

Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page.

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2023-06-15

Name and Title of Person submitting the report *

James Kunhiak Muorwal Muorwel, Senior Gender Advisor

Name and Title of Person who approved the report *

Rukaya Mohammed, Deputy Country Representative

Have all fund recipients for this project contributed to the report? *

- ☒ yes
☐ no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☒ yes
- ☐ no
- ☐ Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

» Project Information and Geographical Scope

Is this a cross-border or regional project? *

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|--------------------------------------|--|----------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input type="radio"/> Somalia | <input checked="" type="radio"/> South Sudan | <input type="radio"/> Sudan |
| <input type="radio"/> Other, Specify | | |

Project Title *

- ☐ 00117921: Breaking the cycle of violence - rehabilitating justice and accountability mechanisms for the transformation of survivors and perpetrators of violent conflict into change agents for peace
- ☐ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☒ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☐ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ Other, Specify

Project Start Date

*

2020-03-27

Project end Date

*

2023-03-31

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☐ NO, No Extensions

Will this project be requesting an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund

*

- ☐ yes
- ☒ no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients

*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

24

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Africa Life Aid

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted community sensitizations; community dialogues, sexual and gender-based violence (SGBV) awareness trainings in 7 locations in Eastern Equatoria State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Charity Aid Foundation/African Women Empowered

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in Western Bahr el Ghazal State, it conducted training of women in uniform about human rights and reporting human rights committed by uniformed forces, community-uniformed forces' joint trainings on peaceful coexistence and understanding of SGBV, radio talk shows on gender and security sector reform issues.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Christian Recovery and Development Agency

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It raised community awareness on gender responsive and inclusive security needs in Unity state and Pibor Administrative Area

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Community Youth for Development Aid

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in Malakal and Fashoda County, Upper Nile State, it supported promoting women's effective participation in peace, security and recovery initiatives in the communities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Community Empowerment for Rehabilitation and Development

What is the total amount (in USD) disbursed to the implementing partner to date *

80000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in 4 locations in Western and Central Equatoria States, it conducted community sensitizations; community dialogues, SGBV awareness trainings.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Christian Recovery and Development Agency

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in 6 locations in Jonglei and Unity States, it conducted gender sensitivity trainings for the various sectors of the uniformed forces at the state and community levels, workshops to increase female security sector personnel understanding of gender-responsiveness, applicable Human Rights laws and relevant laws as it relates to responding to insecurity and violence against women and girls in communities.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Lulkluk Community Association for Development

What is the total amount (in USD) disbursed to the implementing partner to date *

78400

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in Warrap State and Abyei Administrative Area, it trained uniformed forces on gender sensitivity and SGBV issues; conducted human rights awareness trainings; community-uniformed forces' dialogues on security sector reform.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Narrative Hub

What is the total amount (in USD) disbursed to the implementing partner to date *

43000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in Bor and Akobo, it trained the uniformed forces on gender sensitivity, responsiveness, applicable human rights laws and also trained women's organizations and individuals to influence international, regional, national and local peacebuilding.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Organization for Peace Relief & Development

What is the total amount (in USD) disbursed to the implementing partner to date *

70300

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Implementing in Kapoeta, Torit and Budi, it trained organized force and on security responsive and inclusive security services, conducted community sensitization on SSR, and supported focal points on protection focal desk persons on GBV and protection against sexual exploitation

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Recovery and Access to Commonly Best Optimism

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted community Awareness on Gender Responsive and Inclusive Security in dialogues and sensitizations in Aweil North, Aweil West and Aweil Municipality Counties of Northern Bahr el Ghazal State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Support for Peace and Education Development Programme

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted consultations and dialogues to integrate gender in security sector reform in Western Equatoria State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Women Aid Vision

What is the total amount (in USD) disbursed to the implementing partner to date *

60000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It facilitated dialogue sessions between civilians and security forces and raised community awareness on gender responsive and inclusive security needs in Rumbek Centre, Lakes state

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Hope Restoration South Sudan

What is the total amount (in USD) disbursed to the implementing partner to date *

43000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and build capacity
- It established police-community relations committees
- It conducted community mobilizations

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Community Initiative for Partnership and Development

What is the total amount (in USD) disbursed to the implementing partner to date *

18000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and Mobilization

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Rural Development Action Aid

What is the total amount (in USD) disbursed to the implementing partner to date *

18000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and conducted community mobilizations

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Peace Link Foundation

What is the total amount (in USD) disbursed to the implementing partner to date *

18000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and community mobilizations

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Upper Nile Youth Mobilization for Peace and Development

What is the total amount (in USD) disbursed to the implementing partner to date *

18000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and community mobilizations

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Community Media Network South Sudan

What is the total amount (in USD) disbursed to the implementing partner to date *

10000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted radio talk shows

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Humanitarian Development Consortium

What is the total amount (in USD) disbursed to the implementing partner to date *

43000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and community mobilizations, establish police-community relations committees (PCRC)

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Helping Hands

What is the total amount (in USD) disbursed to the implementing partner to date *

18000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- It conducted dialogues, learning sessions and community mobilizations, established police-community relations committee (PCRC), transcription of legal policy to braille

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Eve Organisation

What is the total amount (in USD) disbursed to the implementing partner to date *

193200

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- **Sensitization workshops.**
- **Dialogues/role play**
- **Trained women's groups/CSOs**
- **Trainings and mentorship**
- **Advocacy**
- **Consultations on NAP on Gender and SSR**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Facilitating Action for Community Empowerment

What is the total amount (in USD) disbursed to the implementing partner to date *

40000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Established PCRCs

- Outreach

- Talk shows

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Humanitarian Aid For Change

What is the total amount (in USD) disbursed to the implementing partner to date *

20000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- Established and operationalized PCRCs

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Social Accountability, Peace and Access to Justice

What is the total amount (in USD) disbursed to the implementing partner to date *

20000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

- **Established PCRCs, meetings**
- **Outreach**
- **Human rights awareness,**
- **Monthly meetings**

Does the project have an active steering committee? *

- ☒ yes
- ☐ no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? *

2

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with?

Please limit your response to 275 words

There were numerous meetings held between the implementing agencies, UNMISS, and the MGCSW as well as other security sector institutions at different times, but two main meetings were held during the implementation of the project. The first meeting was about the launch of the project. The second one was held to discuss the challenges the project was facing especially related to the slow implementation of the Revitalized Agreement on the Resolution of Conflict in the Republic of South Sudan (R-ARCSS). Among other decisions, it was resolved to ask for a no-cost extension which was approved by the Peacebuilding Support Office (PBSO).

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	2800000*	2800000*	2799827*	99.99 %
UNDP: United Nations Development Programme	1700000*	1700000*	1310454.48*	77.09 %

TOTAL	4500000	4500000	4110281.48	91.3 4%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **91.34%**. Can you confirm that this is correct? *

☒ Correct
 ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

92.98

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 4184100**. Can you confirm that this is correct? *

☒ Correct
 ☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 3821739.72**. Is this correct? *

☒ Correct
 ☐ Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. The templates for the budget are available [here](#) *

Revised Final Gendermainstreaming in SSR_ PBF Budget and Expenditure Report 15 June 2023-23_7_56.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☒ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities


Contracting of Partners *




Staff Recruitment *



Collection of baselines *



Identification of beneficiaries *



Provide any additional descriptive information relating to the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 250 words

The NAP on Gender and SSR has been sent for printing copies for distribution to the security sector institutions across the country for the use. The designed and edited soft copies have already been distributed to security sector reform actors. The hard copies (10 each) will be given to the main security sector institutions (MoDVA, Ministry of Interior, Strategic Defense and Security Review Board, Joint Transitional Security Committee, South Sudan People's Defense Forces, South Sudan National Police Service, among others). These publications include the Gender Equality Champions Toolkit, Brochure on Women in the Security Sector in South Sudan, discussion Paper on Security Needs of Women and Girls in the Community and Women in Uniform Photo Book.

The last activities to operationalize the Gender Strategy on Gender and SSR are ongoing and expected to be completed before the end of June 2023. These activities included consultations and workshops for the members of the security sector institutions.

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

Please limit your response to 550 words

In November 2022 the Ministry of Gender, Child and Social Welfare (MGCSW) endorsed the National Action Plan (NAP) on Gender and Security Sector Reform (SSR) that spells out the protection, prevention and participation pillars of UNSCR 1325 and the roles of institutions related to SSR (mainly the national transitional institutions) to bring the desired reforms. Although the MGCSW is taking charge of its operationalization, the MGCSW has also requested partners to support some activities in the NAP. The Undersecretary of MGCSW called the members of the Security Sector Reform Working Group (SSR WG) to support the implementation of the NAP as most of the implementation of the Revitalised Agreement on the Resolution of the Conflict in the Republic of South Sudan (R-ARCSS) relies on overseas development assistance due to the government's limited budget. The members of SSR WG including United Nations Mission in the Republic of South Sudan (UNMISS) are now using the NAP as the basis for their future intervention and programming in the remaining transitional period and beyond. UNMISS with support from UN Women and UNDP, is leading the efforts to mainstreaming the NAP on Gender and SSR in the future interventions of the SSR actors. These interventions will include training the newly graduated uniformed forces on gender sensitivity, advocacy for more women to actively participate in the security sector reform agenda, training more women on literacy and numeracy skills, all called for in the NAP on Gender and SSR.

The SSSSWN went on to achieve prominence for their lobbying and advocacy work to make SSR attractive to women and girls and ensure women's inclusion in SSR processes since their formation. Lieutenant Colonel Harriet Fouzia, the Chair of the South SSWN has been ascended to the Strategic Defense and Security Review (SDSR) Board to advocate for women issues in the body. The SDSR Board is tasked by the parties to the R-ARCSS to oversee the security sector reform processes during the transitional period.

The prevalence of SGBV cases were reduced in conflict affected areas such as Yei, Yambio, Wau through the 41 police-community relations committees (PCRC). According to the findings of the draft terminal evaluation of the project, majority of the participants of the focus group discussions reported that SGBV cases have drastically reduced, and community members were able to report SGBV cases and alleged perpetrators to members of the uniformed forces without fear. Before the project, the relations between the community members of security forces were so bad that a community member in a focus group discussion conducted by the project on one monitoring visit to Yambio said, "Before (the consultations and dialogues were conducted), we would not see eye to eye with the security forces. We were enemies. But now, we can even go to the military barracks without fear, and the members of the security forces can walk in our neighbourhoods without any problem." This improvement of relations has facilitated the ease to which SGBV cases and suspects are report to the security organs and the members of the communities can cooperate and act as witnesses during investigations.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

0 1 2 4 5 more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Security sector interventions are informed by the security needs and priorities of women and girls

Outcome 2:

Communities are empowered to voice and assert their rights to protection and institutions are equipped to respond to community security needs in an inclusive and gender-responsive manner

Outcome 3:

Coordination mechanism among key security sector institutions is improved to address the security needs of individual and communities in a gender responsive and inclusive manner

Outcome 1: Security sector interventions are informed by the security needs and priorities of women and girls

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☒ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 350 words

Ten knowledge products were produced based on the women and girls' security needs identified during the assessments and consultations at national and state levels. In this reporting period, the MGCSW endorsed the NAP on Gender and SSR. The NAP on Gender and SSR was developed with wider consultations with women at national and grass roots levels to include their views and aspirations. The document provides for the envisioned policy changes within the security sector institutions. In addition, 104 Gender Equality Champions (31 women and 73 men) from states and national levels, who have decision-making powers in the country, developed action plans on the work they will do in support of implementation of the NAP on Gender and SSR.

Security sector policy documents such as the South Sudan Defense Policy, Defense White Paper, and training manuals for the NUFs were gendered. The JTSC has been discussing on how to utilize the training manuals for the NUFs to conform to international norms and treaties with international partners such as UNMISS, International Committee of the Red Cross, Inter-governmental Authority on Development, Reconstituted Joint Monitoring and Evaluation Commission and UN Women.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

As for the security sector's gender strategy, women's and youth's considerations are included. These include, but are not limited to, the crosscutting interest towards the creation of an enabling security sector environment in which young girls see security sector as gender-responsive and a viable career path, with opportunities for leadership and promotions.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

» Outcome 1: Security sector interventions are informed by the security needs and priorities of women and girls

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1					
1.2					

1.3					
How many outputs does outcome 1 have?					
0	1	2	3	4	5 more than 5
Please list up to 5 of most relevant outputs for outcome 1					
Output 1.1 A series of knowledge products that inform gender mainstreaming in security sector reform					
Output 1.2 A National Action Plan on Gender and Security Sector Reform anchored in the protection and participation pillars of UNSCR 1325					
For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators					

» Output 1.1

Output 1.1: A series of knowledge products that inform gender mainstreaming in security sector reform	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Number of assessment reports produced on the gender-responsiveness of the various security-sector institutions through the project's support	0	5	6	An additional report to those targeted was produced as another activity later required it

1.1.2	Data on the number of women in various security sector institutions available through the project's support	No	Yes	No	The Gender and Security Needs Assessment did not provide the data about the number of women in various security sector institutions as result of unavailability of this data, also the resistance to provide any by the institutions citing "sensitivity" of the information requested because the size of their security forces related to national security
1.1.3	Number of female security sector personnel informing assessments	0	200	400	The gender needs assessment, National Action Plan on the Security Sector Reform, and review of the training curriculum consulted a large number of women across the country

» Output 1.2

Output 1.2: A National Action Plan on Gender and Security Sector Reform anchored in the protection and participation pillars of UNSCR 1325	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	A National Action Plan on Gender and Security Sector Reform	No	Yes	Yes	
1.2.2	Number of senior level decision makers who commit to promote gender responsive SSR	0	5	5	
1.2.3					
Outcome 2: Communities are empowered to voice and assert their rights to protection and institutions are equipped to respond to community security needs in an inclusive and gender-responsive manner					
Rate the current status of the outcome progress <div> <input type="radio"/> 1. Off Track <input type="radio"/> 2. On Track <input checked="" type="radio"/> 3. On Track with evidence of peacebuilding results </div>					

*

Progress summary

Please limit your response to 350 words

Reconciliations between community members and security sector have been observed and an enabling environment to discuss gender issues was created. Joint activities (such as city cleaning, sport events, etc.) were planned and implemented, and platforms such as meetings, dialogues and conversations were created to discuss community and SSP grievances thereby improving collaboration. In addition, various crimes (SGBV, burglary, etc.) were reported by members of organized community watch groups and night patrols, who are part of the 41 PCRCs – all of which are contributing to deterring criminal activities. For example, across several communities, gender-based violence (GBV) cases have been reported to the police through the intervention of PCRCs.

Moreover, the capacity of the SSIs was strengthened to improve transparency, accountability, and gender-responsiveness of the security sector in line with international frameworks. The 30 women who have been deployed in the special protection units (SPUs) across 10 states and one administrative area contributed to increase gender sensitivity in investigations involving survivors of SGBV.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

The idea of the Gender Equality Champions was to enlist people from senior positions in the security sector, and it turned out that most decision makers were men. To include women, the project enlisted the participation of members of SSSSWN, women leading local civil society organizations, women with disabilities and student leaders.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 2: Communities are empowered to voice and assert their rights to protection and institutions are equipped to respond to community security needs in an inclusive and gender-responsive manner**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
.....	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
.....

2.1	Percentage increase of women's perception and confidence in the security sector institutions and personnel to protect them	0	78%	78%	
2.2	Number of community leaders who sign up to advocate for women's rights in the security sector reforms through the project's support	0	70	104	The message received with enthusiasm, end through the Gender Equality activity, more community members (73 men and 31 women) committed to advocating for women's rights in SSR
2.3	Number of gender-responsive laws and policies adopted by the transitional security sector institutions	0	2	3	The concerted efforts by the project team ensured great buy-in from the national counterparts and resulted into the adoption of the following policies: 1) Community policing policy 2) SOPs for community policing directorate 3) Special protection unit SOPs for prevention and response to SGBV

How many outputs does outcome 2 have?

0 1 2 **3** 4 5 more than 5

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Community awareness on gender responsive and inclusive security needs is increased

Output 2.2

Capacity of the security sector institutions is strengthened to improve transparency, accountability, and gender responsiveness of the security sector in line with international frameworks

Output 2.3

Interaction and responsiveness between local security sector personnel/institutions and women is increased to build trust and confidence among them

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Community awareness on gender responsive and inclusive security needs is increased	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of recommendations taken from grassroots consultations incorporated into the security sector reforms through the project support	0	5	5	
2.1.2	Percentage of community members who report increased awareness of the need for gender responsiveness in security sector reforms	0	30%	30%	

2.1.3	Number of community women consulted/community consultations undertaken in generating the assessments	0	1504	1504	
-------	--	---	------	------	--

» Output 2.2

Output 2.2: Capacity of the security sector institutions is strengthened to improve transparency, accountability, and gender responsiveness of the security sector in line with international frameworks	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	Number of uniformed forces trained on gender-sensitivity	0	200	432	More trainings were done based on the needs and request from the uniformed forces

2.2.2	Security sector personnel and/or transitional security sector institution members perception of their increase in understanding of gender and gender mainstreaming through the project's support	0	40%	40%	
1.2.3					

» Output 2.3

Output 2.3: Interaction and responsiveness between local security sector personnel/institutions and women is increased to build trust and confidence among them	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.3.1	Number of police-community relations committees established in conflict hotspots	0	24	41	PCRCs is comprised of different actors in the community and police. The original number planned was for 30 people per PCRC. But due to COVID-19 restrictions, the number per group was reduced from 30 to 20 people. Hence more PCRCs were established
2.3.2	Number of joint community mobilization and reconciliation initiatives between the security sector and civilians	0	10	46	Due to COVID-19 restrictions, to prevent further spread of the virus as guided by the guidelines provided by the Government of South Sudan, the number of participants per dialogue was reduced.
2.3.3					
<p>Outcome 3: Coordination mechanism among key security sector institutions is improved to address the security needs of individual and communities in a gender responsive and inclusive manner</p>					
<p>Rate the current status of the outcome progress</p> <p> <input type="radio"/> 1. Off Track <input type="radio"/> 2. On Track <input checked="" type="radio"/> 3. On Track with evidence of peacebuilding results </p>					

Progress summary

Please limit your response to 350 words

The members of the SSSSWN have been advocating for their rights and act as role models for women and girls who want to make security sector a viable career path. The SSSSWNs have started their own initiatives such as Women in Uniform Day, cleaning Juba Teaching Hospital, holding radio talk shows and carried them out on their own. Moreover Lt. Col. Harriet, Executive Director of the South Sudan People's Defence Forces Women's Network and the National Security Sector Women's Network is a vocal advocate for inclusion and protection of women in the security sector. Lt. Col. Harriet together with other members of the Executive Committee of the National Women's Network, now sits on the Defense and Security Review Board, where she is able to influence security sector reform at the highest level, and, among other things, provides inputs on the drafting of the White Paper on Security Sector Reform. The Board is the body tasked to oversee the security sector reform during the transitional period. Membership in the Board is a very good avenue to advocate for these changes for women and girls to participate actively and benefit from the security sector reform.

Furthermore, the confidence of female SSIs members in their understanding of gender, women's rights and the instruments available to protect civilians particularly women and girls' victims of violence including in their respective institutions were enhanced.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 350 words

The Inter-Ministerial Committee has acted as another entry point to mainstreaming gender in their respective institutions. As technical bureaucrats, they brief their superiors on trends and actions to be taken with regards to gender equality. The Committee reports on the progress made in their respective institutions to the MGCSW. Although it is at the infancy stage, it is a component of gender mainstreaming in the SSR strategy that, if nurtured and supported, will be a driving force for gender equality in the SSIs. Capacity building initiatives have been lined up to help them become an established body.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 3** in the table below

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 3: Coordination mechanism among key security sector institutions is improved to address the security needs of individual and communities in a gender responsive and inclusive manner**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress to date	Reasons for Variance/ Delay (if any)
.....	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant

3.1	Number of advocacy initiatives initiated by the women's security networks	0	5	5	
3.2	Number of initiatives for gender mainstreaming taken by Inter-ministerial gender and security sector reform committee	0	2	3	The members of the Women's Networks became so active
3.3					
How many outputs does outcome 3 have?					
0 1 2 3 4 5 more than 5					
Please list up to 5 of most relevant outputs for outcome 3					
Output 3.1 Women's security networks linking female personnel within the SSPDF, Prisons and Police services are created to advocate internally for gender responsive institutions					
Output 3.2 An Inter-Ministerial Gender and Security Sector Reform Committee is established that will prioritize gender-mainstreaming across the Security Sector					
For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators					

» Output 3.1

Output 3.1: Women's security networks linking female personnel within the SSPDF, Prisons and Police services are created to advocate internally for gender responsive institutions	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	Number of established women's security sector networks	0	3	5	This was done to reflect the number of security sector units in the country
3.1.2	Percentage of female security sector personnel confident in their understanding of gender and the instruments available to protect civilians particularly women and girls' victims of violence	0	30%	30%	
3.1.3					

» Output 3.2

Output 3.2: An Inter-Ministerial Gender and Security Sector Reform Committee is established that will prioritize gender-mainstreaming across the Security Sector	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	Inter-ministerial gender and security sector reform committee established	No	Yes	yes	
3.2.2	A framework for monitoring gender responsiveness and implementation in the security sector institutions	No	Yes	Yes	
3.2.3					

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc.)

- ☐ yes
☒ no

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project on their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

How many key stakeholders does this project have?

2

Key Stakeholder :

South Sudan Security Sector Women's Network

What were the challenges/problem they faced prior to the project implementation?

Women did not have a voice in expressing their needs and challenges in the different security institutions

What has been the impact of the project on their lives

Please limit your response to 350 words

The Women's Networks have now taken up advocacy work to ensure that the security sector becomes attractive to women and girls and make it cater for gendered needs

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

In most of Lt. Col. Harriet's speeches in the events organized on gender and security sector reform, she talks about how the project has opened her eyes to see women's challenges in the security sector clearly and how she had set out with her members in the Women's Networks to rectify them.

Key Stakeholder :

Community members and members of the security forces living in areas affected by the conflict

What were the challenges/problem they faced prior to the project implementation?

There was high prevalence of sSGBV cases committed mostly against women in conflict affected locations across the country. These cases of SGBV were rarely reported to the security organs and most perpetrators remained at large.

What has been the impact of the project on their lives

Please limit your response to 350 words

There is a drastic reduction in SGBV cases. Most SGBV cases are reported on time to the security forces and community members assist with the investigations and tracing of the alleged perpetrators with the informant not fearing that the security forces would turn to the informant is a collaborator with the rebels.

Provide, where possible, a quote or testimonial from a representative of each stakeholder group

Please limit your response to 350 words

"Before (the consultations and dialogues were conducted), we would not see eye to eye with the security forces. We were enemies. But now, we can even go to the military barracks without fear, and the members of the security forces can walk in our neighbourhoods without any problem", participant in the focus discussion group during a monitoring visit by the project staff to Yei

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had

Please limit your response to 650 words

The human impact story and advocacy videos produced by the project showcasing the impact of the Peacebuilding Fund on the women in uniform. In the video, Captain Betty Paul (now promoted to the rank of major which she attributes to being a member of Women's Networks), explains the impact of her participation in the Women's Networks and capacity building trainings organized by the project "At the beginning, I didn't know anything about human rights. But right now, I know that I have many rights. My life has now changed. If you see me now talking in English. I know about leadership (skills). These are things I learnt from workshops conducted by the project and some other partners." This testimony is born out of the various capacity building trainings to women in uniform on various topics on gender, human rights, advocacy, and leadership skills that were conducted by the project.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 2

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

File 3

For photos, please use high resolution JPEG format

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

<https://www.youtube.com/watch?v=IDY11okLaT8>

Link 2

Link 3

Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words

N/A

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☐ yes

☒ no

Has the project launched perception surveys or other community-based data collection? *

☐ yes

☒ no

Evaluation

Has an evaluation been conducted during the reporting period? *

☒ yes

☐ no

Evaluation budget (in USD): *

80000

If project will end in next six months, describe the evaluation preparations *

Please limit your response to 350 words

No

Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

☐ yes

☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

Does the project have an explicit exit strategy. *

- ☐ yes
- ☒ no

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project *

Please limit your response to 350 words

The project does not have an explicit exist strategy.

However, there are many recommendations from the draft final evaluation, but in summary there is need to support the progress made under this project. For example, the SSSSWNs need to be expanded to the 10 states and 3 Administrative Areas. The NAP on Gender and SSR needs to be operationalize as the government does not have the necessary funds to implement all the activities identified in the document without support from the partners.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Not now but will do that by the end of June 2023 when the final report would be ready

Annex: Please use this space to upload any additional document you may want to the report (ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 5MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.