

Peacebuilding Fund Project Progress Report (Update May 2023)



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to alejandro.bonilvaca@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2023-06-15

Name and Title of Person submitting the report Emmanuel Changun; Peacebuilding Manager	*
Name and Title of Person who approved the report Eva Mutenga: Partnerships Development Manager	*
Have all fund recipients for this project contributed to the report? <input checked="" type="radio"/> yes <input type="radio"/> no	*
Did PBF Secretariat review the report? <i>If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.</i> <input checked="" type="radio"/> yes <input type="radio"/> no <input type="radio"/> Not Applicable	*

» Project Information and Geographical Scope

Is this a cross-border project? <input type="radio"/> yes <input checked="" type="radio"/> no	*
Please select the geographical region in which the project is implemented <div style="display: flex; flex-wrap: wrap;"> <div style="width: 33%;"><input type="radio"/> Asia and the Pacific</div> <div style="width: 33%;"><input type="radio"/> Central & Southern Africa</div> <div style="width: 33%;"><input checked="" type="radio"/> East Africa</div> <div style="width: 33%;"><input type="radio"/> Europe and Central Asia</div> <div style="width: 33%;"><input type="radio"/> Global</div> <div style="width: 33%;"><input type="radio"/> Latin America and the Caribbean</div> <div style="width: 33%;"><input type="radio"/> Middle East and North Africa</div> <div style="width: 33%;"><input type="radio"/> West Africa</div> </div>	
Country of project implementation <div style="display: flex; flex-wrap: wrap;"> <div style="width: 33%;"><input type="radio"/> Ethiopia</div> <div style="width: 33%;"><input type="radio"/> Kenya</div> <div style="width: 33%;"><input type="radio"/> Madagascar</div> <div style="width: 33%;"><input type="radio"/> Somalia</div> <div style="width: 33%;"><input checked="" type="radio"/> South Sudan</div> <div style="width: 33%;"><input type="radio"/> Sudan</div> <div style="width: 33%;"><input type="radio"/> Other, Specify</div> </div>	

<p>Project Title *</p> <p><input type="radio"/> 00117921: Breaking the cycle of violence - rehabilitating justice and accountability mechanisms for the transformation of survivors and perpetrators of violent conflict into change agents for peace</p> <p><input type="radio"/> 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan</p> <p><input type="radio"/> 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle</p> <p><input type="radio"/> 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts</p> <p><input type="radio"/> 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan</p> <p><input type="radio"/> 00120688: Gender mainstreaming in Security Sector Reform</p> <p><input type="radio"/> 00129659: Secretariat support to the PBF portfolio in South Sudan</p> <p><input type="radio"/> 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan</p> <p><input type="radio"/> 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan</p> <p><input checked="" type="radio"/> Other, Specify</p>	
<p>Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *</p> <p><i>EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities</i></p> <p>00140050:Resourcing change: inclusive peacebuilding from the ground up</p>	
<p>Project Start Date (Date of first transfer) *</p> <p>2023-02-10</p>	
<p>Project end Date *</p> <p>2025-02-08</p>	
<p>Has this project received an extension? *</p> <p><input type="radio"/> YES, Cost Extension</p> <p><input type="radio"/> YES, No Cost Extension</p> <p><input type="radio"/> YES, Both Cost and No Cost extensions</p> <p><input checked="" type="radio"/> NO, No Extensions</p>	

Will this project be requesting an extension?	*
<input type="radio"/> YES, Cost Extension	
<input type="radio"/> YES, No Cost Extension	
<input type="radio"/> YES, Both Cost and No Cost extensions	
<input checked="" type="radio"/> NO, No Extensions	
Is funding disbursed either into a national or regional trust fund	*
<input type="radio"/> yes	
<input checked="" type="radio"/> no	

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☐ UN entity
- ☒ Non-UN Entity

Please select the convening agency recipient *

- ☐ Action Aid ☐ The African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC) ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium ☐ Avocats sans frontières Canada ☐ Christian Aid Ireland
- ☐ CARE International UK ☐ The Carter Center, Inc.
- ☐ Centre d'étude et de coopération internationale (CECI) - BF ☐ COIPRODEN
- ☐ Concern Worldwide ☐ CORDAID ☐ CORD Burundi
- ☐ DanChurchAid ☐ Fundacion Estudios Superior (FESU) ☐ Fund for Congolese Women
- ☐ Fundación Mi Sangre (FMS) ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP) ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI) ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ International Alert ☐ Interpeace ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps ☐ MSIS-TATAO ☐ Norwegian Refugee Council (NRC)
- ☐ ONG AZHAR ☐ OXFAM ☐ Peace Direct
- ☐ PNG UN Country Fund ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) ☒ Saferworld
- ☐ Search for Common Ground (SFCG) ☐ SismaMujer ☐ Tearfund
- ☐ Trocaire ☐ World Vision International ☐ World Vision Myanmar
- ☐ ZOA ☐ Other, Please specify

Are there other recipients for this project? *

- ☐ No other recipients
- ☐ Yes, other UN recipients only
- ☒ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other non-UN recipients *

- ☐ Action Aid ☐ The African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC) ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium ☐ Avocats sans frontières Canada ☐ Christian Aid Ireland
- ☐ CARE International UK ☐ The Carter Center, Inc.
- ☐ Centre d'étude et de coopération internationale (CECI) - BF ☐ COIPRODEN
- ☐ Concern Worldwide ☐ CORDAID ☐ CORD Burundi
- ☐ DanChurchAid ☐ Fundacion Estudios Superior (FESU) ☐ Fund for Congolese Women
- ☐ Fundación Mi Sangre (FMS) ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP) ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI) ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ International Alert ☐ Interpeace ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps ☐ MSIS-TATAO ☐ Norwegian Refugee Council (NRC)
- ☐ ONG AZHAR ☐ OXFAM ☐ Peace Direct
- ☐ PNG UN Country Fund ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) ☐ Saferworld
- ☐ Search for Common Ground (SFCG) ☐ SismaMujer ☐ Tearfund
- ☐ Trocaire ☐ World Vision International ☐ World Vision Myanmar
- ☐ ZOA ☒ Other, Please specify

Other, Please specify *

Hope Restoration South Sudan

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
Saferworld	2000000	700000	119905.4	6 %
TOTAL	2000000	700000	119905.4	6%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **6%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

99.99

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1999800**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

2000000

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 119893.41**. Is this correct? *

☒ Correct ☐ Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF_Saferworld_PBF:IRF-497_Semi-annual financial_00140050_June 2023-13_39_10.xlsx

Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☒ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee? *

☐ yes

☒ no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 350 words.

During Saferworld's regular quarterly meetings with the Ministry of Peacebuilding, the team informed the Undersecretary of the same Ministry of our plans to hold an inception workshop with project partners once all 8 WCSOs are contracted. The date was to be established later, but the involvement of the Ministry of Peacebuilding was guaranteed.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☐ Initiated

☒ Partially Completed

☐ Completed

☐ Not Applicable

Staff Recruitment *

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

<p>Collection of baselines *</p> <div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 30%;"> <input type="radio"/> Not Started <input type="radio"/> Completed </div> <div style="width: 30%;"> <input checked="" type="radio"/> Initiated <input type="radio"/> Not Applicable </div> <div style="width: 30%;"> <input type="radio"/> Partially Completed </div> </div>
<p>Identification of beneficiaries *</p> <div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 30%;"> <input type="radio"/> Not Started <input type="radio"/> Completed </div> <div style="width: 30%;"> <input checked="" type="radio"/> Initiated <input type="radio"/> Not Applicable </div> <div style="width: 30%;"> <input type="radio"/> Partially Completed </div> </div>
<p>Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *</p> <p><i>Please limit your response to 350 words.</i></p> <p>Saferworld conducted partner contracting with Hope Restoration South Sudan (HRSS) and signed a memorandum of agreement with the partner during the reporting period. In addition, Saferworld conducted an organisational capacity assessment (OCA) to identify gaps for capacity strengthening. The identified capacity gaps were in safeguarding, financial management, and peacebuilding programming. To kick off the project, Saferworld and HRSS implemented inception activities, mostly meetings and a kick-off meeting to develop a detailed implementation work plan, assign roles and responsibilities, and specify how the partners would coordinate across states, as well as revisiting the selection criteria of WCSOs to receive core and flexible funding. Furthermore, Saferworld and its partners completed the project teams' staff recruitment. This period noted the initiation of a mapping exercise involving eight women civil society organisations (WSCO) across two conflict clusters: Central Equatoria, Eastern Equatoria, and Jonglei Conflict Cluster (including Torit, Nimule, Twic East, Bor, Kajo-Keji, and Yei) and Sobat Corridor Conflict Cluster (including Ulang, Nasir, Baliet, Malakal, Akobo, Nyirol, and Canal/Piji). The eight WCSOs will receive flexible and core financing to support their work on gender transformative peacebuilding, gender equality, and women, peace, and security advocacy. The scoping phase identified 12 WCSOs, and one-on-one discussions are ongoing to inform the final eight WCSOs.</p>
<p>Summarize <i>the main structural, institutional or societal level change</i> the project has contributed to. *</p> <p>This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested</p> <p><i>FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)</i></p> <p>This section is not applicable for this reporting period. The project will report on this section in June 2024.</p>

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 **3** 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

WCSOs have improved organizational capacity on self-identified institutional development priorities, in a strategic and demand led way, including on protection strategies, through WCSO led peer learning and accompaniment models based on solidarity, meaningful engagement and equal partnerships principles.

Outcome 2: *

WCSOs are able to design and implement their own initiatives on peace building and conflict prevention, including priority women, peace and security issues, which meet the priorities of their constituencies, particularly of girls, young women and men, and those living with disabilities, by applying gender equality, conflict sensitivity and intersectionality approaches

Outcome 3: *

WCSOs and women-led networks/coalitions (formal and informal) develop appropriate spaces to share evidence-based outcomes and learning, and to coordinate, network and jointly advocate for inclusive and gender responsive peace, security and justice systems and structures, including engaging sub-national authorities to develop and/or strengthen practices and policies that require cross-country/ cross-administrative solutions to peace and security issues, and WPS.

Outcome 1: WCSOs have improved organizational capacity on self-identified institutional development priorities, in a strategic and demand led way, including on protection strategies, through WCSO led peer learning and accompaniment models based on solidarity, meaningful engagement and equal partnerships principles.

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

During the reporting period preliminary activities towards achievement of this outcome were initiated beginning with WCSOs mapping conducted in the target states and conflict clusters, with at least 12 WCSOs selected. Ongoing are the one-to-one meetings with WCSOs to inform the final eight. The final eight WCSOs will receive the flexible and core funding to increase and improve their contribution to peacebuilding, gender equality and women, peace and security in their conflict cluster.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

This will be updated during the next reporting period as more progress is made towards the achievement of the first outcome.

Outcome 2: WCSOs are able to design and implement their own initiatives on peace building and conflict prevention, including priority women, peace and security issues, which meet the priorities of their constituencies, particularly of girls, young women and men, and those living with disabilities, by applying gender equality, conflict sensitivity and intersectionality approaches

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

<p>Progress summary *</p> <p><i>Please limit your response to 3000 characters including spaces.</i></p> <p>This outcome implementation is scheduled from quarter two onwards i.e. from July 2023. This will be reported in the annual report.</p>
<p>Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome</p> <p><i>Please limit your response to 1500 characters including spaces.</i></p> <p>This will be updated during the next reporting period as more progress is made towards the achievement of the second outcome</p>
<p>Outcome 3: WCSOs and women-led networks/coalitions (formal and informal) develop appropriate spaces to share evidence-based outcomes and learning, and to coordinate, network and jointly advocate for inclusive and gender responsive peace, security and justice systems and structures, including engaging sub-national authorities to develop and/or strengthen practices and policies that require cross-country/ cross-administrative solutions to peace and security issues, and WPS.</p>
<p>Rate the current status of the outcome progress *</p> <p> <input type="radio"/> 1. Off Track <input checked="" type="radio"/> 2. On Track <input type="radio"/> 3. On Track with evidence of peacebuilding results </p>
<p>Progress summary *</p> <p><i>Please limit your response to 3000 characters including spaces.</i></p> <p>Too early to report on this outcome. The project is planning on bringing together the 8 identified WCSOs together with other women rights organisations at the project inception meeting which will also bring together key stakeholders from the government level.</p>
<p>Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome</p> <p><i>Please limit your response to 1500 characters including spaces.</i></p> <p>This will be updated during the next reporting period as more progress is made towards the achievement of the third outcome.</p>

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: WCSOs have improved organizational capacity on self-identified institutional development priorities, in a strategic and demand led way, including on protection strategies, through WCSO led peer learning and accompaniment models based on solidarity, meaningful engagement and equal partnerships principles.

Outcome 1	Perform ance Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator Mileston e	Current Indicator progress	Reasons for Variance / Delay (if any)

1.1	Indicator 1.1	TBD	80%	0	0	The project is still in the inception stage. Outcome level reporting will be shared in the annual report.
	<p>% of selected WCSOs who report they have strengthened their organisational capacity in line with their self-defined priorities.</p> <p>Data disaggregated by WCSO type (women-led, youth-led, minority-led, location etc.)</p>					

1.2	Indicator 1.2	TBD	80%	0	0	The project is still in the inception stage. Outcome level reporting will be shared in the annual report.
	Outcome Indicator 1b: % of selected WCSOs who feel they have increased their independence as actors of peacebuilding and gender equality.					
	Data disaggregated by WCSO type (women-led, youth-led, minority-led, location etc.)					
1.3						

» Outcome 2: WCSOs are able to design and implement their own initiatives on peace building and conflict prevention, including priority women, peace and security issues, which meet the priorities of their constituencies, particularly of girls, young women and men, and those living with disabilities, by applying gender equality, conflict sensitivity and intersectionality approaches

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)

2.1	Indicator 2.1 Outcome Indicator 2a: Number and description of harvested outcomes demonstrating results from WCSO's funded initiatives to meet communities' priorities.	0	16	0	0	The project is still in the inception stage. Output level reporting will be shared in the annual report.
2.2	Indicator 2.2 Outcome Indicator 2b: percentage of WCSO initiatives supported by the project which contribute to gender transformative peacebuilding and conflict prevention, in line with community needs and priorities.	0	100	0	0	The project is still in the inception stage. Output level reporting will be shared in the annual report.
2.3						

» **Outcome 3: WCSOs and women-led networks/coalitions (formal and informal) develop appropriate spaces to share evidence-based outcomes and learning, and to coordinate, network and jointly advocate for inclusive and gender responsive peace, security and justice systems and structures, including engaging sub-national authorities to develop and/or strengthen practices and policies that require cross-country/ cross-administrative solutions to peace and security issues, and WPS.**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1	Indicator 3.1 Outcome Indicator 3a: % of participants in the WCSOs and women-led networks/coalitions reporting that events are valuable spaces for learning and coordination. Disaggregated by gender, age, and social determinants such as disability, (dis)placement status, minority/majority, etc.	TBD	80%	0	0	The project is still in the inception stage. Output level reporting will be shared in the annual report.

3.2	Indicator 3.2 Outcome	TBD	60	0	0	The project is still in the inception stage. Output level reporting will be shared in the annual report.
	Indicator 3b: % of civil society representatives targeted by the project (WCSOs and networks) who report that they have increased capacity to influence policy and decision-making. Disaggregated by gender, age, and social determinants such as disability, (displacement status, minority/majority, etc.					

3.3	Indicator 3.3 Outcome	0	4	0	0	The project is still in the inception stage. Output level reporting will be shared in the annual report
	Indicator 3c: Number of WCSOs targeted by the project who are linked to [and/or secure financial resources from] donors to support their initiatives as a result of activities under this project					

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1	Inception workshop	7 August 2023	Juba	WCSO, Saferworld WRO partners, national government representatives	To introduce the project to key stakeholders To familiarise the WCSOs with the mandate and objective of the project To officially kick start the project with all the partners on-board.
Event 2					

Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organiziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implemantation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementati on? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representativ e of each stakeholder group (350 words)
1	Not applicable this reporting period			
2				

3				
4				
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)</p> <p>Not applicable during this reporting period.</p>				
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project</p> <p>OPTIONAL</p>				
<p>File 1</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 5MB)</p>				
<p>File 2</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 5MB)</p>				
<p>File 3</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 5MB)</p>				
<p>You can also add upto 3 links to online resources which illustrate the human impact of the project</p> <p>OPTIONAL</p>				
<p>Link 1</p> <p>OPTIONAL</p>				

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

HRSS were provided capacity strengthening in financial management. Through the project quick books software was procured for and their finance staff received training on how to use the software for accountability and reporting.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Not applicable this reporting period, only preliminary inception activities have been completed.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☐ yes
- ☒ no

<p>Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)</p> <p><i>Please limit your response to 350 words.</i></p> <p>WCSOs selection criteria HRSS capacity assessment</p>	*
<p>Has the project launched outcome level data collection initiatives? e.g. perception surveys</p> <p><input type="radio"/> yes</p> <p><input checked="" type="radio"/> no</p>	*
<p>Has the project used or established community feedback mechanisms?</p> <p><input type="radio"/> yes</p> <p><input checked="" type="radio"/> no</p>	*

» Evaluation

<p>Is the project on track to conduct its evaluation?</p> <p><input type="radio"/> yes</p> <p><input type="radio"/> no</p> <p><input checked="" type="radio"/> Not Applicable</p>	*
<p>Evaluation budget (in USD):</p> <p><i>Response required</i></p> <p>65000</p>	*
<p>If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)</p> <p><i>Please limit your response to 350 words.</i></p> <p>Project is not ending in the next six months</p>	
<p>Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.</p> <p>Brenda Engola brenda.engola@un.org</p>	

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

☐ yes

☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

☐ No catalytic effect

☐ Some catalytic effect

☐ Significant catalytic effect

☐ Very Significant catalytic effect

☐ Don't Know

☒ Too early to tell

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

The project has an explicit exit strategy detailed in the project document. The WCSOs currently under selection are a major part of the sustainability and exit strategy. The project's purpose – to increase WCSOs and women's networks' independent role in leading relevant programming and collective role in leading movement building. The intervention plans to integrate the purposeful sustainable strategies that establish and sustain long-term capacity, access to resources, networks and partnerships for WCSOs and women's networks, these include provision of flexible grants to WCSOs and networks to cover core costs and/or programming costs based on their self-identified needs and strategy, as well as enabling them to respond to emerging issues.

Further steps to ensure sustainability will be reported in the next reporting phase.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

N/A

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Outcome harvesting	Saferworld invited HRSS, the partner for this project, to an outcome harvesting and programme review to familiarise with the methodology. A training into this methodology will be delivered in due course once the 8 WCOs are contracted.	
Event 2			
Event 3			
Event 4			
Event 5			

Event 6			
Event 7			
Event 8			
Final Steps <ul style="list-style-type: none"> • Please save a pdf copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below) • Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway. <p><i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Alejandro Bonil Vaca alejandro.bonilvaca@un.org</i></p>			
<p>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</p>			