

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2023-11-15

2023-11-15

Name and Title of Person submitting the report *

Mariama Jusu-Koiyia

Name and Title of Person who approved the report *

Setcheme Jeronime Mongbo

Have all fund recipients for this project contributed to the report?

*

☒ yes

☐ no

Did PBF Secretariat review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☐ yes

☐ no

☒ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ yes ☒ no

Please select the geographical region in which the project is implemented

☐ Asia and the Pacific

☐ Central & Southern Africa

☐ East Africa

☐ Europe and Central Asia

☐ Global

☐ Latin America and the Caribbean

☐ Middle East and North Africa

☒ West Africa

Country of project implementation

*

☐ Benin

☐ Burkina Faso

☐ Cote D'Ivoire

☐ Gambia

☐ Guinea

☐ Guinea-Bissau

☐ Liberia

☐ Mali

☐ Mauritania

☐ Niger

☐ Nigeria

☐ Senegal

☒ Sierra Leone

☐ Togo

☐ Other, Specify

Project Title

*

- ☐ 00124562: Empowering youth at risk as resources for sustaining peace and community resilience in Tonkolili and Kenema districts in Sierra Leone
- ☐ 00130053: Women4Water&Peace: Promoting civic spaces and empowering women to address water-related disputes and provide access to water in poor communities in Freetown
- ☐ 00132863: Promote the creation of an enabling environment for the conduct of peaceful elections and the strengthening of social cohesion in Sierra Leone
- ☐ 00134257: Empowering Youth Bike Riders as Sustainable Agents of Peace in Sierra Leone
- ☐ 00140111: Youth in Politics and Peacebuilding
- ☒ 00140113: Localization and Working-Together for Peace: Repositioning Women-Focused CSOs for Sustainable Peace in Sierra Leone
- ☐ 00133100: Building sustaina
- ☐ Other, Specify

Project Start Date (Date of first transfer)

*

2023-03-16

2023-03-16

Project end Date

*

2024-06-30

2024-06-30

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund?

*

- ☐ yes
- ☒ no

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Are there other recipients for this project? *

- ☐ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☒ Yes, both UN and non-UN recipients

Please select other UN recipients

Select all that apply

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Please select other non-UN recipients

*

- | | |
|--|--|
| <input type="checkbox"/> Action Aid | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Christian Aid Ireland |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> The Carter Center, Inc. |
| <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> COIPRODEN |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> CORDAID |
| <input type="checkbox"/> Fundación Mi Sangre (FMS) | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | <input type="checkbox"/> Fundacion Estudios Superior (FESU) |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) |
| <input type="checkbox"/> Life and Peace Institute (LPI) | <input type="checkbox"/> HELVETAS Swiss Intercooperation |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> Kvinna till Kvinna Foundation |
| <input type="checkbox"/> PNG UN Country Fund | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM) | <input type="checkbox"/> Saferworld |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer |
| <input type="checkbox"/> Trocaire | <input checked="" type="checkbox"/> World Vision International |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> World Vision Myanmar |
| | <input type="checkbox"/> Tearfund |
| | <input type="checkbox"/> Other, Please specify |

Implementing Partners

To how many implementing partners has the project transferred money to date?

7

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

The 50/50 Group SL

What is the total amount (in USD) disbursed to the implementing partner to date *

27257.35

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

CSOs Coalition members support female candidates to develop their manifestos and carry out effective campaigns at national and at district level leveraging the female aspirant caucuses at the subnational level.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Women' Forum for Human right and Democracy (WOFHRAD)

What is the total amount (in USD) disbursed to the implementing partner to date *

27691.59

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Provide leadership trainings for women and girl candidates at the national and local level

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

WANEP-SL

What is the total amount (in USD) disbursed to the implementing partner to date *

33992.02

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

1. CSOs Coalition mobilize opinion leaders, peace ambassadors, mothers' groups, youth leaders at national and local levels to keep speaking and conscientizing citizens to maintain the peace as well as promote meaningful participation of women

2. Engage with security sector to provide special protection for women voters and candidates and observers during the 2023 elections.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Media Matters for Women

What is the total amount (in USD) disbursed to the implementing partner to date *

29672.71

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Organize women peace and security court barrays/ town hall and helping them form rural women's listeners groups through podcast to generate issues and find solutions as they discussed.

2.Support training of the rural women's groups in using media equipment and tools to document and share their stories

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Mission for Salone Inter Religious Council)

What is the name of the Implementing Partner *

Inter Religious Council

What is the total amount (in USD) disbursed to the implementing partner to date *

24985.9

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Support CSOs coalition to engage the media, traditional & religious institutions, including male champions to support female and feminist candidature, address gender-based violence including hate speeches, and bullying.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Women's Forum SL

What is the total amount (in USD) disbursed to the implementing partner to date *

91000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Support Mass Sensitization to promote peace and Womens Participation: The Forum conducted over 7 community engagements ranging from community leaders' engagement to promote peace and women's participation, radio discussions, market campaigns to mitigate conflict during the elections.

Establishment of Mechanism to Collect Real Time Data: In collaboration with Eminent Women Peace Mediators network, the forum established a women's situation that recorded 212 cases of violence during elections, including vandalism of market stall. Monitors were trained and deployed at the center and Analyst engaged to ensure peaceful elections.

Engage Security Sector to enhance security for female Leaders: In collaboration with Mano River Union Peace Networks, Women's Forum conducted a panel discussion with the security sector to understand policy and system gaps for women peace security.

Establish Monitoring Mechanism to Monitor Women's Participation in Politics: 125 monitors were hired by the forum that monitored the elections in all the districts and documented the level of participation of women in the elections and assess the enabling environment for participation

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

What is the name of the Implementing Partner *

Women in The Media Sierra Leone (WIMSL)

What is the total amount (in USD) disbursed to the implementing partner to date *

29000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Mass Sensitization to enhance Peace: 5 PSA's and videos were designed and shared on twitter, Facebook, and YouTube to promote peace and social cohesion in Sierra Leone. As a result, over 10,000 people were reached. Vox pop, town hall meetings were held by the partner to mitigate conflict and promote women's participation.

Document Project Outcomes: The partner trained the coalition on media reporting of project outcomes and in amplifying results in various media platforms

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNWOMEN: United Nations Entity for Gender Equality and the Empowerme nt of Women	989813*	692869.1*	151199*	15.28 %
UNDP: United Nations Developmen t Programme	560787*	392550.9*	236760.66*	42.22 %

World Vision International	449400	314580	173483.1	38.6 %
TOTAL	2000000	1400000	561442.76	28.07%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **28.07%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

87.83

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1756600**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 493115.18**. Is this correct?

☒ Correct ☐ Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

FIRST PBF PROGRESS FINANCIAL REPORT@30TH OCTOBER 2023FINAL-12_2_18.xlsx

Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee? *

☒ yes

☐ no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

5

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Engagements with government has also been at various phases of the project and this includes:

a) The project design and planning phase – The Minister of Gender and Children Affairs and senior level management provided technical input into the project in areas related to gender statistics, policy related issues, priority areas and capacity development needs.

b) Implementation Phase – The government through the Ministry of Gender and Children Affairs are part of the Project Board and the Project Steering Committee and attend the meetings respectively. The Minister of Gender and Children Affairs serves as the co-chair of the Board alongside the United Nations Resident Coordinator with well-defined Terms of Reference. In the Project Steering Committee, the Ministry is represented by a director who provided oversight and technical input to the project. As part of the establishment of the Women Focused Coalition, the Minister of Gender provided reflections and insight into the need for a coalition that promotes peace and safety of women.

c) Monitoring and Accountability – The government through the Ministry of Gender and Children's Affairs ensures monitoring and accountability of the project by regularly reviewing project reports, conducting site visits, and coordinating with project implementers to access progress and compliance with project objectives while ensuring accountability to beneficiaries

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

<p>Staff Recruitment</p> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>	*	
<p>Collection of baselines</p> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>	*	
<p>Identification of beneficiaries</p> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>	*	
<p>Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)</p> <p>The project is at implementation phase. All preliminary and preparatory activities have been completed. To ensure effective project management and oversight, the Project Steering Committee, the Technical Working Group was constituted by the project, with a clear Terms of Reference. Project workplan and strategy presented by the Technical Working Group and approved by the Project Steering Committee.</p> <p>To facilitate effective coordination and technical contributions to the project, six committee meetings were held by the TWG. The meeting provided platform for Implementing Partners to agree on partners that could be contracted, reflect input into knowledge products and strategic documents, especially the Working together Manual and the identified partners.</p> <p>Interviews and contracting of project team and partners was done collaboratively with the Ministry and all Implementing Partners. As a result, the project has been able to contract its partners and technical staff. The Communications, Project managers, Monitoring and Evaluation Staff have been recruited.</p> <p>As this project aims to build the institutional capacity of women focused CSO's, the Project has been able to conduct a mapping and profiling exercise of the CSO's working on conflict prevention and mitigation, launched the coalition group, developed Terms of Reference, Working Together Manual and drafted a national strategy for women's engagement in promoting peace and safety of women.</p> <p>Consultants that will facilitate the institutional capacity of women focused groups on mobilising resources and in advocacy and influencing have been recruited.</p> <p>Activities relating to sustaining peace and promoting women's participation in politics have been implemented. As the coalition has been formed, the project will focus on strengthening the capabilities of the groups in designing proposals.</p>		*
<p>Summarize <i>the main structural, institutional or societal level change</i> the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested</p> <p><i>FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)</i></p> <p>N/A</p>		*

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Coalition of Women-focused CSOs working on conflict prevention/mitigation and women participation established and working to achieve an organised common agenda in Sierra Leone

Outcome 2:

Coalition of Women-focused CSOs able to initiate and lead conflict prevention, mitigation and promote women's participation in a coherent manner before, during and after the 2023 elections

Outcome 1: Coalition of Women-focused CSOs working on conflict prevention/mitigation and women participation established and working to achieve an organised common agenda in Sierra Leone

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The coalition of 120 Women Focused CSOs working on conflict prevention/mitigation and meaningful participation of women was established with structures at national and district level. 218 CSOs working on Women, Peace and Security were profiled and assessed across the project districts (Bombali, Karene, Kono, Pujehun, Western Area Urban and Western Area Rural); to understand their organisational, structural needs that could enhance their coordination effectiveness. The findings revealed a myriad of gaps and needs for the functionality of the women focused CSOs including their strengths and weaknesses. As a result, a Working Together Manual, Terms of Reference for the coalition was developed and adopted by the coalition in a three-day conference held in Freetown. Launched by the Minister of Gender and Children's Affairs, the coalitions' leadership was formed, and communications platform established for all of the districts. Coalition members share a common vision of a peaceful and inclusive society for the benefit of all women and girls in Sierra Leone. Their mission, as espoused in their ToR is to work in a holistic manner to drive locally grounded and inclusive interventions that promote women and girls' participation in peace building at all levels.

WhatsApp groups have been established by the district and national executive members of the coalition to foster effective coordination. Additionally, Coalition members have held meetings in each of the district to discuss remedial action plan for initiatives that will be implemented at district and national level. To enhance their capabilities in grant acquisition and management, 50 Coalition members have acquired skills and knowledge on documentation of project outcomes and in developing knowledge product of projects using media platforms. The training targeted coalition members from all the six districts in Kono, Karene, Pujehun, Bombali, Western Area Urban and Western Area Rural. Additionally, a facilitator has been hired to develop grant acquisition and management training tool and train coalition members. One monitoring mechanism was established by the women's group to assess the level of women's participation in Sierra Leone. This constituted 125 young women groups, faith groups, market women Associations and media groups.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Under Outcome 1, the project contributed to enhancing the capabilities of women Focused groups on gender normative frameworks and in constituting a coalition that promoted women's participation in politics and peace building.. The project empowered women focused CSOs to work in a well-coordinated and coherent manner to promote peace within their communities and lead as key change agents. This built the agencies of women's groups from various religious and cultural associations. The project contributed to the women's groups that have never participated in electoral processes before.

It is also contributed to reinforcing the women's movement and their role in conflict prevention, mitigation and sustaining peace and national cohesion, while also promoting and domesticating the country's national action plan on UNSCR 1325. The coalition provides a platform for women to articulate their needs and concerns and to influence stakeholders for policy and domestic change.

Additionally, the project outcome contributed to proportional representation of the executives of the national and district leaders; ensuring all chairs of the districts are women.

The establishment of the monitoring platform enhances local women's groups confidence and better understanding of the democratic principles and the legislation governing elections.

- The coalition draws members from Women Focused CSOs and ensured the inclusion of young women's organisations.
- All the Chairpersons in the executive committees at national and district level are women.

Outcome 2: Coalition of Women-focused CSOs able to initiate and lead conflict prevention, mitigation and promote women's participation in a coherent manner before, during and after the 2023 elections

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

The project has contributed to enhancing increased representation of women in parliament (over 18%), councils (35%), and paramount chiefs' level of participation in governance. The project contributed to mitigating conflict by reaching 96,000 people through Facebook, twitter and you tube accounts of partners and UNDP.

27 engagement forums were carried out in various communities if Western Area Urban, Rural, Kono, Pujehun, Karene and Pujehun by the women focused organisations in Bombali, Karene, Pujehun, Kono, Western Area Urban and Western Area Rural. About 1,100 people in communities, market and public places were reached with peace messages. This was done by developing and sharing videos, jingles and radio discussion programs in Bombali, Karene, Pujehun, Kono, Western Area Urban and Rural.

To ensure effective advocacy, a national strategy has been drafted and a consultant hired to develop an advocacy toolkit for the women focused CSOs. As a result, women were included in local administrative structures as section chiefs, town chiefs and other positions which were essentially male dominated. A total of 70 participants were trained including 65 women led organizations, women's groups and market women on conflict prevention, mitigation, and non-violence.

As a result of the project contributions, the women situation room was established, and 31 cases of electoral violence were recorded during and after the elections. This included mob destruction of women trader's market stalls. The aim of the situation room was to collect information on electoral violence and promote enabling environment for women's participation in politics. A newsletter on women's participation in politics was published.

The project through capacity building trainings reached 98 women parliamentarian candidates and 475 local council candidates across the six project districts. Out of 98 trained parliamentary candidates 16 are now Members of Parliament; and 68 of the trained council candidates are now councilors. All the trained parliamentary and council candidates developed their manifestos and campaign strategies successfully.

Sensitization activities were conducted in the six project districts disseminating peace messages through town hall meetings, radio discussions, and various social media platforms (TikTok, YouTube, Facebook, WhatsApp) before, and during the elections reaching approximately 139,300 people.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

The intervention ensured adequate representation of youth, for instance, one of the youth participants in the leadership and manifesto development workshop was successfully elected becoming the second youngest elected female parliamentarian in the history of Sierra Leone.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Coalition of Women-focused CSOs working on conflict prevention/mitigation and women participation established and working to achieve an organised common agenda in Sierra Leone

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Outcome Indicator 1a: Collaboration and communication among women-focused civil society organization	Below average	High collaboration	Below average	The coalition is in its initial operation and progress in the collaboration will be done in the remaining period of the project. Source: project mapping report
1.2	Outcome Indicator 1b: Increase in the number of actions taken by Coalition members. (Disaggregated by National and District Level)	Total - 0 National - 0 District - 0	Total - 20 National - 5 District - 15	Total - 7 National - 1 District - 6	Joint press release on gender insensitive remarks have been done by coalition members. Source: https://m.facebook.com/story_fbid=pfbid0edVSe
1.3					

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Coalition of Women-focused CSOs working on conflict prevention/mitigation and meaningful participation of women established and functional

Output 1.2

Technical capacity of Women-focused CSOs coalition on a range of normative frameworks, messaging, advocacy, ICT and other requisite knowledge and skills enhanced

Output 1.3

Women-focused CSOs coalition ability to develop quality proposals for joint programme and sustainability are enhanced

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Coalition of Women-focused CSOs working on conflict prevention/mitigation and meaningful participation of women established and functional	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Output Indicator 1.1.1: Number of profiles developed.	0	0	218	218	ACHIEVED - 218 women-focused CSOs were mapped and profiled.
1.1.2	Output Indicator 1.1.2: Number of functional coalitions groups established at national and district level.	Total - 0 National - 0 District - 0	Total - 0 National - 0 District - 0	Total - 6 National - 1 District - 5	Total - 6 National - 1 District - 5	ACHIEVED - 6 women focused coalition groups established.

1.1.3	Output Indicator 1.1.3: Quality of the working together tool kit developed and disseminated.	0%	Satisfactory	Moderately Satisfactory	Moderately Satisfactory	Work in progress – this is a living document that will be upgraded as per the CSOs' satisfaction.
-------	---	----	--------------	-------------------------	-------------------------	---

» Output 1.2

Output 1.2: Technical capacity of Women-focused CSOs coalition on a range of normative frameworks, messaging, advocacy, ICT and other requisite knowledge and skills enhanced	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1						
1.2.2						

1.2.3						

» Output 1.3

Output 1.3: Women-focused CSOs coalition ability to develop quality proposals for joint programme and sustainability are enhanced	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1						
1.3.2	Output Indicator 1.3.2: Number of knowledge products generated by coalition members.	0	3	12	12	Target exceeded.

1.3.3	Output Indicator	0	1	3	3	ON-TRACK
	1.3.4: Quality of monitoring mechanisms set up to monitor meaningful female representation..					

» Outcome 2: Coalition of Women-focused CSOs able to initiate and lead conflict prevention, mitigation and promote women's participation in a coherent manner before, during and after the 2023 elections

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Outcome Indicator 2a: Number of joint actions taken by women focused CSOs coalition to prevent conflict and promote meaningful participation of women (Disaggregated by National and District level actions)	Total - 0 National - 0 District - 0	Total - 25 National - 5 District - 20	Total - 7 National - 1 District - 6	Trainings, community engagement, and dialogues session were organized.
2.2	Outcome Indicator 2b: Proportion of seats in parliament and local councils held by women	Total - 18% Female Parliamentarian - 13% Female Local Council - 21%	Total - 22% Female Parliamentarian - 22% Female Local Council - 22%	Total - 30.4% Female Parliamentarian - 22% Female Local Council - 34%	Archived - Capacity building and mentorship. Source: WANEP observation report

2.3	Outcome Indicator 2c: Number of cases of violence against girls and women reported during the elections cycle (Disaggregated by type of violence and geographic location)	Total -0		Total Female -31 Escalation of ethnic violence or attacks (physical and verbal) – 13 Prank - 5 Targeted verbal and physical attacks against a specific candidate/political party – 7 Vandalism – 3 Verbal Attacks - 3	Source: Eminent women peace mediator call center report
-----	---	-----------------	--	---	--

How many outputs does outcome 2 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Capacity of Coalition of women-focused CSO to jointly plan, design and carry out coherent advocacy messages to relevant partners and stakeholders before the 2023 elections enhanced

Output 2.2

Coalition CSO members mobilize support for female candidates, aspirants, and create enabling platforms for women meaningful participation and protection during the 2023 elections enhanced

Output 2.3

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Capacity of Coalition of women-focused CSO to jointly plan, design and carry out coherent advocacy messages to relevant partners and stakeholders before the 2023 elections enhanced	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	--	---	--	--	--	--

2.1.1	Output Indicator 2.1.1: Number of people reached through mass sensitization using community and social media platforms, sign a media pact with media houses, bloggers, and influencers with messages on peaceful electioneering (disaggregated by sex)	0	Total -108,500 Female - 73,500 Male - 35,000 Disabled - 10	Total 207,942 Female - 90,295 Male - 117,647 Disabled - 12	Total 207,942 Female - 90,295 Male - 117,647 Disabled - 12	Count from the media transcripts
2.1.2	Output Indicator 2.1.2: Number of joint advocacies undertaken by the project to promote meaningful participation.	Total - 0	Total 20 National - 5 Sub-national - 15	Total - 1 National - 1 Sub-national - 0	Total - 1 National - 1 Sub-national - 0	Joint advocacy activities are planned for implementation in the next quarter.
2.1.3	Output Indicator 2.1.3: Number of engagement forums organized by CSO coalitions to discuss women participation in election processes.	Total - 0	Total - 20 National - 5 Sub-national - 10	Total - 27 National - 7 Sub-national - 20	Total - 27 National - 7 Sub-national - 20	Counts from attendance and participate lists source: partners reports, social media links.

» Output 2.2

Output 2.2: Coalition CSO members mobilize support for female candidates, aspirants, and create enabling platforms for women meaningful participation and protection during the 2023 elections enhanced	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....						

2.2.1	Output Indicator 2.2.1: Number of female candidates supported to develop their manifestos and carry out effective campaigns at national and district level (disaggregated by type, age, disability)	Total - 0	Total 50 Female parliamentarian - 20 Female Local Councils – 30 Age 18-35 - 14 Age 36 above - 36 Disabled - 2	Total – 573 Female parliamentarian – 98 Female Local Councils – 475 Age 18-35 – 38 Age 36 above – 535 Disabled - 3	Counts from attendance and participate lists source: partners reports, social media links, videos.	
2.2.2	Output Indicator 2.2.3: Number of people reached through peaceful electioneering (disaggregated by sex)	Total - 0	Total – 700,000, Women – 350,000 Men – 350,000	Total – 221,142 Women – 96,795 Men – 124,342	Total – 221,142 Women – 96,795 Men – 124,342	partners report, social media links, videos
2.2.3	Output Indicator 2.2.4: Number of opinion leaders, peace ambassadors, mothers’ groups, youth leaders mobilized by the project to sensitize citizens on	Total - 0	Total - 100 Women - 50 Men - 50 Disabled - 2	Total - 823 Women - 786 Men - 337 Disabled – 7	Total - 823 Women - 786 Men - 337 Disabled – 7	Counts from attendance and participate lists source: partners reports, social media links, videos.

» Output 2.3

Output 2.3:	Performance Indicator	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.3.1						
2.3.2						
2.3.3						
How many outputs does outcome 3 have?						
<input type="checkbox"/> 1 <input type="checkbox"/> 2 <input type="checkbox"/> 3 <input type="checkbox"/> 4 <input type="checkbox"/> 5 <input type="checkbox"/> more than 5.						
Please list up to 5 of most relevant outputs for outcome 3						
.....						
How many outputs does outcome 4 have?						
<input type="checkbox"/> 1 <input type="checkbox"/> 2 <input type="checkbox"/> 3 <input type="checkbox"/> 4 <input type="checkbox"/> 5 <input type="checkbox"/> more than 5.						
Please list up to 5 of most relevant outputs for outcome 4						
.....						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

.....

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1	Commemoration of International Women's Day	8 March 2023	Nationwide	Women, Policy Makers, Community members, stakeholders,	To advocate and promote gender equality and women empowerment
Event 2	National Policy Dialogue on Women Peace and Security	10th December 2023	Freetown	Women Groups, Stakeholders, Political Parties, Members of Parliament; Ministers, Security Sector	A communique for addressing policy gaps in promoting peace and equal participation in politics is adopted.
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implemantation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementati on? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representativ e of each stakeholder group (350 words)

1	Women Focused CSOs Coalition	<p>The project baseline report noted the following challenges:</p> <ul style="list-style-type: none"> - Limited access to sustainable or sufficient funding. - Poor coordination and collaboration - Limited capacities among staff, lack of managerial, resource mobilization and proposal writing skills. - Limited access to capacity building opportunities. - Political interference. - lack of mobility to reach distant rural areas. - lack of proper office space 	It is too early to measure the impact of the project	<p>Let us constantly remind ourselves that peace is not only possible but necessary for harmonious and thriving nations' by Yasmin Jusu Sherriff</p> <p>- Women Activist</p>
2	Women Political Aspirants	<p>Poor self esteem - Limited confidence and public speaking skills Lack of capacity to develop manifestos. Limited capacity to mobilise campaign funds. Poor campaign, mobilisation and advocacy skills</p>	<p>- Trained female aspirants were able to run successful campaigns, Out of 98 trained female parliamentary aspirants 16 (16%) were elected MPs. Of the 475 trained female council aspirants 68 (14%) were elected as Councillors</p>	
3				
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

PBF Social Media Links-13_58_39.docx



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

https://twitter.com/UNWOMEN_SL/status/1715096770676400402 <https://fb.watch/oi4mgsi7gn/?mibextid=Nif5oz>
<https://fb.watch/oi4q7x2anO/?mibextid=Nif5oz>

Link 2

OPTIONAL

Link 3

OPTIONAL

https://twitter.com/UNWOMEN_SL/status/1715096770676400402 <https://fb.watch/oi4mgsi7gn/?mibextid=Nif5oz>
<https://fb.watch/oi4q7x2anO/?mibextid=Nif5oz>

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners)

*

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Baseline data quality checking

- **Social media monitoring**

- **Rapid progress tracking**

- **Spot checks**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ yes
- ☐ no

Please provide a brief description <i>Please limit your response to 350 words.</i> Mapping and Project Report	*
Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) <i>Please limit your response to 350 words.</i> project mapping report	*
Has the project launched outcome level data collection initiatives? e.g. perception surveys <input type="radio"/> yes <input checked="" type="radio"/> no	*
Has the project used or established community feedback mechanisms? <input type="radio"/> yes <input checked="" type="radio"/> no	*

» Evaluation

Is the project on track to conduct its evaluation? <input checked="" type="radio"/> yes <input type="radio"/> no <input type="radio"/> Not Applicable	*
Evaluation budget (in USD): <i>Response required</i> 50000	*
If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations) <i>Please limit your response to 350 words.</i> N/A	
Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email. Mariama Jusu-koiyia mariama.jusu-koiyia@unwomen.org	

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- ☐ yes
- ☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

The project design has well thought out the sustainability plan, hence the adoption of the approach and strategy of facilitating a coalition of women focused CSOs and networks. This coalition platform and secretariat will serve as a co-creation house and facilitate continuous interaction among the CSOs and networks for joint planning, implementation and monitoring on and after the 2023 elections process.

The capacity building and training for the group will help ensure pool of knowledge and skills that can be broker for plans and programmes among the group. This institution strengthening arrangement will ensure joint ownership, leveraging of human technical and financial resources and help scale up intervention across national and subnational levels. As part of sustainability, the project will facilitate interface and engagement between the coalition and the government, donor agencies, private sector and non-traditional donors to share project outcomes and explore possibility of support from them. This visibility strategy will not only help the donor see what is been done but opportunity for their involvement towards scale up and deepening programme intervention. This process could potentially lead to diversification of human, technical, material, and financial resources.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.