

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2023-11-14

2023-11-14

Name and Title of Person submitting the report *

Etienne BANGA, Programme Officer, email: ebanga@iom.int.

Name and Title of Person who approved the report *

Fatou Diallo N'DIAYE, Cheffe de Mission

Have all fund recipients for this project contributed to the report? *

☒ yes

☐ no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ yes

☐ no

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☒ yes ☐ no

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☒ West Africa | |

Please select the title of the project for which you are submitting the report *

- ☐ 00130614/5/6: AILP : Appui aux Initiatives Locales de promotion de la Paix
- ☐ 00114134/5: Appui aux initiatives transfrontalières de dialogue communautaire avec les acteurs de la sécurité et de la justice pour la consolidation de la paix au Mali et au Niger
- ☐ 00129231/2: Building cross border peace and strengthening sustainable livelihoods of cattle herders and crop farmers in Sierra Leone and Guinea
- ☐ 00106947/8/9: Burkina Faso/Niger/Mali: contribution to the United Nations Strategy for the Sahel
- ☐ 00128878/9: Consolider la Cohésion Sociale transfrontalière entre la Côte d'Ivoire et la Guinée pour une meilleure compréhension et anticipation des risques et le renforcement de la confiance et de la collaboration entre les acteurs locaux
- ☐ 00119702/3: Cross border engagement between Cote d'Ivoire and Liberia to reinforce social cohesion and border security – Phase II
- ☐ 00125153/4: Gestion des conflits et renforcement de la résilience agro-pastorale à la frontière Mauritanie-Malienne
- ☐ 00113700/1: Jeunes et paix: "Une approche transfrontalière entre le Mali et le Burkina-Faso"
- ☐ 00120376/7/8: Programme d'appui à la prévention des conflits et de l'extrémisme violent dans les zones frontalières du Bénin, du Burkina et du Togo
- ☐ 00120162/4/5: Promotion d'une transhumance pacifique dans la région du Liptako-Gourma
- ☐ 00129587/8: Renforcer la gouvernance des zones frontalières pour consolider la cohésion sociale et prévenir les conflits
- ☐ 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal
- ☒ 00140260_1_2: Programme d'appui à la prévention des conflits et de l'extrémisme violent dans les zones frontalières du Bénin du Burkina Faso et du Togo Phase 2
- ☐ 00119957_8: Femmes et gestion des conflits liés aux ressources naturelles
- ☐ 00133730_1: Projet transfrontalier d'appui au renforcement de la sécurité communautaire à la gestion et la prévention des conflits liés à la transhumance et la gestion des ressources naturelles
- ☐ 00140187_8: Projet relatif à la promotion de la gouvernance transfrontalière inclusive et au renforcement de la résilience des populations en vue d'atténuer les risques sécuritaires dans les espaces frontaliers
- ☐ Other, Specify

Please select the countries where this project is being implemented

*

- ☒ Benin
- ☒ Burkina Faso
- ☐ Cote D'Ivoire
- ☐ Gambia
- ☐ Guinea
- ☐ Guinea-Bissau
- ☐ Liberia
- ☐ Mali
- ☐ Mauritania
- ☐ Niger
- ☐ Nigeria
- ☐ Senegal
- ☐ Sierra Leone
- ☒ Togo
- ☐ Other, Specify

Project Start Date (Date of first transfer)

*

2023-07-27

2023-07-27

Project end Date

*

2025-07-26

2025-07-26

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- ☐ yes
- ☒ no

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPD ☐ Other, Specify

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
IOM: International Organization for Migration	3500000*	1225000*	22590.52*	0.65 %
UNDP: United Nations Development Programme	2000000*	700000*	12523*	0.63 %

TOTAL	5500000	1925000	35113.52	0.64
				%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **0.64%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

30.25

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1663750**. Can you confirm that this is correct?

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

1663902.44

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 10621.84**. Is this correct?

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

10627.88

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

Rapport Financier 1 - Togo Benin Burkina Faso - PVE II - Budget_-10_32_28.xlsx

Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☒ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee? *

- ☒ yes
- ☐ no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

une fois, Dans le cadre du projet, il est mis en place un comite transfrontalier de pilotage. Ledit comite de pilotage comprend les membres des gouvernements des trois pays, les coordinateurs résidents, les chefs des agences récipiendaires, les représentants des secrétariats PBF et le coordonnateur du programme et se réunit semestriellement d'une manière tournante. Il a tenu sa première session le 3 novembre 2023 a Lome au Togo. Cette session a marqué le lancement des activités du programme et fut l'occasion pour le comite technique de pilotage de donner des orientations claires aux équipes techniques. Au nombre des orientations, il est à retenir :

- Une coordination interagence et interpays pour garantir le caractère conjoint et transfrontalier du projet**
- Une Synergie avec toutes les interventions similaires dans la zone d'intervention afin de tirer partie des bonnes pratiques et garantir une durabilité des interventions**
- Une mise en œuvre inclusive et participative.**

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Au niveau de chacun des trois pays, les gouvernements au niveau national ainsi que les démembrements au niveau local ont été consultés aussi bien dans la phase d'identification des besoins, d'élaboration de la réponse que de mise en œuvre des activités du projet.

Au Niveau de 3 pays(Benin, Burkina Faso et Togo), le document de projet a été endossé par les trois différents gouvernements dont les services techniques et déconcentrés sont parties prenantes de la mise en œuvre. Des points focaux sont identifiés dans chaque entité partie prenante du projet. Ils participent à la mise en œuvre des activités pour s'assurer de la conformité avec les prévisions programmatiques mais aussi de l'alignement avec les stratégies et les priorités nationales.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ☒ Not Started ☐ Initiated ☐ Partially Completed
☐ Completed ☐ Not Applicable

Staff Recruitment *

- ☐ Not Started ☐ Initiated ☒ Partially Completed
☐ Completed ☐ Not Applicable

Collection of baselines *

- ☐ Not Started ☒ Initiated ☐ Partially Completed
☐ Completed ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started ☒ Initiated ☐ Partially Completed
☐ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Le projet a officiellement démarré le 27 juillet 2023. De cette période au 15 novembre 2023, l'équipe du projet s'est attelé dans les trois pays à mettre en place l'architecture d'implémentation du projet (recrutement du personnel), les outils de mise en œuvre (plan de travail, plan de suivi-évaluation) et lancer les activités préalables convenues avec PBSO (étude de démarrage : définition des cibles de base) et lancement officielle du projet le 3 novembre 2023 à Lome au Togo (tenue de la première session du comité transfrontalier de pilotage).

- Recrutement du personnel : les agences récipiendaires ont procédé par pays au recrutement du personnel de mise en œuvre et d'appui tel que prévu dans le document de projet.

- Plan de travail : un plan de travail conjoint et sa déclinaison en trois plans de travail pays ont été élaborés et validés avec l'ensemble des parties prenantes du projet.

- Plan de suivi-évaluation : un seul plan de suivi-évaluation conjoint a été retenu pour assurer un meilleur monitoring du projet et assurer l'atteinte des résultats fixés.

- Comité de pilotage transfrontalier : il s'est tenu le 03 novembre 2023 à Lome au Togo en marche de la cérémonie interpays de lancement officiel des activités du projet.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

non applicable, le projet est debut.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Les facteurs de risque de détérioration de la cohésion sociale et d'expansion de l'extrémisme violent dans l'espace BBT sont réduits

Outcome 2:

Les populations les plus vulnérables sont résilientes et contribuent à la consolidation de la paix

Outcome 1: Les facteurs de risque de détérioration de la cohésion sociale et d'expansion de l'extrémisme violent dans l'espace BBT sont réduits

Rate the current status of the outcome progress

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

En termes de progrès, les activités du projet sont au stade de planification avec les parties prenantes. Les plans de travail ont été validés et les équipes pays s'attendent à la validation des termes de référence pour l'implémentation sur le terrain des premières activités.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

En cours.

Outcome 2: Les populations les plus vulnérables sont résilientes et contribuent à la consolidation de la paix

Rate the current status of the outcome progress

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

En termes de progrès, les activités du projet sont au stade de planification avec les parties prenantes. Les plans de travail ont été validés et les équipes pays s'attèlent à la validation des termes de référence pour l'implémentation sur le terrain des premières activités

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

En cours.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Les facteurs de risque de détérioration de la cohésion sociale et d'expansion de l'extrémisme violent dans l'espace BBT sont réduits

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Nombre d'alertes signalées et prises en charge par les différents mécanismes de prévention et de résolutions des conflits (désagréé par type de conflits)	TBD, en cours	80%	0	N/A

1.2	Proportion des personnes satisfaites de la prise en charge des conflits dans la zone d'intervention du projet (désagrégué par pays, par sexe, par tranche d'âge)	TDB, Encours	80%	0	N/A
1.3					
How many outputs does outcome 1 have?					
1 2 3 4 5 more than 5.					
Please list up to 5 of most relevant outputs for outcome 1					
Output 1.1					
Les mécanismes endogènes de prévention et de résolution des conflits communautaires sont fonctionnels et efficaces dans les communes de couverture					
Output 1.2					
Les capacités des services étatiques, y compris les services sociaux de base sont renforcés dans la zone BBT					
For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators					

» Output 1.1

Output 1.1: Les mécanismes endogènes de prévention et de résolution des conflits communautaires sont fonctionnels et efficaces dans les communes de couverture	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Pourcentage de mécanismes endogènes inclusifs de dialogue, de prévention et de résolution des conflits soutenus par le projet qui mettent en œuvre leurs plans d'action	0%	75%	0	0	aucune raison, le projet est au début de sa planification
1.1.2						

1.1.3						
-------	--	--	--	--	--	--

» Output 1.2

Output 1.2: Les capacités des services étatiques, y compris les services sociaux de base sont renforcés dans la zone BBT	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Pourcentage de services publics appuyés (services administratifs, de sécurité, de santé) dans la zone d'intervention du projet offrant des services adaptés aux communautés	TBD	75%	0	0	aucune raison, le projet est au debut

1.2.2	# De personnes soutenues par les services étatiques appuyés par le projet (phase 2) (désagrégué par pays, par sexe et par tranche d'âge)	0%	Cible : 8100 ; Burkina : 2500 (60% de femme) ; Benin : 4000 (dont 1500 femmes, 1500 jeunes filles et 1000 jeunes garçons) ; Togo : 1600	0	0	aucune raison, le projet est au debut
1.2.3	Pourcentage des membres des communautés satisfaits de l'offre de services des structures étatiques appuyées par le projet (désagrégué par pays par sexe et par tranche âge)	0%	Cible : 80% ; Burkina : 80% ; Benin : 80% ; Togo : 80%	0	0	aucune raison, le projet est au debut

» Outcome 2: Les populations les plus vulnérables sont résilientes et contribuent à la consolidation de la paix

Outcome 2	Performanc e Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Pourcentage des individus enrôlés par les groupes extrémistes dans la zone d'intervention du projet (Ventilé par pays, sexe et par tranche d'âge)	TBD	-50%	0	aucune raison, le projet est au debut

2.2	Pourcentage de populations frontalières bénéficiaires (y compris les es jeunes et les femmes) enquêtés affirmant que l'amélioration de leurs capacités socio-économiques dans le cadre du programme leur permettent de résister à l'influence des groupes armés non identifiés (Ventilé par pays, sexe et par tranche d'âge)	20,8% au Bénin ; 50,6% au Burkina ; 52.5% au Togo dans les zones couvertes par la Phase 1	75%	0	aucune raison, le projet est au debut
2.3	Pourcentage de jeunes et de femmes bénéficiaires enquêtés affirmant que leurs capacités socio-économiques se sont accrues grâce aux actions du projet (Ventilé par pays, sexe et par tranche d'âge)	Bénin : 67,1% ; Burkina :82,0% ; Togo : 94,8% dans les zones couvertes par la Phase 1	75%	0	aucune raison, le projet est au début de sa planification

How many outputs does outcome 2 have?

1
2
3
4
5
more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Les jeunes (filles et garçons) et les femmes ont des capacités renforcées pour développer des activités génératrices de revenus et pour améliorer leur employabilité

Les jeunes et les femmes ont des compétences en cohésion sociale et en leadership renforcées pour accroître leur participation à la consolidation de la paix au sein de leurs communautés

» Output 2.1

Output 2.1: Les jeunes (filles et garçons) et les femmes ont des capacités renforcées pour développer des activités génératrices de revenus et pour améliorer leur employabilité	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
--	---	---	--	--	--	--

2.1.1	Pourcentage de jeunes, de femmes, autorités religieuses et coutumières et d'autorités locales membres du comité de sélection des bénéficiaires d'AGR (désagréé par pays, par sexe et par tranche d'âge)	A déterminer (Etude de base)	jeunes 25%, femmes 25%, Autorités locales 25%, autorités religieuses et coutumières 25%		0	aucune raison, le projet est au début de sa planification
2.1.2	Pourcentage de jeunes bénéficiaires du système de placement en formation /apprentissage du projet ayant trouvé un emploi à la suite de leur formation (auto-emploi ou salarié) - Ventilé par pays, sexe et par tranche d'âge-		75%		0	aucune raison, le projet est au début de sa planification

2.1.3

Pourcentage
de jeunes et
de femmes
impliquées
dans des AGR
communautaires
déclarant que
leur revenu
s'est amélioré
grâce à cette
activité
communautaire
(Ventilé par
pays, sexe et
par tranche
d'âge)

75

0

aucune raison,
le projet est
au début de sa
planification

» Output 2.2

Output 2.2: Les jeunes et les femmes ont des compétences en cohésion sociale et en leadership renforcées pour accroître leur participation à la consolidation de la paix au sein de leurs communautés	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.2.1	Nombre de jeunes, femmes, autorités locales, chefs religieux et coutumiers ayant participé aux journées transfrontalières (désagrégué par pays, sexe et par tranche d'âge)	0%	50 jeunes par pays, 50 femmes par pays, 5 autorités locales par pays, 10 chefs religieux et coutumiers par pays	0	aucune raison, le projet est au début de sa planification	

2.2.2	Nombre de conflits communautaires traités et résolus grâce aux expériences partagées lors des rencontres transfrontalières	0%	Bénin : 10 Burkina : 10 Togo : 10		0	aucune raison, le projet est au début de sa planification
-------	--	----	---	--	---	---

2.2.3	Proportion de jeunes et de femmes impliquées dans les actions de consolidation de la paix grâce aux compétences acquises lors des formations du projet (désagréé par pays, sexe et tranche d'âge)	0	Bénin : 50% Burkina : 50% Togo : 50% jeunes (filles et garçons) et femmes		0	aucune raison, le projet est au début de sa planification
-------	---	---	--	--	---	---

How many outputs does outcome 3 have?

1
2
3
4
5
more than 5.

Please list up to 5 of most relevant outputs for outcome 3

How many outputs does outcome 4 have?

1
2
3
4
5
more than 5.

Please list up to 5 of most relevant outputs for outcome 4

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1					
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1				
2				
3				
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☒ Enhanced digitization
- ☒ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Pour cette période de reportage, un plan de suivi et évaluation conjoint a été élaboré, ce dernier sera la référence pour tout suivi pendant la période de mise en œuvre afin d'assurer un meilleur monitoring du projet et assurer l'atteinte des résultats fixés.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 350 words.

l'étude bases de référence est en cours et determinera le résultats

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Nous utiliserons l'étude bases de référence

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 350 words.

Etude de référence est en cours

Has the project used or established community feedback mechanisms? *

☐ yes

☒ no

» Evaluation

Is the project on track to conduct its evaluation? *

- ☐ yes
- ☒ no
- ☐ Not Applicable

Evaluation budget (in USD): *

Response required

130000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

N/A

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

Etienne BANGA, Programme Officer, ebanga@iom.int

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- ☐ yes
- ☒ no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project.

Please limit your response to 350 words.

Non, pour l'instant, le projet est qu'a son debut, les mesures seront prises pendant la mise en oeuvre pour assurer la pérennisation des acquis.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

En termes de progrès, les activités du projet sont au stade de planification avec les parties prenantes. Les plans de travail ont été validés et les équipes pays s'attèlent à la validation des termes de référence pour l'implémentation sur le terrain des premières activités.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			

Event 5

--	--	--

Event 6

--	--	--

Event 7

--	--	--

Event 8

--	--	--

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.