

# Peacebuilding Fund Project Progress Report (Update May\_2023)



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

### » Report Submission

Type of report \*

- Semi-annual
- Annual
- Final
- Other

Date of submission of report \*

2023-11-16

**2023-11-16**

Name and Title of Person submitting the report \*

**Justin Charles Haccius - Project Coordinator**

Name and Title of Person who approved the report \*

**Ms. Mandisa Mashologu - Resident Representative**

Have all fund recipients for this project contributed to the report? \*

- yes  
 no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- yes  
 no  
 Not Applicable

### » Project Information and Geographical Scope

Is this a cross-border project? \*

- yes  no

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa    |   |

Country of project implementation \*

- |   |                                    |                                      |
|---|------------------------------------|--------------------------------------|
| <input type="radio"/> Benin             | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire  |
| <input checked="" type="radio"/> Gambia | <input type="radio"/> Guinea       | <input type="radio"/> Guinea-Bissau  |
| <input type="radio"/> Liberia           | <input type="radio"/> Mali         | <input type="radio"/> Mauritania     |
| <input type="radio"/> Niger             | <input type="radio"/> Nigeria      | <input type="radio"/> Senegal        |
| <input type="radio"/> Sierra Leone      | <input type="radio"/> Togo         | <input type="radio"/> Other, Specify |

Other, please specify \*

Project Title \*

- 00113367: Addressing conflict over land and natural resources
- 00130106: Promoting peace and social cohesion through provision of mental health services and psychosocial well-being of SGBV survivors in The Gambia
- 00120496: Strengthening Community Access to Justice, Community Policing and Effective SGBV Response
- 00119440: Strengthening community coping mechanisms against risks of climate induced conflicts and to minimize gender related vulnerabilities and tensions in The Gambia
- 00119603: Strengthening inclusive citizen engagement for more accountable governance in The Gambia
- 00113472: Strengthening sustainable and holistic reintegration of returnees in the Gambia
- 00129530: Support to the implementation and monitoring of the Truth, Reconciliation and Reparations Commission (TRRC) recommendations in The Gambia
- 00124863: Young women and men as stakeholders in ensuring peaceful democratic processes and advocates for the prevention of violence and hate speech
- 00134234: Support to a PBF Secretariat in The Gambia to enhance coordination and peacebuilding impact
- 00134237: Strengthening women's political participation and leadership through reformed legislation community-level leadership and political parties' engagement in The Gambia
- 00134329: Strengthening the National Infrastructure for Peace to Promote Social Cohesion in The Gambia
- 00140056: Empowering Gambian youth to voice their demands to duty bearers on issues of governance reconciliation and prevention
- 00140137: Strengthening Civil Society Organizations to promote gender equality and women's empowerment through implementation of the Action Plan on UNSCR 1325 and the TRRC White Paper Recommendations
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2021-12-02

**2021-12-02**

Project end Date \*

2024-05-01

**2024-05-01**

Has this project received an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? \*

- yes  
 no

If yes, please select which \*

- National Trust Fund  
 Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the convening agency recipient \*

- UNDP: United Nations Development Programme     IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees     UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization     WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme     ILO: International Labour Organization  
 WHO: World Health Organization     PAHO/WHO  
 UNCDF: United Nations Capital Development Fund     UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization     ITC: International Trade Centre  
 UNDPO     Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- No other recipients  
 Yes, other UN recipients only  
 Yes, other non-UN recipients only  
 Yes, both UN and non-UN recipients

Please select other UN recipients

\*

Select all that apply

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UN Department of Peace Operations
- Other, Specify

Other, Please specify

\*

Please select other non-UN recipients \*

- |  |  |  |
|--|--|--|
| <input type="checkbox"/> Action Aid  | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) |  |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |  |  |
| <input type="checkbox"/> American Friends Service Committee (AFSC)   | <input type="checkbox"/> Avocats Sans Frontières   |  |
| <input type="checkbox"/> Avocats Sans Frontières Belgium   | <input type="checkbox"/> Avocats sans frontières Canada  | <input type="checkbox"/> Christian Aid Ireland           |
| <input type="checkbox"/> CARE International UK   | <input type="checkbox"/> The Carter Center, Inc.   |  |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF                                       | <input type="checkbox"/> COIPRODEN   |  |
| <input type="checkbox"/> Concern Worldwide   | <input type="checkbox"/> CORDAID   | <input type="checkbox"/> CORD Burundi                    |
| <input type="checkbox"/> DanChurchAid  | <input type="checkbox"/> Fundacion Estudios Superior (FESU)                                      | <input type="checkbox"/> Fund for Congolese Women        |
| <input type="checkbox"/> Fundación Mi Sangre (FMS)   | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)             |  |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)   | <input type="checkbox"/> HELVETAS Swiss Intercooperation   |  |
| <input type="checkbox"/> Humanity & Inclusion (HI)   | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)               |  |
| <input type="checkbox"/> International Alert   | <input type="checkbox"/> Interpeace  | <input type="checkbox"/> Kvinna till Kvinna Foundation   |
| <input type="checkbox"/> Life and Peace Institute (LPI)  |  |  |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |  |  |
| <input type="checkbox"/> Mercy Corps   | <input type="checkbox"/> MSIS-TATAO  | <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR   | <input type="checkbox"/> OXFAM   | <input type="checkbox"/> Peace Direct                    |
| <input type="checkbox"/> PNG UN Country Fund   | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez                       |  |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)   | <input type="checkbox"/> Saferworld  |  |
| <input type="checkbox"/> Search for Common Ground (SFCG)   | <input type="checkbox"/> SismaMujer  | <input type="checkbox"/> Tearfund                        |
| <input type="checkbox"/> Trocaire  | <input type="checkbox"/> World Vision International  | <input type="checkbox"/> World Vision Myanmar            |
| <input type="checkbox"/> ZOA   | <input type="checkbox"/> Other, Please specify   |  |

Other, Please specify \*

## Implementing Partners

To how many implementing partners has the project transferred money to date?

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**National Human Rights Commission**

What is the total amount (in USD) disbursed to the implementing partner to date \*

150000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Monitoring Template & Quarterly Stakeholder Meetings for TRRC Compliance;**

**Support National Assembly's Criminal Justice Bills Review;**

**Popularisation of the Concluding Observations on The Gambia's Sixth CEDAW Periodic Report;**

**Conduct regional sensitization and popularisation of the TRRC recommendations;**

**Periodic interface with victims and victim organizations on the implementation of the White Paper**



# Financial Reporting

## » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
<b>UNDP: United Nations Development Programme</b>	3044150.27 *	761037.5 *	677673.06 *	22.26%
	* *	* *	* *	%
<b>OHCHR: Office of the United Nations High Commissioner for Human Rights</b>	450000.27 *	112500.07 *	100285 *	22.29%



<b>TOTAL</b>	<b>3494150.54</b>	<b>873537.57</b>	<b>777958.06</b>	<b>22.2</b>
				<b>6%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **22.26%**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

31.99

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1117778.76**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 248868.78**. Is this correct? \*

Correct  Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

Post TRRC Annual Progress Report- Financial-13\_51\_31.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None



Collection of baselines \*

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Identification of beneficiaries \*

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) \*

**A Project Associate and M& E Specialist were recruited in September and October respectively.**

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested \*

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)*

N/A

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

1

2

**3**

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: \*

**The Government adopts effective measures and processes to enable implementation of TRRC recommendations in line with international human rights standards and responding to victims' and women needs.**

Outcome 2:

\*

**The Justice Sector demonstrates commitment and capacity to prosecute cases emanating from the TRRC Recommendations in line with international Human Rights Standards.**

Outcome 3:

\*

**The National Human Rights Commission and civil society organizations monitor, report, and support the overall implementation of TRRC recommendations using a human rights-based approach (gender responsive and disability inclusive)**

Outcome 4:

\*

Outcome 5:

\*

Outcome 6:

\*

Outcome 7:

\*

Outcome 8:

\*

Additional Outcomes

\*

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

**Outcome 1:** The Government adopts effective measures and processes to enable implementation of TRRC recommendations in line with international human rights standards and responding to victims' and women needs.

---

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results



## Progress summary

*Please limit your response to 3000 characters including spaces.*

**On May 12 and 13, 2023, a Stakeholder Conference and Donor Roundtable was held in Banjul to discuss the implementation of the TRRC recommendations. The conference brought together various stakeholders, including civil society, media, and private sector representatives. The conference featured panels that discussed the role of civil society, media, and the challenges and opportunities for implementing the TRRC recommendations. A partnership platform between the government, civil society, and the private sector was launched to promote collaboration among stakeholders and ensure a coordinated and effective implementation process.**

**The Stakeholder Conference held in The Gambia was a significant event that marked a positive step towards promoting accountability and human rights in the country. The conference provided a platform for victims and their families, to actively engage with stakeholders, ensuring that their voices were heard and taken into account during the implementation process. One of the key issues raised during the conference was the lack of communication, which was identified as a major problem.**

**The National Assembly Standing Committee held a Retreat from October 27-30 October, 2023. This served to facilitate an extraordinary session for the consideration and passage of key legislative bills. The Retreat provided an opportunity for a thorough analysis, discussion, and understanding of each bill. This expedited the review process and prepared the National Assembly Members for the extraordinary sessions of the National Assembly. During sessions conducted so far, three crucial bills were successfully passed by the National Assembly but with amendments: The Victims Reparations Bill, The Ban from Public Office (TRRC) Bill and The Former Presidents Bill.**

**The Government is planning for an inaugural inter-ministerial Steering Committee which will be an important event for establishing a structure to oversee implementation and demarcating its efforts to encourage other line ministries to fulfil the Recommendations under their responsibility.**

**The Project has established 2 posts within the MoJ (individual consultants under LOA modality) which are under recruitment, but which will substantially boost Ministry of Justice capacity to move the TRRC Recommendations implementation forward when recruitment is completed.**

**The Project team has participated in quarterly technical meetings which bring together international actors implementing Post TRRC initiatives to share experiences and explore ways of collaborating without duplicating efforts.**

**The Ministry of Justice has disseminated important developments pertaining to the status of TRRC recommendations implementation through a monthly newsletter shared with stakeholders.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**The Project allocated sufficient resources for women's participation in the National Stakeholder Conference and consulted with women groups, and stakeholders on the design and implementation of the activity.**

**The Conference highlighted the importance of women's participation in transitional justice and broader governance reforms even when social norms and power structures, at times impact their level of engagement in such public spaces to discuss issues perceived to be contentious.**

**Moving forward, the Project will urge the government to implement National Stakeholder Conference recommendations pertaining to enhancing the participation of women in Post TRRC processes. This will ensure that calls for future Post TRRC processes are fully reflective of women's experiences and add momentum to appeals that women be considered for leadership roles in Post TRRC and broader governance processes and institutions.**

**Outcome 2:** The Justice Sector demonstrates commitment and capacity to prosecute cases emanating from the TRRC Recommendations in line with international Human Rights Standards.

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**The project provided support for national consultations on the justice sector, including capacity-building measures to prosecute cases arising from TRRC recommendations. This enabled the Judiciary to demonstrate its commitment to enhancing its capacity to facilitate prosecutions. The Chief Justice actively participated in the National Stakeholder Conference on 12 May, where the Judiciary presented a proposal to donors for support in establishing a 'Special Criminal Division' consisting of three fully staffed courtrooms to try those accused of domestic crimes in The Gambia, pending the establishment of a hybrid international tribunal. The project provided an avenue for the Judiciary to showcase its commitment towards improving its capacity for prosecutions. Additionally, by facilitating coordination among justice sector partners, the project fostered collaboration and synergy within the system.**

**Justice Aisatou Jallow-Sey and Justice Veronic Wright had the opportunity to attend a five-day induction course for newly appointed Judicial Officers of the Superior courts in Abuja, Nigeria, courtesy of the post-TRRC project. The primary objective of this training program was to instill and nurture the values of judicial ethics, attitude, and sensitization to social issues among the participants. Additionally, the course aimed to develop and enhance their judicial skills. One of the key goals of the training was to improve the knowledge and understanding of the participants regarding procedures and substantive laws related to delivering timely and qualitative justice. Equipping the Judicial Officers with a comprehensive understanding of these aspects, it was expected that their performance in terms of case management, transparency, accountability, and the application of communication technology in the administration of justice would be significantly enhanced.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 3:** The National Human Rights Commission and civil society organizations monitor, report, and support the overall implementation of TRRC recommendations using a human rights-based approach (gender responsive and disability inclusive)

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**The National Human Rights Commission (NHRC) organized a Regional Sensitization and Popularization initiative to raise awareness on the TRRC recommendations. This initiative took place in two regions and was attended by a total of 44 participants, including 16 females, 28 males, and 2 persons with disabilities. The aim of this event was to engage various stakeholders in the discussion and dissemination of the TRRC recommendations. The participants in this sensitization initiative were diverse and represented different sectors of society. To facilitate effective communication and ensure full participation, the facilitators conducted the discussions in the local languages spoken by the participants. This approach aimed to overcome language barriers and promote better understanding among all participants.**

**The Multi-Stakeholder Support Monitoring Committee on the Implementation of the White Paper on the TRRC Report established by the National Human Rights Commission, is actively involved in overseeing the implementation of the TRRC recommendations. The Committee conducted two meetings in the second and third quarter to discuss the progress made by its members in implementing the recommendations relevant to their respective institutions. These meetings have proven to be instrumental in tracking the implementation of the White Paper.**

**The NHRC engaged with National Assembly Members on human rights obligations of the Government to push for the implementation of the White Paper on the TRRC Report and Adoption of Human Rights Bills. At that event which took place from 15-16 September 2023, the NHRC facilitated modules to enhance parliamentarians' understanding of the Gambia's international human rights obligations in the context of on-going transitional justice and governance reforms.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**The Project has assisted youth led and youth focused CSOs on the basis that young people are agents of change. In proving this kind of support, we have developed a deliberate approach to working with youth as they are central to the Gambia's transition from authoritarian rule to democratic governance. Enabling youth participation in governance processes is critical to creating a sense of citizenship and participation.**

**The Project supported the organisation of the Gambia's first Human Rights Festival at which youth and other marginalised groups advocated for the implementation of the Anti-Torture Act and commemorated International Day in Support of Victims of Torture.**

**Through this activity and other youth activities such as a training event for high school human rights teacher coordinators and building students' capacity on HIV and Human Rights issues, the Project took stock of the values and role that youth play by facilitating opportunities for them to engage directly with people to whom they would not otherwise have access.**

**Outcome 4:**

---

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary

\*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

**Outcome 5:**

---

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary

\*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

**Outcome 6:**

---

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary

\*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

**Outcome 7:**

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 8:**

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

**INDICATOR BASED PERFORMANCE ASSESSMENT**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: The Government adopts effective measures and processes to enable implementation of TRRC recommendations in line with international human rights standards and responding to victims' and women needs.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Formal cooperation mechanisms in place for the government to implement TRRC recommendations	None	At least 3 MoUs signed between government institutions, CSOs	A partnership platform between the government, CSOs and the private sector was launched.	
1.2	The level of confidence and trust of the population on the government's effort in implementing the TRRC recommendation for an effective transitional process, disaggregated by sex of victims/non victims, gender, ethnicity, age and regional representation	N/A	At least 75 % of people surveyed per disaggregated category are having a positive experience.	91% of the respondents indicated that they were very satisfied with the TRRC processes and report (Survey by CRPD, 2022)	N/A
1.3	Government's financial contribution towards reparations	1 million USD	2 million USD		

How many outputs does outcome 1 have?

1    2    **3**    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 1

.....

.....

Output 1.1

**The Government is enabled to issue a comprehensive Government White Paper on implementation of the TRRC recommendations (Phase I only)**

---

Output 1.2

**The Government is supported to adopt essential laws and strategies and establish credible mechanisms to implement TRRC recommendations.**

---

Output 1.3

**The Government and other relevant national stakeholders are supported to engage with UN human rights mechanisms on issues relating to the implementation of TRRC recommendations (Phase II)**

---

Output 1.4

---

Output 1.5

---

Other Outputs

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

---

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: The Government is enabled to issue a comprehensive Government White Paper on implementation of the TRRC recommendations (Phase I only)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	<b>No. of CSOs consulted demonstrating that Government's approach to the development of the White Paper is consultative and inclusive</b>	<b>0</b>	<b>All Government institutions mentioned in the TRRC recommendations are consulted, including at least 20 CSOs (including at least 10 victims' and women's associations)</b>	<b>This has been achieved.</b>	<b>All government ministries, as well as 16 CSOs with 14 of them being victim-led, were consulted</b>	<b>N/A</b>



1.1.2 .....	<b>No. of citations and references, demonstrating the White Paper is comprehensive and informed by a broad range of documentation and evidence</b> .....	<b>Final Report includes 16 Thematic Reports</b> .....	<b>Citation of at least 10 other information/evidence not limited to the Final Report</b> .....	<b>Achieved</b> .....	<b>Achieved (11 citations included in the White Paper)</b> .....	<b>N/A</b> .....
1.1.3 .....	.....	.....	.....	.....	.....	.....

» Output 1.2

<p>Output 1.2: The Government is supported to adopt essential laws and strategies and establish credible mechanisms to implement TRRC recommendations.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.2.1</p>	<p><b>Establishment of a well-coordinated and gender-inclusive, consultative, functioning Technical Committee including all relevant post-TRRC stakeholders</b></p>	<p><b>The previous TJHR Project had a similar Technical Committee, who met intermittently and barely during the COVID-19 pandemic. (Number of meetings)</b></p>	<p><b>Improve the composition of the existing Technical Committee by including emerging post-TRRC actors, and at least 3 victims' associations represented, and 2 meetings held each quarter (total 8 meetings a year)</b></p>	<p><b>A committee has already been established. no meetings have taken place. MoJ is revising the ToRs and will reactivate as part of the TRRC Steering Committee establishment</b></p>	<p><b>A Technical Committee was formed in 2022 with a strong level of coordination, ensuring effective collaboration among its members. The composition of the committee was enhanced by the inclusion of representatives from 5 victim associations.</b></p>	

1.2.2	<p>Legislation, strategies, and policies developed/reviewed and adopted to ensure effectiveness national reparations, memorialization, and reconciliation are fully implemented.</p>	<p>Inadequate legislation, frameworks, strategies, and policies for the administration of reparations, reconciliation, and memorialization</p>	<p>At least 1 legislation or other enforceable instrument is adopted on reparations and reconciliation.</p>	1	<p>Prevention of Torture Act was passed in March 2023.</p> <p>Reparations Bill passed</p>	
1.2.3	<p>Existence of communication strategies on national reparations and reconciliation</p>	<p>TRRC Guidance Note on Reparations at the TRRC</p>	<p>1 communication strategy on national reparations, and 1 communication strategy on national reconciliation</p>	0	<p>No communication strategies have been developed to date.</p>	<p>Awaiting the recruitment of the Special Advisor who is supposed to support development of the Communication Strategy.</p>

» Output 1.3

<p>Output 1.3: The Government and other relevant national stakeholders are supported to engage with UN human rights mechanisms on issues relating to the implementation of TRRC recommendations (Phase II)</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.3.1</p>	<p><b>Recommendations of UN human rights mechanisms, are accepted and referenced in national human rights reporting</b></p>	<p><b>2 (WGEID in 2017 and SR on TJ in 2019)</b></p>	<p><b>At least 3 Recommendations of UN human rights mechanisms, are accepted and referenced in national human rights reporting</b></p>	<p><b>1 out of 3</b></p>	<p><b>1 shadow report on CEDAW submitted by NHRC</b></p>	

1.3.2	Existence of an NMRF Secretariat with a fully operationalized reporting database to track the implementation of the TRRC recommendations, disaggregated by the nature of the crimes and regions.	No NMRF Secretariat with no database	1 NMRF Secretariat with functioning database	None	USD\$50k received from UN Voluntary Fund.  The Human Rights Adviser at the RC's Office will organise activities to strengthen the government's capacity on UPR and international treaty obligation..	
-------	--	--------------------------------------	--	------	--	--

1.3.3	National human rights reports published on TRRC recommendations in line with international standards	5 national human rights reports between 2018-2021	10	1 report	1 report have been submitted to date (NHRC Report to the National Assembly on the Status of Implementation of the Government White Paper on the TRRC Recommendations May 22 - May 23). This was issued in June 2023.	
-------	--	---	----	----------	--	--

» Output 1.4

Output 1.4: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
1.4.1 .....	.....	.....	.....	.....	.....	.....
1.4.2 .....	.....	.....	.....	.....	.....	.....
1.4.3 .....	.....	.....	.....	.....	.....	.....

» Output 1.5

Output 1.5: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
1.5.1 .....	.....	.....	.....	.....	.....	.....
1.5.2 .....	.....	.....	.....	.....	.....	.....
1.5.3 .....	.....	.....	.....	.....	.....	.....

**» Outcome 2: The Justice Sector demonstrates commitment and capacity to prosecute cases emanating from the TRRC Recommendations in line with international Human Rights Standards.**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	# of justice/security institutions and personnel utilizing new acquired capacity and facilities relevant to implementation of TRRC recommendations	None	At least 50%	None	The Special Criminal Division is yet to be established
2.2	% of recommended cases started or being prosecuted by the justice sector	None	At least 50%	1 case prosecuted	
2.3					
How many outputs does outcome 2 have?					
<p>1   <b>2</b>   3   4   5   more than 5.</p>					
Please list up to 5 of most relevant outputs for outcome 2					
<p>Output 2.1  <b>The Judiciary, Ministry of Justice and Ministry of Interior (Police) are supported to ensure prosecution of cases arising from TRRC recommendations.</b></p>					
<p>Output 2.2  <b>Enhanced civil society, particularly victim participation in the activities of the justice sector on the prosecution of cases emanating from TRRC recommendations (Phase I and II)</b></p>					
<p>Output 2.3</p>					

Output 2.4

---

Output 2.5

---

Other Outputs

*If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here*

---



For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

<p>Output 2.1: The Judiciary, Ministry of Justice and Ministry of Interior (Police) are supported to ensure prosecution of cases arising from TRRC recommendations.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>2.1.1</p>	<p><b>The adoption of new legislation that will ensure that cases recommended by the TRRC can be prosecuted</b></p>	<p><b>Limited legislation to address the TRRC recommendations on prosecutions</b></p>	<p><b>Adoption of the International Crimes Bill, the Torture Bill, the Criminal Code Bill, and the Criminal Procedure Code Bill</b></p>	<p><b>1 Act passed</b></p>	<p><b>1 Act passed (Prevention of Torture Act 2023)</b></p>	

2.1.2	Existence of a national witness protection mechanism	None	Adoption of legislation or other enforceable instrument establishing a national witness protection mechanism	1	Mutual Legal Assistance in Criminal Matters Act passed in March 2023	
2.1.3	Reports developed to mainstream the needs of justice institutions in addressing issues arising from the TRRC recommendations	Lack of capacity of justice institutions to address issues from the TRRC recommendations	Independent assessment report and 2 capacity assessment reports of at least 2 justice institutions	2	2 reports produced to date. (1. Human Rights consultant outcome assessment Report 2. ICTJ witness protection mechanism assessment)	

» Output 2.2

Output 2.2: Enhanced civil society, particularly victim participation in the activities of the justice sector on the prosecution of cases emanating from TRRC recommendations (Phase I and II)	Performance Indicators <i>Describe the indicator</i> .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
2.2.1	<b>2.2.1 Level of victim satisfaction with justice sector actors' engagement with them</b> .....	N/A	<b>75% of victims surveyed satisfied</b> .....	None		
2.2.2						
2.2.3						

» Output 2.3

Output 2.3: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
2.3.1 .....	.....	.....	.....	.....	.....	.....
2.3.2 .....	.....	.....	.....	.....	.....	.....
2.3.3 .....	.....	.....	.....	.....	.....	.....

» Output 2.4

Output 2.4: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
2.4.1 .....	.....	.....	.....	.....	.....	.....
2.4.2 .....	.....	.....	.....	.....	.....	.....
2.4.3 .....	.....	.....	.....	.....	.....	.....

» Output 2.5

Output 2.5: ..... .....	Performance Indicator S Describe the indicator ..... .....	Indicator Baseline <i>State the baseline value of the indicator</i> ..... .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> ..... .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> ..... .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> ..... .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> ..... .....
2.5.1	..... .....	..... .....	..... .....	..... .....	..... .....	..... .....
2.5.2	..... .....	..... .....	..... .....	..... .....	..... .....	..... .....
2.5.3	..... .....	..... .....	..... .....	..... .....	..... .....	..... .....

» **Outcome 3: The National Human Rights Commission and civil society organizations monitor, report, and support the overall implementation of TRRC recommendations using a human rights-based approach (gender responsive and disability inclusive)**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	% increase of the population who express confidence and satisfaction on the human-rights based approach in the implementation of the TRRC recommendations. Disaggregated by sex, age and regions.	None	75% of population satisfied.	None	Survey yet to be conducted..
3.2					
3.3					

How many outputs does outcome 3 have?

1  2  3  4  5  more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

**The Judiciary, Ministry of Justice and Ministry of Interior (Police) are supported to ensure prosecution of cases arising from TRRC recommendations.**

Output 3.2

**The NHRC, media, academia, and civil society, particularly victim, women and youth-led organizations monitor, advocate for, and support the implementation of key TRRC recommendations paying special attention to gender-based violence and women's rights, whilst preventing misinformation, disinformation and hate speech.**

Output 3.3

Output 3.4

---

Output 3.5

---

Other Outputs

*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*

---

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 3.1**

<p>Output 3.1: The Judiciary, Ministry of Justice and Ministry of Interior (Police) are supported to ensure prosecution of cases arising from TRRC recommendations.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>3.1.1</p>	<p><b>Increase cooperation and knowledge of CSOs involved in transitional justice, human rights, and gender equality on the implementation of the TRRC recommendations.</b></p>	<p><b>Limited coordination and knowledge of CSOs in transitional justice</b></p>	<p><b>Action plans developed by CSOs to support the TRRC recommendations</b></p>	<p>2</p>	<p>2</p>	



3.1.2	Reports prepared and disseminated on the status of implementation of TRRC recommendations.	N/A	Quarterly reports issued discussing all areas of the TRRC recommendations	2 reports	3 reports to date.	
3.1.3						



<p>Output 3.2: The NHRC, media, academia, and civil society, particularly victims, women and youth-led organizations monitor, advocate for, and support the implementation of key TRRC recommendations paying special attention to gender-based violence and women's rights, whilst preventing misinformation, disinformation and hate speech.</p> <p>.....</p>	<p>Performance Indicator</p> <p>S</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress for reporting period</p> <p><i>State the current value of the indicator for the reporting period</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance / Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
---	---	--	---	---	---	---

3.2.1	Informal and formal justice actors, CSOs and relevant stakeholders trained on the monitoring and reporting on transitional justice and human right. Disaggregated by regions and sex.	None	TBD	None	No training has been conducted.	
3.2.2	Existence of a national gender inclusive communication strategy undertaken by key stakeholders on the post TRRC processes and procedures	0	None	The Terms of Reference (ToR) for this consultancy were advertised. The Evaluation Panel assessed the consultancy applications and prepared a report for consideration by the NHRC Contracts Committee.	Waiting for the Committee to endorse the recommended applicant.	There has been delay in the recruitment processes of the consultant
3.2.3	Existence of a comprehensive NHRC monitoring framework, including risk log matrix and follow up systems for implementation of TRRC recommendations.	0	1	Ongoing	A suitable consultant has been identified by the Selection Panel and have submitted the name to the NHRC Contracts Committee for endorsement.	

» Output 3.3

Output 3.3: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
3.3.1 .....						
3.3.2 .....						
3.3.3 .....						

» Output 3.4

Output 3.4: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
3.4.1 .....						
3.4.2 .....						
3.4.3 .....						

» Output 3.5

Output 3.5: ..... .....	Performance Indicator S Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
3.5.1 .....	.....	.....	.....	.....	.....	.....
3.5.2 .....	.....	.....	.....	.....	.....	.....
3.5.3 .....	.....	.....	.....	.....	.....	.....

» Outcome 4:

Outcome 4 .....	Performance Indicators .....	Indicator Baseline .....	End of Project Indicator Target .....	Current Indicator progress .....	Reasons for Variance/ Delay (if any) .....
4.1 .....	.....	.....	.....	.....	.....
4.2 .....	.....	.....	.....	.....	.....
4.3 .....	.....	.....	.....	.....	.....

How many outputs does outcome 4 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 4

.....  
.....

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
4.2.1 .....	.....	.....	.....	.....	.....	.....
4.2.2 .....	.....	.....	.....	.....	.....	.....
4.2.3 .....	.....	.....	.....	.....	.....	.....

» Output 4.3

Output 4.3: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
4.3.1 .....	.....	.....	.....	.....	.....	.....
4.3.2 .....	.....	.....	.....	.....	.....	.....
4.3.3 .....	.....	.....	.....	.....	.....	.....



» Output 4.4

Output 4.4: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5: ..... .....	Performance Indicator s Describe the indicator .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

\*

### PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

<p>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</p>	<p>Event Description</p>	<p>Tentative Date</p>	<p>Location</p>	<p>Target Audience</p>	<p>Event Objectives</p>
<p><b>Event 1</b></p>	<p>Inaugural Inter-Ministerial Steering Committee</p>	<p>1 Dec 2023</p>	<p>Banjul, The Gambia</p>	<p>Line Ministries</p>	<p>To respnsibilise line ministries on attributed TRRC Recommendations, marking the formal start of Moj as a co-ordinator of activities, rather than a direct implementer</p>
<p><b>Event 2</b></p>					
<p><b>Event 3</b></p>					

<b>Event 4</b>					
----------------	--	--	--	--	--

## Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
<b>1</b>	Victims of dictatorship human rights abuses	Failure to pass the Reparations Bill was causing disillusionment in TRRC process and causing anger among victims that their needs were being ignored.	Passing the Bill through the Project has rejuvenated faith in the TRRC process	
<b>2</b>				
<b>3</b>				
<b>4</b>				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 10MB)

File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked:

\*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

**Reparations Bill passed following Project-funded National Assembly legislative review workshop.**

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners)

\*

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

*Please limit your response to 350 words.*

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words.*

**Recruitment and onboarding of a new M&E Specialist that joined on the 10th of October 2023.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

- yes
- no

Please provide a brief description \*

*Please limit your response to 350 words.*

**Most Outcome Indicators have baselines (e.g.: No. of cases prosecuted – 0) One survey conducted providing baseline (victim satisfaction)**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 350 words.*

**CSO reports, perception survey report, Newspaper articles, social media platforms.**

Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**Yes, 1 survey on victim perceptions of TRRC process was conducted.**

Has the project used or established community feedback mechanisms? \*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

## » Evaluation

Is the project on track to conduct its evaluation? \*

yes

no

Not Applicable

Evaluation budget (in USD): \*

*Response required*

60000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations) \*

*Please limit your response to 350 words.*

**The project is not ending in six months.**

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

**Beulah Nengomasha, beulah.nengomasha@undp.org**

## » Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) \*

- yes  
 no

If yes, how many additional grants or donors has the project leveraged? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

- No catalytic effect  
 Some catalytic effect  
 Significant catalytic effect  
 Very Significant catalytic effect  
 Don't Know  
 Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system \*

*Please limit your response to 350 words.*

## Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. \*

*Please limit your response to 350 words.*

**Not applicable**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 350 words.*

**Not applicable**



## Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
<b>Event 1</b>	Revised M&E Plan submitted to the Project Steering Committee (18 September 2023)	PSC requested clarity on a number of points to the M&E Plan and requested that these be cleared through the Technical Committee	
<b>Event 2</b>			
<b>Event 3</b>			
<b>Event 4</b>			
<b>Event 5</b>			
<b>Event 6</b>			
<b>Event 7</b>			
<b>Event 8</b>			

## Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.