

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velastegui@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2023-11-15

2023-11-15

Name and Title of Person submitting the report *

Jose Fernandes Junior, Programme Analyst

Name and Title of Person who approved the report *

Jose Malam Jassi, a.i. Head of Governance Cluster

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Project Title

*

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- 00129698: Enhancing the human rights protection system in Guinea-Bissau
- 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- 00134097: Prevention of Natural Resources Conflicts related to Pastoralism and Transhumance in Bafata and Gabu Regions
- 00140008: Strengthening social cohesion through promoting inclusive and effective public health sector governance, management, and administration
- 00140108: Inclusive policies and institutions for a peaceful society: strengthening the social fabric and fostering youth meaningful participation in decision-making in Guinea Bissau
- Other, Specify

Project Start Date (Date of first transfer)

*

2020-01-01

2020-01-01

Project end Date

*

2025-01-30

2025-01-30

Has this project received an extension?

*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- yes
- no

Recipients

Is the convening agency a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the convening agency recipient *

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UNDPO
- Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

20

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

FGV (Fundação Gertúlio Vargas)

What is the total amount (in USD) disbursed to the implementing partner to date *

14.68

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

FGV deliver a training programme through the Leadership Academy and National School of Administration to Communications focal points of political parties, journalist, trainers. The aim of this programme goes through an applied approach to the main functions, technical elements, concepts and practical skills required for social media monitoring and social communication in digital environments, so that they can carry out training digital environments, conduct training for civil servants or representatives of political parties, as well as communication specialists who working within state institutions.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

National School of Administration (ENA)

What is the total amount (in USD) disbursed to the implementing partner to date *

40.28302

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

This grant was signed to support ENA's activities through the Leadership Academy by providing its facilities to host the Leadership Academy work office available space (training rooms) and equipment to operate the courses in Bissau and in the regions, through its provincial offices in Bafata, Canchungo and Buba.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

AGMJ (Associação Guineense Mulheres Juristas)

What is the total amount (in USD) disbursed to the implementing partner to date *

26.24659

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

This women association, supported the organization and facilitation of stakeholder consultations on the political party law, electoral law and Constitution and other relevant laws that contribute to the systemic reforms organized by academia, think tanks and CSO through a bottom-up approach, including work at local level and a gender perspective.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

AGDAB (Associação Guineense de Documentalistas Arquivistas e Bibliotecários)/INEP

What is the total amount (in USD) disbursed to the implementing partner to date *

154.46423

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The Association supported the National Public Library preserving national memory for sustaining peace, by digitalizing the historic documents of the country, including for some Ministries to preserve institutional memory of the state institutions.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

WANEP GB (West Africa Network for Peacebuilding)

What is the total amount (in USD) disbursed to the implementing partner to date *

45.1089

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

This NGO/CSO is working to enable civil society capacity building in crisis management and conflict resolution skills and method, including the early warning working mechanisms of reporting.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

Private and Community Radios and newspapers

What is the name of the Implementing Partner *

Free media group for electoral coverage (Radio stations: Sol Mansi, Jovem, Bombolom FM, Capital News, and the newspapers Ultima Hora and O Democrata)

What is the total amount (in USD) disbursed to the implementing partner to date *

12.1749

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Given that the private media have a greater reach in terms of information dissemination, and that they play an important role in election coverage by presenting the party's electoral proposals to the electorate and accompanying party visits and rallies, the project decided to provide them with logistical support to provide transparent, impartial and inclusive coverage of all election activities.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

Academic Institution

What is the name of the Implementing Partner *

Cambridge University

What is the total amount (in USD) disbursed to the implementing partner to date *

41.57

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Pilot an innovative initiative to improve inter-communal relationships affected by land conflicts in Guinea-Bissau, was implemented amongst two communities of Cacheu and Oio regions, suffering from land tensions.

The initiative called "Peace behind a Veil of Ignorance" is a pilot project that aims to increase social cohesion and trust between parties in conflicts by promoting the peaceful coexistence between local communities divided by land disputes. It is based on a methodology with the same name that seeks to systematically enable communities divided by violence to become pockets of peace.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

AOFAS (Associacao Onenoral Filhos e Amigos da Seccao Suzana)

What is the total amount (in USD) disbursed to the implementing partner to date *

12.46713

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

One of the communities in Cacheu region where the initiative called "Peace behind a Veil of Ignorance" was implemented to increase social cohesion and trust between parties in conflicts by promoting the peaceful coexistence between local communities divided by land disputes.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

AFAD (Associacao Juvenil para Acao e Desenvolvimento da Seccao de Nhacra)

What is the total amount (in USD) disbursed to the implementing partner to date *

12.46713

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

One of the communities in Oio region where the initiative called "Peace behind a Veil of Ignorance" was implemented to increase social cohesion and trust between parties in conflicts by promoting the peaceful coexistence between local communities divided by land disputes.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Instituto Pedro Pires

What is the total amount (in USD) disbursed to the implementing partner to date *

62.934662

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

(i) Advisory services for the creation of the Leadership Academy:

(ii) Programmatic design of leadership courses for the Academy

(iii) Operationalization of three trainings: a Training of Trainers and co-administration of two leadership courses (with IPP pedagogical coordination and the participation of national trainers): (i) Leadership and Public Service (for middle management staff of the Guinean Public Administration) and (ii) Personal Development and (for middle managers of Guinea-Bissau's political parties) and (ii) Personal Development and Leadership (for middle managers of Guinea-Bissau's political parties).

The idea of creating this Academy arose from the need to train and strengthen national capacities, the agents of change to lead and implement the transformation necessary for the development process in Guinea-Bissau.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Girl MOVE Academy

What is the total amount (in USD) disbursed to the implementing partner to date *

32.4075

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

A series of training session was held to contribute to the promotion of female leadership and gender equality in Guinea-Bissau through the activation and development of female talent, development of the intergenerational mentoring process and development of careers of impact for more than 190 girls in their final year of graduation from three academic institutions in the country: Jean Piaget, National School of Administration and Lusophone University.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

REMPSECAO (Rede Paz Segurança Mulheres Espaço CEDEAO)

What is the total amount (in USD) disbursed to the implementing partner to date *

11.75224

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

A series of activities organized to support CSO and stakeholder contributing to inclusive political dialogue, including in the electoral processes.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

Academic Institution

What is the name of the Implementing Partner *

Faculdade Direito de Bissau (Faculty Law)

What is the total amount (in USD) disbursed to the implementing partner to date *

17.84751

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Supported the organization and facilitation of stakeholder consultations on the political party law, electoral law and Constitution and other relevant laws that contribute to the systemic reforms organized by academia, think tanks and CSO through a bottom-up approach, including work at local level.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

GTO GB - Grupo de Teatro Oprimido

What is the total amount (in USD) disbursed to the implementing partner to date *

4.05592

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Supported awareness of the History of Guinea-Bissau by displaying in form of theater at Communities and schools.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

CMICS (Consortio, Media, Inovação da Comunicação Social)

What is the total amount (in USD) disbursed to the implementing partner to date *

44.40686

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

A series of discussion session to enable media and communication efforts and public sensitization initiatives on systemic reforms.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

FAMEDEV (Inter-African Network for Women, Media, Gender and Development)

What is the total amount (in USD) disbursed to the implementing partner to date *

59.13032

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

FAMEDEV, due to its experience in media development work, especially in logistical organization, has been contracted by UNESCO Dakar. They will be the partner responsible for all logistical work during the implementation of the activities under the responsibility of UNESCO in the project.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

MOVIMENTO NACIONAL DAS OSC

What is the total amount (in USD) disbursed to the implementing partner to date *

37.018

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Under the Monitoring Cell of the 2023 elections, Movimento Nacional da Sociedade Civil in collaboration with other CSOs, provided: Training of Communication Professionals and Party Officials; Capacity building of the media on political and citizen participation of people with disabilities; Capacity building of institutions managing the electoral process in communication and inclusive practices in the electoral process; Production of radio programmes and contact with traditional leaders; Preparation and dissemination of a code of conduct; Public dissemination and capacity building of women on the Parity law in Bissau; Community Djumbais in Bissau and in the regions; Awareness-raising on the importance of political and citizen participation of women and people with disabilities in Bissau; Sensitization on gender-based violence, women, women with disabilities and social inclusion in the electoral process in Bissau.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

National council of social communications

What is the total amount (in USD) disbursed to the implementing partner to date *

4.35167

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

After helping to draft the code of conduct for journalists covering the elections, this support helped the media regulator to monitor compliance with the code.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

Youth political parties Forum

What is the total amount (in USD) disbursed to the implementing partner to date *

27.0668

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

A diagnostic study has been carried out on the Political participation of youth. The the first phase of the study was completed and has significant understanding towards the creation of a forum for Guinean youth party organizations with the technical, socio-political and logistical conditions to build and monitor a national youth party agenda.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

What is the name of the Implementing Partner *

TINIGUENA and LIGA

What is the total amount (in USD) disbursed to the implementing partner to date *

43.92826

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The production of a Monitoring public administration and produce the report, "Views and perceptions on transparency in public administration", focused on the sector of recruitment, career promotion and adoption of laws in public administration in the six (06) ministries and thirteen neighborhoods (30) of capital, Bissau, plus six (06) recommendations.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients 	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme 	3.232533 *	2.61236104 *	1.98012348 *	61.26 %
UNFPA: United Nations Population Fund 	399.752 *	294.036 *	139.23536 *	34.83 %
WFP: World Food Programme 	182.435 *	182.435 *	182.453 *	100.01 %
UNESCO: United Nations Educational, Scientific and Cultural Organization 	417.3 *	399.752 *	242.92623 *	58.21 %

TOTAL	1002.72	878.84	566.59	56.5 1%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **56.51%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

72

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

29

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 290.79**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

1.34524787

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 164.31**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

986.9504

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.
The templates for the budget are available [here](#) *

Phase II Budget 2023 Annual Rapport Financier 13 novembre 2023 VDF-0_32_40.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee? *

yes

no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Although the steering committee does not meet, conversation and engagements with the government, through the Ministry of Territorial Administration, Justice, Social Communication and Ministry of Interior have been appreciated and reinforced and appraised.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

The project has been engaged with the government, through the ministries of the Interior, Social Communication and Justice for greater effectiveness of joint actions. All three ministries appointed a focal point which facilitate the implementation of activities, including the to support the strengthening of legal frameworks and mechanisms to guarantee freedom of expression, the right to information, the safety of journalists and the development of the media, with an emphasis on combating disinformation and misleading information. Meeting also was held with the Minister of Territorial Administration and Local Power, the State Secretariat for Planning and Regional Integration of Minister of Finance, to discuss issues on administrative decentralization. After several preparatory meetings, it was held on 05 and 06 April 2023, a "Djumbai" on local elections in Gabu region with the Governors, administrators, secretaries, and technicians of both institutions. A joint activity with the Government and the European Union, through the initiative Ianda Guine Djuntu! Aiming to advocate with the partners and stakeholders, the necessity of establishing regional multi-stakeholders dialogue platforms, holding local elections, discussing topics on the priority policies on decentralization, the approved legal framework on administrative decentralization. It was also included the presentation of the platform called SIPP/NA NO MON, a joint initiative with Ianda Guine Djuntu- which is an information system integrating the sectorial plans and community projects, with the purpose of monitoring local development sectorial plans implementation .

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

The project has finalized three agreements during this reporting cycle. All three of them, is related to the electoral process of June 04 legislative elections, including (i) WANEP, (ii) National Television of Guinea-Bissau (TVGB) and (iii) Movimento Nacional da Sociedade Civil para a Democracia, Paz e Desenvolvimento.

The purpose of three organization, as part of their social role, was not only to support the electoral processes, but also to participate actively in the sensitization, engage in an inclusive dialogue with different stakeholders, including political parties, traditional and religious leaders, citizens, women, and youth, leading to a peaceful, transparent, and fair electoral process at national level.

Additionally, a punctual support was given also to two Media organizations to monitor the electoral process, including compliance with the code of conduct, counter hate speech and incitement of violence in both traditional and social media and contribute to an environment conducive to peaceful elections.

In terms of recruitment, a Project Manager P4 position interview has been done, the letter of offer has been send to one of the candidates and the onboarding process should start as soon as possible. Both Program Analyst NOB positions, still to be launched.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

Not available

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

EFFECTIVE AND COORDINATED IN- COUNTRY CONFIDENCE BUILDING MEASURES, DIALOGUE AND MEDIATION INTERVENTIONS FROM ECOWAS, SRSG GOOD OFFICE, CIVIL SOCIETY AND OTHER KEY INTERNATIONAL ACTORS STRENGTHEN POLITICAL STABILIZATION IN GUINEA-BISSAU

Outcome 2:

URGENT REFORMS ADVANCED THROUGH INCLUSIVE PROCESSES (AS SITUPLATED IN THE ECOWAS ROADMAP AND CONAKRY AGREEMENT AND NATIONAL CONSENSUS ON PRIORITY REFORMS (SDG16))

Outcome 3:

MEDIA STRENGTHENED AS PEACE ACTOR PROMOTES CIVIC ENGAGEMENT AND PREVENTS CONFLICTS

Outcome 1: EFFECTIVE AND COORDINATED IN- COUNTRY CONFIDENCE BUILDING MEASURES, DIALOGUE AND MEDIATION INTERVENTIONS FROM ECOWAS, SRSG GOOD OFFICE, CIVIL SOCIETY AND OTHER KEY INTERNATIONAL ACTORS STRENGTHEN POLITICAL STABILIZATION IN GUINEA-BISSAU

Rate the current status of the outcome progress

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The Project has contributed to increase the level of trust among political and social actors through strengthening coordination mechanisms within the UN and between national authorities, civil society organizations and international partners, including European Union and ECOWAS, by supporting the implementation of the Roadmap of June 04, legislative elections, produced in the "High Level Conference on the Prevention of Electoral Violence: Best Practices and Lessons Learned from West Africa" organized in December 2022, which aimed to an environment conducive for peaceful elections.

The conference resulted in an action plan where all stakeholders, through the Monitoring Cell of Electoral Process, committed themselves to support free, fair, inclusive, and transparent legislative elections in Guinea-Bissau and firmly rejected the use of inflammatory language and divisive discourse.

Additionally, the Resident Coordinator Office (RCO) and the Ministry of territorial Administration, participated in the signature of code of conduct, a commitment of honor made by political parties and coalitions of political parties of society organization, gathered in the Monitoring cell of the electoral process for of June 04 legislative elections in May 12. RC Office developed a UN Strategy on Elections and created a UN Task Force for elections where UN interventions were aligned in support of the implementation of the recommendations of the Action Plan through the electoral cycle 2023-2025.

Furthermore, the UNDP Representative, the Head of EU delegation and representative of Monitor cell of electoral process, participated in the opening session of the Electoral Monitoring operations room of June 04 legislative elections of 2023.

The Project, in partnership with the Electoral Cycle project 2023-2025 and with the National electoral Commission (CNE), Technical Office for Supporting the Electoral Process (GTAPE), as well as the Ministry of Foreign Affairs, through the Secretary of State for Communities, as held a two-day post-electoral reflection of June 04 Legislative elections for Civil Society organization, through the Monitoring Cell of the electoral process on July 27 and 28. The two days sessions was attended by a total of 36 people, including 16 women, with the aim of identifying and analyzing successes, gaps, lessons learned and drawing up recommendations. The main purpose is to analyze post-election stocktaking, as a useful tool not only for identifying strengths and weaknesses in the organization of the elections, but also in the organizational structure of the CNE/Regional Electoral Commissions (CREs) and in liaising with stakeholders. A National post-electoral reflection to systematize recommendations, of ten thematic areas of discussion held in all regions of the country, is in preparation and scheduled for December to be organized.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

The project continued to support the Youth Political Parties Forum, which conclude the presentation the first phase of the preliminary results of the study on the political participation of youth. The next phase will be the launch of study and the roadmap to its implementation, including the institutionalization of the Forum as integrated space of dialogue, building consensus, and contributing to the consolidation of peace and sustainable development.

Additionally, a participatory diagnosis of the training and capacity-building needs of Guinea-Bissau's Party Youth, based on semi-structured interviews with leaders of these organizations, focus group meetings with project partners and a survey in which 44 representatives of the following Party Youth took part, with a total of 35 young people responding, corresponding 40% women and 60% Men, ages between 25 to 35: Juventude Africana Amílcar Cabral (JAAC), Juventude Partido de Renovação Social (JPRS), Juventude da Assembleia de Povo Unido - Partido Democrático da Guiné-Bissau (JAPU-PDGB), Juventude União para a Mudança (JUM), and the Juventude Nacional do Partido Movimento para Alternância Democrática (JUADEM).

Furthermore, the Youth Political Parties and Youth Sounding Board (YSB) , supported the two days activities on the Post- Electoral Reflection of 2023 Legislative Elections which took place on 25 and 26 of July with the same representation of women and men of Political Parties mentioned before as well.

Outcome 2: URGENT REFORMS ADVANCED THROUGH INCLUSIVE PROCESSES (AS SITUPLATED IN THE ECOWAS ROADMAP AND CONAKRY AGREEMENT AND NATIONAL CONSENSUS ON PRIORITY REFORMS (SDG16)

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Under this outcome, the project is working in collaboration with EU IANDA Guine Djuntu! project to organize a Citizen Convention. The Citizen Convention will be a civil society organization activity to discuss thematic recommendation report of the several documents produced on topics like Media, State reforms, Justice, Youth and Women, Decentralization and local development, Citizenship, Human rights and peace culture, Health, and Education.

The support given to the Civil Society Consultation Space (CSCS) has led to the establishment of the House of Rights in the regions. The House of Rights it's a Consortium supported financially by EU, engaged in promoting the respect of the human rights. The collaboration between these two structures, has contributed to foster the civil society participation in peace and security processes and monitoring of the government action in order to achieve greater impact and sustainability of the actions promoted by the project. Thus, the CSCS and the "Movimento Nacional da Sociedade Civil para a Paz e Democracia" continue to raise awareness of the Government intervention regarding the freedom of speech and the respect of human rights, more tolerance and less persecution, demanding peace, and stability in the country as priority, as well urge the state authority to act on several cases of restriction of freedom of expression and physical integrity of peoples.

An international Mediation Expert Consultant was hired to support the implementation of the CSO initiative on view of the ECOWAS early warning system on Conflict prevention in the consultative/participatory approach involving national and regional (ECOWAS) stakeholders, to propose a system to support CSOs (the CSO Consultation Space, the CSO Movement and other selected CSOs and NGOS), in developing synergies and ensure communication with other platforms and regional networks, with the aim of contributing to regional initiatives for conflict prevention, early waning and early action.

Furthermore, the new government led by the Coalition PAI Terra Ranka expressed in the new National People Assembly (ANP), has been working to set up a discussion on reforms, including the discussion and approval on November 13, to the first plenary session starting from November 14 till December 27.

There were approved fifteen points to be discussed and three of them is related to this outcome, highlighted as follows; (i) presentation, discussion and vote on the 2023 budget bill; (ii) presentation, discussion and vote on the Proposed Organic Law and the Court of Auditors Process; (iii) presentation, discussion and vote on the draft amendment to the law on the National Elections Commission (CNE).

Additionally, on August 8, the ANP approved the eventual commission for the revision of the Constitution, made up of 15 deputies distributed as follows; (i) PAI Terra Ranka-8 Member of Parliament (MP); (ii) MADEM G-15-4 MP; (iii) PRS-2 MP and (iv) PTG (Guinean Workers' Party)-1 MP

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

In partnership with the Electoral Cycle project 2023-2025, the project supported, through the Leadership Academy, a training session to 11 Parliamentarian Women group and decision-makers on Gender and inclusion on the electoral process, including leadership, elections, parity law and budget. More training session will be held for 30 Parliamentarian women group. It's expected that these Women will contribute in practice to a more inclusive and diverse space of for those marginalized groups, leaving no-one behind.

Outcome 3: MEDIA STRENGTHENED AS PEACE ACTOR PROMOTES CIVIC ENGAGEMENT AND PREVENTS CONFLICTS

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The project has contributed to facilitating the interaction and the building bridges between journalists and security forces through the capacity building sessions of security officers, in partnership with the Ministry of Interior on public policing and human rights (with a focus on freedom of expression and safety of journalists). Both target groups, journalist, and security forces, composed of 120 police officer, a few numbers of trade unionists and journalist, came together to reflect on ways for better coordination. The sessions allowed the Journalist to start an open and constructive exchange with security officers, in a context where previous attempts to initiate talks between the parties have been unsuccessful. The feedback from security officers was equally positive, with many recognizing the importance of journalism as well the complementarity of security and journalists' function in preventing social injustice, promoting peace, and tackling poor governance in a democratic society.

Additionally, the project engaged in the launching of an assessment of the media landscape to support policy favorable to media development and freedom of expression. This is carried out in partnership with the Ministry in charge of social communication, the media regulatory council, and media organizations. The assessment is based on UNESCO's Media Development Indicators (MDIs).

Furthermore, following successful advocacy for the elaboration of access to information law, the project is supporting the drafting of the law under the leadership of the Ministry of Justice. The Ministry is overseeing a multi-stakeholder commission tasked with elaborating the law after their members were trained on the right to information and mechanisms for its guarantee.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

In all project activities, we ensured the mandatory inclusion of at least 30% women, each theme covered also included a gendered approach to the issue. Regarding the training on the right to information, the issue of gender and access to information was covered. With the assessment of the media landscape, a set of indicators dedicated to gender in the media is included. In the training of security forces on freedom of expression and maintaining public order, the 30% quota was met; we had 21 females out of 61 police officers trained.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: EFFECTIVE AND COORDINATED IN- COUNTRY CONFIDENCE BUILDING MEASURES, DIALOGUE AND MEDIATION INTERVENTIONS FROM ECOWAS, SRSG GOOD OFFICE, CIVIL SOCIETY AND OTHER KEY INTERNATIONAL ACTORS STRENGTHEN POLITICAL STABILIZATION IN GUINEA-BISSAU

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Level of trust among political and social actors increased.	<p>Survey question 1 Trust between CSOs: 46,2 % - has improved 17,9 % - remained the same 35,9 % - is worsening.</p> <p>Survey question 2 Trust between CSOs to contribute to stabilization: 80 % - very important 6,7 % - not so important 13,3 % - irrelevant</p>	70%	Disaggregation of previous ind. 1.2.1 into levels of trust by CSOs and other non-CSO actors CHANGED.	
1.2	Number of Reform Laws approved by the ANP which contain inputs from CSO stakeholders.	0 Reforms of the Conakry Agreement	2 reform laws approved by Parliament contain input from CSO Stakeholder	None of reforms Law envisage at Conackry agreement approved.	Due to the dissolution of the Parliament on May 16, 2022, by the president decree, it's expected with the new Government led by the coalition PAI- Terra Ranka, present, discuss and approved reforms laws as envisage in Conakry agreement.

1.3

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Enhanced capacity of political actors for effective and inclusive inter-party, intra-party dialogue, and multi-stakeholders' dialogues

Output 1.2

Civil Society contributes effectively to an environment conducive to peaceful elections and priority reforms in Guinea- Bissau

Output 1.3

Support RC and UNOWAS Good Office role

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

<p>Output 1.1: Enhanced capacity of political actors for effective and inclusive inter-party, intra-party dialogue, and multi-stakeholders' dialogues</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.1.1</p>	<p>Number of Training on preventing Electoral violence for High Level actors contributes to building trust among political parties and other key stakeholders</p>	<p>TBD</p>	<p>4 high-level training courses</p>	<p>One (1) High level Conference held</p>		<p>The High-Level Conference on Prevention of Electoral Violence was held in December and was followed by a workshop to support CSOs developing a roadmap to create an environment conducive to peaceful, inclusive and transparent elections.</p>

1.1.2	Inter-party dialogue held through multi-stakeholders' platform and women to ensure trust and peaceful environment for elections	TBD	Target: 4 high-level training courses		One (1) workshop with political parties held to sign a code of conduct for political parties	
1.1.3	Approved Youth common agenda by Youth Political Party Leaders Forum	TBD	1	First phase of the diagnosis study on Political Participation was finalized	Study on the political participation of youth concluded.	The study will serve as the basis for the development of a Youth common agenda by Youth Political Party Leaders Forum

» **Output 1.2**

Output 1.2: Civil Society contributes effectively to an environment conducive to peaceful elections and priority reforms in Guinea-Bissau	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.2.1	<p>Number of interventions created through CSO consultation space and CSO Platform in the region, including coordination activities within international partners</p> <p>Number of CSOs initiative developed in view of the ECOWAS early warning system on Conflict prevention</p>	TBD	5 interventions / 1 per region		<p>These activities will take place in the second semester and will be reported under outcome 2. A grant is being developed with Casa dos Direitos to support the creation of a network of resources center in the regions, in coordination with an EU funded project, Ilandá Guiné Djuntu</p> <p>This will also contribute to Indicator 2.1.1</p>	
-------	--	-----	--------------------------------	--	--	--

1.2.2	Number of CSOs initiative developed in view of the ECOWAS early warning system on Conflict prevention	TBD	Two (2) CSO groups develop and implement initiatives towards conflict prevention in view of ECOWAS early warning system	2 (WANEP and Movimento da Sociedade Civil)		This activity is ongoing. An international Mediation Expert Consultant was hired to support the implementation it. It started in September 2023 with a consultative/participatory approach involving national and regional (ECOWAS) stakeholders, to propose a system to support CSOs (the CSO Consultation Space, the CSO Movement and other selected CSOs and NGOS), in developing synergies and ensure communication with other platforms and regional networks, with the aim of contributing to regional initiatives for conflict prevention, early warning and early action.
-------	---	-----	---	--	--	---

1.2.3	Common agenda and concerns of youth and gender CSO leaders' initiatives to promote political participation developed	1	One (1) CSO youth and gender common agenda strategy developed			This activity is ongoing, as part of the Citizen's convention, which the project is supporting as a follow-up to the implementation of the SCO Roadmap on elections
-------	--	---	---	--	--	---

» Output 1.3

Output 1.3: Support RC and UNOWA S Good Office role	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.3.1	Number of advocacy meetings held with political parties in efforts to facilitate political agreement on key political disrupted issues	TBD	12		A UN task force on Elections was established, following the development of a UN strategy for Elections. The task force will remain active in the post/electoral period to support dialogue on political reforms. Three meetings were held with the political Parties, namely PAIGC, MADEM-G15 and PRS.	
1.3.2						
1.3.3						

» Outcome 2: URGENT REFORMS ADVANCED THROUGH INCLUSIVE PROCESSES (AS SITUPLATED IN THE ECOWAS ROADMAP AND CONAKRY AGREEMENT AND NATIONAL CONSENSUS ON PRIORITY REFORMS (SDG16)

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	% of Citizens awareness on systemic reform processes	TBD	Target: 50% of citizens consulted report knowledge	0	This activity will be done after the Citizen convention in the first semester of 2024.

2.2	A roadmap for priority reforms is debated and owned by CSOs	TBD	Roadmap approved recommendations discussed and accepted by State Authorities	0	Civil Society Organization have been coordinating their initiatives towards the implementation of phase 1 of the CSO Roadmap for Elections; The second phase of the roadmap will be focused on political reforms
-----	---	-----	--	---	--

2.3	Level of satisfaction of Stakeholder groups with (i) the consultation process for the systemic reforms AND (ii) the content of the laws - and if the laws	1	65% of Stakeholder groups surveyed show satisfaction with the process and the content of the laws.	0	
-----	---	---	--	---	--

How many outputs does outcome 2 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

National consensus on Priority Reforms is developed with the contribution of CSO monitoring systems and advocacy

Output 2.2

Leadership academy contributes to broadening grassroots engagement on key reforms and political processes

Output 2.3

Increased awareness on reconciliation by promoting a common understanding of the past

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

<p>Output 2.1: National consensus on Priority Reforms is developed with the contribution of CSO monitoring systems and advocacy</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>2.1.1</p>	<p># of National Conferences, with actionable recommendations, organized</p>	<p>1 Stability Conference, (2016)</p>	<p>2</p>	<p>Four meetings were held to discuss the next step of this joint activity with EU- IANANDA GUINE Djuntu! project</p>	<p>0</p>	<p>Work in progress: citizen's convention will be held in March 2024, including the 10 series thematic workshops on priority reforms.</p> <p>These activities, are being organized in partnership with CSOs and the EU and will be a follow-up on the CSO Roadmap for Elections</p>

2.1.2	Number of multistakeholder platforms established in the regions	TBD	5	0	0	These activities will take place in the second semester of 2024. A grant is being developed with Casa dos Direitos to support the creation of a network of resources center in the regions, in coordination with an EU funded project, Ianda Guine Djuntu. This will also contribute to Indicator 1.2.5
-------	---	-----	---	---	---	---

2.1.3	# of thematic reports produced by CSOs on systemic reforms	1 per thematic area (2018/2019)	2	1 report on Public Administration Reform concluded		
-------	--	---------------------------------	---	--	--	--

» Output 2.2

Output 2.2: Leadership academy contributes to broadening grassroots engagement on key reforms and political processes	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	# of rural women trained in small business, human rights, access to justice and leadership to enhance their capacity to become agents of change	2000	2550	0	This activity will be done in the first semester of 2024 with the rural women of Bafata and Gabu region.	
2.2.2	Increased and diversify training curricula of Leadership Academy	TBD	2	0	0	Work in progress: The consultant has been hired to support on this activity for second semester of 2024.

2.2.3	Developed strategic plan of the Leadership Academy	TBD	1	0	0	This activity is on progress since the consultant was hired to work with ENA's team.
-------	--	-----	---	---	---	--

» Output 2.3

Output 2.3: Increased awareness on reconciliation by promoting a common understanding of the past	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	People aware on the contributions of historical events and personalities, including women as a tool to reinforce national cohesion and sustain peace.	TBD	1000			This activity will be implemented in the first semester of 2024, after citizen's convention.
2.3.2						
2.3.3						

» Outcome 3: MEDIA STRENGTHENED AS PEACE ACTOR PROMOTES CIVIC ENGAGEMENT AND PREVENTS CONFLICTS

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Percentage of Media houses, segregated by category of media, reporting their engagement in countering hate speech	N/A	At least 40% of the private media category and 60% of community media	0	It is too early to assess progress.
3.2	Percentage of media houses operating discursive spaces open to CSOs and youth organization	N/A	70	0	It is too early to assess progress
3.3	Percentage of media professionals from private and community media reporting improved safety and better guarantee of right to information within media landscape	N/A	At least 50% of media professionals from private and community media	0	No reporting yet from the media on improved safety and better guarantee of right to information

How many outputs does outcome 3 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Legal reform and enhanced capacity of security officers create an environment that guarantees the right to seek, receive and impart information, freedom of expression, and safety of journalists.

Output 3.2

Media professionals have enhanced skills and capacity to objectively investigate, prepare, and disseminate information on subjects of public interest

Output 3.3

Media professionals have enhanced skills and capacity to objectively investigate, prepare, and disseminate information on subjects of public interest

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

<p>Output 3.1: Legal reform and enhanced capacity of security officers create an environment that guarantees the right to seek, receive and impart information, freedom of expression, and safety of journalists.</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress for reporting period</p> <p><i>State the current value of the indicator for the reporting period</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance / Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
---	---	--	---	---	---	---

3.1.1	Existence of bill on access to information aligned with international and African standards on access to information.				0	The work is in progress and being carried out by technicians from the Ministry of Justice and a wide-ranging committee involving all relevant stakeholders. It is expected to be completed by December.
3.1.2	Number of security officers, and rank, trained in freedom of expression and public order maintenance		At least 100 (with at least 30% of women and at least 10% high-ranking officers)		82 officers trained 61 male security corps and 21 Policewomen trained	Two out of the three scheduled training was held. The third one will take place in December 2023.

3.1.3	<p>Number of representatives of media organizations and number of representatives of public security participating in the joint mechanism to monitor the safety of journalists</p>		<p>At least 5 media organizations and 5 from public security</p>		0	<p>Media and public security organizations are to be trained after the elaboration of the draft of the access information law. The works of drafting is ongoing after the constitution of an inclusive stakeholders committee that together with technicians from the Justice ministry will work on this activity and it's expected to be completed by the end of December 2023.</p>
-------	--	--	--	--	---	--

» Output 3.2

<p>Output 3.2: Media professionals have enhanced skills and capacity to objectively investigate, prepare, and disseminate information on subjects of public interest</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress for reporting period</p> <p><i>State the current value of the indicator for the reporting period</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance / Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
--	---	--	---	---	---	---

3.2.1	Number of public, private, and community media trained on the operation of inclusive discursive space		At least 1 public, 5 private, and 5 community media outlets		0	It is in the process of signing an implementation agreement with RENARC to carry out capacity-building activities for community media on the operation of inclusive discursive space, quality reporting, and reporting techniques, including solution journalism
-------	---	--	---	--	---	--

3.2.2	Indicator 3.2.2 Number of youths led, and women-led organizations involved in public, private, and community media discursive spaces		At least 10 youth organizations and 5 women's organizations		0	It is in the process of signing an implementation agreement with RENARC to carry out capacity-building activities for community media on the operation of inclusive discursive space, quality reporting, and reporting techniques, including solution journalism
-------	---	--	---	--	---	--

3.2.3	Number of RENARC trainers trained in reporting techniques including solution journalism		At least 10 (30 % women)		0	It is in the process of signing an implementation agreement with RENARC to carry out capacity-building activities for community media on the operation of inclusive discursive space, quality reporting, and reporting techniques, including solution journalism
-------	--	--	---------------------------------	--	----------	---

» **Output 3.3**

<p>Output 3.3: Media professionals have enhanced skills and capacity to objectively investigate, prepare, and disseminate information on subjects of public interest</p>	<p>Performance Indicators</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress for reporting period</p> <p><i>State the current value of the indicator for the reporting period</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance / Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
--	---	--	---	---	---	---

3.3.1	Number of CSOs (including youth and women organizations) participating in the monitoring of hate speech		At least 10 (2 youth and 2 women)		0	Signing of an IPA with CMICS is about to concretize for to service providing on build the capacity of media professionals from public, private, and community media on fact-checking techniques and countering hate speech. Action to be held within two months
3.3.2	Online fact-checking website is operational		Yes		0	Signing of an IPA with CMICS for an online fact-checking website platform nears completion. Action to be held within two months

3.3.3	<p>Build the capacity of media professionals, from the public, private, and community media, on fact-checking techniques and countering hate speech</p>		<p>At least 60</p>		<p>A training workshop on human rights and techniques to combat hate speech in the context of elections was given to 56 communication officers representing media institutions from radio stations, TV, online press, and newspapers, of which 50% were women, and 3 CSOs (women's political organizations).</p>	<p>Training workshop to be carried for media professionals from public, private, and community media after the settlement of the fact-checking website</p>
-------	--	--	---------------------------	--	---	---

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

.....

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

.....

<p>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</p> <p>.....</p>	<p>Event Description</p> <p>.....</p>	<p>Tentative Date</p> <p>.....</p>	<p>Location</p> <p>.....</p>	<p>Target Audience</p> <p>.....</p>	<p>Event Objectives</p> <p>.....</p>
---	--	---	-------------------------------------	--	---

Event 1	Training on communications and advocacy on gender equity and human rights	August 2023/2024- first semester	Bissau, Leadership Academy/ENA	All female deputies in the national parliament and the Political Women platform	Capacity building of women MPs on binding national laws and documents. Providing the necessary tools to enforce the Parity Law. Raising awareness and providing techniques on women's issues/challenges such as female mutilation, land ownership, inheritance, etc. Creating a space for consultation between women MPs, feminist associations, the Women's Political Platform and the Women Journalists Association. Improving communication skills and raising awareness on gender and equality.
Event 2	Training on Gender and Inclusion	November 2023	Bissau, Leadership Academy/ENA	Parliamentarian Women Group	To train 41 women decision-makers, opinion-formers, and institutions responsible for organizing and carrying out the electoral process in the areas of gender, inclusion of people with disabilities, leadership, the parity law and the budget.

Event 3	National dialogue on Human rights and freedom of speech	First Semester of 2024	Bissau, Leadership Academy	Military corps, policy, Civil society organizations, journalists, all trade unions associations, national league of human rights	Create debates between all stakeholders to find a good way for each party to do their job while respecting freedom of expression. An inclusive joint mechanism to promote the safety of all stakeholders when maintaining the public order.
Event 4	National political parties' youth conference	October 2023/2024-ongoing	Political Parties' Youth	Youth	The second phase will be focused on holding a national workshop to validate the national policy proposal and implementation of the roadmap, the launching of a publication in book format and holding a national party youth conference for adoption of advocacy strategy and institutionalization of the Forum

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)

<p>1</p>	<p>Agents of Change/During the project implementation cycle.</p>	<p>The need for change agents to feel connected to others in a safe space is key in post-conflict settings. The recently launched Leadership Academy provides exactly that: a space where shared experiences, debates with different stakeholders and network opportunities online and offline foster co-creation and interconnectedness. These nascent informal networks are the backbone of a new definition of leadership for Guinea- Bissau. The Academy can help build islands of integrity and innovation for the public sector and beyond, by providing a platform for different actors to come together to push the limits of the status quo. This initiative is currently in the making and we see that individuals and institutions are showing a growing interest in the approach.</p>	<p>The National School for Administration and UNDP, the two 'promoters' of the Leadership Academy, with support of the PBF Fund, are working to include courageous talent from all regions. Traditionally excluded from accessing professional networks, young Guineans from outside the capital who take on leadership roles in their communities can now be connected through three networks at the regional level, where they exchange ideas on how to address root causes of women's exclusion from the decision-making or how to access education and learning initiatives in remote areas.</p>	<p>A young woman from the Gabu region recently spoke about the stigma she faced when attending a mentorship program for young entrepreneurs in the capital. She fought the notions about what girls can do, and now coordinates a group of innovators across four regions, all connected through the community-driven Na Nô Mon platform ("in our hands" in Creole). Youth is key to overcome stigma and exclusion as they are more aware of their rights and better equipped to challenge norms that have excluded large parts of the population for a long period of time.</p>
-----------------	--	---	--	--

<p>2</p>	<p>Political Parties Youth</p>	<p>In the context of Bissau-Guinean political instability, the youth are often seen as key players in mobilizing voters for political parties and candidates, but these structures have been left aside during political dialogue.</p>	<p>In December of 2022, a workshop among the youth wings of Guinea-Bissau's major political parties was held for the groups to discuss conflict analysis, negotiation, mediation and dialogue. It's important to create a safe space, an environment where the youth can start doing politics differently. By doing so, they will create an agreed upon common agenda for country development, building a leadership that goes beyond decisive political parties by changing the narrative of a country mired in eternal instability.</p>	<p>During the meeting:</p> <ol style="list-style-type: none"> 1. A total of 22 participants from all six political parties' Youth Wings represented at the Parliament attended the training. 2. The pedagogical approach used in the training, of hands-on, participative, experiential and activity-oriented sessions, intermixed with inputs from the consultant, proved to engage participants in open and frank debates in a relaxed learning environment. All group work mixed participants from different political parties, enabling for connections to be established, perhaps helping nurture better relationships between the individuals of different political affiliations, creating the space for dialogue to occur. 3. Participants conducted the structural analysis, dynamic analysis and actor mapping in mixed groups, revealing a strong capacity to work together and reach consensus across political party lines.
<p>3</p>				

4

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Ceremony of the signature of electoral code of conduct and ethics DISCURSO POR CERIMÓNIA DE ASSINATURA DO CÓDIGO DE CONDUTA E ÉTICA ELEITORAL | As Nações Unidas em Guiné-Bissau

Link 2

OPTIONAL

The Civil Society Organizations of Guinea-Bissau, set up in the Electoral Monitoring Cell for the June 04 Legislative Elections As organizações da sociedade civil da Guiné-Bissau, constituídas na Célula de Monitorização Eleitoral, fizeram a monitorização das eleições legislativas de junho de 2023 – Ianda Guiné (iandaguine.org)

Link 3

OPTIONAL

The electoral Monitoring Cell of Civil Society, reflect on the Post-Electoral June 04 Legislative elections Reflexão Pós-Eleitoral das Legislativas de 2023: Organizações da Sociedade Civil (OSCs) Célula de Monitorização Eleitoral | Na No Mon

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

- **Regular meetings with CSO Consultation Space and participation of field training with the Youth Political parties Forum**
- **Participation in the courses of the Leadership Academy**
- **Field visits to national library under the grant provided to the association working at the public library.**
- **Field joint activities with Ianda Guine Djuntu! on local elections**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- yes
- no

Please provide a brief description *

Please limit your response to 350 words.

The data collection with of the outcome indicators were done with stakeholders, partners collaborating with the project implementation activity and also with the community in Bafata, Gabu, Buba and Canchungo.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Perception surveys, Activity report and a list of questionnaire and of the presence.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

- yes
- no

Has the project used or established community feedback mechanisms? *

- yes
- no

Please provide a brief description *

Please limit your response to 350 words.

An evaluation of the first phase of the project to assess the result and the impact of each outcome was finalized, including an endline study to feed the second phase of the project were finalized.

» Evaluation

Is the project on track to conduct its evaluation? *

- yes
 no
 Not Applicable

Evaluation budget (in USD): *

Response required

50000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

2

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

EU-landa Guine Djuntu

Amount in USD *

50000

1

2

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

MAVA Foundation

Amount in USD *

96

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

The partnership established with the European Union, through the Ianda Guine Djuntu! project to support Civil Society Organizations and the creation of local dialogue platforms can serve as a basis for a better coordination of international partners in supporting governance in Guinea-Bissau. Such a platform would address one of the root causes of conflict identified in the 2020 Conflict Analysis.

The collaboration with Electoral Cycle Project 2023-2025 has led to a series of implemented activities during the June 04 Legislative elections, including the training to the Women parliamentarian group.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

The project team and partners are working to design a sustainable exit strategy beyond the project, including discussing sessions with CSO engaged in the implementation of the project activities.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

The dissolution of the Guinea-Bissau People National Assembly (ANP) on 16 May 2022, by a presidential decree, and the subsequent appointment of a Presidential Initiative government, necessitate holding of a legislative election within 90 days according to the Guinea-Bissau Constitution. However, the government could not adhere to this Constitutional necessity. Initially the elections were scheduled to be held in December 2022, but delays in starting the voter registration process led to another postponement of the election, to commence on 04 June 2023. In this context, during the reported period, some project activities were rescheduled, and human resources were allocated primarily to the implementation of outcome 1: Effective and coordinated in country confidence-building measures, dialogue, and mediation interventions from ECOWAS, SRSB Good Office, Civil Society and other key international actors strengthen political stabilization in Guinea-Bissau. The development of a UN strategy on Election has paved the way for project staff to mobilize UN agencies implementing PBF projects, and CSOs to develop a Civil Society Roadmap to foster confidence building measures for election in Guinea-Bissau and to ensure the UN would align its peacebuilding activities in Guinea-Bissau and use its convening powers and advocacy efforts to enhance CSO's efforts to create an environment conducive to peaceful, transparent, and inclusive elections in Guinea-Bissau. In this regard, the project for support the electoral cycle (PACE) 2023-2025, signed between UNDP and the Government of Guinea-Bissau, includes activities to be implemented in complementarity with outcome 1 and 3 of the projects, in particular support to mid-term activities of the CSO roadmap and strengthening of the media in the context of elections. Support from other PBF projects to create an environment conducive to peaceful elections included, activities aimed at preventing electoral violence, namely two (2) trainings to Public Prosecution Magistrates in Inspection of Electoral Results, and trainings on Elections and Security, in Bissau, Gabu, Buba and Sao Domingos, through the PBF CDTOC project, and awareness campaigns on peacebuilding, Human Right and governance, in Quinhamel, and Bissau, through the PBF Human Rights Project. These activities led to a successful holding of June 04 Legislative election win by PAI Terra Ranka Coalition.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			

Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.