

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2023-11-20

2023-11-20

Name and Title of Person submitting the report *

Adjombi Te, Program Analyst, UNFPA and Giulia Ferrati, Interpeace

Name and Title of Person who approved the report *

Edmundo Vaz, Assistant Representative

Have all fund recipients for this project contributed to the report? *

☒ yes

☐ no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ yes

☐ no

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Guinea | <input checked="" type="radio"/> Guinea-Bissau |
| <input type="radio"/> Liberia | <input type="radio"/> Mali | <input type="radio"/> Mauritania |
| <input type="radio"/> Niger | <input type="radio"/> Nigeria | <input type="radio"/> Senegal |
| <input type="radio"/> Sierra Leone | <input type="radio"/> Togo | <input type="radio"/> Other, Specify |

Other, please specify *

Project Title *

- ☐ 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
- ☐ 00129698: Enhancing the human rights protection system in Guinea-Bissau
- ☐ 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
- ☐ 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
- ☐ 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
- ☐ 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
- ☐ 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
- ☐ 00134097: Prevention of Natural Resources Conflicts related to Pastoralism and Transhumance in Bafata and Gabu Regions
- ☐ 00140008: Strengthening social cohesion through promoting inclusive and effective public health sector governance, management, and administration
- ☒ 00140108: Inclusive policies and institutions for a peaceful society: strengthening the social fabric and fostering youth meaningful participation in decision-making in Guinea Bissau
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-03-06

2023-03-06

Project end Date *

2025-03-06

2025-03-06

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- ☐ yes
- ☒ no

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☒ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☐ Yes, other UN recipients only
- ☒ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify *

.....

Please select other non-UN recipients *

- ☐ Action Aid
 ☐ The African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
 ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
 ☐ Avocats sans frontières Canada
 ☐ Christian Aid Ireland
- ☐ CARE International UK
 ☐ The Carter Center, Inc.
- ☐ Centre d'étude et de coopération internationale (CECI) - BF
 ☐ COIPRODEN
- ☐ Concern Worldwide
 ☐ CORDAID
 ☐ CORD Burundi
- ☐ DanChurchAid
 ☐ Fundacion Estudios Superior (FESU)
 ☐ Fund for Congolese Women
- ☐ Fundación Mi Sangre (FMS)
 ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP)
 ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI)
 ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ International Alert
 ☒ Interpeace
 ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
 ☐ MSIS-TATAO
 ☐ Norwegian Refugee Council (NRC)
- ☐ ONG AZHAR
 ☐ OXFAM
 ☐ Peace Direct
- ☐ PNG UN Country Fund
 ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
 ☐ Saferworld
- ☐ Search for Common Ground (SFCG)
 ☐ SismaMujer
 ☐ Tearfund
- ☐ Trocaire
 ☐ World Vision International
 ☐ World Vision Myanmar
- ☐ ZOA
 ☐ Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☒ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☐ Other

Other, Please specify

UN Agency

What is the name of the Implementing Partner *

VOZ DI PAZ

What is the total amount (in USD) disbursed to the implementing partner to date *

525000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Voz di Paz is a key Interpeace partner in Guinea Bissau and in the framework of this project plays a fundamental role in the implementation of activities and the engagement of key national institutions and CSOs . In the first six months of implementation, VdP mobilized youth at the regional and local level through the assessment meetings, the national gathering, and the implementation of Regional Agednas described under output 3.2.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.
*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNFPA: United Nations Population Fund	1250000	875000	6507.42	0.52%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
Interpeace	750000	525000	186657	24.89%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	2000000	1400000	193164.42	9.66%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **9.66%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

10

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 200000**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 19316.44**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

GYPI 2022 UNFPA IP Guinea Bissau Financial Report (3)-12_41_7.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee? *

☒ yes

☐ no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

The project team has developed a ToR for establishing the Steering Committee and is now proceeding with organisation of the first meeting to be held in next 2023. Due to the recent changes in the government, the project team has agreed to hold the first meeting of the steering committee after the establishment of the new government.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

In May 2023, Interpeace with its implementing partner and Voz di Paz met with the Youth Institute to define a strategy for the engagement of youth at the regional level avoiding the duplication of efforts. A further meeting has been carried out in October 2023 to engage the new Youth Institute President nominated after the election in June 2023. In the meeting representatives from Interpeace and Voz di Paz introduced some components of the project to the Youth Institute President and set the basis for the collaboration on some key project activities as the evaluation of the National Youth Policy. A dedicated session with the president and the Technicians of the Youth Institute will be held in December 2023 to jointly define the calendar for the evaluation exercise.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Staff Recruitment *

☐ Not Started

☒ Initiated

☐ Partially Completed

☐ Completed

☐ Not Applicable

Collection of baselines			*
<input type="radio"/> Not Started	<input type="radio"/> Initiated	<input checked="" type="radio"/> Partially Completed	
<input type="radio"/> Completed	<input type="radio"/> Not Applicable		

Identification of beneficiaries			*
<input type="radio"/> Not Started	<input type="radio"/> Initiated	<input type="radio"/> Partially Completed	
<input checked="" type="radio"/> Completed	<input type="radio"/> Not Applicable		

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

From the beginning of the project, UNFPA and Interpeace held different technical meetings to revise and finalise the work plan that was presented in April 2023 to the President of the Youth Institute (IJ). In March 2023, under the framework of the visit of Interpeace Representative to the UN and Interpeace Programme Manager for Youth Peace and Security (YPS) to Guinea-Bissau, UNFPA and Interpeace teams met to discuss their respective approaches to YPS and set the basis for further collaboration on the topic.

The project was officially launched on the 12th of May 2023, in collaboration with the Ministry of Youth and Sports, through a workshop with participation of members of the key government, non-governmental institutions, including the youth networks and associations, academia and private sector. In August 2023, based on a joint reflection and taking in consideration the data collected with the baseline, the project team started a revision of the indicators at the output level which is still ongoing and will be submitted to the PBF Secretariat for approval.

Contracting of Partner: Interpeace and Voz di Paz, Interpeace national counterpart, whose relationship is regulated by a MoU, signed in April 2023 an agreement specific for this project to ensure its smooth implementation.

Staff Recruitment: Finally, while waiting for effective recruitment of a Project Manager and Program Assistant, UNFPA is in process to recruit a National Consultant to support the implementation and coordination of the project. The national consultant will assist in management, monitoring and reporting of project.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

The implementing partner supported the Guinea Bissau Programme on how to better frame the work on the National Youth Policy foreseen in the project (output 2.1). Based on this reflection, Interpeace defined the scope of the work and some key points of the methodology for the participatory evaluation of the National Youth Policy. To ensure the continuative engagement of the Youth Institute in the development of the activities under outcome 2, in October 2023, Voz di Paz convened a meeting with Interpeace and the new President of the Youth Institute October 2023. The meeting allowed Interpeace and Voz di Paz to present the work foreseen for the participatory evaluation of the National Youth Policy to the new President and define the Institute's engagement.

As a starting point the project team organised an internal reflection on the Youth Platforms architecture created with PBF project No landa Djuntu between 2021 and 2022. Based on this reflection, between May and June 2023 the team organised 11 assessment meetings in the regions with youths from different organisations and institutions (A3.2.2). Participants were identified using the members' lists of the Youth Platforms created in 2021 integrated by consulting the database of the Youth Associations Mapping carried out by the Youth Institute in 2022 so to include people with disabilities, young women and youth from rural and marginal areas. Along the assessment meetings, 260 people nationwide (of those 125 women and 104 are youth under 25) reflected on the role they could play in governance at the regional level, on the collaboration dynamics they want to create. Along with the assessments, they refine their terms of reference and internal regulations and develop an action plan, in the format of a "Regional Agenda" to identify their priority and the actions they want to carry out. On the 25th and 26th of July 2023, Interpeace and Voz di Paz organised a national gathering of the 205 members of the Youth Platforms (103 men and 102 women) to validate their ToR and finalise and present the different Regional Agendas which received a small fund to allow the implementation of key activities. The implementation of the Regional Agenda started in September 2023

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Youth organisations responsible for youth promotion and youth engagement are more inclusive and better represent the reality and diversity of young women and men in Guinea-Bissau

Outcome 2:

Young men and women members of youth organisations develop shared policy priorities and organisational ground rules to inform the government activity and work together to bring them forward, valuing diversity.

Outcome 3:

Young men and women play an active and inclusive role in monitoring and advocating for public policy in sectors which are priorities for youth identified under outcome 2, contributing to increase accountability of institutions and trust at the regional and national level.

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

*

Outcome 8:

*

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

*

Outcome 1: Youth organisations responsible for youth promotion and youth engagement are more inclusive and better represent the reality and diversity of young women and men in Guinea-Bissau

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

Activities under Outcome 1 are being implemented with stakeholders. Although the preparatory phase has consumed a significant amount of time during the first months of the project, activities under Outcome 1 are being implemented with stakeholders. Some of the activities under this outcome are in progress. We expect to accelerate the delivery in the next coming months for this outcome. Furthermore, the competition in the recruitment of the project manager will help the delivery acceleration.

*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 2: Young men and women members of youth organisations develop shared policy priorities and organisational ground rules to inform the government activity and work together to bring them forward, valuing diversity.

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

The Interpeace Representative to the UN and Interpeace Programme Manager for Youth Peace and Security visited Guinea-Bissau in March to strengthen Interpeace YPS work and support the Guinea Bissau Programme on how to better frame the work on the National Youth Policy foreseen in the project (output 2.1). Based on this reflection, Interpeace defined the scope of the work and some key points of the methodology for the participatory evaluation of the National Youth Policy. After that, Interpeace and Voz di Paz collaboratively developed a Term of Reference (ToR) for a consultant to accompany Interpeace and Voz di Paz in the definition of the methodology for the participatory evaluation of the National Youth Policy. Interpeace has made the ToR publicly available on its website to ensure transparency and attract suitable candidates. The selection of the candidates will be organised in November 2023 and the first workshop for the definition of the methodology is foreseen for January 2024. To ensure the continuative engagement of the Youth Institute in the development of the activities under outcome 2, in October 2023, Voz di Paz convened a meeting with Interpeace and the new President of the Youth Institute October 2023. The meeting allowed Interpeace and Voz di Paz to present the work foreseen for the participatory evaluation of the National Youth Policy to the new President and define the Institute engagement.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 3: Young men and women play an active and inclusive role in monitoring and advocating for public policy in sectors which are priorities for youth identified under outcome 2, contributing to increase accountability of institutions and trust at the regional and national level.

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☒ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

In the first six months of implementation, Interpeace and Voz di Paz focused on the engagement platforms at the regional level to foster their role, connection and collaboration (Output 3.2). As a starting point the project team organised an internal reflection on the Youth Platforms architecture created with PBF project No landa Djuntu between 2021 and 2022. Based on this reflection, between May and June 2023 the team organised 11 assessment meetings in the regions with youths from different organisations and institutions (A3.2.2). Participants were identified using the members' lists of the Youth Platforms created in 2021 integrated by consulting the database of the Youth Associations Mapping carried out by the Youth Institute in 2022 so to include people with disabilities, young women and youth from rural and marginal areas. Along the assessment meetings, 260 people nationwide (of those 125 women and 104 are youth under 25) reflected on the role they could play in governance at the regional level, on the collaboration dynamics they want to create. Along with the assessments, they refine their terms of reference and internal regulations and develop an action plan, in the format of a "Regional Agenda" to identify their priority and the actions they want to carry out. On the 25th and 26th of July 2023, Interpeace and Voz di Paz organised a national gathering of the 205 members of the Youth Platforms (103 men and 102 women) to validate their ToR and finalise and present the different Regional Agendas which received a small fund to allow the implementation of key activities. The implementation of the Regional Agenda started in September 2023. To monitor the implementation and results of the Platforms' activities nationwide, Interpeace and Voz di Paz adapted the Integrated System for Plans and Projects (SIPP) (A3.2.1). In July 2023, 22 members from youth platforms were trained in the Voz di Paz office to collect data on the activities they would have been implementing and, in September 2023, 8 members of Voz di Paz team also were trained to support youth data collection

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.***Outcome 5:**

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.***Outcome 7:**

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☐ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Youth organisations responsible for youth promotion and youth engagement are more inclusive and better represent the reality and diversity of young women and men in Guinea-Bissau**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Percentage of young leaders who consider institutions to be more inclusive and representative, disaggregated by age, gender and capacity	The indicators baseline are currently being identified	At least 60% of young participants		The indicator target will be collected at the end of the implementation of the activities aligned to the outcome 1.1
1.2	1b Percentage of young people who feel well represented by their own youth organisation, broken down by age, gender and ability	The indicators baseline are currently being identified	At least 60% of young participants		This indicator will be collected at the end of the project
1.3					

How many outputs does outcome 1 have?

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Institutional and organisational impediments and barriers to youth participation are identified with due regard for gender and inclusiveness, and strategies are designed and implemented for more effective youth inclusion.

<p>Output 1.2</p> <p>The IJ's role as a national institution for the promotion and representation of youth, and its ability to interact with, monitor and represent youth organisations active throughout the national territory is reinforced.</p> <p>.....</p>
<p>Output 1.3</p> <p>.....</p>
<p>Output 1.4</p> <p>.....</p>
<p>Output 1.5</p> <p>.....</p>
<p>Other Outputs</p> <p><i>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</i></p> <p>.....</p>

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Institutional and organisational impediments and barriers to youth participation are identified with due regard for gender and inclusiveness, and strategies are designed and implemented for more effective youth inclusion.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1.1	Percentage of respondents who feel they better understand barriers and leverage points for increasing youth participation	The To be defined at the beginning of the project	At least 60% of participants			This indicator should be collected at the end each year. However, due the incomplection of the activites under this output, the indiacator cannot be collect this year
1.1.2	Percentage of youth organisations that are implementing a gender and inclusion strategy.	The indictors baseline are currently being identified	At least 50% of participants			This indicator will be collected at the end each year.
1.1.3						

» Output 1.2

Output 1.2: The IJ's role as a national institution for the promotion and representation of youth, and its ability to interact with, monitor and represent youth organisations active throughout the national territory is reinforced.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	% traffic increase on IJ website	The indicators baseline are currently being identified	at least 70%			This indicator will be collected at the end each year.

1.2.2	Increased interest/commitment from IJ participants to include youth and youth-related data in their decision making systems	The indicators baseline are currently being identified	An interest increases of at least 50%.			This indicator will be collected at the end each year.
1.2.3						

» Output 1.3

Output 1.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1						
1.3.2						
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Young men and women members of youth organisations develop shared policy priorities and organisational ground rules to inform the government activity and work together to bring them forward, valuing diversity.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	% of participants in the NYP evaluation process who, at the end of the process, feel that they can better influence decision-making, disaggregated by age, sex and ability	52% of young people feel very or fairly confident in their ability to influence decision-making. While only 46,5% of women, 46% of youth under 25 and 36% of people with disability feel very or fairly confident	At least 80% of youth participants		Indicator to be collected at the end of the project
2.2	Percentage of youth who feel that collaboration among youth organisations increased thanks to the policy evaluation process, disaggregated by age, sex and ability	The average collaboration for each youth organisation is with 4 others youth CSOs and 72% of interviewed rate collaboration as "Good" or "Very Good"	At least 70% of youth participants		Indicator to be collected at the end of the project

2.3	% of beneficiaries who feel youth needs and priorities are better addresses by existing policies disaggregated by age, sex and ability	nly 10,76% of participants feel the National Youth Policy responds "good" or "very good" to the needs of the Bissau-Guinean youth. 0% of women, youth under 25 yo and people with disability share the same feeling.	At least 50% of youth participants		Indicator to be collected at the end of the project
-----	--	--	------------------------------------	--	---

How many outputs does outcome 2 have?

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

A participatory and inclusive process to evaluate the contents of the National Youth Policy since 2015 and produce recommendations to make the policy more relevant to current and emerging needs of young women and men from different backgrounds, including youth, women and men, with disabilities and other marginalised groups.

Output 2.2

The youth priorities identified under output 2.1 will be disseminated among youth, government institutions and relevant stakeholders to inform current and future policies and programmes at community, regional and national levels.

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: A participatory and inclusive process to evaluate the contents of the National Youth Policy since 2015 and produce recommendations to make the policy more relevant to current and emerging needs of young women and men from different backgrounds, including youth, women and men, with disabilities and	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

other marginalised groups.						
2.1.1	% of participants at each step of the participatory process who are satisfied with their engagement in the process, disaggregated by age, sex and ability	n/a	At least 90%		0-justification on the side	This indicator will be collected after all the steps of the NYP evaluation and the cumulated data will be available in June 2024.
2.1.2	A report with policy recommendations relevant to the needs of youth is produced	n/a	1		0-justification on the side	This indicator will be collected in November 2024
2.1.3	% of youth participating in the validation event who perceive policy recommendations as relevant to current needs of youth	n/a	90%		0-justification on the side	Indicator to be collected after the publication of the report

» Output 2.2

Output 2.2: The youth priorities identified under output 2.1 will be disseminated among youth, government institutions and relevant stakeholders to inform current and future policies and programmes at community, regional and national levels.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

2.2.1	Number of workshops and meetings held with representatives from political and governmental institutions at the national level and international level and international organizations.	n/a	6	0-justification on the side	This indicator will be collected along the 2nd year of implementation
2.2.2	Number of meetings organised by youth platforms with regional and local authorities	n/a	22	0-justification on the side	This indicator will be collected along the 2nd year of implementation
2.2.3					

» Output 2.3

Output 2.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3: Young men and women play an active and inclusive role in monitoring and advocating for public policy in sectors which are priorities for youth identified under outcome 2, contributing to increase accountability of institutions and trust at the regional and national level.**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	% of youth leaders who report feeling capable of monitoring and advocating for public policy, disaggregated by age, sex and ability.	43.75% of young people feel "quite" or "very" capable of monitoring public policies and 53.33% of advocating for public policies.	At least 50% of youth participants		Indicator to be collected at the end of the project
3.2	% of youth participants who believe institutions are accountable to the needs of youth, disaggregated by age, sex and ability	4.58% of respondents feel that state institutions do consider the opinions of young people (yes or yes, very much)	At least 60% of youth participants		Indicator to be collected at the end of the project
3.3					

How many outputs does outcome 3 have?

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Young women and men's capacities on public policies cycle, public spending, leadership and advocacy to influence decision-making and contribute to peacebuilding in Guinea-Bissau are strengthened, including their capacities on disability and on inclusion and gender equality, enabling them to better lobby and advocate for their interest based on existing policies.

Output 3.2

Youth led inclusive monitoring and advocacy mechanisms and platforms are active at the regional level and connected nationally through radio, communication and online tools making the voice of young men and women more audible and giving more visibility to young men and women with disabilities.

Output 3.3**Output 3.4****Output 3.5****Other Outputs**

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

.....

» **Output 3.1**

Output 3.1: Young women and men's capacities on public policies cycle, public spending, leadership and advocacy to influence decision-making and contribute to peacebuilding in Guinea-Bissau are strengthened, including their capacities on disability and on inclusion and gender equality, enabling them to better lobby and	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

advocate for their interest based on existing policies.						
3.1.1	Number of youth platforms, organizations and networks members who participate in the training on how to design and organize an advocacy activity without creating conflict, disaggregated by gender, age and ability	n/a	At least 220 of those 40% young women and 15% with different abilities		0- justification on the side	Indicator to be collected after the training foreseen for March 2024
3.1.2	Number of participants in the youth exchange sessions	n/a	At least 50%		0- justification on the side	Indicator to be collected at the end of the project
3.1.3						

» **Output 3.2**

Output 3.2: Youth led inclusive monitori ng and advocacy mechani sms and platform s are active at the regional level and connecte d nationall y through radio, commun ication and online tools making the voice of young men and women more audible and giving more visibility to young men and women with disabiliti es.	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

3.2.1	Number of meetings/workshops where representatives of youth and local/communities authorities work together and exchange around communities and local issues relevant to youth.	n/a	44		0-justification on the side	Indicator to be collected after the meetings between youth and LA along the 2nd year of the project
3.2.2	% of issues raised by youth where local authorities report advancement	n/a	50%		0-justification on the side	Indicator to be collected through the SIPP
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?
<div>12345more than 5.</div>
Please list up to 5 of most relevant outputs for outcome 4
<div></div>
Output 4.1
<div></div>
Output 4.2
<div></div>
Output 4.3
<div></div>
Output 4.4
<div></div>
Output 4.5
<div></div>
Other Outputs
<div>If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here</div>

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives

Event 1	Public presentation of the results from the Regional Agendas implementation	January 2024	Bissau	Donors, International and National Institutions active in the youth domain and Youth NGOs and CSOs	The event aims to capture the results achieved by youth platforms along the implementations of their regional agendas and present them to key national and international partners to catalyse further support for youth at the regional level.
Event 2	Validation of the methodology for the National Youth Policy evaluation	March 2024	Bissau	National Youth Institute, Youth NGOs and CSOs	The validation will convey the main youth NGOs and networks allowing them to actually be part of the evaluation process since its first phases
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project in their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1				
2				
3				
4				
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)</p>				
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p>OPTIONAL</p>				
<p>File 1</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>				

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☒ Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

For indicators related to outcome 2 and 3, Interpeace and Voz di Paz developed a questionnaire and collected data to compile a baseline capturing the perception of youth before the project implementation. The baseline data are being consolidated in a baseline report which will be shared with UNFPA and PBF. For outcome one, the baselines and the indicators of the outcomes and outputs will be collected after the redefinition of the current output indicators.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ yes
- ☐ no

Please provide a brief description *

Please limit your response to 350 words.

Baselines for the outcome 2 and 3 have been identified. Only outcome 1 baselines are in the process of identification

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

The source used are the beneficiaries through survey and result based assessment

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 350 words.

Interpeace and Voz di Paz developed a questionnaire for Youth Platforms to collect data about the activities they are implementing as part of the Regional Agendas implementations. All the data will be consolidated in a report in January 2024

Has the project used or established community feedback mechanisms? *

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 350 words.

Interpeace and Voz di Paz developed a questionnaire for Youth Platforms to collect data about the activities they are implementing as part of the Regional Agendas implementations. All the data will be consolidated in a report in January 2024

» Evaluation

Is the project on track to conduct its evaluation? *

☐ yes

☒ no

☐ Not Applicable

Evaluation budget (in USD): *

Response required

90000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

Adjombi Te, email: te@unfpa.org

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

☒ yes

☐ no

If yes, how many additional grants or donors has the project leveraged? *

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

EU funded project Ianda Guiné!Djuntu

Amount in USD *

2282000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☒ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☐ Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

After a series of meetings (including a presentation of the Integrated System for Plans and Projects in Gabu), an MoU between Voz di Paz, Interpeace and the Project IandaGuiné!Djuntu was signed in May 2023. The MoU includes a financial contribution to this project which will allow the implementation of the action plans developed by the Regional Platforms. This MoU will also contribute to greater synergies between the UNFPA-Interpeace initiative and other initiatives which have been supporting CSOs participation in and monitor of decision making in Guinea-Bissau.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project.

Please limit your response to 350 words.

The project sustainability is organised across three main objectives: 1) contribute to the institutionalisation of processes and practices to increase inclusion and representativeness of youth organisations through the capacity building work foreseen under outcome 1, 2) provide solid and substantial policy tools under outcome 2 and 3) to catalyse the capacities and create the conditions for youth playing an active role at the local level. In this framework the project aims to work on reinforcing existing institutions, organisations, dynamics and tools. With a specific focus on the first three months of implementation, the project established its institutional relationship with the Youth Institute, that participated in the framework of the project development of the project and will be the main beneficiary of the work included under outcome 1 and a key stakeholder to ensure the ownership and legitimacy of the products under outcome 2. The project in collaboration with the landaGuiné!Djuntu project, funded by the EU, to build on the online monitoring tools they already created and on the results of the work on the YPS agenda carried out by Interpeace, Voz di Paz, the Youth Institute, the PBF Secretariat and the landaGuiné!Djuntu project. Finally, a first meeting was organised with the Youth Institute to identify possible synergies between the work the project aims to carry out at the regional level and the ongoing process of "Redefinition of the National Youth Council". Further meetings will be carried out with the National Council of Youth (CJNJ) and the National Network of Youth Association (RENA J) to ensure the work of the youth platforms feed the efforts to make the CNJ more capable to represent youth across the country. Based on these reflections, an exit strategy for the work developed under outcome 3 will be drafted ensuring greater sustainability of the action of youth at the regional level. The work to reinforce the capacity of young people (young men and women, including those with disabilities) and institutional stakeholders will contribute to creating an enabling environment for change and consequently ensure the implementation of future actions.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

To better navigate the context and enable a peaceful environment for the implementation of the project, Interpeace and Voz di Paz launched a small data collection exercise nationwide to monitor conflict in the pre-electoral phase. The data collected gave the team the possibility to assess the context evolution along the electoral campaign which started in May 2023, allowing the implementation of the activity in a delicate situation. For this purpose, 54 data collectors were trained in Bissau on the 30th of March 2023. The data collected have been analysed and consolidated in a small report that has been shared with other CSOs in the framework of the monitoring of elections and with the National Electoral Commission.

The delivery rate of this project is quite low. This is due to the significant amount of time spent in the preparatory phase for the launch of the project. Furthermore, the slow process of recruiting a project manager and program assistant to accelerate the implementation contribute to the low delivery rate. It is expected that the recruitment of a project manager and a program assistant will help to increase the delivery in 2024.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.