

# Peacebuilding Fund Project Progress Report (Update May\_2023)



**PEACEBUILDING  
FUND**  

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velastegui@un.org](mailto:gabriel.velastegui@un.org)

Click Next below to start

### » Report Submission

Type of report \*

- Semi-annual  
 Annual  
 Final  
 Other

Date of submission of report \*

2023-11-15

**2023-11-15**

Name and Title of Person submitting the report \*

**Kaddy Fofana- Project Manager**

Name and Title of Person who approved the report \*

**Mandisa Mangalu-UNDP Resident Representative**

Have all fund recipients for this project contributed to the report? \*

yes

no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

yes

no

Not Applicable

### » Project Information and Geographical Scope

Is this a cross-border project? \*

yes  no

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa    |   |

Country of project implementation \*

- |   |                                    |                                      |
|---|------------------------------------|--------------------------------------|
| <input type="radio"/> Benin             | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire  |
| <input checked="" type="radio"/> Gambia | <input type="radio"/> Guinea       | <input type="radio"/> Guinea-Bissau  |
| <input type="radio"/> Liberia           | <input type="radio"/> Mali         | <input type="radio"/> Mauritania     |
| <input type="radio"/> Niger             | <input type="radio"/> Nigeria      | <input type="radio"/> Senegal        |
| <input type="radio"/> Sierra Leone      | <input type="radio"/> Togo         | <input type="radio"/> Other, Specify |

Other, please specify \*

Project Title \*

- 00113367: Addressing conflict over land and natural resources
- 00130106: Promoting peace and social cohesion through provision of mental health services and psychosocial well-being of SGBV survivors in The Gambia
- 00120496: Strengthening Community Access to Justice, Community Policing and Effective SGBV Response
- 00119440: Strengthening community coping mechanisms against risks of climate induced conflicts and to minimize gender related vulnerabilities and tensions in The Gambia
- 00119603: Strengthening inclusive citizen engagement for more accountable governance in The Gambia
- 00113472: Strengthening sustainable and holistic reintegration of returnees in the Gambia
- 00129530: Support to the implementation and monitoring of the Truth, Reconciliation and Reparations Commission (TRRC) recommendations in The Gambia
- 00124863: Young women and men as stakeholders in ensuring peaceful democratic processes and advocates for the prevention of violence and hate speech
- 00134234: Support to a PBF Secretariat in The Gambia to enhance coordination and peacebuilding impact
- 00134237: Strengthening women's political participation and leadership through reformed legislation community-level leadership and political parties' engagement in The Gambia
- 00134329: Strengthening the National Infrastructure for Peace to Promote Social Cohesion in The Gambia
- 00140056: Empowering Gambian youth to voice their demands to duty bearers on issues of governance reconciliation and prevention
- 00140137: Strengthening Civil Society Organizations to promote gender equality and women's empowerment through implementation of the Action Plan on UNSCR 1325 and the TRRC White Paper Recommendations
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2022-01-01

**2022-01-01**

Project end Date \*

2023-12-31

**2023-12-31**

Has this project received an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? \*

- yes  
 no

If yes, please select which \*

- National Trust Fund  
 Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the convening agency recipient \*

- UNDP: United Nations Development Programme  IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization  WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme  ILO: International Labour Organization  
 WHO: World Health Organization  PAHO/WHO  
 UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre  
 UNDPO  Other, Specify

Other, Please specify \*

---

Are there other recipients for this project? \*

- No other recipients  
 Yes, other UN recipients only  
 Yes, other non-UN recipients only  
 Yes, both UN and non-UN recipients

Please select other UN recipients

\*

Select all that apply

- UNDP: United Nations Development Programme
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- IOM: International Organization for Migration
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UN Department of Peace Operations
- Other, Specify

Other, Please specify

\*

Please select other non-UN recipients

\*

- Action Aid
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
- Avocats Sans Frontières
- Avocats Sans Frontières Belgium
- Avocats sans frontières Canada
- Christian Aid Ireland
- CARE International UK
- The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF
- COIPRODEN
- Concern Worldwide
- CORDAID
- CORD Burundi
- DanChurchAid
- Fundacion Estudios Superior (FESU)
- Fund for Congolese Women
- Fundación Mi Sangre (FMS)
- Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
- HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
- Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert
- Interpeace
- Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
- MSIS-TATAO
- Norwegian Refugee Council (NRC)
- ONG AZHAR
- OXFAM
- Peace Direct
- PNG UN Country Fund
- Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)
- Saferworld
- Search for Common Ground (SFCG)
- SismaMujer
- Tearfund
- Trocaire
- World Vision International
- World Vision Myanmar
- ZOA
- Other, Please specify

Other, Please specify

\*

## Implementing Partners

To how many implementing partners has the project transferred money to date?

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Network Against Gender Based Violence (NGBV)**

---



What is the total amount (in USD) disbursed to the implementing partner to date \*

135457.42

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**NGBV in partnership with HeForShe the Gambia, The Gender Platform, and Paradise Foundation Initiative (PFI) are carrying out activities geared towards training regional ambassadors working on SGBV and women-led advocacy initiatives through the Ask-Bajen programme developed by PFI.**

**The following activities will be conducted by the organisations:**

**Identifying and training regional NGBV ambassadors and HeForShe Activists;**

**Providing technical and financial support to NGBV Ambassadors and HeForShe Activists to follow up and refer cases to service providers;**

**Conduct refresher trainings for NGBV Ambassadors and HeForShe Activists;**

**Support the National HeForShe platform to conduct SGBV social media campaigns;**

**Video production to highlight the work of NGBV Ambassadors and HeForShe Activists;**

**SGBV capacity building for women, youth, and religious groups;**

**Communicating on SGBV and the White Paper;**

**Engagements with religious and traditional leaders;**

**Increasing participation of women-led advocacy through the Bajens; and**

**Production and airing of the Ask Bajen Show.**

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**Women in Liberation and Leadership (WILL)**

What is the total amount (in USD) disbursed to the implementing partner to date \*

116124.07

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**WILL is collaborating with WAVE, and Gambia Center for Victims of Human Rights Violation (Victim Center) to strengthen the capacities of the Community Management Committees within the Foni Districts, empower survivors in Kerr Mot Ali (KMA) through Intergenerational Trauma Healing and Rehabilitation, strengthening existing community structures, and enhance the capacities of the Victim Center Regional Focal Persons Network. The activities to be implemented by the 3 organisations are:**

**Capacity building of Community Management Committee (CMC) in Foni on community based psychosocial support, peace building and social cohesion skills.**

**Using the voices of traditional communicators to raise awareness of SGBV and SGBV referral networks through drama, music, and performance.**

**Engaging young people and male role models in the fight against SGBV using social media.**

**Empowering victims in Kerr Mot Ali through intergenerational trauma healing and rehabilitation through strengthening of existing community structures.**

**Expansion and enhanced capacity of the Victims Center Regional Focal Persons Network (FPs).**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**NGBV (WILL, PEACE OF MIND, SOS)**

What is the total amount (in USD) disbursed to the implementing partner to date \*

390860

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**NGBV through its partner Peace of Mind, are providing counselling services to survivors at the one stop canterers to promote healing, recovery, and reintegration back into society. Peace of mind also developed five modules on the provision of MHPSS and conducted trainings on this for social workers and health care workers over a period of five months.**

**NGBV through WILL, implemented the community healing circles, dialogue sessions and recreational activities in target communities to promote healing, reconciliation and foster social cohesion in the target communities of the project.**

**Through its sub contractees SOS, the livelihood component of the project was set-up, to provide economic empowerment and livelihood skills to vulnerable women and girls including survivors from the TRRC hearings. The centre is fully operational with 15 survivors trained and skilled in the production of re-usable menstrual pads and baby diapers. The pads produced by the centre also contributes to ending period poverty as well as ensuring sexual and reproductive health rights to adolescent girls.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**University of The Gambia (UTG).**

What is the total amount (in USD) disbursed to the implementing partner to date \*

15000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**The University of the Gambia in collaboration with UNDP are working on "Peer Coaching" programmes with students especially victims of SGBV to create a safe space where they can easily speak-up and tackle issues of SGBV. The aim of peer coaching is to sensitize university students on issues of gender-based violence (GBV) and build models of relationships that are based on mutual respect, social cohesion, and mental well-being. Considering that the University of Gambia has a massive community of approximately 9,000 students the peer-to-peer coaching will target students, especially females who are victims of Sexual and Gender Based Violence to provide each other with relevant skills to tackle issues related to SGBV within and outside the university environment. The initial phase of the project will conduct a psychometric test for 60 (peer coaches and mentees) so they can be well informed with their character strength to tackle GBV by training third- and fourth-year students as "peer coaches" to guide junior students from the first- and the second year respectively for a period of six months.**

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**Centre for Research and Policy Development (CRPD).**

What is the total amount (in USD) disbursed to the implementing partner to date \*

40000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

CRPD is working on a research component of the project, a baseline study on Mental Health and Psychosocial support within The Gambia that assesses the mental health services available in the country, how commonly they are accessed and the types of issues that individuals may be experiencing to access these services. Linked to this, qualitative interviews are conducted on people's perceptions and understandings of mental health, specific mental health challenges and how these may also be understood and treated culturally. Inclusive in this is how to relate this to Gambians that have been victims of sexual and gender-based violence and such other that might have suffered other forms of abuses and rights violations under Jammeh's rule. While mental health and psycho-social support will be the fulcrum of the survey, the study will also be used to assess the availability of local peace infrastructure, their resilience and how to strength them to aid the cause of peacebuilding, cohesion, and inclusion in the context of the post-TRRC engagement in transitioning Gambia.

## Financial Reporting

### » Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in US Dollars*

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	697378.92	697378.92	452329.11	64.86%
				%



	*	*	*	%
<b>TOTAL</b>	<b>2297379.6</b>	<b>2297379.6</b>	<b>2007994.03</b>	<b>87.4</b> <b>%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **87.4%**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

81.32

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1868229.09**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

1217633.25

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1632900.75**. Is this correct? \*

Correct  Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

1497379.4

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

Copy of MHPSS November 2023 Financial report UNDP UNFPA-17\_24\_48.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None





Staff Recruitment

\*

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Collection of baselines

\*

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Identification of beneficiaries

\*

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

**he steering committee met, approved, and signed the Annual Workplan in March 2023. Progress registered since then includes the capacity building for social and health workers on MHPSS and Psychosocial first aid, and the provision of MHPSS services to survivors of SGBV who participated in the Truth, Reconciliation and Reparations Commission process through community-led peace talks, intergenerational dialogue sessions, etc. Presentations have been held on mental health impacts of SGBV with training materials on MHPSS developed to support all service providers. These include a handbook on techniques to support those affected by SGBV, which guides on how to discuss MHPSS with communities in The Gambia.**

**These activities have contributed to improving the mental health and psychosocial well-being of survivors and their families, supported their healing process as well as promoted peace and social cohesion in targeted communities. As a result of the dialogue sessions and healing circle activities held in the communities, more survivors are now seeking MHPSS services at the One Stop Centers where a psychologist provides integrated and coordinated services to aid their recovery. A total of 34 survivors (21 female and 13 male) have accessed services at the One Stop Centers.**

**Overall, assessments and interactions with partners and participating communities indicate a high understanding of the importance of MHPSS, peacebuilding and social cohesion to promote healing and reconciliation.**

**Currently, project delivery is at 65%. A no-cost extension granted in June is expected to end in December 2023. Funds for the last quarter has been disbursed which will bring the project to 50%. We have requested a no-cost extension for the project to December 2023 to address all gaps and ensure sustainability of this project.**

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)*

**he Project has contributed significantly to Increased awareness on the importance of MHPSS, Peacebuilding and social cohesion to promote healing and reconciliation It has availed SGBV Survivors especially women who participated in the TRRC process with counselling and specialist care including livelihood support to aid their recovery and reintegration back into Society. The project has also provided community members in target communities with a platform and safe space for engagement through the community dialogue and healing circle engagements.**

**From its Inception, the project has trained and engaged 812 people (428 female 384 male) through community dialogue sessions, community healing circles and recreational activities in the target communities which has enhanced reconciliation and fostered social cohesion. Trained participants have reported leading community initiatives such as football tournaments, Bantaba sessions, and door-to-door visits continuing the advocacy on peace and social cohesion. Young people within the target communities where these training were held are now actively participating in peace initiatives, and conflict resolution.**

**In order to collect reliable data and provide efficient services to survivors of GBV, the project supported the Ministry of Gender Children and Social Welfare in collaboration with the Network Against Gender Based Violence (NGBV), UNDP and ITC with the set-up of a Gender Information Management System (GMIS) digital Platform which is linked to a helpline 199. The GMIS is set up to promote a safe confidential and convenient way for the reporting of GBV cases, and referral to reliable services in line with global standards and GBV guiding principles. The platform will ensure that survivors can report abuse in a safe and convenient manner and receive timely services. This will further boost access to MHPSS services.**

**As a way of enhancing national ownership and sustainability, the project in collaboration with the She Awards Gambia team identified and celebrated anti-SGBV persons and institutions championing the cause through its annual award show, 18 women were recognized for their contributions in ensuring that SGBV survivors feel safe and protected from all forms of violence and the awardees included local entrepreneurs, politicians, media personalities, legal practitioners, academics, etc.**

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

1  2  3  4  5  more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: \*

**SGBV survivors fully participate in the transitional justice process, including justice initiatives and reparations, due to increased access to MHPSS service.**

Outcome 2: \*

**Promote local peace structures and integrate MHPSS into community and Justice structure, has two outputs, namely:**

Outcome 3: \*

Outcome 4: \*

Outcome 5: \*

Outcome 6: \*

Outcome 7: \*

Outcome 8:

\*

Additional Outcomes

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

\*

**Outcome 1:** SGBV survivors fully participate in the transitional justice process, including justice initiatives and reparations, due to increased access to MHPSS service.

---

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

## Progress summary

*Please limit your response to 3000 characters including spaces.*

**Under this outcome capacity building for key stakeholders to promote mental health, and provision of quality and comprehensive GBV and psychosocial services including livelihood support for survivors was achieved. A total of 49 social and health workers (26 females and 23 male) were trained on MHPSS and psychosocial first aid over a period of five months. The training has increased the capacity of the health and social workers, promoted positive attitudinal change, and strengthened service delivery and quality of care for SGBV survivors.**

**Three Community Healing Cycle sessions on MHPSS were conducted for 40 GBV survivors (10 male and 30 female) that participated in the TRRC process in Sintet one of the target communities under the project. The sessions provided psychosocial counseling and therapy management to reduce mental health trauma, fostering reconciliation, healing, and peace.**

**Twenty-Five survivors (18 female 7 male) were referred for MHPSS services at the One Stop Center for the period under review. This shows the effectiveness of the dialogue sessions in the communities and the willingness of survivors to commence their healing process.**

**15 Survivors (2 male and 13 female) have concluded the economic and livelihood training to enhance personal empowerment this has equipped them with livelihood skills to create income aiding their reintegration back into society.**

**To address the challenges of limited knowledge and capacity on MHPSS for service providers to support survivors of SGBV in The Gambia, the capacity of institutions like the National Human Rights Commission is strengthened through ongoing partnerships on a draft Mental Health Advisory Note, which has been validated. This document reflects the MHPSS issues in the country and proffer relevant and effective interventions to address them, this document guides service providers in reducing the short- and long-lasting effects of SGBV on the mental health and psychosocial wellbeing of survivors.**



Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Gender equality and women empowerment were ensured under this outcome through activities focusing on the provision of MHPSS at the community level for survivors of GBV that participated in the TRRC process 90% of whom were women and girls. As such a random data collection exercise to understand the economic needs and constraints of SGBV survivors is ongoing in two localities with the highest rates of SGBV in The Gambia, with livelihood support trainings to empower survivors who are mostly female, and this will not only aid their reintegration back into society but will provide them with livelihood skills aiding economic empowerment and promoting their resilience and well-being ahead of the transitional justice process.**

**To enhance healing for survivors and strengthen social cohesion, a community self-help capacitation for regional youth leaders is ongoing which enables them to interact positively with survivors to promote social cohesion, achieving the projects objective on strengthening the community peace structures. This will not only enhance healing, but also be one of the sustainability strategies to make the realization of the 'Never Again' slogan.**

**Gender equality and women empowerment were ensured under this outcome through activities focusing on the provision of MHPSS at the community level for survivors of GBV that participated in the TRRC process 90% of whom were women and girls. As such a random data collection exercise to understand the economic needs and constraints of SGBV survivors is ongoing in two localities with the highest rates of SGBV in The Gambia, with livelihood support trainings to empower survivors who are mostly female, and this will not only aid their reintegration back into society but will provide them with livelihood skills aiding economic empowerment and promoting their resilience and well-being ahead of the transitional justice process.**

**The activities implemented under this Outcome ensured women's empowerment and youth inclusion through the composition of the participants in the activities. The training of Ask Bajen Community Advocates comprised of 40 female community leaders between the ages 40 - 60 who advocate for survivors of SGBV within their communities. The Bajens were empowered to aid and provide basic psychosocial support to survivors of SGBV and ensure that SGBV cases are documented and reported through the right channels.**

**The training for the regional NGBV Ambassadors ensured youth inclusion with a majority youth composition some of whom were teachers, politicians, and security officers. The beneficiaries of the trainings work closely with adolescents and other young people, guaranteeing a direct transfer of the knowledge and skill obtained from**

**Outcome 2:** Promote local peace structures and integrate MHPSS into community and Justice structure, has two outputs, namely:

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**Under this outcome, 812 people (428 female 384 male) across twelve targeted communities were reached through activities such as intergenerational dialogue sessions, community led peace talks and recreational activities such as football tournaments geared toward strengthening local peace structures to increase access to mental health and psychosocial support for SGBV survivors. These dialogue sessions will upscale and enhance reconciliation, and peacebuilding at the community level.**

**18 women frontliners in the fight against SGBV have been identified and celebrated for their efforts on championing the cause in communities within The Gambia, continuous encouragement and support to these champions will ensure sustainability of the projects goal in ensuring survivors are protected and feel safe ahead of the transitional justice process.**

**18 women frontliners in the fight against SGBV have been identified and celebrated for their efforts on championing the cause in communities within The Gambia, continuous encouragement and support to these champions will ensure sustainability of the projects goal in ensuring survivors are protected and feel safe ahead of the transitional justice process.**

**5 Bajens all females were selected by the Paradise Foundation Initiative and have been trained from 13th-16th October on SGBV and Psychosocial support who are doing weekly talk show on SGBV as well as provision of psychosocial support to callers and survivors. The Bajens also serve as SGBV community advocates and are selected from all the administrative regions. The objective of this activity is to build confidence of survivors which will enhance healing, integration as well as energize the voices of women and youths in the community to promote the fight against SGBV and to promote the provision of MPHSS services**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**GEWE were ensured under this outcome through the dialogue sessions and community peace talks as 62% of the people reached were women this has equipped them with the requisite knowledge to maintain peace, healing, and reconciliation within communities most importantly they have access to MHPSS services and can make referrals as well.**

**In order to promote innovation and technological change, in this digital age for achieving gender equality and the empowerment of all women and girls in line with this year's priority theme for CSW 67, there is an ongoing collaboration with Girls Pride Gambia (an influential youth/female led CSO) on the possibility of digitalizing a branded board (Funneh Boardgame) with card decks on mental health impacts of SGBV on survivors, this provides a platform for continuous self-learning, peer-peer learning, or adult-child learning on stigma, victim blaming and shaming etc., the game would be printed and handed to schools and communities in The Gambia, this will set the ground for survivors to speak up and shift community narratives on stigma attached to SGBV, thus strengthening social cohesion.**

**Outcome 3:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 4:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 5:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 6:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 7:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 8:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

### INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 1: SGBV survivors fully participate in the transitional justice process, including justice initiatives and reparations, due to increased access to MHPSS service.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1					
1.2					
1.3					

How many outputs does outcome 1 have?  
1    2    **3**    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1  
**Key institutions, structures and platforms and stakeholder’s capacities strengthened to promote mental health, provision of quality and comprehensive GBV and psychosocial services for the survivors.**

Output 1.2

**The coordination mechanisms of multidisciplinary service providers that deal with cases of SGBV are strengthened to provide coordinated services and promote and protect the mental health and psychosocial needs of SGBV survivors.**

Output 1.3

**The livelihoods of selected SGBV survivors and communities are supported to promote resilience and improve wellbeing.**

Output 1.4

Output 1.5

Other Outputs

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

<p>Output 1.1: Key institutions, structures and platforms and stakeholder's capacities strengthened to promote mental health, provision of quality and comprehensive GBV and psychosocial services for the survivors</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>

1.1.1	Number of CSOs, partners, and Government agencies trained to promote mental health and comprehensive GBV services.	10	5	2	<p>5 Ministry of Gender (Department of Social Welfare) and Ministry of Health</p> <p>(One-stop Centres) trained to promote mental health and comprehensive GBV services.</p> <p>The capacity of the National Human Rights Commission strengthened to increase access to MHPSS through Mental Health Advisory Note, which has been validated.</p> <p>20 participants including nurses and CSO were trained on interacting with survivors</p>	The recent move from atlas to quantum has resulted in some challenges with procurement procedures, delaying planned capacity strengthening sessions with regional youth leaders and CSOs.
1.1.2	Number of SGBV survivors provided with MHPSS and GBV services.	30	150	88	174	More clients than initially targeted



1.1.3	<b>Number of human right defender equipped with skills, knowledge and resource to monitor and report SGBV cases in the community.</b>	<b>TBA</b>	<b>25</b>	<b>25</b>	<b>CSO partners participated in 2-days interactive session on MHPSS</b>	
-------	---	------------	-----------	-----------	---	--

» Output 1.2

<p>Output 1.2: The coordination mechanisms of multidisciplinary service providers that deal with cases of SGBV are strengthened to provide coordinated services and promote and protect the mental health and psychosocial needs of SGBV survivors.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.2.1</p>	<p><b>Number of Mental health coordination platforms strengthened to improve quality multidisciplinary services provision across other sectors.</b></p>	<p><b>0</b></p>	<p><b>1</b></p>	<p><b>1</b></p>	<p><b>Ministry of Health supported in provision of MHPSS services.</b></p>	<p><b>Target on track to be achieved before the end of the project.</b></p>

1.2.2	Availability of Community referral pathway for MHPSS services	No	Yes	Yes	In Progress. Referral Pathway for MHPSS services drafted.	
1.2.3	Number of Health, Social and community focal points trained to provide basic and specialized mental health services	0	40	40	49	

» Output 1.3

Output 1.3: The livelihoods of selected SGBV survivors and communities are supported to promote resilience and improve wellbeing.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	<b>Number of human right defender equipped with skills, knowledge, and resource to monitor and report SGBV cases in the community</b>	<b>0</b>	<b>25</b>	<b>18 women frontliners in the fight against SGBV have been identified and celebrated for their efforts on championing the cause in communities within The Gambia</b>	<b>15 survivors were trained on the production of Diaper and Reusable Menstrual pads.</b>	
1.3.2	<b>Availability of a baseline assessment report</b>	<b>0</b>	<b>1</b>			
1.3.3	<b>Number of Frameworks, SOPs, and Manuals developed to improve MHPSS services.</b>	<b>0</b>	<b>2</b>	<b>2 Draft SoP developed to improve MHPSS services</b>		

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» **Outcome 2: Promote local peace structures and integrate MHPSS into community and Justice structure, has two outputs, namely:**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Improved Peace architecture, Justice systems with integrated mental health	0	Yes	65%	
2.2	Reduced Mental Health and SGBV related stigma in supported communities/Level of acceptance of SGBV survivors openly involved in post TRRC processes.	NA	80% of interviewees have not experienced stigma (75% of whom are women)	60% of interviewees have not experienced stigma (56% of whom are women)	
2.3					

How many outputs does outcome 2 have?

1  2  3  4  5  more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

**Local peace structures have adequate capacities to promote mental health and psychosocial support for survivors of SGBV.**

Output 2.2

**Local peace structures have adequate capacities to incorporate MHPSS into peacebuilding initiatives.**

Output 2.3

Output 2.4

Output 2.5

---

Other Outputs

*If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here*

---

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

<p>Output 2.1: Local peace structures have adequate capacities to promote mental health and psychosocial support for survivors of SGBV.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>2.1.1</p>	<p><b>Number of the local peace institutions strengthened to promote mental health and psychosocial support for survivors of SGBV.</b></p>	<p>0</p>	<p>3</p>	<p>2</p>		



2.1.2	Number of women led organizations, peace structures, and religious and community leaders trained on peacebuilding social cohesion and Mental Health	0	50	30		
2.1.3	Number of community members reached with information and awareness-raising on peacebuilding, de-stigmatization of mental health, and the need to access services.	0	250	400		

» Output 2.2

Output 2.2: Local peace structures have adequate capacities to incorporate MHPSS into peacebuilding initiatives.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	<b>Number of operational research, knowledge management and data gathering on impact of trauma, SGBV on social cohesion and peacebuilding</b>	<b>0</b>	<b>1</b>	<b>On track</b>	<b>Discussions on the research have been concluded with the Center for Research and Policy Development (CRPD) with partners that they are collaborating with on the research have submitted their inception report.</b>	
<hr/>						

2.2.2	Number of women trained and engaged in community actions that restore social fabric and build peace	0	30	15	15	
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 3.1**

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» **Output 3.2**

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 4

.....



Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 4.1**

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

\*

### PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

<p>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</p>	<p>Event Description</p>	<p>Tentative Date</p>	<p>Location</p>	<p>Target Audience</p>	<p>Event Objectives</p>
<p><b>Event 1</b></p>	<p>GBV services mapping in project locations and production of pictorial MHPSS and GBV referral pathways</p>	<p>July</p>	<p>Communities with services</p>	<p>SGBV hot spots</p>	<p>Survivors are informed of number of services available. This will also inform on gaps identified and level of support needed.</p>
<p><b>Event 2</b></p>	<p>Support the development of comprehensive policy framework SOPs for providing MHPSS to survivors of SGBV.</p>	<p>July/August</p>	<p>Nation Wide</p>	<p>Available SOPs to guide on how to provide MHPSS to survivors of SGBV.</p>	<p>Available SOPs to guide on how to provide MHPSS to survivors of SGBV.</p>

<b>Event 3</b>	Implementation of different project advocacy initiatives.	June/November	Nation wide	Survivors, communities, stakeholders	Advocating for the availability of quality services to support SGBV survivors as well as changing perceptions around SGBV.
<b>Event 4</b>	Research on the impact of SGBV, trauma, the state of Mental Health on community cohesion in The Gambia.	June 20 – November 30, 2023	Nation wide	SGBV survivors and communities with history of violence.	Qualitative interviews are conducted on people's perceptions and understandings of mental health, specific mental health challenges and how to relate this to Gambians that have been victims of sexual and gender-based violence and such other that might have suffered other forms of abuses and rights violations under <b>Jammeh's rule</b>

## Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1	Network against Gender Based Violence (NGBV)	Lack of capacity in multidisciplinary service provider	Capacities of multidisciplinary service providers strengthened. The most important human impact is awareness about the need to speak out when one is vulnerable or became a victim of SGBV. This enhances social cohesion and maintenance of peace in the society. It has also paved way for community level ownership in the fight against SGBV and created an understanding about why and how psychosocial support should be offered. It has helped the survivors to regain their self-esteem and strengthen their reintegration process in their communities	<p>“This training is one of a kind and very impactful. It’s very important for us as Regional Ambassadors and Activists to be equipped with the SGBV knowledge and skills to enable us support survivors in our communities. In this way I believe we will be able to have results.” – Amadou wurry Jallow – Banjul Youth Committee.</p>

2	The Bwiam community members	The community experienced systematic, state sanctioned sexual exploitation, violence, and rape of young women, and sexualized torture of men during the past regime which resulted to disunity, and this affected their mental health.	Community peace talks initiated by the project reinforced reconciliation, unity, and social cohesion.	A female participant from the village of Bwiam who a participant in the community peace talk was said: 'Because of the past dictatorship and the political issues, it has brought tribalism in our community, but this peace talk has made us open up about issues affecting the community and now we can say we have put our differences aside because at the end of the day we all want peace.'
3	Survivors of SGBV, Women led CSOs and SGBV Champions in The Gambia, She Awards Gambia.	Most survivors of SGBV, their families and communities in The Gambia were still living with the long-lasting effects of SGBV which had affected their mental health and psychosocial wellbeing with no hope of healing, empowerment, and justice.	Recognising and celebrating frontliners and women led CSOs championing the fight against SGBV has motivated them to do more as well as built trust in the entire post-TRRC process, as survivors of SGBV are encouraged to seek support and be empowered ahead of the transitional justice process.	An awardee of She Awards 2023 said; "Our role in this world is not to be vulnerable. No. Society makes us weak and in turn makes us believe that we are meant to be weak. But this has changed the narrative and shown repeatedly that we are the symbol of strength."
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

**wardees of She Awards 2023 have made significant impact in the lives of others, aside being champions in the fight against SGBV. The fascinating human impacts of this activity is the fact that the awardees who are mostly young people, have shared testimonies how they feel empowered to impact more lives; giving the vulnerable voice to speak about sexual violence, survivors feeling empowered with livelihood, leadership and decision-making skills. For example, an awardee said;**

**“Our role in this world is not to be vulnerable. No. Society makes us weak and in turn makes us believe that we are meant to be weak. But this has changed the narrative and shown over and over again that we are the symbol of strength.”**

**The Gambia is a very patriarchal society, which makes it difficult to openly talk about issues of SGBV. Despite the patriarchy, the human impacts of the project are huge. The establishment of a GMIS is a remarkable achievement and since the launch of the centre, it has recorded 310 cases of gender based violence from January- July 2023. 100% of the GBV survivors who needed medical attention were appropriately referred and received the necessary medical services. 99.6% of the victims who reported to the one stop centre also receive psychosocial support and counselling. 98% of the survivors are female and 35% of cases reported were children between ages 0-14 follow by 15-17 years. Most of the perpetrators are current partners to the survivors, some unknown to them, family, friends and neighbours.**

**In terms gaging the accessibility rate 32% of the survivors willing reported their case and 32.7% reported to police. the impact of this on breaking the ‘Culture of Silence’ about SGBV and living in trauma, 32% voluntarily want to seek legal redress while 68% reported, but do not want to seek legal services.**

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 10MB)

File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**



Link 1

**OPTIONAL**

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked: \*

*Please select up to 3.*

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

*Please limit your response to 350 words.*

**Thanks to collaboration under this project, the draft Mental Health Advisory Note has been validated, we currently having discussions around the passing of the Mental Health Bill in The Gambia which will guide service providers in reducing the short- and long-lasting effects of SGBV on the mental health and psychosocial wellbeing of survivors.**

Please explain

*Please limit your response to 350 words.*

**To address the challenges of limited knowledge and capacity on MHPSS for service providers to support survivors of SGBV in The Gambia, the capacity of institutions like the National Human Rights Commission is strengthened through ongoing partnerships on a draft Mental Health Advisory Note, which has been validated. This document reflects the MHPSS issues in the country and proffer relevant and effective interventions to address them, this document guides service providers in reducing the short- and long-lasting effects of SGBV on the mental health and psychosocial wellbeing of survivors.**

**The capacity building for key stakeholders to promote mental health, and provision of quality and comprehensive GBV and psychosocial services including livelihood support for survivors was achieved. A total of 49 social and health workers (26 females and 23 male) were trained on MHPSS and psychosocial first aid over a period of five months. The training has increased the capacity of the health and social workers, promoted positive attitudinal change, and strengthened service delivery and quality of care for SGBV survivors.**

**Three Community Healing Cycle sessions on MHPSS were conducted for 40 GBV survivors (10 male and 30 female) that participated in the TRRC process in Sintet one of the target communities under the project. The sessions provided psychosocial counselling and therapy management to reduce mental health trauma, fostering reconciliation, healing, and peace.**

**15 Survivors (2 male and 13 female) have concluded the economic and livelihood training to enhance personal empowerment this has equipped them with livelihood skills to create income aiding their reintegration back into society.**

Please explain

*Please limit your response to 350 words.*

**Through mapping of project areas, this project encouraged collaborative interventions and constructive collaboration amongst local civil society organizations in The Gambia, recognising that their combined efforts are necessary to achieve sustainable results.**

Who are we working with (in addition to the implementing partners) \*

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

*Please limit your response to 350 words.*

Please explain (If UN Agencies)

*Please limit your response to 350 words.*

## Leave No one Behind

---

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words.*

**During the period under review, one onsite monitoring of activities was carried out to determine whether the project is on the right path to achieving the expected result. Data informed on the project's overall impact and effects.**

**The project has had an immense value to survivors, their families, and communities. Overall, the team received information indicating that most of the project activities are effective. Clear achievements can be pointed to under each of the expected results.**

**In particular, the Team has produced or actively participated in the drafting of useful tools on SGBV monitoring and reporting.**

**The project has been credited for its advocacy efforts.**

**The design and facilitation of specialized SGBV trainings and briefings has been one of the projects most appreciated components. An impressive total number of 57 trainings and briefings have been implemented.**

**The project activities are communicated, coordinated, and efficiently implemented however, the ambitious scope of the project in relation to available human resources, and a tendency to often "seize opportunities," seem to have spread efforts very thinly.**

**It is premature to assess the impact of the MHPSS/SGBV project since it will take more than three years to see the projects potentially transformative effects. However, some of its concrete interventions are geared towards long-term contribution to prevention and responses to SGBV. Project activities were per se appreciated by interviewees.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**Some of the indicators in the result framework have baselines.**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 350 words.*

**As a way to promote coherence and consistency in activities as well as monitoring and investigation methodologies, the project team has worked with a consultant to produce useful tools on SGBV monitoring and reporting as well as developed a handbook on mental health impacts of SGBV, techniques to support those affected by SGBV, which guides on how to discuss MHPSS with communities in The Gambia, which has been appraised very positively by partners, described it as a "fantastic publication." Others cited it as one of the projects s meaningful results. The Guidance is aimed at filling methodological gaps, unifying procedures, and approaches. Reshaped into training modules, it has served as the basis for the training sessions the project team has conducted in the field.**

Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**TheCentre for Research and Policy Development, CRPD is conducting The scope of the work for the Research includes the following activities: Conduct a nationwide Knowledge, Attitude, and Practices (KAP) survey research to gauge the public's understanding of Mental Health and Psycho-Social Supports (MHPSS). This research will also explore how these concepts relate to Gambians who have experienced sexual and gender-based violence during Jammeh's rule. While the focus of the survey is on mental health and psycho-social supports, it will also serve to assess the availability and resilience of local peace infrastructure and identify ways to strengthen them. These findings will be valuable in supporting peacebuilding, fostering cohesion, and promoting inclusion in the post-TRRC era of Gambia.**

Has the project used or established community feedback mechanisms? \*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**The project team has worked on post distribution monitoring survey with partners as well as integrated feedback mechanisms into monitoring and evaluation systems, introduced as part of regular monitoring and evaluation to ensure that feedback is considered with other monitoring and evaluation data in project-level decision-making with and scheduled short meetings discuss the data**

**» Evaluation**

Is the project on track to conduct its evaluation? \*

yes

no

Not Applicable

Evaluation budget (in USD): \*

*Response required*

0

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

*Please limit your response to 350 words.*

**Based on the budget cap, the project will be evaluated by PBF.**

**To ensure a smooth organization of the evaluation process and proper support to the evaluation team, the project team will support the process and will coordinate the stakeholders during the entire evaluation process, and the gender issues to be considered throughout the evaluation process, as well as logistics.**

**Most importantly, since the project is on SGBV, it is important that the evaluation is carried out in a climate of trust and confidentially. As such, we have informed the partners to specify any activities that UNDP/ evaluation team cannot attend during monitory as well as evaluation for confidentiality or sensitivity purposes to avoid any risk or disadvantages because of the process.**

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

**Kaddy Fofana Email [kaddy.fofana@undp.org](mailto:kaddy.fofana@undp.org)**

### » Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) \*

yes

no

If yes, how many additional grants or donors has the project leveraged? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system \*

*Please limit your response to 350 words.*

**A particularly important repel effect of this project is the livelihood support trainings to empower survivors this has not just aided their reintegration back into society but has provided livelihood and economic opportunities for survivors and their families, most of whom are involved in farming, thus boasted agricultural productivity in these communities.**

**Through the strategic engagement of a dedicated psychologist from the CSO organization, the project was able to catalyze a significant increase in referrals for our MHPSS services based in the Bundung health facility. This has not only improved access to these vital services in the area but also sparked a transformative change in mental health support.**

## Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project.

*Please limit your response to 350 words.*

**The project implementing agencies have linkages with local civil society organisation and provided financial support to implement project activities at community levels. These organisations have organised structures are working in and with targeted communities and groups. They have established structures or capacitated groups at community level to work survivors and the rest of the community. The implementing partners will continue to work with these groups and communities even after the project has closed.**

**The project team is working on an exit strategy to ensure sustainability of project impacts by identifying exit approaches to be used, criteria for exiting, setting a timeline for the exit processes, actions and steps necessary and mechanisms to access project progress, while establishing and maintaining clear communication with communities /survivors and partners, making arrangements for a post programme evaluation to understand sustainability of project outcomes.**

**The project team recognises that community members and SGBV focal persons like Bajens through activities have proven to be valuable in their efforts to support survivors, as such, we are working to empower local service providers and Bajens to be committed and take ownership as they continually support survivors even after the project must have phased out.**

**Also, we are building the institutional capacities of SGBV focal points, communities, and service providers to keep providing quality services and looking at explicit alternative plans for resource generation when SGBV kits, medicine supplies will be needed to sustain impact as well as supporting survivors to ensure the empowerment and livelihood skills training are permanent and self-sustaining generating alternative resources.**

**We are equipping the GMIS and one stop canters to ensure there is stable income for the daily running of the canters while looking for alternative sustainable income sources to ensure smooth functioning and continues support for SGBV survivors after the project has phased out.**

**We have had discussions with the Ministry of Gender which would ensure sustainability of interventions and national ownership including engaging with networks, approaches through which the ministry can integrate project activities into existing public sector programs. Obtaining government commitment will ensure continued resource, staff, or infrastructure inputs when needed.**

**We have developed a robust referral pathway and Standard Operating Procedures (SoP) for the delivery of MHPSS services. This will ensure the continuity and efficiency of MHPSS service provision across the country.**

\*



Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 350 words.*

**The major challenge for most of the organisations will be funding to sustain some of their activities and maintain some of their staff. There is a need to build capacity of personnel in mental and psychosocial support service delivery as well as provision resources such as manuals and posters to facilitate information sharing.**

**Overall, mental health services and facilities are grey areas in the Gambia, the government should provide more resource to building capacity in both human resource and institutional capacity.**

**The implementation of this project has revealed the need to support survivors who experienced SGBV during the Jammeh regime and have lived with their experiences for a long time, developing negative coping mechanisms like substance abuse, and now facing severe mental health disorders like memory loss, somatization disorders etc.**

**Most of them have been abandoned in Gambia's only psychiatric hospital (Tanka Tanka), while others are roaming the streets. This hospital lacks the capacity, expertise, and resources to provide the level of care necessary for these survivors to recover and give relevant and truthful testimonies in court.**

**In order not to deny survivors of SGBV with acute mental issues their deserved human rights to justice and ensure they join the transitional justice process, there is need for more funding for institutional and medical support for survivors in this mental institution, as well homes and communities with such persons, this is a gap which this project has identified but has not been able to support due to limited resources.**

## Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
<b>Event 1</b>	<b>Empowering Victims in Kerr Mot Ali (KMA) through Intergenerational Trauma Healing and Rehabilitation through strengthening of existing community structures</b>	<b>Training on provision of community level psychosocial support for survivors</b>	<b>Set the ground for victims to speak up about abuses by shifting community narratives contributing to breaking the stigma attached to SGBV Set the foundation for safe space to minimize the risk of victims facing backlash thus protecting victims from re-traumatization to ensure the "Do No Harm" principle.</b>

<b>Event 2</b>	Ask Bajen Community SGBV Advocates,	40 Bajens nationwide dedicated to promoting peace and social cohesion by enhancing the mental health and psychosocial well-being of survivors of SGBV in The Gambia.	(1) reviewed the original list, (2) community consultation (3) Inclusion of Women with Disabilities (4) Inclusion of Christian Women and (5) Vetting and Selection.
<b>Event 3</b>	Residential Training for NGBV and Hefor She Ambassadors	Training for NGBV Ambassadors and He4She Activists on Enhancing Regional and Community Advocacy, Awareness was conducted to Creation room for information sharing and increase access to Psychosocial support services	Enhance healing and reintegration of survivors at community level. ✓ Raise awareness on access to information and services for SGBV and MHPSS. ✓ Restore their confidence and boost self-esteem
<b>Event 4</b>			
<b>Event 5</b>			
<b>Event 6</b>			
<b>Event 7</b>			
<b>Event 8</b>			

### Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velastegui@un.org](mailto:gabriel.velastegui@un.org)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

---