

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *	<input type="radio"/> Semi-annual <input checked="" type="radio"/> Annual <input type="radio"/> Final <input type="radio"/> Other
Date of submission of report *	2023-11-14 2023-11-14
Name and Title of Person submitting the report *	DIOP Mamadou Lamine, Coordonnateur du projet
Name and Title of Person who approved the report *	Eloi Kouadio IV
Have all fund recipients for this project contributed to the report? *	<input checked="" type="radio"/> yes <input type="radio"/> no
Did PBF Secretariat review the report? *	<i>If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.</i> <input checked="" type="radio"/> yes <input type="radio"/> no <input type="radio"/> Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Country of project implementation *

- Benin Burkina Faso Cote D'Ivoire
 Gambia Guinea Guinea-Bissau
 Liberia Mali Mauritania
 Niger Nigeria Senegal
 Sierra Leone Togo Other, Specify

Other, please specify *

Project Title *

- 00129742: Soigner les blessures invisibles des individus et communautés affectés par les conflits et les violences pour la consolidation de la paix au Burkina Faso : Une approche intégrée santé mentale et soutien psychosocial axés sur les jeunes.
- 00118903: « Appui à la mobilisation des jeunes, acteurs de la cohésion sociale et de la paix dans les régions du Centre Nord et du Sahel du Burkina Faso »
- 00126871: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) au Burkina Faso
- 00113590: Appui a la gestion pacific de conflits locaux dans les region du Sahel et du nord Burkina Faso
- 00125450: Appui à la prévention des risques de détérioration de la cohésion sociale et de la paix dans le contexte de la riposte à la COVID-19 aux points d'entrée et dans les lieux de détention au Burkina Faso
- 00129609: Appui au processus de réconciliation nationale au Burkina Faso
- 00125570: Appui au renforcement de la Cohésion sociale dans la région du Centre-Nord
- 00128826: Appui stratégique à la réforme du secteur de la sécurité, Phase II
- 00130026: Facilitation de l'accès à la terre et participation des jeunes à la prévention et la gestion des conflits fonciers dans les régions de la Boucle du Mouhoun et des Hauts Bassins
- 00125231: Prévention et gestion des conflits dans la Région de l'Est du Burkina Faso
- 00125640: Projet d'appui à la promotion, à la protection des jeunes défenseurs des droits de la personne des Régions du Sahel, du Nord et de l'Est.
- 00115098: Projet d'appui a l'amelioration de la confiance entre l'administration, les forces de defense et de securite (FDS) et les populations dans le Nord et le Sahel du Burkina Faso
- 00140077: Women's Leadership in Action (WLiA)
- 00140125: Appui au renforcement des capacités et du rôle des femmes et des jeunes filles dans le processus de transition et de consolidation de la paix
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-12-09

2021-12-09

Project end Date *

2024-06-08

2024-06-08

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- yes
- no

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the convening agency recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPD Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
 Yes, other UN recipients only
 Yes, other non-UN recipients only
 Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- Action Aid The African Centre for the Constructive Resolution of Disputes (ACCORD)
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC) Avocats Sans Frontières
- Avocats Sans Frontières Belgium Avocats sans frontières Canada Christian Aid Ireland
- CARE International UK The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF COIPRODEN
- Concern Worldwide CORDAID CORD Burundi
- DanChurchAid Fundacion Estudios Superior (FESU) Fund for Congolese Women
- Fundación Mi Sangre (FMS) Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP) HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI) Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert Interpeace Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps MSIS-TATAO Norwegian Refugee Council (NRC)
- ONG AZHAR OXFAM Peace Direct
- PNG UN Country Fund Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) Saferworld
- Search for Common Ground (SFCG) SismaMujer Tearfund
- Trocaire World Vision International World Vision Myanmar
- ZOA Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in US Dollars

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget <i>(calculated automatically)</i>

	*	*	*	%
	*	*	*	%
TOTAL	2000000	1460000	1286496	64.3 2%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **64.32%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

36

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 720000**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 463138.56**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

141123_Copie de Revision Budget129609_BFA_UNDP_OHCHR_RAPPORT FIN_FINAL OK-18_6_47.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee? *

- yes
- no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

0

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Staff Recruitment *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Collection of baselines *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Identification of beneficiaries *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*

Le taux global d'exécution du projet est de 64% à date. Le staff du projet est au complet et en service. Il faut relever que le déploiement du projet a été affecté et suspendu suite aux coups d'état du 24 janvier et du 30 septembre 2022. Compte tenu du caractère très stratégique du projet et de l'instabilité politique et institutionnelle du contexte, le projet n'a pas encore procédé à des transferts de ressources aux partenaires nationaux; préférant ainsi continuer l'exécution directe pour minimiser les risques de blocage des fonds. Le caractère stratégique du projet qui requiert des interactions importantes avec les autorités du niveau central a commandé d'observer la prudence conformément aux orientations de l'Equipe Pays des Nations Unies qui a déclenché, en réponse à la situation politique nationale, le programme criticality n'autorisant que les activités d'urgence humanitaire, en priorité. Avec la mise en place des organes de transition et les changements institutionnels, des discussions sont reprises aux niveaux stratégique et technique avec les nouvelles autorités notamment Madame la ministre en charge de la solidarité, de l'action humanitaire, de la réconciliation nationale, du genre et de la famille et Madame la Secrétaire Technique de la réconciliation et du vivre-ensemble aux fins de réviser le projet de document pour adapter la réponse au contexte. La NCE du projet a été approuvée. Ce qui permet l'actualisation du contexte, des priorités et de l'approche opérée par les autorités nationales. De nouvelles actions répondant à ces besoins ont été intégrées. La durée du projet s'étend ainsi jusqu'en juin 2024.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

*

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

Le projet a amené le pays à changer de paradigme en renforçant l'approche intégrée des actions de prévention des conflits et de consolidation de la paix en passant d'une pluralité de plans d'actions à un plan d'actions intégré de mise en œuvre des stratégies de réconciliation, de cohésion sociale et de prévention de la radicalisation et de lutte contre l'extrémisme violent. Ce plan d'actions intégré est un outil unique et novateur de coordination et de gestion de la mise en œuvre des trois stratégies et de l'approche nationale de prévention de la radicalisation, de lutte contre l'extrémisme violent et de promotion de la réconciliation nationale. Le projet a aussi permis au pays d'opérer un changement institutionnel important dans son approche de DDR. Ainsi, aux termes d'un atelier de formation sur l'approche des Nations Unies sur le DDR, de clarification conceptuelle et de partage d'expériences, le comité national en charge de la revue du programme DDR a décidé de changer de concept passant ainsi de l'appellation Programme de désarmement, de démobilisation/déradicalisation, de réinsertion socio-économique et de réintégration sociocommunautaire des ex-combattants des groupes terroristes au Burkina Faso (P2DR-BF) à Programme de Désengagement, de Réinsertion Socio-Economique et de Réintégration Sociocommunautaire des Ex-Combattants des groupes terroristes au Burkina Faso (PDRR-BF).

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

*

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *
LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Outcome 2: *
UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Outcome 3: *

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *
If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1: LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Le pays dispose d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble avec la validation des documents stratégiques d'orientation et de conduite du processus de réconciliation dont la stratégie nationale de réconciliation, le Pacte du vivre-ensemble et leurs plans d'actions. 201 670 personnes dont 80 800 femmes et 200 personnes déplacées internes dont 100 femmes ont été consultées durant les consultations communale, régionale et nationale organisées dans le cadre de l'élaboration de la stratégie nationale de réconciliation et du Pacte du vivre-ensemble. Le pays s'est doté aussi d'un plan d'actions intégré des plans d'actions des stratégies nationales de réconciliation, de cohésion sociale et de prévention de la radicalisation et de lutte contre l'extrémisme violent. Ce plan d'actions intégré permet au Secrétariat Permanent en charge de la Réconciliation Nationale et du Vivre-ensemble d'assurer plus efficacement la coordination et le suivi intégré des différentes actions des trois stratégies concourant au raffermissement de la cohésion sociale. Le projet permet d'élaborer une feuille de route du processus de réconciliation, d'actualiser le plan d'actions intégré et de produire un plan intégré de communication répondant aux priorités définies. L'appui contribua à la réadaptation du Programme de Désengagement, de Réinsertion Socio-Economique et de Réintégration Sociocommunautaire des Ex-Combattants des groupes terroristes au Burkina Faso mieux aligné sur les standards des Nations Unies. 100 leaders des PDI et des Communautés hôtes dont 30% de femmes des 06 régions prioritaires du PUS ont été accrus leurs capacités de prévention et de médiation des conflits communautaires. 51 journalistes, animateurs et responsables de médias issus du Réseau des journalistes et communicateurs musulmans, de l'Union catholique africaine de la presse, Burkina, de l'Union des journalistes et communicateurs évangéliques du Burkina, du Conseil Supérieur de la Communication, de l'ONAFAR ont été mis à niveau sur le guide de gestion des contenus médiatiques à caractère confessionnel dans les médias non confessionnels et sur la Charte de bonne conduite des médias confessionnels. Ces participants se dotèrent d'un plan d'action pour renforcer la contribution des médias confessionnels et des productions médiatiques à caractère confessionnel au renforcement de la cohésion sociale et de la paix.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

L'inclusivité du processus de réconciliation notamment des femmes, des jeunes et des groupes vulnérables ou marginalisés et le respect des droits de l'homme demeurent central à l'appui au processus de réconciliation. 40% des personnes consultées dans la phase d'élaboration de la stratégie nationale de réconciliation sont des femmes. Dans la catégorie des personnes déplacées internes consultées, les femmes représentent 50%. Les femmes représentent la moitié (50%) des personnes touchées par l'enquête de perceptions nationale qui a contribué au rapport diagnostic nécessaire à la rédaction de la stratégie nationale de réconciliation. En outre, le plaidoyer de haut niveau engagé à l'échelle du Système des Nations Unies et en particulier au PNUD au cours des différents entretiens avec le Ministre d'Etat en charge de la réconciliation ont permis de mettre ces préoccupations au centre du processus. Aussi, les nombreuses séances de travail entre les équipes techniques ainsi que les concertations avec les organes d'orientation et de suivi du processus ont permis de maintenir l'inclusivité et les droits de l'homme au cœur du processus. Ces différents dialogues et concertations ont eu un effet positif et ont permis de changer certains points focaux communaux chargés de faciliter les concertations communales et la collecte des données et qui ne prenaient pas en compte l'inclusivité. En outre, on peut relever que le plan d'action intégré des trois stratégie fait particulièrement focus sur l'autonomisation économiques des jeunes filles et garçons et des femmes est renforcée (Effet attendu 3.4.1). Ainsi, son action 3.4.1.1 est consacrée à la « Promotion des initiatives économiques des jeunes filles et garçons et des femmes ». On peut aussi retrouver les aspect liés à la prise en compte du genre dans les fondements et principes des stratégies (référence à la Stratégie Nationale Genre (SNG) 2020-2024, l'approche basée sur les droits humains, la prise en compte des groupes vulnérables) dans les acteurs de mise en œuvre (faitières des femmes).

Outcome 2: UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Le projet a soutenu l'élaboration d'un plan intégré de communication qui a fait l'objet d'une validation technique. Ce plan intégré se veut un outil efficace d'information, de sensibilisation et de plaidoyer autour de la réconciliation nationale. L'objectif général du plan est de construire un consensus national autour des enjeux et des défis de la réconciliation nationale, de la déradicalisation et la prévention de l'extrémisme violent et du vivre-ensemble à travers l'adhésion et la participation de l'ensemble des couches sociales au processus. Les actions de communication sont donc définies en lien avec les objectifs spécifiques et tiennent compte des groupes de cibles et des messages à adresser. La mise en œuvre de ce plan va accroître la mobilisation sociale inclusive et l'engagement des populations burkinabè dans le processus de cohésion sociale. Le projet a contribué à l'accroissement de la mobilisation sociale inclusive, au renforcement de l'engagement des populations burkinabè et à leur appropriation du processus de réconciliation nationale et de renforcement de la cohésion sociale dans l'optique de la tenue du forum national sur la réconciliation. A cet effet, des ateliers régionaux de restitution et d'appropriation des Stratégies Nationales de Réconciliation, de Cohésion Sociale, de Prévention de la Radicalisation et de lutte contre l'Extrémisme Violent et du Pacte du Vivre-ensemble ont été organisés à Bobo-Dioulasso, Koudougou et Tenkodogo. Ces séances de restitution et d'appropriation ont touché directement 904 personnes dont 32% (291) de femmes. Ces restitutions permettront une meilleure compréhension et suivi du processus de réconciliation et une contribution de qualité lors du forum national sur la réconciliation. Les participants ont recommandé lors de ses restitutions de : Soutenir le renforcement de la communication sur les actions de réconciliation et de cohésion sociale ; d'accentuer la travail sur le renforcement de la confiance entre l'Etat et les administrés pour renforcer la cohésion sociale ; prendre en compte les nouveaux types de conflits nés de la politisation de la société civile. 52 émissions radiophoniques interactives sur l'extrémisme violent et la cohésion sociale réalisé avec l'appui du projet dans les 13 régions du pays et permit une compréhension plus claire des concepts et de leurs réalités, de recueillir à travers les débats des contributions substantielles pouvant contribuer à améliorer les actions à mener dans le cadre de la réconciliation nationale, la lutte contre l'extrémisme violent, la cohésion sociale et le vivre-ensemble.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

L'engagement et la mobilisation des femmes a fait l'objet d'une attention particulière dans l'appui du projet. Dans les restitutions et appropriations régionales des stratégies nationales, 37% des participants à Bobo-Dioulasso étaient des femmes, 29% à Koudougou et à Tenkodogo, on a dénombré 32% de femmes. Les femmes, les jeunes, leurs organisations, les personnes handicapées, personnes âgées, les victimes et ayants droits sont des cibles primaires du plan intégré de communication. Des messages, canaux et outils/supports spécifiques et adaptés sont prévus pour cette cibles.

Outcome 3:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Existence d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.	0	Existence d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.	Existence d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.	
1.2					
1.3					

How many outputs does outcome 1 have?

1 2 3 **4** 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Une stratégie de réconciliation nationale assortie d'un plan d'actions est élaborée.

Output 1.2

Un pacte de Vivre ensemble est élaboré avec l'implication de l'ensemble des acteurs.

Output 1.3

Click or tap here to enter text. La stratégie de réconciliation nationale et le Pacte du Vivre ensemble sont validés au cours d'un forum national réunissant toutes les sensibilités socio-politiques.

Output 1.4

Le plan d'action intégré des stratégies de réconciliation, de Cohésion sociale, de prévention de la radicalisation et de lutte contre l'extrémisme violent est mis en œuvre

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: Une stratégie de réconcili ation national e assortie d'un plan d'actions est élaborée .	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	201 705	0	4000	201 705	201 705	La cible a été dépassée parce que le processus d'élaboration a été élargi, au delà des cadres mis en place, aux communautés à travers des consultations communales et régionales.
1.1.2						
1.1.3						

» Output 1.2

Output 1.2: Un pacte de Vivre ensemble est élaboré avec l'implication de l'ensemble des acteurs.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	201 785	0	4000	80	201 785	La cible a été dépassée parce que le processus d'élaboration a été élargi, au delà des cadres mis en place, aux communautés à travers des consultations communales et régionales.
1.2.2						
1.2.3						

» Output 1.3

Output 1.3: Click or tap here to enter text. La stratégie de réconciliation nationale et le Pacte de Vivre ensemble sont validés au cours d'un forum national réunissant toutes les sensibilités socio-politiques.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	Existence d'une stratégie de réconciliation nationale et d'un Pacte de Vivre ensemble validés	0	Existence d'une stratégie de réconciliation nationale et d'un Pacte de Vivre ensemble validés	Existence d'une stratégie de réconciliation nationale et d'un Pacte de Vivre ensemble validés	Existence d'une stratégie de réconciliation nationale et d'un Pacte de Vivre ensemble validés	
1.3.2						
1.3.3						

» Output 1.4

Output 1.4: Le plan d'action intégré des stratégies de réconciliation, de Cohésion sociale, de prévention de la radicalisation et de lutte contre l'extrémisme violent est mis en œuvre	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1	0	0	15%	0	0	Le plan d'action n'est pas encore évalué.
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	0	0	80%	0	Information indisponible pour le moment. Un sondage sur la population permettra de renseigner cet indicateur
2.2					
2.3					

How many outputs does outcome 2 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Une stratégie de communication intégrée assortie d'un plan de mise en œuvre des stratégies de réconciliation nationale et de cohésion sociale est élaborée

Output 2.2
Les acteurs mettent en œuvre le plan de communication des stratégies de réconciliation nationale de cohésion sociale.

Output 2.3
Les OSCs, notamment de femmes et jeunes ainsi que les PDIs et les représentants des victimes sont engagés dans le processus de réconciliation nationale et de cohésion sociale

Output 2.4

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: Une stratégie de communication intégrée assortie d'un plan de mise en œuvre des stratégies de réconciliation nationale et de cohésion sociale est élaborée	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	1	0	1	1	1	
2.1.2						
2.1.3						

» Output 2.2

Output 2.2: Les acteurs mettent en œuvre le plan de communication des stratégies de réconciliation nationale de cohésion sociale.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	0	0	100%	0		Plan de Communication est à ses débuts et n'est pas évalué.
2.2.2						
2.2.3						

» Output 2.3

Output 2.3: Les OSCs, notamment de femmes et jeunes ainsi que les PDIs et les représentants des victimes sont engagés dans le processus de réconciliation nationale et de cohésion sociale	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	202 849	0	4 000 000	202 849	202 849	
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» **Output 2.5**

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3:**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 3.1**

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» **Output 3.2**

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» **Output 3.5**

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» **Outcome 4:**

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 4.1**

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» **Output 4.2**

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives

Event 1	. Organiser des séances (conférences débats, panels, émissions médiatiques, etc.) d'appropriation du processus de réconciliation nationale et de cohésion sociale au profit des membres des OSCs notamment les femmes et jeunes ainsi que les PDI et représentants des victimes	Janv - mars 2024	National (13 régions)	OSC, femmes, Jeunes, Victimes et PDI	Renforcer les capacités et la mobilisation de ces acteurs
Event 2	Forum National sur la réconciliation nationale	Indéfinie pour le moment	Ouagadougou	population Burkinabè	Discuter du processus de réconciliation, examiner les documents stratégiques élaborés...
Event 3	Organiser des ateliers de formation sur les différentes formes de justice (traditionnelle, classique et transitionnelle)	Décembre 2023 - Janvier 2024	Sahel (Dori)	OSC, journalistes et hommes de médias, chefs traditionnels...	Renforcer les capacités des acteurs majeurs du processus de réconciliation nationale en matière de justice transitionnelle afin d'intégrer la justice transitionnelle dans le processus de réconciliation nationale

Event 4	Conférence régionale sur la responsabilisation des jeunes et des femmes dans la construction de la paix	Déc. 2023 - Janv. 2024	Sahel (Dori)	Femmes et Jeunes	L'objectif général de ces conférences au niveau régional est de susciter un engagement commun des jeunes, des femmes et des leaders communautaires et une implication de ces derniers dans la prévention et la gestion des conflits locaux et dans la construction de la paix auprès de toutes les couches sociales, en s'appuyant sur les valeurs endogènes et traditionnelles consacrés dans le pacte de vivre-ensemble.
----------------	---	------------------------	--------------	------------------	--

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1	Le ministère en charge la réconciliation nationale (gouvernement)	Disposer des référentiels stratégiques pour orienter et conduire le processus de réconciliation nationale	Disponibilité d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble	

2	Les associations de victimes	Disposer d'un cadre de dialogue avec les autorités	Prise en compte de leurs préoccupations (discussion et garanties sur les modalités réparation) dans le cadre du processus de réconciliation	Une victime déclarait que c'est la première fois qu'il est consulté dans le cadre du processus de réconciliation lors de la session de restitution et d'appropriation des stratégies à Bobo-Dioulasso. Une autre, ancien maire de la ville de Tenkodogo, remerciait le projet d'avoir créé le cadre et les conditions qui lui permettent aujourd'hui de s'exprimer et déclare pardonner à tous ceux qui lui ont causé du tort ayant participé à brûler sa maison et ses biens lors de l'insurrection populaire de 2014 à Tenkodogo.
3	Femmes, jeunes et les personnes déplacées internes	Inclusivité du processus de réconciliation	mobilisation et engagement dans le processus	
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

<https://burkina24.com/2023/06/20/burkina-faso-un-seminaire-pour-batir-les-bases-dune-cohesion-sociale-et-dune-paix-durable/>

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

<https://burkina24.com/2023/06/20/burkina-faso-un-seminaire-pour-batir-les-bases-dune-cohesion-sociale-et-dune-paix-durable/>

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- yes
- no

Please provide a brief description *

Please limit your response to 350 words.

Le pays ne disposait de référentiels pour conduire le processus de réconciliation nationale. Le projet a permis de doter le Burkina d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Rapport du Ministère en charge de la réconciliation nationale

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

- yes
- no

Please provide a brief description *

Please limit your response to 350 words.

Une enquête nationale de perception a été réalisé en début de mise en oeuvre du projet.

Has the project used or established community feedback mechanisms? *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Un cadre de concertation du projet existe et est constitué entre autres membres par les différentes cibles notamment les victimes, les femmes et les jeunes et les représentants des personnes d"placées internes.

» Evaluation

Is the project on track to conduct its evaluation? *

yes

no

Not Applicable

Evaluation budget (in USD): *

Response required

50000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

No

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

DIOP Mamadou Lamine, email: lamine.diop@undp.org

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

yes

no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

Le projet a permis au pays de se doter d'un cadre stratégique et normatif essentiel à la conduite du processus de réconciliation nationale en permettant l'élaboration des instruments stratégiques et des outils d'orientation du processus. Le projet a aussi facilité la mise en place/fonctionnement de cadre de dialogue multi acteurs (cadre de concertation) pour discuter des questions stratégiques, proposer des recommandations, trouver des solutions nécessaires à la mise en œuvre du processus de réconciliation. Ce cadre stratégique et normatif a permis de mettre en place un secrétariat technique chargé de la réconciliation et qui permet aujourd'hui d'instruire les questions de réparation y compris l'indemnisation des victimes longtemps enregistrés et qui ne trouvaient pas de solutions.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

La stratégie de sortie du projet repose sur la pleine appropriation des actions par les cibles étatiques et non étatiques qui sont au cœur de la mise en œuvre. Le projet a été élaboré après des consultations avec les principaux acteurs concernés et est aligné sur les priorités nationales. Ce qui assure une pleine appropriation des activités par ces acteurs. Les activités prévues comme l'élaboration des documents stratégiques et les renforcement de capacités sont portées par les cibles : institutions étatiques, victimes et association de victimes, les femmes et les jeunes, les OSCs impliquées. Cette appropriation du projet par les groupes cibles et les communautés concernées est déterminante afin d'assurer la pérennisation des activités menées dans le cadre du projet à terme. Le projet met aussi en place des cadres techniques multi acteurs (acteurs étatiques, OSC, PTF...) de dialogue comme le cadre de concertation, le comité de suivi de l'élaboration du plan de communication intégré dans l'optique de renforcer l'intérêt et l'appropriation du processus par certains partenaires afin de les amener à soutenir certaines actions. Dans ce sens, le projet a proposé que la Délégation de l'Union Européenne et l'ambassade de Suède au Burkina Faso, des partenaires qui s'intéressent à la question de la réconciliation soient membres du Cadre de Concertation et du Comité de suivi de l'élaboration du plan de communication intégré. Le projet contribue aussi à la mobilisation des partenaires techniques et financiers et d'autres membres du Cadre de Concertation Paix (CCP) dans le sens d'élargir les possibilités de support. Les sessions de restitutions et d'appropriation engagées de même que les appuis prévus pour le forum en perspective constituent autant d'éléments du plan pour assurer une sortie réussie du projet.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

Le projet a bénéficié d'une no cost extension pour permettre d'intégrer les priorités et actions retenues dans la nouvelle feuille de route du processus de réconciliation adopté au séminaire scientifique tenu en juin 2023 à Ouagadougou. Ces actions sont en phase de déploiement.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.