

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2023-11-15

2023-11-15

Name and Title of Person submitting the report *

Mukash Kaldarov, UNDP Senior Advisor on Social Cohesion and Erkina Urazbaeva, UNDP Team Leader of Governance and Social Cohesion

Name and Title of Person who approved the report *

Monica Rijal, UNDP Deputy Resident Representative

Have all fund recipients for this project contributed to the report?

*

☒ yes

☐ no

Did PBF Secretariat review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ yes

☐ no

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input checked="" type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation

- | | | |
|---|--|--|
| <input type="radio"/> Albania | <input type="radio"/> Bosnia and Herzegovina | <input type="radio"/> Kosovo (As per UNSCR 1244) |
| <input checked="" type="radio"/> Kyrgyzstan | <input type="radio"/> Moldova | <input type="radio"/> North Macedonia |
| <input type="radio"/> Serbia | <input type="radio"/> Tajikistan | <input type="radio"/> Ukraine |
| <input type="radio"/> Uzbekistan | <input type="radio"/> Other, Specify | |

Other, please specify

Project Title

- ☐ 00129739: Inclusive governance and shared identity for sustainable peace and development
- ☐ 00130462: Supporting young people's peacebuilding participation in Kyrgyzstan: integrating a youth-led mental health and psychosocial support (MHPSS) approach
- ☐ 00134228: PBF Secretariat Support to Joint Steering Committee and PRF projects
- ☒ 00140010: Strengthening national capacities for conflict prevention and peacebuilding
- ☐ 00140074: Blossoming Aigul - Capacitated Women Civil Society Organizations sustaining peace in Kyrgyzstan
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-01-16

2023-01-16

Project end Date *

2025-12-31

2025-12-31

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- ☐ yes
- ☒ no

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

.....

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☒ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

.....

Please select other non-UN recipients *

- | | |
|--|---|
| <input type="checkbox"/> Action Aid | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada <input type="checkbox"/> Christian Aid Ireland |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> The Carter Center, Inc. |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> COIPRODEN |
| <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> CORDAID <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Fundacion Estudios Superior (FESU) <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundación Mi Sangre (FMS) | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | <input type="checkbox"/> HELVETAS Swiss Intercooperation |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> Interpeace <input type="checkbox"/> Kvinna till Kvinna Foundation |
| <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MSIS-TATAO <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM <input type="checkbox"/> Peace Direct |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Saferworld |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> Trocaire | <input type="checkbox"/> World Vision International <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	1620150	1134105	123644.37	7.63%
				%
UNESCO: United Nations Educational, Scientific and Cultural Organization	379850	265895	1246.91	0.33%

[illegible]

TOTAL	2000000	1400000	124891.28	6.24 %
--------------	----------------	----------------	------------------	-------------------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **6.24%**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

6.68

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

30.642

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 612840**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 38269.19**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

02.2_Budget_Kyrgyzstan_UNDP_UNESCO_Final_07 November.-12_33_5.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☒ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee? *

☒ yes

☐ no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

1 time (8 February 2023)

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

The project conducted consultations with the engaged stakeholders both at local and national levels including the local self-government bodies, local state rayon/province administrations, Public Reception Centres, the Ministry of Culture, Information, Sports and Youth Policy of the Kyrgyz Republic. The primary objective was to discuss the enhancement of national ownership and leadership, ensuring the long-term sustainability of project activities and outcomes.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☒ Initiated

☐ Partially Completed

☐ Completed

☐ Not Applicable

Staff Recruitment *

☐ Not Started

☐ Initiated

☒ Partially Completed

☐ Completed

☐ Not Applicable

Collection of baselines *

☐ Not Started

☒ Initiated

☐ Partially Completed

☐ Completed

☐ Not Applicable

Identification of beneficiaries *

☐ Not Started

☒ Initiated

☐ Partially Completed

☐ Completed

☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

The project team initiated preparatory planning, developed terms of reference for the Baseline Survey, and conducted inception consultative meetings with diverse stakeholders, including civil society actors and media, as well as central and local authorities. Preliminary agreements were reached with the Ministry of Culture to redefine Public Consultative Councils (PCCs) by strengthening governance and partnership arrangements. The project started the selection process for conducting the baseline survey to measure public trust and identify common problems in target geographic locations, guiding project interventions. Research was initiated to analyze hate speech and information pollution, with recommendations for response measures and media and information literacy programs. The project established cooperation with the Ministry of Education and Science and Kyrgyzstan's media community, including the Association of Community Media, Public Association Union of Communicators of Kyrgyzstan, Media Consulting Development Foundation in Central Asia, and the Media Policy Institute. Preliminary mapping of media, civil society, and grassroots organizations was conducted at the seven target communities to facilitate active community engagement with a bottom-up approach, resulting in the creation of a database of local active groups to support the rebuilding of PCCs.

Regarding staff recruitment, the Project Associate on Peacebuilding and UNESCO National Associated Project Officer have been hired, UNDP ongoing process of CSO project coordinator recruitment. The Joint-Steering Committee as well as technical meetings with national partners (state authorities and local CSOs) were held to engage them into design of project activities.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested *

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

Not applicable at this stage

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

☒ 1 ☐ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *
Horizontal and vertical trust enhanced due to improved government mechanisms, dialogical decision-making and holistic action for inter-group dialogue, inclusivity and accountability.

Outcome 2: *

Outcome 3: *

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *
If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1: Horizontal and vertical trust enhanced due to improved government mechanisms, dialogical decision-making and holistic action for inter-group dialogue, inclusivity and accountability.

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

PRCs of target municipalities were trained on the Civic Identity Concept, interaction with local authorities and communities in conflict monitoring and prevention in Bishkek. To better understand the existing needs of PRCs, the conflict situation and risks, consultative meetings held with participation of PRCs, civil society, local authorities.. The consultative meetings shed light on the specific dynamics of the conflicts in pilots, providing insights into the potential triggers, and vulnerabilities that need to be addressed. Attitudes and trends vary widely, but there's a growing trend toward resources disputes, and addressing water, land conflicts. These disputes can arise from a variety of factors and can take many forms. It is crucial for communities to address these issues through fair and sustainable land management, transparent policies, and equitable dispute resolution mechanisms to promote peace and stability. The project is actively engaged in providing technical support and expertise to the Ministry of Culture for the review and validation of the National Peacebuilding Action Plan. The project facilitated a series of national consultations. During the consultative meetings, it became evident that the current system for implementing, monitoring, and evaluating existing action plans with a focus on social cohesion is not well-established. Multiple overlapping, overly ambitious, and inadequately measurable measures often result delay in implementation. Additionally, the executors face challenges due to their workload from other tasks and assignments.

The RUNOs conducted an analysis of current hate speech and information pollution, yielding an analytical framework. Recommendations encompass harmonizing national legislation with international standards and enhancing content moderation and capacity building by the project.

Utilizing a multi-stakeholder approach, project engaged the expertise of diverse organizations CSOs, State and Academia on data sharing and getting grass root recommendations on freedom of expression, internet universality and R.O.A.M. principles, to prepare ground for the collaboration withing the scope of project.

The aim of multistakeholder advisory board for global Internet governance framework is to promote data- based policies in access to information, safety of journalists, quality reporting and access citizens to media which will be local baseline, complements for coming interventions to strengthen social cohesion.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Output indicator 2.1. Each PCCs has operational comprehensive gender-sensitive social cohesion strategies with relevant capacities for designing and implementation.

Project mainstream gender sensitivity and equality across all programming steps. In order to design National Peacebuilding Action Plan in a gender-responsive way, the NAP 1325 was integrated, by including the subsection 3.3 – "Involvement of women and strengthening their role in the preservation of peace, security and prevention of gender-based violence". This helped to include activities involving women and youth participation in National Peacebuilding Action Plan and avoid lack of their representation in conflict management mechanisms.. For instance, the plan includes training for local community leaders on the topic: "Empowering women and girls and their active participation in peace-building and inclusive development processes." In addition, enhancing the capacity of government agencies in issues related to the Women, Peace, Security agenda, prevention and response to gender-based violence in emergency situations and other crisis situations. Furthermore, one of the activities is integration into the curriculum of the Academy of the Ministry of Internal Affairs and AGUPKR an educational program with focus on studying best practices in providing assistance to victims of family and other types of gender-based violence.

Outcome 2:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 3:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Horizontal and vertical trust enhanced due to improved government mechanisms, dialogical decision-making and holistic action for inter-group dialogue, inclusivity and accountability.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Percentage of the population who believe government decision making is inclusive and responsive (SDG 16.7.2)	0	at least 5%	N/A at this stage	Too early to determine. This will be determined at the end of the project
1.2	(Corresponds to UNDP CPD Output 4.3.1): Number of inclusive policies and mechanisms for pre-emptive governance and risk-informed development, civic participation, and social dialogue with focus on most vulnerable women and youth, to strengthen social contract at national and local levels.	0	at least 1 mechanism	N/A at this stage	Too early to determine. This will be determined at the end of the project
1.3	Index on Public Trust to the government	33.3	36	N/A at this stage	Too early to determine. This will be determined at the end of the project

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Building long-term and sustainable I4P by strengthening institutional frames and capacities of PCCs that are strategically responsive to the current complex challenges of social cohesion

Output 1.2

Collective action, pooling funding sources and joint programming of partners sustained and scaled up through experimentation and exploration of comprehensive social cohesion strategies of PCCs.

Output 1.3

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Building long-term and sustainable I4P by strengthening institutional frames and capacities of PCCs that are strategically responsive to the current complex challenges of social cohesion	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1.1	Inclusive PCCs institutionalized and capacitated for conflict sensitivity programming as well as for comprehensive prevention and peacebuilding action	0	6		The consultations with the Ministry of Culture led to the agreement to redefine PCCs. Technical support and expertise to the Ministry of Culture to review and validate National Peacebuilding Action Plan	Too early to determine.
1.1.2	Number of relevant CSOs and informal civil society groups capacitated to jointly advocate their needs and participate in national and local decision-making, public oversight, and regional development	0	20			Too early to determine. This will be determined at the end of the project
1.1.3	% change of the surveyed respondents demonstrating better awareness of dialogue between the government and the civil society and media around key policies and decisions	0	at least 20% increase		Awareness of PCCs of Osh and Uzgen cities raised on key policies and necessary dialogues with CSOs	Too early to determine. This will be determined at the end of the project

» **Output 1.2**

Output 1.2: Collective action, pooling funding sources and joint programming of partners sustained and scaled up through experimentation and exploration of comprehensive social cohesion strategies of PCCs.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Each PCCs has operational comprehensive gender-sensitive social cohesion strategies with relevant capacities for designing and implementation	0	6		The Charter of Local Communities of Osh city discussed with CSOs and drafted that allow for further developing peacebuilding strategy	Too early to determine.

1.2.2	No. of civil society organisations who successfully apply and implement small grants initiatives across diverse topics of social cohesion (civic identity, access to justice, human rights, rule of law, mediation, GEWE etc)	0	20			Too early to determine. Scheduled for 2024-2025
1.2.3	% of beneficiaries believing that opportunities for collaboration between the government and civil society improved	0	at least 50%			Too early to determine. This will be determined at the end of the project

» Output 1.3

Output 1.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1						
1.3.2						
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2:

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1					
2.2					
2.3					

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Output 2.2

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1						
2.1.2						
2.1.3						

» Output 2.2

Output 2.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1						
2.2.2						
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs
If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1	Workshop on non violent communications for content creators	March-May 2024	Alamedin, Sokuluk, Osh, Uzgen, Jalal-Abad, Batken, Razzakov	videomakers, mobilographers, SMM specialists, bloggers, regional journalists, musicians, illustrators, youth leaders, women leaders	Importance of addressing hate speech and raising awareness of content creators on non-violent communications, as they are playing a significant role in disseminating information and it is vital to avoid or counter hate speech in their work.

Event 2	2-day training on Mediation in project locations	April- September 2024	Alamedin, Sokuluk, Osh, Uzgen, Jalal-Abad, Batken, Razzakov	local self-governments, local CSOs	Training on conflict resolution through mediation practices and conflict and gender sensitivity
Event 3	Consultative meetings with diverse civil society actors and media, on redefinition of PCCs	2023- 2024		CSOs, Media representatives and state agencies.	To ensure vertical and horizontal peace dimension and dynamics with risk patterns.
Event 4	Support local authorities and civil society and media to establish an inclusive PCCs	2024		Local authorities.	To increase social dialogue and social contract for PCCs vision, strategy and new model of management.

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project in their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)

1	Not any at this stage			
2				
3				
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

Not applicable at this stage

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☐ Partnered with Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) *

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Not initiated at this stage

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☐ yes

☒ no

Please provide a brief description *

Please limit your response to 350 words.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Field visit reports, list of participants of the meetings, reports submitted by experts, minutes of the meetings.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

☐ yes

☒ no

Please provide a brief description *

Please limit your response to 350 words.

Has the project used or established community feedback mechanisms? *

☐ yes

☒ no

Please provide a brief description *

Please limit your response to 350 words.

» Evaluation

Is the project on track to conduct its evaluation? *

- ☒ yes
- ☐ no
- ☐ Not Applicable

Evaluation budget (in USD): *

Response required

60000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

Not applicable at this stage

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

Mukash Kaldarov, mukash.kaldarov@undp.org

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

- ☐ yes
- ☒ no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur?

*

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system

Please limit your response to 350 words.

*

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project.

Please limit your response to 350 words.

Not applicable at this stage

*

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

The project involves careful planning and evaluation before proceeding. This approach ensures that the actions will be well-grounded and consistent with the objectives of the project. The importance of engaging with various stakeholders and ensuring their commitment is essential to achieve a stimulating effect and ensure long-term sustainability, which takes some time

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	Baseline Survey	Ongoing process of the hiring the research organisation	
Event 2	Monitoring plan	The document drafted; interim results will be discussed by RUNOs on quarterly basis	
Event 3	Community based monitoring	CMB groups representatives, as well as the variables to be collected under discussions and to be initiated in 2024	
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
