

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2023-12-11

2023-12-11

Name and Title of Person submitting the report *

Rob Frost - Monitoring, Evaluation & Reporting Specialist

Name and Title of Person who approved the report *

Doel Mukerjee, UNDP Rule of Law & Security Portfolio Manager; Syed Sadiq, UN Women Country Programme Manager

Have all fund recipients for this project contributed to the report? *

yes

no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

yes

no

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific
 Central & Southern Africa
 East Africa
- Europe and Central Asia
 Global
 Latin America and the Caribbean
- Middle East and North Africa
 West Africa

Country of project implementation *

- Ethiopia
 Kenya
 Madagascar
- Somalia
 South Sudan
 Sudan
- Other, Specify

Other, please specify *

Project Title *

- 00130612: Bridging the "Youth Gap" – Strengthening Community-Based Reintegration Mechanisms – A IOM/UNICEF Partnership for Community Youth and Youth Formerly Associated with Al-Shabaab
- 00118835: Improving psychosocial support and mental health care for conflict affected youth in Somalia: a socially-inclusive integrated approach for peace building
- 00113082: Leveraging the Strength of Women in Peace Building and Promoting Gender Sensitivity in the National Programme on Disengaged Combatants
- 00130704: Making Space for Peacebuilding: Strengthening Participation and Safety of Women Activists and Journalists in South West state and Jubaland, Somalia
- 00113011: PBF Secretariat
- 00118131: Prevention of child recruitment and community-based reintegration of children formerly associated with armed forces and groups
- 00129735: Promoting Inclusive Action in Peacebuilding (PIAP Initiative)
- 00096601: Support for Somalia Reconciliation Conferences
- 00129368: Support Political Transition in Somalia
- 00119246: Support to mechanisms to prevent and manage conflict during elections
- 00118635: Support to National Independent Electoral Commission (NIEC) Electoral Dispute Resolution Mechanisms
- 00113621: Supporting reconciliation and state-building processes
- 00129369: Women, Peace and Protection Programme
- 00140112: Nabad: Promoting women-led grassroots peacebuilding towards social reconciliation
- 00140124: The Somalia Women and Youth Peacebuilding Project For Your Rights Inclusive Governance Harmony Trust and Social Cohesion In Southwest State and Banadir (SWYPP FOR YOUR RIGHTS)
- 00140251: Support and capacity development for joint analysis design and coordination of PBF interventions in Somalia
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-11-26

2021-11-26

Project end Date *

2023-11-18

2023-11-18

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

- yes
- no

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the convening agency recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- Action Aid The African Centre for the Constructive Resolution of Disputes (ACCORD)
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC) Avocats Sans Frontières
- Avocats Sans Frontières Belgium Avocats sans frontières Canada Christian Aid Ireland
- CARE International UK The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF COIPRODEN
- Concern Worldwide CORDAID CORD Burundi
- DanChurchAid Fundacion Estudios Superior (FESU) Fund for Congolese Women
- Fundación Mi Sangre (FMS) Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP) HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI) Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert Interpeace Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps MSIS-TATAO Norwegian Refugee Council (NRC)
- ONG AZHAR OXFAM Peace Direct
- PNG UN Country Fund Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) Saferworld
- Search for Common Ground (SFCG) SismaMujer Tearfund
- Trocaire World Vision International World Vision Myanmar
- ZOA blank_placeholder Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

13

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Ministry of Women and Human Rights Development (MWHRD), Federal Government of Somalia (FGS)

What is the total amount (in USD) disbursed to the implementing partner to date *

737733

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Launched an interim Steering Committee for the African Women Leaders Network (AWLN), ToRs developed, and applications requested for member nominations. The selection of members and the formal launch of the AWLN Steering Committee is scheduled for late 2023.

Established support structures for implementation and reporting of the Somalia National Action Plan (SNAP), including Line Ministry leads for each pillar and the creation of a separate CSO pillar.

Conducted a high-level women led conference on reconciliation and stabilization in Mogadishu.

Conducted broad consultations on the Sexual Offences Bill (SOB) and Anti Female Genital Mutilation (FGM) Bill.

Supported quarterly coordination meetings of women networks in Banadir.

Led a delegation to Djibouti for studying the NAP implementation and a delegation for participation in the Annual Gender Technical meeting in Addis Ababa.

Engaged with traditional elders, religious leaders, and women leaders on SGBV prevention and response and inclusion of women in peacebuilding.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Jubaland Ministry of Women

What is the total amount (in USD) disbursed to the implementing partner to date *

220369.45

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Organised the launch and dissemination of Jubaland Local Action Plan (LAP) on United Nations Security Council Resolution (UNSCR) 1325.

Convened trainings for women Parliamentarians on transformational leadership skills and legislative drafting, and trainings for the women networks on leadership skills, early warning system and gender-based violence.

Supported quarterly meetings of the women peace networks to plan collective actions; monitor and refer GBV cases; and engage in joint actions towards conflict and GBV cases or engagements with traditional elders or other peace related committees.

Operationalized a One Stop Center in Kismayo to provide psycho-social, medical survives and referrals to SGBV survivors, supporting a total of 11 cases (F:11, M:0) since establishment in July 2023.

Engaged and organized traditional elders and religious leaders in Jubaland for advocacy for women rights at community level and in the media.

Organised review workshops and public consultations on state legislations and key women-related laws to explore their applicability, identify gaps, and provide recommendations.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

South-West State (SWS) Ministry of Women

What is the total amount (in USD) disbursed to the implementing partner to date *

178310.70

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Operationalized a One Stop Center in Baidoa to provide psycho-social, medical survives and referrals to SGBV survivors, supporting a total of 127 (F:127, M:0) cases since establishment in March 2023.

Engaged and organized traditional elders and religious leaders in SWS for advocacy at community level and the dissemination of media messages on the meaningful participation of women in peace processes.

Engaged heads of the associations and leaders from various districts in a Women-led Reconciliation Conference to enhance meaningful participation and engagement of women in all reconciliation initiatives and the stabilization efforts in Southwest state.

Organised trainings for elders and religious leaders in conflict resolution, leadership and gender equality, and trainings organised for the women networks on leadership skills, early warning system and gender-based violence.

Supported convening of women peace networks to plan collective actions; monitor and refer cases; and engage in joint actions or engagements with traditional elders or other peace related committees.

Conducted a workshop with Parliamentary committees to sensitise them to the WPS agency and engage them on including this into their work plans.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Hirshabelle Ministry of Women

What is the total amount (in USD) disbursed to the implementing partner to date *

218556

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Supported 3 meetings of women peace networks in three target districts in Hirshabelle to plan collective actions; monitor and refer cases; and engage in joint actions or engagements with traditional elders or other peace related committees. Training for the networks was also provide via local CSOs.

Conducted a state-level Reconciliation Conference to enhance the meaningful participation and engagement of women in all reconciliation initiatives and to increase women's contribution to the stabilization efforts in Hirshabelle.

Organised meetings of the trained traditional elders and religious leaders to support their engagement in community advocacy for women's rights.

Organised 2 workshops for well-known Somali scholars, traditional clan elders, women activists, and CSO representatives to discuss Islam and women's rights, aimed at challenging existing norms and perceptions that hinder women's progress,

Organised 2 workshops for Hirshabelle parliamentary committees to support the development of WPS messaging and legislative priorities.

Organised a review workshop on state legislations and key women-related laws, including the FGM and disability bill, to explore their applicability, identify gaps, and provide recommendations.

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Galmudug Ministry of Women

What is the total amount (in USD) disbursed to the implementing partner to date *

153193

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Operationalized a One Stop Center in Dhusamareb to provide psycho-social, medical survives and referrals to SGBV survivors, supporting a total of 91 cases (F:88, M3) since establishment in March 2023.

Supported regular meetings of the women peace networks and organized trainings on leadership skills, early warning system and gender-based violence.

Organised meetings of the trained traditional elders and religious leaders to support their engagement in community advocacy for women's rights. The elders participated in a radio program to advocate for opening space for women to be part of the peace infrastructures to resolve conflicts in the community, which reached an estimated 22,500 persons.

Held stakeholder advocacy meetings that reviewed the articles of the draft anti-FGM bill for protection of girls, and used radio to raise awareness for the draft Anti-FGM that reached an estimated 116,000 persons. Also established 11-member Anti-FGM task force as a coordination mechanism to champion and advocate for enactment of the anti-FGM bill.

Organized orientation and briefing sessions for Parliamentary committees to review the National and Galmudug state electoral laws. Identified 4 articles to be amended to support the 30% women political quota.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Puntland Ministry of Women

What is the total amount (in USD) disbursed to the implementing partner to date *

236391

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Organized state-level Somali women's reconciliation conference in Galkaio to promote women's meaningful participation in peacebuilding and reconciliation.

Engaged influential traditional elders and religious leaders through 3 meetings on community advocacy through media. The elders disseminated positive messages toward women's participation in peace and political through Puntland TV and local radios.

Facilitated the capacity building training of law enforcement and justice institutions on the implementation of the sexual offenses law and other WPS-related legislations, and further training for government stakeholders on early warning response and mitigation systems, as well as reporting related WPS and CRSV violations.

Provided training for women MPs and women leaders on enhancing existing leadership skills and leveraging their influence to promote gender sensitive legal and policy reforms.

Supported 3 quarterly meetings of the women peace networks to enhance their communities' conflict resolution and mediation, prevention and response to GBV, and advocacy and lobbying to ensure minimum 30% women quota in local elections in Puntland.

Established a local chapter of the African Women Leaders' Network and provided training on knowledge and skills for advocating for women's meaningful social inclusion.

Hosted workshops to establish coordination, implementation and monitoring mechanisms between government and civil society actors under the Local Action Plan, to strengthen information sharing and collaboration and enhance their capacity to address women's issues collectively.

Organised 2 workshops with Puntland parliamentary committees for sensitisation on the WPS agenda and legislative priorities for the protection and promotion of the rights of women and girls.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

National Union of Somali Journalists (NUSOJ)

What is the total amount (in USD) disbursed to the implementing partner to date *

38818

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Media monitoring analysis undertaken and trainee handbook/resource developed. Key messaging and action plan developed on advocacy for women's protection and participation.

69 journalists and activists across the FMS received training to promote WPS agenda in Somalia through a media campaign.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 Other

Other, Please specify

Consulting Firm

What is the name of the Implementing Partner *

Consilient Research

What is the total amount (in USD) disbursed to the implementing partner to date *

57660

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Completed mapping report on existing women peacemakers, women leaders and networks through field work and wider consultations with the ministries of women, and CSOs at the FGS and FMSs. Validation of the report was undertaken through presentation of the report its findings with the WPP CSO Reference Group, the former Goodwill Ambassadors and the UN partners thereby facilitating its finalization, printing and dissemination.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 Other

Other, Please specify

Consulting Firm

What is the name of the Implementing Partner *

Himma Consulting

What is the total amount (in USD) disbursed to the implementing partner to date *

21000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Conducted trainings on transformative leadership, reconciliation and mediation skills to approx. 300 members of the 17 women networks established in 17 districts across the 5 FMS and in Banadir. The trainings focused on Transformational Leadership Skills, participation in peace processes etc., which helped to enhance the skills of women networks and other CSOs.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 Other

Other, Please specify

What is the name of the Implementing Partner *

Upper House, Parliament, Federal Government of Somalia

What is the total amount (in USD) disbursed to the implementing partner to date *

48523

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The Women Parliamentary Caucus, comprising 14 elected women MPs, is operationalized and initiatives taken for Capacity development undertaken. Trainings were organised on transformational leadership skills, inclusion of women in leadership and decision-making role and legislative drafting skills.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 Other

Other, Please specify

What is the name of the Implementing Partner *

House of the People, Parliament, Federal Government of Somalia

What is the total amount (in USD) disbursed to the implementing partner to date *

39400

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Capacity building training of Parliamentary Women Caucus of the House of the People on transformational leadership skills, inclusion of women in leadership and decision-making role and legislative drafting skills. The House of the People also formally launched the Women Parliamentary Caucus where commitments were made on the promotion of women in women, peace and leadership.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

HEAR Women Foundation

What is the total amount (in USD) disbursed to the implementing partner to date *

27702

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Organized 6 Advocacy campaigns for women's organisations and human rights defenders for their inclusion in the coordination and monitoring mechanisms with government on the WPS agenda at FGS and FMSs.

Also conducted trainings for 10 CSOs in FGS and each FMSs on early warning monitoring and reporting design relating to WPS violations

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Somalia Women Leadership Initiative (SWLI)

What is the total amount (in USD) disbursed to the implementing partner to date *

23812.42

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

Organized dialogues between CSOs and government to form implementation and monitoring mechanisms under the NAP on UNSCR 1325 at FGS and FMS to operationalize coordination, learning and reporting mechanisms for relevant CSOs engagement. 6 dialogues held with participation of almost 90 representatives from government, CSOs and networks and commitments made on the WPS agenda.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	2745052.37	1921536.66	1796879.59	65.46%
	*	*	*	%
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	2254947.96	1578463.57	1407410.79	62.41%

TOTAL	5000000.33	3500000.23	3204290.38	64.0 9%
--------------	-------------------	-------------------	-------------------	--------------------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **64.09%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

99.99999999

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 5000000.33**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 3204290.38**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Annex D - BUDGET - WPS Flagship - fin report as of 31Oct 2023 -UNDP+UNW-20_46_17.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee? *

yes

no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

1

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

The project had in-person engagements with all Ministers and Director Generals from FGS and FMS Ministries of Women for identification and implementation of state-specific situational developments and priorities. The project engages in monthly coordination sessions with all FGS and FMS WPP Coordinators and M&E officers. Dialogue with the Ministries of Justice, Interior, and Internal Security is ongoing on issues of review of women's legal protections, and gender-responsive reconciliation and stabilization processes.

Frequent M&E missions to the FMS were undertaken to engage with the ministerial M&E focal points, focusing on implementation progress. The ministerial coordinators and M&E focal points were also brought together and engaged through an in-person 3-day M&E refresher training in September 2023, during which the reporting formats and M&E framework were collaboratively revised for greater effectiveness.

The programme worked closely with the Office of the Speakers and female MPs and senators within both the Upper House and the House of the People to establish the two Parliamentary Women Caucuses and engaged their newly elected leadership to identify priorities and organized capacity development trainings on parliament procedure, gendered drafting of bills and transformational leadership.

The programme also engaged with senior women MPs through the recently created 'Somalia Women Members of Parliament/UN Leadership Forum', which brings together the UN in Somalia and senior women MPs and assisted in developing an action plan with priority areas on legislation, 30% quota, and capacity development.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

Not Started

Initiated

Partially Completed

Completed

Not Applicable

Staff Recruitment *

- Not Started
- Completed
- Initiated
- Not Applicable
- Partially Completed

Collection of baselines *

- Not Started
- Completed
- Initiated
- Not Applicable
- Partially Completed

Identification of beneficiaries *

- Not Started
- Completed
- Initiated
- Not Applicable
- Partially Completed

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Contracting of all implementing partners is complete, including:

- **Ministries of Women at FGS and FMS level. Implementation of activities are ongoing and largely on-track.**
- **The Upper House and House of the People. Implementation of activities are ongoing and largely on-track.**
- **National Union of Somali Journalists (NUSOJ), which has completed the media component of the programme.**
- **Third Party Monitors are undertaking perception studies to provide an update on the baselines established in 2022. The findings of these studies are expected to be available by the end of 2023.**
- **Two CSOs, SWLI and Hear Women Foundation, are supporting the implementation of advocacy campaigns for women's organisations and human rights defenders; training for 10 CSOs in FGS and each FMS on early warning monitoring of WPS violations; facilitation of dialogues between CSOs; and the implementation and monitoring mechanisms to coordinate relevant CSOs engagement.**
- **Two consulting firms, Himma Consultancy and Consilient Research, have supported the mapping of women peace actors and the training of the members of the women's networks on transformative leadership, reconciliation and mediation.**
- **Consulting firms have been contracted and have finalised the following activities:**
 - o **The mapping and documentation of local initiatives in support of women's representation at the community levels and local governance councils.**
 - o **The documentation of progress and good practices on women, peace and security in Somalia and capacity development of relevant women organizations on monitoring and data collection.**
 - o **The development of an early warning system and guidance documents (SOPs) on WPS reporting focusing on CRSV is in progress.**

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

The original intended completion date of the programme was 18 November 2023. At the most recent Programme Steering Committee meeting, a No-Cost Extension to 30 June 2024 was endorsed and approval is pending from the PBF.

The development and launch of national and local action plans on UNSCR 1325 have been enabled by the programme, providing the strategic vision for ongoing implementation of the women, peace and security agenda. These plans serve as the implementation framework across the Federal Government and Federal Member States of Somalia, contributing to an enabling environment for women's inclusion in the cycle of governance and peace and security processes, and serving as a catalyst to mobilise support and facilitate coordination of implementation of the women, peace and security agenda in Somalia.

The programme has engaged over 900 traditional elders, religious and women leaders, through trainings, workshops and discussions, in community advocacy and outreach activities for GBV prevention and women's rights, promoting service seeking behaviour, and addressing issues of stigma and accountability, which in the long term is expected to contribute towards increased positive advocacy on women's participation, reduced stigma towards women in leadership and peacebuilding, and reduced incidences of GBV at the community level.

The programme has equipped women MPs, influential community representatives, journalists, and women leaders with key messages and tools to combat misconceptions and promote women's leadership and participation in public life, including developing positive messages and resource materials to on women's leadership and participation in public and civic life. This is expected to contribute towards the normalisation of women as leaders in governance, peace and security processes, thereby creating an enabling environment for women to pursue and successfully assume positions of leadership in political spaces, and in formal and informal institutions with a peace and security mandate.

The programme has contributed to operationalizing, institutionalizing, and training 17 women's peace networks that meet regularly to engage with justice and security actors, district administrations, and other key stakeholders to raise their issues and concerns, seek solutions on protection and peace related concerns, and plan collective actions.

The capacity of women MPs to convene, coordinate and strategize to promote GEWE and the WPS agenda has been supported through the establishment of the Women Parliamentary Caucuses at Federal and FMS level (except Jubaland State, which is scheduled to launch in November 2023), and training of the women parliamentary caucuses and other parliamentary committees on transformational leadership skills and legislative drafting skills, which has been undertaken through partnerships with the parliament, ministries of women and other organizations, engaging 259 (F:90, M:169) MPs across the FMSs. The programme has also supported the establishment of an Interim Steering Committee for the Somalia Chapter of the African Women Leaders Network, which serves as a national, regional and international platform for women leaders to strategize on unique and innovative approaches to address existing and emerging political, peace and security issues.

Coordination, capacity, and awareness among state, civil society and community protection actors on GBV prevention and early warning systems (including CRSV) have been enhanced, which is expected to contribute towards improved management of GBV cases and reduced incidents of GBV within the country. The establishment and operationalisation of one-stop treatment centres for SGBV survivors provides medical and psycho-social services in cities where access was previously limited or non-existent. Women from local communities, when interviewed through focus group discussions, described these centres as a safe haven for survivors to seek much-needed services. The centres have also undertaken awareness raising to increase the awareness of the services available, which has resulted in a gradual increase of survivors accessing the centres.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document *

Outcome 1: *

Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.

Outcome 2: *

An enabling environment for women’s participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels and through addressing negative social norms.

Outcome 3: *

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8:

*

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

*

Outcome 1: Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The Women's Parliamentary Caucus has been established at the Federal and FMSs level (with exception to Jubaland State), with office bearers for both Parliamentary houses and the FMSs elected. This establishment, and the provision of technical support to implement workplans aligned to the priorities identified by their members, is aimed at increasing their meaningful participation in legislative and peace infrastructures and enhance women's representation at the highest political level as well as contribution in integration of gender in the legislative processes.

Progress has been made towards increasing the availability of support mechanisms for promoting women's participation in leadership and decision-making through the establishment of an interim Steering Committee for the African Women Leaders Network (AWLN), with the selection of members and the formal launch of the AWLN Steering Committee scheduled for December 2023. A local chapter of the AWLN has been launched in Puntland and is planned in all FMSs. This network will provide a support structure for women to attain meaningful participation in decision-making and leverage the learning from the other 32 national chapters of the AWLN.

Women's peace networks were established in 17 districts to provide forums for women to raise their issues and concerns, seek solutions on protection and peace related concerns, and plan collective actions through the quarterly meetings with duty bearers. There was anecdotal evidence of progress in integrating them into the traditional peace infrastructure, with increasing joint action with traditional elders, engagement with existing ADR mechanisms and other community peace structures. For example, a young women's network member in Dhusamareb took a lead role in resolving a potential conflict in her local community through coordinating with local leaders and elders, and was selected to draft the peace agreement between the two factions.

A mapping of women leaders, forums, and networks was completed, providing an evidence base on women peace actors across Somalia, identifying challenges that they continue to face, and providing recommendations to build women's meaningful leadership and participation in peace processes.

The National Action Plan's operationalisation has brought onboard line ministries to lead the relevant pillars, thereby increasing their engagement with the WPS agenda and awareness of the action required to increase women's participation in peacebuilding, whilst CSOs have been engaged in dialogue to better understand their contribution to implementation, monitoring and reporting through a separate civil society pillar. Local Action Plans have been launched in Hirshabelle, Jubaland, Puntland and SWS, and the state legislatures are being encouraged to develop LAP workplans to enhance their engagement with the WPS agenda. A series of consultations to review gender-related legal frameworks, such as the Sexual Offences Bill and the FGM Prevention Bill, have also taken place with a broad range of stakeholders, paving the way for advocacy on legal reform processes.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

70% of Somalia's population is considered youth (< age of 30). The youth in Somalia disproportionately suffer the impacts of insecurity, including vulnerability to radicalization and recruitment into violent extremist and terrorist groups (al-Shabaab), and forced irregular migration due to climatic shocks (drought and flooding) and violence and conflict in their communities. It is therefore critical for both state and non-state stakeholders to identify and sustainably dismantle the systemic barriers and challenges that young women face in efforts to meaningfully lead and participate in governance, peace, security and development processes in Somalia. In line with the programme has facilitated youth participation in political, peace and security processes by:

1. Advocating for youth inclusion and participation in the 17 women's networks (I.e. in South-West State, the women's networks include roughly 50% youth members, and other states have over one-third youth members).
2. Once fully established, the Somalia Chapter of the African Women Leaders will have a Youth Caucus that will ensure the inclusion of young Somali women in the Somalia Chapter of AWLN, and the integration of the youth, peace and security agenda in line with UNSCR 2250 in the mandate and functions of the Somalia Chapter of AWLN.

Outcome 2: An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels and through addressing negative social norms.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

The establishment and operationalization of three One-Stop Centres in Baidoa, Dhusamareb and Kismayo are providing delivery of medical and psycho-social services to local communities, referral systems, and data on SGBV to inform policy and programmatic interventions. Since their establishment, the three centres have collectively supported 229 cases (F:226, M3), which were categorised as rape (43), physical assault (91), sexual assault (88) and psychological and emotional abuse (7). The centres have also engaged surrounding IDP and host communities on GBV prevention, stigma reduction and improved service seeking behaviours, as well as legal accountability and access to justice for survivors, which is expected to enhance the communities' knowledge of the services available and improved understanding of the impact of SGBV and how it can be mitigated.

Parliamentary committees with a human rights, social affairs, and gender mandate in the FMS have been sensitized to understand their roles in the implementing the WPS agenda, and the Local Action Plan in particular, with a focus on identifying how to align their respective priorities. The programme has facilitated a platform for the parliamentarians to engage in dialogue with community members, civil society, university students, and media, allowing a broader range of voices and influences to contribute to the shaping of future legislative narratives. The role of women in reconciliation and stabilisation efforts was recognised and promoted through Reconciliation Conferences at national and state level, engaging women from a range of backgrounds to raise awareness of the challenges they face and publicly reaffirming commitments to increasing the participation of women in reconciliation and peacebuilding.

Momentum for legal protection has been supported by the programme convening community stakeholders in consultations for their feedback and recommendations, and convening legal experts to review prevailing legal frameworks and identify key protection concerns, which have coalesced around legislation to prevent and address FGM and GBV. The MoWHRD FGS has developed a list of priority legislation, including the SOB and FGM Bill, and a roadmap for their enactment, and draft FGM bills have been developed in Jubaland and Galmudug with support from the programme.

The media in Somalia has been engaged to contribute to positively shaping discourse on women's protection and prevention. Guidance and capacity building on amplifying the WPS agenda through media was provided through two trainings for a total of 69 (F:40, M:29) journalists, youth activists and women advocates. Key messages and a resource handbook for journalists and media practitioners have been developed through monitoring and analysis of media content and in consultation with key community influencers. Use of these resources is expected to enable a unified gender-responsive approach to media content that emphasises a greater role for women in peace processes.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Around 90% of the participants of targeted training for journalists and activists on key messaging on the WPS agenda were young adults, highlighting the active engagement of the younger generation and their crucial role in shaping and driving positive change in the realm of women peace and security. There has also been a concerted effort to include youth associations in various activities, including the parliamentary dialogues and engagements at the FMS level given the importance of linking the youth, peace and security and the women, peace and security agendas.

Outcome 3:

Rate the current status of the outcome progress *

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress *

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)

1.1	<p>Indicator 1.1: Gender-sensitivity of key frameworks accompanying peace and national-building efforts (legislative elections, peace infrastructures, etc.)</p>	<p>National Reconciliation Framework references gender but is not comprehensively gender-sensitive; NDP9 provides some gender commitments</p>	<p>Constitution review and National Reconciliation Framework operationalization are fully gender sensitive. Key frameworks accompanying peace and national-building efforts (legislative elections, peace infrastructures, etc.) are gender-sensitive</p>	<p>Independent Constitutional Review Commission approved with 5 members (F:1, M:4) in March 2023 followed by high level consultation engaging 300 key stakeholders from FGS and FMS. There is also a Joint Parliamentary Constitutional Review Committee formed of five members from the Upper and five from house of the people. Consultations have begun with various stakeholders, including civil society and the Women's Caucus to ensure the process is inclusive and the review is gender responsive.</p> <p>The NRF had been reviewed and integrated gender elements. The National Stabilization Strategy recommends that programme interventions should aim to utilize 30% of available funds in support of gender and diversity-based initiative.</p> <p>Sexual Offences Bill and Female Genital Mutilation Bill</p>	<p>The continuing insecurity, drought related imperatives and competing priorities have slowed ongoing priorities including the constitutional framework, legal, and political processes.</p> <p>The SOB, FGM other related legislations have faced delays due to backlash and a misinformation campaign faced in late 2022. The Ministry and key champions have had to take a more cautious and consensual approach, with more preparatory engagements with key stakeholders before the tabling of the legislation.</p>
-----	---	--	--	---	--

				<p>Violence Bill have been identified as priority legislation on women's protection by the MoWHRD FGS as well as the Human Rights Committee of the House of the People. The SOB, which has some critical provisions such as the age of majority (15 years) was reviewed by Ulama and the legislative department. The UN established a coordination mechanism and undertaking advocacy with the MoWHRD and women parliamentarians to align with international standards.</p>	
--	--	--	--	--	--

1.2	<p>Indicator 1.2</p> <p>% Women's representation in leadership and decision-making roles, including in legislatures, executive and judicial branches at FGS and FMS level.</p>	<p>24% in National Federal Parliament, 1.5% in Puntland, 15.8% in South-West, 10.8% in Jubaland, 6.7% in Galmudug, 6.1% in Hirshabelle; 3 Women Ministers and 3 DPTs at FGS; 1 Women Judge in Somalia; 9 Prosecutors at FGS; Women's Charter signed in 2019</p>	<p>At least 10% increase in representation of women in the cabinet, legislative, executive and judicial branches and in peacebuilding processes and sub-processes at FGS, FMS and community levels.</p>	<p>Despite concerted efforts to increase the leadership of women in the cabinet, legislative and executive branches, the 2022 elections resulted in 20% female representation in Parliament, a decrease of 4% compared to the previous parliament. The election for local councils is in process with Puntland already initiating the election through one person one vote. In the May 2023 elections in Puntland, 28 percent of candidates were women. The local elections schedule for other FMSs is yet to be finalized. Through the WPP project with support the ministry and of women networks the advocacy for 30% quota.</p> <p>The mapping report which documented the women leaders and networks across the FMS will provide opportunities for engaging women leaders and champions in the ongoing WPS work.</p>	<p>The project is taking a long-term view, integrating strategic approaches to building the capacity of female parliamentarians and male champions for GEWE to advocate for the review, development and implementation of gender sensitive legal frameworks such as the Women's Quota or amendments to Electoral Laws.</p> <p>More immediately, there is also ongoing support and advocacy for women's representation in ongoing local council elections across the FMS.</p>
-----	--	--	--	---	--

1.3	<p>Indicator 1.3</p> <p>Perception of the role of women as peacebuilding actors/relevant to decision-making at community (disaggregated by sex and age, potentially also by stakeholder group);</p>	<p>20% believed women were actively participating in peacebuilding processes. 35% and 42% believe that women were quite active and not actively participating respectively.</p>	<p>10% improvement among interviewed individuals on their perception of women as peacebuilders</p>	<p>A perception study was conducted in November 2022 to provide baseline for measurement of perceptions of women in peace processes. 20% believed women were actively participating in peacebuilding processes. 35% and 42% believe that women were quite active and not actively participating respectively.</p>	<p>A further Third-Party Monitor mission to conduct an updated perception survey is underway and the report is expected in December 2023.</p>
-----	--	---	--	---	---

How many outputs does outcome 1 have?

- 1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Output 1.1: Inclusive and responsive infrastructures for peace to support women’s participation and leadership at national and local level peace processes are established.

Output 1.2

Output 1.2: Legal and policy frameworks for inclusive and gender-responsive national, state and local level peacebuilding processes are formulated

Output 1.3

Output 1.3: Operationalization of NAP on UNSCR 1325 to promote women’s meaningful participation in peacebuilding at national and local level.

Output 1.4

Output 1.4: Women leaders, peace networks and forums (Hayaanka Nabada-Hope for Peace Networks) established to engage in peace mediation, reconciliation and social cohesion at community levels

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Output 1.1: Inclusive and responsive infrastructures for peace to support women's participation and leadership at national and local level peace processes are established.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Indicator 1.1.2 # Traditional elders and religious leaders are capacitated on the importance of women's meaningful representation.	Baseline: Ad hoc or lack of systematic engagement of religious leaders; limited documentation of past/current interventions	200 community leaders are capacitated (30 or 40 religious and traditional leaders minimum per state) across FMS	915 (F:438, M:477) traditional elders, religious leaders, and women leaders engaged and sensitized across 5 FMS and Banadir Regional Administration.	1,230 (F:532, M:698) traditional elders, religious leaders, and women leaders engaged and sensitized across 5 FMS and Banadir Regional Administration.	

<p>1.1.2</p>	<p>Indicator 1.1.3: # Institutional infrastructures such as Women's Parliamentary Caucuses established/capability to advocate for adoption of progressive GEWE laws/legislation</p>	<p>PWC under outgoing government, Parliamentary committee on women's rights No. of initiatives to build the capacity of PWC at FGS and FMS level</p>	<p>6 initiatives (1 at FGS and 5 at FMS Level) to build the capacity of the Women's Parliamentary Caucuses</p>	<p>2 PWC's established at the national level (PWC for the House of the People and PWC for the Upper House and 4 PWCs established at the state level (all FMS except Jubaland).</p>	<p>2 PWCs established at the national level and 4 at FMS level.</p>	
<p>1.1.3</p>	<p>Output Indicator 1.1.4 # mechanisms that promote representation of women in Somalia at community, FMS and FGS level such as the Somalia Chapter of the African Women Leaders Network (AWLN) established</p>	<p>2 mechanisms exist (LEAD Now, Puntland Women Leaders)</p>	<p>Target: 6 (1 African Women Leaders Network (AWLN) at FGS and 5 at FMS level) established for the promotion and protection of women's rights focusing on the WPS agenda</p>	<p>Interim Steering Committee for the Somalia Chapter of the AWLN established, launched and inducted. Election of members and launch of full steering committee expected in late 2023. Local chapter of AWLN launched in Puntland and at planning state in other FMSs.</p>	<p>Interim Steering Committee for the Somalia Chapter of the AWLN established, launched and inducted.</p>	<p>The programme had to build consensus on the extent to which the Somalia Chapter of AWLN can be contextualised to respond to the Somalia context. This consensus has now been built, and the road map towards the launch and operationalisation of the national and sub-national chapters of the Somalia Chapter has been developed and is under implementation.</p>

» **Output 1.2**

Output 1.2: Output 1.2: Legal and policy frameworks for inclusive and gender-responsive national, state and local level peacebuilding processes are formulated	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Indicator 1.2.1: Status of gender review/assessment of national policies and legal frameworks on WPS with due emphasis on FMS level specificities.	None	Assessment is available and new advocacy programme launched to brief and familiarize and orient policy planners, legislatures, development practitioners and peacebuilders on the findings and outcomes of the review.	Draft TOR, scope, and approach developed for the gender assessment.	Draft TOR, scope, and approach developed for the gender assessment.	To ensure national ownership and update of the assessment, the project has sought to reach consensus on the right methodology and entity to oversee/advise this process, which should be inter-ministerial in nature.

<p>1.2.2</p>	<p>Indicator 1.2.2 Gender responsiveness and consistency of relevant policies, laws, SOPs, guidelines with the NAP on UNSCR 1325</p>	<p>Gender and WPS issues are not an integral part of most policy and legal frameworks; limited gender analysis of legal and policy provisions exists; absence of systematic gender analysis and review of policies leading to lack of knowledge and understanding of their inadequacies and inability for institutional response to address and overcome.</p>	<p>Relevant legal and policy provisions are fully consistent with principles and commitments of gender equality and the WPS agenda; NAP on UNSCR 1325; National Reconciliation Framework.</p>	<p>Roadmap/Advocacy strategy developed on legislative component; coordination with other stakeholders</p> <p>A series of consultations on WPS-related legislation, particularly SOB and FGM proposed legislation, were held at both FGS and FMS level with broad range of stakeholders totalling 983 (F:494, M:489). These consultations ranged from community feedback and recommendations to preliminary review to address the FMS specificities of legal and policy frameworks and gaps.</p>	<p>Roadmap/Advocacy strategy developed on legislative component; coordination with other stakeholders</p> <p>A series of consultations on WPS-related legislation, particularly SOB and FGM proposed legislation, were held at both FGS and FMS level with broad range of stakeholders totalling 983 (F:494, M:489). These consultations ranged from community feedback and recommendations to preliminary review to address the FMS specificities of legal and policy frameworks and gaps.</p>	<p>There have been delays on consensus and progress on issues relating to judicial and legal reform. There is now greater clarity as well as the establishment of key bodies such as the Constitutional Review Commission, ensuring appropriate timing to commence the assessment.</p>
<p>1.2.3</p>						

» Output 1.3

Output 1.3: Output 1.3: Operationalization of NAP on UNSCR 1325 to promote women's meaningful participation in peacebuilding at national and local level.	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	Indicator 1.3.1 Status of operationalisation and adoption of the NAP on UNSCR 1325 in responding to emerging threats to peace and security.	Draft NAP on UNSCR 1325; No mechanism for its operationalization Charter Champions established under the draft NAP	Formal endorsement of NAP; Implementation and coordination mechanisms, ensuring women's representation, at FGS and FMS levels agreed upon and activated.	FGS and FMSs supported in developing, land translating LAPs. LAPs have been launched in Puntland, SWS, Hirshabelle and Jubaland.	1 SNAP on UNSCR 1325 and the Somali Women's Charter launched. 1 Coordination mechanism established at FGS level. LAPs have been launched in Puntland, SWS, Hirshabelle and Jubaland	

<p>1.3.2</p>	<p>Indicator 1.3.2 # of South-South learning and knowledge sharing study visits among FGS, FMSs and regional institutions through physical or virtual platforms.</p>	<p>None in place</p>	<p>At least 2 exchanges per year organized at the FMS and regional level on early warning system, experience on local peacebuilding and community engagement, particularly clan and religious leaders and documentation one publication on lessons learned.</p>	<p>1 study visit conducted by FGS/FMS Ministers of Women to Djibouti for studying the NAP implementation and promotion of women in peace, leadership and political participation. MOWHRD are coordinating with the respective ministries of host countries (Rwanda or Tanzania) in organizing further South-South visits during December 2023 or early 2024.</p>	<p>1 study visit conducted by FGS/FMS Ministers of Women to Djibouti for studying the NAP implementation and promotion of women in peace, leadership and political participation.</p>	<p>Consensus building on this activity has been time consuming (objectives of the study visit, location, participants, etc) has taken time and is still ongoing.</p>
<p>1.3.3</p>						

» **Output 1.4**

Output 1.4: Output 1.4: Women leaders, peace networks and forums (Hayaan ka Nabada-Hope for Peace Networks) established to engage in peace mediation, reconciliation and social cohesion at community levels	Performance Indicator Describe the indicator	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.4.1	Indicator 1.4.1 # Networks of WPS women leaders, peace networks and forums strengthened and established at the FGS and FMS	No existing mapping provides data on the # of women peacemakers, leaders, networks and forums. It will be established after the perception survey and mapping report.	17 women's networks established across target districts	17 women's networks met regularly during the reporting period. Ministries have engaged with the communities across the 17 districts and leveraged them for community sensitization, GBV prevention, women's participation in local elections, access to justice, and support for legislative protection. Mapping report on peacemakers, networks and forums finalized and validated. It will be disseminated during November onwards.	17 women's networks established and made functional across the 17 target districts. Networks meet quarterly with duty bearers and engage with other community-based resolution mechanisms, including traditional elders. Mapping report on peacemakers, networks and forums finalized.	The implantation in the initial phase has been slowed due to limited access to the villages and to some districts. However, steps have been taken to mitigate the challenges to facilitate timely implementation.
1.4.2	Indicator 1.4.2 # Women's networks (example may include Hayaanka Nabadda - Hope for Peace Networks) are capacitated	Sporadic initiatives on capacitating women's networks	17 new women's networks (and TBC pre-existing women's networks) capacitated on transformative leadership, reconciliation and mediation skills	Capacity building trainings on leadership skills, early warning system and gender-based violence conducted for all 17 women's networks established under the project.	Capacity building trainings on leadership skills, early warning system and gender-based violence conducted for all 17 women's networks established under the project.	

1.4.3						
-------	--	--	--	--	--	--

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels and through addressing negative social norms.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)

2.1	<p>Indicator 2.1 Status of Sexual Offenses Bill finalized that addresses conflict-related sexual and gender-based violence.</p>	<p>SOB approved by Cabinet in 2018. SGBV Task Force AGO FGS established in 2019; Puntland Rape Act approved in 2016, Puntland FGM Bill approved by the Cabinet in 2021, and Jubaland Sexual Offences Bill</p>	<p>Sexual Offenses Bill finalized that addresses conflict-related sexual and gender-based violence.</p>	<p>MoWHRD FGS has developed a list of priority legislation, including the SOB and FGM Bill, and a roadmap for their enactment. This is also reflected in the 2023 workplan of the Human Rights Committee of the House of People. The two drafts are currently with religious scholars for review before the wider consultative process commences.</p> <p>The Galmudug Ministry of Women has completed a draft FGM Bill. In Jubaland, a draft FGM Bill has been completed and endorsed by influential elders.</p>	<p>The SOB has faced a number of delays and challenges following backlash and disinformation which escalated online and through various media outlets, including attacks on women in senior leadership as well as the UN and international community throughout November and early December 2022.</p> <p>MoWHRD has since then taken a more cautious approach, learning from the previous attempts which failed to adequately consult and bring on board the religious leaders and wider public, and address misconceptions and misinformation, as well as identification of key political champions and advocates such as the Special Envoy on Civilian Protection and Stabilization. The SOB text is currently with religious leaders and is expected to be returned in the month of June.</p>
-----	--	--	--	--	--

2.2	Indicator 2.2 % Budget allocated to relevant FGS and FMS institutions, including MOWHRD, other justice-sector institutions to address conflict-related sexual and gender-based violence	None	5% budget allocation increase	No data has yet been identified on FGS/FMS budget to inform baseline or progress.	Data on FGS/FMS budget to address conflict-related sexual and gender-based violence has proven challenging to obtain.
2.3	Indicator 2.3 Perceptions concerning the enabling environment for women's participation in peace processes at national and local level (disaggregated by sex, age and target group)	Over half (61%) thought social norms and environment are barriers while 32% believed that it wasn't. In terms of gender and age, 68.9% of the female respondents and 53.5% of the male respondents, and 61.4% of the respondents >35 years and 60.8% of the respondents <35 years believed social status was a barrier to women participation in peace processes in Somalia.	Increase by 10% in relation to the baseline.		

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Output 2.1: Capacity and gender-responsiveness of the existing rule of law and security sector institutions improved, particularly in handling cases of conflict-related sexual violence (CRSV).

Output 2.2

Output 2.2: Religious leaders, traditional clan leaders, minority and youth groups are capacitated and actively engaged to address negative social norms, protect human rights of women, promote a culture of trust-building to eliminate discriminatory practices.

Output 2.3

Output 2.3: Women-led conflict early-warning system and preparedness plans developed and operationalized.

Output 2.4

Output 2.4: Media sensitization for positive messages, reporting and advocacy for inclusion of women in peace processes.

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1: Output 2.1: Capacity and gender-responsiveness of the existing rule of law and security sector institutions improved, particularly in handling cases of conflict-related sexual violence (CRSV).	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.1.1	Indicator 2.1.2 # CRSV, SGBV cases investigated, prosecuted and sentenced	CRSV cases perpetrated against 400 girls, 12 women and 7 boys reported in 2020, primarily attributed to clan militia and Al Shabab. 16 cases attributed to SPF and 25 to SNA.	25% increase in SGBV cases investigated, prosecuted and sentenced	Centres in Baidoa, Dhusamareb and Kismayo established and operational, providing psycho-social, medical and referral services to 229 SGBV survivors (F:226, M:3). Each Centre is equipped with a Psycho-Social Counsellor and Community Liaison Officer.	Centres in Baidoa, Dhusamareb and Kismayo established and operational, providing psycho-social, medical and referral services to 229 SGBV survivors (F:226, M:3)	The establishment of the third centre in Kismayo has been delayed due to the challenge of identifying an adequate medical facility to house the Centre.
2.1.2	Indicator 2.1.4 Status of SGBV data collection and coordination mechanisms at FMS and FGS levels	HRPG/OHCHR produces periodic monitoring reports on CRSV and SGBV in Somalia. MARA system through SGBV sub-cluster tracks SGBV in Somalia.	SGBV data collection and coordination mechanisms established by MoWHRD at FMS and FGS levels	One-Stop Centres in Baidoa, Kismayo and Dhusamareb have established databases tracking GBV cases and trends.	One-Stop Centres in Baidoa, Kismayo and Dhusamareb have established databases tracking GBV cases and trends.	
2.1.3						

» Output 2.2

<p>Output 2.2: Output 2.2: Religious leaders, traditional clan leaders, minority and youth groups are capacitated and actively engaged to address negative social norms, protect human rights of women, promote a culture of trust-building to eliminate discriminatory practices .</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>

2.2.1	Indicator 2.2.1 # of Religious leaders, traditional clan leaders and marginalized groups who initiate, actively advocate for increased participation of women in local and state-level affairs, peace processes, public offices.	SDG 16 Survey on 16.3.1 & SGBV Religious leaders surveyed for this study reported higher perceived conservatism of their respective communities with regard to issues related to women's human rights and SGBV than their communities reported.	Train 135 Religious leaders, traditional clan leaders and marginalized group members to initiate and actively advocate for increased participation of women in local and state-level affairs, peace processes, public offices	915 (F:438, M:477) traditional elders, religious leaders, and women leaders engaged and sensitized across 5 FMS and Banadir Regional Administration.	1,230 (F:532, M:698) traditional elders, religious leaders, and women leaders engaged and sensitized across 5 FMS and Banadir Regional Administration.	
2.2.2	Indicator 2.2.2 # Engagement meetings, community dialogues held on inclusive, gender-responsive mediation, peacebuilding for and with religious leaders, traditional clan leaders, young men, minority and marginalized groups and communities.	Community conversations introduced in justice sector work across pilot districts in Baidoa and Garowe with limited knowledge and recognition of women's potential and contribution particularly in local peacebuilding; Lack of data regarding number and scope of community-level engagement meetings of this kind.	2 Capacity Building Engagements for staff from MoWHRD at FMS level; 24 district level conversations held over a 2-year time frame on CRSV data analysis	High-Level Mission of FGS Minister of Women, Special Envoy on Stabilization to Galmudug, Deputy Police Commissioner, and key Galmudug line Ministries, including embedded technical team, engaged affected communities and duty bearers on prevalence, prevention and response to CRSV data in conflict and recently recovered areas. Cases of forced marriage, abductions, and killings were documented.	High-Level Mission of FGS Minister of Women, Special Envoy on Stabilization to Galmudug, Deputy Police Commissioner, and key Galmudug line Ministries, including embedded technical team, engaged affected communities and duty bearers on prevalence, prevention and response to CRSV data in conflict and recently recovered areas. Cases of forced marriage, abductions, and killings were documented.	

2.2.3	Indicator 2.2.3 # of platforms established towards representation of women in the NRF driven process	No peace and development committee as envisaged in the NRF formed.	1 national women led peace forum/platform established	A National Women Leaders Platform was established and is working to advocate for women's participation and the 30% quota.	National Women Leaders Platform established.	
-------	---	---	--	--	---	--

» **Output 2.3**

<p>Output 2.3: Output 2.3: Women-led conflict early-warning system and preparedness plans developed and operationalized.</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>2.3.1</p>	<p>Output Indicator 2.3.1 # Capacity development trainings for CSOs on early warning mechanisms conducted.</p>	<p>Baseline: Limited capacity development activities undertaken on the issue of early warning reporting on SGBV in conflict</p>	<p>Target: 18 CSOs and community-based organisations/networks capacitated to develop early warning system, mechanisms and preparedness strategy</p>	<p>Trainings conducted for 10 CSOs in FGS and each FMSs on early warning monitoring and reporting design relating to WPS violations</p>	<p>Trainings conducted for 10 CSOs in FGS and each FMSs on early warning monitoring and reporting design relating to WPS violations</p>	

2.3.2	Output Indicator 2.3.2 # Community-level early warning mechanisms in place	Baseline: OHCHR Monitoring reports on conflict-related sexual violence	Target: 18 CSOs and community-based organisations produce and disseminate quarterly Early Warning (EW) reports	Process initiated to recruit a consulting firm to develop a CRSV early warning system, including SOPs and training content. Onboarding expected in December 2023 and will build on the CRSV early warning system trainings that have taken place at FGS and FMSs during July-October 2023, along with capacity building of government stakeholders on prevention and response to CRSV.	Process initiated to recruit a consulting firm to develop a CRSV early warning system, including SOPs and training content. Onboarding expected in December 2023 and will build on the CRSV early warning system trainings that have taken place at FGS and FMSs during July-October 2023, along with capacity building of government stakeholders on prevention and response to CRSV.	
-------	---	---	---	---	---	--

<p>2.3.3</p>	<p>Output Indicator 2.3.3 Quality and frequency of engagement with authorities for promoting peace and preventing conflict-related SV increased.</p>	<p>Baseline: Regular engagement with authorities undertaken by HRPG/OHCHR and MARA for the purpose of monitoring and prevention of conflict-related SV.</p>	<p>Target: 6 coordination platforms established for coordinated prevention and response to CRSV</p>	<p>Process initiated to recruit a consulting firm to develop a CRSV early warning system, including SOPs and training content. Onboarding expected in December 2023 and will build on the CRSV early warning system trainings that have taken place at FGS and FMSs during July-October 2023, along with capacity building of government stakeholders on prevention and response to CRSV.</p>	<p>Process initiated to recruit a consulting firm to develop a CRSV early warning system, including SOPs and training content. Onboarding expected in December 2023 and will build on the CRSV early warning system trainings that have taken place at FGS and FMSs during July-October 2023, along with capacity building of government stakeholders on prevention and response to CRSV.</p>	
--------------	---	--	--	--	--	--

» **Output 2.4**

Output 2.4: Output 2.4: Media sensitization for positive messages, reporting and advocacy for inclusion of women in peace processes.	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1	Output Indicator 2.4.1 # of media assessments undertaken on women in peace processes	Baseline: Media and civil society advocacy has track record of influencing legislation: Law on Sexual Intercourse Related Crimes ("LSIRC") pushed back because of advocacy	Target: 1 media analysis undertaken; 20 key messages developed and amplified	Media monitoring analysis was completed in January 2023, covering 87 pieces of content and 33 media outlets. A report was presented and validated in February 2023. Based on the findings of the monitoring exercise, 20 key advocacy messages were developed and tested.	Media monitoring analysis was completed in January 2023, covering 87 pieces of content and 33 media outlets. A report was presented and validated in February 2023. Based on the findings of the monitoring exercise, 20 key advocacy messages were developed and tested.	

2.4.2	Output Indicator 2.4.2 # of parliamentarians trained on WPS and development of policies and legislation that contributes to the achievement of the WPS agenda	Baseline: Track record of Parliamentary proceedings related to Women, Peace and Security	Target: 67 Female Parliamentarians trained on WPS policy and legislation	259 (F:90, M:169) members of parliament at the FGS and FMSs were trained on the WPS agenda, transformational leadership skills, legislative drafting and advocacy.	259 (F:90, M:169) members of parliament at the FGS and FMSs were trained on the WPS agenda, transformational leadership skills, legislative drafting and advocacy.	
2.4.3	Output Indicator 2.4.3 # Media workers trained and promoting positive messages for sustaining peace and inclusion of women in peacebuilding processes.	Baseline: About 50 media workers were trained in gender responsive reporting and promoting women's participation in elections	Target: 30 journalists trained on positive messaging for inclusion of women in peace process;	A training manual was developed to train young journalists and women's rights advocates by addressing the issues and the findings of the monitoring exercise. 69 (F:40, M:29) journalists, youth activists and women advocates provided with training by the National Union of Somali Journalists (NUSOJ) on amplifying the WPS agenda through media.	69 (F:40, M:29) journalists, youth activists and women advocates provided with training by the National Union of Somali Journalists (NUSOJ) on amplifying the WPS agenda through media.	

» **Output 2.5**

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3:**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» **Output 4.5**

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

<p>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</p>	<p>Event Description</p>	<p>Tentative Date</p>	<p>Location</p>	<p>Target Audience</p>	<p>Event Objectives</p>
<p>Event 1</p>	<p>Launch of Gender Responsive Legal Review Report</p>	<p>November/December 2023</p>	<p>Mogadishu</p>	<p>Legislators, policy makers</p>	<p>Provide key legal reform bodies with outcomes of gender assessment of legal framework and create necessary advocacy for inclusion in ongoing legal reform discussions and processes.</p>

Event 2	Somalia Delivery Exchange on UNSCR 1325	December 2023 - Feb 2024	Kenya/Uganda	DGs at FGS and FMS level Members of the NSC for the SNAP on UNSCR 1325 and the Somali Women's Charter Members of the WPP CS RG	To create a cross country learning platform where stakeholders of the WPS agenda in Somalia can learn from a country in the region on the process of operationalising, implementing, monitoring and reporting on NAPs on UNSCR 1325 and sub-national level action plans on UNSCR 1325 to inform the operationalisation and implementation of the SNAP on UNSCR 1325 and the Somali Women's Charter
Event 3	Diploma Programme	Jan - June 2024	Mogadishu	100 Women professionals with government institutions from Ministries of Women, Health, Education, Interior, Justice and security institutions, police, social workers, civil society, and any other key sectors from FGS and FMS	The programme will cover leadership, advocacy, outreach, WPS, and protection related themes and will equip women professionals with necessary knowledge and skills to be advocate on WPS agenda and to create a mid-management and women leaders.
Event 4	Launch of AWLN	Nov-Dec 2023	Mogadishu	Members of the Somalia Chapter of AWLN Representatives from the AU	Launch and operationalise the Somalia Chapter of AWLN

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)

1	SGBV survivors	Lack of accessible resources for treatment and potential stigma around survivor status. Lack of information and awareness on access to justice for survivors	The establishment and operationalization of three One-Stop Centres in Baidoa, Dhusamareb and Kismayo are providing delivery of medical and psycho-social services to local communities, referral systems, and data on SGBV to inform policy and programmatic interventions. Since their establishment, the three centres have collectively supported 229 cases (F:226, M3). The centres have also engaged surrounding IDP and host communities on GBV prevention, stigma reduction and improved service seeking behaviours, as well as legal accountability and access to justice for survivors, which is expected to enhance the communities' knowledge of the services available and improved understanding of the impact of SGBV and how it can be mitigated.	N/A due to privacy requirements
---	----------------	--	--	---------------------------------

2	Ministry of Women and Human Rights Development	Lack of dedicated resources and capacities for the implementation of the women, peace and security agenda in Somalia.	The establishment of government managed One-Stop SGBV Centres has enhanced the Ministries' ability to contribute to GBV service provision, as well as better position them to coordinate protection issues, improve referral pathways, and build a central evidence base on GBV in their respective States.	"The President applauded this Centre as critical to government's response to GBV in the state" (Minister Fahima, South-West State)
----------	---	--	--	---

3	Traditional elders and religious leaders	<p>Traditional leadership has largely been exclusionary of women, and women's participation and leadership in conflict resolution and peacebuilding processes.</p> <p>Traditional elders have also enforced customary laws that are contrary to human rights, including marrying victims to their rapists, and some religious leaders have not promoted religious messaging and interpretations in favour of women's rights.</p>	<p>Greater understanding of the importance of women's participation in peacebuilding and commitment to its promotion; understanding of the GBV/CRSV and its consequences; engagement with women's groups on protection concerns; Access to religious-based messages and arguments to champion women's protection and participation; Allies in their community engagements and peacemaking efforts.</p> <p>Engagement of religious and traditional leaders has contributed to changing attitudes toward women's participation in peacebuilding, as well as knowledge and skills particularly on denouncing all forms of violence perpetrated against women and girls.</p> <p>Traditional and religious leaders are now encouraging the community and the government to give women the chance to lead and make decisions within the society, advocating for space for women in decision-making.</p>	<p>"The trainings have significantly improved my capacity to advocate for the rights of women in my locality, especially the dialogue and consensus building workshop on Islam and women rights. It has cleared doubts concerning women's leadership" (Traditional elder, Kismayo) The traditional elders spoke of how they have been using community social events and dispute resolution meetings to sensitize members of the community. The religious leaders spoke about the use of Friday sermons to denounce violence against women and their inclusion in public life. (Focus Group Discussion, Kismayo) "The role of religious leaders is to advocate for women and preach on the rights that Allah gave women, educate the community that women have the same rights as men, that their rights cannot be violated, and that those who do so will be held accountable under Islamic law" (Sheikh Ahmed, Mogadishu)</p>
---	--	--	---	--

4	Women peacebuilders and leaders	Lack of platform for collective action on WPS agenda as well as facilitated and regular engagement with duty bearers (justice and security actors and district administration in particular) at community level. Limited engagement with traditional peace infrastructure. No institutional mechanisms in the current parliamentary session for women MPs to have joint voice and action	Enhanced information sharing and strategizing for collective action around identified priorities; the interface with various duty bearers has increased their recognition and empowered them to proactively engage with duty bearers as part of the network and individually. They are also now engaging in joint actions with the traditional elders, as well as improved partnership and collaboration with the district level peace committees and other dispute resolution mechanisms, ensuring that women can positively influence peace building efforts beyond their usual domains. The establishment of the Women's Caucus in the Upper House and House of People will allow for collective agenda setting and influence on decision-making, as well as ensure consulted on key policy issues such as ongoing constitutional review as a bloc/interest group	"The members do more work beyond what people think. We have changed the lives of the families in our communities by providing counselling services, empowering women with information, advocacy, and referral, assisting victims of rape and domestic abuse, and undertaking awareness and advocacy to address social issues affecting women and girls". (Member of Women's Network, Kismayo) "The women's network have resolved a complicated conflict in the community that even we (the elders) and the police failed to solve" (Traditional Elder, Beletweyne)
---	---------------------------------	--	--	--

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

N/A

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Hayaanka Nabada_success stories_MoWHRD_GSS 2023 copy-21_15_44.pdf



File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

<https://undpsomalia.exposure.co/women-get-a-seat-at-the-peacebuilding-table>

Link 2

OPTIONAL

https://www.youtube.com/watch?v=_AB8AYYhHu8

Link 3

OPTIONAL

<https://mailchi.mp/e5db8b291aa5/somali-journalist-wins-australia-national-union-of-somali-journalistsphoto-prize-12661366?e=2882511b92>

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Momentum for legal protection has been supported by the programme convening community stakeholders in consultations for their feedback and recommendations, and convening legal experts to review prevailing legal frameworks and identify key protection concerns, which have coalesced around legislation to prevent and address FGM and GBV. The MoWHRD FGS has developed a list of priority legislation, including the SOB and FGM Bill, and a roadmap for their enactment, and draft FGM bills have been developed in Jubaland and Galmudug with support from the programme.

Please explain

Please limit your response to 350 words.

Two CSOs, SWLI and Hear Women Foundation, are supporting the implementation of advocacy campaigns for women's organisations and human rights defenders; training for 10 CSOs in FGS and each FMS on early warning monitoring of WPS violations; facilitation of dialogues between CSOs; and the implementation and monitoring mechanisms to coordinate relevant CSOs engagement.

Please explain

Please limit your response to 350 words.

The programme has equipped women MPs, influential community representatives, journalists, and women leaders with key messages and tools to combat misconceptions and promote women's leadership and participation in public life, including developing positive messages and resource materials to on women's leadership and participation in public and civic life. This is expected to contribute towards the normalisation of women as leaders in governance, peace and security processes, thereby creating an enabling environment for women to pursue and successfully assume positions of leadership in political spaces, and in formal and informal institutions with a peace and security mandate.

Who are we working with (in addition to the implementing partners) *

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

Please explain (If UN Agencies)

Please limit your response to 350 words.

UNDP and UN Women are jointly implementing the programme and so coordinate closely for planning, implementing and monitoring.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Over May 2023, UNDP undertook monitoring visits to the two recently established One-Stop Centres in Baidoa and Dhusamareb respectively to meet with the Ministry & Centre staff and assess its current operationalization and utilization as well as meet with other stakeholders part of the wider GBV referral system.

In June 2023, the M&E focal point of MOWHRD FGS undertook a monitoring mission to Kismayo, Jubaland and Garowe, Puntland and met with Ministries' Leadership, Coordinator, M&E and civil servants. The M&E focal point assessed the implementation status in Jubaland and Puntland and noted progress in the ongoing activities.

In August 2023, a Third-Party Monitor was engaged to conduct a mission to the recently established one-stop centres in Baidoa and Dhusamareb to evaluate key project indicators, including cases of Conflict-Related Sexual Violence (CRSV) and Sexual and Gender-Based Violence (SGBV), facility suitability, and community perceptions.

Frequent field monitoring missions were undertaken to the FMS to review implementation of work plans, identify results from project implementation to date, and identify and mitigate challenges and delays.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Baselines established for indicators on legislation, policies/frameworks, women's representation, as well as perception-based indicators. Data on FGS/FMS budgets to address conflict-related sexual and gender-based violence is not yet available.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

Monitoring mission reports, implementing partner reports, third-party monitor missions, perception surveys

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Yes, in October/November 2022. A followup on this data collection is underway and the findings are expected by December 2023.

Has the project used or established community feedback mechanisms? *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

Community feedback via women's networks is regular and ongoing

» Evaluation

Is the project on track to conduct its evaluation? *

yes

no

Not Applicable

Evaluation budget (in USD): *

Response required

80000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

Please limit your response to 350 words.

The process for preparing for the final evaluation was initiated in the most recent PSC meeting and expected to take place in April-June 2024 (pending no-cost programme extension)

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

Doel Mukerjee, doel.mukerjee@undp.org

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

yes

no

If yes, how many additional grants or donors has the project leveraged? *

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder *

Somalia Joint Fund

Amount in USD *

1660000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

The UN is conducting detailed analysis and coordination to ensure maximum synergies between existing related programming, as well as support the expansion of proposed programming with an impact on women's participation and protection.

Under the newly funded UNDP Persons with Disabilities Programme, additional support will be provided to the WPP One-Stop Centres, with targeted resources to address the specific needs of disabled GBV survivors. New generation UN joint programmes such as the recently approved Joint Justice and Corrections Programme also address women's access to justice and supporting gender sensitive dispute resolution mechanisms. The Programme has also provided inputs into other new generation UN joint programmes on state-building and police, to ensure synergies and leveraging of lessons and issues emerging from this project.

Leveraging the Women's Caucus established under the WPP, the UN has launched the 'Somalia Women Members of Parliament/UN Leadership Forum', which aims to create political dialogue between the UN in Somalia and senior women Members of Parliament on strategic issues including collective influence for legislative priorities; technical assistance for women legislators; increased participation and influence in high level political fora, including the NCC, and the 30 percent quota.

Under the framework of the WPP JP, the FGS Ministry is also leading efforts with the donor community to establish the 'Friends of WPS' platform, to expand the resources and support for WPS related programmatic and policy interventions.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

Sustainability is being sought through support to legal and policy frameworks, and their implementation and coordination mechanisms that focus on cross-government ownership. The project is taking an intentional approach to the structures it has established, such as the women's networks, supporting their individual and collective capacities; formalization and acknowledgement by state planning and decision-making entities; as well as greater integration and collaboration with traditional peacebuilding infrastructures. This is evidenced in the collaboration with ADR mechanisms and traditional elders more broadly. Other structures, such as the Women's Caucus, are being established within a clear institutional framework and working procedures, ensuring its sustainability beyond the project. The Project has also invested significantly in ongoing engagement with community influencers, specifically traditional elders and religious leaders, for ownership of the WPP agenda, who can leverage their existing roles and influence in the community to cascade advocacy and sensitization on women's participation in peacebuilding and protection to the wider community and initiate change. The media engagement work is being implemented through a Somali media network, which has the wide connections to media outlets and country wide journalist networks through which positive media messages and resources are being disseminated and be amplified. This also means that this agenda will be taken up beyond the duration of the project. The model of establishing government-managed One-Stop Centres, within existing medical facilities, also ensure the longer-term possibility that these centres will be absorbed into state budgets for health and social services.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 350 words.

Implementation has been uneven across the FMS in 2023. In Puntland, implementation was limited due to the preparations and political focus on universal elections, and the related insecurity close to the vote at the end of May. This affected travel to various districts and caused disruptions for the stakeholders involved in the project, including traditional elders, who were contributing to the peace resolution of the political tensions and the women network members who were occupied with lobbying for women's meaningful participation in the elections. In Hirshabelle, flooding in a target district and the related humanitarian emergency affected implementation in Q2. A number of the target districts are affected by logistical challenges, affecting the continuity of community level outreach and operational costs.

Due to past backlash, the Ministry has taken a more cautious approach in 2023 to learn the lessons from previous attempts at passing WPS-related legislation. Currently the SOB and FGM Bill are with religious leaders for review. The continued lack of visibility on the draft SOB text and the status of its review by religious leaders and civil society has hampered the ability to plan coordinated UN support to this legislative effort. Legislative progress at the FMS level has also stalled as states like Jubaland await progress at the FGS level.

Key challenges continued to be faced by the Ministries that are significant but cannot be addressed under the scope of the programme. Complementary programming that was developed to address some of these institutional and capacity gaps is yet to commence due to lack of resourcing. However, there are now emerging entry points which can support areas of the programme that have been slow to find traction, including progress on the national judicial and legal review presenting a window of opportunity to engender these processes, as well as the appointment of the Special Envoy on Stabilization & Civil Protection, who represents a champion for addressing conflict related sexual violence at the highest levels.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	3rd Steering Project Steering Committee	The Programme requires some adjustments to the interventions to better respond to the changing context, and also requires a six month no cost extension due to the delays experienced in early 2022 and 2023.	
Event 2	4th Steering Project Steering Committee	The PSC meeting resulted in agreement on transferred activities from 2023 to 2024, endorsement of an adjusted M&E plan, and initiation of the phase 2 project development with the formal independent evaluation of the project. The PSC also endorsed the no-cost extension of the project to 30 June 2024 and agreed that a request would be made to the PBF for approval.	
Event 3	Regular Field Monitoring Missions	Project implementation is largely on track, although delays have been faced, especially related to financial reporting and processing of payment requests to partners. While efforts have been made to build the capacity of partners under the project on financial reporting, and M&E, more practical approaches are required to facilitate the utilisation of theoretical knowledge in practice.	

Event 4	Third Party Monitor	Third Party Monitoring mission conducted in August to evaluate case numbers, facility suitability, and community perceptions of the recently established one-stop centres in Baidoa and Dhusamareb. A further TPM mission was initiated in November 2023 to provide updated perceptions studies on relevant outcome indicators. Findings expected in December 2023.	
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.