

# Peacebuilding Fund Project Progress Report (Update May\_2023)



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velastegui@un.org](mailto:gabriel.velastegui@un.org)

Click Next below to start

### » Report Submission

Type of report \*

- Semi-annual  
 Annual  
 Final  
 Other

Date of submission of report \*

2023-12-12

**2023-12-12**

Name and Title of Person submitting the report \*

**Amjad Bhatti, Chief Technical Specialist**

Name and Title of Person who approved the report \*

**Dragan Popovic, Portfolio Manager**

Have all fund recipients for this project contributed to the report? \*

- yes  
 no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- yes  
 no  
 Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project? \*

- yes  no

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa          |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa               |   |

Country of project implementation \*

- |  |                                   |                                  |
|--|-----------------------------------|----------------------------------|
| <input type="radio"/> Ethiopia           | <input type="radio"/> Kenya       | <input type="radio"/> Madagascar |
| <input checked="" type="radio"/> Somalia | <input type="radio"/> South Sudan | <input type="radio"/> Sudan      |
| <input type="radio"/> Other, Specify     |                                   |                                  |

Project Title

\*

- 00130612: Bridging the "Youth Gap" – Strengthening Community-Based Reintegration Mechanisms – A IOM/UNICEF Partnership for Community Youth and Youth Formerly Associated with Al-Shabaab
- 00118835: Improving psychosocial support and mental health care for conflict affected youth in Somalia: a socially-inclusive integrated approach for peace building
- 00113082: Leveraging the Strength of Women in Peace Building and Promoting Gender Sensitivity in the National Programme on Disengaged Combatants
- 00130704: Making Space for Peacebuilding: Strengthening Participation and Safety of Women Activists and Journalists in South West state and Jubaland, Somalia
- 00113011: PBF Secretariat
- 00118131: Prevention of child recruitment and community-based reintegration of children formerly associated with armed forces and groups
- 00129735: Promoting Inclusive Action in Peacebuilding (PIAP Initiative)
- 00096601: Support for Somalia Reconciliation Conferences
- 00129368: Support Political Transition in Somalia
- 00119246: Support to mechanisms to prevent and manage conflict during elections
- 00118635: Support to National Independent Electoral Commission (NIEC) Electoral Dispute Resolution Mechanisms
- 00113621: Supporting reconciliation and state-building processes
- 00129369: Women, Peace and Protection Programme
- 00140112: Nabad: Promoting women-led grassroots peacebuilding towards social reconciliation
- 00140124: The Somalia Women and Youth Peacebuilding Project For Your Rights Inclusive Governance Harmony Trust and Social Cohesion In Southwest State and Banadir (SWYPP FOR YOUR RIGHTS)
- 00140251: Support and capacity development for joint analysis design and coordination of PBF interventions in Somalia
- Other, Specify

Project Start Date (Date of first transfer)

\*

2021-11-26

**2021-11-26**

Project end Date

\*

2023-11-26

**2023-11-26**

Has this project received an extension?

\*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? \*

- yes
- no

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- UN entity
- Non-UN Entity

Please select the convening agency recipient \*

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UNDPO
- Other, Specify

Are there other recipients for this project? \*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

## Implementing Partners

To how many implementing partners has the project transferred money to date?

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$)	Transfers to date (in US \$)	Expenditure to date (in US \$)	Implementation rate as a percentage of total budget (calculated automatically)
	<i>Please enter the total budget as is in the project document in US Dollars</i>	<i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<i>Please enter the approximate amount spent to date in US dollars</i>	
<b>UNDP: United Nations Development Programme</b>	2000000 *	1394672.37 *	1494672.37 *	74.73 %
<b>TOTAL</b>	<b>2000000</b>	<b>1394672.37</b>	<b>1494672.37</b>	<b>74.73%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **74.73%**. Can you confirm that this is correct? \*

Correct  Incorrect

## » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

23

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 460000**. Can you confirm that this is correct? \*

Correct  Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 343774.65**. Is this correct? \*

Correct  Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

Summary of Expenditure \_PBF Tranches-22\_19\_37.xlsx



## ***Project Markers***

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

## Steering Committee and Government engagement

Does the project have an active steering committee? \*

- yes
- no

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. \*

**The Project signed Letter of Agreement with Office of Prime Minister and also engaged Ministry of Women and Human Development to implement the activities under Gender Marker.**



Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

**This report covers the activities accomplished since January 2023. Given the political nature of the project within the overall context of the political transition through long-drawn process of indirect election, timeline and scope of some activities and interventions were influenced by the circumstantial compulsions leading to repeated revisions. Also, during this period internal discussions led to review the prodoc changing the outcome and output(s) in the prodoc. On the issues of accountability and to minimize the risk, it was suggested to provide some support to OPM in terms of procurement system as well as ensuring the meaningful implementation of activities focussed on the compliance of gender marker in a close collaboration with OPM and UNSOM. The end-date of the project was in May 2023, however, given the challenges indicated above, the project was extended for an additional period of 7 months.**

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)*

**Revision of the Project Document: Following internal discussions between PBF and UNDP, a thorough review of the project document was conducted to realign the programmatic focus from 'transition' to 'consolidation' building on the momentum of inclusive political dialogue. The project period was extended until November 2023 to enable and finalize the implementation of activities focussing on Gender Marker.**

**From November to December 2023, the UNSOM Joint Justice and Corrections Section (JJCS) and UNDP, in partnership with the Office of the Prime Minister (OPM), conducted a series of workshops in Mogadishu on enhancing women's participation in peacebuilding through the use of Nonviolent Communication (NVC) to amplify women's voices in conflict resolution, mediation and advocacy to create and implement justice and equity for all segments of society. In total, 106 women leaders from civil society and public institutions from different regions of Somalia were trained over a series of five workshops. The participants agreed on advocacy topics to jointly carry forward and they defined goals, actions, and the necessary support. Among the advocacy issues are gender justice and equality, ending female genital mutilation (FGM) and other forms of gender-based violence, and women's participation in peacebuilding and politics. The workshops provided a platform for women from different regions of the country to connect with each other, share their situations, challenges, and their common wish to have their voices heard in society. Sharing the difficulties they face as women in Somali society has proved supportive for women who are keen to change harmful and/or discriminatory social norms through the experience of sisterhood and companionship.**

**This project contributed to support women networks to come together to collectively agree on how to demand from the political leadership their full participation and visible role in the peace and state building processes. The activities under this project supported women's engagement with the NCC, by bringing them and their priorities to the table, supporting them develop strategies for influencing the agenda and outcomes of the NCC, having a visible role in the implementation of NCC decisions and holding the leadership to account. The strategies were developed by Somali women with the support of the PBF as a catalytic intervention. Once the groundwork is laid, the expectation is that the Somali women will be able to take this process forward. The project helped to mobilize Somali women:**

- 1. To demand/lobby for women's inclusion and seat at the NCC table.**
- 2. To rally women to influence the agenda and outcomes of the NCC decisions.**
- 3. To ensure women have a visible role in the implementation of priorities outlined by the NCC, as part of the nation's peace and state building.**

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

1     2     3     4     5     more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

**Outcome 1: Spaces for high-level political dialogue enabled and strengthened capacity of key stakeholders to actively participate in the discussions and FGS/FMS leaders supported to reach consensus agreement on the implementation of the key state- building priorities, based on the NCC Agreement.**

**Outcome 1:** Outcome 1: Spaces for high-level political dialogue enabled and strengthened capacity of key stakeholders to actively participate in the discussions and FGS/FMS leaders supported to reach consensus agreement on the implementation of the key state- building priorities, based on the NCC Agreement.

Rate the current status of the outcome progress \*

1. Off Track     2. On Track     3. On Track with evidence of peacebuilding results

## Progress summary

*Please limit your response to 3000 characters including spaces.*

**From November to December 2023, the UNSOM Joint Justice and Corrections Section (JJCS) and UNDP, in partnership with the Office of the Prime Minister (OPM), conducted a series of workshops in Mogadishu on enhancing women's participation in peacebuilding through the use of Nonviolent Communication (NVC) to amplify women's voices in conflict resolution, mediation and advocacy to create and implement justice and equity for all segments of society. In total, 106 women leaders from civil society and public institutions from different regions of Somalia were trained over a series of five workshops:**

**- Workshop 1 (12-15 November) – Cohort 1 – Group 1 (total of 27 participants):**

**20 women and youth leaders from the Mogadishu Peace and Protection Network and government employees from the OPM (4) and the FGS Ministry of Women (3).**

**- Workshop 2 (16 & 18-20 November) – Cohort 1 – Group 2 (total of 24 participants):**

**24 women and youth leaders from the FMS Peace and Protection Networks from Jubaland, Galmudug, South West State and HirShabelle.**

**- Workshop 3 (21-23 November) – Cohort 1 – Groups 1 and 2 (total of 51 participants):**

**The group consisted of participants from workshop 1 and workshop 2.**

**- Workshop 4 (25-27 November) – Cohort 2 – Group 1 (total of 30 participants):**

**A new group of 22 women and youth leaders from the Mogadishu Peace and Protection Network and government employees from the OPM (2) and the FGS Ministry of Women (6).**

**- Workshop 5 (12-14 December) – Cohort 2 – Group 2 (total of 25 participants):**

**A new group of 25 female government employees from the OPM and the FGS Ministry of Women and FMS ministries of justice, women, and health.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

The project supported the Office of the Prime Minister (OPM) to conduct a series of workshops on enhancing women's participation in peacebuilding through the use of Nonviolent Communication (NVC) to amplify women's voices in conflict resolution, mediation and advocacy to create and implement justice and equity for all segments of society. The workshops provided a platform for women from different regions of the country to connect with each other, share their situations, challenges, and their common wish to have their voices heard in society. Sharing the difficulties they face as women in Somali society has proved supportive for women who are keen to change harmful and/or discriminatory social norms through the experience of sisterhood and companionship. Exercising empathic listening, one of the key skills of NVC, supported the participants' self-empowerment: by getting in touch with the resources within themselves, the women became clearer about their values, leading to more strength to work with their values, and being better positioned to imagine a way forward for change through advocacy. This follows the theory of change that the more people are in touch with their own needs, the more they are likely to take actions in service of their needs. Having become familiar with the four steps of NVC, especially the difference between the needs that all human beings share and these needs being met or unmet laying at the heart of feelings experienced, and the understanding that different strategies (or requests) can be engaged to satisfy universal needs allows women to engage in discussions and advocacy aiming at sensitive topics, such as FGM. By focussing on universal needs and leaving aside what is seen as 'right' or 'wrong', a significant transformation can be achieved in the way women discuss and engage in discourse about (women's) needs and win-win solutions that see both parties to a conflict satisfied.

On a second account, 2-day meetings in each FMS between women advocate group and FMS leaders were supported to discuss the implementation and constitutionalizing the 30% quota, and women's participation in state building process (constitutional review process, Federalism).

In each trip women groups were led by the Minister, MoWHD led to culmination meeting marking the end of the missions to the FMSs, to review the outcomes and achievements to celebrate the success by the team and to address any challenges and in view of these, set agenda for contribution to the upcoming NCC. Town hall meeting to be held to discuss the outcomes and women's role in the implementation of NCC agreements. These discussions concluded that the continued exclusion of women in NCC processes and decisions is not sustainable and does not help in building lasting solutions to Somalia's political transition processes as this means that a large part of Somalia's population is excluded from these deliberations. These meetings resolved that women need a seat at the table. Women need to be part of the solutions for the country's peace and development.

## INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Outcome 1: Spaces for high-level political dialogue enabled and strengthened capacity of key stakeholders to actively participate in the discussions and FGS/FMS leaders supported to reach consensus agreement on the implementation of the key state- building priorities, based on the NCC Agreement.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	(a) FGS and FMS started implementing state- building priorities Roadmap based on the agreed action plan and sequencing/prioritization of the actions.	The NCC agreed on the state- building priorities, but an implementation plan and sequencing of actions have not been agreed yet	Sequencing action plan agreed by the Somali leaders	- NCC technical committee established. - ToR was developed for the NCC - A roadmap Roadmap for the NCC was developed and agreed	
1.2	Indicator b 1.2 # of agreements reached1 # Of contentious issues resolved, following the NCC consensus on the state- building prioritiesroadmap	Contentious issues referring to federalism, power sharing, and constitutionalism are yet to be resolved	Somali leaders agreed on the principles leading to the completion of the constitutional review process and reaching a consensus on the contentious issues	- 4 political agreements on the allocation of powers, and federal justice model, fiscal federalism and electoral model were signed by the FGS and FMS leaders.	
1.3					

How many outputs does outcome 1 have?

1    2    **3**    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

**SRSg's good offices facilitate dialogue between the FGS and the FMS and assist in a peaceful resolution of conflicts to reach political agreements.**

Output 1.2

**Capacity: Support timely implementation of the 27 May Communiqué and associated roadmap, including through strengthened capacity of the Office of the Prime Minister strengthened and support to NCCs provided in a timely manner, thereby enabling agreements on the electoral framework and agreements on state-building priorities.**

Output 1.3

**Engage, mobilize, and equip civil society and other groups, particularly women and young people, in the state-building processes**

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: SRSG's good offices facilitate dialogue between the FGS and the FMS and assist in a peaceful resolutio n of conflicts to reach political agreeme nts.	Perform ance Indicator s <i>Describe the indicator</i> .....	Indicator Baseline <i>State the baseline value of the indicator</i> .....	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> .....	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i> .....	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> .....	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> .....

1.1.1	Facilitate continuous engagement between the FGS and the FMS leaders to operationalize a consensus on the state-building priorities.	Somali leaders meet on an ad-hoc basis.	Agreed a platform for the continuous engagement of the FGS and the FMS	- NCC technical committee was established - ToR for the technical committee was developed - NCC roadmap was developed and endorsed by the leaders		
1.1.2	Facilitated process to reach the agreement to secure the implementation of the 30 per cent quota for women in the election process	Women comprise 24% of representation in both Houses of the Federal Parliament	Track and advocate that the Somali leaders/ signatories secure implementation of the agreement on the 30 percent women representation in the electoral process, including among delegates, polling officers and in the 11th Parliament.	- Women Goodwill Ambassadors were appointed - Advocacy meetings for women's quota were held, which resulted in achieving 21% women representation in both Houses of the Federal Parliament		
1.1.3						



<p>Output 1.2: Capacity: Support timely implementation of the 27 May Communiqué and associated roadmap, including through strengthened capacity of the Office of the Prime Minister strengthened and support to NCCs provided in a timely manner, thereby enabling agreements on the electoral framework and agreements on state-building priorities.</p>	<p><b>Performance Indicator</b>  <i>Describe the indicator</i>  .....</p>	<p><b>Indicator Baseline</b>  <i>State the baseline value of the indicator</i>  .....</p>	<p><b>End of Project Indicator Target</b>  <i>State the target value of the indicator at the end of the project</i>  .....</p>	<p><b>Indicator progress for reporting period</b>  <i>State the current value of the indicator for the reporting period</i>  .....</p>	<p><b>Indicator progress to date</b>  <i>State the current cumulative value of the indicator since the start of the project</i>  .....</p>	<p><b>Reasons for Variance / Delay (if any)</b>  <i>Explain why the indicator is off track or has changed, where relevant</i>  .....</p>
---	---	---	--	--	--	--

1.2.1	Regularity of NCC meetings is ensured through material and technical support.	3 NCC meetings were organized in 2021. Before, the last NCC meeting was organized in 2019.	At least 3 NCC meetings organized	- 6 NCC meetings were organized		- Frequency of NCC meetings increased due to intensified political engagement between FGS and FMS leaders.
1.2.2	# of recommendations from the dialogues with women and youth and opinion polling included in the NCC discussions.	# of targeted sessions on the role of gender and youth in key state- building processes organized and recommendations from the sessions included in the NCC agenda	Women and youth are limitedly engaged in the discussions on the state- building processes.	- NCC planned in 2023		Prolonged project revision delayed implementation, activities rephased to Q3 and Q4
1.2.3						

» Output 1.3

<p>Output 1.3: Engage, mobilize, and equip civil society and other groups, particularly women and young people, in the state-building processes</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.3.1</p>	<p># of peacebuilding processes, led by women or youth (or women and youth organizations) initiated</p>	<p>Women and youth are limitedly engaged in the community reconciliation processes</p>	<p>At least 2 women-and-youth-led initiatives initiated</p>	<p>- Planned in 2023</p>	<p></p>	<p>- Received funds were prioritized to support NCC meetings. - prolonged project revision delayed implementation, activities rephased to Q3 and Q4</p>

1.3.2	# of women and other citizens informed about and engaged in the state-building processes (information disaggregated by sex and age)	Limited engagement of and opportunities for women and other citizens (particularly, youth, and minority groups etc.) to actively participate in formal peace and state-building processes.	At least 5,000 women, youth and members of the minority communities informed about and engaged in the state building processes	- planned in 2023		- Received funds were prioritized for NCC meetings. - Prolonged project revision delayed implementation, activities rephased to Q3 and Q4
1.3.3	Reliable data on women and youth's opinion on state-building priorities collected.	No clear data on women's and youth's perception of women, peace, and security	Opinion polling completed	- planned in 2023		- Prolonged project revision delayed implementation, activities rephased to Q3 and Q4

How many outputs does outcome 2 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 2

.....

How many outputs does outcome 3 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 3

.....

How many outputs does outcome 4 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 4

.....

### PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

<p>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</p>	<p>Event Description</p>	<p>Tentative Date</p>	<p>Location</p>	<p>Target Audience</p>	<p>Event Objectives</p>
<p>Event 1</p>					
<p>Event 2</p>					
<p>Event 3</p>					
<p>Event 4</p>					

## Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group  
*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1				
2				
3				
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 5MB)

---

File 2

**OPTIONAL**

Click here to upload file. (< 5MB)

---

File 3

**OPTIONAL**

Click here to upload file. (< 5MB)

---

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

---

Link 1

**OPTIONAL**

---

Link 2

**OPTIONAL**

---

Link 3

**OPTIONAL**

---

Please tick the applicable change based on above narrative.

How we worked:

\*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

- **Consultations with women leaders to ensure that their views, concerns, and priorities inform high-level discussions between the FGS and FMS, and with international community/ partners.**
- **Women leaders/task force supported to engage with the NCC secretariat/OPM to influence the agenda setting and expected outcomes.**
- **Women are mobilised at state and federal levels to demand from the political leadership their full representation and participation in the state building processes. Women will also be mobilised to give inputs and to actively engage in the implementation of the NCC priorities.**

Please explain

Please limit your response to 350 words.

**The UNSOM Joint Justice and Corrections Section (JJCS) and UNDP, in partnership with the Office of the Prime Minister (OPM), conducted a series of workshops in Mogadishu on enhancing women's participation in peacebuilding through the use of Nonviolent Communication (NVC) to amplify women's voices in conflict resolution, mediation and advocacy to create and implement justice and equity for all segments of society.**

**The UNSOM's ROLSIG and UNDP, in partnership with the Office of the Prime Minister (OPM), created a women's network under the leadership of MoWHD to lobby for the integration of women agenda in NCC dialogue process.**

**These joint initiatives helped building the foundations of a broad-based coalition strengthening inter-agency collaboration on the implementation of Gender Marker under the PBF project.**

Please explain

Please limit your response to 350 words.

Who are we working with (in addition to the implementing partners) \*

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

*Please limit your response to 350 words.*

Please explain (If UN Agencies)

*Please limit your response to 350 words.*

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words.*

**Not applicable**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**Contentious issues referring to federalism, power sharing, and constitutionalism are yet to be resolved - these unresolved issues have direct bearing the overall constitutional review process.**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 350 words.*

**Government reports, media reports and project's internal analysis**

Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

yes

no

Has the project used or established community feedback mechanisms? \*

yes

no

### » Evaluation

Is the project on track to conduct its evaluation? \*

yes

no

Not Applicable

Evaluation budget (in USD): \*

*Response required*

30000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

*Please limit your response to 350 words.*

**Yes**

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

**Garikai Mabeza**

### » Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) \*

yes

no

If yes, how many additional grants or donors has the project leveraged? \*

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

*Please enter each funding agent and their contributions separately*

Name of Funder \*

**Somalia Joint Fund has committed to support a new project State-building and Reconciliation Support Program with 3000,000 allocated to NCC for next four years.**

Amount in USD \*

3000000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system \*

*Please limit your response to 350 words.*

**The National Consultative Council (NCC) meetings, initially chaired by the interim Prime Minister, have been instrumental in unlocking the political stalemate on electoral framework and timeline by convening the highest-level political dialogues and negotiations starting from Dhusamareb-1 in 2020 that culminated in a joint Communique on 27th May 2021. Despite intermittent disruptions in the dialogues and repeated reversals in the deadlines, these rounds of dialogues between Somali leadership helped reaching a Somali-led and Somali-owned electoral framework paved ways and means for a subsequent peaceful transition of power in May 2022.**

However, these forums remained informal, time-bound and ad-hoc in nature largely confined to election related agenda. It is currently being recognized by the stakeholders that these informal mechanisms and avenues of dialogue should be extended, and complimented by more enduring, predictable, and proactive institutional arrangement to iron-out longstanding issues related to state-building through negotiated settlements.

## Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. \*

*Please limit your response to 350 words.*

**The project has led to develop a new generation of project on state-building and reconciliation, supported by SJF and rolled out in July 2023. Building on PBF legacy, the new project will continue supporting the long term objectives of state-building in Somalia.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 350 words.*

## Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

### Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

---