

# Peacebuilding Fund Project Progress Report (Update May\_2023)



**PEACEBUILDING  
FUND**  

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- Semi-annual
- Annual
- Final
- Other

Date of submission of report \*

2023-12-22

**2023-12-22**

Name and Title of Person submitting the report \*

**Suranga Mallawa Arachchige, Programme Manager**

Name and Title of Person who approved the report \*

**1. Charles Callanan, Director- AR SAMCO Sri Lanka, UNOPS; 2. Duruchi Pant, Deputy Representative, UNODC Regional Office- South Asia**

Have all fund recipients for this project contributed to the report? \*

- yes
- no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- yes
- no
- Not Applicable

---

» **Project Information and Geographical Scope**

Is this a cross-border project?

\*

yes  no

Please select the geographical region in which the project is implemented

- Asia and the Pacific       Central & Southern Africa       East Africa  
 Europe and Central Asia       Global       Latin America and the Caribbean  
 Middle East and North Africa       West Africa

Country of project implementation \*

- Kiribati       Marshall Islands       Myanmar  
 Papua New Guinea       Philippines       Solomon Islands  
 Sri Lanka       Tuvalu       Other, Specify

Other, please specify \*

Project Title \*

- 00129535: Countering hate speech through education and advocacy for improving social cohesion in Sri Lanka  
 00125633: Engaging Young Leaders to Promote Healthy Settings for building Cohesive Communities in Post-COVID Sri Lanka  
 00118836: Promoting Women's Engagement in Waste Management to Prevent Conflict in Sri Lanka  
 00125636: Protecting the Rights Space to foster peace in Sri Lanka  
 00105729: Support to strengthen capacities to undertake reforms to advance peacebuilding and transitional justice processes in Sri Lanka  
 00119223: Young Women as Drivers of Peace: Providing 360° Support to Emerging Women Leaders  
 Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2021-02-05

**2021-02-05**

Project end Date \*

2023-06-05

**2023-06-05**

Has this project received an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? \*

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund? \*

- yes
- no

If yes, please select which \*

- National Trust Fund
- Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the convening agency recipient \*

- UNDP: United Nations Development Programme     IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees     UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization     WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme     ILO: International Labour Organization  
 WHO: World Health Organization     PAHO/WHO  
 UNCDF: United Nations Capital Development Fund     UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization     ITC: International Trade Centre  
 UNDPO     Other, Specify

Other, Please specify \*

---

Are there other recipients for this project? \*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients \*

*Select all that apply*

- UNDP: United Nations Development Programme  IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization  WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme  ILO: International Labour Organization
- WHO: World Health Organization  PAHO/WHO
- UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre
- UN Department of Peace Operations  Other, Specify

Other, Please specify \*

---



Please select other non-UN recipients

\*

- Action Aid
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
- Avocats Sans Frontières
- Avocats Sans Frontières Belgium
- Avocats sans frontières Canada
- Christian Aid Ireland
- CARE International UK
- The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF
- COIPRODEN
- Concern Worldwide
- CORDAID
- CORD Burundi
- DanChurchAid
- Fundacion Estudios Superior (FESU)
- Fund for Congolese Women
- Fundación Mi Sangre (FMS)
- Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
- HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
- Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert
- Interpeace
- Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
- MSIS-TATAO
- Norwegian Refugee Council (NRC)
- ONG AZHAR
- OXFAM
- Peace Direct
- PNG UN Country Fund
- Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)
- Saferworld
- Search for Common Ground (SFCG)
- SismaMujer
- Tearfund
- Trocaire
- World Vision International
- World Vision Myanmar
- ZOA
- blank\_placeholder
- Other, Please specify

Other, Please specify

\*

## Implementing Partners

To how many implementing partners has the project transferred money to date?

19

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Viluthu**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

10000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**In strengthening mobilisation and outreach of women's networks to advance their spaces for advocacy, 80 potential facilitators developed advanced knowledge and skills in safety and protection mechanisms and practices through wellbeing workshops. 300 to 400 women contributed to conduct 40 study circles in 56 villages with engagement of women rights holders and this activity was continuously facilitated by CSO field mobilisers**

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*  
**Eastern Province Preschool Teachers Association**

What is the total amount (in USD) disbursed to the implementing partner to date \*  
9999.18

Briefly describe the main activities carried out by the Implementing Partner \*  
*Please limit your response to 175 words*  
**180 preschool teachers were provided with training in reconciliation, gender and women rights, leadership and team building. They thereafter were able to use their newly acquired knowledge and skills to further train and use these good practices with their students/children's similar knowledge and attitudes.**

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**Circle Wing of Young Feminist Team**

What is the total amount (in USD) disbursed to the implementing partner to date \*

10000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**20 marginalised Women Headed Household (WHH) families were provided with livelihood support. Through training and exposure visits, these families were also provided training so that they could improve their knowledge and skills about business management including business plan development, solid waste management. 02 networks of women were established to increase coordination between local forums and communities of women to increase women in local politics and local governance mechanisms and structures. 30 women members received legal awareness and networking support.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Peoples Welfare Association**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

9996.22

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**12 village level GBV task forces were established who were able to manage 29 SGBV cases and refer them to relevant local authorities for action and provide emergency support to GBV victims as required. Through drama and awareness meetings on Gender Equality(Disrupting Violence Against Women & Girls), 230 participants were enlightened on GBV. 04 awareness sessions were conducted for 120 women of the GBV task force on GBV and Women's rights.**

**24 women were provided with LKR. 25,000 each to begin their livelihood and 07 educational sessions were conducted on comprehensive sexuality education for 190 students in grade 10 and 11**

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other



Other, Please specify

What is the name of the Implementing Partner \*

**Young Men's Christian Association**

What is the total amount (in USD) disbursed to the implementing partner to date \*

26404.31

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**673 affected families by the economic crisis were provided with nutritious dry-ration packs. For 20 active beneficiaries a 3 day residential training on home gardening techniques were provided. These 20 beneficiaries act as focal points and training leader within their division to guide the other beneficiaries in home gardening activities as well as channel services from the Government of Sri Lanka Agriculture Department. Accordingly, the technical support provided to this partner strengthened their necessary liaison and network with Government entities to ensure 557 beneficiaries actively practiced home gardening and increased their food security.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Rural Development Foundation**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

29999.99

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**This partner's governance structure and mechanisms were strengthened with this grant - both from a project management, organisational and operational perspective - This continued capacity building and strengthening enabled them to deliver a financial crisis related response learning to identify key needs, run assessments, liaise with all stakeholders and provide much critical support with 600 dry ration packages for 600 families (2,514 individuals) . Seeds, seedlings, compose fertilisers, urea and tool kits were provided to 300 families (463 individuals). Training on home gardening was provided to 300 participants and 85 % of them gained and increased home garden related knowledge**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

7

Other, Please specify

What is the name of the Implementing Partner \*

**People's Service Council**

What is the total amount (in USD) disbursed to the implementing partner to date \*

22284.04

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**This partner's governance structure and mechanisms were strengthened with this grant - both from a project management, organisational and operational perspective - This continued capacity building and strengthening enabled them to deliver a financial crisis related response learning to identify key needs, run assessments, liaise with all stakeholders and provide much critical support with the provision of Training for targeted 200 beneficiaries on food security, the provision of seasonal agricultural seeds to 200 households. The project also introduced nutrition programmes for 200 severely malnourished pre-school children for 60 days and Provision of food (dry-ration pack) for 200 families three times.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Sevaham Women Wing**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

9712.01

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**This partner's governance structure and mechanisms were strengthened with this grant - both from a project management, organisational and operational perspective - This continued capacity building and strengthening enabled them to deliver a financial crisis related response learning to identify key needs, run assessments, liaise with all stakeholders and provide much critical support through the provision of livelihood support along with training support for business planning, marketing and psychosocial assistance.**

9

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**Affected women's forum**

What is the total amount (in USD) disbursed to the implementing partner to date \*

9535.73

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Facilitated 15 SGBV forum meetings in 5 Divisional Secretariat divisions. Conducted 06 case conferences for three ethnic communities. Provided emergency support to 25 GBV victims. Provided training on data collection and data analysis for 30 divisional forum members. Women and child rights awareness was provided to 60 members of the vigilant groups through the divisional task force in 5 divisions.**

**Training was also provided for 30 youths on cyber violence and cyber security. Conducted experience-sharing sessions for all the stakeholders/activists involved in handling GBV issues in the Eastern province. Psychology counselling training was provided to the women leaders who prevent SGBV at the village level.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Center for Community Development and Peace**

---



What is the total amount (in USD) disbursed to the implementing partner to date \*

9691.61

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Registered 17 women societies, 12 in Muthur (Trincomalee) and 5 in Vavuniya where they took initiatives to sort out women issues. These women societies also participated in all of the awareness programs related to GBV, conflict management etc.**

**02 women networks established for collective activities. 02 Divisional level GBV forum were established and are functioning.**

**26 court cases for GBV victims were identified and 15 cases were completed and 4 of the cases are ongoing in the court and others are under follow up. 02 women networks were established in Vavuniya north and the network conducted a awareness session on issues related to children. For e.g. child protection, drug usage, alcohol addictions, school dropout etc.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Action Aid**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

10000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**06 SGBV awareness sessions have been conducted, with 293 participants (M 34, F 259). 11 SGBV cases were reported to the respective local authorities for action. 03 training sessions for the Community Action Team (CAT) members have been completed, with 38 participants (M 29, women 09). 08 SGBV and social cohesion visibility banners were installed, and 1000 leaflets were issued on SGBV and Social Cohesion.**

**Additionally, 06 alcohol awareness sessions were completed, with 269 participants (M 46, F 223). 100 beneficiaries were selected with the help of the CBOs and local authorities of the villages, and they were assisted with home gardening seeds and equipment. 150 selected malnourished children were provided with two packs of nutritional dry food packs (M 25, F 125) and 02 social cohesion awareness programs for 70 youth were conducted.**

12

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner

**Shanthiham**

\*

What is the total amount (in USD) disbursed to the implementing partner to date \*

39977

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Two grants were awarded to this partner.**

**Grant 01: USD 9,992**

**474 beneficiaries received counselling support, while 74 beneficiaries specifically received psychosocial support. 61 victims of gender-based violence (GBV) received combined psychosocial and counselling assistance. Psychosocial support was also extended via home visits to 31 individuals who are disabled and women with sexually transmitted disease (STD).**

**03 human rights training programs were conducted across 04 Divisional Secretariat Divisions, involving 195 participants. 03 training sessions on legal rights engaged 195 participants. Training of Trainers (TOT) programs on gender and drug prevention benefited 158 beneficiaries from 15 divisions in Jaffna District. A total of 459 beneficiaries accessed support through the hotline, and 15 received clinic services. 45 beneficiaries in Mullaitivu district received cash-for-work assistance. The project organised 06 awareness-raising programs, employing forum theatre performances in villages and schools, reaching over 1,000 individuals. Notably, the project reported a diverse range of participation, with 15-50% engagement from men in project activities, highlighting a broad and inclusive impact.**

**Grant 02 : USD 29,985**

**In order to ensure food security, 200 households with 471 beneficiaries received food rations worth Rs 5,000, to ensure food security of the most vulnerable community. 200 beneficiaries were equipped with home gardening tools and seeds as a pivotal step toward fostering self-sufficiency. 200 beneficiaries received training on home gardening enabling them to cultivate their own vegetables. Nutritional guidelines were distributed to 1000 individuals to create awareness among the community on nutrition. In addition, 10 Community kitchens were established. 163 people received counselling and 141 people received psychosocial assistance. Also, 350 pregnant women were provided with nutritional congee. In a bid to address both economic and nutritional concerns, 135 beneficiaries were given cash - for - work initiatives spanning 24 days where each worker received a payment of LKR 36,000 for the days worked**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**Humanitarian Development Organisation**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

25334.61

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Community meals provided on weekends reached 1,411 individuals, encompassing pregnant women, lactating mothers, children, elders, and persons with disabilities, achieving 140% of the target. Moreover, 1000 families were encouraged to initiate or expand home gardens, with vegetable seeds provided to 100 families in each of the 10 estates, benefiting a total of 1,000 families. Follow-up actions involved supplying nursery plants (fruits and vegetables) to around 1,210 families. Awareness and training sessions in basic nutrition, vegetable cultivation, food storage, food security systems, GBV, and agro-ecology reached 5,236 beneficiaries in the target areas. Enhancing food security, nutrition, and sustainable practices within the plantation communities were achieved through the grant**

14

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner \*

**Jaffna Social Action Center (JSAC)**

What is the total amount (in USD) disbursed to the implementing partner to date \*

39999.99

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Two grants were awarded to this implementing partner.**

**Grant 01 : USD 10,000.00**

**Project sensitization (1 women group formed with 45 women). 30 women gained knowledge on leadership and more than 250 members of women groups including 68 children participated in social cohesion activities conducted by JSAC. Approximately 40% of the participants started to interact with each other in these groups. 20 women were trained in business skill training and 20 women were supported to initiate economic activities. 02 marketing stalls were organised for women at the Divisional Secretariat office and 03 market linkages were created with existing garment industries.**

**Grant 02: USD 29,999.99**

**204 families (423 individuals) received 03 vouchers worth LKR 5,000 each for dry rations over a period of 06 months. Additionally, 196 families (953 individuals) received 03 vouchers worth LKR 7,500 each for dry rations over a period of 06 months. Through these provisions, families who were unable to have proper food due to low income and poverty, were able to eat three meals a day with the help of the dry ration provided. And they were also able to save money for other necessities. These dry ration vouchers also supported elderly, persons with special needs, parents living without children, pregnant mothers and children. Provided training on community gardening for 28 individuals and 04 community gardens were established. 85 individuals benefited from the community gardens. 2828 families (180 Man days) benefited from cash for work under this grant.**



Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

---

What is the name of the Implementing Partner \*

**SERVE**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

30000

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**This partner's governance structure and mechanisms were strengthened with this grant - both from a project management, organisational and operational perspective - This continued capacity building and strengthening enabled them to deliver a financial crisis related response learning to identify key needs, run assessments, liaise with all stakeholders and provide much critical support with 585 individuals including pre-school children of school going age and pregnant mothers received food assistance over a period of 06 months including in prisons.**

16

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify <b>Artist</b>	
What is the name of the Implementing Partner <b>Selvakumar Kishorkumar</b>	*
What is the total amount (in USD) disbursed to the implementing partner to date 2399.54	*
Briefly describe the main activities carried out by the Implementing Partner <i>Please limit your response to 175 words</i> <b>Hosted a 3 day Photo Exhibition named "Hills of Neglect" around the socio-economic and political plight of the plantation community. This exhibition attracted 400 visitors and hosted panel discussion on relevant timely topics.</b>	*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

**Art Collective**

---

What is the name of the Implementing Partner \*

**Ezhuthani Art Council - Trincomalee**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

16091.82

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Conducted a 6 month Sinhala language course for 25 Tamil speaking journalists and a Tamil language course for 25 Sinhala speaking journalists. Both classes provided combined courses and activities to promote social cohesion amongst independent journalism and media in Trincomalee district.**

18

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

**Historians**

What is the name of the Implementing Partner \*

**Radhika Hettiarachchi and Samal Hemachandra**

What is the total amount (in USD) disbursed to the implementing partner to date \*

13019.09

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Collated oral histories from active participants of The Aragalaya (peoples' protest at Galle Face, Colombo) to document the 2022 historic civic movement. Several migratory maps were produced from collated information. The lectures delivered at People's University at the Aragalaya were transcribed and translated and a book is to be published.**

**All of the above will also be available on a website, encouraging other active participants to add to the narrative. An academic article on protest migratory patterns was submitted and accepted by the International Journal of Public History (published by DeGruyter).**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

---

Please select the type of organisation which best describes the type of implementing partner \*

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

**Artist**

---

What is the name of the Implementing Partner \*

**Athula Dissanayake**

---

What is the total amount (in USD) disbursed to the implementing partner to date \*

9282.82

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 175 words*

**Produced a documentary film on 6 young female musicians in a rural village in Bibile and the growth of their music band Surangani. The film captured struggles of the young women, perspective of their parents, the villages, school and their music teacher in the framework of social cohesion between different communities.**

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

<b>Recipients</b>	<b>Total Project Budget</b> (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	<b>Transfers to date</b> (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<b>Expenditure to date</b> (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	<b>Implementation rate as a percentage of total budget</b> <i>(calculated automatically)</i>



<b>UNOPS: United Nations Office for Project Services</b>	1150000 *	1150000 *	1149669 *	99.97%
	*	*	*	%
<b>UNODC: United Nations Office on Drugs and Crime</b>	350000 *	350000 *	343035 *	98.01%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%



<b>TOTAL</b>	<b>1500000</b>	<b>1500000</b>	<b>1492704</b>	<b>99.5</b> <b>1%</b>
--------------	----------------	----------------	----------------	--------------------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **99.51%**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

94.99

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1424850**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1417919.53**. Is this correct? \*

Correct  Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

00125636 Protecting the Rights Space to foster peace in Sri Lanka UNOPS UNODC Final Financial Report -17\_9\_44.xls: 

## Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

## Steering Committee and Government engagement

Does the project have an active steering committee? \*

yes

no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. \*

**UNODC worked closely with the Legal Aid Commission, the Government of Sri Lanka Ministry of Justice, the Judicial Service Commission and Divisional and District Secretariats. Their assistance enabled us to select suitable officials for capacity building programs. Advocacy materials were distributed to targeted audience with the support of these institutions to achieve the maximum benefits of sharing knowledge amongst ordinary people within selected geographic zones**

**Through these agencies, UNODC reached out to the most suitable officials for project implementation, developing their capacity to address rights space in the country. UNODC identified the barriers to the legal aid avenues available for women and marginalised sections of the society to access to justice and through the project activities managed to bridge the gap with State and non-State actors and women organisations in accessing justice and protection mechanisms. This a sustainable achievement and Non-State actors and women organisations continue to work with State actors even after the end of the project.**

## PART I: OVERALL PROJECT PROGRESS

### NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners \*

- Not Started       Initiated       Partially Completed  
 Completed       Not Applicable

Staff Recruitment \*

- Not Started       Initiated       Partially Completed  
 Completed       Not Applicable

Collection of baselines \*

- Not Started       Initiated       Partially Completed  
 Completed       Not Applicable

Identification of beneficiaries \*

- Not Started       Initiated       Partially Completed  
 Completed       Not Applicable

\*

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

**Contracting of all financial grantees completed, and contracted activities per their respective implementation plans completed by the time of grant closure. All planned service provisions under the different pillars of this project have also been completed as planned.**

---



Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)*

**This project aimed to contribute towards the protection and resilience building of the civil society in Sri Lanka at a pivotal time for the country. The conflict analysis conducted during its planning stages identified rightfully the fundamental role civil society could play in never foreseen scenarios coupling changes in political regimes, COVID19, Easter terrorist attacks further eroding the island social cohesion and its human rights' framework before undergoing its largest political and socio economic crisis since its independence. Throughout the project, the context of Sri Lanka and its different scenarios unfolding over two years crystalized the essential role and contributions of its different civil society factions and the importance of having a dynamic, active and strengthened civil society during this historic time at a societal level.**

**The establishment, expansion and management of an innovative integrated VRIDDHI platform for civil society organisations addressing their capacity, performance and compliance has greatly contributed to enable their resilience and sustainability over the duration of the project and beyond in 2023 : with over 185 organisations, human rights defenders, women peacebuilders, artists, journalists etc...have shaped the services delivered as well as the programmatic directions and priorities of multiple dynamic regional and local networks, collaborations and initiatives. This fundamentally revived the structures of regional civil society presence and work especially in the Eastern and Central province by infusing coordination mechanisms, collaboration initiatives, sharing of information and ultimately empowering many women groups and women organisations to lead or be recognised equally to their male counterparts for the changes their work bring to their communities.**

**UNODC Project activities contributed to strengthen access to justice and protection mechanisms at a different level by strengthening (1) state authorities capacity to have greater means to protect and provide assistance to vulnerable and marginalised victims ; (2) connections of women legal aid providers with women groups and members of civil society organisations to establish 'informal networks of solidarity' and (3) regional protection networks and mechanisms between judicial practitioners and women peacebuilders, HRDS and organisations establishing greater access to justice and protection means when conducting their critical work.**

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

1  2  3  4  5  more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: \*

**Women peacebuilders have greater means to operate safely**

Outcome 2: \*

**State authorities have greater means to protect and provide assistance to vulnerable and marginalised victims**

Outcome 3: \*

Outcome 4: \*

Outcome 5: \*

Outcome 6: \*

Outcome 7: \*

Outcome 8: \*

Additional Outcomes \*

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

**Outcome 1:** Women peacebuilders have greater means to operate safely

---

Rate the current status of the outcome progress

\*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

## Progress summary

*Please limit your response to 3000 characters including spaces.*

**10 financial grants were awarded to 10 CSOs under the topic of peacebuilding, conflict prevention and women, in the Eastern and Northern provinces.**

**Project Management Training has been conducted for 29 CSOs and Project Management Professional course was provided for 18 CSOs strengthening the project management capacity of CSOs. Provision of ICT equipment to 18 CSOs have enhanced the confidentiality and productivity of the CSOs, especially the grassroots level organisations. IT equipment was provided to the judiciary institutions in Sri Lanka to support access to information to lawyers around the country.**

**ICT training was provided to 65 CSOs to help build their capacity in ICT. ICT helpdesk services, technical advice and assistance, and support to developing IT policies were also provided for over 30 CSOs . Basic Training in Geographic Information System (GIS) was provided to 14 CSOs. External audit and financial statement preparation services were provided for 22 CSOs helping to enhance their financial knowledge and compliance with established financial standards and practices.**

**27 Artists attended workshops on marketing and public outreach for Artists. Masterclasses were also held for them led by prominent figures in the Artistic field. Artistic equipment was provided to Art collectives to enhance artistic expression.**

**05 protection trainings conducted for 67 CSOs in partnership with UNODC helping CSOs mitigate protection issues such as physical harassment, investigation, intimidation etc. 07 CSOs received guidance on protection issues. An online awareness session on Anti-Terrorism Bill was conducted for 19 CSOs. Criminal law workshops were conducted in partnership with the Bar Association of Sri Lanka (BASL) training 125 lawyers to improve the criminal law litigation skills of junior attorneys. Incident mapping and reports were prepared and shared with selected CSOs, to help them understand their operating environment.**

**This project has completed access to justice initiatives for marginalized communities and CSOs as well as for the members of BASL and Legal Aid Commission (LAC). By closely working with the BASL and the LAC, this project managed to connect women legal aid providers with women groups and members of CSOs to establish 'informal networks of solidarity' if and when needed. The knowledge and skills imparted to such groups brought unprecedented impact during political and economic crisis prevailed in the country. Skills and knowledge to address and respond to fundamental rights violations and imminent violations are particularly important, considering the high prevalence of arrests reported and documented during past 2 years across the country. Project activities had been contributed to build resilience and greater access to legal protection mechanisms for such organisations and peacebuilders.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Women and women-supportive organisations were prioritised as it was one of the selection criteria for provision of services, while disabled and grassroots organisations were similarly prioritised. During the economic crisis, women were observed to be a particularly marginalised group, particularly those victimised by SGBV / GBV. Financial grants were disbursed for the provision of food security and livelihood support to women as a method to protect and empower them in the face of abuse and violence. Through the protection activities specially under the protection training many women led CSOs were trained on Protection.**

**For the protection related activities with state and non-state stakeholders' women as individuals and groups had been considered as the primary target group.**

---

**Outcome 2:** State authorities have greater means to protect and provide assistance to vulnerable and marginalised victims

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**Support to judicial systems practitioners and authorities:**

**Closely working with LAC officials, members of the BASL and Judicial Service Association, the protection component contributes to improve justice system by helping justice sector professionals and institutions to increase the capacity/ knowledge and enhance skills to address fundamental rights violations or imminent violation of rights. During the capacity building sessions, the focus was on addressing issues of fear of stigmatization, cultural perceptions, social alienation and public trust in law enforcement. Targeted activities mainly aimed at strengthening coordination between civil society and criminal justice agencies, giving due consideration to the existing economic and political crisis in Sri Lanka. The emphasis was on the importance of a well-functioning criminal justice system and how it protects and promotes individual rights. Our contributions enhanced the 'protection framework' of the legal framework—for the accused and victims alike—at all stages of investigations and proceedings. Our contribution for female lawyers, and the influence made on regional bar networks have brought profound impact on protection space during deepened political crisis in the country since legal and judicial practitioners were sensitized and equipped with relevant knowledge to address afresh issues emerged as a result of political and economic unrest. Through project initiatives, UNODC reached out to marginalised communities providing them with understanding to existing redress and referral mechanisms and simultaneously sensitizing lawyers and judicial officers on the same, requesting their contribution for victim and witness protection**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**On the above-mentioned space UNODC contributed to the empowerment of women in the justice process by promoting critical leadership with increased knowledge and capacities.**

**Outcome 3:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

**Outcome 4:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*



**Outcome 5:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

**Outcome 6:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

**Outcome 7:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

**Outcome 8:**

---

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 3000 characters including spaces.*

---

\*

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

## INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Women peacebuilders have greater means to operate safely**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	% of increase of empowered women peacebuilders in the targeted locations civil society representation	10%	30%	81.3% (155 civil society organisations joined the platform including 126 women focused organisations)	
1.2	% increase in the perception of confidence and improved protection among targeted women groups and women peacebuilders	30% of the consulted CSOs ranked safety as 6 to 8 on the scale of impact severity on their operations out of 10	50% of the CSO partners enrolled in this project	77.7% (as per CSO survey conducted by external independent evaluators)	
1.3					

How many outputs does outcome 1 have?

1    2    3    4    **5**    more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

**Sri Lankan women led and women supportive networks and organisations have increased knowledge and practices of essential management tools and processes (UNOPS)**

Output 1.2

**Women groups, community based organisations, human rights defenders, journalists and artists have increased financial means to pursue their critical work (UNOPS)**

Output 1.3

**Targeted women organisations are supported with the provision of technical services and equipment (UNOPS)**

Output 1.4

**Access to protection mechanisms (UNOPS/UNODC in consultation with OHCHR and with partners)**

Output 1.5

**Preservation of creative and artistic expressions (UNOPS with partners)**

Other Outputs

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

---

» Output 1.1

Output 1.1: Sri Lankan women led and women supportive networks and organisations have increased knowledge and practices of essential management tools and processes (UNOPS)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1.1	# of combined direct support interventions provided to the civil society targeted partners and women groups	0	50	260 (total direct interventions under all 05 pillars)	260 (total direct interventions under all 05 pillars)	
1.1.2	% of trained women who report increased knowledge and skills in financial management	0%	50%	58% (22 CSO out of 38 CSOs)	58% (22 CSO out of 38 CSOs)	
1.1.3	# of civil society actors with audited accounts at the end of the project	0	10	27 ( 06 recipients of external audit services and 21 recipients of Financial statement preparation services)	27 ( 06 recipients of external audit services and 21 recipients of Financial statement preparation services)	



» Output 1.2

Output 1.2: Women groups, community based organisations, human rights defenders, journalists and artists have increased financial means to pursue their critical work (UNOPS)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.2.1	# of Women groups and women supporting groups recipients of grants by the end of the project	0	10	15 ( financial grant recipients)	15 ( financial grant recipients)	
1.2.2						
1.2.3						

» Output 1.3

<p>Output 1.3: Targeted women organisations are supported with the provision of technical services and equipment (UNOPS)</p>	<p>Performance Indicators <i>Describe the indicator</i></p>	<p>Indicator Baseline <i>State the baseline value of the indicator</i></p>	<p>End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i></p>	<p>Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i></p>	<p>Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i></p>	<p>Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i></p>
<p>1.3.1</p>	<p><b># of women groups, women supportive groups and women peacebuilders equipped with ICT technology</b></p>	<p><b>0</b></p>	<p><b>10</b></p>	<p><b>18 (Provision of ICT equipment)</b></p>	<p><b>18 (Provision of ICT equipment)</b></p>	

1.3.2	# of women groups, women supportive groups and women peacebuilders equipped with communication tools	0	5	19 (tools include distribution of ICT equipment and development of a website)	19 (tools include distribution of ICT equipment and development of a website)	
1.3.3						

» Output 1.4

Output 1.4: Access to protection mechanisms (UNOPS/ UNODC in consultation with OHCHR and with partners)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1	<b># of women from women peacebuilders received training and skills on protection mechanism</b>	<b>0</b>	<b>1,000</b>	<b>1,043 (female participants who attended trainings on protection mechanisms)</b>	<b>1,043 (female participants who attended trainings on protection mechanisms)</b>	

1.4.2	# of women from women peacebuilders and women CBOs received information on access to justice mechanisms	0	200	3,339 (839 female participants who attended information sessions/trainings on access to justice conducted by grantees and 2500 female participants through UNODC activities implemented through the provincial legal aid offices and state entities )	3,339 (839 female participants who attended information sessions/trainings on access to justice conducted by grantees and 2500 female participants through UNODC activities implemented through the provincial legal aid offices and state entities )	
1.4.3	# women participating in civil society dialogues organised by the project	0	1,500	1,542 (Dialogues in SGBV and Mental health, regular Vriddhi CSO dialogues)	1,542 (Dialogues in SGBV and Mental health, regular Vriddhi CSO dialogues)	

» Output 1.5

Output 1.5: Preservation of creative and artistic expressions (UNOPS with partners)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1	<b># of women artists supported to pursue their art expression</b>	0	20	21 (Female artists supported with equipment, grants and trainings, this number includes an institute of aesthetic studies that caters to 920 female students)	21 (Female artists supported with equipment, grants and trainings, this number includes an institute of aesthetic studies that caters to 920 female students)	
1.5.2						

1.5.3						
-------	--	--	--	--	--	--

» **Outcome 2: State authorities have greater means to protect and provide assistance to vulnerable and marginalised victims**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	<b>State authorities have greater means to protect and provide assistance to vulnerable and marginalized victims</b>	0	1000	1000	
2.2	<b># of women from Women peacebuilders and women CBOs received information on access to Justice mechanisms</b>	0	200	2500 (UNODC work is expanded through BASL and LAC networks resulting reaching out to extra number of women CBOs)	
2.3					



How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Output 2.2

Output 2.3

Output 2.4

Output 2.5

Other Outputs

*If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 2.1**

Output 2.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	# of trained local authorities and legal practitioners on legal aid mechanisms in targeted locations	0	50%	50%		
2.1.2	# of trained local authorities and legal practitioners on witness in Protection targeted locations	0	50%	50%		

2.1.3						
-------	--	--	--	--	--	--

» Output 2.2

Output 2.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1						
2.2.2						
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3:**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

---

Output 3.4

---

Output 3.5

---

Other Outputs

*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*

---



For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 3.1**

Output 3.1:	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1    2    3    4    5    more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

---

Output 4.4

---

Output 4.5

---

Other Outputs

*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

---

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 4.1**

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						



» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes \*

**PART III: Cross-Cutting Issues**

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

<p><b>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</b></p>	<p><b>Event Description</b></p>	<p><b>Tentative Date</b></p>	<p><b>Location</b></p>	<p><b>Target Audience</b></p>	<p><b>Event Objectives</b></p>
<p><b>Event 1</b></p>					
<p><b>Event 2</b></p>					
<p><b>Event 3</b></p>					

<b>Event 4</b>					
----------------	--	--	--	--	--

**Human Impact**

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implemantation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

<b>Human Impact</b>	<b>Key Stakeholder</b>	<b>What were the challenges they faced prior to project implementati on? (350 words)</b>	<b>What has been the impact of the project on their lives? (350 words)</b>	<b>Provide, where possible, a quote or testimonial from a representativ e of each stakeholder group (350 words)</b>

<b>1</b>	<b>CSO: Viluthu Beneficiaries: Families affected by war, GBV victims</b>	<b>Before the intervention of the project, women in their respective areas faced a lot of challenges and issues. Many women victims faced domestic violence, gender based violence, and access to basic services.</b>	<b>Once, the Viluthu organised and conducted a number of study circles, the affected women got to know about the existing referral mechanisms and in fact they started accessing those referral mechanisms and got remedies through them. Viluthu also was able to bring some of the government stakeholders to the remote villages, so that government officials were able to understand the real situation of the affected women.</b>	
----------	--	---	---	--

<p><b>2</b></p>	<p><b>CSO: PWA, Viluthu, CCDP, AWF, CIRCLE</b> <b>Beneficiaries: GBV victims</b></p>	<p><b>Mechanisms to address GBV at grassroot level (e.g. GBV forum in different levels: village level, divisional level etc) were reduced due to economic crisis and reduction in government funding</b></p>	<p><b>Village level GBV forums and referral mechanisms were reactivated in close coordination with government officials and village leaders. Emergency support to GBV victims was also provided, increasing their access to referral mechanisms and improving their protection and food security.</b></p>	<p><b>“We couldn't attend GBV forums in remote villages and follow up on cases in those areas due to lack of transportation and protection issues. lady officers fear travelling to these remote villages on their own. being accompanied by CSO members helped us reach those area and re-establish GBV referral mechanisms”</b> <b>Women Development Officer</b></p>
-----------------	--	--	---	--



<p><b>3</b></p>	<p><b>CSO: Circle Beneficiary; Single mothers, Differently abled females</b></p>	<p><b>There was a huge need for livelihood support during the economic crisis. but there are limited opportunities to fulfil all the needs.</b></p>	<p><b>20 Women-headed households supported through cash assistance to start self-employment. After this support those 20 women empowered and earned income to fulfil their family needs and started to access justice mechanisms. The group facilitated affected people in the communities to access the services to obtain birth certificates and register marriages. As a result of these interventions they slowly started to come out from their households and take the leadership to improve the quality of life of their families as well as the neighbouring communities who face similar kinds of issues.</b></p>	<p><b>“ I am a 35 year old single mother and have two children at the age of 19 ( boy) and 5 (girl). I studied only up to grade 5. and I was so depressed by the sudden loss of my husband. I did not even cook for my children. One time I borrowed Rs. 500/= and started to prepare Thosa and sell them. But it was not successful. I spent time without any expectation and did not even dress well and prepare meals for my children. I started to energise after attending the training programmes and mingling with the women group. I started my breakfast preparation business again after putting up a small shelter to sell the product and purchasing a few kitchen items. I regularly maintained accounts and managed to buy 5 chicks utilising the profit, as a secondary business. With the</b></p>
-----------------	--	---	--	---

			<p>business. with the knowledge I gained through the business planning workshop I worked hard and expanded my business to sell diversified items in the shop including selling roasted flour packets, Falooda. In the season I can earn Rs. 12,000/= per month and I save at least Rs.1000/= per month. I am also into business registration and feeling confident that I can manage the expenses of my children” The beneficiary Menaka from Sawkadhi</p>
--	--	--	--

<b>4</b>	<b>Human Right Defenders</b>	<b>Faced difficulties in finding secure spaces to meet, securely store information and communicate and facing frequent surveillances</b>	<b>The meeting at project offices provided a safe space for meetings, ICT equipment provided helped securely communicate and store information and the protection training and information on access to justice helped them to improve their confidence to carry out rights based activities.</b>	<b>“ I had to stop my work because we did not have a safe space to meet, we were frequently under surveillance and we were discouraged and helpless as we did know how to protect ourselves and our work. training, meeting space and ICT equipment provided through this project helped us to restart our work” HR defender from Northern province.</b>
----------	------------------------------	--	---	--

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

**Through the grant to CSO Sevaham, their beneficiaries that included women headed household are generating their own income from their start-up business. Young women from the villages were getting job opportunities. Supported Start up of a natural food business helped reduced the number of illegal businesses.**

**Through the grant to JSAC, 2.5 acres lands abandoned for more that 30 years (at Kandavalai & Tellipalai ) were cleaned and brought under cultivation. Also around 2 acres of unutilized premises of community centres were utilised to establish community gardens. This has helped increase the efficiency of land use and improve the food security of vulnerable families in the region. Beneficiaries also gained knowledge on food security and the home gardening techniques**

**Through the grant provided to CCDP where training and workshops were conducted on land rights, landowners in the areas, are more informed and are able to understand procedures in trading land, accessing information through RTI (Right to Information) act, and avoiding unauthorised constructions.**

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

***OPTIONAL***

File 1

***OPTIONAL***

Click here to upload file. (< 10MB)

File 2

***OPTIONAL***

Click here to upload file. (< 10MB)

File 3

***OPTIONAL***

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

<https://drive.google.com/drive/folders/1D-ojQxwzUgdOvuz1JFjn9ZfVtub7bCwD?usp=sharing>

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked:

\*

*Please select up to 3.*

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

*Please limit your response to 350 words.*

**This initiative supported the enhancement of the digitalization of many civil society organisations - in ICT and in GIS, the development of these skills have enabled them to manage projects and perform more efficiently as well as provide them with in depth technical knowledge which they further use to elevate the quality and scope of their work in land rights for example.**

Please explain

*Please limit your response to 350 words.*

**The Vriddhi network grew from initially 30 planned organisations to 185 organisations and 96 artists - the rapid expansion of this coalition is a testimony to the quality of the partnership and collaboration between UNOPS, UNODC and civil society but also structural framework strengthening local capacities.**

Please explain

*Please limit your response to 350 words.*

**This has led to the project being financed now under the SDG Fund Peace Window of Sri Lanka with multiple donors closely collaborating with the network either financially (UK) or others through technical and programmatic initiatives.**

Who are we working with (in addition to the implementing partners) \*

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

*Please limit your response to 350 words.*

**Vriddhi constituency include large scale national partners, regional consortiums and other platforms, local and smaller groups of community based leaders, researchers, and community volunteers amongst youth networks.**

Please explain (If UN Agencies)

*Please limit your response to 350 words.*

**This project was implemented in partnership with UNODC and in close liaison with the OHCHR team in Sri Lanka.**

**The RCO was informed of the progress and achievements of the project.**

**During this project, UNICEF contributed to review the grants which had a component related to Child Protection and Nutrition whilst UNFPA did the same for GBV, FAO on food security.**

---

Leave No one Behind

---

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words.*

1. Regular update of results framework
2. Developing monitoring tools for financial grants and other service provisions
3. Regular monitoring of activities utilising developed monitoring tools
4. Introducing progress reporting mechanism for financial grantees and follow up on reports
5. Data quality assessments and field monitoring visits
6. Capturing project results and impact
7. Data visualisation and presentation through factsheets /dashboards
8. Identifying lessons learnt, best practices and recommendations followed knowledge management and management response
9. Conduct internal project evaluation
10. External independent project evaluation

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**Prior to initiation of project activities, a baseline survey was conducted to identify the needs of CSOs.**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 350 words.*

**Progress and final reports of financial grants, project records and registries on the provision of on all other equipment and service provisions , attendance sheets, field mission reports, regular M&E tools updated by field offices , Field notebooks of field officers, Key Informant Interviews,, Focus Group Discussions with beneficiary groups , regular Vriddhi CSO meetings , context updates reported by field officers, CSO surveys**



Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**under the internal evaluation of the project, a perception survey was conducted among the Vriddhi CSOs, followed by KII, FGD and field observations covering all beneficiary groups and geographical locations of service provisions.**

Has the project used or established community feedback mechanisms? \*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words.*

**02 field offices in two different provinces were set up with experienced officers from the local area. The officers frequently visited the partner CSOs and maintained communications. CSO were encouraged and provided with tools and guidance to set up community feedback mechanisms especially during the execution of grants**

## » Evaluation

Is the project on track to conduct its evaluation? \*

yes

no

Not Applicable

Evaluation budget (in USD): \*

*Response required*

19040

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations)

*Please limit your response to 350 words.*

**Final external evaluation report completed and report shared**

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

**Suranga Mallawa Arachchige, surangam@unops.org**

### » Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) \*

yes

no

If yes, how many additional grants or donors has the project leveraged? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system \*

*Please limit your response to 350 words.*

**During this project, we were able to establish a Vriddhi Platform including 155 CSOs and more than 70 artists across the country, sharing knowledge, co-operating and working towards peacebuilding and policy support for peace**

## Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. \*

*Please limit your response to 350 words.*

**The Vriddhi network is to be expanded over the next two years geographically and progammatically before transitioning into a phased handover of its management once its governance model has been defined and agreed upon with its partner members.**

**Currently the programme is in the expansion phase: the expansion of critical programmes to new geographic areas such as the Southern Province and the Hill Country to enable outreach and access to a wider representation of civil society actors to the protection mechanisms and a diversification of the proposed services including through the launch of an online platform to additional partners.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 350 words.*

**Lack of multi year funding hampering sustainable approaches and implementation.**

## Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

<b>Event 1</b>	End of project Evaluation Report	Shared with PBF Report	
<b>Event 2</b>			
<b>Event 3</b>			
<b>Event 4</b>			
<b>Event 5</b>			
<b>Event 6</b>			
<b>Event 7</b>			
<b>Event 8</b>			

## Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

---

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

---