

# PBF June 2024 Project Progress Report



## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

## » Report Submission

Type of report \*

☒ Semi-annual

☐ Annual

☐ Final

☐ Other

Date of submission of report \*

2024-06-13

2024-06-13

Name and Title of Person submitting the report \*

GEORGE BARATASHVILI

Name and Title of Person who approved the report \*

FREDRICK AMPIAH

Have all fund recipients for this project contributed to the report? \*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

☒ Yes

☐ No

☐ Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project? \*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa    |   |

Country of project implementation \*

- |                                      |   |                                     |
|--------------------------------------|---|-------------------------------------|
| <input type="radio"/> Benin          | <input type="radio"/> Burkina Faso            | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia         | <input type="radio"/> Ghana                   | <input type="radio"/> Guinea        |
| <input type="radio"/> Guinea-Bissau  | <input type="radio"/> Liberia                 | <input type="radio"/> Mali          |
| <input type="radio"/> Mauritania     | <input type="radio"/> Niger                   | <input type="radio"/> Nigeria       |
| <input type="radio"/> Senegal        | <input checked="" type="radio"/> Sierra Leone | <input type="radio"/> Togo          |
| <input type="radio"/> Other, Specify |   |                                     |

Other, please specify \*

Project Title \*

- ☐ 00130053: Women4Water&Peace: Promoting civic spaces and empowering women to address water-related disputes and provide access to water in poor communities in Freetown
- ☒ 00132863: Promote the creation of an enabling environment for the conduct of peaceful elections and the strengthening of social cohesion in Sierra Leone
- ☐ 00134257: Empowering Youth Bike Riders as Sustainable Agents of Peace in Sierra Leone
- ☐ 00140111: Youth in Politics and Peacebuilding
- ☐ 00140113: Localization and Working-Together for Peace: Repositioning Women-Focused CSOs for Sustainable Peace in Sierra Leone
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2022-08-11

**2022-08-11**

Project End Date \*

2024-06-10

**2024-06-10**

Has this project received an extension? \*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? \*

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Is the current project end date within 6 months? \*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? \*

- ☐ Yes
- ☒ No

If yes, please select which \*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient \*

- ☒ UNDP: United Nations Development Programme    ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees    ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization    ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme    ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization    ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund    ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization    ☐ ITC: International Trade Centre
- ☐ UNDPO    ☐ Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients \*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☒ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify \*

Please select other non-UN recipients

- ☐ ACTED
- ☐ Action Aid
- ☐ AEDE
- ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
- ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
- ☐ Avocats sans frontières Canada
- ☐ CARE International UK
- ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland
- ☐ COIPRODEN
- ☐ Concern Worldwide
- ☐ Conexion Guatemala
- ☐ COOPI - Cooperazione Internazionale
- ☐ CORD Burundi
- ☐ CORDAID
- ☐ Corporacion Sisma Mujer
- ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid
- ☐ Fund for Congolese Women
- ☐ Fundacion Estudios Superior (FESU)
- ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI)
- ☐ ICTJ (International Center for Transitional Justice)
- ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ Integrity Watch
- ☐ International Alert
- ☐ International Rescue Committee
- ☐ Interpeace
- ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
- ☐ MLAL - ProgettoMondo
- ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy)
- ☐ Norwegian Refugee Council (NRC)
- ☐ ONG Adkoul - ONG Adkoul
- ☐ ONG AZHAR
- ☐ OXFAM
- ☐ Peace Direct
- ☐ Plan International
- ☐ PNG UN Country Fund
- ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ ROI - Roza Otunbayeva Initiati
- ☐ Saferworld
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- ☐ Save the Children
- ☐ Search for Common Ground (SFCG)
- ☐ SismaMujer
- ☐ SOS Sahel Sudan
- ☐ Stichting Impunity Watch
- ☐ Tearfund
- ☐ The Carter Center, Inc.
- ☐ Trocaire
- ☐ War Child
- ☐ World Vision International
- ☐ World Vision Myanmar
- ☐ ZOA
- ☐ blank\_placeholder
- ☐ Other, Please specify

Other, Please specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

11

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

\*

OFFICE OF NATIONAL SECURITY

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period

\*

260700

Briefly describe the main activities carried out by the Implementing Partner

\*

Please limit your response to 1500 characters

- Activation of ONS/IESPC situation room
- Training of trainers on election security and conflict management to security personnel
- Post-election conflict mitigation and reconciliation dialogue



Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Political Parties Regulation Commission - PPRC**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

20870

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Training for APPYA/APPWA on mediation, negotiation, and dialogue; awareness raising on new Political Party Act, peace pledge and unhindered access; facilitation of inter-party dialogue**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Ministry of Public Administration and Political Affairs - MPAPA**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

21400

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Convening of technical meeting for the project; Coordination meeting with CSOs for information sharing on election related activities; Purchase of four (4) laptops.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Ministry of Gender and Children Affairs**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

17661.85

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

• **Coordination of GBV survivor-centered case management, service referral and GBVIMS+; development of knowledge products; roll-out of E Referral Pathway (e-RPW); 116 helpline popularization**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Family Support Unit, Sierra Leone Police**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

61652.2

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Training of 200 FSU personnel on SGBV and case management Reference Guidelines Handbook, including identification, reporting and responses**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Sierra Leone Association of Journalist - SLAJ**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

65568

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Training, hosting and payment of fact-checkers; operationalization of iVerify; production of theme song and video, as well as jingles for popularization of iVerify**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**West Africa Network for Peacebuilding - WANEP**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

22210

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Training to insider mediators (NERG/DERG) on mediation and negotiation; establishment of election situation room; and response interventions by NERG/DERG**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Legal Aid Board - LAB**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

74777.46

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Sensitization of schools and communities in project districts on rights and responsibilities during the electoral process; dissemination of peace and civic messages; legal representation of 168 people**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

**Defence for Children International - DCI**

What is the name of the Implementing Partner \*

**Defence for Children International - DCI**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

111939.21

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Community engagement with youth and adolescents, parents, caregivers and community members through life skills sessions, positive parenting education programme and intergenerational dialogues**



Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Focus 1000**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

156075.64

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Community engagement with youth and adolescents, parents, caregivers and community members through life skills sessions, positive parenting education programme and intergenerational dialogues**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**RESTLESS DEVELOPMENT**

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period \*

44271.38

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Training of 60 Youth Ambassadors and 10 Youth Civil Society Organisations (YSCOs) who will mobilize adolescents and youth through U-Report with a user-friendly feedback mechanism using online and offline peer-to-peer methodologies**

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	1799638	1799638	1348502.4	74.93%
	*	*	*	%
UNICEF: United Nations Children's Fund	1200362	1200362	881423.15	73.43%
	*	*	*	%

<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>
<div></div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>*</div> <div>.....</div>	<div>%</div> <div>.....</div>

<b>TOTAL</b>	<b>3000000</b>	<b>3000000</b>	<b>2229925.55</b>	<b>74.3</b>
				<b>3%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **74.33%**. Can you confirm that this is correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

80

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? \*

40.14

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1204200**. Can you confirm that this is correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

1204052

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 895092.12**. Is this correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

1215864

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

20231005-Amended Budget -Report PBF\_project peaceful elections Sierra Leone - FINAL UNDP and UNICEF-14\_1\_17.:



## Project Markers

Please select the Gender Marker Associated with this project \*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

## Steering Committee and Government engagement

Does the project have an active steering committee/ project board? \*

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

*Please limit your response to 3000 characters*

**The Technical Committee has not held meeting in the last six (6) months. The Committee has met four (4) times since November 2022. The project's technical committee is coordinated and chaired by the Minister of the Ministry of Public Administration and Political Affairs (MPAPA) in its capacity as the implementing partner for the project. The technical committee comprises the lead UN agencies – UNDP and UNICEF, and one representative each from the implementing partners.**

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. \*

*Please limit your response to 3000 characters*

**The convening agencies (UNDP and UNICEF) met with the Minister of MPAPA in September 2023 to apprise of the project's contributions to the elections and in the immediate post-election period; and explored options to sustain implementation. The PBSO focal person for Sierra Leone in company of UNDP and UNICEF also met the Minister of Public Administration and Political Affairs in May 2024 to understand the Ministry's perspective on the project's implementation and contribution to peace before and after the elections.**

## PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners \*

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Staff Recruitment \*

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

## Collection of baselines \*

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

## Identification of beneficiaries \*

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 3000 characters*

**All preparatory activities including development and revision of concept notes/proposals and budget from potential implementing partners and contracting of implementing partners; signing of low value grant agreement, responsible party agreements and letter of agreements respectively are completed. Following the finalization and endorsement of agreements with implementing partners, UNDP and UNICEF have transferred all funds in line with respective agreements to the partners in tranches for execution of approved activities. In partnership with representatives of MPAPA (former MPPA) the project ensured the monitoring of the activities carried out by the implementing partners. The project's baseline assessment is also concluded following engagement with relevant stakeholders in both agencies, and the implementing partners at the national and district levels. The baseline facilitated the revision of some outcome and output indicators, which has been submitted. With regards to staffing, in line with the project document, payment remains effected for the following staffing configuration, who are already on board in both agencies: 1 CTA/PM P5 charged 50% to the project for 24 months (the other 50% is covered under the UNDP election project); 1 P3 from UNICEF (charged at 30%) for 24 months; and 1 NOC from UNICEF (charged 100%) for 24 months respectively.**

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? \*

- ☒ Yes
 ☐ No

If no, please provide an explanation \*

*Please limit your response to 6000 characters*



## Project progress summary \*

*Please limit your response to 6000 characters*

iVerify continues to foster the mitigation of mis/disinformation across mainstream and social media through fact-checking and publications of verified contents as requested by the public. The weekly one-hour radio shows hosted by the Independent Radio Network (IRN) and broadcasted across 60 radio stations in the 16 districts of Sierra Leone publicizes verified content, empowers media literacy, and post-electoral education. Led by PPRC, in line with Resolution 5 of the Agreement for National Unity, the 'Inter-Party Dialogue Framework between the APC, SLPP and other political parties' facilitates the much-needed dialogue required to foster inclusivity, peace and cohesion amid ongoing threats over the concluding phase of the post-electoral review processes implemented by the Cross-Party Committee.

Capacities of 60 Youth Peace Ambassadors (32 males, 28 females) and 10 Youth Civil Society Organisations (YCSOs) representatives strengthened on mobilization and engagement of adolescent girls and young people in communities. Skills transferred to enhance their knowledge and response to peace efforts include problem solving, intergenerational dialogues, stakeholder engagement, peacebuilding, conflict resolution, monitoring and evaluation, report writing, volunteerism, life skills, personal learning journeys, leadership, and their roles as lifelong youth ambassadors. The ambassadors will strengthen existing platforms for youth participation and feedback, leveraging the U-Report.

A total of 3,786 people (1,645 men, 2,141 women) including religious and traditional leaders engaged in community and intergenerational dialogues, with multiplier effects to more citizens through 116 radio discussion programmes in 5 districts on violent free electoral process and participation of youths in local governance and decision-making process. Additionally, 1,800 adolescents and youth (900 men, 900 women) engaged in life skills, community dialogues and awareness raising on peaceful and civic education in 30 project communities.

Operationalization of an Information Sharing Protocol (ISP), finalized by the Technical Working Group (TWG) and signed by all the pilot organizations. The ISP ensures ethical collection and sharing of GBV data to ensure the safety of survivors and data collection organizations. Since the launch of GBVIMS+ in May 2023 in three (3) districts of Freetown, Bo and Kailahun, 286 cases of SGBV of which 86% are cases of GBV against children, have been reported by the four organizations. 69% of the cases recorded were rape, with all documented cases provided with at least one essential GBV service. Under the guidance of the TWG, a road map has been established for scaling up the GBVIMS+ to all the other districts of the country. Upgrading of the Digital Referral Pathway (eRPW) to include offline functionality increased efficiency of service providers to offer requisite support, with additional upgrade in progress to enable accessibility of ERPW through USSD. The simultaneous roll out of the GBVIMS+ and e-RPW has increased capacity of government and civil society partners to respond to GBV cases. With data from the GBVIMS+, the Ministry of Gender and Children's Affairs now has strengthened capacity for coordination, reporting and referral of SGBV. A total of 30,922 calls were registered including 1,332 calls within the reporting period by the 116 Helpline since the start of the project in May 2023 with 50 of the cases referred for GBV case management while other calls provided with information and counselling depending on the nature of the call.

The government's dedication to expanding GBVIMS+ nationwide is clearly outlined in the country's Medium Term National Development Plan (MTNDP). MGCA has allocated funding for GBVIMS+ programming in its annual budgets and plans, demonstrating its commitment to sustaining the system.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date \*

*Please limit your response to 3000 characters*

Despite reduced team of iVerify, gender balance and youth representation is maintained, with young dynamic women and men. Participation in the community and intergenerational dialogues is also strategically considered to include adolescents, young women and men in all deliberations.

Is the project 1+ year in implementation? \*

☒ Yes

☐ No

### FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? \*

*Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.*

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results \*

*Please limit your response to 6000 characters*

**The signing of the 2023 electoral peace pledge signalled commitment by political actors and parties to refrain from violence. The goodwill eschewed by key political actors by the signing of the peace pledge and the Agreement for National Unity has largely contributed to peacebuilding efforts especially in the post-election period, where despite periodic disagreements and tensions, political actors and parties, issued joint statement, and remind their supporters and citizens to refrain from violence. This is increasingly contributing to attitudinal changes in the use of non-violence approaches to address grievances. Further, community and intergenerational dialogues on peaceful elections, positive parenting and life skills have empowered communities, youth and adolescents with required skills and mindset to foster social cohesion and peace especially within households and communities.**

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

*Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.*

File attachment

SLPP and APC Joint Statement on Hate Spe-10\_47\_0.pdf



## PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have? \*

1    2    **3**    4    5    more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: <b>Early warning and response mechanisms to electoral tensions and triggers of conflict reduce the potential and the intensity of election-related violence.</b>	*
Outcome 2: <b>An inclusive civic space is fostered and peaceful, accurate and timely communications for participatory and well-informed discourse are promoted.</b>	*
Outcome 3: <b>Women are better protected to meaningfully participate in political processes prior, during and after the elections.</b>	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

<p>Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key <b>outcome</b> and <b>output</b> indicators in the table below.</p> <ul style="list-style-type: none"><li>• If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.</li><li>• If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.</li><li>• Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)</li></ul>
---

» **Outcome 1: Early warning and response mechanisms to electoral tensions and triggers of conflict reduce the potential and the intensity of election-related violence.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Proportion of people who strongly agree that measures are in place to ensure the security and safety of voters during the 2023 elections (sex-disaggregated)	71% (men -73.1%, women – 69.4%)	TBD	TBD	As with the baseline assessment, a U-report survey envisaged for December 2023 was not commissioned, but now planned for June 2024. An endline is also envisaged towards the project completion.
1.2	Proportion of people who strongly agree that supporters of political parties you are affiliated with can be trusted (sex-disaggregated)	44.4% (men 44.1%; women 45.1%)	TBD	TBD	As with the baseline assessment, a U-report survey envisaged for December 2023 was not commissioned, but now planned for June 2024. An endline is also envisaged towards the project completion

1.3	Proportion of people that said their community was largely peaceful on the day of the election	68%	TBD	TBD	As with the baseline assessment, a U-report survey envisaged for December 2023 was not commissioned, but now planned for June 2024. An endline is also envisaged towards the project completion
-----	--	-----	-----	-----	---

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

National and sub-national Early Warning and Response Systems are enhanced

Output 1.2

Nationally led initiatives to prevent electoral violence and promote dialogue are reinforced and scaled-up.

Output 1.3

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: National and sub-national Early Warning and Response Systems are enhanced	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Number of conflicts addressed through the intervention of IESPC and decentralized committees (Prosec, Disec, Chisec, LPPBs) and WANEP insider mediators, as recorded by ONS and WANEP situation rooms.	1	3		7	Premised on early warning report, NERG/DERG facilitated dialogue among community members in 7 districts – Kono, Port Loko, Karene, Bombali, Pujehun, Kenema and Falaba

1.1.2	Number of security personnel and other stakeholders trained through training of trainers on elections security, planning and simulation exercises	0	80% (estimated from recent by-elections)	600 (128 women)	600 (128 women)	ToT conducted in Makeni, Freetown, Bo, Kenema, Port Loko for security personnel trained from diverse security agencies
1.1.3	Number of U-report surveys launched and analysed and recommendations provided to MPAPA and ONS/IESPC	3 (in 2018 electoral cycle)	6	2	2	One round of U-Report poll was administered by UNICEF in September 2022 to gauge awareness on election registration; and another administered in May/June 2023 for the project baseline

» Output 1.2

Output 1.2: Nationally led initiatives to prevent electoral violence and promote dialogue are reinforced and scaled-up.	Performance Indicators  Describe the indicator	Indicator Baseline  State the baseline value of the indicator	End of Project Indicator Target  State the target value of the indicator at the end of the project	Indicator progress for reporting period  State the current value of the indicator for the reporting period	Indicator progress to date  State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any)  Explain why the indicator is off track or has changed, where relevant
1.2.1	Number of election related conflicts raised by the communities to the NERG.	0	5	7	7	Following electoral tensions between supporters of political parties during campaign, NERG/DERG pre-election dialogue with traditional and communities leaders on peace and social cohesion in 7 districts: Kono, Port Loko, Karene, Bombali, Pujehun, Kenema and Falaba



1.2.2	NERG and WANEP-led situation room's capacity to receive and analyse information and coordinate response with ONS and other actors is in place	1	2	2	2	1 WANEP Situation room; and 1 ONS situation room established and coordination with relevant actors
1.2.3	Number of recommendations made/decisions taken that propose joint collaboration in the implementation of election related activities by CSOs	Recommendations on Standing together CSOs consortium in 2018 elections	1	1	1	1 Action plan developed by MPAPA and 50 CSOs to enhance coordination for the 2023 elections.

» Output 1.3

Output 1.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.3.1						
1.3.2						
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.5.1						
1.5.2						
1.5.3						

» **Outcome 2: An inclusive civic space is fostered and peaceful, accurate and timely communications for participatory and well-informed discourse are promoted.**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Proportion of people who strongly agree that political parties are campaigning peacefully and respectfully for the 2023 elections (sex-disaggregated)	55.1% (men 54.6%; women 56.6%)	TBD	TBD	As with the baseline assessment, a U-report survey envisaged for December 2023 was not commissioned, but now planned for June 2024. An endline is also envisaged towards the project completion
2.2	Proportion of people who strongly agree that political news shared on social media in the lead up to the 2023 elections is accurate and not biased (sex-disaggregated)	42.5% (men 41.8%; women 43.7%)	TBD	TBD	As with the baseline assessment, a U-report survey envisaged for December 2023 was not commissioned, but now planned for June 2024. An endline is also envisaged towards the project completion

2.3	Proportion of people who strongly agree that youth participation in the 2023 elections will bring about peace not violence (sex-disaggregated)	60.9% (men 61.1%; women 61%)	TBD	TBD	As with the baseline assessment, a U-report survey envisaged for December 2023 was not commissioned, but now planned for June 2024. An endline is also envisaged towards the project completion
-----	--	------------------------------	-----	-----	---

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Political Parties as well as its women and youth wings commit to peaceful, credible, transparent, and independent elections.

Output 2.2

Peaceful civic engagement is fostered through community dialogues, awareness raising on peace and youth participation in the electoral process

Output 2.3

Enhanced civic education to youth to build their understanding and trust in the electoral cycle and legal support to youth engaged in electoral-related conflicts

Output 2.4

The capacity of national stakeholders to prevent and mitigate the threats to the integrity of information (misinformation, disinformation and hate speech) is strengthened.

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Political Parties as well as its women and youth wings commit to peaceful, credible, transparent, and independent elections .	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of PPRC and political parties, including women and youth wings, provided with refresher training on mediation, dialogue and negotiation	0	40		88	88 41 women and 47 youth including persons with disabilities trained on mediation, dialogue and negotiation

2.1.2	Number of awareness raising conducted for political parties including youth and women wings on the new PPRC Act ahead of political campaigns	0	16	16	16	16 districts sensitization with political parties on New PPRC Act
2.1.3	Number of political parties that have participated in high-level inter-party dialogue and signed the Peace Pledge	1 Peace Pledge signed	*1 peace pledge signed by 13 political parties  *1 Unity Agreement signed by two (2) parties	2	*1 peace pledge *1 national unity agreement *3 inter-party dialogue convened	One peace pledge signed by 13 political parties following high-level political dialogue; and witnessed by national and international stakeholders

» Output 2.2

Output 2.2: Peaceful civic engagement is fostered through community dialogues, awareness raising on peace and youth participation in the electoral process	Performance Indicator  Describe the indicator	Indicator Baseline  State the baseline value of the indicator	End of Project Indicator Target  State the target value of the indicator at the end of the project	Indicator progress for reporting period  State the current value of the indicator for the reporting period	Indicator progress to date  State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any)  Explain why the indicator is off track or has changed, where relevant
2.2.1	Number of participants in community dialogues with religious and traditional leaders (disaggregated by age and sex)	0	17,820	3,786 (1,645 men, 2,141 women) participated in community dialogues with religious and traditional leaders in 30 project communities in 5 project districts conducted by Youth Peace Ambassadors	14,320 (7,277 men, 7,043 women)	

2.2.2	Number of adolescents and youth engaged through community dialogue, awareness raising on peaceful election participation, and civic education	0	12,300	1,800 (900 men, 900 women) adolescents and youth in 30 project communities	14,505 (7,999 men, 6,506 women)	
2.2.3						



» Output 2.3

Output 2.3: Enhanced civic education to youth to build their understanding and trust in the electoral cycle and legal support to youth engaged in electoral-related conflicts	Performance Indicators  Describe the indicator	Indicator Baseline  State the baseline value of the indicator	End of Project Indicator Target  State the target value of the indicator at the end of the project	Indicator progress for reporting period  State the current value of the indicator for the reporting period	Indicator progress to date  State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any)  Explain why the indicator is off track or has changed, where relevant
2.3.1	Number of schools and children reached through trainings in schools on civic education	0	432 schools 12,000 students	LAB has reached 133 schools, and 59,081 students	435 schools and a total of 227,185(151,333 men, 75,852 women) students and 89,271(62,419 men, 26,852 women) community members	The initial plan was to target only senior secondary schools; however it is expanded to junior secondary schools to encourage students to refrain from getting involved in election related violence

2.3.2	Number of youth and women accused of having committed electoral offences represented in Court by LAB	0	170	LAB provided legal representation to 168 people (129 men and 39 women), arrested and detained for election-related offences. 158 (119 men and 39 women) of the 168 suspects were released and reunified with families, and 10 men were sentenced to six-month term by the Freetown magistrate courts.	168	
2.3.3						

» Output 2.4

<p>Output 2.4: The capacity of national stakeholders to prevent and mitigate the threats to the integrity of information (misinformation, disinformation and hate speech) is strengthened.</p> <p>.....</p>	<p>Performance Indicator</p> <p><i>Describe the indicator</i></p> <p>.....</p>	<p>Indicator Baseline</p> <p><i>State the baseline value of the indicator</i></p> <p>.....</p>	<p>End of Project Indicator Target</p> <p><i>State the target value of the indicator at the end of the project</i></p> <p>.....</p>	<p>Indicator progress for reporting period</p> <p><i>State the current value of the indicator for the reporting period</i></p> <p>.....</p>	<p>Indicator progress to date</p> <p><i>State the current cumulative value of the indicator since the start of the project</i></p> <p>.....</p>	<p>Reasons for Variance / Delay (if any)</p> <p><i>Explain why the indicator is off track or has changed, where relevant</i></p> <p>.....</p>
---	--	--	---	---	---	---

2.4.1	The extent people are using iVerify application to identify and analyze hate speech (1=not using, 2=stated using, 3= fully using) (disaggregated by age and sex)	0	100 users	26 verified contents in 2024	277	277 stories verified and published following request by users of platform *2.5million people reached online via website and content disseminated via social media; 5.4 million impressions on twitter
2.4.2	iVerify App developed and working.	0	1	1	1	iVerify App developed and operationalized since 5 April 2023
2.4.3	1 song produced and played in main radio stations in the country	0	1	1	1	1 song and video; jingles produced and aired on radio/TV across the country

» Output 2.5

Output 2.5:	Performance Indicator	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» Outcome 3: Women are better protected to meaningfully participate in political processes prior, during and after the elections.

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Proportion of people who strongly agree that women feel secure and safe enough to vote in the 2023 elections (sex-disaggregated)	60.2% (men 62.3%; women 58.7%)	TBD	TBD	
3.2	Proportion of increase of women nominated as candidates compared to male candidates	100 women candidates	1,386 candidates (36%)	1,386 candidates (36%)	ECSL report indicates that out of the 1,386 nominated women candidates, a total of 227 women were elected.
3.3					
How many outputs does outcome 3 have?					
<div><div>1</div><div>2</div><div>3</div><div>4</div><div>5</div><div>more than 5.</div></div>					
Please list up to 5 of most relevant outputs for outcome 3					
Output 3.1 Enhance the prevention and mitigation of Gender-Based Violence to ensure women can safely participate in political and electoral processes.					
Output 3.2					

Output 3.3

Output 3.4

Output 3.5

Other Outputs  
*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*

### » Output 3.1

Output 3.1: Enhance the prevention and mitigation of Gender-Based Violence to ensure women can safely participate in political and electoral processes.	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant



3.1.1	Level of operationalization of the GBVIMS+ (1-system building, 2-system functioning in 4 districts, 3-system functioning in 8 districts, 4-system functioning in 16 districts)	Level 1	Target 2023, 4 districts – level 2  Target 2024: 16 districts – level 4	Stage 1 completed with initiation of stage 2 (3 districts operational). This includes finalization of SOP, training of 181 frontline staff on GBV case management, survivor-cantered case management, and GBVIMS+ in MGCA, MSW, FSU, MoH and CSOs	Stage 1 completed with initiation of stage 2 (3 districts operational).	MGCA has started implementation of the Road Map for rolling out the GBVIMS+ in the remaining 13 districts of the country by organizing a refresher training for the team of GBVIMS and trainers in the country, using feedback from the evaluation
3.1.2	Number of calls received and reported monthly by Help Line-116	2,000	Target 2022: 2,000 calls per month  Target 2023: 3,000 calls per month (increased response to increased knowledge of people on the existence of the reporting system)	1,332 (October 2023- April 2024)	30,922	Based on the monthly targets for 2022 and 2023, the project is on the right track with 30,000+ calls received since the inception.Achievement of the project targets is due to the massive awareness raising on the 116 HelpLine
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					
How many outputs does outcome 4 have?					
1      2      3      4      5      more than 5.					
Please list up to 5 of most relevant outputs for outcome 4					
Output 4.1					
Output 4.2					
Output 4.3					
Output 4.4					
Output 4.5					
Other Outputs					
If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here					

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1: .....	Performance Indicators  Describe the indicator .....	Indicator Baseline  State the baseline value of the indicator .....	End of Project Indicator Target  State the target value of the indicator at the end of the project .....	Indicator progress for reporting period  State the current value of the indicator for the reporting period .....	Indicator progress to date  State the current cumulative value of the indicator since the start of the project .....	Reasons for Variance / Delay (if any)  Explain why the indicator is off track or has changed, where relevant .....
4.1.1 .....	.....	.....	.....	.....	.....	.....
4.1.2 .....	.....	.....	.....	.....	.....	.....
4.1.3 .....	.....	.....	.....	.....	.....	.....

» Output 4.2

Output 4.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

<b>If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)</b>	<b>Event Description</b>	<b>Tentative Date</b>	<b>Location</b>	<b>Target Audience</b>	<b>Event Objectives</b> (900 characters)
--	--------------------------	-----------------------	-----------------	------------------------	---

<b>Event 1</b>	Support the implementation of the Agreement of National Unity between the Government and main opposition party (APC).	January - December 2024	Countrywide	Government, APC, political parties, civil society organization and larger public, development partners, AU, ECOWAS, Commonwealth	This entails possible support to inter-party dialogue and use of good offices to support implementation of the agreement.
----------------	---	-------------------------	-------------	--	---

<b>Event 2</b>					
----------------	--	--	--	--	--



Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

*Please limit your response to 4000 characters.*

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 10MB)

File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

<https://www.unicef.org/sierraleone/stories/empowering-adolescents-deal-sexual-violence-and-substance-abuse>

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked:

\*

Please select up to 3.

- ☐ Enhanced digitization
- ☒ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 3000 characters.

**iVerify continues to provide a viable platform for citizens to verify pertinent information through submission of request on the website or facebook platform. Relevant stakeholders on specific subject matter are contacted by fact checkers to elicit accurate information, which are reviewed by coordinators before publication on the website and facebook pages. This has contributed to countering of fake news, misinformation and disinformation during the highly contested electoral process. UNICEF engaged with adolescents and youth for the development of visibility materials such as posters and card news that contributed to mobilizing young people for peace and social cohesion throughout the 2023 elections.**

Please explain

*Please limit your response to 3000 characters.*

UNICEF mobilised funding (\$353,430) from Global Programme to End Child Marriage (GPECM) which is a joint programme of UNFPA-UNICEF across 12 countries to end child marriage. The resources from GPECM were used as co-funding to set up and roll out GBVIMS+ in the country, and capacity building of the workforce to effectively use the system to respond to GBV cases, focusing on electoral related violence. Furthermore, LAB developed the messages, jingles on elections and the directory with the contact numbers from LAB for legal support related to electoral violence, which was disseminated beyond the project districts. Similarly, FSUs were sensitised and trained to respond to electoral related violence beyond the project districts. UNDP mobilised USD 250,000 additional funds to complement the iVerify platform integration in the 2023 elections and USD 115,000 for the Early Warning Early Response (EWER) activities towards the establishment, customization and operationalization of the election EWER online portal, and trainings for data collectors on conflict monitoring. The Folke Bernadotte Academy also provided training for WANEP insider mediators on dialogue and mediation at no cost.

Please explain

*Please limit your response to 3000 characters.*

UNICEF mobilised funding (\$353,430) from Global Programme to End Child Marriage (GPECM) which is a joint programme of UNFPA-UNICEF across 12 countries to end child marriage. The resources from GPECM were used as co-funding to set up and roll out GBVIMS+ in the country, and capacity building of the workforce to effectively use the system to respond to GBV cases, focusing on electoral related violence. Furthermore, LAB developed the messages, jingles on elections and the directory with the contact numbers from LAB for legal support related to electoral violence, which was disseminated beyond the project districts. Similarly, FSUs were sensitised and trained to respond to electoral related violence beyond the project districts. UNDP mobilised USD 250,000 additional funds to complement the iVerify platform integration in the 2023 elections and USD 115,000 for the Early Warning Early Response (EWER) activities towards the establishment, customization and operationalization of the election EWER online portal, and trainings for data collectors on conflict monitoring. The Folke Bernadotte Academy also provided training for WANEP insider mediators on dialogue and mediation at no cost.

## Who are we working with (in addition to the implementing partners) \*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☒ Partnered with local volunteers

## Please explain

*Please limit your response to 3000 characters*

**GBVIMS+ was launched jointly by UNICEF and UNFPA to further strengthen the partnership between the UN agencies under the PBF project. UNFPA and UN Women support the One Stop Centres in the country which are a critical service and referral mechanism to respond to GBV related cases during elections. All the four agencies (UNDP, UNICEF, UNFPA, UN Women) are also part of the Gender Theme Group which further strengthens the coordination between all of them focusing on Gender related issues including GBV, its prevention and response throughout the elections.**

**Prior to the elections, the project partnered with international training institutions such as the Clingendael Institute for International Diplomacy and Folk Bernadette Academy (FBA) to train women and youth political leaders, as well as insider mediators/DERG members of WANEP.**

**UNICEF implementing partners (Focus 1000) is working with KOMBRA Network, a grassroots local organisation and others such as Children Advocacy Forum -Sierra Leone (CAF-SL), Youth and Child Advocacy Panel (YACAP) and Health Care for the Aged. The community volunteers of these organisations are supporting Focus 1000 to mobilise community leaders, youth groups and parents in the project districts to amplify the messages on peaceful elections.**

## Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list key monitoring activities undertaken in the reporting period \*

*Please limit your response to 3000 characters.*

#### 1. Monitoring of iVerify operations

**2. Field monitoring of focused group discussions with community leaders, religious leaders, participants and facilitators of intergenerational dialogue life, skills sessions, and positive parenting programme in project communities, where DCI and Focus1000 present**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. \*

*Please limit your response to 3000 characters.*

**Yes, the baseline of outcome indicators were derived from the baseline assessment conducted in May 2023 by an individual consultant; as well as findings from U-Report and paper-based survey administered in six (6) districts**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 3000 characters.*

**Baseline assessment report, meetings and training reports, peace pledge and Agreement of National Unity, online election reporting system, training manual on election security, and pocket guides**

Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

☒ Yes

☐ No

Please provide a brief description \*

*Please limit your response to 3000 characters.*

**YES. As part of the baseline assessment, a paper-based survey was administered in 6 of the project targeted districts to elicit perceptions on the outcome indicators.**

Has the project used or established community feedback mechanisms? \*

☐ Yes

☒ No

Please provide a brief description \*

*Please limit your response to 3000 characters.*

## » Evaluation

Is the project on track to conduct its evaluation? \*

☒ Yes

☐ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget: \*

*Response required*

50000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

☒

 Yes

☐

 No

☐

 Not Applicable

Please describe the preparations

*Please limit your response to 3000 characters.*

**The draft terms of reference for evaluation have been developed, pending inter-agency review, finalization and approval. Once approved, it will be published through an open call for application.**

Please mention the focal person responsible for sharing the final evaluation report with the PBF:

FREDRICK AMPIAH (MR.)	UNDP	RESIDENT REPRESENTATIVE	fredrick.ampiah@undp.org
-----------------------	------	-------------------------	--------------------------

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date?

☒

 Yes

☐

 No

How many funders has the project received additional non-PBF funding from?

3

Indicate name of funder and amount of additional non-PBF funding support that has been leveraged by the project since it started.

*Please enter each funding agent and their contributions separately*

Name of Funder

EU/Elections Project



Amount in USD	*
115628	2
Indicate name of funder and amount of additional non-PBF funding support that has been leveraged by the project since it started. <i>Please enter each funding agent and their contributions separately</i>	
Name of Funder	*
UNDP-TRAC	
Amount in USD	*
250000	3
Indicate name of funder and amount of additional non-PBF funding support that has been leveraged by the project since it started. <i>Please enter each funding agent and their contributions separately</i>	
Name of Funder	*
GPECM	
Amount in USD	*
353430	
Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? <input checked="" type="radio"/> Yes <input type="radio"/> No	
If yes, please select the relevant option below: <input checked="" type="radio"/> Some catalytic effect <input type="radio"/> Significant catalytic effect	
If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so <i>Please limit your response to 3000 characters.</i> <b>The deployment of 2 UN SPC to ONS for 6 months contributed to enhancement of technical capacities on election security and early warning. FBA trainings to WANEP-NERG also enhanced their capacities on dialogue and mediation</b>	

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The ONS and WANEP Situation Rooms outlives the project, with data emanating from it serving as baseline for subsequent interventions, and utilized to monitor, report and respond to emerging political and election issues as well as complement the monitoring of broader threats to human security, peace, security and stability. The iVerify platform will also transcend the project and support efforts to counter misinformation, disinformation and hate speech in the country beyond the polls. Further, the DERG and NERG members shall continue to support community dialogue and cohesion processes. The GBVIMS+ institutionalisation within the Ministry of Gender and Children's Affairs will continue to ensure GBV cases are managed and responded to beyond the project. FSU and LAB capacities, strengthened by this project, will also outlive this PBF project as they are a part of the Government system that will continue to support vulnerable populations after the elections. The gains made through selection and engagement of youth peace ambassadors, life skills education for adolescents and positive parenting education in the communities will go a long way in building cohesion and trust leading to a sustained peaceful ecosystem.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

ONS operational and logistical capacities on decentralization of early warning and response mechanisms needs to be strengthened. The PPRC also requires additional technical and financial capabilities for sustained engagement and promotion of dialogue and consensus-building at intra and inter-party levels especially within the context of the Inter-Party Dialogue Committee established by the Agreement for National Unity.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			

Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			
<div>Final Steps</div> <div><ul style="list-style-type: none"><li>• Please save a pdf copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page.</li><li>• A dialogue box will appear: Please select the A4 size and portrait orientation.</li><li>• Click "prepare" and save the document as a PDF</li><li>• (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)</li><li>• After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.</li><li>• <b>Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.</b></li></ul></div> <div>If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui <a href="mailto:gabriel.velasteguimoya@un.org">gabriel.velasteguimoya@un.org</a></div>			
<div>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</div>			