

PBF June 2024 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

☒ Semi-annual

☐ Annual

☐ Final

☐ Other

Date of submission of report *

2024-06-14

2024-06-14

Name and Title of Person submitting the report *

Kofi A. Ireland, Program Officer

Name and Title of Person who approved the report *

Yemi Falayajo, Deputy Country Representative UN Women Liberia Country Office

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation

*

- | | | |
|--------------------------------------|--|-------------------------------------|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Ghana | <input type="radio"/> Guinea |
| <input type="radio"/> Guinea-Bissau | <input checked="" type="radio"/> Liberia | <input type="radio"/> Mali |
| <input type="radio"/> Mauritania | <input type="radio"/> Niger | <input type="radio"/> Nigeria |
| <input type="radio"/> Senegal | <input type="radio"/> Sierra Leone | <input type="radio"/> Togo |
| <input type="radio"/> Other, Specify | | |

Other, please specify

*

Project Title

*

- ☐ 00118934: Advancing implementation of UNSCRs on Women Peace and Security (WPS) through strengthening accountability frameworks, innovative financing and Gender Responsive Budgeting (GRB)
- ☐ 00129168: Delivering Peace Dividends in Liberia: Consolidating National, Regional and Local Reconciliation and Social Cohesion Opportunities
- ☐ 00128904: Promoting Inclusive Political Participation and Elimination of Violence Against Women in Politics
- ☐ 00125938: Protection and Support of Enabling Environment for Women Human Rights Defenders and LGBTQI Rights Defenders in Liberia
- ☐ 00113699: Support to LMPTF-PBF Joint Secretariat: UNDP
- ☐ 00119682: Sustaining peace & reconciliation through strengthening land governance & dispute resolution mechanisms
- ☐ 00113990: Sustaining peace and improving social cohesion through the promotion of rural employment opportunities for youth in conflict-prone areas
- ☐ 00131553: Strengthening the agency of young women in peacebuilding processes and land tenure in Liberia
- ☐ 00133452: Promoting Peaceful Electoral Environment and Community Security in Liberia
- ☐ 00140121: Girls and Young Women Take Action for Peace
- ☐ 00140293: Enhancing Social Cohesion through Rehabilitation and Empowerment of Marginalized Youth in Liberia
- ☐ 00140354: Empowering citizens and communities to foster social accountability and transparency in governance and public service delivery.
- ☒ 00140355: Enhancing peace and social cohesion through the promotion of equitable access to and use of land for rural women in conflict-prone communities and concession areas
- ☐ 00140582: Accelerating Digital Opportunities for Youth Civic Participation as a lever for Building and Sustaining Peace in Liberia
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-10-12

2023-10-12

Project End Date *

2026-10-12

2026-10-12

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Is the current project end date within 6 months?

*

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund?

*

- ☒ Yes
- ☐ No

If yes, please select which

*

- ☒ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity?

*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient

*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☒ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☒ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients *

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid | <input checked="" type="checkbox"/> AEDE |
| <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> CARE International UK |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> Christian Aid Ireland | |
| <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> Conexion Guatemala |
| <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi | <input type="checkbox"/> CORDAID |
| <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services | <input type="checkbox"/> DanChurchAid |
| <input type="checkbox"/> Fund for Congolese Women | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation | <input type="checkbox"/> Humanity & Inclusion (HI) | |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> Integrity Watch | <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar | <input type="checkbox"/> ZOA |
| <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify | |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Foundation for Community Initiatives (FCI)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

98125.58

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Strengthen gender-sensitive semi-formal land dispute resolution bodies (County Peace Committees, Community Land Development and Management Committees, Peace Huts, Multi-stakeholder Platforms, etc.) to resolve disputes through the ADR, in a sustainable gender and youth-responsive manner and support the full implementation of the land communication strategy as per the implementation plan including decentralization of the existing land information system.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Association of Female Lawyers of Liberia (AFELL)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

50250.00

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Strengthen the capacity of workers' unions and networks, human rights advocates, and multi-stakeholder platforms (MSPs), especially of women, to negotiate for improved working conditions and equal employment opportunities for both females and males; and strengthen the capacities of concession-affected communities, especially women, to participate and contribute meaningfully to decision-making in the licensing and awarding of concession contracts.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Community Sustainable Development Organization (COSDO)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

295748.00

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

The CSO will support the implementation of livelihood activities in selected communities in Bomi, Gbarpolu, Grand Cape Mount, and Grand Gedeh counties.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Geo-Environmental Research Agency For Development (GERAD LIBERIA)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

93496.00

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

The CSO will support the implementation of livelihood activities in selected communities in Nimba County.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	1300000*	780000*	216355.26*	16.64%
	*	*	*	%

UNDP: United Nations Development Programme	1000000*	600000*	476450.00*	47.65%
WFP: World Food Programme	1000000*	600000*	33969.93*	3.4%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
AEDE	200000*	120000*	36799.27*	18.4%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3500000	2100000	763574.46	21.8
				2%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **21.82%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document?

59.77

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 2091950**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 456388.45**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF Annual Financial Report June 14. 2024-8_30_34.xls



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

one

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The project has had several engagements with relevant government actors through the Technical Working Group. These meetings provided the opportunity to review and adopt the joint annual work plan, the M&E plan as well as joint field missions. During these meetings, implementation status including challenges are reported and discussed and solutions are found. These meetings are chaired by the Chairman of the LLA and include UN Women, UNDP, WFP, AEDE, NBC, EPA, and MIA.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Staff Recruitment

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Collection of baselines

- ☐ Not Started ☐ Initiated ☒ Partially Completed
☐ Completed ☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Preparatory activities were completed, including the annual work plan, M&E plan, and Risk log for year one (2024). Programme coordination commenced at different levels including coordination meetings amongst recipient UN agencies and the direct recipient CSO partner and progress review meetings with implementing partners. Participating UN agencies also participated in the monthly land development partners' meetings convened by the Liberia Land Authority (LLA) to strengthen coordination of land governance initiatives with other development partners including the World Bank, European Union, Action Aid, Swedish Lantmäteriet, USAID, and CSOs working in the land sector. Periodic ad hoc meetings were also held with government partners including the LLA, Peace Building Office (PBO) under the Ministry of Internal Affairs, National Bureau of Concessions (NBC), and the Environmental Protection Agency (EPA) to further discuss support needs from partners and progress made. In addition, the recipient agencies have finalized staff recruitment and the recruitment of all Implementing Partners (IPs) including Civil Society Organizations (CSOs). A joint assessment was conducted by implementing agencies and government partners to all project counties. It provided the platform for the project to be introduced to all local stakeholders in the counties.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

If no, please provide an explanation

Please limit your response to 6000 characters

Project progress summary

*

Please limit your response to 6000 characters

The implementation of the joint project is on track with significant efforts made towards the achievement of the overall project goal, supporting the implementation of the Land Rights Act (LRA) and Local Government Act (LGA) to empower rural communities including women and youth to manage their land and contribute to land conflict resolution. Towards this end, capacities of land governance institutions at national and local levels are being enhanced by acquiring critical work equipment and training. Awareness of women's rights to land ownership and participation in land discussions and decision-making including dispute resolution and participating in community leadership processes are ongoing. 785 community members (338 females and 447 males, 27% of whom are youth) from Grand Gedeh and Gbapolu counties have enhanced awareness of the Land Rights Act (LRA), existing concession agreements, and their role and have strengthened understanding of the rights of women, communities, and youth to land.

The project completed mapping and assessing the gender sensitiveness of semi-formal and formal land dispute resolution bodies and land governance structures in the new project counties of Grand Gedeh, Bomi, and Gbarpolu establishing the need for gender mainstreaming in the existing ones and the establishment of additional structures in these counties. This is important to ensure enhanced capacities of communities to use alternative dispute resolution processes and engage women actively in these processes. In addition, 175 (100 men and 75 women) members of the Community Land Development and Management Committees (CLDMCs), community leaders, local government officials, CSOs/CBOs, youths, and women from seventeen (17) of the project communities in Grand Cape Mount, Bomi, Nimba, and Gbarpolu Counties enhanced their knowledge on the various steps required in the land formalization process as stipulated in the Community Self-identification (CSI) guide; boundary harmonization and confirmatory survey process; women's land rights in the context of customary land formalization; alternative dispute resolution processes and the role of women as members of ADR mechanisms.

The production of visibility items, including t-shirts, flyers, posters, and billboards, has been completed. These promotional materials have simple messages that convey information on women's land rights, including policies and laws, to increase citizens' knowledge about customary land rights and policies.

Procurement of agriculture tools and equipment such as power tillers, rice mills, de-stumpers, and cassava processors for rural women farmers is completed. These pieces of equipment will enhance the productivity of rural women farmers in affected counties through climate-smart agriculture best practices. In addition, livelihood assessments were completed in 20 selected communities of the project counties. These assessments gathered important data/information that will inform the type and scale of livelihood interventions to be carried out.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*

Please limit your response to 3000 characters

Established community land governance structures such as CLDMCs are mechanisms that ensure women's engagement and active participation. Leadership roles in these structures constitute 50 percent of women and men equally. This means men and women have equal responsibilities in decision-making over land matters. The youth (males and females) are actively engaged in the interventions with at least 30 percent of all persons reached to date being young people between 18-35 years old. The youth actively participate and act as community facilitators during town hall meetings and awareness sessions. Women, men, and youth are involved in alternative dispute resolution processes, livelihood interventions, and community mapping processes. The project is empowering women's structures such as the women's peace huts to support their actions as agents of change in their role in peacebuilding and conflict resolution. Such interventions targeted towards women-led community structures enhance the capacity of women to constructively engage in peace-building processes by removing and reducing financial constraints that have in the past impeded their participation.

Is the project 1+ year in implementation? *

- ☐ Yes
- ☒ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

- ☐ Yes
- ☐ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 **2** 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Authorities at national and local levels manage land allocation, registration and licensing processes that support women's participation in land governance in a more effective, transparent, and inclusive manner, reducing conflict.

Outcome 2: Concession-affected communities and concession companies benefit from improved relationships and peaceful co-existence by addressing problems and conflicts in concession areas such as lost livelihood opportunities for communities, displacement, and limited employment opportunities.	*
Outcome 3:	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Authorities at national and local levels manage land allocation, registration and licensing processes that support women's participation in land governance in a more effective, transparent, and inclusive manner, reducing conflict.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	% of members of the communities (disaggregated by sex, age) coexist and express satisfaction on land allocation, registration, and leasing processes in an inclusive manner	50% 47% females and 53% males	at least 80% (55% females and 45% males between the ages 20 – 70 yrs)	0	Implementation of project activities has just started; therefore, it is too early to determine.
1.2	Functioning gender and youth-sensitive land conflict resolution mechanisms in concession zones	20	At least 60 (40 funded by PBF project)	3 CLDMCs established in Grand Gedeh	It is an ongoing activity.
1.3	Number of concession agreements in targeted counties negotiated/reviewed with communities' participation	0	at least 3	0	The next concession review process is scheduled for the last quarter of this year

How many outputs does outcome 1 have?

1 2 3 **4** 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Concession-affected communities including women have the capacity to participate and contribute meaningfully to decision-making in the licensing and awarding of concession contracts.

Output 1.2

Concession-affected communities including women have the capacity to participate and contribute meaningfully to decision-making in the licensing and awarding of concession contracts.

Output 1.3

LLA, NBC and PBO have the capacity and procedures to undertake boundary harmonization and formalization of customary land at community level thereby creating equal access for community and cohesiveness

Output 1.4

LLA has enhanced capacity to fully implement its land communication strategy as per the implementation plan including decentralization of existing land information system.

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Concession-affected communities including women have the capacity to participate and contribute meaningfully to decision-making in the licensing and awarding of concession contracts.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1.1	Number of opportunities for community members to participate in concession negotiation processes.	0	At least 4	0	0	The next concession review process is scheduled for the last quarter of this year
1.1.2	% of concession contracts with gender mainstreamed	0	At least 60% by 2026	0	0	This is an ongoing process with results expected after the last quarter 2024.
1.1.3						

» Output 1.2

Output 1.2: Concession-affected communities including women have the capacity to participate and contribute meaningfully to decision-making in the licensing and awarding of concession contracts .	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.2.1	% of members from existing semi-formal land dispute resolution bodies with strengthened skills and knowledge on Gender mainstreaming and gender-responsive conflict prevention, and mediation disaggregated by sex and age	63%	80%	27%	27%	Activity ongoing
1.2.2	Existence of a database of cases, disaggregated by sex and age, resolved by semi-formal mechanisms in targeted counties	No	Yes	No	No	A consultant is hire and is now developing the database
1.2.3	Number of cases resolved by semi-formal land dispute resolution bodies	10	at-least 50	6	6	Activity ongoing

» Output 1.3

Output 1.3: LLA, NBC and PBO have the capacity and procedures to undertake boundary harmonization and formalization of customary land at community level thereby creating equal access for community and cohesiveness	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	Number of civil servants from LLA conducting boundary harmonization activities disaggregated by sex and age	80 (31 females and 49 males)	At least 120 (60 women and 60 men)	67 (26 F, 41 M)	67 (26 F, 41 M)	Activity ongoing

1.3.2	Number of customary land boundaries identified by communities and demarcated	13	At least 35	0	0	The survey has not commenced but it is anticipated that in the next quarter it will begin.
1.3.3	Number of communities using land maps	0	at-least 8	0	0	This will be achieved after the survey

» Output 1.4

Output 1.4: LLA has enhanced capacity to fully implement its land communication strategy as per the implementation plan including decentralization of existing land information system.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1	Number of women and youth trained and disseminating information on community land rights disaggregated by age and sex	0	250 at the end of project	0	0	The trainings will commence in the 3rd quarter of 2024

1.4.2	% of community members with information on the LRA	20%	50%	20%	20%	Awareness and dissemination of the LRA is ongoing
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.5.1						
1.5.2						
1.5.3						

» **Outcome 2: Concession-affected communities and concession companies benefit from improved relationships and peaceful co-existence by addressing problems and conflicts in concession areas such as lost livelihood opportunities for communities, displacement, and limited employment opportunities.**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	% of community members (disaggregated by sex, age) with improved perception of concessions' behavior towards communities	TBD	At least 50% (50% women and 50% men)	0	It is too early to determine since implementation has just started.
2.2	% of communities in targeted counties with improved livelihood opportunities as a result of concessions' intervention	TBD	70%	0	It is too early to determine since implementation has just started.
2.3	Number of heightened conflicts between concession companies and communities in target counties	0	0	0	It is too early to determine since implementation has just started.

How many outputs does outcome 2 have?

1
 2
 3
 4
 5
 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Targeted women and youth, including cooperatives, have sustained livelihood opportunities provided in collaboration with concession companies through climate-smart agriculture activities

Output 2.2

Enhanced climate resilience of women and youth smallholder farmers in targeted communities through the implementation of low-carbon agriculture techniques and integrated ecosystem management (IEM) approaches

Output 2.3

Institutional capacity of LLA/EPA/NBC/SPRC is strengthened to effectively prevent conflicts driven by the depletion of livelihood opportunities and environmental hazards

Output 2.4

Strengthened capacity of workers' unions, Multi-stakeholders' platforms and human rights advocates, especially women, to negotiate for improved working conditions and equal employment opportunities for females.

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Targeted women and youth, including cooperatives, have sustained livelihood opportunities provided in collaboration with concession companies through climate-smart agriculture activities	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.1.1	Number of smallholder farmers supported with training, inputs, equipment and infrastructure	0	800 (500 women and 300 men)	0	0	Activity just started and ongoing. Results expected from the 3rd quarter of 2024
2.1.2	Percentage of target beneficiaries (disaggregated by sex) expressing satisfaction on identifying and addressing livelihoods and environmental hazards' concerns through MSPs and CLDMCs as relevant	0%	At least 80%	0	0	Activity just started and ongoing. Results expected from the 3rd quarter of 2024
2.1.3						

» Output 2.2

Output 2.2: Enhanced climate resilience of women and youth smallholder farmers in targeted communities through the implementation of low-carbon agriculture techniques and integrated ecosystem management (IEM) approaches	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....						

2.2.1	percentage of savings made by participants of financial inclusion initiatives promoted by the project	0	At least 60%	0	0	
2.2.2	Percentage reduction in use of wood and fossil fuels in agriculture production (Estimated volume of GHG emissions avoided through smart land use and management)	TBD	TBD	0	0	An assessment was just completed to determine the baseline and target for this indicator. Progress will be reported in the next report.
2.2.3	Number of community people receiving livelihood support directly from concession companies disaggregated by sex and age	TBD	At least 100 (60 women and 40 men)	0	0	An assessment was just completed to determine the baseline for this indicator. Progress will be reported in the next report

» Output 2.3

Output 2.3: Institutional capacity of LLA/EPA/NBC/SPRC is strengthened to effectively prevent conflicts driven by the depletion of livelihood opportunities and environmental hazards	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	Staff members of LLA/EPA/NBC/SPRC trained to effectively prevent conflicts driven by the depletion of livelihood opportunities and environmental hazards disaggregated by sex and age	31 (12 females & 19 males)	At least 65 (27 females & 38 males)	0	0	The trainings will commence in the 3rd quarter of 2024

2.3.2	Number of community members trained to determine water pollution and rejuvenate water sources disaggregated by sex and age	25 (7 females & 18 males)	At least 50 (25 females & 25 males)	0	0	The trainings will commence in the 3rd quarter of 2024
2.3.3						

» Output 2.4

Output 2.4: Strengthened capacity of workers' unions, Multi-stakeholders' platforms and human rights advocates, especially women, to negotiate for improved working conditions and equal employment opportunities for females.	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---	---	---	--	--	--	--

2.4.1	% of workers' unions and human rights advocates engaging concession companies through the MSPs disaggregated by sex and age	0	At least 85%	0	0	A partner was just hired and has just started the task. results from this activity will be reported in the annual report
2.4.2	Number of concession companies with gender policies and/or procedures to address SEA and harassment in the workplace	0	at-least 3	0	0	A consultant is onboard to develop the gender policies
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1
2.5.2
2.5.3

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1
3.2
3.3

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicator	Indicator Baseline	End of Project Indicator Target	Indicator progress for reportin g period	Indicator progress to date	Reasons for Variance / Delay (if any)
.....	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.1.1
3.1.2
3.1.3

» Output 3.2

Output 3.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

[illegible]

» Output 3.4

Output 3.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					
How many outputs does outcome 4 have?					
1 2 3 4 5 more than 5.					
Please list up to 5 of most relevant outputs for outcome 4					
Output 4.1					
Output 4.2					
Output 4.3					
Output 4.4					

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Knowledge sharing visit to a neighboring country	1st week of July 2024	Ghana	Members from concession communities, NBC, LLA, concession companies	Facilitate lessons learned/knowledge-sharing visits of community members participating in concession negotiation processes
Event 2					

Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organiziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation
ii. The impact of the project in their lives
iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

The project implementation has just started; therefore, it is very early to gauge the impact on the people's lives. This information will become available following the first year's implementation.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☒ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 3000 characters.

A local consultant has been hired to strengthen the call center at NBC to monitor the process of feedback and complaints on livelihood and environment concerns from the out-set to closure.

Please explain

Please limit your response to 3000 characters.

The project has also provided funding to CSOs and CBOs, with particular emphasis on women-led organizations, to implement specific aspects of the intervention. For example, the Agency for Economic Development and Empowerment received direct funding from the PBF under this project and is responsible for co-implementing output 1.4 by supporting the LLA in the implementation of its communication strategy. In addition, the Association of Female Lawyers of Liberia (AFELL) received funds and is leading the advocacy for communities, with emphasis on women's rights and inclusion in decision-making processes including concession negotiations. Moreover, the Foundation for Community Initiatives (FCI) is partnering with UN Women to implement Output 1.2 and Output 1.4. Moreover, the project has provided funding to the Community Sustainable Development Organization (COSDO) and Geo-Environmental Research Agency for Development (GERAD LIBERIA) to support the implementation of livelihood activities.

Please explain

Please limit your response to 3000 characters.

Through the Project Management Team which consists of implementing UN agencies, coordination and collaboration between these agencies have strengthened considerably. For example, the PMT holds project coordination meetings monthly to ensure inclusive consultation and coordination among themselves.

Who are we working with (in addition to the implementing partners) *

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Through the Project Management Team which consists of implementing UN agencies, coordination and collaboration between these agencies have strengthened considerably. For example, the PMT holds project coordination meetings monthly to ensure inclusive consultation and coordination among themselves.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☒ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

The project monitoring and evaluation plan has been developed. During the coordination meeting that took place in the first quarter of the year, roles and responsibilities were clarified including data collection and management roles.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Most of the outcome indicators have baseline values, while very few do not. These are to be determined on completion of the joint data-gathering field mission to be undertaken by UN Women, UNDP, WFP, AEDE, LLA, EPA, and NBC in the next quarter. The result will be communicated in the next report.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

The project has utilized reports from partners (CSOs, Government agencies, and local communities), field assessment reports, implementation reports, M&E reports and local newspapers reports to report on the indicators.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

In phase one of the project, both pre-and post-perception surveys were conducted and results were incorporated in this phase. Therefore, there is no need to do another perception survey considering that the results of the previous ones are still valid. However, an assessment has been done.

Has the project used or established community feedback mechanisms? *

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

65000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact
information

Name

Organization

Job title

Email

Please mention
the focal
person
responsible for
sharing the
final evaluation
report with the
PBF:

Kofi A. Ireland

UN Women

Programme Officer

kofi.ireland@unwomen.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? *

- ☐ Yes
- ☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *

Please limit your response to 3000 characters.

The LLA and other relevant Government agencies have leveraged the support from this and the previous project to decentralize services and establish their presence in the four counties. They have also adopted the use of community structures such as the Community Land Development Management Committees, Peace Huts, MSPs, etc. in their operations as a means of assuring communities take ownership of the processes.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

No

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	A joint assessment field visit	The visit was intended for data collection to complete the baseline and targets for some of the indicators.	Several relevant information were gathered.
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.