

PBF June 2024 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2024-06-13

2024-06-13

Name and Title of Person submitting the report *

Mamadou Lamine DIOP, focal Point (UNDP)

Name and Title of Person who approved the report *

Eloi Kouadio IV, DRR UNDP

Have all fund recipients for this project contributed to the report? *

- ☒ Yes
☐ No

Did PBF Secretariat or RCO focal point review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☒ Yes
☐ No
☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☒ West Africa | |

Country of project implementation

- | | | |
|--------------------------------------|---|-------------------------------------|
| ☐ Benin | ☒ Burkina Faso | ☐ Cote D'Ivoire |
| ☐ Gambia | ☐ Ghana | ☐ Guinea |
| ☐ Guinea-Bissau | ☐ Liberia | ☐ Mali |
| ☐ Mauritania | ☐ Niger | ☐ Nigeria |
| ☐ Senegal | ☐ Sierra Leone | ☐ Togo |
| ☐ Other, Specify | | |

Other, please specify

Project Title

- ☐ 00129742: Soigner les blessures invisibles des individus et communautés affectés par les conflits et les violences pour la consolidation de la paix au Burkina Faso : Une approche intégrée santé mentale et soutien psychosocial axés sur les jeunes.
- ☐ 00118903: « Appui à la mobilisation des jeunes, acteurs de la cohésion sociale et de la paix dans les régions du Centre Nord et du Sahel du Burkina Faso »
- ☐ 00126871: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) au Burkina Faso
- ☐ 00113590: Appui a la gestion pacific de conflits locaux dans les region du Sahel et du nord Burkina Faso
- ☐ 00125450: Appui à la prévention des risques de détérioration de la cohésion sociale et de la paix dans le contexte de la riposte à la COVID-19 aux points d'entrée et dans les lieux de détention au Burkina Faso
- ☒ 00129609: Appui au processus de réconciliation nationale au Burkina Faso
- ☐ 00125570: Appui au renforcement de la Cohésion sociale dans la région du Centre-Nord
- ☐ 00128826: Appui stratégique à la réforme du secteur de la sécurité, Phase II
- ☐ 00130026: Facilitation de l'accès à la terre et participation des jeunes à la prévention et la gestion des conflits fonciers dans les régions de la Boucle du Mouhoun et des Hauts Bassins
- ☐ 00125231: Prévention et gestion des conflits dans la Région de l'Est du Burkina Faso
- ☐ 00125640: Projet d'appui à la promotion, à la protection des jeunes défenseurs des droits de la personne des Régions du Sahel, du Nord et de l'Est.
- ☐ 00115098: Projet d'appui a l'amelioration de la confiance entre l'administration, les forces de defense et de securite (FDS) et les populations dans le Nord et le Sahel du Burkina Faso
- ☐ 00140077: Women's Leadership in Action (WLIA)
- ☐ 00140125: Appui au renforcement des capacités et du rôle des femmes et des jeunes filles dans le processus de transition et de consolidation de la paix
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented * <i>If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa</i> ☐ Asia and the Pacific ☐ Central & Southern Africa ☐ East Africa ☐ Europe and Central Asia ☐ Global ☐ Latin America and the Caribbean ☐ Middle East and North Africa ☐ West Africa
Please select the title of the project for which you are submitting the report *
Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document * <i>EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal</i>
Please select the countries where this project is being implemented *
Other, Please specify *
Project Start Date (Date of first transfer) * 2021-12-09 2021-12-09
Project End Date * 2024-06-08 2024-06-08
Has this project received an extension? * ☐ YES, Cost Extension ☒ YES, No Cost Extension ☐ YES, Both Cost and No Cost Extensions ☐ NO, No Extensions
Will this project be requesting an extension? * ☒ YES, Cost Extension ☐ YES, No Cost Extension ☐ YES, Both Cost and No Cost Extensions ☐ NO, No Extensions
Is the current project end date within 6 months? * ☒ Yes ☐ No
Is funding disbursed either into a national or regional trust fund? * ☐ Yes ☒ No
If yes, please select which * ☐ National Trust Fund ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPD ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☒ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify *

Please select other non-UN recipients

- ☐ ACTED
- ☐ Action Aid
- ☐ AEDE
- ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
- ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
- ☐ Avocats sans frontières Canada
- ☐ CARE International UK
- ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland
- ☐ COIPRODEN
- ☐ Concern Worldwide
- ☐ Conexion Guatemala
- ☐ COOPI - Cooperazione Internazionale
- ☐ CORD Burundi
- ☐ CORDAID
- ☐ Corporacion Sisma Mujer
- ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid
- ☐ Fund for Congolese Women
- ☐ Fundacion Estudios Superior (FESU)
- ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI)
- ☐ ICTJ (International Center for Transitional Justice)
- ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ Integrity Watch
- ☐ International Alert
- ☐ International Rescue Committee
- ☐ Interpeace
- ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
- ☐ MLAL - ProgettoMondo
- ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy)
- ☐ Norwegian Refugee Council (NRC)
- ☐ ONG Adkoul - ONG Adkoul
- ☐ ONG AZHAR
- ☐ OXFAM
- ☐ Peace Direct
- ☐ Plan International
- ☐ PNG UN Country Fund
- ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ ROI - Roza Otunbayeva Initiati
- ☐ Saferworld
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- ☐ Save the Children
- ☐ Search for Common Ground (SFCG)
- ☐ SismaMujer
- ☐ SOS Sahel Sudan
- ☐ Stichting Impunity Watch
- ☐ Tearfund
- ☐ The Carter Center, Inc.
- ☐ Trocaire
- ☐ War Child
- ☐ World Vision International
- ☐ World Vision Myanmar
- ☐ ZOA
- ☐ blank_placeholder
- ☐ Other, Please specify

Other, Please specify

Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

[illegible]

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	2000000	2000000	1694491	84.72%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **84.72%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

31

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 620000**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 525292.21**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

050624_Copie de Revision Budget129609_BFA_UNDP_OHCHR_RAPPORT FIN_FINAL_ok1-17_23_59.xlsx



Project Markers

Please select the Gender Marker Associated with this project

*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

*

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☒ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

0

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Le projet s'est engagé dans un processus dynamique et interactif d'échange entre les différentes parties prenantes articulé autour de plusieurs réunions techniques physiques et des échanges et consultations virtuelles qui ont permis de mieux appréhender le contexte, les priorités et les besoins évolutifs dans le domaine et de les affiner. Ainsi, le 31 janvier 2024 une première réunion s'est tenue entre les agences bénéficiaires (PNUD et HCDH) et le Ministère en charge de la réconciliation nationale à travers la Secrétaire Technique de la réconciliation nationale et du Vivre-ensemble (ST/REVIE) et son équipe constituée des trois chefs de départements, du Spécialiste en S&E et du responsable financier. Cette réunion a permis à l'équipe des agences bénéficiaires d'expliquer au Secrétariat Technique de la réconciliation nationale et du Vivre-ensemble (ST/REVIE) le processus de la révision suivant les orientations du PBF. De son côté, le Secrétariat Technique a présenté les priorités du secteur, les défis, les orientations pour l'année 2024 et les perspectives de la réconciliation nationale. Le 14 février, l'équipe du projet a reçu le Président de l'association des victimes et blessés de l'insurrection population du 15 septembre 2015 et le Président de l'association des blessés du coup d'État de septembre 2015. Au cours des échanges, les Présidents ont réaffirmé leur engagement et celles de leurs membres dans le processus de réconciliation et se sont dit prêts à continuer à porter le message de la réconciliation nationale et du vivre-ensemble. Ils ont salué et appréciés positivement les efforts du gouvernement de transition qui a boosté le processus d'indemnisation des victimes à travers la prise des textes réglementaires nécessaires à l'opérationnalisation de l'indemnisation des victimes. Il s'agit notamment de l'arrêté conjoint N°2023-004/MSAHRNGF/MEFP portant création, composition, attributions et fonctionnement du comité interministériel d'indemnisation des victimes et ayants droits des victimes des différentes crises sociopolitique au Burkina Faso du 28 février 2023 et de l'arrêté conjoint N°2023-121/MSAHRNGF/MEFP portant modification de l'arrêté N° 2023-003/MSAHRNGF/MEFP portant composition des dossiers d'indemnisation des victimes et ayants droit de victime. Ces arrêtés permettent de mettre en œuvre le décret 2020-0652/PRES/PM/MINEFID portant conditions et modalités de réparation des préjudices subis par les victimes enregistrées auprès du Haut Conseil pour la réconciliation et l'unité Nationale. Ils ont exprimé leur satisfaction de voir que certaines victimes avaient commencé à rentrer dans leurs droits. Les échanges ont aussi touché les dynamiques du processus notamment l'élargissement de la notion de victimes qui intègre maintenant les victimes du terrorisme.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☒ Not Started ☐ Initiated ☐ Partially Completed
☐ Completed ☐ Not Applicable

Staff Recruitment

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Collection of baselines

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Le staff du projet est au complet et en service. Compte tenu du caractère très stratégique du projet et de dynamisme politico institutionnel du contexte, le projet n'a pas encore procédé à des transferts de ressources aux partenaires nationaux; préférant ainsi continuer l'exécution directe pour minimiser les risques de blocage des fonds. Le taux d'exécution physique global du projet est de 90% à date. Le projet a reçu la totalité de son budget soit 2 000 000 USD. Le taux de décaissement par rapport à ce budget global reçu est de 85% à la même date. Ce taux effectif de décaissement ne prend pas en compte les factures en cours de traitement. En termes de performance par résultat, le résultat 1 présente un niveau de réalisation de 95% au titre des activités entièrement réalisés (38/40) ; les activités en cours de réalisation se situent à 5% (2/40). Le Résultat 2 est à 60% de réalisation entière et 40% (4/10) engagé. Le projet intervient dans un contexte mouvant qui fait appelle souvent à un arrimage sur les orientations et priorités nationales réajustées en fonction notamment des gains de sécurité sur le terrain. Ainsi le projet est en cours de revue pour une Cost Extension. Ce qui permettra l'actualisation du contexte, la mise en cohérence avec les priorités sectorielles notamment celles retenues dans les contrats d'objectifs des ministres sectorielles, la revue du Plan d'Action Intégré (PAI) 2023-2025 des stratégies nationales de réconciliation, de cohésion sociale et de prévention de la radicalisation et de lutte contre l'extrémisme violent.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

If no, please provide an explanation

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

Avec l'appui du PAPREN, le pays s'est inscrit dans une approche intégrée des actions de prévention des conflits et de consolidation de la paix en passant d'une pluralité de plans d'actions à un plan d'actions intégré (PAI) de mise en œuvre des stratégies de réconciliation, de cohésion sociale et de prévention de la radicalisation et de lutte contre l'extrémisme violent. Ces trois stratégies déjà adoptées par des arrêtés conjoints ministère en charge de la réconciliation nationale et ministère en charge de l'économie ont leurs plans d'actions fédérées dans cet instrument unique, le PAI, qui permet de faciliter le pilotage, la coordination et le suivi et évaluation des actions pour plus d'efficacité. Ce PAI est un outil unique et novateur de coordination et de gestion de la mise en œuvre des trois stratégies et de l'approche nationale de prévention de la radicalisation, de lutte contre l'extrémisme violent et de promotion de la réconciliation nationale. Une revue annuelle consolidée du PAI permet de stabiliser les indicateurs d'effets, les actions et les activités et d'intégrer les priorités déclinées dans les contrats d'objectifs des ministères en phase avec les priorités du Gouvernement. Le pays a aussi opéré un changement dans son approche du DDR aux termes d'un atelier de formation sur l'approche des Nations Unies sur le DDR, de clarification conceptuelle et de partage d'expériences, le comité national de revue du programme a décidé de passer ainsi de l'appellation Programme de désarmement, de démobilisation/déradicalisation, de réinsertion socio-économique et de réintégration sociocommunautaire des ex-combattants des groupes terroristes au Burkina Faso (P2DR-BF) à Programme de Désengagement, de Réinsertion Socio-Economique et de Réintégration Sociocommunautaire des Ex-Combattants des groupes terroristes au Burkina Faso (PDRR-BF). Le pays dispose d'une base de données de suivi des faits et discours religieux et de 51 coordinateurs régionaux formés (membres ONAFAR) capables d'assurer la collecte, la gestion et la mise à jour. 562 personnes (231H & 331F) dont 84 victimes des crises sociopolitiques (51 F & 33H), 297 PDI's retournées dans leur communauté d'origine (121H & 176F), 95 veuves des FDS et des VDP tombés, 55 personnes handicapées (28H & 27F) dans 06 régions ont une meilleure connaissance des mécanismes traditionnels d'instauration et de consolidation du vivre ensemble notamment les valeurs endogènes de référence et les cadres de promotion et de valorisation du vivre ensemble. 365 membres d'OSC (215H & 150F) ont accru leur connaissance sur la Prévention et la résolution des conflits la cohésion sociale et la consolidation de la paix et sont plus aptes à utiliser les techniques de prévention des conflits communautaires dans les 13 régions du Burkina Faso. 599 personnes dont 304 de leaders des personnes déplacées internes, 252 représentants des populations hôtes et 43 des personnes en situation de Handicap, les leaders coutumiers et religieux, les structures techniques, les organisations de femmes et de jeunes de huit (08) régions sont aptes à utiliser les techniques de prévention et de résolution des conflits communautaires, la cohabitation pacifique, la cohésion sociale et le vivre-ensemble pour renforcer la pacification des relations dans les communautés. L'intensification des actions en lien avec les priorités présentées par le gouvernement à travers une requête officielle du ministère en charge de la réconciliation nationale devrait permettre de capitaliser sur des résultats substantiels de consolidation de la paix. Les axes prioritaires majeurs sur lesquels le ministère attend l'appui du système des Nations Unies portent entre autres sur revue du Plan d'Action Intégré (PAI) 2023-2025 des stratégies nationales de réconciliation, de cohésion sociale et de prévention de la radicalisation et de lutte contre l'extrémisme violent, la mobilisation des ressources endogènes pour recoudre le tissu social, le réengagement des leaders communautaires & habilitation des structures et acteurs formels et endogènes de prévention et de gestion des conflits, la réappropriation des valeurs endogènes pour revivifier la cohésion sociale et contrer l'extrémisme violent et la dématérialisation du processus d'indemnisation des victimes et de leurs ayants-droits.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

L'inclusivité des femmes, des jeunes et des groupes vulnérables ou marginalisés et le respect des droits de l'homme demeure central à l'appui. 40% des personnes consultées dans la phase d'élaboration de la stratégie nationale de réconciliation sont des femmes. Dans la catégorie des personnes déplacées internes consultées, les femmes représentent 50%. Les femmes représentent la moitié (50%) des personnes touchées par l'enquête de perceptions nationale qui a contribué au rapport diagnostic nécessaire à la rédaction de la stratégie nationale de réconciliation. En outre, le plaidoyer de haut niveau engagé à l'échelle du Système des Nations Unies et en particulier au PNUD au cours des différents entretiens avec le Ministre d'Etat en charge de la réconciliation ainsi que les nombreuses séances de travail et de concertations entre les équipes techniques et avec les organes d'orientation et de suivi du processus ont permis de maintenir l'inclusivité et les droits de l'homme au cœur du processus. Ces différents dialogues ont eu un effet positif et permis de changer certains points focaux communaux hommes chargés de faciliter les concertations communales et la collecte des données en femmes pour mieux prendre en compte l'inclusivité. En outre, le plan d'action intégré des trois stratégies fait particulièrement focus sur l'autonomisation économique des jeunes filles et garçons et des femmes est renforcée (Effet attendu 3.4.1). Ainsi, son action 3.4.1.1 est consacrée à la « Promotion des initiatives économiques des jeunes filles et garçons et des femmes ». On peut aussi retrouver les aspects liés à la prise en compte du genre dans les fondements et principes des stratégies (référence à la Stratégie Nationale Genre (SNG) 2020-2024, l'approche basée sur les droits humains, la prise en compte des groupes vulnérables) dans les acteurs de mise en œuvre (faitières des femmes). Aussi, les renforcements de capacités appuyés accordent une part importante à l'inclusivité. Certaines formations ont enregistré plus de femmes comme celle sur les mécanismes traditionnels d'instauration et de consolidation du vivre ensemble notamment les valeurs endogènes de référence et les cadres de promotion et de valorisation du vivre ensemble dans 06 régions (331 femmes sur 562 participants, soit 59% de femmes).

Is the project 1+ year in implementation?

☒ Yes
☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes
☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

La pratique institutionnelle consistant à élaborer un plan d'action pour chaque stratégie nationale a changé avec l'appui du projet. Avec les conseils du projet, le pays a opté pour un plan d'action intégré (PAI) de stratégies à savoir la stratégie de réconciliation nationale, la stratégie de cohésion sociale et la stratégie de prévention de la radicalisation et de lutte contre l'extrémisme violent. Le choix opéré par le pays dans son approche du DDR découle des renforcements de capacités fournis par le projet. Ce qui a permis de passer de l'appellation Programme de désarmement, de démobilisation/déradicalisation, de réinsertion socio-économique et de réintégration sociocommunautaire des ex-combattants des groupes terroristes au Burkina Faso (P2DR-BF) à Programme de Désengagement, de Réinsertion Socio-Economique et de Réintégration Sociocommunautaire des Ex-Combattants des groupes terroristes au Burkina Faso (PDRR-BF).

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

PAI_2023-2025_ST_REVIE_VP_25_FEVRIER_2024_075737[1] Copy-17_45_28.pdf



PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Outcome 2:

UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Outcome 3:

Outcome 4:

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes
If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: LE BURKINA FASO DISPOSE DES INSTRUMENTS STRATEGIQUES QUI RENFORCENT LA RÉCONCILIATION NATIONALE ET LE VIVRE-ENSEMBLE

Outcome 1	Performanc e Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Existence d'un cadre normatif favorable à la réconciliation nationale et au Vivre ensemble.	Existence d'une stratégie de cohésion sociale en cours de validation	Une Stratégie Nationale de réconciliation et un Pacte de vivre-ensemble adoptés	Une Stratégie Nationale de réconciliation et un Pacte de vivre-ensemble adoptés	
1.2					
1.3					

How many outputs does outcome 1 have?

1
2
3
4
5
more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1 Une stratégie de réconciliation nationale assortie d'un plan d'actions est élaborée.
Output 1.2 Un pacte de Vivre ensemble est élaboré avec l'implication de l'ensemble des acteurs
Output 1.3 La stratégie de réconciliation nationale et le Pacte du Vivre ensemble sont validés au cours d'un forum national réunissant toutes les sensibilités socio-politiques.
Output 1.4 Le plan d'action intégré des stratégies de réconciliation, de Cohésion sociale, de prévention de la radicalisation et de lutte contre l'extrémisme violent est mis en œuvre
Output 1.5
Other Outputs <i>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Une stratégie de réconciliation nationale assortie d'un plan d'actions est élaborée .	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Nombre de participants aux différentes sessions d'élaboration de la stratégie de réconciliation nationale	0	4000	201 705	201 705	La cible a été dépassée parce que le processus d'élaboration a été élargi, au delà des cadres mis en place, aux communautés à travers des consultations communales et régionales.
1.1.2						
1.1.3						

» Output 1.2

Output 1.2: Un pacte de Vivre ensembl e est élaboré avec l'implicat ion de l'ensembl e des acteurs	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Nombre de participants aux différentes sessions d'élaboration du Pacte de Vivre ensemble.	0	4000	201 785	201 785	La cible a été dépassée parce que le processus d'élaboration a été élargi, au delà des cadres mis en place, aux communautés à travers des consultations communales et régionales.
1.2.2						
1.2.3						

» Output 1.3

Output 1.3: La stratégie de réconcili ation national e et le Pacte du Vivre ensembl e sont validés au cours d'un forum national réunissa nt toutes les sensibilit és socio- politique s.	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	Existence d'une stratégie de réconciliation nationale et d'un Pacte de Vivre ensemble validés	0	2	2	2	Interruption du processus et mise en place par la transition qui a opéré des ajustements dans le processus de réconciliation.
1.3.2						
1.3.3						

» Output 1.4

Output 1.4: Le plan d'action intégré des stratégies de réconciliation, de Cohésion sociale, de prévention de la radicalisation et de lutte contre l'extrémisme violent est mis en œuvre	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1	Proportion du plan d'actions réalisée	0	15	0	0	Le plan d'action n'a pas encore été évalué à date.
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: UNE MOBILISATION SOCIALE INCLUSIVE CONTRIBUE AU RENFORCEMENT DE L'ENGAGEMENT DES POPULATIONS BURKINABE DANS LE PROCESSUS DE RECONCILIATION NATIONALE ET DE RENFORCEMENT DE LA COHESION SOCIALE

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Proportion de la population engagée dans le processus de réconciliation nationale et de cohésion sociale.	0	80%	0	Information indisponible pour le moment. Un sondage sur la population permettra de renseigner cet indicateur.
2.2					
2.3					

How many outputs does outcome 2 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Une stratégie de communication intégrée assortie d'un plan de mise en œuvre des stratégies de réconciliation nationale et de cohésion sociale est élaborée

Output 2.2

Les acteurs mettent en œuvre le plan de communication des stratégies de réconciliation nationale de cohésion sociale

Output 2.3

Les OSCs, notamment de femmes et jeunes ainsi que les PDIs et les représentants des victimes sont engagés dans le processus de réconciliation nationale et de cohésion sociale

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Une stratégie de commun ication intégrée assortie d'un plan de mise en œuvre des stratégie s de réconcili ation national e et de cohésion sociale est élaborée	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Existence d'une stratégie de communication assortie d'un plan de mise en œuvre des stratégies de cohésion sociale et de réconciliation nationale.	0	1	1	1	
2.1.2						
2.1.3						

» Output 2.2

Output 2.2: Les acteurs mettent en œuvre le plan de communication des stratégies de réconciliation nationale de cohésion sociale	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	Taux de mise en œuvre du plan de communication des stratégies de cohésion sociale et de réconciliation nationale.	0	15%	0		
2.2.2						
2.2.3						

» Output 2.3

Output 2.3: Les OSCs, notamment de femmes et jeunes ainsi que les PDIs et les représentants des victimes sont engagés dans le processus de réconciliation nationale et de cohésion sociale	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	Nombre de participants aux sessions d'appropriation des stratégies de réconciliation nationale et de cohésion sociale (femmes, hommes, jeunes, victimes, OSCs de femmes, jeunes, victimes)	4000000	202 849	202 849	202 849	
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

12345more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)

Event 1	Sessions de plaidoyers pour l'implication des leaders communautaires dans l'apaisement du climat social et la résolution des conflits par les mécanismes endogènes	Juillet - août 2024	Ouagadougou, Koudougou, Tenkodogo, Bobo-Dioulasso, Banfora et Ziniaré	Chefferies coutumières, traditionnelles et des autorités religieuses	Contribuer à consolider la paix et prévenir les conflits communautaires au Burkina Faso, en s'appuyant sur les valeurs traditionnelles.
Event 2	Théâtres fora de sensibilisation sur la prévention de la radicalisation et l'extrémisme violent dans les régions à forts défis sécuritaire	Juillet 2024	Boucle du Mouhoun, Nord, Centre-Nord, Est, Centre-Est	Des jeunes	Contribuer à apaiser le climat social à travers la réduction de la radicalisation et de l'extrémisme violent au Burkina Faso.
Event 3	Forum National sur la réconciliation nationale	Indéfinie pour le moment	Ouagadougou	population Burkinabè	Discuter du processus de réconciliation, examiner les documents stratégiques élaborés...
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	Les associations de victimes	Considération et prise en compte de leurs préoccupations (discussion et garanties sur les modalités réparation) dans le cadre du processus de réconciliation	Une victime déclarait que c'est la première fois qu'elle est consultée dans le cadre du processus de réconciliation lors de la session de restitution et d'appropriation des stratégies à Bobo-Dioulasso. Une autre, ancien maire de la ville de Tenkodogo, remerciait le projet d'avoir créé le cadre et les conditions qui lui permettent aujourd'hui de s'exprimer et déclare pardonner à tous ceux qui lui ont causé du tort ayant participé à brûler sa maison et ses biens lors de l'insurrection populaire de 2014 à Tenkodogo.
2	Femmes, jeunes et les personnes déplacées internes	Permis leur inclusion dans le processus de réconciliation, mobilisation et engagement dans le processus	Les participants ont aussi salué la tenue des sessions de formation des leaders PDIs et des communautés hôtes dans huit (08) régions du Burkina Faso (Tenkodogo, Ouahigouya, Kaya, Bobo-Dioulasso, Banfora, Fada N'Gourma, Dédougou et Dori) sur les techniques de prévention et de résolution des conflits communautaires, la cohabitation pacifique, la cohésion sociale et le vivre-ensemble et ont estimé que ces sessions offrent une opportunité de brassage entre personnes déplacées internes et populations hôtes.
3			
4			
In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had. <i>Please limit your response to 4000 characters.</i>			
You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project OPTIONAL			
File 1 OPTIONAL Click here to upload file. (< 10MB)			

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☒ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 3000 characters.

Please explain

Please limit your response to 3000 characters.

Please explain

Please limit your response to 3000 characters.

Who are we working with (in addition to the implementing partners)

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative

*

Mandatory

- ☐ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period

Please limit your response to 3000 characters.

Le cadre de Concertation s'est réuni le 31 août 2022 et à examiné le plan de travail annuel du projet et les états d'exécution physique et financière. Depuis, le cadre est resté inactive en raison de la décomposition des structures qui la composaient. Les TDR et la liste des membres sont en revue au niveau du Ministère en charge de la réconciliation pour sa réactivation. Pendant ce temps, les réunions techniques sont poursuivies entre l'équipe du projet et le Secrétariat Technique de la réconciliation nationale et ses départements. Deux réunions physique de suivi ont été tenues le 31 janvier 2024 et le 30 avril 2024 entre les agences bénéficiaires (PNUD et HCDH) et la Secrétaire Technique de la réconciliation nationale et du Vivre-ensemble (ST/REVIE) et son équipe constituée des trois chefs de départements, du Spécialiste en S&E et du responsable financier. Ces réunions ont permis de discuter de la mise en œuvre et des défis liés notamment au dynamisme du contexte. Le Secrétariat Technique a présenté les priorités du secteur, les défis, les orientations pour l'année 2024 et les perspectives de la réconciliation nationale. L'équipe du projet a expliqué au Secrétariat Technique de la réconciliation nationale et du Vivre-ensemble (ST/REVIE) le processus de la révision suivant les orientations du PBF.

Le 14 février, l'équipe du projet a reçu le Président de l'association des victimes et blessés de l'insurrection population du 15 septembre 2015 et le Président de l'association des blessés du coup d'État de septembre 2015. Au cours des échanges, les Présidents ont réaffirmé leur engagement et celles de leurs membres dans le processus de réconciliation et se sont dit prêts à continuer à porter le message de la réconciliation nationale et du vivre-ensemble. Ils ont appréciés les efforts enregistrés dans le processus de réparation des victimes à travers la prise des textes réglementaires nécessaires à l'opérationnalisation de l'indemnisation des victimes.

Do outcome indicators have baselines?

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available.

Please limit your response to 3000 characters.

Pour l'essentiel les indicateurs retenus sont qualitatifs. Les données de référence pour les quelques indicateurs quantitatifs ont été fournies l'enquête de perception nationale sur la réconciliation nationale et la cohésion sociale et le rapport synthèse des consultations communales ainsi que le rapport diagnostique de la stratégie de réconciliation nationale.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

Please limit your response to 3000 characters.

Rapport de l'enquête de perception nationale sur la réconciliation nationale et la cohésion sociale ; -Rapport synthèse des consultations communales ; Rapport diagnostique de la stratégie de réconciliation nationale

Has the project launched outcome level data collection initiatives? e.g. perception surveys

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms?

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

50000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ☐ Yes
- ☒ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:

DIOP Mamadou
Lamine

UNDP

Expert Cohésion
Sociale

lamine.diop@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? *

- ☒ Yes
- ☐ No

If yes, please select the relevant option below: *

- ☒ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

Le projet a permis au pays de se doter d'un cadre stratégique et normatif essentiel à la conduite du processus de réconciliation nationale en permettant l'élaboration des instruments stratégiques et des outils d'orientation du processus. Le projet a aussi facilité la mise en place/fonctionnement de cadre de dialogue multi acteurs (cadre de concertation) pour discuter des questions stratégiques, proposer des recommandations, trouver des solutions nécessaires à la mise en œuvre du processus de réconciliation. Ce cadre stratégique et normatif a permis de mettre en place un secrétariat technique chargé de la réconciliation et qui permet aujourd'hui d'instruire les questions de réparation y compris l'indemnisation des victimes longtemps enregistrés et qui ne trouvaient pas de solutions.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Durabilité : Le projet a-t-il un plan de sortie explicite ? Veuillez décrire les mesures prises pour assurer la pérennisation des acquis de la consolidation de la paix au-delà de la durée du projet (3000 caractères):
La stratégie de sortie du projet repose sur la pleine appropriation des actions par les cibles étatiques et non étatiques qui sont au cœur de la mise en œuvre. Le projet a été élaboré après des consultations avec les principaux acteurs concernés et est aligné sur les priorités nationales. Ce qui assure une pleine appropriation des activités par ces acteurs. Les activités prévues comme l'élaboration des documents stratégiques et les renforcement de capacités sont portées par les cibles : institutions étatiques, victimes et association de victimes, les femmes et les jeunes, les OSCs impliquées. Cette appropriation du projet par les groupes cibles et les communautés concernées est déterminante afin d'assurer la pérennisation des activités menées dans le cadre du projet à terme. Le projet met aussi en place des cadres techniques multi acteurs (acteurs étatiques, OSC, PTF...) de dialogue comme le cadre de concertation, le comité de suivi de l'élaboration du plan de communication intégré dans l'optique de renforcer l'intérêt et l'appropriation du processus par certains partenaires afin de les amener à soutenir certaines actions. Dans ce sens, le projet a proposé que la Délégation de l'Union Européenne et l'ambassade de Suède au Burkina Faso, des partenaires qui s'intéressent à la question de la réconciliation soient membres du Cadre de Concertation et du Comité de suivi de l'élaboration du plan de communication intégré. Toutefois, la réorganisation de certains partenaires technique comme la Suède constitue un défis pour ce processus. Le projet contribue aussi à la mobilisation des partenaires techniques et financiers et d'autres membres du Cadre de Concertation Paix (CCP) dans le sens d'élargir les possibilités de support. Les sessions de restitutions et d'appropriation engagées de même que les appuis prévus pour le forum en perspective constituent autant d'éléments du plan pour assurer une sortie réussie du projet.
La mise en place du Secretariat Technique de la Réconciliation Nationale et du Vivre-Ensemble (ST/REViE) qui assure la coordination des actions de réconciliation nationale et le portage des activités terrains par les directions régionales de la solidarité, de l'action humanitaire, de la réconciliation nationale, de la famille et du genre sont aujourd'hui des gages de durabilité.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Suivant un engagement de haut niveau du système et sur la base d'une requête du gouvernement, le projet a entrepris une cost extension qui est sous revue pour consolider certains acquis prioirtaires du gouvernement.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Réunion du Cadre de Concertation du projet	Cette rencontre procédera à l'assurance qualité et de la cohérence des activités avec les objectifs; les rapports analytique et financière, le suivi de la mise en œuvre des recommandations; l'approbation des états financiers du projet ; l'examen et l'adoption de tout autre dossier soumis à son appréciation	
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

