

PBF June 2024 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
<input checked="" type="radio"/> Semi-annual	
<input type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2024-08-05	
2024-08-05	
Name and Title of Person submitting the report	*
Michael Musili Nzau, Monitoring and Evaluation Specialist, UNDP, South Sudan	
Name and Title of Person who approved the report	*
David Omozuafo, Chief Technical Advisor, Accesses to Justice, Security and Human Rights Strengthening Programme, UNDP, South Sudan	

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation

- | | | |
|--------------------------------------|--|----------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input type="radio"/> Somalia | <input checked="" type="radio"/> South Sudan | <input type="radio"/> Sudan |
| <input type="radio"/> Other, Specify | | |

Other, please specify

Project Title

- ☐ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☒ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ 00134340: Youth Leading Peace: Establishing participatory and inclusive local and national mechanisms for implementation of Youth Peace and Security Agenda in South Sudan
- ☐ 00140011: Women's Leadership and Political Participation During South Sudan's Transitional Period
- ☐ 00140047: Local Solutions to Build Climate Resilience and Advance Peace and Stability in Bor Pibor and Malakal
- ☐ 00140050: Resourcing change: inclusive peacebuilding from the ground up
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-12-14

2021-12-14

Project End Date *

2024-12-13

2024-12-13

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Is the current project end date within 6 months?

*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

If yes, please select which

*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity?

*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient

*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☒ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients *

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid | <input type="checkbox"/> AEDE |
| <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> CARE International UK |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> Christian Aid Ireland | |
| <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> Conexion Guatemala |
| <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi | <input type="checkbox"/> CORDAID |
| <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services | <input type="checkbox"/> DanChurchAid |
| <input type="checkbox"/> Fund for Congolese Women | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation | <input type="checkbox"/> Humanity & Inclusion (HI) | |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> Integrity Watch | <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar | <input type="checkbox"/> ZOA |
| <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify | |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

14

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

National Union of Journalists

What is the name of the Implementing Partner *

Union of Journalists of South Sudan (UJOSS)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

76113

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Promote training and mentorship of journalists on conflict sensitive, gender reporting as well as, ethical and accurate journalism

Additionally, Support training and development of safety guidelines to enhance safety of journalists.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

Association of Media Organizations

What is the name of the Implementing Partner *

Association of Media Development in South Sudan (AMDISS)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

49930

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Train youth, faith based, traditional leaders and CSOs leaders on advocacy skills and how to engage the media in the context of the CMP, Train duty bearers on the role of the media during the constitutional making process to grant journalists access to accurate information and allow the media to openly discuss issues on the process.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media Organization

What is the name of the Implementing Partner *

Samaritan FM Radio

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

77541.40

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support women and youth listeners clubs attached to community radios to promote community listenership and contribution to Constitutional issues. Train and support community radio stations to diversify information/data, promote balance reporting and use fact checking.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner *

UNYMPDA

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Jonglie State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

Faith Based Organization

What is the name of the Implementing Partner *

Christian Recovery and Development Agency (CRADA)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Abyei and Ruweng Administrative Areas.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

South Sudan Humanitarian Aid Services (SSUDDHAS)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalised groups in Western Barl El Ghazal and Upper Nile State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Voice of Women (VOM)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Northern Barl El Ghazal and Western Barl EL Ghazal States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media Organization

What is the name of the Implementing Partner *

Kings Media

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Central and Eastern Equatoria States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media Organization

What is the name of the Implementing Partner *

Kondial Radio

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Unity State and Ruweng Administrative Area.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media Organization

What is the name of the Implementing Partner *

Eye Media

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Warrap and Lakes States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

South Sudan Democratic Engagement Monitoring and Observation Program (SSUDEMOP).

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

50000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Develop and support specific civic education materials and awareness campaigns for women on women issues and support the formation and strengthening of CSOs women-led coalitions in Juba, Yei, Wau, Torit, and Yambio to conduct civic education and to advocate and lobby for women participation in the CMP with collective voice.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Support Peace Initiative Development Organization (SPIDO).

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

75000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

To disseminate and provide civic education and awareness on the constitution making process in Greater Equatoria

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Narrative Hub

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

75000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

To disseminate and provide civic education and awareness on the constitution making process in Greater Bahr-Elghazal

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Support for Women in Governance Organization (SWIGO)

What is the total amount (in USD) disbursed to the implementing partner to date during this reporting period *

75000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

To disseminate and provide civic education and awareness on the constitution making process in Greater Upper Nile.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development t Programme	2000044	2000044	1000355.39	50.02%
				%

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	*	*	*	47.83%
.....	1200001	1200001	573903.9
UNESCO: United Nations Educational, Scientific and Cultural Organization	*	*	*	65.43%
.....	800000	800000	523471.73
	*	*	*	%
.....			
	*	*	*	%
.....			
	*	*	*	%
.....			
	*	*	*	%
.....			
	*	*	*	%
.....			

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	4000045	4000045	2097731.02	52.44%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **52.44%**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

38.8

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1552017.46**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 813919.64**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

UNDP_PBF CMP_Project Budget and Expenditure Report up to 31 May 2024 Consolidated-31 July -14_39_39.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☒ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☐ Yes
- ☒ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

During the reporting period, the project has collaborated with the government in the following ways:

- 1. Held meeting with the Ministry of Gender, Child, and Social Welfare and other government entities and Civil Society to validate, launch, and disseminate the South Sudan Women's Charter to position women's priorities and concerns in the permanent constitution.**
- 2. Worked with the Ministry of Youth and Sports and the Ministry of Gender to finalize the South Sudan Youth "constitutional" Charter position youth's priorities and concerns in the Permanent Constitution.**
- 3. Conducted meetings and workshops with Reconstituted -National Constitutional Review Commission (NCRC) to develop internal governance instruments including rules of engagement, the staff structure, plan of action for the commission and well as preparation of the operational budget for the commission.**
- 4. Held briefing meetings with Ministry of Peace building to update on the status of project implementation.**
- 5. Held discussions with Juba University School of Law (government university) and South Sudan Human Rights Commission to discuss the development of position papers for thematic issues that will inform the content and text of the permanent constitution once drafting commences.**

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Staff Recruitment

- ☐ Not Started ☐ Initiated ☒ Partially Completed
- ☐ Completed ☐ Not Applicable

Collection of baselines

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Identification of beneficiaries

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*

Please limit your response to 3000 characters

Reference to contracting of implementing partners, 14 CSO/Media organizations have been enlisted to raise awareness about the Constitution Making process across the ten States and Three administrative Areas of South Sudan. The project is engaging additional implementing partners, CSO's, through competitive call for proposals to disseminate and provide civic education and awareness on the constitution making process in the three regions of South Sudan. This process has been finalized, and the Low Value Grants has been signed for a duration of seven months ending in Mid-December 2024.

Additionally, seven position papers are being commissioned with local partners, each focusing on issues relevant to constitution making in South Sudan. UNDP will lead three position papers, and UN Women will lead four, addressing key issues from gender, youth, and inclusivity perspectives. The project will continue to strength the women-led coalitions for the Constitution Making Process established in Yei, Wau, Yambio, Torit, and Juba to conduct civic education, lobby for women participation, and use the South Sudan Women and Youth Charters to advocate for the inclusion of women's and youth's priorities in the Permanent Constitution with collective voice.

Through UNESCO, the project has contracted the Union of Journalists of South Sudan (UJOSS) to continue building journalists' capacity in ethical reporting, fact checking, gender responsive reporting, conflict sensitive reporting and general reporting on the constitutional making process. The Association for Media Development in South Sudan (AMDISS) has been contracted to support activities with duty bearers on raising awareness on Freedom of Expression, Access to Information and understanding the role of the media during the constitution making process.

Following the reconstitution of the R-NCRC in November 2023, the recruitment process of the Senior Gender Advisor who will support gender mainstreaming in the constitution-making institutions, will be finalized by the end of June 2024. The Senior Gender Advisor will work with the R-NCRC as they lead the drafting process of the permanent constitution for South Sudan. All other positions have been filled by the respective implementing agencies.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

*

- ☐ Yes
☒ No

If no, please provide an explanation

Please limit your response to 6000 characters

The Project is on track towards some of the outcomes and off-track in some outcomes areas and thus classified as Partially on Track. Following the establishment of establishing the National Constitutional Review Commission (NCRC), in November 2023, the project has been actively supporting its mandate. This support includes hosting a small committee of the NCRC leadership and ten members, at the UNDP premises, to discuss and adopt the NCRC budget to be submitted to the Government. The government approved the submitted budget, which is now awaiting approval from the National Legislature (TNLA) approval

Project progress summary

Please limit your response to 6000 characters

The project organized and supported a five-days induction workshop for the NCRC facilitating its first full quorum meeting from January 22nd to 26th 2024. The workshop aimed to discuss, adopt, and internalize the basic internal operational tool (documents) of the NCRC, which included the NCRC action plan, the civic education plan, budget, organogram, and internal rules of procedures plan. These documents are yet to be officially shared with partners. Despite the formation of the NCRC almost a year after the passage of the CMP Act 2022, other mechanisms are still being established. Since November 2023, the NCRC has not begun substantive work on the constitution drafting process due to limited resources provided by the government. Additionally, the NCRC offices and facilities in Juba are currently unusable. Hence, the actual Constitution making process, as per the NCRC leadership, will commence on an 18-month action plan adopted by the NCRC, upon finalizing the renovation works being conducted currently and receiving some financial resources from the government to launch the process of civic education and public consultations, and appoint the Constitution Drafting Committee (CDC). The latter is expected to start by July 2024.

Additionally, the project has supported the NCRC in renovating its Juba based office. Construction and renovation work commenced in mid-May expected to end in June. In addition, the equipping of the renovated premise will follow immediately with supply of essential furniture and computers upon finalizing the renovation works to facilitate the operational capacities of the commission.

During the review period, the project collaborated with the Ministry of Gender, Child, and Social Welfare and the Ministry of Youth and Sports together with Youth and Women leaders to finalize the development of the South Sudan Youth Charter. The final draft is under review and will be launched and disseminated through the third quarter of 2024, across South Sudan to all relevant parties, specifically the National Constitution Review Commission and the Constitution Drafting Committee (CDC)-upon its establishment. The Youth Charter will be used as an advocacy tool to call and ensure youth rights are included in the permanent constitution.

Regarding the deployment of a Senior Gender Advisor to the Constitution Making Process bodies including the R-NCRC, UN Women started the recruitment process and will complete by the mid-June 2024. The Senior gender advisor will provide technical assistance to the constitution making mechanism to ensure gender mainstreaming is central to both process and content of the permanent constitution of South Sudan.

The project, upon formation of the first constitution making process mechanism, the R-NCRC, the project has commenced the process to engage an additional implementing partner to support capacity strengthening of the constitution making process bodies including the R-NCRC; support commissioning of seven (7) position papers providing comparative analysis on constitutional issues of concern from a gender and other critical themes including youth and inclusiveness perspectives. The project is in the process of identifying a CSO to provide the women-led coalitions for the Constitution Making Process established in Yei, Wau, Yambio, Torit, and Juba to conduct civic education, lobby for women participation, and use the South Sudan Women's Charter to advocate for the inclusion of women's priorities in the Permanent Constitution with collective voice.

In collaboration with the Ministry of Gender, Child, and Social Welfare, and women leaders, the project finalized the development of the South Sudan Women's Charter in May 2024, to support women's meaningful engagement with the R-NCRC and empower them to articulate and advocate for the inclusion of their priorities, concerns, and aspirations in the Permanent Constitution during the public consultations of the permanent constitution making process. The Charter was officially launched and disseminated in Juba on 29th – 31st May 2024 and will be followed by dissemination and distribution of 3,000 copies in the ten States and the three Administrative Areas commencing in the third quarter of 2024.

The project, in partnership with Union of Journalists of South Sudan (UJoSS) and State Ministries of information kicked-off capacity building trainings for forty-five journalists (10F and 35M) in Pibor and Ruweng Administrative Areas. The training conducted aimed at equipping journalists with skills and knowledge on ethical reporting, fact checking, gender responsive reporting, conflict sensitive reporting and reporting on the constitutional making process.

In addition, the project in partnership with Association of Media Development in South Sudan (AMDISS and the R-NCRC, conducted a capacity building workshop for 59 (45M and 12 F) duty bearers (members of the RNCRC, NEC and media managers) on Freedom of Expression, Access to Information and understanding the role of the media during the constitution making process. The engagement aimed to rally support from duty bearers to commit to support freedom of expression and access to information for journalists and the public during the constitution making process. From the capacity building exercises, there is more appreciation of the importance of the constitution making process as well as the need for a new permanent constitution in South Sudan. Further, the media organization committed to pushing the government and key stakeholders to expedite the process of drafting of the constitution as key governance tool for the country.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

During the development of the of the Youth Charter project, the project engaged over 384 youth from across South Sudan, with 40 % being e women, through the public consultations held in ten States and the three administrative areas. Out of these eighty-five-youth participated in a validation workshop to validate the first draft Youth Charter which took place at the end of March 2024.

Through a grant provided by UN Women, one of the implementing partners, - South Sudan Democratic Engagement Monitoring and Observation Program (SSUEMOP) established women-led coalitions for the constitution making process in Juba (Central Equatoria State) on 04th - 05th November 2023, Wau (Northern Bar-El-Ghazal State) and Yambio (Western Equatoria State) on 23rd - 24th January 2024 and Yei (Central Equatoria State) and Torit (Eastern Equatoria State) on 23rd - 24th February 2024. These coalitions are aimed to conduct civic education, lobby for women participation, and use the South Sudan Women's Charter to advocate for the inclusion of women's priorities in the Permanent Constitution with collective voice.

Attendance records show that the coalitions were well-represented by both women and youth:

- In Juba, fifty-three participants (47 women, 6 men, including 24 youth aged 24-34) from 25 women- and youth-focused CSOs.
- In Wau, fifty participants (45 women, 5 men, including 19 youth aged 24-34) from 25 women- and youth-focused CSOs.
- In Yambio, fifty-six participants (49 women, 7 men, including youth aged 21-34) from 25 women- and youth-focused CSOs.
- In Yei, forty-six participants (43 women, 3 men, including 20 youth aged 22-34) from 25 women- and youth-focused CSOs.
- In Torit, fifty-one participants (36 women, 15 men, including youth aged 18-34) from 25 women- and youth-focused CSOs.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

A significant achievement in peacebuilding has been the reconstitution and appointment of members of the National Constitutional Review Commission (NCRC) on 03rd November 2023, as mandated by the Constitution Making Process Act, 2022. The NCRC was reconstituted with 57 members and 1 ex-officio member. Out of the 57 members, 19 are females (including the vice Chairperson) making up 33.5% and 38 are males (including the Chairperson) making up 66.5%. The reconstitution of the NCRC is a significant result at institution level in line with outcome 1 of the project.

The reconstitution paves the way for advancing the process of the permanent constitution making, including conducting multi-phased and multi-faceted civic education and public consultations on all constitutional issues and recruiting the members of the Constitutional Drafting Committee (CDC) that will draft the constitutional text. As the primary body leading the constitution-making process, the establishment of the NCRC required broad support and consensus from key stakeholders, reflecting a collective commitment across political divides to collaborate towards establishing a new constitution as the supreme governance framework for the country

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

https://sudantribune.com/article279281/#google_vignette

File attachment

Constitution making process Act 2022-14_54_13.pdf



PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

The R-TGONU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.

Outcome 2:

Constitution making mechanisms and key non state actors implement gender responsive, inclusive, people driven and participatory processes for building consensus around the substance of the permanent constitution.

Outcome 3: Communities/public have increased access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches.	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: The R-TGONU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Proportion of women and youth on R-NCRC and CDC who feel satisfied with the capacity support and advisory services they received	0	70% for women 70% for youth	33.5% for women in the R-NCRC. Although the CMP Act requires that at least 35%. Note: On one mechanism has been established	The Constitutional Drafting Committee (CDC) and other necessary mechanisms. have not been established despite the enactment of the CMP Act and the establishment of R-NCRC. The delay is primarily due to the lack of resources to be allocated to the CMP process by the government, as well as absence of a functional office.
1.2	Proportion of the seats held by women and youth in the R-NCRC and NCC	0	35% for women 10% for youth 35% for women 10% for youth	33.5% for women, 10% for Youth. Although the CMP Act requires that at least 35%. of the members of the Commission must be woman and youth,	The variance is attributed to lack of compliance with section 11 (5) of the CMP Act, 2022 by the nominating parties and appointing authority.

1.3	Number of instances in which recommendations for the constitutional process made by CSOs and non-state actors are taken up by R-NCRC	0	5	0	The actual constitution drafting process has not yet commenced t. This milestone r will be assessed at the end of the second stage of the constitution making process anticipated to occur in the second half of 2024.
-----	--	---	---	---	--

How many outputs does outcome 1 have?

1
2
3
4
5
more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1
A law and rules /procedures guiding the constitution making process is developed, enacted, and disseminated

Output 1.2
The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the establishment of constitution making mechanisms.

Output 1.3
The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened.

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: A law and rules /procedu res guiding the constitut ion making process is develope d, enacted, and dissemin ated	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Law on constitution making is drafted and enacted	No Law in place	Bill is drafted and enacted	0	The CMP Act has been assented. into law on 22 December 2022	Completed/Achieved

1.1.2	No. of copies of law printed and disseminated	0	50000	0	50,000 English copies of the CMP Act has been printed and delivered to the Ministry of Justice and Constitutional affairs for dissemination. The copies have been distributed across the Country.	Completed/Achieved
1.1.3						

» Output 1.2

Output 1.2: The MOJCA and Ministeri al Task Force on Chapter VI R- ARCSS coordina tes and facilitate s the establish ment of constitut ion making mechani sms.	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

1.2.1	No. of supportive actions taken to establish R-NCRC, CDC and NCC	0	5	<p>3 supportive actions were undertaken:</p> <p>1. Formation of the R-NCRC</p> <p>2. Commencement of renovation and equipping the R-NCRC offices.</p> <p>3 Development and adoption of the key guiding internal tools for R-NCRC (including the Plan of action, Organogram, Internal rule of procedures, budget, action plan civic education.</p>	<p>8 Supportive Actions Including:</p> <p>1. Held 8 tri-lateral AU-IGAD and UN coordination and advocacy planning meetings to monitor implementation of the CMP Act.</p> <p>2. - Held 4 advocacy meetings with MOJCA and other stakeholders advocating for reconstitution of the R-NCRC.</p> <p>3. - Provided technical advice based on good practice to MOJCA</p> <p>4. - Supported MOJCA to prepare and submit a Cabinet Memo on timelines to guide the establishment of different bodies</p> <p>5. - Helped set up a joint taskforce (AU-IGAD-UN-Government) to accelerate implementation of the constitution making process that has met once and directed the old NCRC</p>	<p>Appointment of the R-NCRC members by the president / Executive of the R-TGoNU done in November 2023.</p> <p>Other mechanisms have been delayed by the government.</p>
-------	--	---	---	---	---	--

					<p>to prepare the CMP budget projections.</p> <p>6. Formation of the R-NCRC</p> <p>7. Commencement of renovation and equipping the R-NCRC offices.</p> <p>8. Development and adoption of the key guiding internal tools for R-NCRC (including the Plan of action, Organogram, Internal rule of procedures, budget, action plan civic education.</p>	
1.2.2						
1.2.3						

» Output 1.3

Output 1.3: The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	No. and proportion of members and staff of the R-NCRC, CDC and NCC with an improved capacity (disaggregated by gender and type of support/training)	0	750	0	0	Reconstitution of the constitution making mechanism bodies has not yet taken place, except for the NCRC.

1.3.2	No. of functional and technical work areas of the R-NCRC, CDC and NCC benefitting from advisory support	0	4	0	1	<p>1 Internal orientation of the members of the NCRC to finalize internal operational tools completed.</p> <p>2 :</p> <p>Note: Advisory support to the R-NCRC on gender is yet to commence especially with the deployment of senior Gender Advisor expected by end of June 2024, and a Human Rights expert to provide technical support.to the NCRC as well as to the yet to be established CDC and NCC.</p>
1.3.3	No. of learning visits outside the country for members and staff of the constitutional making mechanisms, disaaggregated by gender representation	0	4	0	0	<p>With the NCRC already established in November 2023, an initial meeting with the leadership has taken place to plan learning visits to at least two neighboring countries.</p>

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» **Outcome 2: Constitution making mechanisms and key non state actors implement gender responsive, inclusive, people driven and participatory processes for building consensus around the substance of the permanent constitution.**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Proportion of women, youth, and displaced groups including IDPs, and refugees receiving constitution-making information and participate in dialogues/discussions/activities.	0	20%	0.0053% (1200) IDPs and Returnees	While substantive discussions on the Constitution have not yet begun, the IDPs and returnees received information on the CMP in Bentiu, Malakal, Bor, Mangala, Yambio, Torit, Magwi, Yei, Wau, Raja, and Juba from March - July 2023. They engaged in 11 outreaches/dialogues to build their awareness and understanding of and support for the CMP, based on the findings and recommendations of the project baseline survey, 2023.

2.2	Proportion of women held seats among non-state actors' representatives to constitution making bodies.	0	35%	33.5% in the R-NCRC.	<p>The NCRC was reconstituted in November 2023 with 33.5% women representation contrary to the required minimum 35% due to the failure of the nominate parties and appointing authority to comply with the provisions of the CMP Act.</p> <p>The other CMP bodies such as the CDC, P-SC, and NCC are yet to be formed.</p>
-----	---	---	-----	----------------------	--

2.3					
-----	--	--	--	--	--

How many outputs does outcome 2 have?

1 2 3 **4** 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

An inclusive and gender responsive civic education and public engagement strategy is developed and adopted.

Output 2.2

No. of people who participate in the consultations disaggregated by gender and age (youth)

Output 2.3

No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs to the constitution making processes (disaggregated by gender and group of actors)

Output 2.4

A synthesized public consultation report is drafted

.....

Output 2.5

.....

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

.....

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: An inclusive and gender responsive civic education and public engagement strategy is developed and adopted.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.1.1	An inclusive and gender responsive civic education and public engagement strategy is developed and adopted.	0	No. of gender responsive provisions included in the strategy (disaggregated by focus, scope)	0	The R-NCRC has adopted a civic education and public consultations strategy	The R-NCRC lacks resources to initiate its first civic education strategy, as it awaits allocation from the National Legislature. Moreover, the NCRC's office is not functioning and the leadership of the NCRC, in addition to the 55 members, are not able to assume their responsibilities or to meet in full quorum. UNDP is supporting in renovating the office of NCRC and offered supporting the NCRC in launching the first phase civic education and public consultation strategy. Meetings between UNDP and NCRC leadership are taking place to coordinate and implement the latter.
-------	---	---	--	---	--	--

2.1.2	No. of people who participate in the consultations disaggregated by gender and age (youth)	0	2000	0	0	The R-NCRC has not yet commenced public consultations on the permanent constitution
2.1.3	No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs to the constitution making processes (disaggregated by gender and group of actors)	0	250	0	0	The consultations that the project will support have not yet commenced.

» Output 2.2

Output 2.2: No. of people who participate in the consultations disaggregated by gender and age (youth)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	No. of supportive actions towards consensus building on contentious and sensitive issues discussed	0	10	2	Contentious issues identified in the Women's Charter and by the academia	5 - Contentious issues identified in the Women's Charter and by the academia. - Convened advocacy and caucus meetings for key stakeholders. - Published articles or options papers on contentious issues to advocate for GEWE issues in the Constitution - Cultivate and document key commitments and steps towards consensus. Comparative knowledge exchanges and technical advice
Other supportive actions will be taken during the second half of the year.						

2.2.2	No. of people who participate in dialogues and consensus building activities, disaggregated by gender, age and groups of persons (youth, profession, disability).	0	1000	384 Youth, 40% women, engaged in dialogues and consensus building meetings throughout South Sudan for the development of the Youth Charter.	<p>684 (393F/291M), 534 are youth=78% youth)</p> <p>Further disaggregation: 300 (240 women, 60 males and 50 PWDs) More dialogues and consensus building are expected on independence of the judiciary, federalism and human rights during the second half of 2023</p> <p>384 Youth, 40% women, engaged in dialogues and consensus building meetings throughout South Sudan for the development of the Youth Charter.</p>	More dialogues and consensus building are expected on independence of the judiciary, federalism and human rights, elections and the making of the constitution, during the second half of 2024.
-------	---	---	------	---	--	---

2.2.3	No. of substantive written position papers made to the R-NCRC (disaggregated by theme, issues of interest including on gender and women issues)	0	4	0	0	UNDP/UN Woman has commissioned three partners to produce seven position papers. The partners are Juba University School of Law, South Sudan Human Rights Commission, and Federation for Women Lawyers (FIDA), a South Sudan based CSO. The position papers are expected to be validated and published during the third quarter of 2024.
-------	---	---	---	---	---	---

» Output 2.3

Output 2.3: No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs to the constitution making processes (disaggregated by gender and group of actors)	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

2.3.1	No. of gender responsive/inclusive clauses included in the draft constitution text	0	5	0	0	The permanent constitution has not been drafted.
2.3.2	A Bill of Rights is integrated in the main body of the draft Constitution	0	1	0	0	The permanent constitution has not been drafted.
2.3.3	No. of contentious issues included in the draft constitution text	0	3	0	0	The permanent constitution has not been drafted.

» Output 2.4

Output 2.4: A synthesized public consultation report is drafted	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1	No. of delegates from priority population groups oriented and capacitated to participate in the NCC (disaggregated by gender and group)	0	250	0	0	The NCC is not established.
2.4.2	A Memo or transmittal note from delegates outlining consensus.	0	1	0	0	The NCC is not established.
2.4.3	No. of advocacy meetings/visits with different stakeholders to facilitate the buy-in of women and youth positions.	0	4	0	0	The NCC is not established.

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3: Communities/public have increased access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches.**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Proportion of the population participating in the overall constitution making processes (disaggregated by gender, age, and underrepresented groups).	0	50%	3% (340,258 (192,888 F)	This figure is based on the baseline survey that indicated very low level of people feeling comfortable to participate the CMP, all of which were reached through awareness and civic education during the previous reporting period. The current rate of awareness level to be determined at the endline through a perception survey.

3.2	Percentage of people reached with civic education messages who feel sufficiently informed about the constitution making process.	0	50%	3 % 340,258(192,888	This figure is based on the baseline survey that indicated very low level of people feeling comfortable to participate the CMP, all of which were reached through awareness and civic education during the previous reporting period. The current rate of awareness level to be determined at the endline through a perception survey.
-----	--	---	-----	------------------------	--

3.3					
-----	--	--	--	--	--

How many outputs does outcome 3 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Civic education campaigns on all constitutional issues are implemented and aligned with conflict sensitive, gender and locally contextualized principles

Output 3.2

Media organisations deliver well informed, accurate and gender sensitive reporting on the constitution making process

Output 3.3

CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1: Civic education campaigns on all constitutional issues are impleme nted and aligned with conflict sensitive, gender and locally contextu alized principle s	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	No of people including women and members of underrepresented groups reached on constitutional issues (disaggregated by gender).	0	5,100,000 (51% Female)	256 (220F,36M)	340,258 (192,888)	waiting NCRC to commence Civic Education of constitution making process.

3.1.2	No. of people, including women and youth in leadership of civic education campaigns	6 (3F)	TBD	0	6 (3F)	A more systematic assessment of leaders in Civic Education institutions is required.
3.1.3	No. of gender and youth specific civic education materials and awareness campaigns developed and disseminated	0	4	1Set of pre-authorized key messages i.e., a set for each CSO/Media organization	11 Sets of pre-authorized key messages i.e., a set for each CSO/Media organization	The recruited IP - SSUDEMOP developed a gender and youth specific civic education material in January 2024 titled "Understanding the permanent constitution making process for national, sub-national and community level civil society and community-based organization".

» Output 3.2

Output 3.2: Media organisations deliver well informed, accurate and gender sensitive reporting on the constitution making process	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	No. of journalists who report improved capacity after being trained on the constitution making process, conflict sensitive, gender and accurate reporting	0	2000 (50% Female)	40	310 Journalists (50%F)	The reporting awaits formation of the mechanisms that will draft the constitution.
3.2.2	No. of media institutions supported to promote access to information and safety of journalists	0	2	2	12	

3.2.3	No. of Community Radio stations staff trained and supported to produce, package and air programmes on constitutional issues	0	35	65	100	Trained more Radio stations staff than planned because of higher demand.
-------	--	---	----	----	-----	--

» Output 3.3

Output 3.3: CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

3.3.1	No. of CSOs including women and youth organizations, partnered with to carry out civic education and promote public participation including engaging in the educative sensitization talk shows in national and state level constitution making debates (disaggregated by thematic focus or target group)	0	25	25	34	The recruited IP (SSUDEMOP) partnered with 25 women and youth coalitions on the constitution making process (CMP) in Yei, Juba, Wau, Torit, and Yambio to carryout civic education and promote women and youth participation in the CMP.
-------	--	---	----	----	----	--

3.3.2	No. of people benefitting local outreaches on constitutional issues through CSOs (disaggregated by gender, location, and population group)	0	1000 (50% Female)	256 (220F/36M)	340,258(192,888	The recruited IP (SSUDEMOP) formed and operationalized 5 women and youth coalitions on the constitution making process in Yei focusing mainly on property ownership including land, Juba mainly focusing on women political participation, freedom from discrimination and Health/reproductive rights, Torit mainly focusing on education, Wau mainly focusing on marriage and family, and Yambio mainly focusing on access to justice and protection against GBV.
-------	--	---	-------------------	----------------	-----------------	--

3.3.3	No. of women and youth coalitions and agency based on thematic areas formed and operationalized to advocate and lobby for women issues with a collective voice	0	5	5	5	
-------	--	---	---	---	---	--

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)

Event 1	Dissemination of the South Sudan Women's Charter at subnational level	Between 11 June and 30 July 2024	9 States and 3 Administrative Areas (NBS, WBS, WES, EES, LS, UNS, US, WS, Abyei, Ruweng, Pibor, Jonglei)	Participants from the CSOs, government institutions, media, and partners.	Dissemination to boost women's focus to participate in the permanent constitution making process, create awareness about women's collective priorities, concerns, and demands in the permanent constitution, and build knowledge of using the Charter during the public consultations of the constitution making process.
Event 2	Capacity building workshops for journalists in responsible and balanced reporting	23-25 June 2024	Abyei Administrative Area	Journalists	Raise awareness for journalists on the CMP and equip them with skills to report and engage the public
Event 3	Raise awareness on the CMP and constitutional issues for the public through support to community radios	June-Nov 2024	National	Community radios, public	Educate the public and raise awareness on the CMP and constitutional issues

Event 4	Support the NCRC in launching the first phase of the civic education and public consultation strategy	July-December 2024	National Level- State Level	All sectors of South Sudan people	As per the CMP Act of 2022, there should be three phases of civic education and public consultations to be conducted throughout the CM process, with the aim of engaging the SS citizens and empowering them to participate in the process.
----------------	---	--------------------	--------------------------------	-----------------------------------	---

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implemantation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	Civil Society	<p>Prior to the project implementation, there was no specific women-led coalition on the Constitution Making Process to advocate and lobby for women participation in the Permanent Constitution Making Process with corrective voice. However, through the project, five (5) women-led coalitions on the constitution making process have been formed in Juba, Wau, Yei, Torit, and Yambio to carryout civic education, lobby for women's participation and advocate for inclusion of women's priorities and aspirations in the Permanent Constitution through the use of the South Sudan Women's Charter.</p>	<p>"I am happy to see the establishment women-led coalition on the Constituion Making Process in Juba (Central Equatoria State). The colaition will galvanize grassroots efforts towards constitution making process and endeavor to make the constitution making process gender responsive and inclusive." Gloria Bojo - Project Coordinator, SSUDEMOP, on 4th December 2023, during the event on the formation of women-led coalition on CMP in Juba.</p>
2	Government	<p>The CMP project has made it possible to reach more duty bearers on issues concerning freedom of expression, access to information and understanding the role of journalists. These are cross cutting issues that require action through a multi-stakeholder approach. Through the project we also intend to reach additional representatives from the security sector and state-based leadership in the Greater Bhar El Ghazal and Upper Nile Region country.</p>	<p>"This workshop has opened my mind. I was able to learn and know about my constitutional right to freedom of expression. I realized this right is not only shrined in the TCSS 2011 amended, but other international instruments and conventions also preserve it. As we gear toward conducting free, fair, and credible elections, the process must be inclusive, and a conducive space has to be created for people to express their views freely without fear of reprisal. Thank you AMDISS and UNESCO for bringing us together to benefit from this two-day workshop," said a traditional Leader (male), Upper Nile, during a sensitization work</p>

3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

During the Launch of the South Sudan Women’s Charter on 29th May 2024 in Juba, representatives of CSOs including Amer Manyok Deng – Chairperson of Women Bloc, Elizabeth Nicola – representative of the Union of Persons with Disabilities, Zabib Musa – representative of a local NGO, and Alafi Isaac Alfred of Care International), emphasized the significance of Women’s Charter. They highlighted it as a crucial document advocating for the increment of the affirmative action for women's representation in all government organs and levels in South Sudan from the current 35% to 50% The Charter consolidates women’s priorities for inclusion in the Permanent Constitution Making, women and girls empowered to use the Charter to advocate for a constitutional guarantee of 50% affirmative action for women in all organs and levels of Government in the Permanent Constitution., According to the CSO representatives, such a guarantee would ensure women achieve equal representation with men in all levels of decision making and would result to stability, development, and peaceful co-existence in the Society.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☒ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 3000 characters.

UNDP is supporting the NCRC through renovating its Juba-Based office and provide some necessary supplies to enable the NCRC to commence its work in a proper office

☒ Partnered with local/grassroots civil society organizations [please explain] - In the establishment of the women-led coalitions on the constitution making process in Juba, Yei, Torit, Yambio, and Wau, the project was able to mobilize and partner with 25 women and youth focused Organizations to form the coalitions on the constitution making process to carryout civic education, lobby for women's participation and advocate for inclusion of women's priorities and aspirations in the Permanent Constitution.

Supporting the Union of Journalists of South Sudan has resulted in establishment of UJOSS coordination offices in 2 more states (Pibor Administrative Area and Ruweng Administrative Area) hence boosting media monitoring and continued advocacy for a conducive media environment and the safety of journalists during the constitution making process in the locations.

Please explain

Please limit your response to 3000 characters.

☐ **Expanding coalitions & galvanizing political will [please explain]:** The project has utilized high-level meetings engagement to advocate for formation of key mechanisms. This is critical given that the CMP is a highly political process that requires a great deal of need for consensus building among stakeholders.

Please explain

Please limit your response to 3000 characters.

☐ **Strengthened partnerships within UN Agencies [please explain] -** In the finalization of the South Sudan Women's Charter, UN Women worked and partnered with UNMISS (United Nations Mission In South Sudan) and UNDP. This strengthened collaboration and partnership with these UN Agencies.

Who are we working with (in addition to the implementing partners)

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Partnered with UN Women, UNDP and UNESCO as main implementing partners of the constitution making process each applying its comparative advantage. Also worked and partnered with UNMISS (United Nations Mission In South Sudan) to expand outreach in locations that operationally hard to reach. This strengthened collaboration and partnership with these UN Agencies.

Equally, the project partnered with CSOs and Media organizations in creating and raising awareness on the entire process of constitution making process.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

The project staff has undertaken field visits, March, February May and June 2024 to monitor the implementation of project activities across all 10 States and 3 Administrative Areas. The project conducted at least nine field visits during the project period, to oversee the quality and implementation of activities.

In locations where the CSOs and media organizations are implementing sensitization activities, CSOs are producing monthly reports forming the basis for regular monitoring.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

<p>If yes, please provide a brief description. If not, explain why not and when they will be available. <i>Please limit your response to 3000 characters.</i></p> <p>The project finalized baseline survey that provided/confirmed baseline status on indicators and reviewed/validated the feasibility of the project Theory of Change, the results framework, and the implementation plan to guide the implementation of the project, including the assessment of the validity and feasibility of the project indicators in the determination of all the baseline values and targets at the outcome and output levels.</p>	*
<p>Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) <i>Please limit your response to 3000 characters.</i></p> <p>The following were the sources of data for evidence: 1. Baseline study 2. Review of the content of produced policy documents for example the content of the Woman's and youth's charter on critical issues. 3. Government produced data</p>	*
<p>Has the project launched outcome level data collection initiatives? e.g. perception surveys</p> <p> <input type="radio"/> Yes <input checked="" type="radio"/> No </p>	*
<p>Please provide a brief description <i>Please limit your response to 3000 characters.</i></p>	*
<p>Has the project used or established community feedback mechanisms?</p> <p> <input checked="" type="radio"/> Yes <input type="radio"/> No </p>	*
<p>Please provide a brief description <i>Please limit your response to 3000 characters.</i></p> <p>Community monitoring systems of community media were established, through positioning media monitors on the ground to closely monitor and report back on radio programmes aired on the constitution making process.</p>	*

» Evaluation

<p>Is the project on track to conduct its evaluation?</p> <p> <input checked="" type="radio"/> Yes <input type="radio"/> No <input type="radio"/> Not Applicable </p>	*
<p>Evaluation budget (in USD) included in the project budget: <i>Response required</i></p> <p>120000</p>	*

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Project is in discussion with PBF secretariat to request a No-Cost extension given that a number of activities have been delayed because of delays with establishment of the CMP drafting mechanisms.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Michael Musili Nzau	UNDP	Monitoring and Evaluation Specialist	michael.nzau@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *

- ☒ Yes
- ☐ No

How many funders has the project received additional non-PBF funding from? *

1

Indicate name of funder and amount of additional non-PBF funding support that has been leveraged by the project since it started.

Please enter each funding agent and their contributions separately

Name of Funder *

Government of Norway

Amount in USD

*

31800

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes?

*

☐ Yes

☒ No

If yes, please select the relevant option below:

*

☐ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

*

Please limit your response to 3000 characters.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Sustainability: Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project (3000 characters): YES

This project aims to ensure the sustainability of its interventions and seeks to scale up the activities into the third phase of the constitution making process which involves the debate and final adoption of the permanent constitution by the Constituent Assembly and subsequent civic education. The project is being implemented in close collaboration with the government particularly the MOJCA T and R-NCRC and will continue to work with the additional statutory bodies like NCC. The NRNC are already seek additional matching funds from the national consolidated fund and international donors giving them a greater stake in the success and sustainability of the process. Adopting the permanent constitution will end activities in the process of drafting it which will not need further support. The project will strengthen CSOs, the media, community structures and networks of women and youth groups. As such, the project will foster local ownership at the national, state and community level, increase the sustainability of the results long after the project ends and lay a foundation for open and democratic participation in governance and building a culture of constitutionalism in the future.

Also, to ensure sustainability, national organizations/CSOs, have been empowered to implement and advocate for an inclusive gendered constitution making process. For instance, through the project, the Union of Journalists of South Sudan (UJOSS) has gone ahead to strengthen its presence and network in eight states namely: Eastern Equatorial State, Western Equatorial State, Northern Barh El Ghazal State, Western Bah El Ghazal State, Unity State, Upper Nile State, Warrap State and Jonglei States to bolster media monitoring and continued advocacy for a conducive media environment and the safety of journalists during the constitution making process and implementation of the peace agreement across the country.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

The NCRC has assumed office with significant delays since the passage of the CMP Act 2022 and the formation of the NCRC in November 2023, almost a year later. Moreover, the NCRC, since its formation on November 2023, has not yet started any substantive work concerning the constitution drafting process and this is attributed to the fact that the NCRC has no resources to utilize, as the government has not done so, and also due to the fact that the offices and facilities of the NCRC, based in Juba, are not workable. Hence, the actual Constitution making process, as per the NCRC leadership, will commence on an 18-month action plan adopted by the NCRC, upon finalizing the renovation works being conducted currently and receiving some financial resources from the government to launch the process of civic education and public consultations, and appoint the Constitution Drafting Committee (CDC). The latter is expected to start by July 2024.

Additionally, PBF support to the Constitution Making process in South Sudan remain the main largest contribution towards these efforts. The activities relating to support to the Constitution Making process mechanisms will have to wait until such a time the mechanisms are formed. While this far, only the NCRC has been formed. The formation for the rest is ongoing. In this case, the project will requesting an additional exceptional No Cost Extension to continue supporting the critical elements of the project beyond December 2024.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Partner monitoring Visit	On November 11, 2023, UN women management visited its partner (SSUDEMOP) to assess the progress of implementing activities on the formation of women-led coalitions and supporting civic education on the constitution making process in Yei, Juba, Torit, Wau, and Yambio.	Challenges that delayed the implementation of the activities were identified and addressed which paved way for success formation women-led coalitions and conduct of civic education on the constitution making process in Yei, Juba, Torit, Wau, and Yambio, from December 2023 to February 2024.

Event 2	Project Field visit to Pibor	On 16-19 April, UNESCO Staff undertook a mission to Pibor to assess the media environment in the state and delivery of activities on ground.	More female engagement is required in the media, Journalists outside the capital Juba, require additional capacity strengthening on legal frameworks and code of ethics. To address some of these challenges, we are working on strengthening the female journalists' network to continue encouragement of women involvement in the media and females to join the media profession.
Event 3
Event 4
Event 5
Event 6
Event 7
Event 8

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.