

Migration MPTF Joint Programme Revision Request





Part A) Joint Programme Information	
Joint Programme Title:	Bridging Recruitment to Reintegration in Migration Governance: Philippines (BRIDGE)
Country / Countries / Region:	Philippines
Project Identification Number (MPTFO Project ID number available here):	MPTF-124507
Convening Agent (Lead PUNO):	International Organization for Migration (IOM)
Participating UN Organizations (PUNOs):	International Labour Organization (ILO) United Nations Entity for Gender Equality and the Empowerment of Women (UN Women)
Total approved budget (USD)	USD 1,500,000
Total duration	30 months (27 October 2020 to 23 April 2023)
Start and End Dates	27 October 2020 to 23 April 2023

Part B) Revision Request	
Date of request submission:	15 March 2023
Focal point name/ agency/ contact details:	Yuko Tomita (ytomita@iom.int) IOM/Programme Manager Eden Lumilan (eden.lumilan@un.org) RCO/Development Coordination Officer – Partnerships and Development Finance
Nature of revision (tick all that applies):	<i>Please tick next to the relevant revision and provide short note on the revision requested</i>
1) PROGRAMME OUTCOME, SCOPE, PUNOs	
1.1) Change in scope and/or expected outcome(s)	<input type="checkbox"/>
1.2) Change in PUNOs (withdrawal, addition)	<input type="checkbox"/>
2) BUDGET	
2.1) Additional funding request	<input type="checkbox"/>
2.2) Change of budget allocation among PUNOs	<input type="checkbox"/>
2.3) Budget line reallocation (within a PUNO) that:	<input type="checkbox"/>



<ul style="list-style-type: none"> Exceeds 20% variance (percentage change) between outcomes or UNDG budget categories <p>AND</p> <ul style="list-style-type: none"> Budget line reallocation amount is more than 2% of the total Joint Programme budget 	
3) DURATION	
3.1) No cost extension beyond 12 months	<input type="checkbox"/>
3.2) No cost extension up to 12 months	<input checked="" type="checkbox"/> Only 2 months no cost extension requested

Part C) Justification	
<p>The BRIDGE Joint Programme is currently on track and is scheduled to complete implementation by the project closing in April 2023. However, there is still a final independent evaluation to be conducted. Therefore, the BRIDGE JP would like to request a revision in project duration to allow for quality final evaluation of the programme.</p> <p>According to the evaluation TOR and proposals received, a minimum of 35 working days is necessary to accomplish the evaluation with the expected high quality and accuracy. The BRIDGE JP explored possible reduction of the timeline with the best candidate, however, the team received feedback that it is not possible to compromise the timeline for a quality evaluation. It is also necessary to take into consideration the likely delay due to the Holy Week (3-7 April), which is one of the most important holiday seasons in the Philippines as it would be challenging to engage with external partners, particularly the Government. As BRIDGE is still in the process of selection of the evaluator, a 2-month extension is requested to complete a robust evaluation.</p>	
Part D) Supporting Documents	
<p>Revised Joint Programme document (signed by the RC, if applicable, and all PUNOs) <i>Please either clearly indicate the changes made in the justification section above, or provide a track-change version.</i></p>	<input type="checkbox"/>
<p>Revised budget <i>Please provide two versions – one revised budget and one that clearly indicates the changes requested using before (original) and after (revised) columns, as well as variance.</i></p>	<input type="checkbox"/>
<p>Joint Programme Steering Committee document <i>Please submit the Joint Programme Steering Committee decisions document or minutes to confirm Steering Committee approval of the proposed revisions.</i></p>	<input type="checkbox"/>
<p>Other documents <i>Please specify.</i></p>	<input type="checkbox"/>

Part E) Signatures – submitters	
<p><i>Resident Coordinator</i></p> <p><i>Name of Resident Coordinator</i> Gustavo Gonzalez</p> <p><i>Date</i> 15 March 2023</p> <p><i>Signature</i></p> 	<p><i>Name of Convening Agent</i> International Organization for Migration (IOM)</p> <p><i>Name of Representative</i> Tristan Burnett</p> <p><i>Date</i> 15 March 2023</p> <p><i>Signature</i></p>  <p>Digitally signed by SIEGMAN Andrew John Date: 2023.03.13 19:59:23 +08'00'</p>
<p><i>Name of PUNO</i> International Labour Organization (ILO)</p> <p><i>Name of Representative</i> Khalid Hassan</p> <p><i>Date</i> 15 March 2023</p> <p><i>Signature</i></p> 	<p><i>Name of PUNO</i> United Nations Entity for Gender Equality and the Empowerment of Women (UN Women)</p> <p><i>Name of Representative</i> Rosalyn Mesina</p> <p><i>Date</i> 15 March 2023</p> <p><i>Signature</i></p>  <p>Digitally signed by Rosalyn Mesina Date: 2023.03.15 15:27:58 +08'00'</p>



Below to be completed by the Fund Management Unit (FMU):

Part F) Review	
FMU Comments and Recommendations:	
Part G) Decision	
Decision:	<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approve with modifications / conditions (to specify) <input type="checkbox"/> Not approve
Comments (if any):	
Signatures:	
Migration MPTF Steering Committee Chair:	Head of FMU:
<i>Date</i>	<i>Date</i>
<i>Signature</i>	<i>Signature</i>