

# PBF November 2024 Project Progress Report



**PEACEBUILDING  
FUND**  

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report \*

2024-11-14

2024-11-14

Name and Title of Person submitting the report \*

UNHCR and IOM

E-mail of Person submitting the report \*

liuyu@unhcr.org

Name and Title of Person who approved the report \*

PBF Secretariat

Have all fund recipients for this project contributed to the report? \*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? \*

*You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.*

☒ Yes

☐ No

☐ Not Applicable

### » Project Information and Geographical Scope

Is this a cross-border project? \*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☒ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

- ☐ Ethiopia
- ☐ Kenya
- ☐ Madagascar
- ☐ Somalia
- ☐ South Sudan
- ☒ Sudan
- ☐ Other, Specify

Other, please specify

Project Title \*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☒ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☐ 00125403: Support to the Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☐ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☐ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2022-01-06

**2022-01-06**

Project End Date \*

2025-01-06

**2025-01-06**

Has this project received an extension? \*

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? \*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Is the current project end date within 6 months? \*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? \*

- ☐ Yes
- ☒ No

If yes, please select which \*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient \*

- ☐ UNDP: United Nations Development Programme    ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees    ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization    ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme    ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization    ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund    ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization    ☐ ITC: International Trade Centre
- ☐ UNDPO    ☐ Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients \*

*Select all that apply*

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify \*

## Please select other non-UN recipients \*

- |  |  |   |
|--|--|---|
| <input type="checkbox"/> ACTED   | <input type="checkbox"/> Action Aid UK   | <input type="checkbox"/> AAITG (ActionAid the Gambia)   |
| <input type="checkbox"/> AEDE  | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) |   |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |  |   |
| <input type="checkbox"/> American Friends Service Committee (AFSC)   | <input type="checkbox"/> Avocats Sans Frontières   |   |
| <input type="checkbox"/> Avocats Sans Frontières Belgium   | <input type="checkbox"/> Avocats sans frontières Canada                                      | <input type="checkbox"/> Ayuda en Accion                |
| <input type="checkbox"/> CARE International UK   | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF         |   |
| <input type="checkbox"/> Christian Aid Ireland   | <input type="checkbox"/> COIPRODEN   | <input type="checkbox"/> Concern Worldwide              |
| <input type="checkbox"/> Conexion Guatemala  | <input type="checkbox"/> COOPI - Cooperazione Internazionale                                 | <input type="checkbox"/> CORD Burundi                   |
| <input type="checkbox"/> CORDAID   | <input type="checkbox"/> Corporacion Sisma Mujer   | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid  | <input type="checkbox"/> EQUITAS   | <input type="checkbox"/> Fund for Congolese Women       |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU)  | <input type="checkbox"/> Fundación Mi Sangre (FMS)   |   |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)                                       | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)                         |   |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation   | <input type="checkbox"/> Humanity & Inclusion (HI)   |   |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice)  | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)           |   |
| <input type="checkbox"/> Integrity Watch   | <input type="checkbox"/> International Alert   | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace  | <input type="checkbox"/> Kvinna till Kvinna Foundation                                       | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |  |   |
| <input type="checkbox"/> Mercy Corps   | <input type="checkbox"/> MLAL - ProgettoMondo  | <input type="checkbox"/> MSIS-TATAO                     |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy)   | <input type="checkbox"/> Norwegian Refugee Council (NRC)                                     |   |
| <input type="checkbox"/> OIKOS   | <input type="checkbox"/> ONG Adkoul - ONG Adkoul   | <input type="checkbox"/> ONG AZHAR                      |
| <input type="checkbox"/> OXFAM   | <input type="checkbox"/> Peace Direct  | <input type="checkbox"/> Plan International             |
| <input type="checkbox"/> PNG UN Country Fund   | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez                   |   |
| <input type="checkbox"/> ROI - Roza Otunbayeva Initiati  | <input type="checkbox"/> Saferworld  |   |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)   | <input type="checkbox"/> Save the Children   |   |
| <input type="checkbox"/> Search for Common Ground (SFCG)   | <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa)         |   |
| <input type="checkbox"/> SismaMujer  | <input type="checkbox"/> SOS Sahel Sudan   | <input type="checkbox"/> Stichting Impunity Watch       |
| <input type="checkbox"/> Tearfund  | <input type="checkbox"/> The Carter Center, Inc.   | <input type="checkbox"/> Trocaire                       |
| <input type="checkbox"/> War Child   | <input type="checkbox"/> War Childhood Museum (WCM)  | <input type="checkbox"/> World Vision International     |
| <input type="checkbox"/> World Vision Myanmar  | <input type="checkbox"/> ZOA   | <input type="checkbox"/> blank_placeholder              |
| <input type="checkbox"/> Other, Please specify   |  |   |

Other, Please specify \*



## Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

1

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

**National NGO**

What is the name of the Implementing Partner \*

**Addition for Disaster Assistance & Development (ADD)**

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? \*

463034.34

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

**Implement community support projects (CSPs) in River Nile**

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNHCR: United Nations High Commission er for Refugees	1000129.00	700090.30	460064.56	46%
				%
IOM: Internation al Organizatio n for Migration	1000000.01	700000	776109.00	77.61%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

<b>TOTAL</b>	<b>2000129.01</b>	<b>1400090.3</b>	<b>1236173.56</b>	<b>61.8%</b>
--------------	-------------------	------------------	-------------------	--------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **61.8%**. Can you confirm that this is correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? \*

28.8

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 576037.15**. Can you confirm that this is correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

576135.95

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 356017.99**. Is this correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

322048.39

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

PBF IOM HCR Financial Report Nov 2024-19\_43\_2.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- ☒ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

## Steering Committee and Government engagement

Does the project have an active steering committee/ project board? \*

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

*Please limit your response to 3000 characters*

**The Project Steering Committee has met three times in the last six months, as a kick off meeting after the NCE was granted and twice with respect to implementation arrangements and progress updates.**

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. \*

*Please limit your response to 3000 characters*

**The project team has engaged with authorities in River Nile, especially the Humanitarian Aid Commission (HAC) and Ministry of Social Welfare, throughout the reporting period. Several meetings were held to introduce the project and funding, types of the community support projects (CSPs) targeted for implementation, partners who have been selected to implement, emphasize that the selection of CSPs would be based on priorities identified via consultations with the communities and processed prior and post implementation how monitoring and evaluation would be carried out to gauge the effectiveness of the CSPs. Government authorities were requesting for continued emergency assistance as priority, however after further discussion on the need for stability and social cohesion and sharing the inputs received from consultations with communities, they understood the need and are supportive of the project's approach.**

## PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners \*

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

## Staff Recruitment \*

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

## Collection of baselines \*

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☒ Not Applicable

## Identification of beneficiaries \*

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 3000 characters*

**In September 2024, IOM contracted Sudanese Development Call Organization (NIDAA) to lead the community-based planning (CBP) workshops in the two target localities in River Nile state; Atbara and Ed Damer. As of October, IOM is in the process of contracting NIDAA a second time under the project to implement livelihoods and income generation priorities that were identified by communities through the workshops.**

**UNHCR started engaging Addition for Disaster Assistance & Development (ADD) as early as March to discuss about the project and contracted ADD in August to collaborate with IOM and implement the community-based support projects in the target locations. Kick-off meetings took place with HAC and the Ministry of Social Welfare. These meetings provided an overview of the project, PBF as the donor, the expected timeline, and the coordination requirements with relevant authorities. A consultative workshop with government technical sectors (Education, Water, Social Welfare, and Health) was also held to present the project, discuss priorities, targeted areas, target groups, and the budget allocated.**

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? \*

- ☒ Yes
 ☐ No

If no, please provide an explanation \*

*Please limit your response to 6000 characters*

## Project progress summary

*Please limit your response to 6000 characters*

In this reporting period, UNHCR and IOM prepared a no-cost extension and reprogramming request with the support of the PBF Secretariat, which was approved by the Peacebuilding Support Office in August 2024. This request proposed to utilize all remaining unspent funds to implement Community Support Projects (CSPs) under Output 2.2, after project implementation was disrupted in Darfur and Khartoum by the conflict that broke out in April 2023. The CSPs are small-scale, community-based, and community-led projects aimed at benefitting all communities and fostering peaceful co-existence in the targeted locations, prioritized according to needs identified using a community-based planning approach, discussions with local authorities in River Nile State, and joint feasibility assessments .

In September, IOM implementing partner Sudanese Development Call Organization (NIDAA) led two community-based planning (CBP) workshops in the target localities of Atbara and Ed Damer. The purpose of the workshops was to inform the planned community support projects (CSPs) by identifying key needs and priorities for building social cohesion between displaced and host communities through equitable access to basic services and livelihoods.

In Atbara, a 3-day workshop was held from September 17 to 19, and included a total of 48 participants (31 female, 17 male), including 41 participants from host and IDP communities, and 7 participants from government agencies and humanitarian organizations. The workshop concluded with the appointment of a community committee comprising 9 members (4 women, 5 men) to oversee the implementation of remaining activities and ensure community ownership and relevance to the context. In Ed Damer, a 3-day workshop was held from September 21 to 23, and included a total of 48 participants (22 female, 26 male), including 42 from host and IDP communities, and 6 from government entities. A community committee was also established in Ed Damer to oversee remaining activities, comprising 8 community members (4 women, 4 men.) In both workshops, participants were carefully selected to represent a diverse range of perspectives from both host and displaced communities, and included community leaders, representatives from local NGOs, and technical line ministry staff with expertise in relevant sectors.

In October, following the conclusion of the workshops, NIDAA shared a first draft of the community action plan (CAP) reports, outlining the priorities identified by the communities within five key sectors: livelihoods, WASH, Health, Education, and Shelter/Non-Food items. The CAPs will inform the community support projects (CSPs) to be prioritized and implemented by IOM and UNHCR's implementing partners for the remainder of the project.

The workshop activities were organized in such a way to maximize interaction between members of different communities, and to identify possible "connectors" among them even amidst the challenging context. Thus, while the workshops were intended to identify future initiatives to increase equitable access to social services and economic opportunities, the inclusive and participatory nature of the workshops themselves yielded numerous positive interactions between the different groups that contributed to enhancing their relationships. As such, the workshops functioned as both a means and an end to help improve social cohesion in the target communities, and a crucial step towards a community-driven approach to addressing the complex challenges faced by communities affected by the conflict.

Additionally, in October, IOM implementing partner Social Inquiry shared three draft thematic briefs building on the data that was collected in Darfur and Chad in previous reporting periods prior to the outbreak of conflict. This followed previous discussions on how to re-purpose the existing data analysis to be of use for actors working in or on Darfur, the cross-border response, and with Sudanese refugees in Chad, as per the revised no-cost extension document. The briefs will comprise 1) an analysis of peacebuilding needs before April 2023, 2) an analysis of safety, security, and access to justice before April 2023, and 3) an analysis of the living conditions of nomads before April 2023. The draft briefs are currently under review by the project team and will be finalized in November 2024.



Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*Please limit your response to 3000 characters*

**The sampling strategy for data collection under Outcome 1 included quotas for gender and age so data incorporates the views of both women and youth. The questionnaire included gender issues as potential responses to some questions (for example, with regards to incidence of violence and reasons for marginalization). Due to the quotas incorporated in the sampling strategy, the project team can identify insights that correlate to certain gender or age groups.**

**Under outcome 2, the project team ensured gender diversity during the community-based planning workshops in September 2024, with 55% of participants (53 out of 96 total) being women. The workshop also included dedicated discussions on gendered components of tensions and social cohesion in the project's target areas, such as differing levels of access to basic services for women and young women as compared to men.**

Is the project 1+ year in implementation?

☒ Yes

☐ No

#### FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

*Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.*

☐ Yes

☒ No

If yes, please provide concrete examples of such peacebuilding results

*Please limit your response to 6000 characters*

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

*Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.*

File attachment

[Click here to upload file. \(< 10MB\)](#)

## PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have \*

1 **2** 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

**Sudanese authorities and stakeholders have greater access to comprehensive data and analysis on the profile of Sudanese refugees, IDPs, returnees, and non-displaced communities, as well as on the material, legal, security, and social factors in target locations that make it conducive for safe residence, and use this data and analysis to develop policies and interventions in support of the peace process that ensure the voluntary, safe, sustainable, and peaceful return and (re)integration of displaced-affected populations.**

Outcome 2:

**Peaceful return and (re)integration processes of Sudanese refugees and IDPs enhanced by increased awareness and access to information and improved basic services.**

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes \*

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

## INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Sudanese authorities and stakeholders have greater access to comprehensive data and analysis on the profile of Sudanese refugees, IDPs, returnees, and non-displaced communities, as well as on the material, legal, security, and social factors in target locations that make it conducive for safe residence, and use this data and analysis to develop policies and interventions in support of the peace process that ensure the voluntary, safe, sustainable, and peaceful return and (re)integration of displaced-affected populations.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Number of key policy and locality/state and UN/donor planning strategies using the integrated profiling analysis reports to support the design of tangible Durable Solutions projects, and incorporating a strong gender focus	0	3	0	Social Inquiry has now shared three draft thematic briefs building on the data that was collected in Darfur and Chad in previous reporting periods prior to the outbreak of conflict. Strategies for dissemination of the thematic briefs will be determined and agreed to following finalization of the briefs.

1.2	Number of targeted Durable Solutions or HDPN-related interventions designed in coordination with local authorities and communities using findings from the integrated profiling analysis reports to help guide targeting of locations and in understanding priority programming needs to promote cohesion and peacebuilding, with a strong gender focus.	0	5	0	This indicator refers to Outcome 2 activities which were not started due to the conflict.
1.3					

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

An integrated profiling analysis report of conflict- and displacement-affected communities by areas of origin, combining data from Sudanese refugees in Chad and IDPs, returnees, and non-displaced communities in Darfur, as well as thematic summary briefs on the most significant obstacles to return and (re)integration, are produced.

Output 1.2

Output 1.3

Output 1.4

Output 1.5

Other Outputs

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

---

## » Output 1.1

---



Output 1.1: An integrated profiling analysis report of conflict- and displacement-affected communities by areas of origin, combining data from Sudanese refugees in Chad and IDPs, returnees, and non-displaced communities in Darfur, as well as thematic summary briefs on the most significant obstacles to return and	Performance Indicators  <i>Describe the indicator</i>	Indicator Baseline  <i>State the baseline value of the indicator</i>	End of Project Indicator Target  <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period  <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date  <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any)  <i>Explain why the indicator is off track or has changed, where relevant</i>

(re)integr  
ation,  
are  
produce  
d.

1.1.1	Indicator framework and survey tool finalized in coordination with relevant target communities, community leaders, and local authorities	0	1	N/A – activities completed in previous reporting periods	<p>Completed. The survey tool and indicator framework were developed in cooperation between IOM and Social Inquiry, as well as with the IOM Focal Points in the Field. These included Field Coordinators, Community leaders, and Team Leaders, ahead of the data collection to incorporate their insight and knowledge on the localities and population groups inhabiting them.</p> <p>The tool and framework were first developed in an iterative process with relevant project counterparts ahead of the October/November 2022 field mission, and then refined and finalized during the training in late October/early November</p>	N/A
-------	--	---	---	--	---	-----

					2022.  Social Inquiry came to Sudan towards the end of October 2022 and spent three weeks conduct trainings and meeting with relevant stakeholders and IOM/UNHCR focal points in West, Central, and North	
1.1.2	Data collection across 3 states (34 localities) in Darfur and with Sudanese refugees in Chad	0	Data collection complete Sampling target: 50% women, 50% men; 15% young women 18-34; 15% young men 18-34.	N/A	Completed. Data collection in Darfur commenced as planned in November 2022 and was completed in Early December 2022 by IOM teams. The data collection in Chad took place in January-March 2023. The datasets for Darfur and Chad were cleaned during this reporting period and have been submitted to IOM.	N/A

1.1.3	Integrated profiling analysis report and products produced and disseminated.	0	4 (1 integrated report and 3 thematic analysis briefs)	3 thematic analysis briefs are in progress.	4 (1+3)  The integrated profiling analysis report was completed and submitted by Social Inquiry.  Drafts of the 3 thematic analysis briefs were shared by Social Inquiry in October, and are currently being reviewed by the project team.	N/A The integrated profiling analysis report was completed and submitted by Social Inquiry. Drafts of the 3 thematic analysis briefs were shared by Social Inquiry in October, and are currently being reviewed by the project team.
-------	--	---	--	---	--	---

## » Output 1.2

Output 1.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1						
1.2.2						
1.2.3						

» Output 1.3

Output 1.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1						
1.3.2						
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Peaceful return and (re)integration processes of Sudanese refugees and IDPs enhanced by increased awareness and access to information and improved basic services.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	% of community members (disaggregated by sex, age, and community) reporting improved access to basic services in target locations	0	60%	N/A	To be reported following conclusion of implementation of community support projects.
2.2					
2.3					

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Social cohesion in target areas enhanced through improved access to basic social services for all communities.

Output 2.2

Output 2.3

Output 2.4



Output 2.5

Other Outputs

*If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Social cohesion in target areas enhanced through improved access to basic social services for all communities.	Performance Indicators  <i>Describe the indicator</i>	Indicator Baseline  <i>State the baseline value of the indicator</i>	End of Project Indicator Target  <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period  <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date  <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any)  <i>Explain why the indicator is off track or has changed, where relevant</i>

2.1.1	# of inclusive planning workshops held to design gender sensitive community support projects and action plans	0	5 (Target disaggregation of participants: 50% women, 30% youth, 20% government and community leaders (not mutually exclusive groups))	<p>2 workshops were held in Atbara and Ed Damar localities in September.</p> <p>55% of participants (53 out of 96 total) were women, while 14% (13 out of 96) were government and community leaders.</p> <p>Approximately 28% of participants (27 out of 96 total) were youth. In addition, 4 out of the 9 community committee members (3 male, 1 female) appointed in Atbara are youth representatives, while 3 out of the 8 community committee members (2 male, 1 female) appointed in Ed Damer are youth representatives.</p>	<p>2 workshops were held in Atbara and Ed Damar localities in September.</p> <p>55% of participants (53 out of 96 total) were women, while 14% (13 out of 96) were government and community leaders .</p> <p>Approximately 28% of participants (27 out of 96 total) were youth. In addition, 4 out of the 9 community committee members (3 male, 1 female) appointed in Atbara are youth representatives, while 3 out of the 8 community committee members (2 male, 1 female) appointed in Ed Damer are youth representatives.</p>	The original target of 5 workshops was based on the estimated number of CSPs to be implemented in communities at the time of project inception. However, it was subsequently decided by the project team that it would be a more effective use of time and resources to hold one workshop per locality, both to bring in a wider array of participants, and to allow more flexibility on the number of possible CSPs.
-------	---	---	---	---	--	---

2.1.2	# of community support projects implemented in target locations and benefitting all communities	0	5	0	0	To be reported on following conclusion of implementation of community support projects.
2.1.3						

» Output 2.2

Output 2.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1						
2.2.2						
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.5.1						
2.5.2						
2.5.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1      2      3      4      5      more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						



» Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

12345more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

## » Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

## » Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1					
Event 2					
Event 3					

Event 4					
---------	--	--	--	--	--

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organiziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
--------------	---------------------	---	--



1	IDPs, host communities, community leaders, local NGOs, local authorities	<p>River Nile state continues to host some of the highest numbers of IDPs within Sudan. This includes a sizeable proportion of individuals who fled from Khartoum following the outbreak of conflict in April 2023, as well as significant numbers of more recently displaced individuals from other conflict-affected states such as Sennar and Gezira. This displacement has significantly affected inter-communal relations and social cohesion within River Nile state, particularly due to the increased competition over limited basic services (ex. water sources, health care facilities) and livelihoods and income-generating activities. While host communities in River Nile were often initially welcoming towards recent arrivals, the protracted nature of the crisis has led to growing tensions over time. The community-based planning and consultation workshops organized by the project in September 2024 were an opportunity for different communities, both host and displaced, to collectively discuss and prioritize their common needs and priorities, and to identify those initiatives that could most positively contribute to enhancing positive relations between them. The workshop participants were carefully selected to represent a diverse range of perspectives from both host and displaced communities, and included</p>	
---	--	--	--

		<p>community leaders, representatives from local NGOs, and technical line ministries staff with expertise in various sectors such as Health, WASH, Education, Social Services and livelihoods. The workshop activities were organized in such a way to maximize interaction between members of different communities, and to identify possible “connectors” among them even amidst the challenging context. Thus, while the workshops were intended to identify future initiatives to increase equitable access to social services and economic opportunities, the inclusive and participatory nature of the workshops themselves yielded numerous positive interactions between the different groups that contributed to enhancing their relationships. As such, the workshops functioned as both a means and an end to help improve social cohesion in the target communities, and a crucial step towards a community-driven approach to addressing the complex challenges faced by communities affected by the conflict.</p>	
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

*Please limit your response to 4000 characters.*

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Community-based planning workshop, River Nile State, Sept 2024-20\_40\_25.jpg



File 2

**OPTIONAL**

Community-based planning workshop, River Nile State, Sept-20\_40\_30.jpg



File 3

**OPTIONAL**

Community-based planning workshop, River Nile State-20\_40\_35.jpg



You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

<https://x.com/IOMSudan/status/1841031854431842680?s=08>

Link 2

**OPTIONAL**

<https://www.facebook.com/share/fYURht4dVCV6BNEt/?mibextid=xfxF2i>

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked:

\*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

**The community-based planning workshops were led and facilitated by Sudanese Development Call Organization (NIDAA), a Sudanese civil society organization with strong contextual knowledge and experience in River Nile state.**

Please explain one of the selected options

Please limit your response to 3000 characters.

**UNHCR and IOM have coordinated closely on the organization and facilitation of the community-based planning workshops, and are planning their remaining respective interventions based on the shared community action plan (CAP) developed as an output from the consultations.**

Please explain one of the selected options

Please limit your response to 3000 characters.

### Who are we working with (in addition to the implementing partners) \*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☐ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

### Please explain

*Please limit your response to 3000 characters*

**UNHCR and IOM have coordinated closely on the organization and facilitation of the community-based planning workshops, and are planning their remaining respective interventions based on the shared community action plan (CAP) developed as an output from the consultations.**

### Leave No one Behind

### Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list key monitoring activities undertaken in the reporting period \*

*Please limit your response to 3000 characters.*

**Regular implementation monitoring with partners**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. \*

*Please limit your response to 3000 characters.*

**Despite the conflict and interruption of activities the implementing partners have defined baselines for new activities/indicators in the changed locations.**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 3000 characters.*

**Internal partner reports and meeting notes**

Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

☐ Yes

☒ No

Please provide a brief description \*

*Please limit your response to 3000 characters.*

Has the project used or established community feedback mechanisms? \*

☐ Yes

☒ No

Please provide a brief description \*

*Please limit your response to 3000 characters.*

» Evaluation

Is the project on track to conduct its evaluation?

\*

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget:

\*

Response required

3000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

**Due to methodological and operational challenges posed by the current context, PBF granted an exemption from the final evaluation. However, a lesson-learnt workshop with key project staff, authorities and implementing partners will be conducted. The workshop will include discussions on the project design, planning, implementation and monitoring, and analysis of data collected to identify good practices and areas for improvement, which could further inform future project designs and implementation. A report documenting the discussions will be submitted together with the final report.**

Contact information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:

Pankaj Singh

UNHCR

Senior Operations Officer

Pansinghpa@unhcr.org

## » Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? \*

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? \*

- ☒ Yes
- ☐ No

If yes, please select the relevant option below: \*

- ☒ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so \*

*Please limit your response to 3000 characters.*

**Through introducing the concepts of CAP and subsequently CSPs to the local authorities and the local communities and by hearing from them their priorities, the CAP can inform the future planning and the CSPs can help support the social cohesion between different population groups. This will foster a conducive and healthy environment for social cohesion and peaceful co-existence.**

## Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project \*

*Please limit your response to 3000 characters.*

**By conducting workshops and consultations with communities and discussion with local authorities, this project has introduced consultative community planning and community support projects to local communities. This could be conducive to the future community planning and sustain the impact of the project beyond its implementation period.**



Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 3000 characters.*

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.  
Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

## Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.