

PBF November 2024 Project Progress Report



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2024-11-18

2024-11-18

Name and Title of Person submitting the report *

Samah Ahmed

E-mail of Person submitting the report *

Samah.ahmed@undp.org

Name and Title of Person who approved the report *

Ali Muntasir Inclusive governance and peacebuilding Pillar lead OIC

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|----------------------------------------------------|-------------------------------------------------|-------------------------------------------------------|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|--------------------------------------|-----------------------------------|----------------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input type="radio"/> Somalia | <input type="radio"/> South Sudan | <input checked="" type="radio"/> Sudan |
| <input type="radio"/> Other, Specify | | |

Other, please specify *

Project Title *

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☒ 00125403: Support to the Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☐ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☐ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|-------------------------------------------------------|----------------------------------------------------|----------------------------------------------------------|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-01-05

2021-01-05

Project End Date *

2025-09-30

2025-09-30

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Is the current project end date within 6 months? *

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- | | | |
|----------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|---------------------------------------------------------|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation | <input type="checkbox"/> Humanity & Inclusion (HI) | |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> Integrity Watch | <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> OIKOS | <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR |
| <input type="checkbox"/> OXFAM | <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | |
| <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | <input type="checkbox"/> Saferworld | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Save the Children | |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | |
| <input type="checkbox"/> SismaMujer | <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch |
| <input type="checkbox"/> Tearfund | <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire |
| <input type="checkbox"/> War Child | <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International |
| <input type="checkbox"/> World Vision Myanmar | <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder |
| <input type="checkbox"/> Other, Please specify | | |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

| Recipients | Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i> | Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i> | Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i> | Implementation rate as a percentage of total budget (calculated automatically) |
|--------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| UNDP: United Nations Development Programme | 2893620 | 2800000 | 1473244.18 | 50.91% |
| | | | | % |

| | | | | |
|-------------------------------------------------------------------|---------|---------|---------|------|
| UNHCR: United Nations High Commission er for Refugees | 1106380 | 1106380 | 1106380 | 100% |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |

| | | | | |
|--------------|----------------|----------------|-------------------|---------------|
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| TOTAL | 4000000 | 3906380 | 2579624.18 | 64.49% |

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **64.49%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

20.18

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 807200**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 520568.16**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

SSPP Budget 2023 - 2024_FR November 2024-15_30_47.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☒ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

he project encountered difficulties in coordinating with the steering committee due to the national crisis set o the military coup of 25 October 2021 and most recently the war between the Sudanese Armed Forces (SAF) and the paramilitary Rapid Support Forces (RSF) that started 15 April 2023 both of which resulted in the absence of a civilian led government. The Steering Committee thus has not met since the October 2021 military coup. Despite these challenges, the project ensured consistent communication and coordination with UNDP, UNHCR, the Peace Commissioner, UNITAMS Peacebuilding Unit, the Darfur Permanent Ceasefire Committee (DPCC) and P Secretariat in Sudan

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Since October 25, 2021, the political crisis in the country has impeded the formation of a new Prime Minister and a civilian-led government, further complicated by the outbreak of conflict between the Sudanese Armed Forces (SA and Rapid Support Forces (RSF) in April 2023. Despite these significant obstacles, the project persevered in providing technical and advisory support to the Office of the Peace Commissioner until December 2023 established under Juba Peace Agreement (JPA) during Prime Minister Hamdok's Transitional Government. Prior to the current armed conflict, this office was crucial for fostering peace initiatives at a national level.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Staff Recruitment

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Collection of baselines

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☒ Not Applicable

Identification of beneficiaries

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

The complex and volatile political situation in Sudan, characterized by the October 2021 military takeover and the outbreak of war between the Sudanese Armed Forces (SAF) and Rapid Support Forces (RSF) on April 15, 2023, has posed significant challenges to peacebuilding efforts led by UNDP and UNHCR. Initially, these agencies had to revise their original project plan in November 2022, requesting a six-month no-cost extension to adapt to new constraints. This reprogrammed project received approval from the PBF on April 10, but just five days later, the conflict of April 2023 erupted, necessitating further adjustments. The ongoing conflict hindered engagement with crucial stakeholders such as the Peace Commission and Darfur Permanent Ceasefire Committee and created severe operational and security difficulties particularly in North Darfur, where new outcomes were proposed during earlier reprogramming efforts.

In December 2023, RSF's takeover of Al Jazeera and persistent attacks on El Fasher further disrupted project delivery and triggered spillover effects impacting neighboring states. Despite some progress under adverse conditions, the feasibility and relevance of reprogrammed activities have been significantly compromised by the current war. As a result, UNDP requested yet another project reprogramming in September 2023 to enhance social cohesion and peaceful co-existence among IDPs and host communities in Gedaref and support the winter agricultural season of 2023-24 and to nomads in North Darfur, which the PBF approved in January 2024. These developments highlight how continuously shifting dynamics have thwarted effective implementation of peacebuilding initiatives amid intensifying conflicts since April 2023.

UNDP applied for a third no cost extension and reprogramming request, which was approved on 29th October 2024, to repurpose the remaining funds to fund a Women, Peace and Security Advisor (P5) post in the Resident Coordinator Office, with a view to bolstering successful local peacebuilding activities and amplifying civilian voices, with a focus on women.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☐ Yes

☒ No

If no, please provide an explanation

Please limit your response to 6000 characters

The crisis in Sudan has deteriorated significantly with the December 2023 takeover of the al-Jazeera state by the Rapid Support Forces (RSF), followed by intense fighting destabilizing Eastern regions, including Gedaref, which was targeted by the project under the second re-programming request approved in January 2024. This escalation compounded in early 2024, particularly with intensified violence in North Darfur. Consequently, access to project locations became increasingly challenging; both regions were classified by the UN as high-risk and restricted to only life-saving, critical level one activities. These developments, coupled with a country-wide internet and communications blackout, hindered timely implementation of remaining project funds by April 2024. The situation was further exacerbated by the Sudanese Government's termination of UNITAMS' mandate, leaving critical peacebuilding gaps that need urgent attention from the UN Country Team. A transition roadmap calls for UN-AFPs to fill these community-level peacebuilding voids effectively. Despite stalled top-down ceasefire mediations between SAF and RSF, local actors have successfully brokered truces with support from previously PBF-funded initiatives, highlighting the importance of flexible assistance for community-driven efforts.

Thus, UNDP received approval to submit a third no cost extension and reprogramming request to repurpose the remaining funds to fund a Women, Peace and Security Advisor (P5) post in the Resident Coordinator Office, with a view to bolstering successful local peacebuilding activities and amplifying civilian voices, with a focus on women. The WPS focus aligns well with UN Sudan's common approach and transition priorities—offering a strategic avenue to support community engagement for peacebuilding advocacy and capacity amidst ongoing turmoil. There were significant delays in UNDP getting the approvals for the no cost extension which delayed the implementation of activities, since the activities cannot start without the approved no cost extension. However, since the request was approved in October 2024, UNDP has taken actions to accelerate the delivery of the activities.

Project progress summary

Please limit your response to 6000 characters

The reprogrammed outcome 3 (Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State) has seen no advancement since the previous reporting period, with activities limited to assessments and the identification of target communities. This stagnation is primarily attributable to the takeover of Aljazeera by RSF, accompanied by a surge in violence and its subsequent spillover into the project's designated areas in Gedaref state and Fao locality. The escalating conflict has severely disrupted the implementation process, effectively stalling any meaningful progress toward achieving the intended outcomes. The volatile situation not only hampered field operations but also threatened the safety of personnel involved, thereby necessitating a re-evaluation of project strategies. The UNDP's request for a no-cost extension and reprogramming of the remaining funds from the PBF to hire a Women, Peace, and Security (WPS) expert and support associated activities exemplifies a strategic pivot toward amplifying marginalized voices within local peacebuilding frameworks. This initiative aligns with UN Sudan's broader common approach and transition priorities, aiming to harness community engagement as a potent catalyst for peacebuilding advocacy. By focusing specifically on women, the program seeks to rectify historical imbalances in participation and representation in peace processes—an essential move considering that women's involvement has been shown to yield more sustainable outcomes. The engagement of a WPS expert will ensure specialized knowledge is applied to bolster grassroots initiatives, thereby magnifying civilian voices, particularly those of women who have often been sidelined. As Sudan navigates through ongoing turmoil, prioritizing capacity-building at the community level can lay down robust foundations for long-term stability and inclusive governance. Hence, this reallocation not only addresses immediate needs but also invests in sustainable peace by embedding gender-sensitive approaches within local contexts where they are most impactful.

The no cost extension has been approved on 29th October 2024 and since then the Terms of Reference and the recruitment process for the WPS advisor have been initiated and will accelerate the implementation of the reprogramming towards the WPS agenda.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The previous reporting period and reprogrammed Outcome 3 centred on the empowerment of youth and women, identifying these groups as the principal beneficiaries. Assessments conducted in Gedaref State targeted communities characterized by vulnerability, particularly internally displaced persons (IDPs) and host communities. This strategic focus aimed to address systemic inequities and enhance socio-economic resilience among marginalized populations. By prioritizing vulnerable groups such as women and youth, initiatives under Outcome 3 sought to provide critical resources, skills training, and promote social cohesion for these communities.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☒ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.

Outcome 2:

Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.

Outcome 3:

Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.

| Outcome 1 | Performanc e Indicators | Indicator Baseline | End of Project Indicator Target | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|-----------------------------------------------------------------------------------|-------------------------------------|------------------------------------------|--------------------------------------------------------------------------------------------------------------|-----------------------------------------------|
| 1.1 | # of relevant commissions of Juba Peace Agreement are established and functional. | No relevant commissions established | Target: 2 | 2 JPA commissions have been supported, the National Peace Commission and Darfur Permeant Ceasefire Committee | N/A |

| | | | | | |
|-----|---------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|
| 1.2 | # of community members aware about JPA terms and provisions at different levels (sub national and national support) | Baseline: Unknown levels of popular support for peace agreement and peace process (2020) | Target: 30,000 –in Darfur Region (including 40% women) 25,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials | <ul style="list-style-type: none"> - The project in collaboration with the National Peace Commissioner produced and distributed 10,000 copies of the JPA document across the five regional JPA tracks, reaching a wide audience of stakeholders and beneficiaries. - The project developed a track-specific summary of the JPA document in consultation with the JPA signatories and under the guidance of the Peace Commissioner, to highlight the key points and commitments of each track. - The project delivered four high-level workshops in Darfur in collaboration with the JPA signatories, the Peace Commissioner and the government, where 1,200 stakeholders were briefed on the JPA and its implementation. - The project facilitated 35 dialogues sessions through the peace | N/A |
|-----|---------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|

| | | | | | |
|--|--|--|--|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| | | | | centers in Darfur, Kordofan, East regions and Khartoum were JPA were discussed, and approached to engage local communities and civil society in the peace process explored | |
|--|--|--|--|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|

| | | | | | |
|-----|--|--|--|--|--|
| 1.3 | | | | | |
|-----|--|--|--|--|--|

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Mechanisms and processes of JPA architecture supported

Output 1.2

Advocacy and Communications campaign conducted

Output 1.3

Support provided to peace talks with non-signatory armed groups.

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

| Output 1.1: Mechanisms and processes of JPA architecture supported | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-----------------------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 1.1.1 | # of equipment and technical support provided to the NPC | None, to inadequate support provided | equipped with necessary IT equipment (laptops, printers, ...) and technical support and tool for communication (communication specialist and website) | None | The project has supported the NPC with IT equipment which will enable it to operate effectively once its organizational structure is finalized | N/A |
| 1.1.2 | # of equipment and technical support provided to the PCC | inadequate support provided | PCC equipped with necessary IT equipment (laptops, printers, ...) and tools for communication and community outreach | None | The escalation of violence in the region in April 2023 and prevented implementation | N/A |
| 1.1.3 | | | | | | |

» Output 1.2

| Output 1.2: Advocacy and Communications campaign conducted | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|---------------------------------------------------------------------------|--------------------------------------------------------------------|---------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | | |

| | | | | | | |
|-------|------------------------------------------------------------------------|-------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|
| 1.2.1 | # of Community members reported understanding JPA terms and provisions | Weak public understanding of provisions of JPA (2020) | 15,000 –in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials | None | The project supported the development of the NPC website, which is ready for launch and intended to offer communication and outreach services to the communities involved in the peace process and to the public. The projects supported printing and distributing 10,000 JPA copies across the five track regions. Additionally, high-level workshops have been held in Darfur to raise awareness and support for the agreement among key stakeholders, as a necessary step for its successful implementation. Note: the current security situation does not permit reporting against this indicator in line with what is included in the project amendment request | N/A |
|-------|------------------------------------------------------------------------|-------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|

| | | | | | | |
|-------|-----------------------------------------------------------------------------------------------|---|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------|
| 1.2.2 | Equipment and capacities established to Raise awareness on JPA and peace process in Blue Nile | 0 | Installation of MW Peace radio station | None | None | of violence in the region in April 2023 prevented implementation of this activity. |
| 1.2.3 | # of Community members in Darfur Reported understanding of PCC mandate and role | 0 | 15,000 –in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials | None | The project has supported the design and development of the PCC visual identity in consultation with UNITAMS, the government of Sudan and the signatories of the JPA. Additionally, the project supported to produce and disseminate communication and outreach materials to its five offices in Darfur | The escalation of violence in the region in April 2023 prevented implementation of this activity. |

» Output 1.3

| Output 1.3: Support provided to peace talks with non-signatory armed groups. | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|---------------------------------------------------------------------------------|------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1.3.1 | # of parties express satisfaction with UNITAMS/UNCT facilitation | SPLM-N Abdelaziz Al-Hilu has requested UNITAMS/UNCT inputs to mediation effort, to inform process and decision-making of parties | 70% of surveyed individuals | None | Support provided to the Technical Secretariat of the Juba Peace Talks through UNITAMS | Note: the data on this indicator cannot be collected under the current political and security situation, but it could be measured by UNITAMS reports which are relevant and reliable |
| 1.3.2 | | | | | | |
| 1.3.3 | | | | | | |

» Output 1.4

| Output 1.4: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 1.4.1 | | | | | | |
| 1.4.2 | | | | | | |
| 1.4.3 | | | | | | |

» Output 1.5

| Output 1.5: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 1.5.1 | | | | | | |
| 1.5.2 | | | | | | |
| 1.5.3 | | | | | | |

» **Outcome 2: Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.**

| Outcome 2 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------|---------------------------------|------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|
| 2.1 | # of CSOs, including women-led and youth-led groups, actively promoting social cohesion in target 'hotspots' participating in early warning systems and/or engaged regularly in conflict resolution dialogue and processes | Unknown number of CSOs currently supporting | Target: 50 | 95 CSOs in addition to 22 Women led CSOs | NA |
| 2.2 | # of assessments and joint analysis supported by UNITAMS and UNCT to enhance joint understanding of conflict dynamics and drivers | Baseline: 0 | Target: 7 | 7 assessments have been completed | NA |
| 2.3 | responses, attended by Sudanese officials | Baseline: 0 | Target: 4 | N/A | The escalation of violence the region in April 2023 and prior delays in JPA implementation posed a significant challenge in achieving this outcome |

How many outputs does outcome 2 have?

12345more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1
Civil society mobilised and capacitated

Output 2.2
Key elements of the evidence-base for peacebuilding in place.

Output 2.3
Relevant regional and international capacities for peace enhanced

Output 2.4

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

| Output 2.1: Civil society mobilise d and capacitat ed | Perform ance Indicator s <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------------------------------------------------------------------|----------------------------------------------------------------------------|---------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|
|-------------------------------------------------------------------------|----------------------------------------------------------------------------|---------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|

| | | | | | | |
|-------|-------------------------------------------------------------------------------------------------------|---------------|------------|---|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|
| 2.1.1 | # of forums and workshops organized for CSOs to contribute to peacemaking and peacebuilding processes | Baseline: TBD | Target: 80 | 0 | <p>44 peacebuilding dialogues confidence building fora have been conducted in partnership with Peace Research Institute (PRI) and Peace and Development Centers (PDCs) in the five Darfur states, West and South Kordofan, Blue Nile, and East Sudan States of Kassala, and Gedarif during the period from September to November 2022, to strengthen social cohesion and build consensus around JPA and local peace issues utilizing initial data and issues highlighted in the peacebuilding assessment (where applicable)</p> <p>3 workshops have been conducted including the conflict sensitivity training of</p> | escalation of violence in the region in April 2023 posed a significant challenge to the project outcome and disrupted the planned activities |
|-------|-------------------------------------------------------------------------------------------------------|---------------|------------|---|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|

| | | | | | | |
|-------|---------------------------------------------------------------------------------------------------------------------------------|---------------|----------------------------------------------------------------------------------------------------|-----|----------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|
| | | | | | trainers, Negotiation workshop for women-led organizations, and Durable Solutions strategy validation workshop | |
| 2.1.2 | # of women groups capacitated to reflect the gender issues and concerns in peacemaking and implementation processes (2021-2023) | Baseline: TBD | Target: 20 | N/A | 22 women led organizations and networks capacitated to effectively participate in peace processes | NA |
| 2.1.3 | # of CSOs trained on, and mainstreaming conflict sensitivity in their programing and implementation | Baseline: 0 | Target: 1500 participated in the conflict sensitivity online modules (English and Arabic versions) | 0 | 522 participants | The violence outbreak in April 2023 has limited access to the necessary digital infrastructure for connecting to online materials |

» Output 2.2

| Output 2.2: Key elements of the evidence-base for peacebuilding in place. | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|---------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 2.2.1 | # of CDR structures mapping assessments conducted in North and West Darfur States | Baseline: 0 | Target: 1 assessment | 0 | 1 assessment conducted in North and West Darfur in 2023 | |
| N/A | | | | | | |
| 2.2.2 | # of assessments conducted on women's access to HLP rights | Baseline: 0 | Target: 1 | 0 | 1 assessment completed | N/A |
| 2.2.3 | # of individuals (disaggregated by group, gender and age) who received support (information, counselling and legal assistance including collaborative disputes) on HLP, and legal and personal documentation | Baseline: 0 | Target: 10,000 (80% IDPs) | 0 | 9,288 (8,050 F & 1,238 M) IDPs reached | N/A |

» Output 2.3

| Output 2.3: Relevant regional and international capacities for peace enhanced | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|----------------------------------------------------------------------------------|---------------------------------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 2.3.1 | # of IGAD workshops/ consultations at sub national level and national organized | Baseline: 0 | Target: 4 | N/A | N/A | The escalation of violence in the region in April 2023 posed a significant challenge to implement this activity. |

| | | | | | | |
|-------|-----------------------------------------------|-------------|-----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
| 2.3.2 | # of conflict sensitivity materials developed | Baseline: 0 | target: 3 | 2 training modules have been finalised ('Community Engagement in Sudan' and 'Durable Solutions in Sudan') and one is under development ('Conflict Sensitivity for Programming in Darfur') as part of the conflict sensitivity programme developed in partnership with UNDP and UNSSC | <p>7 training modules have been developed and 1 is under development as part of the conflict sensitivity online course developed with UNDP and UNSSC.</p> <p>The PBF Secretariat, in collaboration with UNSSC, UNDP, IOM and the Conflict Sensitivity Facility, held a 3-day ToT in March 2023, with 26 participants (7 F, 19 M) from the UN, CSOs and academia across Sudan.</p> <p>6 thematic seminars conducted, and 2 community of practice meetings organized.</p> | NA |
|-------|-----------------------------------------------|-------------|-----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|

| | | | | | | |
|-------|-----------------------------------------------------------------------|-------------|------------------------------------------|-----|-------------------------------------------------------------------------------------------------------------------------|----|
| 2.3.3 | # of capacities developed to facilitate conflict sensitivity training | Baseline: 0 | Target: 25 peace ambassadors are trained | N/A | 26 participants from UN agencies and CSOs capacities has been developed through a TOT in partnership with UNSSC and PBF | NA |
|-------|-----------------------------------------------------------------------|-------------|------------------------------------------|-----|-------------------------------------------------------------------------------------------------------------------------|----|

» Output 2.4

| Output 2.4: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 2.4.1 | | | | | | |
| 2.4.2 | | | | | | |
| 2.4.3 | | | | | | |

» Output 2.5

| Output 2.5: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 2.5.1 | | | | | | |
| 2.5.2 | | | | | | |
| 2.5.3 | | | | | | |

» **Outcome 3: Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State**

| Outcome 3 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|-------------------------------------------------------------------------------------|--------------------|---------------------------------|----------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|
| 3.1 | % of community members reporting a decrease in tribal/communal conflicts by gender. | Baseline: TBC | Target: 75% | None | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities under this outcome |
| 3.2 | % of community members has access to basic services and livelihood opportunities | Baseline: TBD | Target: 75% | None | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.3 | | | | | |

How many outputs does outcome 3 have?

1 2 3 **4** 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Affected IDP and host community households have access to critical services

Output 3.2

The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved

Output 3.3

Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through activities.

Output 3.4

Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

| Output 3.1: Affected IDP and host community households have access to critical services | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|--------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 3.1.1 | # of households benefiting from infrastructure rehabilitated/developed by age and gender. | 0 | 4,000 (60% women) | 0 | N/A | of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.1.2 | , # of infrastructure rehabilitated/ developed (by type) | 0 | Target: 2 water yards rehabilitated 13 solar streetlights provided | 0 | N/A | of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.1.3 | | | | | | |

» Output 3.2

| Output 3.2: The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| 3.2.1 | # of vulnerable households supported with assets to start productive activities; disaggregated by gender | 0 | Target: 2,000 (40% women) | 0 Household supported and 1 Community identified for micro grants | Needs Assessment finalized | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.2.2 | | | | | | |
| 3.2.3 | | | | | | |

» Output 3.3

| Output 3.3: Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through activities. | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|--------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| 3.3.1 | # of youth and women groups supported with civic education training and grants - in kind | TBD | 10 | 0 youth and women groups supported and 1 Communities identified in Alfao | Needs Assessment finalized | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.3.2 | # of social cohesion activities organized by the youth and women groups | TBD | 5 | 0 social cohesion activities organized | Needs Assessment finalized | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.3.3 | | | | | | |

» Output 3.4

| Output 3.4: Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| 3.4.1 | # of sedentary farmers received agricultural tools (plows, hoes, pesticide sprayers) | 0 | Target: 630 (50% female, 50% male) | 0 youth and women farmers supported | N/A | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |

| | | | | | | |
|-------|---------------------------------------------------------------------------------------------------------------|---|------------------------------------|---------------------------------------------------------|-----|-------------------------------------------------------------------------------------------------------------------------------------|
| 3.4.2 | # of nomads received solar mobile charger | 0 | Target: 387 (40% female, 60% male) | 0 youth and women nomads received solar mobile chargers | N/A | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |
| 3.4.3 | # of localized peacebuilding initiatives created by beneficiaries of stabilization grants and in-kind support | 0 | Target: 4 | 0 youth and women groups received grants | N/A | The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities |

» Output 3.5

| Output 3.5: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 3.5.1 | | | | | | |
| 3.5.2 | | | | | | |
| 3.5.3 | | | | | | |

» Outcome 4:

| Outcome 4 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Current Indicator progress | Reasons for Variance/ Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|----------------------------|--------------------------------------|
| | | | | | |
| 4.1 | | | | | |
| 4.2 | | | | | |
| 4.3 | | | | | |

How many outputs does outcome 4 have?

12345more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

| Output 4.1: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 4.1.1 | | | | | | |
| 4.1.2 | | | | | | |
| 4.1.3 | | | | | | |

» Output 4.2

| Output 4.2: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 4.2.1 | | | | | | |
| 4.2.2 | | | | | | |
| 4.2.3 | | | | | | |

» Output 4.3

| Output 4.3: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 4.3.1 | | | | | | |
| 4.3.2 | | | | | | |
| 4.3.3 | | | | | | |

» Output 4.4

| Output 4.4: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 4.4.1 | | | | | | |
| 4.4.2 | | | | | | |
| 4.4.3 | | | | | | |

» Output 4.5

| Output 4.5: | Performance Indicators <i>Describe the indicator</i> | Indicator Baseline <i>State the baseline value of the indicator</i> | End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i> | Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i> | Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i> | Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i> |
|-------------|---------------------------------------------------------|------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 4.5.1 | | | | | | |
| 4.5.2 | | | | | | |
| 4.5.3 | | | | | | |

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

| If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known) | Event Description | Tentative Date | Location | Target Audience | Event Objectives (900 characters) |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|----------------|----------|-----------------|-----------------------------------|
| Event 1 | N/A | N/A | N/A | N/A | N/A |
| Event 2 | | | | | |
| Event 3 | | | | | |

| | | | | | |
|---------|--|--|--|--|--|
| Event 4 | | | | | |
|---------|--|--|--|--|--|

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

| Human Impact | Type of stakeholder | What has been the impact of the project on their lives? | Provide, where possible, a quote or testimonial from the stakeholder |
|--------------|---------------------|---------------------------------------------------------|----------------------------------------------------------------------|
| 1 | N/A | N/A | N/A |
| 2 | | | |
| 3 | | | |
| 4 | | | |

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- ☒ Enhanced digitization
- ☒ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☒ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with (in addition to the implementing partners) *

- ☒ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☐ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

No monitoring activities were done because in December 2023, the escalating crisis in Sudan reached a new peak when the RSF seized control of al-Jazeera state. This takeover was followed by intense fighting that destabilized the Eastern regions, including Gedaref, and resulted in increased violence throughout North Darfur during January and February 2024. These events have severely impacted access to project locations for humanitarian and development efforts. The United Nations has classified these areas as high-risk zones, restricting activities to only those de lifesaving and at criticality level one. Consequently, numerous local implementing partners are scaling back their operations due to safety concerns and logistical challenges. Additionally, a nationwide internet and communications blackout is further hindering coordination efforts essential for effective project implemented Given these constraints, the UNDP is requesting an 18-month no-cost extension to ensure the meaningful utilization of remaining project funds by extending its implementation timeline beyond April 2024. This extension aims to provide adequate time for overcoming current barriers and ensuring that critical assistance can continue despite the prevailing conflict-induced disruption

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☐ Yes
- ☒ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

None were done, due to the conflict in Aljazeera state and spillover of the conflict into previous project locations of Gedaref state, as well as an escalation of conflict in North Darfur.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

N/A

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

- ☐ Yes
- ☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms?

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation?

☐ Yes

☐ No

☒ Not Applicable

Evaluation budget (in USD) included in the project budget:

Response required

30000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

☐ Yes

☐ No

☒ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

| | | | | |
|---------------------|------|--------------|-----------|-------|
| Contact information | Name | Organization | Job title | Email |
| | | | | |

| | | | | |
|---------------------------------------------------------------------------------------------------|--|--|--|--|
| Please mention the focal person responsible for sharing the final evaluation report with the PBF: | | | | |
|---------------------------------------------------------------------------------------------------|--|--|--|--|

» Catalytic Effect

| |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p> |
| <p>How many funders has the project received additional non-PBF funding from? *</p> |
| <p>Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? *</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p> |
| <p>If yes, please select the relevant option below: *</p> <p><input type="radio"/> Some catalytic effect</p> <p><input type="radio"/> Significant catalytic effect</p> |
| <p>If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *</p> <p><i>Please limit your response to 3000 characters.</i></p> |

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

A comprehensive exit strategy has been incorporated into the updated project document submitted to the Peacebuilding Fund (PBF).

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

In response to the challenges faced during project implementation, a revised project document with proposed project amendments has been submitted to the PBF by the project team for 18 months.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

| Monitoring and oversight activities | Name of the Event | Summary | Key Findings |
|-------------------------------------|-------------------|---------|--------------|
| | | | |
| Event 1 | N/A | N/A | N/A |
| Event 2 | | | |
| Event 3 | | | |
| Event 4 | | | |

| | | | |
|----------------|--|--|--|
| Event 5 | | | |
| Event 6 | | | |
| Event 7 | | | |
| Event 8 | | | |

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your financial report in excel format on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.