

# PBF November 2024 Project Progress Report



**PEACEBUILDING  
FUND**



## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

## » Report Submission

Type of report

\*

- ☒ Semi-annual  
☐ Annual  
☐ Final  
☐ Other

Date of submission of report

\*

2024-11-15

Name and Title of Person submitting the report

\*

Ahmed Awil

E-mail of Person submitting the report

\*

niakitap.poposan@undp.org

Name and Title of Person who approved the report

\*

Anthony Cameron, Peace and Development Adviser

Have all fund recipients for this project contributed to the report? \*

- ☒ Yes
- ☐ No

Did PBF Secretariat or RCO focal point review the report? \*

*You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.*

- ☒ Yes
- ☐ No
- ☐ Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project? \*

- ☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- |   |   |   |
|---|---|---|
| <input checked="" type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input type="radio"/> Europe and Central Asia         | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa    | <input type="radio"/> West Africa               |   |

Country of project implementation \*

- |                                       |   |  |
|---------------------------------------|---|--|
| <input type="radio"/> Fiji            | <input type="radio"/> Kiribati                    | <input type="radio"/> Marshall Islands |
| <input type="radio"/> Myanmar         | <input checked="" type="radio"/> Papua New Guinea | <input type="radio"/> Philippines      |
| <input type="radio"/> Solomon Islands | <input type="radio"/> Sri Lanka                   | <input type="radio"/> Tuvalu           |
| <input type="radio"/> Other, Specify  |   |  |

Other, please specify \*

Project Title \*

- ☐ 00124826: Creating Conditions for Peace in PNG Highlands
- ☐ 00130034: Gender transformative psychosocial support for peace and community resilience in Hela Province, Papua New Guinea
- ☐ 00129773: Preventing Climate-Induced Conflicts Through Empowered Women Leadership
- ☒ 00134252: Sustaining Peace in Bougainville – Post Referendum Support
- ☐ 00140559: Empower Her-PNG Peace Initiative
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2022-12-15

Project End Date \*

2025-12-15

Has this project received an extension? \*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? \*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Is the current project end date within 6 months? \*

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund? \*

- ☒ Yes
- ☐ No

If yes, please select which \*

- ☒ National Trust Fund
- ☐ Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient \*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

## Please select other UN recipients

*Select all that apply*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☒ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

## Please select other non-UN recipients \*

- |  |  |   |
|--|--|---|
| <input type="checkbox"/> ACTED   | <input type="checkbox"/> Action Aid UK   | <input type="checkbox"/> AAITG (ActionAid the Gambia)   |
| <input type="checkbox"/> AEDE  | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) |   |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |  |   |
| <input type="checkbox"/> American Friends Service Committee (AFSC)   | <input type="checkbox"/> Avocats Sans Frontières   |   |
| <input type="checkbox"/> Avocats Sans Frontières Belgium   | <input type="checkbox"/> Avocats sans frontières Canada                                      | <input type="checkbox"/> Ayuda en Accion                |
| <input type="checkbox"/> CARE International UK   | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF         |   |
| <input type="checkbox"/> Christian Aid Ireland   | <input type="checkbox"/> COIPRODEN   | <input type="checkbox"/> Concern Worldwide              |
| <input type="checkbox"/> Conexion Guatemala  | <input type="checkbox"/> COOPI - Cooperazione Internazionale                                 | <input type="checkbox"/> CORD Burundi                   |
| <input type="checkbox"/> CORDAID   | <input type="checkbox"/> Corporacion Sisma Mujer   | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid  | <input type="checkbox"/> EQUITAS   | <input type="checkbox"/> Fund for Congolese Women       |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU)  | <input type="checkbox"/> Fundación Mi Sangre (FMS)   |   |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)                                       | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)                         |   |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation   | <input type="checkbox"/> Humanity & Inclusion (HI)   |   |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice)  | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)           |   |
| <input type="checkbox"/> Integrity Watch   | <input type="checkbox"/> International Alert   | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace  | <input type="checkbox"/> Kvinna till Kvinna Foundation                                       | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |  |   |
| <input type="checkbox"/> Mercy Corps   | <input type="checkbox"/> MLAL - ProgettoMondo  | <input type="checkbox"/> MSIS-TATAO                     |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy)   | <input type="checkbox"/> Norwegian Refugee Council (NRC)                                     |   |
| <input type="checkbox"/> OIKOS   | <input type="checkbox"/> ONG Adkoul - ONG Adkoul   | <input type="checkbox"/> ONG AZHAR                      |
| <input type="checkbox"/> OXFAM   | <input type="checkbox"/> Peace Direct  | <input type="checkbox"/> Plan International             |
| <input type="checkbox"/> PNG UN Country Fund   | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez                   |   |
| <input type="checkbox"/> ROI - Roza Otunbayeva Initiati  | <input type="checkbox"/> Saferworld  |   |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)   | <input type="checkbox"/> Save the Children   |   |
| <input type="checkbox"/> Search for Common Ground (SFCG)   | <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa)         |   |
| <input type="checkbox"/> SismaMujer  | <input type="checkbox"/> SOS Sahel Sudan   | <input type="checkbox"/> Stichting Impunity Watch       |
| <input type="checkbox"/> Tearfund  | <input type="checkbox"/> The Carter Center, Inc.   | <input type="checkbox"/> Trocaire                       |
| <input type="checkbox"/> War Child   | <input type="checkbox"/> War Childhood Museum (WCM)  | <input type="checkbox"/> World Vision International     |
| <input type="checkbox"/> World Vision Myanmar  | <input type="checkbox"/> ZOA   | <input type="checkbox"/> blank_placeholder              |
| <input type="checkbox"/> Other, Please specify   |  |   |

Other, Please specify \*

## Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

1

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Research and Development Institute

What is the name of the Implementing Partner \*

Peace and Conflict Studies Institute of Australia

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? \*

60118

Briefly describe the main activities carried out by the Implementing Partner \*

*Please limit your response to 1500 characters*

Bougainville Transition Dialogue to support the communication of the post referendum dialogue to the community

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization  
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved.  
You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	1835501	1284501	1229602	66.99%
	*	*	*	%
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	800002	560000	483586	60.45%
UNFPA: United Nations Population Fund	700000	490000	490000	70%
	*	*	*	%
	*	*	*	%



The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **66.05%**. Can you confirm that this is correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

.....

## » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document?

47.2

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1574357.42**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1039904.74**. Is this correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

PBF budget-18\_25\_27.xlsx



## Project Markers

Please select the Gender Marker Associated with this project

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☒ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

## Steering Committee and Government engagement

Does the project have an active steering committee/ project board? \*

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

1 meeting on 28 October 2024

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

*Please limit your response to 3000 characters*

The project has worked closely with both the Government of Papua New Guinea (GoPNG) and Autonomous Bougainville Government (ABG) on issues related to the project including the advancement of on-going dialogue, supporting workshops and technical expertise related to the joint supervisory body (JSB) and Joint Technical Teams (JTT). The project has supported the holding of the JSB and JTT meeting held on 8 May 2024 in advancing the discussions from the 31 July 2023 JSB. A new external moderator, Sir Jeremiah Mateparae of New Zealand was appointed in September and conducted 2 missions to PNG in October 2024. There is on-going support for local economic development initiatives under the three Local Level Government (LLG) who haven't been able to fully participate in the BPA of 2001. These three LLGs have been supported with targeted assessments on issues and comprehensive interventions in partnership with ABG. These are being implemented in the remaining 18 months of the project.

The level of engagement with the Government includes the Chief Secretary, the Deputy Chief Secretary (policy) within the ABG and the Chief Secretary, Deputy Secretary (policy) and the director of the National Coordination Office for Bougainville Affairs (NCOA). Discussion has also advanced with the Bougainville Women's Federation, Bougainville Youth Federation, local women political leaders and economic enablers.

## PART I: OVERALL PROJECT PROGRESS

### NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

#### Contracting of partners

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

#### Staff Recruitment

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

#### Collection of baselines

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

#### Identification of beneficiaries

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 3000 characters*

Staff recruitment has been completed and work to roll out the remaining project is on full steam.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

If no, please provide an explanation

*Please limit your response to 6000 characters*

## Project progress summary

*Please limit your response to 6000 characters*

The new phase of the project was approved in December 2022 and the project formally started in January 2023. Recruitment for all project related staff has been completed.

The project mobilization in terms of working with implementing partners and local partners has been initiated. Work is ongoing to grow and deepen relationships with the Government of Papua New Guinea, NCOBA and the Autonomous Bougainville Government. The first Joint Supervisory Body (JSB) and Joint Technical Teams (JTT) meetings (since April 2022) have been held on 31 July 2023 and 21 July 2023. Another JTT meeting was held on the 6th of May 2024 and a JSB on the 8th of May 2024.

The external moderator was formally appointed in September. UNDP at the request of the UN RC and the two Governments has formally entered into a contract with the Moderator. An interim executive officer to run the office of the external moderator has also been contracted. The external moderator visited PNG twice in this reporting period. During these trips the external moderator, met with government partners, including the Prime Minister and the President to discuss his role, and during his second trip worked with the UN and the two Chief Secretaries on setting up the secretariat, work plans and structure of the new office. The Sustaining Peace in Bougainville project has provided back end support for the external moderator with the joint project coordinator, Buka office and others providing comprehensive support for this new office. UNDP in partnership with RC is developing a moderator support package that will provide additional backing for the external moderator. While this project has been the basis for the establishment of the external moderator, there is need for more customised support that can only be provided by new project funding. This project will continue supporting the dialogue process.

In addition to that the project has also set in motion engagements aligned with key awareness activities related to the community and other stakeholders focused on dissemination of joint key messages through a plethora of channels (community facilitators, national adverts, women's networks and youth networks among others).

During the reporting period, government and community leaders enhanced their knowledge and understanding on sustainable peacebuilding, governance, leadership, and women and youth empowerment programs. The participants were from the Department of Community Government, Department of Community Development, Planning Directorate, Chief Secretary's Office, IFES, Bougainville Partnerships, Bougainville Women Federation, Bougainville Youth Federation, Bougainville Youth in Agriculture NCFR, IOM, BHCP and Care International.

The project trained 112 (52 women and 60 men) South and Central Bougainville Community Government Chairladies and Managers on gender responsive governance and leadership. The training improved participants knowledge and understanding on Community Government Act, conflict resolution and decision-making skills.

UN Women enhanced the governance and leadership capacity of 41 individuals (23 women and 18 men) in the Loro 2 Community Government in Panguna, equipping them with the skills and knowledge needed to effectively carry out their roles, serve their community, and strengthen local governance. Participants gained expertise in key areas such as good governance, leadership, peacebuilding, and youth engagement in peace efforts, leading to more effective and responsive leadership within the community.

Additionally, UN Women supported the creation of three community-driven action plans for local economic development, contributing to long-term peacebuilding in Bougainville. A validation workshop, attended by 39 participants (12 women and 27 men) from the hotspot areas of Tonu, Bana, and Konnou, provided a platform to finalize these plans. Participants, including representatives from key government departments and local authorities, validated the plans, which will be implemented in collaboration with the Nazareth Centre for Rehabilitation and Peace Dividend Initiative, ensuring a sustainable and inclusive path towards development and peace.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*Please limit your response to 3000 characters*

N/A

Is the project 1+ year in implementation?

☒ Yes

☐ No

#### FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

*Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.*

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

*Please limit your response to 6000 characters*

Appointment of an external moderator

Working with communities on disseminating the peace dialogue

working with outlier factions in remote regions.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

*Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.*

File attachment

[Click here to upload file. \(< 10MB\)](#)

## PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1   2   **3**   4   5   more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

11/15/24, 7:12 PM

PBF November 2024 Project Progress Report

Outcome 1: : Continued political dialogue facilitated between the two Governments and the two Parliaments, ensuring decisions on BPA in	*
Outcome 2: Interlinked community dialogues and high-level communication strategy enables informed participation of Bougainville womer	*
Outcome 3: Peace-supporting businesses are established in collaboration with local governments to address spoilers of the Bougainville Pe	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)



**» Outcome 1 : Continued political dialogue facilitated between the two Governments and the two Parliaments, ensuring decisions on BPA implementation and post-Referendum are progressed.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Number of joint communiques on BPA or post-referendum process issued by the two governments	0	3	2	
1.2	Actual transfer of powers delegated from PNG to ABG as per the agreements signed by both parties	2	2	1	
1.3	Level of partnership between the National Parliament and BHOR on post-referendum arrangements reflected in joint meetings and work of the National Parliament Bougainville Committee	Parliamentary Partnerships Agreement	NP and BHOR officials meet at least twice	3	Consultation meeting before the JTT

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Joint Supervisory Body meets regularly and makes joint agreement on post referendum processes with resolutions implemente

Output 1.2

Members of Parliament in both PNG and Bougainville capacitated to make informed decisions in relation to post-referendum p

Output 1.3

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
1.1: Joint Supervisory Body meets regularly and makes joint agreement on post referendum processes with resolutions implemented jointly by the two parliaments and their Governments, as required	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.1.1	Frequency of JSB meetings and joint resolutions on post-referendum arrangements	0	2	2	2	

1.1.2	Number of women leaders participating in major meetings (JSB, BHOR, National Parliament) to discuss post-referendum issues	0	1	1	9	
1.1.3						

» Output 1.2

Output 1.2: Members of Parliament in both PNG and Bougainville capacitated to make informed decisions in relation to post-referendum processes and documentation	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Senior parliamentary leaders agree activities for implementation under Parliamentary Partnership Agreement signed by National Parliament and BHOR in 2018	0	2	1	1	

1.2.2	Frequency of meetings with National MPs and/or the relevant Bougainville Parliamentary Committee to discuss post-referendum ratification processes	0	1	1	1	
1.2.3						

» Output 1.3

Output 1.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.3.1						
1.3.2						
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Interlinked community dialogues and high-level communication strategy enables informed participation of Bougainville women, men, youth, and other key groups in post-Referendum processes at all levels

Outcome 2	Performanc e Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1					
2.2					
2.3					

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Participatory community-led dialogues about the BPA and a peaceful future for Bougainville are facilitated throughout the regi

Output 2.2

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here



For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

## » Output 2.1

Output 2.1: Participatory community-led dialogues about the BPA and a peaceful future for Bougainville are facilitated throughout the region and Papua New Guinea	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of people across AROB and PNG reached through media campaigns on the post-referendum process. Breakdown by region, gender and age	2,000	10,000	0	0	Media campaigns are currently being designed following the the ABG Media and Communications strategy. These will be launched in the second half of 2024.

2.1.2	Number of people participating in awareness-raising and dialogues held across the three regions of AROB on key political issues, disaggregated by sex and age	0 (4,950)	15,000 (10,000)	0 (11,308 people reached)	0 (11,308 people reached)	BYF will start the activity within the first quarter of 2024.  PACSIA has already conducted activities in 32 out of the 33 constituencies.
-------	---	-----------	-----------------	---------------------------	---------------------------	--

2.1.3	Number of people engaged in post-referendum awareness sessions staged outside of Bougainville disaggregated by age and sex	0	300	0	0	Post-referendum sessions scheduled
-------	--	---	-----	---	---	------------------------------------

» Output 2.2

Output 2.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.2.1						
2.2.2						
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.5.1						
2.5.2						
2.5.3						










» Outcome 3: Peace-supporting businesses are established in collaboration with local governments to address spoilers of the Bougainville Peace Agreement.

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	ABG and Community Governments effectively pilot community-based economic livelihood activities capable of scaling up.	Limited engagement between ABG	ABG and Community Government representatives from target locations meet at least 9 times to agree on and review LED strategies in target locations.	0	
3.2	Community Governments in pilot communities demonstrate an increased understanding of conflict-sensitive planning and resourcing for sustainable development	22 Community Government	70% of Community Government representatives in 3 pilot communities demonstrate an increased understanding of conflict-sensitive planning and resourcing for sustainable development.	3	
3.3					
How many outputs does outcome 3 have?					
1 2 3 4 5 more than 5.					
Please list up to 5 of most relevant outputs for outcome 3					

Output 3.1
Engaging conflict-prone communities in inclusive, local economic development supports the continued implementation of a
Output 3.2
Strengthen the capacity of Community Governments to promote social cohesion and local economic development.
Output 3.3
Output 3.4
Output 3.5
Other Outputs
If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

### » Output 3.1

Output 3.1: Engaging conflict-prone communities in inclusive, local economic development supports the continued implementation of an inclusive Bougainville Peace Agreement.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	Joint conflict and market assessments in pilot communities are used by the ABG, Community Government and Community stakeholders to co-design LED strategies.	Limited economic analysis   	3 conflict-sensitive, gender-sensitive   	2 	2 	

3.1.2	LED strategies are used to identify and incubate peace-supporting businesses in three target locations	No peace-supporting businesses in the target locations based on conflict-sensitive, gender-responsive LED strategies.	3 peace-supporting businesses identified and incubated with a specific focus on engaging women, youth and veterans in target locations.	0	0	Action Plan/Implementation developed
3.1.3						



» Output 3.2

Output 3.2: Strengthen the capacity of Community Governments to promote social cohesion and local economic development.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	Community Governments in pilot communities actively engaging in the dissemination of information related to the post-referendum process	CGs elected in late 2021	70% of CG officials in 3 pilot communities	0	0	Messages/Information being developed

3.2.2	Community Governments have an ability to initiate and support organic business growth initiatives like local cooperatives and partnerships necessary to advance economic needs at the CG level.	CGs elected in late 2021	70% of Community Government representatives in target locations demonstrate an increased understanding of the role of regulatory frameworks, processes and facilities in connecting LED to broader ABG processes. Output indicator	0	0	To be implemented in 2025
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

12345more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs  
*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
4.5.1						
4.5.2						
4.5.3						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Joint Supervisory Board	20 Nov 2024	Port Moresby	Political leadership	Highest body that v
Event 2					
Event 3					
Event 4					



Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

*Please limit your response to 4000 characters.*

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 10MB)

File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked:

\*

*Please select up to 3.*

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

*Please limit your response to 3000 characters.*

Additional funds have been mobilised due to the on going PBF funded project in Bougainville.



Please explain one of the selected options

*Please limit your response to 3000 characters.*



Please explain one of the selected options

*Please limit your response to 3000 characters.*



Who are we working with (in addition to the implementing partners) \*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☐ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

*Please limit your response to 3000 characters*



## Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

### Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list key monitoring activities undertaken in the reporting period \*

*Please limit your response to 3000 characters.*

Main monitoring has been aligned with the project document. Detailed monitoring will be further advanced as the implementation advances. This includes work related to the JTT and JSB sessions.

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. \*

*Please limit your response to 3000 characters.*

Baseline has been incorporated into the prodoc and the overall project design. The independent evaluation undertaken under

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) \*

*Please limit your response to 3000 characters.*

Actual engagement through documentation, interviews and reports.

Has the project launched outcome level data collection initiatives? e.g. perception surveys \*

- ☐ Yes
- ☒ No

Please provide a brief description \*

*Please limit your response to 3000 characters.*

Has the project used or established community feedback mechanisms? \*

- ☐ Yes
- ☒ No

Please provide a brief description \*

*Please limit your response to 3000 characters.*

## » Evaluation

Is the project on track to conduct its evaluation? \*

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: \*

*Response required*

70000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Please describe the preparations

*Please limit your response to 3000 characters.*

Contact  
information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:

## » Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? \*

- ☒ Yes  
☐ No

How many funders has the project received additional non-PBF funding from? \*

1

Indicate name of funder and amount of additional non-PBF funding support that has been leveraged by the project since it started.

*Please enter each funding agent and their contributions separately.*

Name of Funder \*

Government of Japan

Amount in USD \*

3726000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? \*

- ☐ Yes  
☒ No

If yes, please select the relevant option below: \*

- ☐ Some catalytic effect  
☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

*Please limit your response to 3000 characters.*

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Yes, the project aims to drive forward the resolution of outstanding issues between ABG and GoPNG

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

## Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.