

PBF November 2024 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
<input checked="" type="radio"/> Semi-annual	
<input type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2024-11-14	
2024-11-14	
Name and Title of Person submitting the report	*
Fafa O. Cham, Head of Programmes and Policy	
E-mail of Person submitting the report	*
fafa.cham@actionaid.org	
Name and Title of Person who approved the report	*
Ndella Faye Colley, Executive Director	

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☐ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☒ West Africa

Country of project implementation

- ☐ Benin
- ☐ Burkina Faso
- ☐ Cote D'Ivoire
- ☒ Gambia
- ☐ Ghana
- ☐ Guinea
- ☐ Guinea-Bissau
- ☐ Liberia
- ☐ Mali
- ☐ Mauritania
- ☐ Niger
- ☐ Nigeria
- ☐ Senegal
- ☐ Sierra Leone
- ☐ Togo
- ☐ Other, Specify

Other, please specify

Project Title

*

- ☐ 00130106: Promoting peace and social cohesion through provision of mental health services and psychosocial well-being of SGBV survivors in The Gambia
- ☐ 00120496: Strengthening Community Access to Justice, Community Policing and Effective SGBV Response
- ☐ 00119440: Strengthening community coping mechanisms against risks of climate induced conflicts and to minimize gender related vulnerabilities and tensions in The Gambia
- ☐ 00119603: Strengthening inclusive citizen engagement for more accountable governance in The Gambia
- ☐ 00113472: Strengthening sustainable and holistic reintegration of returnees in the Gambia
- ☐ 00129530: Support to the implementation and monitoring of the Truth, Reconciliation and Reparations Commission (TRRC) recommendations in The Gambia
- ☐ 00124863: Young women and men as stakeholders in ensuring peaceful democratic processes and advocates for the prevention of violence and hate speech
- ☐ 00134234: Support to a PBF Secretariat in The Gambia to enhance coordination and peacebuilding impact
- ☐ 00134237: Strengthening women's political participation and leadership through reformed legislation community-level leadership and political parties' engagement in The Gambia
- ☐ 00134329: Strengthening the National Infrastructure for Peace to Promote Social Cohesion in The Gambia
- ☐ 00140056: Empowering Gambian youth to voice their demands to duty bearers on issues of governance reconciliation and prevention
- ☐ 00140137: Strengthening Civil Society Organizations to promote gender equality and women's empowerment through implementation of the Action Plan on UNSCR 1325 and the TRRC White Paper Recommendations
- ☐ 00140643: Empowering Communities in The Gambia to prevent mitigate and resolve land related conflicts exacerbated by climate change
- ☒ 00140771: Empowering Marginalized Young People for Inclusion in Civic Space and Local Infrastructures for Peace
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

☐ Asia and the Pacific

☐ Europe and Central Asia

☐ Middle East and North Africa

☐ Central & Southern Africa

☐ Global

☐ West Africa

☐ East Africa

☐ Latin America and the Caribbean

Please select the title of the project for which you are submitting the report

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented

Other, Please specify

Project Start Date (Date of first transfer)

2024-08-12

2024-08-12

Project End Date

2026-07-30

2026-07-30

Has this project received an extension?

☐ YES, Cost Extension

☐ YES, No Cost Extension

☐ YES, Both Cost and No Cost Extensions

☒ NO, No Extensions

Will this project be requesting an extension?

☐ YES, Cost Extension

☐ YES, No Cost Extension

☐ YES, Both Cost and No Cost Extensions

☒ NO, No Extensions

Is the current project end date within 6 months?

*

☐ Yes

☒ No

Is funding disbursed either into a national or regional trust fund?

*

☐ Yes

☒ No

If yes, please select which

*

☐ National Trust Fund

☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☐ UN entity
- ☒ Non-UN Entity

Please select the convening agency recipient *

- ☐ ACTED ☐ Action Aid UK ☒ AAITG (ActionAid the Gambia)
- ☐ AEDE ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC) ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium ☐ Avocats sans frontières Canada ☐ Ayuda en Accion
- ☐ CARE International UK ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland ☐ COIPRODEN ☐ Concern Worldwide
- ☐ Conexion Guatemala ☐ COOPI - Cooperazione Internazionale ☐ CORD Burundi
- ☐ CORDAID ☐ Corporacion Sisma Mujer ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid ☐ EQUITAS ☐ Fund for Congolese Women
- ☐ Fundacion Estudios Superior (FESU) ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ HELVETAS Swiss Intercooperation ☐ Humanity & Inclusion (HI)
- ☐ ICTJ (International Center for Transitional Justice) ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ Integrity Watch ☐ International Alert ☐ International Rescue Committee
- ☐ Interpeace ☐ Kvinna till Kvinna Foundation ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps ☐ MLAL - ProgettoMondo ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy) ☐ Norwegian Refugee Council (NRC)
- ☐ OIKOS ☐ ONG Adkoul - ONG Adkoul ☐ ONG AZHAR
- ☐ OXFAM ☐ Peace Direct ☐ Plan International
- ☐ PNG UN Country Fund ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ ROI - Roza Otunbayeva Initiati ☐ Saferworld
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) ☐ Save the Children
- ☐ Search for Common Ground (SFCG) ☐ SIHA (Strategic Initiative for Women in the Horn of Africa)
- ☐ SismaMujer ☐ SOS Sahel Sudan ☐ Stichting Impunity Watch
- ☐ Tearfund ☐ The Carter Center, Inc. ☐ Trocaire
- ☐ War Child ☐ War Childhood Museum (WCM) ☐ World Vision International
- ☐ World Vision Myanmar ☐ ZOA ☐ blank_placeholder
- ☐ Other, Please specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation | <input type="checkbox"/> Humanity & Inclusion (HI) | |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> Integrity Watch | <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> OIKOS | <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR |
| <input type="checkbox"/> OXFAM | <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | |
| <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | <input type="checkbox"/> Saferworld | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Save the Children | |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | |
| <input type="checkbox"/> SismaMujer | <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch |
| <input type="checkbox"/> Tearfund | <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire |
| <input type="checkbox"/> War Child | <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International |
| <input type="checkbox"/> World Vision Myanmar | <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder |
| <input type="checkbox"/> Other, Please specify | | |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

-1

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget <i>(calculated automatically)</i>
AAITG (ActionAid the Gambia)	1499989.59	524986.36	25156.45	1.68%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	1499989.59	524986.36	25156.45	1.68 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **1.68%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

52.99

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 794844.48**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

794893.1

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 13330.4**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

AAITG pbf_project_document_template_english_FINAL_131023_BUDGET-14_36_21.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The Project took effect in August and at preparatory stages with signing of MOUs with partners and contracting for baseline data collection, so the project technical committee is yet to be established and have not met.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

The Executive Director and Head of Programme of AAITG met the Minister of Youth and Sports and his technical team and updated them on the project approval, funds disbursed and the key activities to be done with the Ministry as well as the CSOs.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☒ Initiated

☐ Partially Completed

☐ Completed

☐ Not Applicable

Staff Recruitment *

☐ Not Started

☐ Initiated

☐ Partially Completed

☐ Completed

☒ Not Applicable

Collection of baselines *

☐ Not Started

☒ Initiated

☐ Partially Completed

☐ Completed

☐ Not Applicable

Identification of beneficiaries

*

☐ Not Started☒ Initiated☐ Partially Completed☐ Completed☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*

Please limit your response to 3000 characters

The project is effective on the 12th of August 2024 and ActionAid The Gambia received the first tranche disbursement on the 22nd of August 2024. A two-day inception meeting with partners was organized to orient them on the final approved project, clarify their roles and responsibilities and implementation modalities by each partner within the project. The workshop also provided information about the grant and donor requirements including reporting processes supported by the M&E Officer from the PBF Secretariat from the RCO Office. Partners were also oriented on the ActionAid funds disbursement and retirement procedures to ensure smooth implementation and reporting of the Project from grantees to ActionAid to enable easy reporting to PBF.

Contractual agreements are already completed with some of the partners and the others will be completed very soon. AAITG also started the procurement process of the office equipment such as laptops, routers and printers for partners to support their institutional capacities for smooth implementation of the project.

A consultant is already hired to work with the project team to conduct the baseline study and the report is expected to be completed within 30days to enable the updates of the log frame and finalization of the monitoring and evaluation plan.

Meanwhile, some activities, like the assessment and training of Village Development Committees (VDCs) and the on-camp training of Security Forces, the beneficiaries are ongoing.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

*

☒ Yes☐ No

If no, please provide an explanation

*

Please limit your response to 6000 characters

Project progress summary

*

Please limit your response to 6000 characters

Inception workshop was organized, which was attended by all the partners and ActionAid Staff.

Procurement of office equipment like laptops, printer and router for partners is already done and waiting for delivery by the supplier.

A consultant for the baseline survey is recruited and the exercise is to be completed in the next 30days.

First disbursement to one of the partners (ACTIVISTA The Gambia) is done and activity implementation has started.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The field activities that are currently ongoing with the security bantaba is led by our youth-led partners and has taken conscious efforts to get the participation of both gender across different age group including the youth. The activity reports will be analyzed to elicit the gender representation by numbers and age bracket and reported in subsequent report.

Is the project 1+ year in implementation?

☐ Yes

☒ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

<p>Outcome 1:</p> <p>Strengthen legal/strategic youth empowerment frameworks through adoption of National Youth Policy Implementation Framework, National Youth Bill and National Action Plan for Youth and Security.</p>	*
<p>Outcome 2:</p> <p>: The capacities of youth empowerment actors for youth inclusion in civic space to promote social cohesion strengthened.</p>	*
<p>Outcome 3:</p> <p>Strengthening actual representation/participation of youth including the marginalized in Decision-Making Structures [District Tribunals (DTs) Village Development Committees (VDCs), and Ward Development Committees (WDCs)]</p>	*
<p>Outcome 4:</p>	*
<p>Outcome 5:</p>	*
<p>Outcome 6:</p>	*
<p>Outcome 7:</p>	*
<p>Outcome 8:</p>	*
<p>Additional Outcomes</p> <p><i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i></p>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Strengthen legal/strategic youth empowerment frameworks through adoption of National Youth Policy Implementation Framework, National Youth Bill and National Action Plan for Youth and Security.

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1					
1.2					
1.3					
<p>How many outputs does outcome 1 have?</p> <p>1 2 3 4 5 more than 5.</p>					
<p>Please list up to 5 of most relevant outputs for outcome 1</p>					
Output 1.1					
Output 1.2					
Output 1.3					
Output 1.4					
Output 1.5					
<p>Other Outputs</p> <p><i>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</i></p>					

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1						
1.1.2						
1.1.3						

» Output 1.2

Output 1.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1						
1.2.2						
1.2.3						

» Output 1.3

Output 1.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1						
1.3.2						
1.3.3						

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: : The capacities of youth empowerment actors for youth inclusion in civic space to promote social cohesion strengthened.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1					
2.2					
2.3					

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Output 2.2

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1						
2.1.2						
2.1.3						

» Output 2.2

Output 2.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1						
2.2.2						
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» Outcome 3: Strengthening actual representation/participation of youth including the marginalized in Decision-Making Structures [District Tribunals (DTs) Village Development Committees (VDCs), and Ward Development Committees (WDCs)]

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					
<p>How many outputs does outcome 3 have?</p> <p>1 2 3 4 5 more than 5.</p>					
<p>Please list up to 5 of most relevant outputs for outcome 3</p>					
Output 3.1					
Output 3.2					
Output 3.3					
Output 3.4					
Output 3.5					
<p>Other Outputs</p> <p><i>If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here</i></p>					

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs
If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Participate in the launching of the YPS in collaboration with UNDP	Not yet concluded	Not yet concluded	Government and central and local, CSOs and UN agencies	o publicly announce the existence of the YPS for Gambia
Event 2	Validate Baseline Report	December 2024	Kanifing	Project Partners	To validate the findings of the consultant and finalise the report to inform our project M&E framework
Event 3	Development of the implementation strategy for the Youth Policy		Kanifing	Government at central and local level, CSOs, Youth groups	To support the country to have guidelines for the implementation of the National Youth Policy

Event 4	Official launch of the project	January 2025	Kanifing	Government at central and local level, UN agencies, youth groups, local	To enhance the visibility of the project to stakeholders
---------	--------------------------------	--------------	----------	---	--

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☒ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with (in addition to the implementing partners)

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☒ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☐ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Not yet

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☐ Yes
- ☒ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

The baseline survey has started and expected to end by December 2024

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Yet to start

Has the project launched outcome level data collection initiatives? e.g. perception surveys

Yes

No

Please provide a brief description

Please limit your response to 3000 characters.

The baseline data collection for the project indicators has just started to be completed in December 2024 through a local consultant

Has the project used or established community feedback mechanisms?

Yes

No

Please provide a brief description

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation?

Yes

No

Not Applicable

Evaluation budget (in USD) included in the project budget:

Response required

10000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

Yes

No

Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:				
---	--	--	--	--

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date?	*
<input type="radio"/> Yes <input checked="" type="radio"/> No	
How many funders has the project received additional non-PBF funding from?	*
Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes?	*
<input type="radio"/> Yes <input checked="" type="radio"/> No	
If yes, please select the relevant option below:	*
<input type="radio"/> Some catalytic effect <input type="radio"/> Significant catalytic effect	
If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so <i>Please limit your response to 3000 characters.</i>	*

Sustainability

Does the project have an explicit exit strategy?	
Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project <i>Please limit your response to 3000 characters.</i>	*
Project just started	

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
