

PBF November 2024 Project Progress Report



GENERALIDADES DEL PROYECTO

Gracias por completar el informe de progreso del PBF. Para proyectos con más de un receptor, consulte entre los receptores antes de completar el formulario para garantizar la colaboración en las respuestas. Si tiene alguna pregunta o requiere asistencia técnica para completar el formulario, envíe un correo electrónico a gabriel.velasteguimoya@un.org

Haga clic en Next para comenzar

» Envío de informe

Tipo de reporte	*
☐ Semestral	
☒ Anual	
☐ Final	
☐ Otra	
Fecha de envío de reporte	*
2024-11-14	
2024-11-14	
Nombre y Cargo de persona que envía el reporte	*
Marilyn Román Bejarano, Joint Program Manager.	
Correo electrónico de la persona que envía el reporte	*
marilyn.roman@undp.org	
Nombre y Cargo de persona que aprobó el reporte	*
Allegra Baiocchi, Resident Coordinator	

Todos los receptores de fondos para este proyecto contribuyeron al reporte? *

- ☒ Si
☐ No

El reporte fue revisado por el Secretariado PBF o el punto focal en la OCR? *

Debería asegurarse de que el Secretariado PBF o el punto focal tenga una oportunidad de revisar el reporte, antes de su envío.

- ☒ Si
☐ No
☐ No aplica

» Información del proyecto y alcance geográfico

Es un proyecto transfronterizo? *

- ☐ Si ☒ No

Seleccione la región geográfica en la que el proyecto es implementado

- | | | |
|---|--|---|
| ☐ Asia y el Pacífico | ☐ África Central y Sur | ☐ África del Este |
| ☐ Europa y Asia Central | ☐ Global | ☒ América Latina y el Caribe |
| ☐ Medio Oriente y Norte de África | ☐ África Occidental | |

País en donde el proyecto es implementado *

- | | | |
|--|---|---|
| ☐ Bolivia | ☐ Colombia | ☒ Costa Rica |
| ☐ República Dominicana | ☐ Ecuador | ☐ El Salvador |
| ☐ Guatemala | ☐ Haití | ☐ Honduras |
| ☐ Perú | ☐ Otro, especificar | |

Otro, por favor especificar *

Título de proyecto *

- ☒ 00140557: Strengthening peaceful coexistence community integration and institutional response to cross-border communities in the Northern Zone of Costa Rica affected by human mobility.
☐ Otro, especificar

Escribir el número MPTFO de ocho dígitos y el título del proyecto exactamente como aparece en el Documento de Proyecto *

EJEMPLO: 00134236: Liderazgo juvenil transformador en Cúcuta, El Tarra y Tibú, en el departamento de Norte de Santander.

Seleccione la región geográfica en la que el proyecto es implementado *

Si el proyecto que busca no aparece en la siguiente pregunta, por favor asegurarse de que las regiones correctas han sido seleccionadas. Un número limitado de proyectos transfronterizos cubren múltiples regiones geográficas. Por ejemplo, un proyecto transfronterizo entre Níger y Chad cubre África Occidental y África Central y Sur.

- | | | |
|--|---|---|
| ☐ Asia y el Pacífico | ☐ África Central y Sur | ☐ África del Este |
| ☐ Europa y Asia Central | ☐ Global | ☐ América Latina y el Caribe |
| ☐ Medio Oriente y Norte de África | ☐ África Occidental | |

Seleccione el título del proyecto para el presente reporte *

Escribir el número MPTFO de ocho dígitos y el título del proyecto exactamente como aparece en el Documento de Proyecto *

EJEMPLO: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Seleccionar los países en los que el proyecto está siendo implementado *

Otro, por favor especificar *

Fecha de inicio de proyecto (Fecha de primer desembolso) *

2024-02-06

2024-02-06

Fecha de finalización de proyecto *

2026-01-31

2026-01-31

¿Ha recibido este proyecto una extensión? *

- ☐ Si, extensión con costo
- ☐ SI, extensión sin costo
- ☐ AMBOS, extensión con y sin costo
- ☒ NO, no extensiones

¿Solicitará este proyecto una extensión?

*

- ☐ Si, extensión con costo
- ☐ SI, extensión sin costo
- ☐ AMBOS, extensión con y sin costo
- ☒ NO, no extensiones

La fecha actual de finalización está a menos seis meses?

*

- ☐ Si
- ☒ No

¿Los fondos son desembolsados a un agente fiduciario nacional o regional?

*

- ☐ Si
- ☒ No

Si lo es, por favor seleccionar cuál

*

- ☐ Fondo Fiduciario Nacional
- ☐ Fondo Fiduciario Regional

Receptores

¿La agencia coordinadora es una agencia ONU o una entidad fuera de ONU? *

- ☒ Entidad ONU
- ☐ Entidad no-ONU

Por favor, seleccionar a la agencia coordinadora receptora? *

- ☒ PNUD: Programa de las Naciones Unidas para el Desarrollo
- ☐ OIM: Organización Internacional para las Migraciones
- ☐ UNICEF: Fondo de las Naciones Unidas para la Infancia
- ☐ ACNUDH: Oficina del Alto Comisionado de las Naciones Unidas para los Derechos Humanos
- ☐ ONU Mujeres ☐ ACNUR: Oficina del Alto Comisionado para los Refugiados
- ☐ UNFPA: Fondo de Población de las Naciones Unidas
- ☐ FAO: Organización de las Naciones Unidas para la Alimentación y la Agricultura
- ☐ PMA: Programa Mundial de Alimentos
- ☐ ONU-Hábitat: Programa de las Naciones Unidas para los Asentamientos
- ☐ UNESCO: Organización de las Naciones Unidas para la Educación, la Ciencia y la Cultura
- ☐ PNUMA: Programa de Naciones Unidas para el Medio Ambiente ☐ OIT: Organización Internacional del Trabajo
- ☐ OMS: Organización Mundial de la Salud ☐ OPS/OMS
- ☐ UNDCF: Fondo de las Naciones Unidas para el Desarrollo del Capital
- ☐ UNODC: Oficina de las Naciones Unidas contra la Droga y el Delito
- ☐ UNOPS: Oficina de las Naciones Unidas de Servicios para Proyectos
- ☐ ONUDI: Organización de las Naciones Unidas para el Desarrollo Industrial
- ☐ CCI: Centro de Comercio Internacional ☐ Departamento de Operaciones de Paz de la ONU
- ☐ Otro, especificar

Otro, por favor especificar *

¿Existen otros receptores para este proyecto? *

- ☐ Sin otros receptores
- ☒ Si, solo otros receptores ONU
- ☐ Si, solo otros receptores no-ONU
- ☐ Si, receptores ONU y no-ONU

*
Seleccionar otros receptores ONU*Seleccione todos los que aplican*

- ☐ PNUD: Programa de las Naciones Unidas para el Desarrollo
- ☒ OIM: Organización Internacional para las Migraciones
- ☐ UNICEF: Fondo de las Naciones Unidas para la Infancia
- ☐ ACNUDH: Oficina del Alto Comisionado de las Naciones Unidas para los Derechos Humanos
- ☐ ONU Mujeres ☒ ACNUR: Oficina del Alto Comisionado para los Refugiados
- ☐ UNFPA: Fondo de Población de las Naciones Unidas
- ☐ FAO: Organización de las Naciones Unidas para la Alimentación y la Agricultura
- ☐ PMA: Programa Mundial de Alimentos
- ☐ ONU-Hábitat: Programa de las Naciones Unidas para los Asentamientos
- ☐ UNESCO: Organización de las Naciones Unidas para la Educación, la Ciencia y la Cultura
- ☐ PNUMA: Programa de Naciones Unidas para el Medio Ambiente ☐ OIT: Organización Internacional del Trabajo
- ☐ OMS: Organización Mundial de la Salud ☐ OPS/OMS
- ☐ UNDCF: Fondo de las Naciones Unidas para el Desarrollo del Capital
- ☐ UNODC: Oficina de las Naciones Unidas contra la Droga y el Delito
- ☐ UNOPS: Oficina de las Naciones Unidas de Servicios para Proyectos
- ☐ ONUDI: Organización de las Naciones Unidas para el Desarrollo Industrial
- ☐ CCI: Centro de Comercio Internacional ☐ Departamento de Operaciones de Paz de la ONU
- ☐ Otro, especificar

*
Otro, por favor especificar
.....

Seleccionar otros receptores no-ONU

*

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ EQUITAS | ☐ Fund for Congolese Women |
| ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) | |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ HELVETAS Swiss Intercooperation | ☐ Humanity & Inclusion (HI) | |
| ☐ ICTJ (International Center for Transitional Justice) | ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| ☐ Integrity Watch | ☐ International Alert | ☐ International Rescue Committee |
| ☐ Interpeace | ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Norwegian Refugee Council (NRC) | |
| ☐ OIKOS | ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR |
| ☐ OXFAM | ☐ Peace Direct | ☐ Plan International |
| ☐ PNG UN Country Fund | ☐ Red de Instituciones por los Derechos de la Niñez | |
| ☐ ROI - Roza Otunbayeva Initiati | ☐ Saferworld | |
| ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | ☐ Save the Children | |
| ☐ Search for Common Ground (SFCG) | ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | |
| ☐ SismaMujer | ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch |
| ☐ Tearfund | ☐ The Carter Center, Inc. | ☐ Trocaire |
| ☐ War Child | ☐ War Childhood Museum (WCM) | ☐ World Vision International |
| ☐ World Vision Myanmar | ☐ ZOA | ☐ blank_placeholder |
| ☐ Otro, especificar | | |

Otro, por favor especificar

*

Socios implementadores

¿A cuantos socios implementadores ha transferido recursos el proyecto *durante este período de informe* (para los reportes de medio año: enero-junio; para los reportes anuales: enero-noviembre; para los reportes finales: duración total del proyecto)?

1

1

Por favor liste todos los socios implementadores del proyecto y los montos (en dólares estadounidenses) transferidos a cada uno *durante este período de informe*

Seleccione el tipo de organización que mejor describe el tipo de socio implementador *

- ☐ Asociación Nacional de jóvenes
- ☐ Asociación Nacional de mujeres
- ☒ Otras asociaciones nacionales de la sociedad civil
- ☐ Asociación subnacional de jóvenes
- ☐ Asociación subnacional de mujeres
- ☐ Otras asociaciones subnacionales de la sociedad civil
- ☐ Organizaciones regionales de la sociedad civil
- ☐ Organizaciones regionales
- ☐ ONGs internacionales
- ☐ Entidades gubernamentales
- ☐ Otro

Otro, por favor especificar

Nombre del socio implementador *

Centro de Derechos Sociales del Migrante (Cenderos)

¿Cuál es el valor total (en dólares estadounidenses) desembolsado al socio implementador durante este período de informe? *

114521,37

Describa brevemente las principales actividades realizadas por el socio implementador *

Por favor, limite sus respuestas a 1500 characters

The CSO has developed the methodological structure for community intervention in terms of identification, management and implementation of the project, and has accompanied the methodological development of community projects.

Reporte Financiero

» Tasa de implementación por receptor

Por favor ingrese montos totales en dólares estadounidenses para cada una de las organizaciones receptoras

Por favor ingrese el valor inicial aprobado, el valor desembolsado a la fecha y un estimado de fondos ejecutados y comprometidos por cada una de las organizaciones receptoras.

*Por favor, asegurese de que ingreso el monto correcto. Todos los valores deben ser ingresados en **dólares estadounidenses***

Para proyectos trasfronterizos, los valores se agrupan por agencia, aun cuando los montos se hayan transferido a oficinas de país diferentes. Tendrá oportunidad de compartir un presupuesto más detallado en la siguiente sección.

Receptores	Presupuesto aprobado (en USD) <i>Por favor, ingrese el presupuesto total como aparece en el documento del proyecto en USD</i>	Valor Desembolsado a la fecha (en USD) <i>Por favor, ingrese el monto total transferido a cada receptor a la fecha en USD</i>	Valor ejecutado / comprometido a la fecha (en USD) <i>Por favor, ingrese el monto aproximado ejecutado a la fecha en USD</i>	Tasa de ejecución como porcentaje del total del presupuesto aprobado (calculado automáticamente)
PNUD: Programa de las Naciones Unidas para el Desarrollo	799088,85	559362,20	154672,34	19.36%
				%

OIM: Organización Internacional para las Migraciones	560910,05	392637,03	121326,28	21.63%
ACNUR: Oficina del Alto Comisionado para los Refugiados	640001,10	448000,77	214614,13	33.53%
				%
				%
				%
				%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	2000000	1400000	490612.75	24.5 3%

La tasa aproximada de ejecución como porcentaje del total del proyecto, en función a los valores ingresados en la matriz superior es **24.53%**. ¿Puede confirmar que esto es correcto?

☒ Correcto ☐ Incorrecto

Si el valor es incorrecto, por favor ingrese la tasa aproximada de implementación como porcentaje

» Presupuestación sensible al género

Indique el **porcentaje (%)** que contribuye a la promoción de la equidad de género o al empoderamiento de la mujer de acuerdo al documento de proyecto.

61,1

El valor total del proyecto en USD que contribuye a la equidad de género o al empoderamiento de la mujer, en función al porcentaje ingresado en la parte superior y el presupuesto total aprobado es **US \$ 1222000**. ¿Puede confirmar que esto es correcto?

☐ Correcto ☒ Incorrecto

Si es incorrecto, por favor ingrese el *presupuesto* destinado a GEWE en dólares estadounidenses

1150932,93

Valor ejecutado/comprometido a la fecha a esfuerzos que contribuyen a la equidad de género o al empoderamiento de la mujer **US \$ 299764.39**. ¿Es esto correcto?

☐ Correcto

☒ Incorrecto

Si es incorrecto, por favor ingrese el *valor ejecutado a la fecha* en GEWE en dólares estadounidenses

299774,58

ADJUNTE EL FORMATO DE PRESUPUESTO, MOSTRANDO LA EJECUCIÓN APROXIMADA DEL PROYECTO

Las plantillas para el presupuesto están disponibles [aquí](#)

CRI-PBF-Report FEB-SET2024 FINAL14112024VF-16_37_13.xlsx



Marcadores del proyecto

Seleccione el marcador de género asociado con este proyecto

☐ Score 1 para proyectos que contribuyen en algún grado a la equidad de género, pero no de manera significativa (menos del 30% del presupuesto total para GEWE)

☒ Score 2 para proyectos que tienen equidad de género como un objetivo significativo y destinan entre 30% y 79% del presupuesto total para GEWE)

☐ Score 3 para proyectos que tienen equidad de género como un objetivo principal y destinan al menos 80% del total del presupuesto para GEWE)

Seleccione el marcador de riesgo asociado con este proyecto

☐ Marcador de riesgo 0 = riesgo bajo

☒ Marcador de riesgo 1 = riesgo medio

☐ Marcador de riesgo 2 = riesgo alto

Seleccione las área prioritarias del PBF asociadas con este proyecto *

- ☐ (1.1) Reforma de sector de seguridad
- ☐ (1.2) Estado de derecho
- ☐ (1.3) Desmovilización, Desarme y Reintegración
- ☐ (1.4) Diálogo político
- ☐ (2.1) Reconciliación nacional
- ☐ (2.2) Gobernanza democrática
- ☒ (2.3) Prevención/manejo del conflicto
- ☐ (3.1) Empleo
- ☐ (3.2) Acceso equitativo a servicios sociales
- ☐ (4.1) Fortalecimiento de capacidad nacional esencial del Estado
- ☐ (4.2) Extensión de autoridad estatal / administración local
- ☐ (4.3) Gobernanza de recursos para la consolidación de la paz (incluyendo Secretariados PBF)

¿El proyecto forma parte de una o más ventanas prioritarias del PBF? *

Seleccione todos los que aplican

- ☒ Iniciativa a la promoción de género
- ☒ Iniciativa a la promoción de juventud
- ☐ Transición de misiones de paz o misiones políticas especiales de ONU o regionales Transition from UN or regional peacekeeping or special political missions
- ☐ Proyecto transfronterizo o regional
- ☐ Ninguno

Comité directivo y trabajo con gobierno

¿El proyecto tiene un comité directivo/junta de proyecto? *

- ☒ Si
- ☐ No

En caso afirmativo, por favor indique cuantas veces se ha reunido el comité directivo del proyecto en los últimos seis meses

Por favor, limite sus respuestas a 3000 characters

1

Por favor incluya una breve descripción del trabajo que el proyecto ha ejecutado con el gobierno en los últimos 6 meses. Por favor indique con qué nivel de gobierno se ha trabajado.

Por favor, limite sus respuestas a 3000 characters

Significant progress was made in advancing communication strategies to combat hate speech and misinformation, while promoting social harmony. Key achievements include strategic collaborations with local institutions to enhance governance and community integration, particularly through partnerships with Women's Offices (OFIM) to address gender-based violence. Among the most impactful initiatives is the forthcoming inauguration of a mobile OFIM in Los Chiles, which underscores the local government's strong commitment to advancing gender equality and improving access to essential services in remote areas.

Additionally, local authorities have committed to updating the Cantonal Plans for Local Human Development to better align these local public policies with community needs, sustainable development goals, risk management priorities, and gender perspectives. This update is a significant step toward ensuring that local development strategies are both inclusive and responsive to the evolving needs of the population. A comprehensive training program for over 35 public officials and community leaders was implemented, covering areas like risk management, gender equality, and Agenda 2030. These sessions have notably enhanced the capacity of local stakeholders to address the complex challenges of human development in their regions.

Collaboration between municipal authorities in Upala and Los Chiles, along with technical staff from key public institutions, has been pivotal in the design of community-based projects. These initiatives focus on fostering peaceful coexistence and addressing pressing social issues. The Human Mobility Roundtables in Los Chiles and Upala have proven to be a key platform for enhancing inter-institutional coordination and local governance to drive crucial projects that promote social cohesion and community development.

The project's impact extends beyond local boundaries through the organization of inter-institutional fairs and itinerant peace workshops. These events, which engage public institutions, international organizations, and migration-focused groups, promote the decentralization of services to underserved border communities in the north of the country. By facilitating greater coordination and collaboration among diverse actors, these initiatives have fostered a more inclusive and cohesive approach to addressing human mobility and migration-related challenges. In collaboration with leading public universities discussions have been held to explore opportunities for supporting action plans for host communities and enhancing the technical capacities of local governance committees. One significant outcome has been the initiation of joint work with the Technological Institute to design and implement a Human Security Risk Monitoring and Detection System for Los Chiles and Upala. Further coordination has been initiated with the Ministry of Public Security and the National Police School to implement the IOM Community Police methodology, a critical step in ensuring social cohesion and safety within these communities.

PARTE I: AVANCE GENERAL DEL PROYECTO

NOTAS PARA COMPLETAR EL REPORTE:

- Evite el uso de acrónimos o "jerga de la ONU", use lenguaje general o común.
- Elabore su reporte con base en lo que se ha logrado en el período, no sobre lo que el proyecto busca lograr.
- Por favor sea tan concreto/a como le sea posible. Evite el uso de un lenguaje teórico, ambiguo o demasiado conceptual.
- Asegúrese de que tanto el análisis como los avances que se encuentra reportando sean sensibles al género y a la edad.
- En la tabla de resultados, por favor sea muy conciso/a, solamente podrá usar 3000 caracteres para sus respuestas.

Por favor evalúe el estado de implementación de las siguientes actividades preparatorias

Contratación de socios implementadores *

- ☐ No ha comenzado ☒ Inició ☐ Parcialmente completado
☐ Completado ☐ No aplica

Contratación de colaboradores/personal *

- ☐ No ha comenzado ☐ Inició ☐ Parcialmente completado
☒ Completado ☐ No aplica

Recolección de líneas de base *

- ☐ No ha comenzado ☐ Inició ☒ Parcialmente completado
☐ Completado ☐ No aplica

Identificación de beneficiarios *

- ☐ No ha comenzado ☐ Inició ☐ Parcialmente completado
☒ Completado ☐ No aplica

Proporcione cualquier información descriptiva adicional relacionada con el estado del proyecto, incluso si se han completado las actividades preliminares/preparatorias (es decir, contratación de socios, contratación de personal, etc.)

Por favor, limite sus respuestas a 3000 characters

Two key committees have been established—the Technical Committee and the Steering Committee—which have been holding regular meetings in line with the project’s established timelines. At this time the Technical Committee has been completed, including the project coordinator, communications specialist, policy development staff, cartographic mapping services for service routes, and community specialists (Associate Field Officer and Senior Field Assistant). This fully staffed team ensures that project activities are managed in a centralized and coordinated manner, driving steady progress toward each goal.

In addition, a comprehensive quantitative and qualitative study was conducted to analyze the contributions, opportunities, and challenges faced by various populations in human mobility in the regions of Upala and Los Chiles. The study involved interviews and focus groups across five communities, yielding valuable insights. Furthermore, the formalization of the “Territorial Roundtable for Migration and Human Mobility” has been a critical step forward. This platform unites public institutions, international organizations, local governments, and key stakeholders, fostering collaborative efforts on migration-related issues in the region.

The support of CENDEROS has proven instrumental in identifying at least two inter-institutional proposal aimed at enhancing the quality, relevance, and timeliness of services offered by the Human Mobility Roundtables in Los Chiles and Upala, directly improving support for affected populations.

Lastly, efforts to secure funding have progressed significantly, with four grants currently in the final stages of signing: a) A partnership with TEC to develop a human security risk monitoring and detection system. b) Collaboration with World Vision to facilitate alternative care programs, promoting equitable participation for women. c) A partnership with Fundación Mujer to advance community plans for gender equity and prevention. d) A collaboration with FLACSO to develop Cantonal Human Development Plans, supporting long-term, sustainable local development. These achievements represent a strong foundation for continued progress, ensuring that the project’s objectives are met in a timely and impactful manner.

Describa el progreso general en cada Resultado (Outcome) realizado durante el período reportado (para los reportes de junio: enero-junio; para los reportes de noviembre: enero-noviembre; para los reportes finales: duración total del proyecto). Por favor, no enumere actividades individuales. Si el proyecto está comenzando a marcar/ha marcado una diferencia a nivel de resultados, proporcione evidencia específica del avance (cuantitativo y cualitativo) y explique cómo impacta a los contextos político y de consolidación de la paz en general.

¿Está el proyecto en camino a completar a tiempo los productos como se indica en el plan de trabajo?

☒ Si

☐ No

En caso negativo, por favor proporcione una explicación

Por favor, limite sus respuestas a 6000 caracteres

Resumen de avances

Por favor, limite sus respuestas a 6000 caracteres

The design and implementation of the information and communication strategy have been significantly accelerated through a collective inter-agency effort that leverages best practices and knowledge to combat hate speech, xenophobia, and discrimination, and to promote peaceful coexistence. The addition of a communication specialist to the team has greatly contributed to coordinating efforts, creating success stories, and establishing a media protocol. Collaborative work across agencies has also enhanced the identification of migrant, refugee, gender and host community profiles. A mixed-method study, combining quantitative and qualitative approaches, is currently analyzing community challenges, opportunities, and contributions, with a focus on gender, youth, and key actor narratives.

Institutionally, capacity-building efforts have empowered Municipal Women's Offices on gender equality and intersectionality, with a 71% improvement. Power BI training has enhanced data management on gender violence, improving this area by 69%. Additionally, these offices have been equipped to enhance their impact in the communities.

In terms of community engagement, over 1,485 individuals have participated in sessions across multiple locations aimed at fostering dialogue and building consensus. These sessions led to the design of community projects centered on peaceful coexistence and integration. Using social maps and problem trees, key community conflicts were identified, along with their root causes and effects. A participatory project design methodology guided participants from identifying problems to developing practical, locally relevant solutions. Ten of the 11 communities have prioritized improving communal spaces as hubs for dialogue and conflict resolution. All communities will receive sports and artistic equipment to promote cultural exchange, social cohesion, and community engagement. Additionally, organizational strengthening plans and collective governance mechanisms are being developed to ensure sustainability, in close coordination with local institutions strengthened through the project.

Training in active listening and conflict transformation has been a key component of this initiative. In four of the 11 communities, 82% of participants demonstrated significant improvement in these skills following training. These acquired skills were assessed through a pretest and post-test, which demonstrated the learning gained after the training. In the coming months, we will continue working with the following communities.

The joint program has made significant progress, particularly in governance and local capacity building. One of the first notable achievements is the establishment of the Territorial Roundtable for Migration and Human Mobility in the cantons of La Cruz, Upala, Guatuso, and Los Chiles. This forum now serves as a key platform uniting public institutions, international organizations, local governments, and actors involved in migration. The International Organization for Migration (IOM) assumed the technical secretariat, playing a critical role in facilitating collaboration with local authorities.

Additionally, commitment agreements were signed with local authorities to update the Cantonal Plans for Local Human Development, aligning them with regional needs, the Sustainable Development Goals (SDGs), gender perspectives, and intersectional analysis. These agreements ensure the active participation of local governments in the planning and implementation of development initiatives, significantly enhancing governance and planning processes in the target communities.

A feedback workshop was conducted in coordination with the Municipality of Upala, engaging more than 75 community leaders to provide input on the creation of a Human Development Policy, tailored to the unique needs of each community. This participatory approach is a key step in fostering inclusive, community-driven policy development.

In terms of capacity building, the program successfully delivered a comprehensive training cycle covering crucial topics such as risk management, indicators for local development, the 2030 Agenda, the SDGs, and Gender Equality and Intersectional Analysis. Additionally, a Power BI workshop was held for public officials in Upala, empowering them with data analysis skills to enhance informed decision-making at the local level.

A major milestone was the development of the Municipal Human Mobility Policy for Los Chiles. This policy development process was presented to the Los Chiles Mobility Roundtable, ensuring its participatory and multi-sectoral approach. The project aims to improve the quality of institutional services for asylum seekers, refugees, migrants, and host populations, while fostering community integration and peaceful coexistence. The proposal for this initiative has received funding from the PBF, focusing on strengthening social cohesion and promoting democratic governance.

Further, the Human Mobility Roundtables in Los Chiles and Upala have designed projects to promote community integration and peace. These projects include the organization of inter-institutional fairs and itinerant workshops on peacebuilding, as well as the provision of necessary equipment to support coordinated action among public institutions, international organizations, and local actors working with migration.

The Human Security Risk Monitoring and Detection System has also made substantial progress, through a process of designing the initial conceptual, methodological, and technological proposal, in collaboration with the Instituto Tecnológico de Costa Rica, which will also participate in its implementation. In-depth interviews with key stakeholders have helped identify local needs and technical requirements for the Early Warning System. The resulting data will ensure that the system is made more effective and tailored to respond to the capacities, needs, and opportunities of the cantons and local governments.

Finally, in terms of community security, the program has fostered coordination with the Ministry of Public Security (MSP) and the National Police Academy, introducing the IOM Community Police methodology and developing a course on rights and protection needs.

Indique un análisis adicional que dé cuenta de cómo este resultado ha asegurado una respuesta a temas de equidad de género y el empoderamiento de las mujeres y/o la inclusión de las juventudes

Por favor, limite sus respuestas a 3000 caracteres

By September 30, a total of 1,669 participants engaged in project activities, with women comprising 63.3% of the total attendees. This achievement reinforces the GEN2 indicator, demonstrating a strong commitment to gender equality within the communities served.

Through the efforts of the project coordination team and gender specialist, a session was conducted to clarify the meaning and significance of the GEN2 indicator within the project framework. This session emphasized the importance of incorporating gender considerations into all project deliverables, including communication efforts on social media platforms, to ensure gender-responsive messaging.

Strengthening local government capacities has been a key strategy to decentralize women's services across the cross-border canton. As a result, affirmative action is being taken to implement gender equality public policies, including the establishment of the Municipal Women's Office in Los Chiles—a first for the region. This milestone represents a critical step in institutionalizing gender equality efforts at the local level.

Additionally, the diagnostic assessment conducted to identify the specific needs of the Municipal Women's Offices (OFIMs) led to targeted investments in equipment and resources. Local governments formally requested the necessary tools, committing to their use and maintenance. These enhancements will create better conditions for the execution of community activities with women, improve access to information, and ensure health services are tailored to their specific needs.

Gender Equality and Women's Empowerment are core priorities within the commitment agreements made to update the Cantonal Plans for Local Human Development. These plans now integrate a robust gender perspective and intersectional analysis, ensuring that women's needs and contributions are central to local development strategies.

Capacity-building efforts, such as training programs focused on gender equality and the Sustainable Development Goals (SDGs), further empower local officials. This enables them to create and implement policies that are not only inclusive but also responsive to the diverse needs of their communities.

Additionally, youth inclusion is a key focus, facilitated through interagency activities and educational programs that actively engage both migrant and national children. By promoting shared values of peace, coexistence, and integration, these programs strengthen community ties and create pathways for youth to contribute to local development. The active involvement of young people is a crucial driver of social cohesion and long-term resilience in the target communities.

The high participation of women 55.35% of the total 663 participants for the second output, underscores the significant role women play in shaping the outcomes of these initiatives. This level of representation is a clear indicator that women and girls are not only involved but are pivotal in decision-making processes. Ensuring their voices are heard and valued is crucial for fostering diverse perspectives and ensuring that local development benefits all members of society

¿El proyecto tiene más de 1 año de implementación?

*

☐ Si

☒ No

SOLO PARA PROYECTOS DE 1+ AÑO DE IMPLEMENTACIÓN:

¿El proyecto está demostrando resultados de consolidación de la paz a nivel de resultados (outcomes)? *

Los resultados de la consolidación de la paz a nivel de resultados (outcomes) implican resultados logrados a nivel social o estructural, incluidos cambios de actitudes, comportamientos o instituciones.

☐ Si

☐ No

En caso afirmativo, proporcione ejemplos concretos de dichos resultados de consolidación de la paz *

Por favor, limite sus respuestas a 6000 caracteres

En caso afirmativo, proporcione fuentes o referencias (incluyendo enlaces) como evidencia de los resultados de la consolidación de la paz, o envíelas como archivos adjuntos adicionales.

La evidencia puede ser cuantitativa o cualitativa, pero debe demostrar el progreso en comparación con los indicadores de resultados en el marco de resultados del proyecto.

Las fuentes pueden incluir encuestas del proyecto (como encuestas de percepción), informes de seguimiento, documentos gubernamentales u otros productos de conocimiento que hayan sido desarrollados por el proyecto.

File attachment

Haga clic aquí para subir el archivo. (<10MB)

PART II: REPORTE DE AVANCE POR RESULTADOS

¿Cuántos resultados (outcomes) tiene el proyecto? *

1 **2** 3 4 5 Más de 5

Ingrese los resultados del proyecto tal y como están en el marco de resultados del proyecto en el documento de evaluación

Resultado 1: *

Hate speech, xenophobia, discrimination and misogynistic behavior reduces for greater peaceful co-existence in target communities.

Resultado 2: *

Peaceful community co-existence increases in target communities through better democratic governance.

Resultado 3: *

Resultado 4:	*
Resultado 5:	*
Resultado 6:	*
Resultado 7:	*
Resultado 8:	*
Resultados adicionales <i>Si el proyecto tiene más de 8 resultados, por favor enumerar el resto de resultados aquí.</i>	*

EVALUACIÓN DE DESEMPEÑO SOBRE LA BASE DE INDICADORES

Usando el Marco de Resultados del proyecto, tal como fue aprobado en el documento de proyecto vigente, proporcione una actualización sobre el logro de los indicadores de **resultados** en la tabla a continuación

- Si el resultado tiene más de 3 indicadores, selecciones los 3 más relevantes, con miras a resaltar los avances más relevantes
- Si el resultado tiene más de cinco productos, seleccione cinco de los productos más relevantes por resultado y proporcione una actualización sobre el progreso realizado con respecto a los tres indicadores de productos más relevantes.
- En los casos en donde no se haya podido recolectar datos sobre los indicadores, por favor indíquelo y agregue una breve explicación. Por favor agregue datos desagregados por sexo y edad. (500 caracteres máximo por entrada)

» **Resultado 1: Hate speech, xenophobia, discrimination and misogynistic behavior reduces for greater peaceful co-existence in target communities.**

Producto 1	Indicadores	Línea de base	Meta al finalizar el proyecto	Progreso a la fecha	Razones de cambio/retrasos (si es el caso)

1.1	1.a Number of government-led sustainable mechanisms of collective governance in host communities, after project closure, that include women equal participation and youth participation.	0	11	4	By the end of the project, 11 sustainable collective governance mechanisms will be established. These mechanisms are being developed in collaboration with the Mobility Roundtables in Upala and the communities where community projects are being implemented. With the progress reported in governance, more than half of the mechanisms being developed in collaboration with local governments and organizations within institutional networks are well advanced. The project has fostered strong collaboration with the mayors of Guatuso, La Cruz, Los Chiles, and Upala to establish the Territorial Roundtable on Human Mobility. This committee, which includes all four local governments, is a vital mechanism for coordinating efforts on human
-----	--	---	----	---	--

					mobility and forced displacement, ensuring a unified and strategic response to these issues at the territorial level.
1.2	1.b Percentage of public opinion that is positive about migration and migrants' contributions to local/national development (disaggregated by region, country)	0	75%	N/A	The campaign will be launched in April. 2025, therefore this indicator will be met next year.
1.3					

¿Cuántos productos (outputs) tiene el resultado 1?

1

2

3

4

5

Más de 5

Por favor liste hasta cinco indicadores de producto relevantes para el resultado 1

Producto 1.1

An information, awareness-raising and training strategy on the prevention and countering of hate speech,xenophobia and discrimination, and misogyny is implemented in the Northern Zone.

Producto 1.2

Public institutions' technical capacities to promote gender equality and uphold the rights of women (in their diversity) in target communities is strengthened.

Producto 1.3

Spaces for dialogue and consensus building are created in target communities.

Producto 1.4

Producto 1.5

Otros productos

Si el resultado 1 tiene más de 5 productos, por favor enumerar el resto de productos aquí

Para cada producto y haciendo uso del Marco de Resultados, por favor indique el grado de avance para los 3 indicadores más relevantes

» Producto 1.1

Producto	Indicadores	Línea de base	Meta al finalizar el proyecto	Avance para el período reportado	Progreso a la fecha	Razones de cambio/retrasos (si es el caso)
1.1: An information, awareness-raising and training strategy on the prevention and countering of hate speech, xenophobia and discrimination, and misogyny is implemented in the Northern Zone.	Describir el indicador	Ingresar la línea base del indicador	Ingresar la meta del indicador al finalizar proyecto	Ingresar el valor del indicador para el período de reporte	Ingresar el valor acumulado del indicador desde que el proyecto inició	Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante

1.1.1	Number of people reached with communication pieces produced to counter hate speech, xenophobia, and discrimination against women, with a gender perspective, disaggregated by gender and age (to distinguish youth from others)	0	5000	0	0	The campaign is still developing, its launch is expected in April 2025.
1.1.2	Number of government officials and/or media professionals supported by IOM demonstrating improved skills, knowledge and understanding of the need to counter misinformation, disinformation and fear-based narratives on migration and migrants (disaggregated by type of actor, gender and age, distinguishing young age group)	0	20	0	0	The media protocol is currently being developed; the training will take place later this year on November.

1.1.3	Number of coordinated messaging and/or campaigns geared at countering xenophobia and discrimination of migrants (disaggregated by leading actor with UNNM separate; scale, type of initiative)	0	1	0	N/A	The campaign is still developing, its launch is expected in April 2025. Some communication products will be released in the coming months of November and December, specifically related to the Meeting of Women Creators of Peace held in October. In addition, the project has developed a communication strategy. Through the efforts of the technical committee, virtual backgrounds, banners, and weekly Twitter updates have been created to showcase the ongoing work. These initiatives have helped establish an important branding presence, enhancing the project's visibility locally and nationally.
-------	--	---	---	---	-----	---

» **Producto 1.2**

Producto 1.2: Public institutions' technical capacities to promote gender equality and uphold the rights of women (in their diversity) in target communities is strengthened.	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
1.2.1	Number of community agendas developed and adopted for the prevention and response to all forms of violence against women.	0	3	0	N/A	Community plans are being developed in conjunction with Fundación Mujer.

1.2.2	Percentage improvement of Municipal Women's Offices' (OFIM) technical capacities to address all forms of violence against women with a gender perspective.	17%	75%	72,5%	72,5%	The acquired capacities will continue to be strengthened as the work with the institutions progresses. With the reported progress, there is an improvement of 72.5%. In addition, there will be a training session on masculinities in the territory in October.
1.2.3	Percentage improvement of institutions' technical capacities to register and analyze data on gender-based violence.	3%	75%	69%	69%	The acquired capacities will continue to be strengthened as the work with the institutions progresses. With the reported progress, there is an improvement of 69%

» **Producto 1.3**

Producto 1.3: Spaces for dialogue and consensus building are created in target communities.	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retardos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
1.3.1	Number of agreements adopted through community dialogue and consensus-building processes.	0	6	3	3	Dialogue agreements have been established with the communities that will implement the community projects. Through conflict management training, commitments have been made to create safe spaces for dialogue.

1.3.2	Number of community projects designed and implemented with technical and financial support.	0	11	0	0	Ten of 11 community projects are designed and are currently in the purchasing process. Project formats have already been designed for the 10 communities. The projects were developed in collaboration with the communities, and their design progress is being reported. However, implementation will begin in 2025
-------	---	---	----	---	---	--

1.3.3	Percentage of community members trained in conflict prevention and management demonstrating a high level of improvement in their knowledge and confidence in applying course materials, disaggregated by gender and age (distinguishing young age group)	0	85%	82%	82%	The acquired capacities will continue to be strengthened as the work with the communities progresses. With the reported progress, there is an improvement of 82%
-------	--	---	-----	-----	-----	--

» Producto 1.4

Producto 1.4:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
1.4.1						
1.4.2						
1.4.3						

» Producto 1.5

Producto 1.5:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
1.5.1						
1.5.2						
1.5.3						

» **Resultado 2: Peaceful community co-existence increases in target communities through better democratic governance.**

Producto 2	Indicadores	Línea de base	Meta al finalizar el proyecto	Progreso a la fecha	Razones de cambio/retrasos (si es el caso)
2.1	Number of policy processes for transition, recovery and/or development promoting social cohesion and prosperity that included participation of migrants, displaced persons and their communities (disaggregated by type of process, region)	0	2	0	Commitment agreements were signed with local authorities to update the Cantonal Plans for Local Human Development (PCDHL) of the cantons of Upala, Los Chiles, Guatuso and la Cruz. These Plans will be in place by May 2025. Currently, in coordination with local governments, work is being done to ensure its alignment with cantonal needs, sustainable development objectives, risk management and the gender perspective and intersectional analysis.

2.2	Number of early warning systems for human security adopted by target communities, that include gender perspective and youth approach	0	2	0	The Early Warning and Risk Detection System in matters of Human security is under development. Currently, all the indicators have been raised with the communities and institutions. In addition, they are finalizing negotiations with TEC to begin work on the system's infrastructure.
2.3	Number of community harmonious coexistence and violence prevention plans designed and under implementation, that include gender perspective and youth approach	0	7	N/A	Five structures of plans are designed for the prevention and response to gender-based violence against women that will impact 10 communities.

¿Cuántos productos (outputs) tiene el resultado 2?

1

2

3

4

5

Más de 5

Por favor liste hasta cinco indicadores de producto relevantes para el resultado 2

Producto 2.1

Target communities have the tools and skills to strengthen local democratic governance.

Producto 2.2

An early warning system for human security risks is established in target communities.

Producto 2.3

Local coexistence and violence prevention plans are developed/strengthened and implemented in coordination with law enforcement, community members and violence prevention institutions.

Producto 2.4

Producto 2.5

Otros productos

Si el resultado 2 tiene más de 5 productos, por favor enumerar el resto de productos aquí

Para cada producto y haciendo uso del Marco de Resultados, por favor indique el grado de avance para los 3 indicadores más relevantes

» **Producto 2.1**

Producto 2.1: Target communities have the tools and skills to strengthen en local democratic governance.	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retardos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
2.1.1	Number of interinstitutional proposals implemented to improve the quality, relevance, and timeliness of services (disaggregated by canton).	0	2	1	1	Los Chiles Human Mobility Worktable designed the interagency peaceful coexistence communication strategy "Somos Humanos, Sembremos Paz".

2.1.2	Percentage of improvement in the technical capacities of public officials on rights, risks, and ways of addressing the challenges of human development in host communities, with an intersectional gender perspective.	0	75%	0	N/A	The training course is still in development.
2.1.3	Number of government officials and/or civil society stakeholder who have capacities, resources and/or tools to protect the rights of vulnerable migrants using a survivor-centered, gender-sensitive, human rights-based approach (disaggregated by type of actor, gender and age, distinguishing young age group)	0	60	0	N/A	The strengthening of capacities will take effect after having initiated the proximity methodology for community security in coordination with the Ministry of Security.

» **Producto 2.2**

Producto 2.2: An early warning system for human security risks is established in target communities.	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
2.2.1	Number of government officials supported in the development and/or identification of tools, systems and strategies to identify and/or address drivers of conflict (disaggregated by type, tool/system/strategy, actor, level of government)	0	15	9		During the month of November, a meeting is held with the different government counterparts to validate the tools and system to address the drivers of conflict in the communities of Los Chiles and Upala.

2.2.2	Number of community risk indicators developed in a participatory manner with host communities, that consider gender perspective and youth approach	0	30	21	21	The rest of the indicators will be collected during the month of October where the execution of 04 focus groups with members of the communities is planned.
2.2.3	Level of improvement in the capacities of municipal public officials, security forces, and justice operators for the prevention and response to risks to human security (disaggregated by gender, age - distinguishing young age group - and nationality of participants).	0	5	0	N/A	After the development of the system and protocols, officials will be trained for the prevention and response to detect risks in matters of human security.

» **Producto 2.3**

Producto 2.3: Local coexistence and violence prevention plans are developed/strengthened and implemented in coordination with law enforcement, community members and violence prevention institutions.	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retardos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
2.3.1	Number of community platforms or networks to address violence risk factors created and functional)	0	2	0	N/A	Community violence prevention plans: according to the National Security Strategy, at least 6 by 2024 will be carried out later.

2.3.2	Number of local participants targeted by cultural, sport, or socialization activities / events (disaggregated by gender, migration status, and age, distinguishing young age group)	0	50	460	460	It is possible that the goal will be increased once we have more activities.
2.3.3	Positive perception of law enforcement Index (disaggregated by gender, migration status, and age, distinguishing young age group).	0	70%	0	N/A	The Positive Perceptions of Law Enforcement Index (disaggregated by gender, immigration status and age, distinguishing the young age group), will be provided later, when the Policy is ready.

» Producto 2.4

Producto 2.4:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
2.4.1						
2.4.2						
2.4.3						

» Producto 2.5

Producto 2.5:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
2.5.1						
2.5.2						
2.5.3						

» Resultado 3:

Producto 3	Indicadores	Línea de base	Meta al finalizar el proyecto	Progreso a la fecha	Razones de cambio/retrasos (si es el caso)
3.1					
3.2					
3.3					

¿Cuántos productos (outputs) tiene el resultado 3?

1 2 3 4 5 Más de 5

Por favor liste hasta cinco indicadores de producto relevantes para el resultado 3

Producto 3.1

Producto 3.2

Producto 3.3

Producto 3.4

Producto 3.5

Otros productos

Si el resultado 3 tiene más de 5 productos, por favor enumerar el resto de productos aquí

Para cada producto y haciendo uso del Marco de Resultados, por favor indique el grado de avance para los 3 indicadores más relevantes

» Producto 3.1

Producto 3.1:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
3.1.1						
3.1.2						
3.1.3						

» Producto 3.2

Producto 3.2:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
3.2.1						
3.2.2						
3.2.3						

» Producto 3.3

Producto 3.3:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
3.3.1						
3.3.2						
3.3.3						

» Producto 3.4

Producto 3.4:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
3.4.1						
3.4.2						
3.4.3						

» Producto 3.5

Producto 3.5:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
3.5.1						
3.5.2						
3.5.3						

» Resultado 4:

Producto 4	Indicadores	Línea de base	Meta al finalizar el proyecto	Progreso a la fecha	Razones de cambio/retrasos (si es el caso)
4.1					
4.2					
4.3					

¿Cuántos productos (outputs) tiene el resultado 4?

1

2

3

4

5

Más de 5

Por favor liste hasta cinco indicadores de producto relevantes para el resultado 4

Producto 4.1

Producto 4.2

Producto 4.3

Producto 4.4

Producto 4.5

Otros productos

Si el resultado 4 tiene más de 5 productos, por favor enumerar el resto de productos aquí

Para cada producto y haciendo uso del Marco de Resultados, por favor indique el grado de avance para los 3 indicadores más relevantes

» Producto 4.1

Producto 4.1:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/retrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
4.1.1						
4.1.2						
4.1.3						

» Producto 4.2

Producto 4.2:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
4.2.1						
4.2.2						
4.2.3						

» Producto 4.3

Producto 4.3:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
4.3.1						
4.3.2						
4.3.3						

» Producto 4.4

Producto 4.4:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
4.4.1						
4.4.2						
4.4.3						

» Producto 4.5

Producto 4.5:	Indicadores <i>Describir el indicador</i>	Línea de base <i>Ingresar la línea base del indicador</i>	Meta al finalizar el proyecto <i>Ingresar la meta del indicador al finalizar proyecto</i>	Avance para el período reportado o <i>Ingresar el valor del indicador para el período de reporte</i>	Progreso a la fecha <i>Ingresar el valor acumulado del indicador desde que el proyecto inició</i>	Razones de cambio/r etrasos (si es el caso) <i>Explicar por qué el indicador se encuentra off track o ha cambiado, cuando sea relevante</i>
4.5.1						
4.5.2						
4.5.3						
Si el proyecto tiene más de 4 resultados, use este espacio para describir el progreso de los indicadores para los indicadores faltantes						

PARTE III: Temas transversales

¿Tiene el proyecto eventos planeados para implementar en los próximos seis meses?

En caso afirmativo , por favor indique cuantos eventos se van a realizar, y para cada uno, agregue la fecha tentativa de implement ación y una breve descripció n que incluya los objetivos clave, publico objetivo, lugar (de ser conocido), entre otros	Descripció n del evento	Fecha tentativa	Lugar	Público objetivo	Objetivo(s) del evento (900 caracteres)

Evento 1	Focus Groups with Communities in Los Chiles and Upala.	10/02/2024 10/03/2024	Public Library of Upala Community Hall of the San José de Upala Development Association State Distance Learning University, Los Chiles. Facilities of the National Directorate of Community Development	Cantonal Emergency Committees of the communities: Los Chiles center, El Parque, El Combate, El Amparo, La Virgen, Santa Fé. In Upala: Yolillal, Nazareth, San José, San Jorge, Upala Centro, Bijagüa, Canalete and Aguas Claras, with the participation of UNED, Civil Society Organizations.	Collection of indicators for the Monitoring and Risk Detection System in terms of human security.
Evento 2	Meeting of the Cantonal Council of the Interinstitutional Council of Los Chiles (CCCI) for the presentation of the process of constructing the Migration Policy of Los Chiles by IOM	10/03/2024	Los Chiles	Members of the Cantonal Council of the Interinstitutional Council of Los Chiles (CCCI)	The objective of this meeting is to present, in general terms, the process to be followed, the framework for the proposed policy document, to inform and involve the members of the CCCIs coordination space for the current process. This aims to be participatory and multisectoral, making it essential to foster these spaces for the exchange of ideas and proposals.

Evento 3	Masculinities training course.	10/04/2924	UNED, Upala.	Public officials from the four local governments of Guatuso, La Cruz, Upala and Los Chiles. Representatives of gender-based violence prevention networks.	Provide technical training to local project actors on traditional masculinity and new masculinities so that they can replicate this knowledge with the population groups they work with.
Evento 4	Meeting of Women Creators of Peace	23- 25/10/14	Caño Negro, Los Chiles.	Bribris, Cabécar and Ngäbe indigenous women; Afro-descendant women leaders, migrant women, mestizo women, businesswomen, entrepreneurs, organizations of people with disabilities, representatives of Integral Development Associations, of Cantonal Committees of Los Chiles and Upala.	The Women Peacebuilders Meeting has been designed as a feminist, safe and conducive space for the exchange of experiences and knowledge in prevention and treatment of gender-based violence among women from the canton of Talamanca, in the South Caribbean of Costa Rica; and the cantons of Upala and Los Chiles in the Northern Territory of the country, as an opportunity to expand and strengthen the quality of the public sphere

Impacto Humano

Esta sección es sobre el impacto humano del proyecto. Por favor indique el número de partes interesadas clave del proyecto (incluyendo, pero no limitado a: organizaciones de la sociedad civil, beneficiarios, etc.) y para cada una, por favor describa brevemente:

i. El desafío/problema el que se enfrentaron antes de la implementación del proyecto.

ii. El impacto del proyecto en sus vidas

iii. Indique, en la medida de lo posible, un testimonio de un representante de cada grupo de interés

Esta es una pregunta opcional. Puede dejarla sin contestar, si no es relevante

Impacto Humano	Grupo de interés	¿Cuál ha sido el impacto del proyecto en sus vidas?	Indique, en la medida de lo posible, un testimonio del grupo de interés

1	Municipal authorities: Limited local governance capacities and weak institutional coordination hinder progress. Resources to strengthen institutional capacities, innovate local management, promote peaceful coexistence, and address risk factors for interpersonal violence are scarce. However, significant opportunities exist to enhance inter-institutional coordination at the local level, particularly through the Territorial Roundtable.	The project has made a significant impact on the lives of community members by addressing the challenges of limited local governance capacities and weak institutional coordination. By fostering innovative spaces for collaboration, especially through the Territorial Roundtable, the initiative has created opportunities for diverse stakeholders to come together, share resources, and exchange ideas and strategies. A key benefit has been the enhanced coordination among local institutions. This improved collaboration has led to more effective management of local resources, resulting in better service delivery for residents. Community members have reported increased access to essential services, which has contributed to a stronger sense of stability and security in their daily lives. The project has also focused on promoting peaceful coexistence among diverse community groups. By identifying and neutralizing risk factors for interpersonal violence, local leaders and organizations have implemented conflict resolution strategies that address underlying tensions. As a result, a more inclusive environment has emerged, where residents feel empowered to participate in community decision-making, thereby strengthening social cohesion. Additionally, the	
---	--	--	--

initiative has prioritized capacity-building for local institutions. By providing training and resources, it has equipped local leaders with the skills necessary to innovate and respond effectively to local challenges. Finally, there has been a noticeable improvement in local governance, with institutions becoming more responsive and accountable to community needs

2	Host communities: Various factors hinder harmonious coexistence in host communities, including hate speech, xenophobia, interpersonal distrust, inadequate public services, limited institutional presence, lack of employment and entrepreneurship opportunities, and a shortage of skills for dialogue and consensus-building. These challenges exist within a broader context of shared poverty and inequality.	The project has created spaces for community integration, allowing diverse groups— including both the host community and refugees— to come together and get to know one another. This exchange has facilitated the identification of shared thoughts, feelings, and vulnerabilities, promoted greater awareness, and helped reduce hate speech and xenophobia. As a result, a climate of increased empathy and trust has emerged. Additionally, collaboration with organizations and institutions has been established to ensure that this process extends beyond the community and is also fostered at the institutional level. This has opened opportunities for awareness-raising, encouraging these entities to embrace their role as peacebuilders and, in turn, promote peaceful coexistence within the community. Building on the dialogue and conflict transformation training processes initiated during this period, the project aims to ensure that the skills acquired will be put into practice in the implementation of community projects. These skills will serve not only for the prevention and management of emerging social conflicts but also as the foundation for creating community governance mechanisms.	
---	---	---	--

3	Women: Violence against women is a widespread and alarming issue throughout the country. In border cantons, it is compounded by additional challenges, including weak institutional support, social norms that tolerate violence, and deeply ingrained cultural biases rooted in patriarchy. This poses a significant barrier to women's development and the full exercise of their rights. Violence against women limits their ability to pursue life goals, achieve economic, physical, and political autonomy, and contribute their full potential to collective development. It is a pervasive problem affecting all women, regardless of their migratory status.	The capacities of those in charge of the Municipal Women's Offices have been strengthened. Additionally, collaboration with Fundación Mujer has led to the development of Gender-Based Violence Prevention Plans for the host communities in the cantons of Upala and Los Chiles. In October, the Meeting of Women Peace Builders will be held as a key and innovative platform for addressing this challenge. This meeting will serve as a vital space for sharing experiences and developing community-based plans to prevent gender-based violence.	
---	--	---	--

4	Young people in border cantons generally have far fewer opportunities for personal development—including education, employment, and entrepreneurship—compared to their peers in the central regions of the country. Additionally, they face barriers to participating in local public policy decision-making and exercising community leadership. This exclusion exacerbates their vulnerability to various risk factors, including crime and interpersonal violence.	An outreach was made to the National Council of Young People and the Ministry of Culture and Youth to connect with local Youth Councils and Cultural Management Programs in the region, which offer incentives for young people. Additionally, a meeting was held with the Universidad Estatal a Distancia, which runs two youth promotion initiatives. These initiatives will involve young people who will participate in the Human Mobility Roundtables projects in Upala and Los Chiles, and who will also support various initiatives within the project to ensure a youth-centred approach.	
Además de los grupos de interés descritos arriba, por favor use este espacio para describir cualquier historia de impacto humano adicional que considere pertinente, en donde se identifique un impacto directo o indirecto del proyecto <i>Por favor, limite sus respuestas a 4000 caracteres</i>			
También puede cargar hasta 3 archivos (imágenes, PowerPoint, pdf, video, etc.) para ilustrar el impacto humano del proyecto OPCIONAL			
Archivo 1 OPCIONAL 202408_DTM_NIC_EN-19_39_6.pdf 			
Archivo 2 OPCIONAL Haga clic aquí para subir el archivo. (<10MB)			

Archivo 3
OPCIONAL

Haga clic aquí para subir el archivo. (<10MB)

También puede cargar 3 links para ilustrar mejor el impacto humano del proyecto
OPCIONAL

Link 1
OPCIONAL
https://x.com/pnud_cr/status/1841510859593400572?s=46

Link 2
OPCIONAL
<https://x.com/oimcostarica/status/1841183512864702826?s=48>

Link 3
OPCIONAL
<https://x.com/uncostarica/status/1837502175523573792?s=48>

Por favor seleccione el cambio que corresponda, en función a la narrativa descrita anteriormente.

¿Cómo trabajamos?

*

Por favor, seleccione hasta 3

- ☐ Procesos de digitalización mejorados
- ☒ Maneras de trabajar innovadoras
- ☐ Movilizando recursos adicionales
- ☒ Inaugurando o mejorando procesos en marcos normativos
- ☒ Fortaleciendo capacidades
- ☒ Asociaciones/acuerdos con organizaciones de la sociedad civil a nivel local o de base
- ☐ Ampliación de coaliciones y galvanización de la voluntad política
- ☐ Fortaleciendo acuerdos/asociaciones con instituciones financieras internacionales IFIs
- ☒ Fortalecimiento acuerdos/asociaciones entre organismos del sistema de Naciones Unidas

Por favor, explique una de los opciones seleccionadas

Por favor, limite sus respuestas a 3000 caracteres

The project is creating spaces for dialogue and agreement-building among various partners, including civil society organizations, academia, local governments, and national institutions, to strengthen municipal governance. By bringing together different sectors—civil society, academia, local governments, and national institutions—the project ensures that decision-making is more inclusive and reflective of the needs and priorities of various groups.

Por favor, explique una de los opciones seleccionadas

Por favor, limite sus respuestas a 3000 caracteres

During this report we began with the capacity building of public officials from the four cantons, La Cruz, Guatuso, Upala and Los Chiles. By focusing on capacity building for public officials, the report emphasizes the importance of enhancing the skills, knowledge, and capabilities of local leaders. Well-trained officials are better equipped to manage resources, implement policies, and address the needs of their communities effectively.

Por favor, explique una de los opciones seleccionadas

Por favor, limite sus respuestas a 3000 caracteres

Effective public administration is foundational to achieving long-term, sustainable development goals. Building the capacity of local officials ensures that they can design and implement development programs that are well-informed, inclusive, and aligned with the specific needs of their regions

Estamos trabajando con (aparte de los socios implementadores)

*

- ☐ Fortalecimiento de alianzas con IFIs
- ☐ Fortalecimiento de alianzas dentro de las agencias de la ONU
- ☒ En asociación con organizaciones de la sociedad civil
- ☒ En asociación con instituciones académicas locales
- ☐ Haciendo alianzas con entidades del nivel sub-nacional
- ☒ Haciendo alianzas con entidades del nivel nacional
- ☐ En asociación con con voluntarios/as locales

Por favor, explique

Por favor, limite sus respuestas a 3000 caracteres

Costa Rica's public universities run robust community outreach programs, many of which are located in the northern region, focusing on promoting peaceful coexistence and community development. Several initiatives have been identified in collaboration with Universidad Nacional, the Instituto Tecnológico de Costa Rica, and the Universidad Estatal a Distancia, aimed at enhancing opportunities for collaborative efforts. Additionally, opportunities for partnerships with national institutions involved in local development have also been recognized. Maintaining partnerships with civil society organizations is crucial for the effective management of peaceful coexistence. These organizations play a key role in fostering trust, promoting dialogue, and addressing local needs. Their deep connection to communities enables them to identify challenges and implement solutions tailored to specific contexts. By collaborating with these organizations, efforts toward peacebuilding become more inclusive, sustainable, and community-driven. Furthermore, these alliances help mobilize resources, share expertise, and amplify the impact of initiatives aimed at strengthening social cohesion and reducing conflict.

Leaving No one Behind – sin dejar a nadie atrás

Seleccione todos los tipos de beneficiarios/as focalizados/as por el proyecto PBF con base en la narrativa anteriormente descrita.

*

Obligatorio

- ☐ Personas desempleadas
- ☐ Minorías (ej. comunidades racializadas, etnicidad, lengua, religión, etc.)
- ☐ Comunidades indígenas
- ☐ Personas con discapacidad
- ☒ Personas afectadas por la violencia (ej. violencia basada en género)
- ☒ Mujeres
- ☒ Juventudes
- ☒ Niños/Niñas
- ☐ Minorías relacionadas con la orientación sexual y/o identidad o expresión de género
- ☒ Personas viviendo en o alrededor de zonas de frontera
- ☐ Personas afectadas por desastres naturales
- ☐ Personas afectadas por conflicto armado (víctimas y/o sobrevivientes)
- ☒ Desplazados/as internos/as, migrantes y/o refugiados

PARTE IV: Monitoreo, Evaluación y Cumplimiento

» Monitoreo

Por favor liste todas las actividades de monitoreo que se realizaron durante el periodo de reporte *

Por favor, limite sus respuestas a 3000 caracteres

At the monitoring level, monthly follow-up meetings have been systematically conducted between key implementing partners (IOM, UNHCR, and UNDP) to align on upcoming activities, refine work plans, and track progress against project indicators. These meetings have facilitated collaborative planning and ensured that all partners are aligned in achieving the project's objectives. Additionally, joint field visits were carried out, allowing for direct engagement with both current and incoming municipalities. These visits were instrumental in building strategic partnerships and identifying potential allies for future project collaboration.

Preliminary capacity assessments have also been completed at the Municipal Women's Offices (OFIM) and within local municipalities. This critical exercise has provided valuable insights into strengthening and training needs, helping to identify key areas for capacity building that will enhance local governance and project sustainability.

Further strengthening the monitoring and evaluation framework, the coordination team developed three key tools to effectively measure and track project progress:

A) A comprehensive verification matrix that links all project outcomes with specific means of verification.

B) A Kobo system for real-time tracking and recording of each project goal.

C) A Power BI dashboard, offering a dynamic and visually intuitive representation of progress across all project indicators.

These tools are already proving to be vital in ensuring accurate tracking of project milestones and providing a transparent, data-driven approach to reporting. As a result, the project is better equipped to make informed decisions and demonstrate measurable impact to stakeholders

¿Los indicadores de resultado tienen líneas de base? *

Seleccionar "si", solo si algunos resultados tienen indicadores con línea de base

☒ Si

☐ No

En caso afirmativo, por favor ingrese una corta descripción. En caso negativo, explique por qué no y cuándo estarán disponibles.

Por favor, limite sus respuestas a 3000 caracteres

Some of the baseline indicators for the project were established using pre-existing studies conducted by other institutions that had already undertaken fieldwork in the target areas. These studies, including research on public perceptions of migrants and women in the communities, as well as the initial capacity assessments of local institutions to respond to gender-based violence, provided a solid foundation for the project's monitoring framework. To assess indicators related to capacity building, targeted measurement tools were developed, including pre-test and post-test instruments. These tools specifically measure changes in knowledge on key areas such as gender perspectives, conflict management and prevention, and evidence-based data management. This allows the project team to track progress in these crucial areas, ensuring that capacity-building efforts are leading to tangible improvements. In addition, personalized interviews were conducted with key stakeholders to capture risk indicators and identify specific situations that could contribute to conflict. These interviews helped pinpoint critical risk factors, which were then integrated into the Monitoring System to better detect potential threats to human security. The interviews were conducted with key local actors, including the Vice Mayor of Upala, the Department of Economic and Social Planning in both Upala and Los Chiles, OFIM Upala, and local Ministries of Health in both regions, as well as other key community organizations such as Cenderos and the Socio-educational Management Unit of Upala. These discussions provided invaluable insights into the community's most pressing challenges, directly informing the design and implementation of the monitoring and risk detection systems. By leveraging these diverse data sources, the project has built a robust, data-driven approach to monitoring local risks, ensuring that interventions are responsive to the real-time needs of the communities

Explique qué fuentes de evidencia se han utilizado para informar sobre los indicadores (y están disponibles de ser solicitados)

Por favor, limite sus respuestas a 3000 caracteres

As part of the development of verification means for tracking project results, a range of tools and instruments were established to ensure transparent and measurable outcomes. These include attendance lists, meeting reports, and letters of understanding with local communities, which help to formalize and make visible community agreements. Additionally, project formats for the Human Mobility Roundtables and community projects led by UNHCR, along with photographs documenting activities, have been incorporated as key means of verification. A significant contribution to the project's monitoring and evaluation framework is the Human Mobility Policy Document, which serves as a comprehensive reference for guiding the project's implementation and assessing progress. Moreover, pre-test and post-test instruments were created to measure baseline knowledge and systematically track improvements in local capacity building related to human mobility, gender perspectives, and intersectionality. To further capture and systematize project impact, documents are being developed to compile lessons learned from community projects and gender-focused capacity strengthening efforts. These resources are essential for ensuring that the project not only addresses immediate needs but also builds long-term local capacity in key areas such as gender equality and community empowerment. Each project result is underpinned by specific measurement guidelines tailored to the unique needs and objectives of the activity. These tools, collectively, enhance the project's ability to demonstrate tangible impact, improve decision-making, and ensure continuous improvement in the capacity of local communities to manage migration and gender-related challenges.

¿Ha lanzado el proyecto iniciativas de recopilación de datos a nivel de resultados?, p.e. encuestas de percepción

☒ Si

☐ No

Por favor ingrese una corta descripción.

Por favor, limite sus respuestas a 3000 caracteres

For the communication campaign, a comprehensive methodology and set of instruments are being developed to capture public perceptions and highlight positive opinions about migration and migrants. This will include gathering success stories that showcase the contributions of migrants to host communities, helping to shift public narratives and raise awareness of the social and economic benefits of migration. In addition to this, methodological guides have been created for conducting focus groups on risk detection and human security. These focus groups will engage a wide range of community members and civil society actors to gather valuable insights into the perceptions of risk in the target communities. This data will be used to identify key risk indicators, enabling the project to better understand the specific threats faced by these populations and design more effective interventions. Finally, interviews with public institutions have been conducted to gather further information on the knowledge and capabilities of public officials regarding data management, risk identification, and community security. This process is helping to assess the readiness of local governments and institutions to address emerging challenges, while also strengthening their capacity to respond effectively to risks and ensure the safety and security of all community members. Together, these efforts contribute to a stronger evidence base for the project, enhancing its ability to communicate its impact, inform policy decisions, and improve community resilience in the face of migration and security challenges

¿Ha utilizado o establecido el proyecto mecanismos de retroalimentación con las comunidades?

☒ Si

☐ No

Por favor ingrese una corta descripción.

Por favor, limite sus respuestas a 3000 caracteres

The implementation of activities aligned with the established indicators has been a highly collaborative process, developed through consensus with the community. This inclusive approach has ensured that each activity is co-designed and implemented with active community participation at every stage. By integrating ongoing feedback, concerns and suggestions are addressed in real time, which has fostered an environment of trust, transparency, and responsiveness. As a result, the activities are rooted in the actual needs and aspirations of the community, rather than being externally driven. This has not only strengthened the sense of ownership among participants but has also significantly enhanced their empowerment. Community members feel more connected to the initiatives, which has increased their commitment to the project's success. Moreover, this participatory approach has played a key role in building stronger social bonds within the community, encouraging a culture of collaboration and mutual respect. By engaging in this process, participants are not just beneficiaries but active contributors to shaping their own future. Currently, the project is in the process of developing mechanisms to track and address challenges as they arise. This includes identifying the actors involved, understanding the conflict dynamics, and mapping out the community organization mechanisms that are most effective. These mechanisms will help to mitigate conflicts, ensure sustainable engagement, and continue reinforcing the sense of community ownership over the project's results.

» Evaluación

¿Está el proyecto en vías de realizar su evaluación?

Si

No

 No aplica

Presupuesto para la evaluación final independiente:

Respuesta obligatoria

65000

Si el proyecto finaliza en los próximos seis meses, y el presupuesto total del proyecto es superior a 1.5 millones de dólares, ¿Su evaluación va por buen camino?

Si No

No aplica

Por favor, describa los preparativos

Por favor, limite sus respuestas a 3000 caracteres

Información de contacto	Nombre	Organización	Cargo	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:				

» Efecto Catalítico

Efectos Catalíticos (financieros): ¿El proyecto ha movilizado recursos financieros adicionales distintos a los del PBF hasta la fecha?

*

- ☐ Si
- ☒ No

En caso de respuesta afirmativa, ¿cuántas fuentes o donantes adicionales ha tenido el proyecto?

*

Efectos Catalíticos (no financieros): ¿Ha permitido o creado el proyecto un cambio de consolidación de la paz más grande o a más largo plazo?

*

- ☐ Si
- ☒ No

En caso afirmativo, por favor seleccione la opción relevante:

*

- ☐ Algún efecto catalítico
- ☐ Efecto catalítico significativo

Si corresponde, describa cómo el proyecto ha tenido un efecto catalizador (no financiero), es decir, ha eliminado barreras para desbloquear procesos estancados de tipo político, institucional u otros, a diferentes niveles de país, y/o ha creado las condiciones para establecer nuevos procesos con este fin.

*

Por favor, limite sus respuestas a 3000 caracteres

Sostenibilidad

¿El proyecto tiene una estrategia de salida explícita?

Describe los pasos que se han tomado para garantizar la sostenibilidad de los logros de consolidación de la paz más allá de la duración del proyecto.

Por favor, limite sus respuestas a 3000 caracteres

According to the project document, key initial steps have been taken to ensure the long-term sustainability of the Joint Program. These steps include aligning the project's objectives, activities, and outcomes with the National Authorities, as well as integrating them into national and local public policies. The project has also played a pivotal role in shaping new policies, particularly within the framework of the incoming municipal administrations. Notably, commitments have been made to assist the new authorities in participatory processes aimed at revising and developing local policies for the coming years, with a strong emphasis on human development, gender equality, and fostering harmonious coexistence.

Furthermore, agreements have been established to support the creation of the necessary instruments for the effective implementation of these policies. A key aspect of the project's approach is that its work plan is presented and validated within the context of the Human Mobility Roundtables and the Cantonal Inter-institutional Coordination Councils.

Additionally, the activities and products focused on training and building the capacity of public officials—including police officers—will transfer essential knowledge and practices that contribute to violence prevention, conflict management, and the promotion of peaceful coexistence within communities. These efforts are expected to have a long-lasting impact on the social fabric, creating lasting change that will continue to benefit the communities involved for years to come.

On a more localized level, the project has identified two communities (Isla Chica and El Combate) where community organization is minimal. Through the support of the project, these communities have undertaken self-diagnoses that revealed a lack of organizational structure, which has hindered their development. Driven by a shared desire to improve their living conditions, residents have initiated the creation of comprehensive development associations. With the assistance of UNHCR, UNDP, and DINADECO, these communities have received the necessary training on the legal and administrative requirements to establish these associations effectively. By creating these associations, community members are positioning themselves to collaboratively identify their needs, prioritize actions, and foster an environment conducive to active participation.

The training provided to these communities does more than meet legal requirements; it equips residents with the skills to manage projects in a sustainable manner, ensuring their ability to thrive over time. This is not just about addressing immediate needs—it is about building resilience and cohesion for the long haul. Ultimately, this process represents a crucial step in social transformation, where communities become proactive agents of change, capable of tackling their challenges in a unified, effective way.

¿Hay algún otro problema relacionado con la implementación del proyecto que desee compartir, incluidas las necesidades de capacidad de las organizaciones receptoras?

Por favor, limite sus respuestas a 3000 caracteres

N/A

Actividades de seguimiento y supervisión

Por favor, describa cualquier evento relacionado a seguimiento y supervisión. Seleccione Next, si no se ha llevado a cabo ninguna actividad relevante.

Estos incluyen reuniones del Comité Directivo, visitas de monitoreo, monitoreo de terceros, monitoreo basado en la comunidad, cualquier recopilación de datos, percepción u otros hallazgos de encuestas, informes de evaluación, auditoría o investigaciones.

Actividades clave de seguimiento y supervisión	Nombre del evento	Resumen	Hallazgos
Evento 1			
Evento 2			
Evento 3			
Evento 4			
Evento 5			
Evento 6			
Evento 7			
Evento 8			

Pasos finales

- Guardar una copia en PDF del formulario en línea, haciendo click en el ícono de *Impresora* en la esquina superior derecha de la página.
- Un cuadro de diálogo aparecerá: por favor seleccionar tamaño A4 y orientación de página retrato.
- Hacer click en "prepare" y guardar el documento como PDF.
- (Si en el primer intento, el documento generado no es legible, cierre el cuadro de diálogo y regrese a la primera página del formulario usando el botón "Return to Beginning" e intente guardar el documento como PDF desde ahí).
- Después de generar la versión PDF, por favor envíe (submit) el reporte en la última página del formulario. Puede usar el botón "Go to End" en la parte inferior derecha del formulario.
- Acorde a nuestros requerimientos sobre reportes, **por favor, cargar la versión PDF del reporte, así como también el *reporte financiero en formato Excel* en la plataforma de MPTFO-Gateway.**

Si encuentra alguna dificultad en llenar el formulario o generando el archivo pdf para la plataforma MPTFO Gateway, por favor, contactar a Gabriel Velastegui gabriel.velasteguimoya@un.org

Gracias. Usted ha finalizado el reporte. Por favor, hacer click en el botón SUBMIT o VALIDATE en la parte inferior. Cuando el reporte ha sido enviado, un mensaje de confirmación aparecerá en la parte superior de la página. Esto puede tardar unos segundos.