

PBF November 2024 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2024-11-14

2024-11-14

Name and Title of Person submitting the report *

Megan Prybyl, Programs Officer Central and East Africa

E-mail of Person submitting the report *

mprybyl@sfcg.org

11/15/24, 9:59 AM

PBF November 2024 Project Progress Report

Name and Title of Person who approved the report	*
Nagat Suliman Ahmed, Grants and Reporting Officer	
Have all fund recipients for this project contributed to the report?	*
<div><div><input checked="" type="radio"/> Yes</div><div><input type="radio"/> No</div></div>	
Did PBF Secretariat or RCO focal point review the report?	*
<div>You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.</div> <div><div><input checked="" type="radio"/> Yes</div><div><input type="radio"/> No</div><div><input type="radio"/> Not Applicable</div></div>	

» Project Information and Geographical Scope

Is this a cross-border project?	*
<div><div><input type="radio"/> Yes</div><div><input checked="" type="radio"/> No</div></div>	

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☒ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

- ☐ Ethiopia
- ☐ Kenya
- ☐ Madagascar
- ☐ Somalia
- ☐ South Sudan
- ☒ Sudan
- ☐ Other, Specify

Other, please specify

Project Title

*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☐ 00125403: Support to the Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☐ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☒ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-02-27

2023-02-27

Project End Date *

2025-02-25

2025-02-25

Has this project received an extension? *

- ☐ YES, Cost Extension
☐ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
☒ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☐ NO, No Extensions

Is the current project end date within 6 months?

*

☒ Yes

☐ No

Is funding disbursed either into a national or regional trust fund?

*

☐ Yes

☒ No

If yes, please select which

*

☐ National Trust Fund

☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity?

*

- ☐ UN entity
- ☒ Non-UN Entity

Please select the convening agency recipient *

- ☐ ACTED
 ☐ Action Aid UK
 ☐ AAITG (ActionAid the Gambia)
- ☐ AEDE
 ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
 ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
 ☐ Avocats sans frontières Canada
 ☐ Ayuda en Accion
- ☐ CARE International UK
 ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland
 ☐ COIPRODEN
 ☐ Concern Worldwide
- ☐ Conexion Guatemala
 ☐ COOPI - Cooperazione Internazionale
 ☐ CORD Burundi
- ☐ CORDAID
 ☐ Corporacion Sisma Mujer
 ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid
 ☐ EQUITAS
 ☐ Fund for Congolese Women
- ☐ Fundacion Estudios Superior (FESU)
 ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
 ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ HELVETAS Swiss Intercooperation
 ☐ Humanity & Inclusion (HI)
- ☐ ICTJ (International Center for Transitional Justice)
 ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ Integrity Watch
 ☐ International Alert
 ☐ International Rescue Committee
- ☐ Interpeace
 ☐ Kvinna till Kvinna Foundation
 ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
 ☐ MLAL - ProgettoMondo
 ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy)
 ☐ Norwegian Refugee Council (NRC)
- ☐ OIKOS
 ☐ ONG Adkoul - ONG Adkoul
 ☐ ONG AZHAR
- ☐ OXFAM
 ☐ Peace Direct
 ☐ Plan International
- ☐ PNG UN Country Fund
 ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ ROI - Roza Otunbayeva Initiati
 ☐ Saferworld
- ☐ Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)
 ☐ Save the Children
- ☒ Search for Common Ground (SFCG)
 ☐ SIHA (Strategic Initiative for Women in the Horn of Africa)
- ☐ SismaMujer
 ☐ SOS Sahel Sudan
 ☐ Stichting Impunity Watch
- ☐ Tearfund
 ☐ The Carter Center, Inc.
 ☐ Trocaire
- ☐ War Child
 ☐ War Childhood Museum (WCM)
 ☐ World Vision International
- ☐ World Vision Myanmar
 ☐ ZOA
 ☐ blank_placeholder
- ☐ Other, Please specify

Other, Please specify *

Are there other recipients for this project?

*

☒

No other recipients

☐

Yes, other UN recipients only

☐

Yes, other non-UN recipients only

☐

Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

☐

UNDP: United Nations Development Programme

☐

IOM: International Organization for Migration

☐

UNICEF: United Nations Children's Fund

☐

OHCHR: Office of the United Nations High Commissioner for Human Rights

☐

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

☐

UNHCR: United Nations High Commissioner for Refugees

☐

UNFPA: United Nations Population Fund

☐

FAO: Food and Agriculture Organization

☐

WFP: World Food Programme

☐

UNHABITAT: United Nations Human Settlements Programme

☐

UNESCO: United Nations Educational, Scientific and Cultural Organization

☐

UNEP: United Nations Environment Programme

☐

ILO: International Labour Organization

☐

WHO: World Health Organization

☐

PAHO/WHO

☐

UNCDF: United Nations Capital Development Fund

☐

UNODC: United Nations Office on Drugs and Crime

☐

UNOPS: United Nations Office for Project Services

☐

UNIDO: United Nations Industrial Development Organization

☐

ITC: International Trade Centre

☐

UN Department of Peace Operations

☐

Other, Specify

Other, Please specify

*

Please select other non-UN recipients

- ☐ ACTED
 ☐ Action Aid UK
 ☐ AAITG (ActionAid the Gambia)
- ☐ AEDE
 ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
 ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
 ☐ Avocats sans frontières Canada
 ☐ Ayuda en Accion
- ☐ CARE International UK
 ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland
 ☐ COIPRODEN
 ☐ Concern Worldwide
- ☐ Conexion Guatemala
 ☐ COOPI - Cooperazione Internazionale
 ☐ CORD Burundi
- ☐ CORDAID
 ☐ Corporacion Sisma Mujer
 ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid
 ☐ EQUITAS
 ☐ Fund for Congolese Women
- ☐ Fundacion Estudios Superior (FESU)
 ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
 ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ HELVETAS Swiss Intercooperation
 ☐ Humanity & Inclusion (HI)
- ☐ ICTJ (International Center for Transitional Justice)
 ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ Integrity Watch
 ☐ International Alert
 ☐ International Rescue Committee
- ☐ Interpeace
 ☐ Kvinna till Kvinna Foundation
 ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
 ☐ MLAL - ProgettoMondo
 ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy)
 ☐ Norwegian Refugee Council (NRC)
- ☐ OIKOS
 ☐ ONG Adkoul - ONG Adkoul
 ☐ ONG AZHAR
- ☐ OXFAM
 ☐ Peace Direct
 ☐ Plan International
- ☐ PNG UN Country Fund
 ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ ROI - Roza Otunbayeva Initiati
 ☐ Saferworld
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
 ☐ Save the Children
- ☐ Search for Common Ground (SFCG)
 ☐ SIHA (Strategic Initiative for Women in the Horn of Africa)
- ☐ SismaMujer
 ☐ SOS Sahel Sudan
 ☐ Stichting Impunity Watch
- ☐ Tearfund
 ☐ The Carter Center, Inc.
 ☐ Trocaire
- ☐ War Child
 ☐ War Childhood Museum (WCM)
 ☐ World Vision International
- ☐ World Vision Myanmar
 ☐ ZOA
 ☐ blank_placeholder
- ☐ Other, Please specify

Other, Please specify

Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

umserdiba

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

19065.45

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support of 1 livelihood initiative in South Kordofan

Establishment/support of 4 Civil Society Organizations Networks

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Alharisat

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

22300

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

2 women leadership workshops

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
Search for Common Ground (SFCG)	1998930.98	699625.84	486626.95	24.34%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

15/56

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **24.34%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

99.99

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1998731.09**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 486578.29**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

3. UNPBF_Budget_Search for Common Ground_Sudan-Sep 30 2024 (Draft) (1)-19_24_8.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☐ Yes
- ☒ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

In May 2024, Search communicated with state-level government entities to coordinate activities. In Blue Nile State, through its partner MOD, Search engaged with the Humanitarian Aid Commission (HAC) to seek permission for project implementation and ensure compliance with the project's Technical Agreement. Such communication is routine, as all international NGOs working with local civil society organizations (CSOs) with a specific project budget threshold must have a Technical Agreement signed by the Federal HAC, State HAC, relevant ministry, national CSO, and lead INGO. Notably, MOD obtained a permission letter from the State HAC allowing the commencement of implementation in February 2024. The same engagement was made with HAC in South Kordofan.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Staff Recruitment *

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Collection of baselines *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Despite the smooth start of the project with all the project partners on board, the deterioration of the security status in Sudan has led to Search losing one of the project implementing partners, Badya Centre for Integrated Development. Amidst the overall insecurity in South Kordofan, some Badya staff were detained by the security forces and other team members fled to safer places (inside and outside of Sudan). Badya also lost their physical existence in Dilling, and their office in West Kordofan lacked the needed support, which reduced their operational capacity. Earlier this year, Search decided to take over the activities initially granted to Badya (rescheduled as Search activities) since they were no longer able to be an active partner for this project and because it was difficult to identify a new partner organization towards the end of the project. Search is also finalizing the process of recruiting a field program consultant to further accelerate the project implementation.

On another operational side, Search field staff are now able to efficiently function from South Kordofan, Kassala, and partially from Blue Nile. This has impacted the project's geographical coverage, which now includes Kassala and Gadarif as the new implementation area and excludes West Kordofan and Khartoum due to accessibility difficulties. With the continuation of poor security and difficulty of movement, the project baseline has been facing data collection constraints. To mitigate the baseline data gap, the Monitoring and Evaluation Manager with the support of Search's Institutional Learning Team proposed an alternative approach to maintain a progress log after each activity implementation, gather anecdotal information from project participants, and review available secondary resources. The baseline report was finalized in October 2024, and it captured/identified:

- Values for key indicators and assessed whether the project's Theory of Change (TOC) resonates with targeted communities and their needs and is relevant to the current context.
- Strengths, challenges, and needs in locally-led peacebuilding, specifically related to WLWSOs.
- Key stakeholders to engage in the project to ensure buy-in and ownership are created in communities (stakeholder mapping).
- Some risks and recommendations for programming.

The full baseline report is attached as an annex to this report.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- ☐ Yes
- ☒ No

If no, please provide an explanation *

Please limit your response to 6000 characters

During the period being reported (Jan-Nov 2024), despite progress on the ground, the program continued to face many challenges that hindered its normal implementation.

The first one was the lack of cash and qualified vendors. This logistical constraint is a result of banks shut down in South Kordofan which affected Search's capacity to transfer money to field staff to carry on activities. Due to the ongoing conflict, no trusted suppliers can be contracted to support project activities. To respond to this challenge, Search looked for ways to facilitate money transfers and contracted the money transfer agency Dahabshiil to allow money transfers for project participants and vendors through mobile banking.

The second challenge was getting permission from local authorities to implement the project activities. In the past, local authorities at the subnational level used to sign a technical agreement that greenlighted the entire project implementation. Since the war and the change of decision-makers, new regulations have been adopted, one of them being the obligation to get separate permission for each activity which allows local authorities to intervene in all steps of the project implementation. Moreover, authorities could reject or request a change in a target area, a participant or a facilitator who is suspected by the intelligence forces or authorities. These measures are sometimes applied after the activity permission has been issued, and local authorities stop the activity claiming they need more investigation, which has a direct effect on Search's implementation schedule.

Additionally, the Rapid Support Force (RSF)'s infiltration into Sinja and Dinder in mid-2024 has significantly hindered access to Blue Nile State, one of the key areas for project implementation.

Another critical challenge faced by Search in the past months was losing our project implementing partner Badya Center for Integrated Development as detailed in the "Project Status" section above. To overcome the delays in implementation, Search dedicated a higher level of effort of its staff to oversee the project and the process of recruiting a field consultant to help accelerate the implementation of the remaining activities is being finalized. The above reasons will cost the project extra months of extension (to be determined) to complete the remaining activities.

Project progress summary

Please limit your response to 6000 characters

The Social Media Campaign (late 2023 to mid-2024) promoted community understanding and acceptance of local peace initiatives, particularly women-led efforts, while countering hate speech and misinformation online. Monitored by Alfluence.LTD, the campaign highlighted peace initiatives, showcased women leaders, and offered education on combating misinformation and reducing hate speech. Between February and May 25, the campaign reached 653,520 people, with 24,930 engaging actively—mostly from Kassala, BN, Khartoum, Kordofan, and Port Sudan. Influencer analysis showed negative attitudes toward peace content declined from 32.6% at week 4 to 26.5% at week 10, signaling growing support for peacebuilding and women's roles in Sudan's online spaces (mainly on Facebook).

Community leaders were also part of identifying the focus of the social media campaign by sharing their opinions in the Media Design Workshops in Kassala and Kadugli to inform Search's media programming. In February, they gathered 40 leaders representing journalists, scriptwriters, anthropologists, social influencers, actors, women and youth. With a male-dominated presence (7 women, 33 men), the participants understood the benefits of women's inclusion and the importance of highlighting the different roles of women in media. This can be seen in the gender sensitive messages they developed to inform the project's media interventions. Posts: [Link 1](#). [Link 2](#). [Link 3](#).

82 women in SK were prepared to contribute to peacebuilding in their local fragile community after their economic status was improved through the Livelihood Support during March under the supervision of partner Umserdiba to remove some of the barriers facing marginalised women leaders from tea sellers and small goods and crops traders. This livelihood initiative helped lower tensions in SK after the recent armed conflict in Dallanj by providing essential materials (crops, plastic chairs, sugar, etc.) to both IDPs from Debaibat and Dallanj and the host community in Debaibat, reducing competition over limited resources.

3 Peace Academies supported women-led and women-serving CSOs in strengthening their peacebuilding roles. The first, held in Kampala from March 12-14, trained 24 Sudanese women leaders, including refugees and members of Tagadum (a body of civil democratic forces aiming to stop the war), in Track II Mediation skills. The second academy in Kadugli (May, SK State) provided CGA training on non-violent communication, conflict analysis, and collaboration, fostering links among women's networks. The third academy in Kadugli (August) trained 30 women from the Almashrg Network in non-adversarial advocacy, with knowledge of advocacy rising from 17% to 95% after training, helping them better address women's needs in conflict.

In March, under the "National Women Dialogue" activity, Alharisat held two leadership workshops in Kampala, training 20 young Sudanese women in communication, public speaking, critical thinking, and debate. This empowered them to integrate into their new environment and positively influence peace initiatives in the Sudanese community.

Between March and April, coordination among women-serving CBOs in SK was strengthened through the formation of 2 CSO Networks: the Habila Network for Peace and Development, comprising 12 CBOs, and the Alwifag Network in Dallanj, comprising 24 CBOs. This process built the organisational capacities of network members, with 12 women selected to lead executive and general assembly roles. In May, two additional networks were established: Alzaem for Future in Dilling, formed by five CBOs supporting women IDPs, and ALSurag Almoneer for Development, formed by six CBOs in Habila.

Informal gatherings of women such as coffee ceremonies were invested for women groups who are not usual attendees of formal civil society platforms. MOD implemented 8 coffee ceremony sessions for raising the awareness of targeted women on women peace and security. 2 were in May in Gaissan locality targeting 146 women from different age groups. The other 6 sessions were implemented in August in 3 different locations (2 sessions each); Agagair area where both ethnical components of the area (Angasana and Arab) were engaged reaching 49 participants, ALshaid Afandi where the majority of the inhabitants are IDPs reaching 47 participants, and Ganis East area with 64 participants. In the sessions, the facilitators discussed the pillars of the UN resolution on women peace and security 1325 and how it can be related to the context of Sudan.

To increase the understanding, acceptance of, and support to women's rights and the positive benefits of women's inclusion among male authorities and community leaders, Search implemented two Gender Sensitivity workshops in August and September for community leaders, religious leaders, political leaders and members of emergency rooms in Kassala Sate east of Sudan. The workshops exposed 37 participants to the concepts of gender roles, gender dynamics, women's rights, and their role in supporting women's empowerment and leadership. For some, despite their leadership roles, it was their first time in this type of training.

After many challenges due to security and accessibility constraints, the baseline report was successfully finalised in

October. The data analysed was collected through surveying women-led and women-serving organisations and local communities.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The project is entirely designed to support and work with women civil society leaders, and women-led and women-serving organizations. During the period being reported, the project implemented 4 activities in a stream that support the first outcome of the project; Strengthen the capacity, coordination, and strategic relationships among women-led and women-serving civil society to advance peacebuilding. Livelihood initiatives as a women's empowerment tool has created coordination opportunities between different women groups where the support involved women from Internally Displaced People (IDP) group in Debaibat locality as well as women from the host community. The coffee sessions were implemented to promote inclusivity, specifically engaging women's groups who are often absent from formal civil society platforms. By incorporating the traditional coffee ceremony, these informal gatherings provided an accessible way to connect with women, gather their perspectives on peace and security, and explore how they believe they can contribute to it. The Peace Academies contributed to filling the knowledge gap in advocacy and nonviolent communication that further empowers women to effectively advocate for the importance of women participation in peace efforts. The support provided for women CSO Networks has targeted intergenerational women ensuring youth inclusion.

The second outcome of the project; Increase the understanding, acceptance of, and support to women's rights and the positive benefits of women's inclusion among male authorities and community leaders is indicating the project sensitivity to engage young male actors. The gender sensitivity trainings implemented in Kassala have targeted political and religious leaders as well as local activists to increase their understanding of gender roles, gender dynamics, women's rights, and their role in supporting women's empowerment and leadership. The social media campaign that ran for 6 months (Nov 2023- June) engaged male influencers to post and share content promoting women-led community initiatives in their different heavily-followed social media platforms.

The project implementation in Blue Nile was sensitive to the ethnic background of the participants that used to cause armed conflict in the near past of the region. Both Angasana and Arab components were involved in the coffee sessions implemented in Alagagir area in Blue Nile. The project also guaranteed the participation of people with disability especially in the Eastern part of the country, where people with disability are more socially organized and can be accessed in their well-established/registered organizations/platforms. Differently able people attended the gender sensitivity training implemented in Kassala in August

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

The community's understanding of local peace initiatives and acceptance of women's role in community peace initiatives was promoted by the project Social Media Campaign. From February up to 25 May , the campaign reached 653,520 people, among which 24,930 actively engaged with the content. Most engagements came from Kassala, Blue Nile, Khartoum, the Kordofan area, and Port Sudan. The sentiment analysis of the content shared by the influencers showed that the negative attitude toward peace content shifted from 32.6% at week 4 to 26.5% at week 10 of the campaign, indicating more acceptance of local peace initiatives and women's role in local peace efforts. With such a campaign, the project is positively influencing the peacebuilding context in Sudan by encouraging the choice of peace in the Sudanese online spaces.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

The community's understanding of local peace initiatives and acceptance of women's role in community peace initiatives was promoted by the project Social Media Campaign. From February up to 25 May , the campaign reached 653,520 people, among which 24,930 actively engaged with the content. Most engagements came from Kassala, Blue Nile, Khartoum, the Kordofan area, and Port Sudan. The sentiment analysis of the content shared by the influencers showed that the negative attitude toward peace content shifted from 32.6% at week 4 to 26.5% at week 10 of the campaign, indicating more acceptance of local peace initiatives and women's role in local peace efforts. With such a campaign, the project is positively influencing the peacebuilding context in Sudan by encouraging the choice of peace in the Sudanese online spaces.

File attachment

End of Social Campaign Report.pptx-8_47_53.pdf



PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Strengthen the capacity, coordination, and strategic relationships among women-led and women-serving civil society to advance peacebuilding

Outcome 2: *

Increase the understanding, acceptance of, and support to women's rights and the positive benefits of women's inclusion among male authorities and community leaders

Outcome 3:	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Strengthen the capacity, coordination, and strategic relationships among women-led and women-serving civil society to advance peacebuilding

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	% of target women who believe they can make a positive difference in their communities.	95.3	TBD	N/A	not assessed yet
1.2	% of women civil society participants who report the network they have access to enable them to be “very efficient” or “efficient” in advancing peacebuilding.	83.40	TBD	n/a	not assessed yet
1.3	% of women civil society participants who provide a concrete example of how they have used a new skill learned under the project.	n/a	tbd	n/a	to be collected during the final evaluation
How many outputs does outcome 1 have?					
1 2 3 4 5 more than 5.					
Please list up to 5 of most relevant outputs for outcome 1					

<div>Output 1.1</div> <div>Women leaders and WLWSOs have increased knowledge, skills, and confidence to implement effective peacebuilding initiatives</div>
<div>Output 1.2</div> <div>Women have increased access to safe platforms to engage in mutual support and peer learning</div>
<div>Output 1.3</div> <div>Women have increased opportunities to collaboratively lead peace and economic initiatives to address community needs</div>
<div>Output 1.4</div>
<div>Output 1.5</div>
<div>Other Outputs</div> <div>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</div>

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Women leaders and WLWSOs have increased knowledge, skills, and confidence to implement effective peacebuilding initiatives	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	# of women leaders and WLWSOs trained	n/a	310 (240 formal, 70 informal)	346	405	

1.1.2	% of trained women leaders and WLWSOs who demonstrate (through pre-/post-tests) enhanced skills in conflict transformation, financial management, M&E, grants management, proposal writing, fundraising	n/a	75%	n/a	n/a	To be updated after each training implementation
1.1.3						

» Output 1.2

Output 1.2: Women have increased access to safe platforms to engage in mutual support and peer learning	Performance Indicators Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
1.2.1	# of women's centers supported or established	0	3	0	0	not implemented yet
1.2.2	# of CSOs engaged through CSO networks and coalition building forums	0	19	4	4	
1.2.3						

» Output 1.3

Output 1.3: Women have increased opportunities to collaboratively lead peace and economic initiatives to address community needs	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	# of peace and security initiatives carried out by participating women leaders	0	3	0	0	Context, instability, and change in partners.
1.3.2	# of livelihood and economic empowerment initiatives carried out by participating women leaders	0	3	1 initiative (82 participants)	1 initiative (82 participants)	
1.3.3						

» Output 1.4

Output 1.4:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Increase the understanding, acceptance of, and support to women’s rights and the positive benefits of women’s inclusion among male authorities and community leaders

Outcome 2	Performanc e Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	% of media program audience who demonstrate an understanding of the value, acceptance, and support of women’s inclusion	n/a	Higher rate among listeners vs non-listeners	n/a	To be collected during the final evaluation
2.2	% of targeted male stakeholders who report having a greater awareness of women’s rights and the positive benefits of women’s inclusion	n/a	60%	n/a	Pre and post test analysis is not available
2.3					

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1
Broader perceptions of women’s rights and women’s leadership are positively transformed

Output 2.2
Output 2.3
Output 2.4
Output 2.5
Other Outputs <i>If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Broader perceptions of women's rights and women's leadership are positively transformed	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	% of targeted male stakeholders (government representatives, community leaders, male family members) who can cite at least one instance of working with civil society on women's empowerment	0	tbd	n/a	n/a	not assessed yet

2.1.2	# of interactions on social media showing exposure to positive messaging	0	n/a	Reach= 653,520 Engagement = 24,930	Reach= 653,520 Engagement = 24,930	
2.1.3	# of radio episodes produced and broadcast as part of the positive masculinities campaign	0	tbd	0	0	Context, instability

» Output 2.2

Output 2.2:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
2.2.1						
2.2.2						
2.2.3						

» Output 2.3

Output 2.3:	Performance Indicator s Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
2.3.1
2.3.2
2.3.3

» Output 2.4

Output 2.4:	Performance Indicator s Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
2.4.1
2.4.2
2.4.3

» Output 2.5

Output 2.5:	Performance Indicator s Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
2.5.1
2.5.2
2.5.3

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1
3.2
3.3

How many outputs does outcome 3 have?

1

2

3

4

5

more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
3.1.1
3.1.2
3.1.3

» Output 3.2

Output 3.2:	Performance Indicator s Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
3.2.1
3.2.2
3.2.3

» Output 3.3

Output 3.3:	Performance Indicator s Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
3.3.1
3.3.2
3.3.3

» Output 3.4

Output 3.4:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
3.4.1
3.4.2
3.4.3

» Output 3.5

Output 3.5:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
3.5.1
3.5.2
3.5.3

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					
How many outputs does outcome 4 have?					
1 2 3 4 5 more than 5.					
Please list up to 5 of most relevant outputs for outcome 4					
Output 4.1					
Output 4.2					
Output 4.3					
Output 4.4					

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators Describe the indicator	Indicator Baseline State the baseline value of the indicator	End of Project Indicator Target State the target value of the indicator at the end of the project	Indicator progress for reporting period State the current value of the indicator for the reporting period	Indicator progress to date State the current cumulative value of the indicator since the start of the project	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
4.1.1
4.1.2
4.1.3

» Output 4.2

Output 4.2:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
4.2.1
4.2.2
4.2.3

» Output 4.3

Output 4.3:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
4.3.1
4.3.2
4.3.3

» Output 4.4

Output 4.4:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
4.4.1
4.4.2
4.4.3

» Output 4.5

Output 4.5:	Perform ance Indicator s Describe the indicator 	Indicator Baseline State the baseline value of the indicator 	End of Project Indicator Target State the target value of the indicator at the end of the project 	Indicator progress for reportin g period State the current value of the indicator for the reporting period 	Indicator progress to date State the current cumulative value of the indicator since the start of the project 	Reasons for Variance / Delay (if any) Explain why the indicator is off track or has changed, where relevant
4.5.1
4.5.2
4.5.3

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1					
Event 2					
Event 3					

Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Male stakeholders (religious leaders)	In eastern Sudan, particularly in Kassala, social norms often overlook gender inclusivity in sociopolitical spaces. Men typically refrain from engaging in what are considered "women's issues," even those in leadership positions, including religious leaders. This gender-blind approach has hindered male leaders from adopting a supportive stance toward women's inclusion. To address this, the project targeted these leaders through gender sensitivity workshops, exposing them to concepts of gender, gender roles and dynamics, gender-based violence, women's rights, and the vital role male allies play in advancing women's inclusion.	"It is my first time to hear and to participate in a workshop of any kind," he added "we the religious leaders always left aside and not given a chance to attend such workshops" Sheikh Ali, a religious leader.

2	Young Sudanese Women in Uganda who are newly refugees	The Ugandan context is new for them with language and cultural barriers. The communication skills conducted by Alharisat in Kampala contributed to building the capabilities for those women to integrate into the Ugandan community and continue supporting peace efforts for Sudan.	
3	Sudanese Social Media Influencers	As part of the social media campaign, the influencers were trained to detect misinformation and disinformation, which increased their ability to share the right news and counter rumours. They increased their meaningful presence in the Social Media platforms, adding value to the community. The campaign provided an opportunity for the influencers to be seen as peace advocates by their followers and appreciated for that.	
4			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p>OPTIONAL</p>			

File 1 OPTIONAL Click here to upload file. (< 10MB)
File 2 OPTIONAL Click here to upload file. (< 10MB)
File 3 OPTIONAL Click here to upload file. (< 10MB)
You can also add upto 3 links to online resources which illustrate the human impact of the project OPTIONAL
Link 1 OPTIONAL
Link 2 OPTIONAL
Link 3 OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- ☐ Enhanced digitization
- ☒ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Grassroots women leaders play an important role in initiating local peace efforts and wield significant influence within their communities. However, they are often absent from traditional formal civil society platforms. Innovatively, the project tapped into their informal gatherings, like coffee ceremonies, to engage these leaders directly, creating inclusive spaces for discussing the roles and challenges women face in promoting peace and security. This approach brings essential voices into peacebuilding dialogues by meeting women leaders where they naturally gather, amplifying their impact on local peace initiatives.

Please explain one of the selected options

Please limit your response to 3000 characters.

Peace Academies, Gender Sensitivity workshops, and Coffee Ceremonies provided capacity-building content in non-adversarial advocacy, WPS, Gender Sensitivity, and conflict transformation.

Please explain one of the selected options

Please limit your response to 3000 characters.

The CSO Networks were formed from grass root community-based organizations.

Who are we working with (in addition to the implementing partners) *

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

The CSO Networks were formed from subnational grass root community-based organizations.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Monthly check-ins between SFCG and UNPBF.

Baseline study.

Biannual reporting.

Activity reports and pre & post tests.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

baseline report was successfully finalized in October 2024. The data analysed was collected through surveying WLWSOs and local communities, to gather quantitative data on organizational capacities, challenges, and the level of community support for women's leadership, workshops with WLWSOs members to facilitate the mapping of their organizational capacities, networks, and areas of influence, and a comprehensive desk review. The findings captured: 1) Values for key indicators and assessed whether the project's Theory of Change (TOC) resonates with targeted communities and their needs and is relevant to the current context. 2) Strengths, challenges, and needs in locally-led peacebuilding, specifically related to WLWSOs. 3) Key stakeholders to engage in the project to ensure buy-in and ownership are created in communities (stakeholder mapping). 4) Some risks and recommendations for programming. The full baseline report is attached as an annex to this report.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Baseline indicators values: Survey, deskreview, baseline workshops. Progress indicators values: Activity Reports, Pre and Post Tests.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms?

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation?

☐ Yes

☒ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget:

Response required

50000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

☐ Yes

☒ No

☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Name: Jalal Abualgasim	SFCG	DM&E Manager	jelias@sfcg.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date?	*
<input type="radio"/> Yes <input checked="" type="radio"/> No	
How many funders has the project received additional non-PBF funding from?	*
Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes?	*
<input type="radio"/> Yes <input checked="" type="radio"/> No	
If yes, please select the relevant option below:	*
<input type="radio"/> Some catalytic effect <input type="radio"/> Significant catalytic effect	
If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so <i>Please limit your response to 3000 characters.</i>	*

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The livelihood support in SK is provided to those who already have a running business or one with a well-studied proposal and have previous experience running small businesses, to reduce the risk and enhance sustainability. The project engaged with existing networks, leaders, and CBOs who will offer insight and lessons learned on successful peace and livelihood initiatives ensuring that newly trained leaders build on best practices. Additionally, Search is providing technical support for its partners and their participants from CBOs to identify funding opportunities to sustain their work. Such as, development of work plans, and best practices in finance management.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Project implementing partners require capacity development in impact-driven report writing, particularly in effectively capturing stories of change related to peacebuilding. This training will enhance their ability to accurately highlight and reflect on the project's progress.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.
Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			

Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			
Final Steps <ul style="list-style-type: none"> • Please save a PDF copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF. • (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there) • After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner. • In compliance with our reporting requirements, please upload the PDF version of the report as well as your financial report in excel format on the MPTF-O Gateway. <p><i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org</i></p>			
<p>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</p>			