

Project Amendment Proposal

Project Amendment Request	Select changes that apply: <input checked="" type="checkbox"/> Extension of duration <input type="checkbox"/> Change of project outcome/ scope/log frame <input type="checkbox"/> Change of budget allocation
Project title	A model for building national capacity for road policing through the respective mandates and mechanisms of select United Nations Agencies
Participating UN Organization(s)	WHO
Implementation organization(s)	Not applicable
Other UN partner(s)	UN Policing Division, UNODC
Other partner(s)	Global Road Safety Partnership
Beneficiary country(ies)	Not yet determined (Global)
Country category	<input checked="" type="checkbox"/> Low-Income <i>indicate % of total cost: _____</i> <input checked="" type="checkbox"/> Middle-Income <i>indicate % of total cost: _____</i>
Total budget including co- financing (in US\$)	USD265,000 (100,000 from UNRSF, 165,000 in real and in kind funding from WHO)
Current budget status (in US\$) and Percentage of budget spent	<i>Please provide the total budget disbursed or allocated and the remaining balance.</i> Budget expended \$193,000 Budget remaining \$72,000
Budget to be funded by UNRSF (in US\$)	\$100,000
Initial start date	1 Jan 2023
Initial end date	01/07/2024
Duration (in months)	18 months

Extension	<p>Start date:1 January 2023 (but delayed 6 months)</p> <p>Initial end date:31 July 2024</p> <p>1st project approved extension till 31 December 2024</p> <p>New end date: 31 March 2025</p> <p>Extension duration: 3 months</p>
Justification for the requested project amendment	<p><i>Please provide a clear and compelling justification, to be presented to UNRSF Steering Committee. [This should include why the extension is required, what unforeseen circumstances or challenges emerged, what mitigation measures were put in place by the project team.]</i></p> <p>The final activity of this project, a immersion and training workshop for the WHO/UNPOL technical manual on road policing, was initial planned for November 2024, however due to staffing and administrative changes within the Traffic Presidency of the Turkish National Police (who were to host the workshop in Istanbul), TNP advised they were no longer able to host.</p> <p>An active search for a new host is ongoing, but this major activity will not be able to be completed before the current end date of this project (31 December).</p> <p>A 3 months extension to the end date will allow the workshop to be relocated, rescheduled and implemented before the 31 March 2025.</p>
Completion of project activities	<p>Revised workplan in annex</p>

Primary contact person <i>Name, title, e-mail and telephone</i>	Jonathon Passmore Regional Advisor Road Safety WHO Regional Office for Europe passmorej@who.int +4530306997
Submitted by	<div> <div> Name and title: Jonathon Passmore Regional Advisor Road Safety WHO Regional Office for Europe passmorej@who.int +45 30 306997 </div> <div> Signature: </div> </div>

Annexes

Revised Workplan

Please see a revised workplan including activities completed, ongoing and postponed. The workplan results chain column reflects the project logframe's results.