

PBF June 2025 Project Progress Report



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-06-14

Name and title of person submitting the report *

Mutaz Nugud, National Program Coordinator.

E-mail of person submitting the report *

mutaz.nugud@un.org

Name and title of person who approved the report *

Wa'El Al Ashhab, Country Program Representative.

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|----------------------------------------------------|-------------------------------------------------|-------------------------------------------------------|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|----------------------------------------|--------------------------------------|-----------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input type="radio"/> Mozambique | <input type="radio"/> Somalia | <input type="radio"/> South Sudan |
| <input checked="" type="radio"/> Sudan | <input type="radio"/> Other, Specify | |

Other, please specify *

Project Title

*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☐ 00125403: Support to the Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☒ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☐ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|-------------------------------------------------------|----------------------------------------------------|----------------------------------------------------------|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2022-04-29

Project End Date *

2025-06-28

Has this project received an extension? *

- ☐ YES, Cost Extension
☒ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☒ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients **Select all that apply*

- | | |
|----------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------|
| <input type="checkbox"/> UNDP: United Nations Development Programme | <input type="checkbox"/> IOM: International Organization for Migration |
| <input type="checkbox"/> UNICEF: United Nations Children's Fund | |
| <input type="checkbox"/> OHCHR: Office of the United Nations High Commissioner for Human Rights | |
| <input type="checkbox"/> UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women | |
| <input checked="" type="checkbox"/> UNHCR: United Nations High Commissioner for Refugees | <input type="checkbox"/> UNFPA: United Nations Population Fund |
| <input type="checkbox"/> FAO: Food and Agriculture Organization | <input type="checkbox"/> WFP: World Food Programme |
| <input type="checkbox"/> UNHABITAT: United Nations Human Settlements Programme | |
| <input type="checkbox"/> UNESCO: United Nations Educational, Scientific and Cultural Organization | |
| <input type="checkbox"/> UNEP: United Nations Environment Programme | <input type="checkbox"/> ILO: International Labour Organization |
| <input type="checkbox"/> WHO: World Health Organization | <input type="checkbox"/> PAHO/WHO |
| <input type="checkbox"/> UNCDF: United Nations Capital Development Fund | <input type="checkbox"/> UNODC: United Nations Office on Drugs and Crime |
| <input type="checkbox"/> UNOPS: United Nations Office for Project Services | |
| <input type="checkbox"/> UNIDO: United Nations Industrial Development Organization | <input type="checkbox"/> ITC: International Trade Centre |
| <input type="checkbox"/> UN Department of Peace Operations | <input type="checkbox"/> Other, Specify |

Other, Please specify *

Please select other non-UN recipients *

- | | | |
|----------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|---------------------------------------------------------|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

4

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☒ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

National Non Government Organization

What is the name of the Implementing Partner *

Rural Community Development Organization (RCDO).

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

349575

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

209808.75

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

157808.75

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Support the stabilization of participatory urban planning and spatial analysis through:

- **Establish, train and capacitate technical staff of local authorities, youth focal points, and community leaders.**
- **Support communities at the most vulnerable neighborhoods to identify and prioritize their action plan.**
- **Identify most vulnerable neighbourhoods to risk of conflict according to the Rapid City Profiling (RCP).**
- **Train and capacitate community representatives, including youth males and females, on using Rapid Urban Sector Profiling for Sustainability (RUSPS) and data collection.**
- **Train and capacitate existing community-based associations to manage the allocated community support projects of the community actions and cross cutting issues including gender social cohesion.**

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

National Non Government Organization

What is the name of the Implementing Partner *

JASMAR Human Security Organization (JASMAR).

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

805100

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

805100

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

425100

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

- **Establish and support youth committees on community reconciliation between IDPs and host communities**
- **Conduct awareness sessions and community sensitization plans on peaceful co-existence**
- **Carry out recreational activities to promote social cohesion aiming to engage and empower male and female youth through grassroots peacebuilding in their communities**
- **Conduct visits to identify sites for rehabilitation/extension**
- **Carry out the community support projects**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Triangle génération humaine (TGH).

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

238480.59

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

238480.59

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

TGH was responsible for establishing community reconciliation committees, facilitating youth-led dialogues, and microprojects and supporting inter-communal dialogues.

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Norwegian Refugee Council (NRC).

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

261602.85

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

Please use a dot (.) as decimal separator, instead of a comma (,)

261602.85

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

Please use a dot (.) as decimal separator, instead of a comma (,)

0

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

NRC implemented outcome 4 in 2023, working towards the enhancement of Housing, Land and Property (HLP) rights and improved access to civil documentation.

*

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)

UNHABITAT: United Nations Human Settlements Programme 	2200000	2200000	1506197.33	68.46%
				%
UNHCR: United Nations High Commissioner for Refugees 	1800000	1800000	1374863.49	76.38%
				%
				%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	4000000	4000000	2881060.82	72.0 3%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **72.03%**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

33.8

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1352000**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 973798.56**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

1260426.02

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. The templates for the budget are available [here](#) *

Bi-Annual PBF RAH Port Sudan Financial Report May 2025 (version 1) (002)-14_1_52.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

During the reporting period, the Steering Committee conducted fourteen coordination meetings to synchronize project tasks, adjust operational strategies, and accelerate preparatory steps for implementation. Notable achievements included preparing and completing regular progress updates for the PBF Secretariat, as well as facilitating consultations with governmental bodies and relevant ministries. The project board consists of UN-Habitat, UNHCR, RCDO, and JASMAR. Also, the project team held strategic dialogues with the project's national urban planning consultants to harmonize project aims with sectoral priorities. These cooperative initiatives maintained organized supervision and reinforced alliances to further the program's objectives.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Following engagements with the State Governor initiated after the previous reporting period in November 2024, the project team organized a series of meetings between January and June 2025 with key line ministries: the Ministry of Infrastructure and Urban Planning, Ministry of Education, Ministry of Youth and Sports, Ministry of Social Welfare, The Locality Administration Authority of Port Sudan, and the Red Sea State University. During these sessions, Directors-General acting as interim ministry leadership were briefed on the project’s objectives and activities, emphasizing the collaborative roles of beneficiaries and implementing partners. Discussions concentrated on fostering social cohesion and coexistence between host communities and internally displaced people (IDPs), as well as enhancing Port Sudan’s urban resilience to mitigate crises.

The dialogue also addressed implementation strategies, clarifying the government’s supervisory responsibilities and mechanisms to ensure activity sustainability. The Directors-General affirmed their support, directing relevant departments within their institutions to prioritize the Adequate Housing project. In response, the project team conducted follow-up bilateral meetings with stakeholders, including Locality Authority Administrative Units and Youth Networks, to streamline coordination and operationalize directives. These efforts reinforced institutional collaboration and laid the groundwork for effective, government-anchored project execution.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners*

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Staff Recruitment*

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Collection of baselines*

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started
- ☐ Initiated
- ☐ Partially Completed
- ☒ Completed
- ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

The reprogrammed project in Port Sudan, Red Sea State, has completed essential preparatory steps for effective implementation. UN-Habitat extended its Agreement of Cooperation with the Rural Community Development Organization (RCDO) through June 28, 2025, adjusting the scope to align with the revised context. RCDO established a dedicated regional office and recruited local staff and consultants. Both organizations secured office spaces, equipment, and logistical frameworks. UN-Habitat formally launched its operational presence in Port Sudan in August 2024, deploying on-ground staff supported remotely by its Cairo Regional Office.

Stakeholder engagement prioritized alignment and collaboration. UN-Habitat and UNHCR engaged national authorities (Governor of Red Sea State, Minister of Urban Planning and Infrastructure) to secure buy-in and partnerships. Preliminary dialogues with host communities, IDPs, and community leaders were initiated to incorporate local needs and ensure inclusive project design.

Programmatic planning advanced significantly. The Peacebuilding Fund (PBF) Secretariat approved the full proposal in May 2024 and formally endorsed the reprogramming on August 7, 2024. The project targets the four most vulnerable Port Sudan neighborhoods hosting IDPs, displaced populations, youth (male/female), and Ministry technical staff. Activities (Community Needs Analysis, Action Planning, Community Support Projects - CSPs) are tailored to the local context, integrating conflict-sensitive methodologies to enhance social cohesion.

Monitoring and reporting structures are operational. Remote oversight is provided by UN-Habitat Cairo and UNHCR HQ, complemented by embedded community-led monitoring frameworks for accountability and local ownership. UNHCR's field team works closely with partners.

Challenges persist, including potential conflict spillover and strain on urban resources from a large IDP influx (approximately 470,000 as of May 2024). Drone attacks in May 2025 slightly affected field presence, but business continuity plans mitigated risks. Contingency plans and rapid implementation strategies address these pressures.

With preparations complete, the project is finalizing the Community Needs Analysis and participatory planning. Immediate next steps include stakeholder workshops, capacity-building sessions, and CSP prioritization. These leverages established partnerships and infrastructure to advance the goal of fostering social cohesion and peaceful coexistence in Red Sea State, ensuring the project remains strategically aligned, logistically robust, and community-rooted to address tensions and strengthen resilience.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

*

☐ Yes

☒ No

If no, please provide an explanation

Please limit your response to 6000 characters

The project requires a second no-cost extension to mitigate severe operational disruptions caused by Sudan's ongoing conflict and its cascading impacts. These challenges have fundamentally compromised the original implementation timeline, necessitating additional time to achieve critical deliverables. The extension is critical to mitigate delays from conflict, relocation, and operational complexities. Corrective measures since July 2024 have positioned the project for accelerated delivery, with all foundational work completed and teams fully mobilized. The key reasons for this extension are as follows:

1. Work Interruptions Due to Continued Conflict

The project experienced significant delays following the outbreak of war in Sudan. Relocating operations from West Darfur to the Red Sea State required extensive reprogramming, along with close coordination between implementing agencies and the PBF Secretariat. Additionally, ensuring the safety and accessibility of the new target location further prolonged the process, ultimately consuming over 12 months of the project's implementation period.

2. Ongoing Recent Attacks Targeting Port Sudan

The recent escalation of hostilities, including strategic drone strikes on key installations such as Port Sudan Airport, oil and gas storage facilities, terminals, and hotels, has adversely impacted implementation timelines. These attacks have necessitated delays and the reprogramming of certain activities, particularly those requiring group gatherings.

3. Challenges in Establishing Operations in a New Location

The project was implemented in Port Sudan, where UN-Habitat had no prior operational presence. Establishing logistical and administrative structures in this new context demanded considerable time and effort. Compounding these challenges was the abrupt evacuation of all UN-Habitat staff from Sudan after the Rapid Support Forces attacked Medani, Al Jazirah State—the initial relocation site—forcing staff to disperse across the region because of war. Furthermore, assembling a team of national experts in spatial planning, community training, mapping, and conflict analysis proved time-consuming, as personnel had to be recruited from multiple countries (including Qatar, Saudi Arabia, South Sudan, and Kenya), despite being Sudanese nationals.

4. Delays in Forming a Technical Team

The project required building a technical team from scratch, involving recruitment, training, and mobilization. This team plays a critical role in collecting and analysing profiling data, as well as replicating the model in other cities across the Red Sea State. However, the process took longer than anticipated due to limited prior collaboration between state ministries and UN agencies. To address this, an inception workshop was conducted to clarify project objectives, expected outcomes, and secure stakeholder buy-in further extending the timeline to start implementation.

5. Sensitivity of Spatial Data Collection

Gathering spatial data in a conflict-affected zone. A core project output designed to address critical information gaps for humanitarian and development efforts in Port Sudan—presented major challenges. Securing permissions from local authorities and addressing their concerns requires meticulous planning to ensure compliance, maintain trust, and uphold data integrity. Despite these hurdles, the project team with support from the national experts successfully obtained the necessary approvals, and work is now proceeding at full capacity.

Lessons Learned from Previous No-Cost Extension

Context & Challenges:

The outbreak of war in Sudan created unprecedented operational constraints, fundamentally undermining the feasibility of the original project timeline. The complex transition from West Darfur to the Red Sea State consumed a full twelve months far exceeding the initial two-month no-cost extension (NCE) window. This protracted reprogramming period, compounded by acute security risks and systemic operational disruptions, rendered adherence to the initial workplan unviable.

Corrective Measures & Progress (Post-July 2024 Approval):

Following the formal approval of the Red Sea State reprogramming in July 2024, agencies implemented targeted corrective actions to accelerate delivery. A permanent in-country operational presence was established to enable real-time oversight, adaptive management, and enhanced responsiveness to dynamic challenges. Concurrently, full implementation capacity was secured through the recruitment and contracting of all essential technical experts.

National implementing partners were strategically engaged to leverage their contextual expertise and operational flexibility within this volatile environment. Financial bottlenecks were addressed by activating alternative payment mechanisms via external banking channels, circumventing domestic system constraints. Finally, preparatory studies including vulnerability assessment and stakeholder consultations were finalized to expedite procurement execution.

Project progress summary

Please limit your response to 6000 characters

Due to the ongoing SAF-RSF conflict since April 2023, the Adequate Housing Project was suspended in Darfur. With no resolution, the UN PBF approved relocating it to Port Sudan, Red Sea State, by August 2024 – safer but heavily impacted by displacement. Port Sudan hosts 1.6 million residents (Mar 2023) and 209,000 IDPs (May 2024), 95% urban. Over half of IDPs live in host communities/rentals; 15% in informal settlements, worsening resource competition and inter-tribal tensions. Pre-existing clashes (e.g., Aug 2020 tribes) highlight high conflict risks. A gender-balanced core technical team (55% female), formed with UN-Habitat and local partners, combined expertise in urban planning, surveying, and social work. Utilizing RCP and RUSPS tools, they identified Port Sudan's four most vulnerable neighborhoods in December, focusing on data-driven strategies to mitigate resource competition, promote geographic equity, and reduce tribal conflict risks.

A late May-early June workshop trained 30 technical staff (18M, 12F) from the Ministry of Infrastructure and Urban Planning (MoIUP), Locality Administrative Authority, academic institutions, and the Federal Survey Unit in core GIS and urban profiling, including QGIS navigation, mapping, data management, and analysis. This builds capacity for data-driven identification of vulnerabilities, service gaps, and strained infrastructure, strengthening community cohesion. The newly established, solar-powered digitization centre at Red Sea University empowers stakeholders to prioritize development and allocate resources strategically, fostering equitable planning and mitigating conflicts. Plans are advanced to expand this centre into a communal training hub via university-MoIUP-Ministry of Social Welfare collaboration, ensuring sustainability and institutionalization of project outcomes beyond its end. Following CBD vulnerability assessments, coordinated efforts prioritized interventions for strained services. Procurement was finalized to rehabilitate four WASH facilities. Concurrently, a dual-track livelihood/social cohesion initiative launched: 1) 50 unemployed youth (10M, 40F) from host/displaced communities received leather handicraft training, entrepreneurship, cooperative formation, and peace workshops—15 advanced to ToT; 2) 40 vulnerable displaced single mothers (including 15 host community) identified via vulnerability mapping gained food-processing skills, business management, social cohesion education, and formed a cooperative. These efforts collectively aim to revitalize the CBD bazaar, foster inclusive economies, and strengthen community bonds. Additional CSPs advanced include a protective shelter for single mothers in final procurement.

Following community consultations, three schools in Port Sudan were rehabilitated via CSPs. Additionally, three schools currently serving as IDP gathering sites were selected for rehabilitation and will be handed over to the Ministry of Education upon IDPs' expected return in coming months. This ensures six schools will be operational for the next academic year, providing safe learning spaces for both host community and displaced children. The rehabilitation acknowledges the host community's sacrifice of school spaces for IDPs, serving as gratitude for their support and encouragement to continue hosting efforts.

Two soft CSPs trained 16 HAC enumerators in data collection/analysis and 50 teachers in child protection/PSS, both identified during consultancy. The HAC training bolsters early warning systems by adding systematic data to community dialogue. Teacher training leverages their frontline insights on IDP-host community coexistence. Another CSP focused on youth empowerment and community-led conflict resolution. Implementing Partner (IP) assessed youth needs in Dar Alnaim and Alaman, trained 30 youth in leadership, formalized them into committees at MPCCs, and provided community reconciliation training. As well as facilitated a dialogue between community-based protection networks CBPNs and community police in Dar Alnaim and Alaman, focusing on peaceful IDP-host coexistence and early conflict warning. Participants shared local conflict resolution mechanisms and best practices. Post-training, CBPNs and youth committees organized diverse community events at the MPCCs—including children's open days, a Ramadan sports tournament, youth art competitions, a heritage exhibition, and women's art sessions—attended by 1,597 individuals (369 women, 509 girls) from both IDP and host communities. All activities integrated messaging on peaceful coexistence, notably in areas historically affected by inter-tribal conflict. Following community consultations that highlighted youth skills but limited work avenues, 30 youth (previously trained in reconciliation and peace messaging) received start-up kits and business training. This enabled small businesses (e.g., food kiosks, bakeries, tailoring), providing sustainable income while reinforcing their community leadership roles and commitment to peacebuilding.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Women's empowerment is supported through targeted capacity-building and training initiatives, with women accounting for 55% of participants in workshops such as Urban Profiling and Neighborhoods' Vulnerability Mapping. The formation criteria for the Core Technical Team (CTT) require a minimum of 35% female representation, a threshold surpassed by the current CTT, which comprises 50% women with equal representation of young and senior adult women. This team will undergo an intensive training program and lead activities linked to urban and neighborhood profiling.

An initiative drives youth empowerment in Port Sudan by strategically uniting 27 displaced and 23 host community youth, already skilled in leather craftsmanship at the local Bazar Market, within a shared workspace. Through joint capacity-building including small business development, managerial skills training, and access to an equipped workshop with leather sewing machines, their collaborative work on cultural heritage entrepreneurship actively bridges community divides. This daily interaction fosters mutual understanding, trust, and shared purpose, directly catalyzing social cohesion and promoting peaceful coexistence. Notably, women's participation reached 80%, surpassing the 35% target, further enriching this integrative environment. By positioning youth as partners in economic and community development, the project transforms skills training into a powerful engine for both individual opportunity and collective unity.

This project empowered 40 vulnerable women in Port Sudan integrating 25 displaced single mothers and 15 from the host neighborhood by providing a safeguard shelter rehabilitation for the displaced single mothers, food processing machinery, and managerial skills training. Importantly, empowerment was catalyzed through a unified livelihood cooperative society. Acting as the engine of transformation, the cooperative established an equitable platform enabling both groups to collectively own, manage, and operate the food processing venture. This collaborative enterprise generated sustainable income to meet immediate needs, dismantled gender barriers, and secured long-term economic participation in the revitalized local economy, effectively converting donated resources into a socially empowering and community-integrating initiative.

JASMAR made considerable efforts to include a range of people and perspectives in their work. Other than dedicating several activities to youth, JASMAR also attempted to reach gender parity in the formation of youth committees, provision of skills training, start-up kits, different dialogues and activities. As such, both men and women consistently attended all formal trainings, including women IDP leaders, women community police officers, teachers and data enumerators. Youth committees are formed of 17 men and 15 women. Out of all recreational activities held in 2025, 54% of the 1,597 participants were women and girls. Women and girls participated in all types of activities held at the multipurpose community centers, including interactive theatre, art activities and sports tournaments.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

Communities targeted by the project in its current phase have noted that the skills they learned through the dialogue with Community Police and the training on community reconciliation have made them more open to inviting others into their neighborhoods and engaging in positive dialogue. In Al Aman neighborhood, community leaders made a considerable effort to include women in decision making structures, both from within and outside the community. They also noted that they are seeking to include interested refugees living close to their areas in upcoming sports activities.

In its first phase, the project made notable strides in peacebuilding and sustainable land governance despite conflict and destruction in West Darfur. By introducing Fit-For-Purpose Land Administration (FFPLA) tools tailored to the local dual statutory-customary system, the project tackled challenges like low registration coverage and outdated, paper-based records. Digitized land maps and records remain accessible in secure cloud systems, despite physical copies having been looted in the conflict. Limited cadastral evidence and the ongoing loss of HLP documents hinder the hopes of IDPs and refugees returning home and achieving justice. Some public initiatives started to document HLP rights using social media platforms.

Native Administration leaders were trained in FFPLA and actively collaborated with government officials to allocate land for displaced communities, signaling a shift toward participatory, inclusive land management. This fostered institutional change, as state officials recognized the role and authority of the Native Administration in managing communal land. As an example, the government and the Native Administration agreed to allocate a piece of land in Tabarik area for the relocation of re-displaced IDPs, which exemplified a successful collaboration involving community leaders, technical officers, and displaced persons, merging statutory and customary systems.

A Core Technical Team (CTT), composed of trained ministry staff, facilitated land-related work and remains active through digital communication. Innovative housing solutions using Stabilized Soil Blocks united youth from different ethnic groups to rebuild their neighborhoods. The project also supported the Ministry of Urban Planning and Infrastructure to establish a steering committee that included technical officers, community leaders, native administration representatives, IDPs, women, and youth. Together, they established principles of relocation, which were endorsed by the Wali. These achievements are now being replicated in Port Sudan.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 3 **4** 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Peaceful coexistence is enhanced among IDPs, returnees, nomads, and non-displaced communities in conflict affected areas, including areas of displacement and return

Outcome 2: *

Peaceful coexistence is promoted, and tension is reduced between IDPs and host communities through joint analysis and prioritization of needs as well as planning and implementation of community action plans including community support projects, ensuring that most vulnerable neighborhoods are targeted through urban planning approach and spatial analysis.

Outcome 3: *

Self-reliance of IDPs, returnees, nomads, and non-displaced communities, particularly male and female youth, enhanced through capacity development on self-help reconstruction using ISSB, which will inform the national and state housing policy framework.

Outcome 4: *

Durable solutions for IDPs, returnees, nomads, and non-displaced communities in West Darfur advanced through enhancement of Housing, Land, and Property (HLP) rights and improved access to civil documentation.

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Peaceful coexistence is enhanced among IDPs, returnees, nomads, and non-displaced communities in conflict affected areas, including areas of displacement and return**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
		
1. 1	% of women (disaggregated by age and tribe) in target areas who report increased participation in community-based structures contributing to peaceful coexistence.	TBC	TBC	N/A	N/A	Due to the disruption caused by the conflict that broke out in April 2023, collecting base- and end-line data was no longer feasible and the project has re-programmed.
1. 2	% of community members (disaggregated by age, gender, and tribe) in target areas who report positive interactions with individuals from disputing communities.	TBC	TBC	N/A	N/A	Due to the disruption caused by the conflict that broke out in April 2023, collecting base- and end-line data was no longer feasible and the project has re-programmed.

1. 3	% of community members (disaggregated by age, gender, and tribe) in target areas who report positive engagement with police.	TBC	TBC	N/A	N/A	Due to the disruption caused by the conflict that broke out in April 2023, collecting base- and end-line data was no longer feasible and the project has re-programmed.
---------	------------------------------------------------------------------------------------------------------------------------------	-----	-----	-----	-----	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1. 4						
---------	--	--	--	--	--	--

1. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 1

Output 1.1

Dialogue and collaborative problem solving between I DPs, returnees, nomads, and non-displaced communities enhanced through community-based structures and reconciliation events. (UNHCR)

Output 1.2

Social cohesion and inter-communal tolerance promoted through youth-led community art and recreational micro-projects. (UNHCR)

Output 1.3

Relations between police and local communities improved through increased engagement of community members (i.e., I DPs, returnees, nomads, and non-displaced) using community-oriented policing approach. (UNHCR)

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Dialogue and collaborative problem solving between I DPs, returnees, nomads, and non-displaced communities enhanced through community-based structures and reconciliation events. (UNHCR)

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1.1	# of inclusive CRCs, including with representation of women and youth, established, and supported.	0	4	0	4	N/A Completed.
1. 1.2	# of disputes resolved by CRCs.	0	10	0	10	N/A Completed.
1. 1.3	#of community-level dialogue and reconciliation events implemented, including with the involvement of women and youth.	0	10	0	10	N/A Completed.

1.						
1.
4						
.....						
1.						
1.
5						
.....						

» **Output 1.2: Social cohesion and inter-communal tolerance promoted through youth-led community art and recreational micro-projects. (UNHCR)**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	# of youth-led consultations with target communities, including with the active leadership and participation of young women.	0	1	0	1	
1. 2. 2	# of youth-led community art and/or recreational micro-projects implemented.	0	N/A	0	0	Activity was put on hold as a result of the conflict.
1. 2. 3						
1. 2. 4						
1. 2. 5						

» **Output 1.3: Relations between police and local communities improved through increased engagement of community members (i.e., I DPs, returnees, nomads, and non-displaced) using community-oriented policing approach. (UNHCR)**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	# of gender-sensitive capacity building trainings on Community-Oriented Policing (COP) delivered.	0	1	0	1 session held in Krinding, El Geneina. 16 police participants (15 M, 1F); 15 community members (10 M, 5 F).	N/A Completed.
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Peaceful coexistence is promoted, and tension is reduced between IDPs and host communities through joint analysis and prioritization of needs as well as planning and implementation of community action plans including community support projects, ensuring that most vulnerable neighborhoods are targeted through urban planning approach and spatial analysis.

O C 2 	Outcome Indicator s 	Indicator Baseline 	End of Project Indicator Target 	Indicator progress for reporting period 	Indicator progress since project's start 	Reasons for Variance/ Delay (if any)
2. 1 	% of IDPs and host community members living in target urban neighborhoods report positive interactions with individuals from disputing communities.	0 	TBD 	TBD 	TBD 	Baseline data collection started, and preliminary analysis is ongoing. The result will be reflected in coming report.
2. 2
2. 3
2. 4
2. 5

How many outputs does outcome 2 have?

12345more than 5.

Please list all outputs for outcome 2

Output 2.1
Guiding principles and policy on IDPs return, reintegration and resettlements developed and adopted among key stakeholders, clarifying Housing, Land, and Property (HLP) rights for Krinding IDP camp population.

Output 2.2
Stabilization measures are better targeted through participatory urban planning and spatial analysis.

Output 2.3
Priority actions are identified through community action planning in most vulnerable neighborhoods.

Output 2.4
Priority actions are planned, implemented, and monitored jointly by the communities in the most vulnerable neighborhoods.

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Guiding principles and policy on IDPs return, reintegration and resettlements developed and adopted among key stakeholders, clarifying Housing, Land, and Property (HLP) rights for Krinding IDP camp population.**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1						
2. 1. 2	# State and Locality authorities personnel trained on HLP issues	0	40	0	26	Activity was in progress. 26 personnel of the State and locality authorities received five training and capacity building sessions on HLP, including extended on-the-job training. Activity has been canceled as a result of project reprogrammed because of conflict.

2. 1. 3	% of IDP's, returnees, non-displaced communities, and nomads (disaggregated by gender and age) who report improved understandings on HLP rights	0	TBD	0	0	For phase 1: Sample surveys were to be done, as part of the baseline study, which was not carried out due to the eruption of conflict. Phase 2: Baseline survey is currently under progress, the result will be reflected in coming report concentrating on IDPs and host community's situation in Port Sudan.
2. 1. 4						
2. 1. 5						

» **Output 2.2: Stabilization measures are better targeted through participatory urban planning and spatial analysis.**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	#Number of assessments conducted on impact of displacement on urban settings and social coexistence.	0	1	0	0	Activities are ongoing. The findings of the assessment will be incorporated as an integral component of the Rapid City Profiling Report.
2. 2. 2	#Number of locality staff, Representatives of 2 host communities, and 2 IDPs communities trained on spatial data collection (disaggregated by gender and age).	0	19	10	10 technical locality staff (4 M, 6 F) participated in GIS tools and data collection methods, other 9 will be nominated by the community for the data collection workshop.	

2.	2.2.4 # of local authorities staff trained on the geo-spatial mapping and data collection tools.	0	30	30	30	
2.						
3						
					A 30-member technical team (18 M, 12 F) completed an intensive two-week workshop on urban profiling methodologies, gaining foundational skills in GIS applications and spatial data collection. Training covered GIS fundamentals, QGIS software navigation, basic map creation, vector data management, attribute data analysis, and map projection techniques – establishing core competencies for urban diagnostics and digital planning.	

2. 2. 4	2.2.5 # of local authorities with the geo-spatial mapping incorporated in the planning system and procedures	0	1	0	0	Preparatory activities are advancing with the formation of a 30-member core technical team representing Ministry of Infrastructure and Urban Planning (MoIUP) (13), Locality Administrative Authority (7), Federal Survey (2), and Education Institutions (8). An urban digitization center has been established and equipped, and a two-week GIS training program is now underway. This will be followed by on-job-training in spatial data collection to develop and integrate planning systems.
2. 2. 5	2.2.6 A set of recommendations adopted by the local authorities and key stakeholders.	0	1	0	0	Activities are in progress. The recommendations will be incorporated as an integral component of the Rapid City Profiling Report.

» **Output 2.3: Priority actions are identified through community action planning in most vulnerable neighborhoods.**

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	Number of community action plans developed.	0	4	0	0	Activities are on progress. The vulnerability assessment mapping in last December identified 6 high-priority neighborhoods and the CBD. Community action plans are ongoing for 3 NE prioritized in addition to CBD.
2. 3. 2	#Number of neighborhood profiles developed	0	4	0	0	Activity in progress, capacity-building on geo-spatial mapping for 30 core technical team MoUP (6 M; 7 F), (2 M; 5 F) Locality Authority, Academic Institutions (5 M; 3 F), and Federal Survey Authority (2 M) is ongoing

2. 3. 3	Number of community members trained on RUSPS methodology (disaggregated by sex and community group)	0	50	27	27 local authorities' staff (15 M, 12 F) trained, and 23 representatives from 3 neighborhoods would be nominated to join the data collection training sessions.	Activity started.
------------------------	---------------------------------------------------------------------------------------------------------------------	-------------------	--------------------	--------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------

2. 3. 4	# of community support projects supported and established.	0	13	7	7 In total, 13 CSPs are planned. Currently, 7 projects are fully implemented, and 2 are in preparatory stages. The rest will be implemented during the next reporting period.	Activity started.
------------------------	----------------------------------------------------------------------------	-------------------	--------------------	-------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------

2. 3. 5						
------------------------	--	--	--	--	--	--

» **Output 2.4: Priority actions are planned, implemented, and monitored jointly by the communities in the most vulnerable neighborhoods.**

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1	Number of community members involved in planning, monitoring, and implementation of support projects (disaggregated by age, gender, and community)	0	20	0	0	Preparatory work is ongoing to carry out the implementation of activity.
2. 4. 2	Number of community action plans (mini projects) through community grant implemented	0	4	0	0	Preparatory work is ongoing to carry out the implementation of activity

2. 4. 3	#At least one social media platform is established and managed by youth from the targeted communities	0	1	0	0	Preparatory efforts are currently underway, including three meetings held with the Ministry of Youth and Sports. These discussions have resulted in plans to establish a media platform aimed at promoting peaceful coexistence and social cohesion, alongside.
------------------------	----------------------------------------------------------------------------------------------------------------	------------	------------	------------	------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2. 4. 4						
------------------------	--	--	--	--	--	--

2. 4. 5						
------------------------	--	--	--	--	--	--

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» **Outcome 3: Self-reliance of IDPs, returnees, nomads, and non-displaced communities, particularly male and female youth, enhanced through capacity development on self-help reconstruction using ISSB, which will inform the national and state housing policy framework.**

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1	% of IDPs, returnees, nomads, and non-displaced households considering ISSB self-help construction as a viable option for their housing	TBC	TBC	N/A	N/A	Due to the disruption caused by the conflict that broke out in April 2023, collecting base- and end-line data was no longer feasible and project has reprogrammed
3. 2	# of trained IDPs, returnees, nomads, and non-displaced youth (male and female) who put in practice the acquired ISSB skills in the construction of pilot housing and other structures	TBC	TBC	N/A	N/A	Due to the disruption caused by the conflict that broke out in April 2023, collecting base- and end-line data was no longer feasible and project has reprogrammed.

3.3	% of targeted community members (disaggregated by age, gender, and tribe) who indicate improved social cohesion due to utilization of shared public facilities by different communities.	TBC	TBC	N/A	N/A	Due to the disruption caused by the conflict that broke out in April 2023, collecting base- and end-line data was no longer feasible and project has reprogrammed.
3.4						
3.5						
How many outputs does outcome 3 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 3						
Output 3.1 IDP, returnee, nomadic, and non-displaced male and female youth acquired skills for Interlocking Stabilized Soil Block (ISSB) production and construction technique for the self-help housing (re)construction.						
Output 3.2 Trained male and female youth engaged in (re)construction of self-help housing - using ISSB technology - for the most vulnerable IDP, returnee, nomadic and non-displaced households.						
Output 3.3 Diverse community members (IDPs, returnees, nomads, and non-displaced communities) in target areas of return and/or local integration brought together through the identification and construction of shared public facilities.						
Output 3.4 Self-help housing construction by ISSB practices reflected to the national housing frameworks.						

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: IDP, returnee, nomadic, and non-displaced male and female youth acquired skills for Interlocking Stabilized Soil Block (ISSB) production and construction technique for the self-help housing (re)construction.**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1	#ofIDPs, returnees, nomads, and non-displaced youth {disaggregated by gender and age) trained as trainers of ISSB production techniques.	0	308	TBC	104	8-day TOT on ISSB production was conducted. The ToT sessions trained 104 young men and women (59 men and 35women from community members, 10 participants from technical institutions) to be trainers. Activity was put on hold as a result of the conflict. Activity has no longer feasible, project has reprogrammed.

3. 1. 2	#ofIDPs, returnees, nomads, and non-displaced youth {disaggregated by gender and age) trained as trainers on ISSB construction techniques including ferro-cement channel for roofing	0	154	TBC	35	7-day TOT on ISSB construction and ferro-cement casting and installation was conducted. The ToT sessions trained 35 male and female youth (22 male and 13 female) to be trainers. Activity was put on hold as a result of the conflict. Activity has no longer feasible, project has reprogrammed.
3. 1. 3	#ofIDPs, returnees, nomads, and non-displaced youth {disaggregated by gender and age) trained onISSB production and construction techniques and ferro-cement channel for roofing	0	600	TBC	TBC	Activity was in preparatory stage prior to the conflict. Activity had been put on hold as a result of the conflict. project has reprogrammed.
3. 1. 4						
3. 1. 5						

» **Output 3.2: Trained male and female youth engaged in (re)construction of self-help housing - using ISSB technology - for the most vulnerable IDP, returnee, nomadic and non-displaced households.**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	# of self-help pilot housing units {re}constructed and handed over to most vulnerable households {beneficiaries disaggregated by gender, age and vulnerability factors {female-headed households, disability, etc)}	0	45	TBC	TBC	SSB techniques were disseminated among the communities and plans for pilot housing in support of vulnerable families were discussed. Preparation for self-help housing was completed with the provision of 50 SSB manual machines and 2 Hydro-form machines. Activity had been put on hold as a result of the conflict. Project has reprogrammed.

3. 2. 2	Small scale community- based enterprise for ISSB production and construction established	0	5	TBC	TBC	Two community committees were formed out of SSB trainees and obtained registration as entities, with plans to further train youth, assist in rehabilitation of community infrastructure and pilot self- help construction. Activity had been put on hold as a result of the conflict. Project has reprogrammed.
3. 2. 3						
3. 2. 4						
3. 2. 5						

» **Output 3.3: Diverse community members (IDPs, returnees, nomads, and non-displaced communities) in target areas of return and/or local integration brought together through the identification and construction of shared public facilities.**

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1	# of shared, public facilities identified and constructed.	0	1	TBC	TBC	Activity did not start. Activity had been put on hold as a result of the conflict. Project has reprogrammed.
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» **Output 3.4: Self-help housing construction by ISSB practices reflected to the national housing frameworks.**

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1	Lessons learned from the ISSB self-help housing construction documented and shared with relevant stakeholders.	0	1	TBC	TBC	Activity did not start. Activity had been put on hold as a result of the conflict. Project has reprogrammed.
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» **Outcome 4: Durable solutions for IDPs, returnees, nomads, and non-displaced communities in West Darfur advanced through enhancement of Housing, Land, and Property (HLP) rights and improved access to civil documentation.**

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1	% of national, humanitarian, and development actors (disaggregated by gender, sector, and organization) who indicate improved awareness and understanding of Housing, Land, and Property (HLP) issues in Darfur	TBD	TBD	N/A	N/A	Outcome reprogrammed.
4. 2	% of community members (disaggregated by age, gender, and tribe) in target areas who report improved awareness of HLP rights and/or civil documentation	TBD	TBD	N/A	N/A	Outcome reprogrammed.

4.3	% of community members (disaggregated by age, gender, and tribe) in target areas who report improved access to HLP and/or civil documentation	TBD	TBD	N/A	N/A	Outcome reprogrammed.
-----	-----------------------------------------------------------------------------------------------------------------------------------------------	-----	-----	-----	-----	-----------------------

4.4						
-----	--	--	--	--	--	--

4.5						
-----	--	--	--	--	--	--

How many outputs does outcome 4 have?

12345more than 5.

Please list all outputs for outcome 4

Output 4.1

National, humanitarian, and development policies on Housing, Land, and Property (HLP) rights in Darfur enhanced through thematic studies and policy roundtables on HLP restitution and compensation; regularization of IDP camps/sites; and women's HLP rights. (UNHCR/UN Habitat).

Output 4.2

Realisation of individual HLP rights, as well as provision of civil documentation, supported through information, counselling, and legal assistance (UNHCR).

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1: National, humanitarian, and development policies on Housing, Land, and Property (HLP) rights in Darfur enhanced through thematic studies and policy roundtables on HLP restitution and compensation; regularization of IDP camps/sites; and women's HLP rights. (UNHCR/UN Habitat).**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1	# of HLP-related reports published and disseminated	0	N/A	N/A	N/A	Activity has been canceled as a result of project reprogrammed because of conflict.
4. 1. 2						
4. 1. 3						
4. 1. 4						

4.						
1.
5						
.....						

» **Output 4.2: Realisation of individual HLP rights, as well as provision of civil documentation, supported through information, counselling, and legal assistance (UNHCR).**

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1	# of trainings for the West Darfur Civil Registry.	0	1	N/A completed in previous reporting period	1	N/A completed in previous reporting period.
4. 2. 2	#of individuals, disaggregated by age and gender, who receive counselling and legal assistance on civil documentation	0	473 (50% men; 50% women)	N/A completed in previous reporting period	473 (50% men; 50% women)	N/A completed in previous reporting period.
4. 2. 3	#of individuals, disaggregated by age and gender, who receive counselling and legal assistance on HLP.	0	61 (60% men; 40% women).	N/A completed in previous reporting period.	61 (60% men; 40% women).	N/A completed in previous reporting period.
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1
4. 3. 2
4. 3. 3
4. 3. 4
4. 3. 5

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4 1						
4. 4 2						
4. 4 3						
4. 4 4						
4. 4 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Reclaiming the City: How Youth Are Transforming Urbanism for Inclusive Communities	23/06/2025	The National University - Port Sudan	Youth from Red Sea and The National Universities.	To empower young people as catalysts for urban innovation, inclusive dialogue platforms should be established to amplify their visions for citywide change. These discussions must bridge aspirational ideas with pragmatic implementation strategies, ensuring youth voices shape actionable plans that address both their aspirations and systemic challenges (funding gaps, institutional resistance). By grounding these dialogues in local contexts, cities can transform abstract ideas into roadmaps for equitable development while fostering youth ownership of urban futures.

Event 2 	Women’s Urban Futures Lab (WUFL).	25/06/2025	Red Sea University - Port Sudan	Women leaders, Youth women/ tech skills, disable, disable, IDPs	Establish and customize inclusive urban dialogue platform to position women as transformative agents in urban development that amplify women’s contextual visions for citywide change, bridge their aspirational ideas with implementation-ready strategies, and embed their leadership in action plans addressing systemic barriers (funding gaps, institutional resistance). By grounding dialogues in local realities, women can drive the transformation of abstract concepts into equitable development roadmaps—ensuring their participation shapes, rather than merely informs, urban futures.
Event 3
Event 4

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

.....

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	I DPs, host communities, community leaders, local NGOs, local authorities, academia.	Impact metrics are under active collection and consolidation for sharing on the next reporting period.	
2			
3			
4			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p>OPTIONAL</p>			
<p>File 1</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			
<p>File 2</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

UN HABITAT and UNHCR have engaged local NGOs to support the implementation of the project. The Rural Community Development Organization (RCDO) and JASMAR Human Security Organization.

Please explain one of the selected options

Please limit your response to 3000 characters.

UN HABITAT and UNHCR have strengthened their cooperation as part of this project. Regular meetings to coordinate actions under this project take place building on each agency's specific expertise. Joint missions and community consultations are being planned to ensure the project meets its intended outcomes.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Support for the Shama Center, which serves single mothers, is currently being advocated by UN-OCHA. Besides UN-Habitat, the International Organization for Migration (IOM) has also extended its support to the center. Additional engagement from other UN agencies is anticipated soon.
The project planned to equip neighborhood youth network associations to participate in the Neighborhood Profiling Exercise through collaboration and capacity development.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

To adapt to evolving operational conditions, the project adopted alternative monitoring framework, replacing infeasible endline surveys and independent evaluations. UN-Habitat and UNHCR are utilizing a participatory approach centered on the completed baseline survey (integrated into this report), supplemented by progress reports, workshop evaluation reports for the capacity-building events and on-site periodic monitoring of Community Support Projects (CSPs), and community-led feedback mechanisms. A collaborative lessons-learned workshop engaging stakeholders, partners, and staff will be conducted at project closure to capture best practices and ensure adaptive accountability and context-responsive insights.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☐ Yes
- ☒ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

The baseline survey consultant began the assignment by submitting an inception report that detailed the survey's objectives, deliverables, geographical scope, and methodology. Although data collection has been initiated, it has not yet been completed due to disruptions caused by recent drone attacks in Port Sudan.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Using the early findings of the preliminary baseline perception report which based on literature reviews (secondary data) and key informant interviews (KII).

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Given the sensitivity of data collection at this stage, the consultant began by literature review and conducting key informant interviews, postponing the perception survey to a later phase. This cautious approach was taken to minimize risks arising from the heightened tensions following the recent drone attacks in Port Sudan, as well as the volatile political climate.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation?

*

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Evaluation budget (in USD) included in the project budget:

*

Response required
20000

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Please describe the preparations
Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Wa'El Al Ashhab	UN-Habitat	Country Program Representative	wael.alashhab@un.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☐ Yes
- ☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The outbreak of conflict in April 2023 and subsequent operational shifts from West Darfur disrupted the project’s sustainability, but the re-programmed Phase 2 aims to address these challenges by strengthening authorities’ capacities through training on housing, land, and property principles, leveraging expertise from previously trained personnel in West Darfur as facilitators. This cross-regional knowledge exchange is expected to enhance institutional capabilities, while community engagement initiatives in vulnerable neighborhoods focusing on identifying shared priorities and fostering inter-community collaboration will serve as a replicable model to improve relations between displaced and host communities and advance self-reliance. Additionally, partnerships with educational institutions, including Red Sea University’s relevant college, will equip local community committees in four targeted neighborhoods with skills in project management and monitoring, empowering them to sustain and disseminate knowledge for future interventions.

The Ministry of Urban Planning and Infrastructure, in partnership with Red Sea University, with full support of UN-Habitat has established an Urban Data Center located in the Red Sea University, dedicated to the digitization of maps and the storage of collected spatial data. This center serves as a critical hub for bridging gaps in urban spatial data, ensuring the sustainability of data management efforts beyond the initial project duration. By bringing together diverse stakeholders, the center fosters collaboration and coordinated action in urban planning and development.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			

Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.