

PBF June 2025 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2025-06-15

Name and title of person submitting the report *

Samah Ahmed Programme analyst

E-mail of person submitting the report *

samah.ahmed@undp.org

Name and title of person who approved the report *

Ali Ibrahim Inclusive Governance and peacebuilding team leader a.i.

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation

*

- | | | |
|--|--------------------------------------|-----------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input type="radio"/> Mozambique | <input type="radio"/> Somalia | <input type="radio"/> South Sudan |
| <input checked="" type="radio"/> Sudan | <input type="radio"/> Other, Specify | |

Other, please specify

*

Project Title

*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☒ 00125403: Support to the Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☐ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☐ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

.....

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-01-05

Project End Date *

2025-10-05

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months?

*

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request?

*

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months?

*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

If yes, please select which

*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

3

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

0

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Peace Research Institute/ Khartoum University

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

75050.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

75050.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

N/A

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

Un agency

What is the name of the Implementing Partner *

UNSSC

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

110000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

110000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

n/a

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Norwegian Refugee Council

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

774466

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

774466

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

n/a

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)

[illegible]

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	4000000	4000000	3519700	87.9 9%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **87.99%**. Can you confirm that this is correct?

☒ Correct
☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

30

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1200000**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1055910**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. The templates for the budget are available [here](#) *

SSPP Budget 2023 - 2024_revised June 2024_PBF16-15_4_28.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☐ Yes
- ☒ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

.....

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The project encountered difficulties in coordinating with the steering committee due to the national crisis set off by the military coup of 25 October 2021 and most recently the war between the Sudanese Armed Forces (SAF) and the paramilitary Rapid Support Forces (RSF) that started 15 April 2023 both of which resulted in the absence of a civilian-led government. The Steering Committee thus has not met since the October 2021 military coup.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Staff Recruitment

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Collection of baselines

- ☐ Not Started ☐ Initiated ☒ Partially Completed
☐ Completed ☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

To ensure that the WPS and security agenda is accorded appropriate attention, a women peace and security task team was formed as a specialised reference group on WPS operating under the GTWG. The task team role is to provide a platform for strategic advocacy and positioning of the WPS and enhance integration of the WPS agenda in the triple nexus. The task team meets monthly with a current membership of 12 UN agencies.

To support UN response to the rampant conflict related sexual violence in Sudan, the Advisor revived the MARA working group which serves as a mechanism to ensure monitoring and documentation of CRSV cases in Sudan.

Finally, the Advisor developed an adaptive flexible annual workplan to guide her interventions.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

If no, please provide an explanation

Please limit your response to 6000 characters

Project progress summary

*

Please limit your response to 6000 characters

The re-programmed Outcome 4, aimed at enhancing women's empowered participation in peacebuilding processes in Sudan through advancing the Women, Peace and Security Agenda, has demonstrated significant progress, underscoring the potential for meaningful impact on the ground. By enhancing gender mainstreaming within UNCT processes, notable strides have been made, including the establishment of a Gender Thematic Working Group comprising representatives from all UN agencies in Sudan, as well as the successful mainstreaming of gender perspectives in the development of the Interim Cooperation Framework. To strengthen attention on women peace and security a Women Peace and Security Task Force was formed in May 2025 as a specialized task team operating within the framework of the Gender Thematic Working Group. The Task force comprises of 12 UN agencies, designed to foster a more coordinated and effective approach to delivering on the WPS agenda in Sudan, thereby reinforcing the existing efforts to integrate gender perspectives in humanitarian, peacebuilding and development responses in Sudan.

WPS capacities for 174 UNCT staff and partners were built within the reporting period. Specific sessions with tailor made content for specific groups were conducted with the PSEA network members, programme teams in UNHCR and PBF and MPTF team members reaching 174 (150 women and 24 men) participants, who received knowledge and practical skills on WPS and its importance in the current context of Sudan, gender analysis, planning, monitoring and reporting. This training will impact the overall WPS agenda within UNCT programming, as participants will integrate the WPS agenda into their activities, designing and planning.

On 8th May 2025, in collaboration with the office of the UN Personal Envoy for Sudan, UN Women and other regional actors, a virtual networking and lesson learning for Sudanese women peacebuilders (both at local and diaspora level) was organized. Sudanese women were able to learn and network with women peacebuilders from similar contexts such as Libya, South Sudan and DRC. Networking is critical for enhanced coordination among WPS partitioners and this will empower the WPS agenda and women participation in Peace process. Lessons learned sessions will ensure that future WPS activities have greater impact

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*

Please limit your response to 3000 characters

n/a

Is the project 1+ year in implementation?

*

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

*

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☒ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file.](#) (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.

Outcome 2:

Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.

Outcome 3:

Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State.

Outcome 4:

UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened

Outcome 5:

Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	# of relevant commissions of Juba Peace Agreement are established and functional.	No relevant commissions established	Target: 2	n/a	2 JPA commissions have been supported, the National Peace Commission and Darfur Permeant Ceasefire Committee	n/a

1. 2	# of community members aware about JPA terms and provisions at different levels (sub national and national support)	Unknown levels of popular support for peace agreement and peace process (2020)	Target: 30,000 – in Darfur Region (including 40% women) 25,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	n/a	- The project in collaboration with the National Peace Commissioner produced and distributed 10,000 copies of the JPA document across the five regional JPA tracks, reaching a wide audience of stakeholders and beneficiaries. - The project developed a track-specific summary of the JPA document in consultation with the JPA signatories and under the guidance of the Peace Commissioner, to highlight the key points and commitments of each track. - The project delivered four high-level workshops in Darfur in collaboration with the JPA signatories, the Peace Commissioner and the government, where 1,200 stakeholders were briefed on the JPA and its implementation. - The project facilitated 35 dialogues
------------------	--	---	---	--------------	---	-------

sessions through the peace centers in Darfur, Kordofan, East regions and Khartoum were JPA were discussed, and approached to engage local communities and civil society in the peace process explored

1. 3						
---------	--	--	--	--	--	--

1. 4						
---------	--	--	--	--	--	--

1. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1
Mechanisms and processes of JPA architecture supported

Output 1.2
Advocacy and Communications campaign conducted

Output 1.3
Support provided to peace talks with non-signatory armed groups.

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Mechanisms and processes of JPA architecture supported**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	# of equipment and technical support provided to the NPC	None, to inadequate support provided	equipped with necessary IT equipment (laptops, printers, ...) and technical support and tool for communication (communication specialist and website)	None	The project has supported the NPC with IT equipment which will enable it to operate effectively once its organizational structure is finalized	NA
1. 1. 2	# of equipment and technical support provided to the PCC	inadequate support provided	PCC equipped with necessary IT equipment (laptops, printers, ...) and tools for communication and community outreach	None	The escalation of violence in the region in April 2023 and prevented implementation	N/A
1. 1. 3						

1.						
1.
4						
.....						
1.						
1.
5						
.....						

» **Output 1.2: Advocacy and Communications campaign conducted**

1.	Output	Indicator	End of	Indicator	Indicator	Reasons
2	Indicators	Baseline	Project	progress	progress	for
.....	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	Indicator	for	since	Variance/
	Target	reporting	project's	Delay (if
			<i>State the target value of the indicator at the end of the project</i>	period	start	any)
			<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
			

1. 2. 1	# of Community members reported understanding JPA terms and provisions	Weak public understanding of provisions of JPA (2020)	15,000 –in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	None	The project supported the development of the NPC website, which is ready for launch and intended to offer communication and outreach services to the communities involved in the peace process and to the public. The projects supported printing and distributing 10,000 JPA copies across the five track regions. Additionally, high-level workshops have been held in Darfur to raise awareness and support for the agreement among key stakeholders, as a necessary step for its successful implementation. Note: the current security situation does not permit reporting against this indicator in line with what is included in the project amendment request	N/A
---------------	--	---	---	------	--	-----

1. 2. 2	Equipment and capacities established to Raise awareness on JPA and peace process in Blue Nile	0	Installation of MW Peace radio station	None	None	The escalation of violence in the region in April 2023 prevented implementation of this activity.
1. 2. 3	# of Community members in Darfur Reported understanding of PCC mandate and role	0	15,000 –in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	None	The project has supported the design and development of the PCC visual identity in consultation with UNITAMS, the government of Sudan and the signatories of the JPA. Additionally, the project supported to produce and disseminate communication and outreach materials to its five offices in Darfur.	The escalation of violence in the region in April 2023 prevented implementation of this activity.
1. 2. 4						
1. 2. 5						

» Output 1.3: Support provided to peace talks with non-signatory armed groups.

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	# of parties express satisfaction with UNITAMS/UNCT facilitation	SPLM-N Abdelaziz Al-Hilu has requested UNITAMS/UNCT inputs to mediation effort, to inform process and decision-making of parties	70% of surveyed individuals	None	Support provided to the Technical Secretariat of the Juba Peace Talks through UNITAMS	Note: the data on this indicator cannot be collected under the current political and security situation, but it could be measured by UNITAMS reports which are relevant and reliable
1. 3. 2						
1. 3. 3						
1. 3. 4						

1.						
3.						
5						
.....						

» Output 1.4:

1.	Output Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cummulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
.....						

1.						
4.						
1						
.....						

1.						
4.						
2						
.....						

1.						
4.						
3						
.....						

1.						
4.						
4						
.....						

1.						
4.						
5						
.....						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	# of CSOs, including women-led and youth-led groups, actively promoting social cohesion in target 'hotspots' participating in early warning systems and/or engaged regularly in conflict resolution dialogue and processes	Unknown number of CSOs currently supporting	50	None	95 CSOs in addition to 22 Women led CSOs	N/A
2. 2	# of assessments and joint analysis supported by UNITAMS and UNCT to enhance joint understanding of conflict dynamics and drivers	0	7	None	7 assessments have been completed	N/A

2. 3	# of sub-regional initiatives for conflict prevention and responses, attended by Sudanese officials	0	4	None	N/A	The escalation of violence the region in April 2023 and prior delays in JPA implementation posed a significant challenge in achieving this outcome
---------	---	---	---	------	-----	--

2. 4						
---------	--	--	--	--	--	--

2. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

Output 2.1

Civil society mobilised and capacitated

Output 2.2

Key elements of the evidence-base for peacebuilding in place.

Output 2.3

levant regional and international capacities for peace enhanced

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Civil society mobilised and capacitated**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2. 1. 1	# of forums and workshops organized for CSOs to contribute to peacemaking and peacebuilding processes	TBD	80	0	<p>44 peacebuilding dialogues confidence building fora have been conducted in partnership with Peace Research Institute (PRI) and Peace and Development Centers (PDCs) in the five Darfur states, West and South Kordofan, Blue Nile, and East Sudan States of Kassala, and Gedarif during the period from September to November 2022, to strengthen social cohesion and build consensus around JPA and local peace issues utilizing initial data and issues highlighted in the peacebuilding assessment (where applicable)</p> <p>3 workshops have been conducted including the conflict sensitivity training of trainers, Negotiation workshop for women-led organizations,</p>	<p>The escalation of violence in the region in April 2023 posed a significant challenge to the project outcome and disrupted the planned activities</p>
---------------	---	-----	----	---	---	---

					and Durable Solutions strategy validation workshop	
2. 1. 2	# of women groups capacitated to reflect the gender issues and concerns in peacemaking and implementation processes (2021-2023)	TBD	20	N/A	22 women led organizations and networks capacitated to effectively participate in peace processes	NA
2. 1. 3	# of CSOs trained on, and mainstreaming conflict sensitivity in their programing and implementation	0	1500 participated in the conflict sensitivity online modules (English and Arabic versions)	0	522 participants	The violence outbreak in April 2023 has limited access to the necessary digital infrastructure for connecting to online materials
2. 1. 4						
2. 1. 5						

» Output 2.2: Key elements of the evidence-base for peacebuilding in place.

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	# of CDR structures mapping assessments conducted in North and West Darfur States	0	1 assessment	0	1 assessment conducted in North and West Darfur in 2023	N/A
2. 2. 2	# of assessments conducted on women's access to HLP rights	0	Target: 1	0	1 assessment completed	N/A
2. 2. 3	# of individuals (disaggregated by group, gender and age) who received support (information, counselling and legal assistance including collaborative disputes) on HLP, and legal and personal documentation.	0	Target: 10,000 (80% IDPs)	0	0 9,288 (8,050 F & 1,238 M) IDPs reached	N/A
2. 2. 4

2.

2.

5

.....

» Output 2.3: levant regional and international capacities for peace enhanced

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	# of IGAD workshops/ consultations at sub national level and national organized	0	Target: 4	NA	NA	The escalation of violence in the region in April 2023 posed a significant challenge to implement this activity

2. 3. 2	Indicator 2.3.2 # of conflict sensitivity materials developed	0	Target: 3	NA	8 training modules have been developed as part of the conflict sensitivity online course developed with UNDP and UNSSC. The PBF Secretariat, in collaboration with UNSSC, UNDP, IOM and the Conflict Sensitivity Facility, held a 3-day ToT in March 2023, with 26 participants (7 F, 19 M) from the UN, CSOs and academia across Sudan. 6 thematic seminars conducted, and 2 community of practice meetings organized.	N/A
2. 3. 3	# of capacities developed to facilitate conflict sensitivity training	0	Target: 25 peace ambassadors are trained	NA	26 participants from UN agencies and CSOs capacities has been developed through a TOT in partnership with UNSSC and PBF	NA

2.

3.

4

.....

2.

3.

5

.....

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3: Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State.

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1	% of community members reporting a decrease in tribal/communal conflicts by gender	Baseline: TBC	Target: 75%	None	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities under this outcome
3. 2	% of community members has access to basic services and livelihood opportunities	Baseline: TBD	Target: 75%	Noone	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 3

Output 3.1

Affected IDP and host community households have access to critical services

Output 3.2

The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved.

Output 3.3

Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through sports activities.

Output 3.4

Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Affected IDP and host community households have access to critical services**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	# of households benefiting from infrastructure rehabilitated/developed by age and gender.	0	4,000 (60% women)	0	0	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3.1.2		0	Target: 2 water yards rehabilitated 13 solar streetlights provided	0	0	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3.1.3						
3.1.4						

3.

1.

5

.....

» **Output 3.2: The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved.**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	# of vulnerable households supported with assets to start productive activities; disaggregated by gender	0	2,000 (40% women)	0 Household supported and 1 Community identified for micro grants	Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» **Output 3.3: Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through sports activities.**

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1	# of youth and women groups supported with civic education training and grants – in kind	TBD	10	0 youth and women groups supported and 1 Communities identified in Alfao	Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3. 2	# of social cohesion activities organized by the youth and women groups	TBD	5	0 socail cohesion activities organized	Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3. 3
3. 3. 4

3.

3.

5

.....

» Output 3.4: Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1	# of sedentary farmers received agricultural tools (plows, hoes, pesticide sprayers)	0	630 (50% female, 50% male)	0 youth and women farmers supported	N/A	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 2	# of nomads received solar mobile charger	0	387 (40%	0 youth and women nomads received solar mobile chargers	N/A	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 3	# of localized peacebuilding initiatives created by beneficiaries of stabilization grants and in-kind support	0	4	0 youth and women groups received grants	N/A	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 4						

3.						
4.
5						
.....						

» Output 3.5:

3.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5

3.						
5.
1						
.....						

3.						
5.
2						
.....						

3.						
5.
3						
.....						

3.						
5.
4						
.....						

3.						
5.
5						
.....						

» Outcome 4: UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1	% increase of women participating in peace talks and political processes targeted by the project (disaggregated by age and community group	Diaspora civil society participation in peace talks	Target: 30%	0%	0%	During the reporting period there were no peace talks and political process for Sudan
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 4

Output 4.1

UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened

Output 4.2

Enabling the meaningful, capacitated participation of women and civil society in peace processes at all levels

Output 4.3

Community-level peacebuilding initiatives led by women's groups are supported to advance local-level ceasefire agreements

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1: UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1	WPS Advisor recruited in the RCO	0	yes	WPS Advisor recruited in January 2025	WPS Advisor recruited in January 2025	
4.1.2	# of workshops conducted on WPS	0	Target: 4	8	8	It was envisioned that one WPS workshop would be conducted every quarter, however in the reporting period 8 workshops were conducted reaching 174 participants, with 150 female and 24 male
4.1.3	average # of participants attending WPS workshops (disaggregated by sex)	0	20 (15 women, 5 men)	174 (150 female and 24 male)	174 (150 female and 24 male)	There was a high demand for the training which made the project reach more people

4. 1. 4	WPS coordination mechanism established and meeting regularly	0	Yes Monthly frequency	Yes, a Women Peace and Security Task force and the Gender Thematic Working Group were established they meet monthly	Yes, a Women Peace and Security Task force and the Gender Thematic Working Group were established they meet monthly	In the reporting period 2 coordination meetings were held
4. 1. 5						

» Output 4.2: Enabling the meaningful, capacitated participation of women and civil society in peace processes at all levels

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1	:# of women trained (disaggregated by community group)	0	Target: 40	0	0	The training were to be conducted in May 2025, however the security situation in Port Sudan required us to reschedule the workshop
4. 2. 2	: # of trained women actively applying negotiation, conflict resolution, and advocacy skills in political and peace processes	0	Target 40	0	0	
4. 2. 3	% improvement in understanding of key topics after trainings	0	75%	0	0	
4. 2. 4	# government institutions and CSOs receiving expert assistance (disaggregated by state)		10	0	0	

4. 2. 5	% positive feedback from stakeholders on the effectiveness and relevance of expert assistance	0	50%	0	0	
---------------	--	---	-----	---	---	--

» **Output 4.3: Community-level peacebuilding initiatives led by women's groups are supported to advance local-level ceasefire agreements**

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1	# of assessments conducted on local-level ceasefire agreements across Sudan with a focus on women and youth	0	1 Assessment finalized	1 Assessment finalized	1 Assessment finalized	
4. 3. 2	: # of strategic recommendations developed for supporting local-level peace actors and peace pockets	0	10	10	10	
4. 3. 3	# of networking events established for community peacebuilders.	0	2	1 networking virtual event bringing women peacebuilders at the community level and those in the diaspora organised in collaboration with UN Personal envoy office on 8 May 2025	1 virtual networking and lesson learning event organised	

4. 3. 4	# of collaboration initiatives formed among community peacebuilders as a result of the networking events, with a focus on local-level ceasefires	0	2	0	0
4. 3. 5	# of traditional and social media campaigns conducted to amplify the voices of women in peace processes.	0	1	0	0

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1
4. 4. 2
4. 4. 3
4. 4. 4
4. 4. 5

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
<p>If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes</p>						

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	training strengthening Sudanese women's skills in conflict resolution, mediation, negotiation, and trauma awareness, fostering their active and sustained involvement in peacebuilding, social cohesion and addressing hate speech	5th July 2025	Port Sudan	Civil society and community leaders	Participants explore a shared understanding of the root causes and dynamics of conflict in Sudan; Build practical skills in conflict resolution, mediation and negotiation tailored to local and national contexts; Introduce trauma awareness and psychosocial resilience tools relevant to peace work; Promote peer learning, solidarity, and local coordination among women peacebuilders.
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	N/A	N/A	N/A
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

The virtual event co-organized with the UN Personal Envoy's office, represents a pivotal moment in fostering strengthened partnerships with UN Agencies by leveraging the power of networking to bring together women peacebuilders from local communities and those in the diaspora. This event underscores the recognition that women's roles in peacebuilding are multifaceted and crucial, yet often underrepresented in formal peace processes. By creating a platform for dialogue and collaboration between women peacebuilders at the grassroots level and those in the diaspora, the event aims to harness their collective experiences, insights, and expertise to inform and influence peacebuilding efforts globally

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☐ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

enhancing networking and coordination among Un agencies on the WPS agenda and participation of Women in peace processes

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative

*

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

No monitoring activities have been undertaken thus far, as they are scheduled to take place throughout June and July, involving the administration of progress reports and surveys pertaining to the training activities that were concluded on 29th May 2025, thereby allowing for a comprehensive assessment of the outcomes and impacts of these training initiatives, which will provide valuable insights into their effectiveness and inform future improvements, while also shedding light on the specific areas that may require additional support or intervention.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☐ Yes
- ☒ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

The project is hiring a WPS consultant to conduct a baseline assessment for Outcome 4, however there has been delays on the procurement process. The consultant once they join will provide conduct an assessment to provide the baseline

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

N/A

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

- ☐ Yes
- ☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

☒ Yes

☐ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

30000

If project will end in next six months, is your upcoming evaluation on track?

☒ Yes

☐ No

☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

We will hire an independent contractor July and they will receive all monitoring and previous progress reports once they are awarded the contract. and they will interview beneficiaries and organize Focus group discussion with a sample of the beneficiaries for Outcome 4 of the project. For Outcome 1 and 2 we will share the reports on the activities conducted.

Contact
information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Ali Muntasir	UNDP	Inclusive governance and Peacebuilding Team leader a.i	Inclusive governance and Peacebuilding Team leader a.i

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start?

☐ Yes
☒ No

How many funders has the project received additional non-PBF funding from **since the project started**?

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information.

☐ Yes
☒ No

If yes, please select the relevant option below:

☐ Some catalytic effect
☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

A comprehensive exit strategy has been incorporated into the updated project document submitted to the Peacebuilding Fund (PBF). This includes "Advancing the WPS agenda in Sudan is a long-term process that will require targeted efforts beyond the year-long scope of this project. To this end, the Resident Coordinator, with support from the Joint Secretariat of the Sudan Multi-Partner Trust Fund (MPTF) and the PBF, will advocate for additional funding to support the post beyond the closing date of this project. Under the oversight of the Joint MPTF-PBF Secretariat, this project benefits from exposure to MPTF partners who may be willing to contribute additional funds to support future phases of the project. Given the UN Transition Plan's emphasis on enhanced WPS capacities following the UNITAMS drawdown, this project is well-positioned for targeted advocacy for continued funding."

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

none

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Survey for WPS training	A survey with the participants of the Training workshops has been circulated	The results are still not out as the data is still being analysed
Event 2			
Event 3			

Event 4			
Event 5			
Event 6			
Event 7			
Event 8			
Final Steps <ul style="list-style-type: none"> • Please save a PDF copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF. • (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there) • After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner. • In compliance with our reporting requirements, please upload the PDF version of the report as well as your <i>financial report in excel format</i> on the MPTF-O Gateway. <p><i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org</i></p>			
<p>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</p>			