

# PBF June 2025 Project Progress Report



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- ☐ Semi-annual
- ☐ Annual
- ☒ Final
- ☐ Other

Date of submission of report \*

2025-06-15

Name and title of person submitting the report \*

Nikola Petrovski, Human Rights Officer, Project Coordinator

E-mail of person submitting the report \*

nikola.petrovski@un.org

Name and title of person who approved the report \*

Bea Ferenci, Head of Office, OHCHR Moldova

Have all fund recipients for this project contributed to the report? \*

- ☒ Yes  
☐ No

Did PBF Secretariat or RCO focal point review the report? \*

*You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.*

- ☒ Yes  
☐ No  
☐ Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project? \*

- ☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific               | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input checked="" type="radio"/> Europe and Central Asia | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa       | <input type="radio"/> West Africa               |   |

Country of project implementation \*

- |                                       |  |  |
|---------------------------------------|--|--|
| <input type="radio"/> Albania         | <input type="radio"/> Bosnia and Herzegovina | <input type="radio"/> Kosovo (As per UNSCR 1244) |
| <input type="radio"/> Kyrgyzstan      | <input checked="" type="radio"/> Moldova     | <input type="radio"/> Montenegro                 |
| <input type="radio"/> North Macedonia | <input type="radio"/> Serbia                 | <input type="radio"/> Tajikistan                 |
| <input type="radio"/> Uzbekistan      | <input type="radio"/> Other, Specify         |  |

Other, please specify \*

Project Title \*

- ☒ 00133100: Building sustainable and inclusive peace, strengthening trust and social cohesion in Moldova  
☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

☐ Asia and the Pacific
☐ Europe and Central Asia
☐ Middle East and North Africa

☐ Central & Southern Africa
☐ Global
☐ West Africa

☐ East Africa
☐ Latin America and the Caribbean

Please select the title of the project for which you are submitting the report

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented

Other, Please specify

Project Start Date (Date of first transfer)

2022-08-26

Project End Date

2025-02-28

Has this project received an extension?

☐ YES, Cost Extension
☒ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☐ NO, No Extensions

Will this project be requesting an extension?

☐ YES, Cost Extension
☐ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? \*

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request? \*

- |                               |                                |                                 |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March     |
| <input type="radio"/> April   | <input type="radio"/> May      | <input type="radio"/> June      |
| <input type="radio"/> July    | <input type="radio"/> August   | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December  |

Is the current project end date within 6 months? \*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? \*

- ☐ Yes
- ☒ No

If yes, please select which \*

- ☐ National Trust Fund
- ☒ Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient \*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☒ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

## Please select other UN recipients \*

*Select all that apply*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify \*

Please select other non-UN recipients

☐ ACTED

☐ Action Aid UK

☐ AAITG (ActionAid the Gambia)

☐ AEDE

☐ African Centre for the Constructive Resolution of Disputes (ACCORD)

☐ Agence de Coopération et de Recherche pour le Développement (ACORD)

☐ American Friends Service Committee (AFSC)

☐ Avocats Sans Frontières

☐ Avocats Sans Frontières Belgium

☐ Avocats sans frontières Canada

☐ Ayuda en Accion

☐ BIRN - Balkan Investigative Reporting Network

☐ BIOM -Youth Ecological Movemen

☐ CARE International UK

☐ Centre d'étude et de coopération internationale (CECI) - BF

☐ Christian Aid Ireland

☐ COIPRODEN

☐ Concern Worldwide

☐ Conexion Guatemala

☐ COOPI - Cooperazione Internazionale

☐ CORD Burundi

☐ CORDAID

☐ Corporacion Sisma Mujer

☐ CRS - Catholic Relief Services

☐ DanChurchAid

☐ EQUITAS

☐ Fund for Congolese Women

☐ Fundacion Estudios Superior (FESU)

☐ Fundación Mi Sangre (FMS)

☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)

☐ Fundación para la Libertad de Prensa (FLIP)

☐ Geneva Centre for Security Sector Governance (DCAF)

☐ HELVETAS Swiss Intercooperation

☐ Humanity & Inclusion (HI)

☐ ICTJ (International Center for Transitional Justice)

☐ Instituto Holandes para Democracia Multipartidaria (NIMD)

☐ Integrity Watch

☐ International Alert

☐ International Rescue Committee

☐ Interpeace

☐ Kvinna till Kvinna Foundation

☐ Life and Peace Institute (LPI)

☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar

☐ Mercy Corps

☐ MLAL - ProgettoMondo

☐ MSIS-TATAO

☐ NIMD (Netherlands Institute for Multiparty Democracy)

☐ Norwegian Refugee Council (NRC)

☐ Nile Sustainable Development Organization - NSDO

☐ OIKOS

☐ ONG Adkoul - ONG Adkoul

☐ ONG AZHAR

☐ OXFAM

☐ Peace Direct

☐ Plan International

☐ PNG UN Country Fund

☐ Red de Instituciones por los Derechos de la Niñez

☐ ROI - Roza Otunbayeva Initiati

☐ Saferworld

☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)

☐ Save the Children

☐ Search for Common Ground (SFCG)

☐ SIHA (Strategic Initiative for Women in the Horn of Africa)

☐ SismaMujer

☐ SOS Sahel Sudan

☐ Stichting Impunity Watch

☐ Tearfund

☐ The Carter Center, Inc.

☐ Trocaire

☐ War Child

☐ War Childhood Museum (WCM)

☐ World Vision International

☐ World Vision Myanmar

☐ ZOA

☐ blank\_placeholder

☐ Other, Please specify

Other, Please specify

## Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

17

To how many implementing partners has the project transferred money **during this calendar period ?**

*(for June reports: January-June;*

*for November reports: January-December (anticipated);*

*for final reports: full project duration)*



Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Centrul de Justitie Sociala "Echitate" (NGO Social Justice Centre "Equity")**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

10000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

10000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

10000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Objective: Increased knowledge, development of gender-sensitive policies, increased participation of women in the Security Zone**

**Main activities: Development of organizational policy, development of a strategic communication concept with an emphasis on the gender dimension. Development of a local plan in the Security Zone, Criuleni and Dubasari districts regarding the implementation of the National Program for the implementation of UN Security Council Resolution 1325 on women, peace and security for 2023-2027.**

**To date, the implementing partner has fully completed the institutional development programme.**

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**NGO "Femeia Contează" (NGO Woman Matters)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

10000

<p>What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b>? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>10000</p>	
<p>What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b>? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>10000</p>	
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p><b>Objective: Mentoring program "peer-to-peer" for the Roma community on the Left bank of the Nistru/Dniester river.</b></p> <p><b>Main activities: Capacity building in the field of promoting gender equality and institutionalizing the rules of conduct in work with Roma communities, methods of socialization and integration of Roma refugees into society, increasing organizational resilience to the consequences of a conflict situation.</b></p> <p><b>To date, the implementing partner has fully completed the institutional development programme.</b></p>	3
<p>Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period</p>	
<p>Please select the type of organisation which best describes the type of implementing partner *</p> <p><input type="radio"/> National youth CSO</p> <p><input checked="" type="radio"/> National women's CSO</p> <p><input type="radio"/> Other National CSO</p> <p><input type="radio"/> Subnational youth CSO</p> <p><input type="radio"/> Subnational women's CSO</p> <p><input type="radio"/> Other subnational CSO</p> <p><input type="radio"/> Regional CSO</p> <p><input type="radio"/> Regional Organisation</p> <p><input type="radio"/> International NGO</p> <p><input type="radio"/> Governmental entity</p> <p><input type="radio"/> National women's and youth CSO</p> <p><input type="radio"/> Subnational women's and youth CSO</p> <p><input type="radio"/> Other</p>	
<p>Other, Please specify</p>	

What is the name of the Implementing Partner <b>"Academia de Creatie si Inovații Mediatice (ACIM)" (NGO of Creativity and Media Innovation" (ACIM)</b>	*
What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 10000	*
What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b> ? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 10000	*
What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b> ? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 10000	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> <b>Objective: Safe environment for media platforms in risk areas.</b> <b>Main Activities: Development of a gender-responsive communication strategy and a visibility plan based on the themes and areas covered. Development of an official page in social networks. Development of internal safety instructions for team members in risk areas based on existing domestic and international experience. Strengthening the mission of the organization in terms of security, human rights and gender equality. To date, the implementing partner has fully completed the institutional development programme.</b>	*
Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period	4

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Centrul de dezvoltare sociala și economica "SocioHub" (NGO Social and economic Development Center "SocioHub")**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

9812

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

9812

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

9812

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Objective: Gender-sensitive policies as a factor in increasing the institutional capacity of organizations on the Left bank of the Nistru/Dniester.**

**Main activities: To train the team in the development of project proposals, financial management, improvement of relevant systems, tools and organizational processes, in order to dynamically mobilize in activities to promote gender equality and non-discrimination on both banks of the Nistru/Dniester.**

**To date, the implementing partner has fully completed the institutional development programme.**

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

\*

**"Clubul Femeilor Inspirație" (NGO "Women's Club Inspiration"**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

\*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

9223

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

9223

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

9223

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Objective: Sustainable organization capable of developing inclusive social services in the communities of the Security Zone.**

**Main activities: Development of a gender-sensitive strategy and action plan for the organization for 2023-2028.**

**Training personnel in transparent financial management and accounting. Further training of women and men**

**employees to obtain the "home assistant" qualification. Development of a package of documents for obtaining the status of a public utility.**

**To date, the implementing partner has fully completed the institutional development programme.**

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify	
What is the name of the Implementing Partner	*
Centrul de informare și resurse "PRO BONO" (NGO Information and resource centre "PRO BONO")	
What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
8142	
What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b> ?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
8142	
What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b> ?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
8142	
Briefly describe the main activities carried out by the Implementing Partner during this calendar period	*
Please limit your response to 1500 characters	
<b>Objective: Increased institutional capacity for more active involvement of young women and men in the development of communities on both banks of the Nistru/Dniester.</b>	
<b>Main activities: Development and adaptation of internal policies to the perspective of gender equality. Training and accreditation of the team in project management, including the purchase of equipment to ensure the smooth functioning of the organization's processes.</b>	
<b>To date, the implementing partner has fully completed the institutional development programme.</b>	7
Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period	



Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**Peacebuilding and development**

What is the name of the Implementing Partner \*

**"Initiatives4 Peace"**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

166580

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

166580

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

166580

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**CSO "Initiatives4Peace" fully completed the implementation of the programme "Youth for Peace and Equality on both banks of the Nistru/Dniester River" (Activities 1.3.2 - 1.3.3). which includes Trainings in tech/STEM for young women, Peace Accelerator Lab/Hackathon, Young Women for Peace Leadership School, Summer Camp for Young Peacebuilders.**

8

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**Media and journalism**

What is the name of the Implementing Partner

\*

**CSO "Initiatives4Peace" fully completed the implementation of the programme "Youth for Peace and Equality on both banks of the Nistru/Dniester River" (Activities 1.3.2 - 1.3.3). which includes Trainings in tech/STEM for young women, Peace Accelerator Lab/Hackathon, Young Women for Peace Leadership School, Summer Camp for Young Peacebuilders.**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

\*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

77950

9

What is the name of the Implementing Partner <b>AO "National Assistance and information centre for NGOs in Moldova CONTACT"</b>	*
What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 98510	*
What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b> ? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 98510	*
What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b> ? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 98510	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> <b>CSO "Centre CONTACT" has fully completed capacity building activities to local community actors from the Security Zone and supported 12 local peace initiatives (Activity 1.2.4)</b>	*
Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period	10

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**Political and social analytics and development**

What is the name of the Implementing Partner \*

**The Institute for Strategic Initiatives (IPIS) / Institutul pentru Inițiative Strategice**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

85735

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

85735

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

85735



What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

228243

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

228243

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**The purpose of the grant was to support the delivery of legal aid to people from the Left bank of Dniester/Nistru River, in order to facilitate access to public services available on the Right bank of the Nistru/Dniester River.**

**Objective 1: Develop and implement a roadmap for the establishment of paralegals on the Left bank of Dniester/Nistru River based on the best practices from the Right bank.**

**Objective 2: Build capacities of the network of paralegals to operate on the Left bank of Dniester/Nistru River to provide legal aid and facilitate the access to services available on the Right bank for residents of Transnistria region.**

**Objective 3. Piloting the paralegal network on the Left bank of Dniester/Nistru River to provide legal aid and facilitate the access to services available on the Right bank for residents of the Left bank.**

12

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify <b>Governance, justice.</b>	
What is the name of the Implementing Partner <b>Transparency International – Moldova</b>	*
What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 70793	*
What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b> ? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 70793	*
What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b> ? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 70793	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> <b>The proposed project established online and offline tools to facilitate dialogue and cooperation among individuals from both sides of the Dniester/Nistru River and strengthen resilience against disinformation.</b>  <b>Objective 1: Early intervention to prevent deepening divisions between the populations on either side of the Nistru/Dniester River developed by strengthened responses to divisive narratives and misinformation.</b>  <b>Objective 2: CSO, bloggers, influencers and activists have strengthened capacities and duty bearers of the Left bank have increased awareness to effectively implement international standards on tackling hate speech</b>	*
Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period	13



Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**Peacebuilding**

What is the name of the Implementing Partner \*

**Federația Familiilor pentru Unificare și Pace în Lume din Moldova**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

8892

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

8892

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

8892

<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period</p> <p><i>Please limit your response to 1500 characters</i></p> <p><b>The partner implemented eight deep listening exercises/events across Moldova, engaging communities hosting refugees from Ukraine on both banks of the Nistru/Dniester River.</b></p> <p><b>The deep listening exercise in communities hosting refugees from Ukraine on both banks of the Nistru River aims to facilitate meaningful and empathetic interactions between community members and refugees. This exercise involves creating a safe and open space for individuals to share their stories, experiences, and concerns. It allows local residents to listen attentively and without judgment to the refugees' narratives, fostering a sense of understanding' solidarity, and mutual support. Through this process, both refugees and host communities can gain insights into each other's perspectives, challenges, and strengths, ultimately promoting social cohesion and resilience within these diverse communities</b></p>	<p>*</p>
<p>14</p>	
<p>Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period</p>	
<p>Please select the type of organisation which best describes the type of implementing partner</p> <ul style="list-style-type: none"> <li><input type="radio"/> National youth CSO</li> <li><input type="radio"/> National women's CSO</li> <li><input checked="" type="radio"/> Other National CSO</li> <li><input type="radio"/> Subnational youth CSO</li> <li><input type="radio"/> Subnational women's CSO</li> <li><input type="radio"/> Other subnational CSO</li> <li><input type="radio"/> Regional CSO</li> <li><input type="radio"/> Regional Organisation</li> <li><input type="radio"/> International NGO</li> <li><input type="radio"/> Governmental entity</li> <li><input type="radio"/> National women's and youth CSO</li> <li><input type="radio"/> Subnational women's and youth CSO</li> <li><input type="radio"/> Other</li> </ul>	<p>*</p>
<p>Other, Please specify</p> <p><b>Media, journalism.</b></p>	
<p>What is the name of the Implementing Partner</p> <p><b>Association for Independent Press (API)</b></p>	<p>*</p>

<p>What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>34590</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b>?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>34590</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b>?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>34590</p>	*
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period</p> <p><i>Please limit your response to 1500 characters</i></p> <p><b>Under activity 2.2.3. the grant contributed to project outputs by supporting the development of the interactive platform “Check Your Media-Literacy Rank” (CYMLR) — a gamified digital tool aimed at improving media literacy among youth and the wider public. Through quizzes and interactive content, the platform enhances users’ ability to critically assess information, identify disinformation, and recognize hate speech. The grant advanced public awareness and education efforts to build societal resilience to manipulative narratives in the online space.</b></p>	*
<p>Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period</p>	

15

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**Legal research and anaysis, rule of law reform**

What is the name of the Implementing Partner \*

**Legis Association (LEGIS)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

34590

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

34590

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

34590

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Under activity 2.2.3. the grant contributed to project outputs by enabling the creation of InfoGuard (<https://infoguard.legismoldova.md/>), an AI-driven platform that monitors the online information environment to detect and analyse trends in disinformation and hate speech. The platform supports evidence-based responses and enhances the capacity of stakeholders to identify and counter harmful narratives. This intervention complements broader efforts to improve Moldova's response to online threats and information pollution.**

16

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**Legal culture, rule of law**

What is the name of the Implementing Partner

\*

**Association Henri Capitant (HP)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

\*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

34670

<p>What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b>? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>34670</p>	
<p>What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b>? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>34670</p>	
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p><b>Under activity 2.2.3. the grant contributed to project outputs through the development of CyberSmart (<a href="https://cybersmart.md/ro">https://cybersmart.md/ro</a>), a gamified e-learning platform targeting teenagers. Comprising 12 interactive modules, the platform builds users' skills in media literacy, fact-checking, bias recognition, and digital resilience. By engaging young people through structured, challenge-based learning, the grant supported the long-term goal of fostering critical thinking and responsible digital citizenship, contributing to a more cohesive and informed society.</b></p>	17
<p>Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period</p>	
<p>Please select the type of organisation which best describes the type of implementing partner *</p> <p><input type="radio"/> National youth CSO</p> <p><input type="radio"/> National women's CSO</p> <p><input type="radio"/> Other National CSO</p> <p><input type="radio"/> Subnational youth CSO</p> <p><input type="radio"/> Subnational women's CSO</p> <p><input type="radio"/> Other subnational CSO</p> <p><input type="radio"/> Regional CSO</p> <p><input type="radio"/> Regional Organisation</p> <p><input type="radio"/> International NGO</p> <p><input type="radio"/> Governmental entity</p> <p><input type="radio"/> National women's and youth CSO</p> <p><input type="radio"/> Subnational women's and youth CSO</p> <p><input checked="" type="radio"/> Other</p>	
<p>Other, Please specify</p> <p>N/A</p>	

<p>What is the name of the Implementing Partner</p> <p><b>N/A</b></p>	*
<p>What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>000</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b>?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>000</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b>?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>000</p>	*
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period</p> <p><i>Please limit your response to 1500 characters</i></p> <p><b>N/A</b></p>	*

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in full US dollars allocated to each recipient organization**

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

---

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

---

<b>Recipients</b>	<b>Total Project Budget</b> (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	<b>Transfers to date</b> (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<b>Expenditure to date</b> (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	<b>Implementation rate as a percentage of total budget</b> (calculated automatically)

<b>OHCHR: Office of the United Nations High Commission er for Human Rights</b>	850000*	850000*	840000*	98.82%
				%
<b>UNDP: United Nations Developmen t Programme</b>	802500*	802500*	740000*	92.21%
<b>UNWOMEN: United Nations Entity for Gender Equality and the Empowerme nt of Women</b>	800000*	800000*	781000*	97.63%
				%
				%



	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
<b>TOTAL</b>	<b>2452500</b>	<b>2452500</b>	<b>2361000</b>	<b>96.2</b> <b>7%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **96.27%**. Can you confirm that this is correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? \*

46.8

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1147770**. Can you confirm that this is correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1104948**. Is this correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

1049000

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

KOBO\_Final PBF expenses est, 15 June 2025-7\_2\_20.xlsx



### Project Markers

Please select the Gender Marker Associated with this project \*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- ☒ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

## Steering Committee and Government engagement

Does the project have an active steering committee/ project board? \*

- ☒ Yes  
☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

*Please limit your response to 3000 characters*

1

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. \*

*Please limit your response to 3000 characters*

**The Technical Advisory Board met on 07 November to discuss the progress with implementation of activities and endorsed the Annual report submitted in 2024. The board has only received the draft version of this Final report over email and endorsed it with our convening a meeting.**

**The composition of the Technical Advisory Board is 10 members representing Moldovan authorities, civil society organizations (CSOs) from both banks of the Nistru/Dniester River, the National Human Rights Institution, the Resident Coordinator Office (RCO), members of the Recipient UN organizations (RUNOs), and relevant representatives of the international community.**

## PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners \*

- ☐ Not Started ☐ Initiated ☐ Partially Completed  
☒ Completed ☐ Not Applicable

Staff Recruitment \*

- ☐ Not Started ☐ Initiated ☐ Partially Completed  
☒ Completed ☐ Not Applicable

## Collection of baselines \*



Not Started



Initiated



Partially Completed



Completed



Not Applicable

## Identification of beneficiaries \*



Not Started



Initiated



Partially Completed



Completed



Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 3000 characters*

**The project implementation was concluded on 28 February 2025, with most Output level activities completed. As previously reported, only Output 1.1. was not fully implemented as it depended on the political will of settlement process actors. The final evaluation has been completed in May 2025, and results are available in a report enclosed to this file. The Endline data related to five Outcome-level indicators was also completed and integrated into the final evaluation.**

**A final, closing event, was organised to inform local stakeholders and the donor community on the key achievements of the project. The project was commended by partners and beneficiaries, including government officials and civil society, and it received positive feedback from donors, including key contributors to the UN PBF Fund. The event also drew relevant conclusions and recommendations to inform upcoming peacebuilding actions in Moldova.**

**Key findings from the Project's external evaluation show that it was highly relevant in the Moldovan context, addressing key peacebuilding and conflict prevention challenges, while it was aligned with UN mandates and national priorities. The project significantly contributed to peacebuilding and strengthened social cohesion, fostering collaboration, reducing divisive narratives. The Project also had some sustainable results and had some non-financial catalytic effect.**

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? \*



Yes



No

If no, please provide an explanation \*

*Please limit your response to 6000 characters*

## Project progress summary

*Please limit your response to 6000 characters*

The project enabled cross-river activities and dialogue for CSOs, youth and community reps and experts from both banks. Five Roadmaps – on agriculture, environment, business, social assistance and services - were developed and brought to the attention of relevant line agencies from both banks. Moldovan MPs and the Bureau for Reintegration Policies were informed on relevant policies for integrating human rights and women's meaningful participation in peace processes and WPS Agenda. Two key publications were promoted: "Women's inclusion in peace processes: Global lessons to Moldova" and "Women as Agents of Peace: From Official Negotiations to Community Leaders in Times of Peace and Conflict" providing actionable recommendations highlighting women's roles, challenges and peacebuilding barriers.

The project involved over 60 civil society actors from both banks in joint capacity-building, networking and dialogue activities, and advocacy, inspiring them to develop and implement actions to promote social cohesion, joint cultural heritage, human rights of marginalised communities, and counter hate speech. CSOs from both banks adopted gender-sensitive organisational systems and increased capacities of staff to advance the WPS agenda. A Joint CSO Declaration for cross-river cooperation to promote and sustain peace has been signed by 22 civil society actors. Exchange and communication between the Ombudsperson's Office and the Focal point for Human Rights in the Left Bank was gradually enhanced and resulted in joint work on tools and awareness raising material displayed in selected mental healthcare facilities on both banks. Local community actors, empowered through capacity-building support, implemented 12 peace initiatives across 55 localities in the Security Zone on both banks, reaching an audience of 5,500 persons.

The leadership potential of 78 young women and men from both banks was enhanced, creating a Young Peacebuilders Network, inspiring interaction with the OSCE Chairpersonship and sharing visions for peaceful coexistence, conflict resolution and call for equal opportunities. Youth gained knowledge in gender-responsive peacebuilding and conflict resolution, engaged in discussion with decision makers and built long lasting connections. Two digital peacebuilding solutions, "Youth Connect" and "Tell Me" were developed. Additionally, a group of 22 university students - artists from both banks - were educated on the negative effects of hate speech and were inspired to create artwork which was later displayed at public exhibitions for awareness raising in Chisinau and Tiraspol.

A three-lingual online Human Rights Quiz ([www.humanrightsquiz.md](http://www.humanrightsquiz.md)) was developed as an awareness raising tool to reinforce the promotion of human rights standards on both banks. A set of 'twin-murals' to mark the 75th anniversary of the UDHR were painted on both banks with accompanying campaigns focused on social cohesion.

Access to services available on the Right bank was promoted for residents of the Left bank, through a network of 25 paralegals, established through the project. A handbook to assist paralegals in their work was developed and legal advice and assistance were provided to over 1500 people, despite the worsening relations between the two banks, especially during the energy crisis in January 2025.

A Guide for investigating and prosecuting hate crimes and online hate speech was endorsed by the General Prosecution Office, after being developed in cooperation between law enforcement institutions, academia and civil society. In parallel, a partner NGO from the Left bank produced an analysis of the applicable legislation, identifying gaps related to the prevention of hate speech, and organised a public awareness workshop to inform local stakeholders of the relevant international standards.

A hackathon to tackle misinformation and divisive narratives convened over 50 people from both banks, resulting in the development of seven ideas for digital solutions to identify and counter disinformation. Three tools were selected and further supported to be fully developed into practical solutions to prevent and counter disinformation.

Over 170 journalists, media professionals, activists, influencers and bloggers from both banks had their capacities increased on tackling misinformation, peace journalism, gender-sensitive and conflict-sensitive reporting, and were supported to create and publish joint content to promote social cohesion and peace. Selected participants wrote

five articles that were published in a national newspaper and were added into a Bulletin of good collaboration practices of activists and journalists from both banks.

Two journalistic guidelines "The transformative power of gender and conflict-sensitive media practices in peacebuilding efforts", and "Journalism in Conflict Situations Ethics and Safety Guidelines" were published, and an e-course on Peace Journalism was developed. Five newsrooms from both banks enhanced their resilience to psychological, physical, and cyber threats enabling safer reporting in conflict-affected areas and on social tensions. Three digital solutions were designed to tackle disinformation and hate speech.

Over 120 refugees and host communities were involved in dialogue activities discussing challenges of 'the other' community. Participants recognised the need for social cohesion, while feeling safe and open to share their challenges and good experiences. Over 50 civil servants who provide services to refugees were equipped with knowledge on non-discriminatory practices in actual situations that could cause or incite discrimination and hostility.

Non-formal peace education was piloted and promoted in 9 schools from both banks, resulting in locally led initiatives involving over 300 fellow teachers and students. A Guide on non-formal Peace Education was published and endorsed by the Ministry of Education as a resource material for teachers.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*Please limit your response to 3000 characters*

The project advanced gender-responsive peacebuilding in Moldova in the line with the National Action Plan for the implementation of UNSCR 1325 on WPS for 2023-2027. Taking a bottom-up approach for localisation, it engaged with local governance and community actors in 55 localities, through the "Peace Initiatives in the Security Zone" programme. The process saw the development of 36 ideas for peace initiatives, of which 12 were implemented, engaging and raising awareness of over 5,500 people.

The programme included initiatives like "Women's Dialogues," "LIFT: Leadership and Empowerment for Young Girls," and "Peace and Security for Equality and Equity," which created platforms for women's skill development and active participation. Other projects, such as "Through Culture, With Women, Towards Peace," "Sport and Culture - Pillars of Confidence Building," and "Changing Attitudes - Making Dreams Come True," highlighted the role of culture in fostering intercommunity relationships. Initiatives like "Hora at the Well" and "Aroma of Local Dishes" focused on promoting women's entrepreneurship and enhancing local tourism and development. Additionally, efforts to create child-friendly and dialogue spaces are showcased through initiatives such as "Motherhood Doesn't Stop Us, It Motivates Us!" along with the renovation of a dance hall and a community space. Also, a collection of poems titled "Nistru that Unites Us" (see video: Nistru that Unites Us) was released, perfectly capturing the spirit of all 12 local initiatives in their efforts to forge partnerships and increase social cohesion between communities on both banks of the Nistru/Dniester River.

Through a leadership school programme, summer camps, student art exhibitions and hackathons gathering ideas from young people and involving them in advocacy, the project empowered young women and men to become active agents of peace in their communities and beyond. Two young women alumni of the Leadership School secured internship in the Moldovan Parliament.

The project established a Young Peacebuilders Network and supported them in their advocacy for peace and social cohesion. An exchange of letters with the upcoming OSCE Chairpersonship, Finnish diplomats, articulated their commitment to peace and called for equal opportunities for youth on both banks.

The project facilitated dialogue between young people and state institutions, ensuring that the concerns raised by the youth found their way into official discussions. Several of these issues, caused by legal discrepancies between the banks, were brought to the attention of decision-makers to seek appropriate solutions.

Is the project 1+ year in implementation? \*

- ☒ Yes
- ☐ No

**FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:**

Is the project demonstrating outcome-level peacebuilding results? \*

*Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.*

- ☒ Yes
- ☐ No



If yes, please provide concrete examples of such peacebuilding results

*Please limit your response to 6000 characters*

According to the final evaluation, 'the project significantly contributed to peacebuilding and strengthened social cohesion at macro, meso-, and micro levels, fostering collaboration, reducing divisive narratives, and increasing capacity of stakeholders. At the macro- level, it fostered collaboration with law enforcement institutions on developing a Guide for investigating and prosecuting hate crimes and online hate speech and initiated communication between de facto structures and local SCOs to improve services for vulnerable groups. At the meso- level, it strengthened cooperation among stakeholders from both banks and supported media organizations in producing content that reduces divisive narratives. At the micro- level, it enhanced social cohesion and reduced conflict risks at the community level, emphasizing the value of informal relationships and understanding the influence of propaganda. Academics and teachers benefited from the project, fostering joint efforts and sharing knowledge, while journalists and influencers increased their capacity to promote balanced content and combat misinformation.

The project contributed to a culture of dialogue and exchange among civil society and youth from both banks. Through the cross-river CSO Advocacy Network new alliances were formed, and cooperation of activists from both banks was inspired. Civil society actors are more familiar with the concept of conflict prevention and understand their role in it. A Joint Declaration was signed by 22 civil society organisations, journalists and activists, re-affirming their commitments to promote human rights, social cohesion and sustainable peace. The Declaration will serve as a basis to further the exchange and cooperation, and partnerships between civil society actors from all regions of Moldova. The Youth Peacebuilders Network created with the project connected youth activists from both banks and equipped them with knowledge relevant for future peacebuilding initiatives. Their engagement and exchange with the OSCE Chairpersonship demonstrated a clear vision and commitment for social cohesion and peacebuilding in Moldova.

The project increased awareness on the WPS agenda at individual and community levels. Increased awareness of directly involved audiences was measured at 48.3%. Additionally, a culture of cross-river cooperation in the Security Zone was inspired through 12 peace initiatives involving not only inhabitants of the implementing localities but also neighbouring communities, bridging divides and recognizing the transformative potential of grassroots efforts.

The project has created a pool of journalists and media professionals, influencers, from both banks that are more sensitised to peace journalism and human rights journalism, conflict-sensitive and gender-sensitive reporting. Their joint media products were published to raise awareness and provide a perspective on issues of concern for audiences on both sides of the conflict divide, in a balanced and nuanced manner and inspire public discourse. Through piloting non-formal peace education practices in schools and developing a related Guide for teachers, the project managed to inspire the Ministry of Education to promote non-formal peace education across all schools in Moldova. The Guide is endorsed by the MoE and will be formally promoted. Additionally, the lessons learnt will be used by MoE to integrate peace education in the formal curriculum for primary and secondary education. The Project has enhanced relations and a culture of exchange between human rights actors from the divided banks. Namely, while members of the Office of the People's Advocate and the Focal Point for Human Rights in the Left bank have been systematically involved in activities to empower their roles as local (de facto) human rights institutions, they benefitted from increased knowledge on specific human rights standards and have enhanced contacts and the ability to support each other and advocate for the promotion of human rights on both banks, including jointly. Publications and knowledge tools developed as a part of the project will remain as future guidance for accomplishing peacebuilding efforts. Namely, the publication "Women's Inclusion in Peace Processes: Global Lessons for Moldova" offers a critical analysis of women's participation in Moldova's peace processes and provides recommendations for enhancing their inclusion. It raises awareness among policymakers, international organizations, and civil society about the importance of women's inclusion, providing concrete recommendations for action and drawing on global good practices to inspire and inform Moldovan efforts. The publication Women as Agents of Peace: From Official Negotiators to Community Leaders in Times of Peace and Conflict addresses the role of women in Moldova's peacebuilding and conflict resolution efforts, particularly in the context of the Transnistrian conflict. It highlights both challenges and contributions of women on both banks of the Nistru/Dniester river, examining barriers like patriarchal views, media-driven hate speech, and limited female representation in decision-

**making roles.**

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

*Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.*

**A separate document/Report with active links to resources will be separately shared with PBSO.**

File attachment

[Click here to upload file. \(< 10MB\)](#)

**PART II: PROJECT RESULTS FRAMEWORK**

How many OUTCOMES does this project have \*

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

**Strengthened cross-river engagement and productive interaction through the advancement of human rights, the Women, Peace and Security agenda and improved access to social services.**

Outcome 2:

**Civil society organizations from both banks, People's Advocate and human rights focal point from the Left bank, and local community actors from the Security Zone have increased capacities to JOINTLY engage in advancing human rights and WPS Agenda and foster effective cross-river dialogue and partnerships.**

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

## INDICATOR BASED PERFORMANCE ASSESSMENT

<p>Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all <b>outcome</b> and <b>output</b> indicators in the table below.</p> <ul style="list-style-type: none"><li>• Where it has not been possible to collect data on indicators, state this and provide any explanation.</li><li>• Provide gender and age disaggregated data. (500 characters max per entry)</li></ul>
--

» Outcome 1: Strengthened cross-river engagement and productive interaction through the advancement of human rights, the Women, Peace and Security agenda and improved access to social services.

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)

1. 1	<b>The level of awareness on cross-river initiatives of stakeholders regarding human rights and women's role in the peacebuilding process.</b>	<p><b>49.9% positive responses.</b></p> <p><b>On a scale 1-5 where 5.00 is highest level, and 1.00 is 'no awareness'.</b></p> <p><b>LB Communities = 2.30</b></p> <p><b>RB Communities = 2.88</b></p> <p><b>CSOs (both banks) = 4.21</b></p>	<b>increase in the level of perceived engagement/ Awareness</b>	...	<p><b>41.3% positive responses</b></p> <p><b>On a scale 1-5 where 5.00 is highest level, and 1.00 is 'no awareness'.</b></p> <p><b>LB Communities = 2.10</b></p> <p><b>RB Communities = 2.52</b></p> <p><b>CSOs (both banks) = 3.37</b></p>	<p><b>The decrease in the total values is mainly due to the decline of reported perceptions by civil society actors. This, however, is not in line with data collected during the final evaluation which suggested awareness by CSO partners. Moreover, various cross-river activities were implemented as a part of the project, and other projects in Moldova. Another possible reason for this is that the data was collected during the January 2025 energy crisis which affected Moldova and the Left bank in particular. Communities were in general not satisfied with how the situation was handled by authorities on either bank.</b></p>
---------	--	--	---	-----	---	--

1. 2	<b>Percentage/ number of initiatives advancing human rights including women’s rights brought to the attention of settlement process actors by CSOs.</b>	<b>13 initiatives/ priorities submitted to settlement actors (out of 22 initiatives developed)</b>	<b>increase by 50% from baseline</b>	<b>...</b>	<b>Additional 14 initiatives submitted, out of a total of 23 in initiatives developed in 2023-2024.</b>	
---------	---	--	--	------------	---	--

1. 3	% of direct beneficiaries (disaggregated by sex, age, disability, ethnicity) from the Left bank feeling enabled to access public services on the Right bank of Nistru river.	<b>Total - 58.8%(3.35)</b> <b>Men 61.0% (3.44)</b> <b>Women 57.2 %(3.29)</b> <b>Ethnic minorities- 51.5% (3.06)</b> <b>Persons with disabilities - 49.0% (2.96)</b> <b>18-39y - 60.2%(3.41)</b> <b>40-59y - 61.5%(3.46)</b> <b>60+y -50.0% (3.0)</b>	increase by 50% from baseline	...	<b>Total: 52.8% (3.11)</b> <b>Men - 52.6% (3.10)</b> <b>Women - 52.8% (3.11)</b> <b>Ethnic minorities - 61.7% (3.46)</b> <b>Persons with disabilities - 48.5% (2.93)</b> <b>18-39y - 56.0% (3.24)</b> <b>40-59y - 54.3% (3.17)</b> <b>60+y - 46.7% (2.87)</b>	<p>Despite the project's success in facilitating legal support for over 1,500 individuals on the Left bank, the decline in the percentage of beneficiaries who feel enabled to access public services on the Right bank, from 58.8% to 52.8%, appears to reflect broader contextual challenges rather than a failure of the intervention itself.</p> <p>During the project period, the environment grew more polarized. Heightened political tensions and rhetoric between the two banks, the impact of the regional gas/energy crisis, and new language regulations on the Right bank created a climate of uncertainty and distrust. These developments likely shaped public perception,</p>
---------	--	---	-------------------------------	-----	--	---

						making cross-river access feel more difficult or less safe, regardless of actual service availability. Moreover, increased awareness through legal aid may have led beneficiaries to better understand the bureaucratic and institutional hurdles they face, paradoxically lowering their perceived ability to navigate them.
1. 4						
1. 5						

How many outputs does outcome 1 have?

1   2   **3**   4   5   more than 5.

Please list all outputs for outcome 1

Output 1.1

**Improved capacities of the conflict settlement process actors to integrate human rights and gender equality perspectives at all levels of the negotiation agenda, including a focus on balanced and meaningful participation of women in the process at all levels.**



**Output 1.2**

**Civil society organizations from both banks, People's Advocate and human rights focal point from the Left bank, and local community actors from the Security Zone have increased capacities to JOINTLY engage in advancing human rights and WPS Agenda and foster effective cross-river dialogue and partnerships.**

**Output 1.3**

**People from both banks, including women actors and community leaders have increased knowledge and understanding of human rights, gender equality and the WPS agenda and are increasingly enabled to access available public services and are empowered to engage in cross river interaction.**

**Output 1.4****Output 1.5****Other Outputs**

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Improved capacities of the conflict settlement process actors to integrate human rights and gender equality perspectives at all levels of the negotiation agenda, including a focus on balanced and meaningful participation of women in the process at all levels.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1. 1. 1	<b>Number of settlement process actors enabled to advance and mainstream human rights-based approach and gender in the negotiation process</b>	<b>16 women</b>	<b>24 persons (at least 12 women)</b>		<b>24 persons (at least 12 women)</b>  1 dialogue event - Parliament members (8 MPs, 4 Parliament Secretariat members, 1 President Bureau member) got involved in a dialogue session on efforts in the field of peacebuilding in Moldova with a focus on new National Program for the implementation of UN Security Council Resolution 1325 on Women, Peace and Security for the years 2023-2027 and the Action Plan regarding its implementation, supporting female leadership in the process of peacebuilding and conflict resolution by increasing the number of women who participate as negotiators, political representatives, mediators, peacemakers,	<b>No actual settlement actors were trained / included in activities, as joint activities were not possible to implement to date due to the political situation. Despite continued efforts by the Project coordinator and UN's senior leadership these actions were not achieved within this project. The project team explored possibilities for engaging separately with actors from both banks in order to raise their awareness on the key findings and products developed within this project. This, however, was only possible in the Right bank, as the January 2025 energy crisis predominantly dictated the political discourse.</b>
---------------	--	-----------------	---------------------------------------	--	--	---

					or ambassadors.  1 study visit - 1 woman negotiator from the Bureau for Reintegration Policies participated at Geneva Peace Week “Building Trust, Building Peace: An agenda for the future”.	
1. 1. 2	Number of demonstrated uses by the settlement process actors of advocacy tools/initiatives on human rights, human security, women’s role in peacebuilding and conflict settlement produced by the project	0	Nine (9) products (advocacy and dialogue events; policy papers). In the proposal, the target included only 9 advocacy and dialogue events and not policy papers, because the political context may not make it possible to write policy papers.		Five Roadmaps with recommendations in the sectors of Agriculture, Environment, Tourism, Health Assistance and Social Assistance Systems were developed. Each roadmap addresses the most pressing challenges within its respective sector, with a particular focus on sustainable development, the empowerment of women, and the promotion of human rights, and present the specific recommendations to address sectoral issues and enhance cross-sectoral collaboration. These	

					<p><b>documents serve as a blueprint for targeted interventions. Further, these roadmaps were presented to relevant duty-bearers to inform their decision making and policy stream.</b></p> <p><b>1 knowledge product “Women’s Inclusion in Peace Processes: global lessons for Moldova” was developed.</b></p> <p><b>1 knowledge product</b></p>	
1. 1. 3						
1. 1. 4						
1. 1. 5						

» **Output 1.2: Civil society organizations from both banks, People’s Advocate and human rights focal point from the Left bank, and local community actors from the Security Zone have increased capacities to JOINTLY engage in advancing human rights and WPS Agenda and foster effective cross-river dialogue and partnerships.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1. 2. 1	<b>Number of CSOs on both banks with increased capacities to advocate on human rights and gender equality in the peacebuilding context.</b>	<b>18 CSOs</b>	<b>43 CSOs</b>		<b>Accomplished.</b>  60+ CSOs were involved in a cross-river advocacy Platform/ Network and received capacity-building and coaching for joint advocacy.  24 CSOs co-signed a Joint Declaration to promote human rights, social cohesion and sustainable peace. The document was promoted at the Project's closing event.  30 CSOs had capacities increased on their role in Conflict Prevention.  6 CSO from both banks successfully completed institutional capacity development programme. 24 CSOs had strengthened capacities in gender-responsive programming.  20 CSOs had increased	
---------------	---	----------------	----------------	--	--	--

					<p>capacities to advocate against discrimination based on nationality, ethnic origin, language or descent, and counter hate speech.</p> <p>20 CSOs had capacities increased on civic space and protection of HRDs.</p> <p>23 CSOs increased capacities to advocate against Hate Speech.</p>	
1. 2. 2	<p><b>Number of initiatives advancing human rights, promoting human security and women's role in peacebuilding processes implemented by CSOs and local community actors from both banks, including towards duty bearers</b></p>				<p>8 CSOs implemented four joint advocacy activities inspired by the project.</p> <p>Joint cross-river activities linking Roma communities on both banks and advocating for best practices from the Right bank to be implemented in the Left Bank.</p> <p>August 2024 - January 2025, Two NGOs, member of the CSO Network, partnered up and were</p>	



					<p><b>supported to organise Playback Theatre activities.</b></p> <p><b>February 2025 – Cross-river dialogue on joint Cultural Heritage for countering divisive narratives. Two events were held on each bank respectively – bringing audiences and experts from both banks. Promo material, with postcards of cultural heritage were printed and distributed.</b></p> <p><b>January - February 2025 –</b></p>	
1. 2. 3	<b>Number of human rights monitoring, reporting and advocacy initiatives, including joint ones, conducted by People's Advocate and Human Rights focal point on the Left bank</b>	<b>0</b>	<b>at least 4 initiatives</b>		<p><b>In October 2024, both partner entities have conducted monitoring visits to mental healthcare institution on their respective banks.</b></p> <p><b>Piloted jointly developed monitoring tools, as a result of joint workshops.</b></p> <p><b>Both offices jointly developed</b></p>	

1. 2. 4						
1. 2. 5						

» **Output 1.3: People from both banks, including women actors and community leaders have increased knowledge and understanding of human rights, gender equality and the WPS agenda and are increasingly enabled to access available public services and are empowered to engage in cross river interaction.**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1. 3. 1	<b>Number of people reached through awareness raising campaigns on social cohesion, inclusive cross-river interaction and dialogue</b>	<b>2021 – 56,419</b>	<b>150,000 people with possible overlap</b>		<b>150,000 people with possible overlap</b> <b>November 2024, open-air exhibition of posters by young artists, students with messages countering hate speech. Parallel exhibition held in Tiraspol.</b>  <b>July 2024, Flashmobs in the Centre of Chisinau and Tiraspol on countering Hate Speech – with interviews to media and publications in evening news, and online outlets.</b>  <b>Twin/connected Murals celebrating 75 years of the Universal Declaration of Human Rights were on both banks of Nistru/Dniester River.</b>  <b>A Human Rights Quiz was released in December 2023, as an awareness raising tool. Available at <a href="http://www.humanrightsquiz.md">www.humanrightsquiz.md</a></b>  <b>A video spot was produced</b>	
---------------	--	----------------------	---	--	---	--

					<p>during the media forum “At what we aimed and what we achieved” which marked the closing of the programme “Media for Peace and Equality”</p> <p>A video spot was produced to highlight insights of participants from Young Women’s Leadership School</p>	
1. 3. 2	<p><b>Number of innovative peace acceleration solutions addressing women’s role and contribution in peacebuilding jointly generated and implemented by youth (women and men) from both banks</b></p>	0	<p><b>5 solutions identified, at least 2 solutions implemented</b></p>		<p><b>Accomplished.</b></p> <p>1 Network of Young Peacebuilders was created as an outcome of youth programme.</p> <p>1 joint letter exchange with the Finnish OSCE Chairpersonship was initiated.</p> <p>8 solutions were identified at Hackathon/ Peace Accelerator LAB and later 2 were developed by teams from Chisinau and Tiraspol. 1. Tell Me platform – provides</p>	

1. 3. 3	<b>Number of advocacy initiatives oriented at promoting legal empowerment services on the Left bank of Nistru river.</b>	<b>0</b>	<b>10</b>	<b>2</b>	<b>A Roadmap for piloting the paralegal network on the Left bank of the Nistru River was developed. A program training programme was also developed, and capacity building activities were completed for 25 selected NGO representatives.</b>  <b>A handbook for integration of paralegals on the Left bank has been developed and undergoes active usage and implementation in order to facilitate the access to services on the Right bank for the Left bank population of the Dniester/ Nistru River.</b>	
---------------	--	----------	-----------	----------	--	--

1. 3. 4	<b>Number of beneficiaries from the Left bank enabled through the support of paralegals to access public services on the Right bank of Nistru river.</b>	<b>0</b>	<b>1500</b>		<b>The paralegals network has been established and is fully operational on the Left bank of Nistru River, under the guidance and support of a NGO, selected to pilot the initiative. 25 paralegals from the Left bank of Nistru River have been contracted and capacitated to provide first legal assistance to over 1500 persons.</b>	
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						



## » Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: Civil society organizations from both banks, People's Advocate and human rights focal point from the Left bank, and local community actors from the Security Zone have increased capacities to JOINTLY engage in advancing human rights and WPS Agenda and foster effective cross-river dialogue and partnerships.**

O C 2	<b>Outcome Indicator s</b>	<b>Indicator Baseline</b>	<b>End of Project Indicator Target</b>	<b>Indicator progress for reporting period</b>	<b>Indicator progress since project's start</b>	<b>Reasons for Variance/ Delay (if any)</b>
2. 1	<b>Increase in % of CSOs and media outlets generating products tackling misinformation</b>	<b>69.3% of CSOs and 83.3% of media outlets have reported to have elaborated products tackling misinformation (including discrimination, hate speech) till the end of 2022. Only 15% of the products were tackling Misinformation and Fake News.</b>	<b>% increase</b>		<b>Total: 81.4% 74% (3,96) of CSOs and 88.8% (4,52) of media outlets have reported to have elaborated products tackling misinformation (including discrimination, hate speech).</b>  <b>Number of the products actually tackling Misinformation and Fake News increased significantly from 20(baseline) to 75 (endline)</b>	

2. 2	<b>% of rights-holders (actively or passively) engaged in tackling misinformation and hate speech.</b>	<b>Total -43.2%(2.73) very active-14.4% LB- 24.0% (1.96) RB -45.25 (2.81) CSO and media -60.7% (3.43) Persons with disabilities- 52.7% (3.1) Ethnic minorities- 52%(3.0)</b>	<b>% increase</b>		<b>Total: 39.6% (2.63) very active – 12.4% (3.7% Decrease)  LB – 21.5% (1.91) RB – 37.8% (2.51) CSO and media – 58.3% (3.33) Persons with disabilities – 34.0% (2.36) Ethnic minorities – 37.1% (2.49)</b>	<b>The slight decrease (from 43.2% to 39.6%) evolved from broad outreach to deeper, more sustained engagement with select actors, particularly CSOs, media professionals, and social media influencers, resulting in fewer individuals reached, but stronger, more strategic actions. The reactions and feedback received from these engagements were positive and resulted in publications addressing mis- and disinformation. Second, the deteriorating information environment and rising disinformation pressures, especially in the contexts of the Transnistrian conflict and 2024 elections and Referendum in Moldova, have created psychological and social</b>
---------	--	--	-------------------	--	--	---

						barriers to public engagement, even among previously motivated individuals. Moreover, higher engagement is happening in decentralized, informal or encrypted platforms (Telegram groups, TikTok, etc.), which may not be visible in traditional survey formats.
2. 3	Number of law enforcement institutions that enact specific institutional responses to misinformation and hate speech.	0	3		Achieved. A Guide for investigating and prosecuting online hate speech and hate crimes was developed through a cross-institutional cooperation involving the General Prosecution Office, Council of Magistrates, General Police Inspectorate and the National Judicial Institute. The Guide was endorsed by the General Prosecutor of Moldova.	

2. 4						
2. 5						

How many outputs does outcome 2 have?

1      2      **3**      4      5      more than 5.

Please list all outputs for outcome 2

Output 2.1

**CSOs, judges, and law enforcement agents have strengthened capacities and duty bearers of the Left bank have increased awareness to effectively implement international standards on tackling hate speech.**

Output 2.2

**Moldovan new and traditional media ecosystems are empowered to produce evidence-based, human rights, gender- and conflict-sensitive media products conducive to promoting tolerance, non-discrimination, and pluralism.**

Output 2.3

**Community-level prevention and response in addressing and countering hate speech and discrimination in the areas with large refugee populations are strengthened**

Output 2.4

Output 2.5

Other Outputs

*If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: CSOs, judges, and law enforcement agents have strengthened capacities and duty bearers of the Left bank have increased awareness to effectively implement international standards on tackling hate speech.**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2. 1. 1	<b>Number of judges and law enforcement agents enabled to implement the newly adopted national legal framework on hate speech aligned with international standards</b>	<b>0</b>	<b>40</b>	<b>59</b>	<b>59 Law enforcement and judges were trained on Countering Hate Speech.</b>  <b>6 Judges, 6 Prosecutors, 6 Police Officers (9 men and 9 women) and Lawyers received a training of Trainers on Hate Speech. National Judicial Institute recognised the ToT as official credits. Additionally, in cooperation with 41 police officers (13 women, 28 men)- first responders were trained on how to identify hate speech. Additionally, the project managed to establish a working group of prosecutors, judges and police representatives to work on an inter-institutional Guide for prosecuting and investigating hate crimes (including hate speech). Several working</b>	<b>Women in police force underrepresented – which affects the gender balance of training recipients.</b>
---------------	--	----------	-----------	-----------	--	--

					meetings took place since October 2023, The Guide was endorsed by GPO.	
2. 1. 2	<b>Number of CSO's initiatives, including joint ones, in monitoring and countering hate speech</b>	<b>0</b>	<b>5 initiatives, including min 2 joint initiatives</b>		<b>Accomplished.</b> 6 initiatives countering hate speech were implemented on both banks.  July 2024, two parallel flashmobs – one in Chisinau and one in Tiraspol, with messages on promoting inclusion and countering hate speech implemented through cooperation of NGOs from both banks.  November 2024, exhibitions of posters countering hate speech held in Chisinau and Tiraspol, implemented in cooperation with CSOs and Faculty of Arts in Chisinau.  October 2024, analysis of compliance of local legal framework in the Left Bank against international standards on	



					<b>hate speech.</b> <b>Analysis shared</b> <b>with local duty-</b> <b>bearers.</b>  <b>6 other digital</b> <b>solutions to</b> <b>tackle</b> <b>misinformation.</b> • Fake Hunter Extension • SOU.md • E-stiri.md • CheckYourMediaLiteracyRank – an interactive quiz platform • CyberSmart (https://	
2. 1. 3						
2. 1. 4						
2. 1. 5						

**» Output 2.2: Moldovan new and traditional media ecosystems are empowered to produce evidence-based, human rights, gender- and conflict-sensitive media products conducive to promoting tolerance, non-discrimination, and pluralism.**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2. 2. 1	<b>Number of media professionals, social media influencers and other non-traditional media representatives from both banks that have enhanced knowledge and skills to produce human-rights, gender, conflict-sensitive and social cohesion compliant media materials</b>	<b>30</b>	<b>70 (40% young people; 50% women)</b>		<b>50 media professionals (39 women and 11 men) enhanced their knowledge and skills as a result of training sessions “Words that Matter: Strategies for Accurate Reporting on Gender and Conflict-Sensitive Topics”.</b>  <b>May 2024, Tiraspol, a Media Brunch convened 23 participants (18 women) from both banks of Nistru/Dniester River, discussing media reporting related to the situation of refugees from Ukraine</b>  <b>9 teams of 33 media professionals from both banks were established and co-created joint media products</b>  <b>25 social media influencers and journalists had their capacities increased on social and media literacy event. The influencers</b>	
---------------	--	-----------	---	--	--	--

					<p>involved have social media followers spanning between 5.000 to 76.000 people.</p> <p>6 other digital solutions to tackle misinformation.</p> <ul style="list-style-type: none"> <li>• Fake Hunter Extension</li> <li>• SOU.md</li> <li>• E-stiri.md</li> <li>• CheckYourMediaLiteracyRank – an interactive quiz platform</li> <li>• CyberSmart (<a href="https://cybersmart.md/ro">https://cybersmart.md/ro</a>)</li> <li>• InfoGuard (<a href="https://infoguard.legismoldova.md/">https://infoguard.legismoldova.md/</a>)</li> </ul>	
2. 2. 2	Number of tools developed on prevention of hate-speech, discrimination, promotion of social cohesion and gender-responsive reporting in conflict and post-conflict settings	0	10		<p>1 online course on Peace-Journalism was produced, containing a module on hate speech, and conflict sensitive reporting.</p> <p>1 inter-institutional Guide to investigate and prosecute online hate speech was developed and endorsed.</p> <p>1 set of posters/ exhibition was developed to counter hate</p>	

2. 2. 3	<b>Number of joint media materials developed by media professionals from both banks on human rights, gender, conflict-sensitive and social cohesion and combating hate speech</b>	<b>0</b>	<b>7</b>		<p><b>As a result of activities in partnership with Transparency International – Moldova, 5 joint media articles were developed and published in one of the largest printed newspapers in Romanian language from Moldova and on its website. In addition, the articles were printed in a bilingual Romanian/ Russian newsletter, with 1000 copies of each language distributed throughout the country.</b></p> <p><b>As a result of a Media Academy, teams of professionals developed three journalistic articles and one short animation depicting local context issues in a conflict-sensitive manner, and one product was developed to promote mutual understanding among ethno-</b></p>	
---------------	---	----------	----------	--	---	--

					<p><b>linguistic communities. Articles were published in local media, and/or used to inform UN policy and strategies.</b></p> <p><b>9 joint media products were developed by 50 media professionals (39 women and 11 men) from both banks addressing social issues and showcasing women’s leadership in peacebuilding</b></p>	
2. 2. 4						
2. 2. 5						

» **Output 2.3: Community-level prevention and response in addressing and countering hate speech and discrimination in the areas with large refugee populations are strengthened**

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	<b>Number of civil servants and service providers in the areas with large refugee populations enabled to counter hate speech and discrimination and contribute to social cohesion</b>	<b>0</b>	<b>30 (25% young people; 40% women)</b>		<b>Capacities of 49 civil servants increased. (47 Women and 2 Men)</b>	

2. 3. 2	<b>Number of awareness raising activities implemented by schools from both banks of Nistru river on non-discrimination, social tolerance and countering hate speech, including at community level</b>	<b>0</b>	<b>8</b>		<b>After undergoing relevant training and experiential learning, teachers from nine schools from both banks of Nistru/Dniester River have designed and implemented 14 initiatives/ activities within their respective school environments, involving other school staff, students and their parents.</b>  <b>A Guide for teachers on non-formal peace education practices and tools, including examples on tackling stereotypes, biases and hate speech has been published and endorsed by the Ministry of Education.</b>	
---------------	---	----------	----------	--	---	--



2. 3. 3	<b>Number of communities benefiting from social cohesion focused interventions.</b>	<b>0</b>	<b>4</b>		<p><b>Eight deep listening exercises were organised for refugees and host communities from both banks of the Nistru/Dniester River, bringing together 126 people (including 73 refugees).</b></p> <p><b>Two NGOs (one from each riverbank) have joined and supported the advocacy and awareness raising on preventing and countering hate speech through Playback Theatre.</b></p> <p><b>Two NGOs (one from each bank) implemented initiatives aimed at promoting and protecting the rights of everyone to take part in cultural life. The activity raised public awareness, including of young people, through information and education on the right of access to cultural</b></p>	
---------------	---	----------	----------	--	--	--

					<b>heritage.</b>  <b>Two Roma NGOs (one from each bank) teamed up with a Left bank media outlet to raise public awareness about the function and work of Roma Mediators and the opportunities that communities on the Left bank can benefit from.</b>	
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

## » Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3
Output 3.4
Output 3.5
Other Outputs <i>If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1:**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1						
3.1.2						
3.1.3						
3.1.4						
3.1.5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						



## » Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3
Output 4.4
Output 4.5
Other Outputs <i>If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1:**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						
4.1.4						
4.1.5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

## » Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						



» Output 4.4:

4.4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						
4.4.4						
4.4.5						

» Output 4.5:

4. 5.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes
 

\*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

**If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)**

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	N/a				
Event 2					
Event 3					
Event 4					

## Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	<p>Media Professionals from both banks. The interaction among media professionals from both banks is limited, rooted in political tensions, resulting in the emergence of distinct media spaces.</p>	<p>The programme "Media for Peace and Equality" strengthened newsrooms' capacities and initiated collaboration and joint media initiatives between journalists on both banks of the Nistru/ Dniester River. Among activities were training sessions called "Words That Matter: Strategies for Reporting on Gender and Conflict-Sensitive Topics," development of thematic guides were developed, as well as individual and collaborative competitions.</p> <p>Five newsrooms joined an extensive institutional development programme, in which they benefited from customized training to strengthen the professional capacities of their teams, updated media product formats and integrated gender-sensitive policies into their internal strategies. The programme has provided security equipment support to newsrooms and highlighted the importance of media professionals' security while maintaining high standards of information and reporting.</p>	<p>"Gender equality affects everyone, and through this project, we were able to collaborate with colleagues from the Transnistrian region," added Lupacescu. "We worked together on two topics. One focused on women in business, and the other on decision-making processes. We presented the success stories of women who have excelled in their respective fields. What was heartening about these reports is that women from both the right and Left banks share the same visions: they want peace, they want to feel comfortable, but they all talk about stereotypes. I believe such experiences add value to journalism in Moldova because, through small steps, we can unite communities on both banks and achieve social cohesion."</p> <p>Journalists face challenges in addressing the topic of gender equality. Irina Şlaeva, a journalist at Lik-TV Râbnîța, says the concept of gender equality is not fully understood in society. "As journalists, we had to explain, for example, that women can earn the same salaries as men," she says. "These topics emerged thanks to the training sessions from the programme and the expertise that improved our editorial policy. We introduced gender concepts. Thanks to the website monetization and the equipment we received, we will be more flexible and able to sustain our activity."</p> <p>Security threats revealed by Journalists:</p> <p>"With the outbreak of the war in Ukraine on February 24, 2022, our team began</p>
---	--	---	---

			<p>producing consistent content on refugees,” says Renata Lupacescu from Studio-L in Căușeni. “Then, in 2022, our YouTube channel was hacked, and it took three weeks to recover it. We had an archive dating back to 2013 and risked losing a significant portion of our content. Fortunately, we managed to restore it, but it took considerable effort. Our Facebook page was also attacked, but with the expertise provided by API, we strengthened its security.”</p> <p>“We dealt with an individual who came with a (fake) grenade and threatened us,” she says. “We encounter all kinds of people, which exposes us to basic risks. For instance, we don't have video surveillance in our offices, so if something happens, we won't be able to prove or identify anyone.”</p>
2	Local community actors from the Security Zone	<p>The results of 12 peace initiatives implemented in 55 localities of the Security Zone led to joining efforts to address community needs and strengthening social cohesion through establishment of childcare spaces, joint culture events promoting local tourism and gastronomy, sports competitions, and youth engagement.</p> <p>159 residents of Solonceni, Rezina and Ofatiniti, Ribnitsa, demonstrated the power of local traditions to unite communities by creating community spaces for dialogue and rehabilitating wells on both banks of the Nistru river.</p>	<p>In the past, the well was the place where people from the neighbourhood gathered for advice, and maybe even for a hora (traditional dance). This is where our initiative started, with the goal of rehabilitating the wells in the two villages: Solonceni in the Rezina district and Ofatinți in the Rîbnița district,” explains Zinaida Bogaciuc, the initiative coordinator. “We asked for help from the community, with whom we worked side by side. In the end, we managed to achieve something beautiful and to dance a “hora at the well” in the true sense of the word.”</p>

3	School staff, teachers	The Project provided a new perspective for non-formal education practices, relevant for peace education, including tackling discrimination, hate speech. Teachers were involved in training and then guided to work within their schools with students and other colleagues.	Liudmila Rusnac, a psychologist from the "Constantin Sibirschi" High School in Chisinau, led a workshop for teaching staff on preventing discrimination in educational institutions. By equipping teachers with the skills to recognize and address various forms of discrimination, the workshop fostered a more supportive and respectful environment for both students and educators. Rusnac stressed the importance of creating an inclusive school environment where everyone feels valued and respected, regardless of their background. In her words, "Regular observation of such cases (discrimination) emphasizes the importance of acquired skills for timely intervention and prevention of further incidents in the lyceum."
4	Art students and professors from both banks	A group of young artists, professionals and amateurs were brought together at a youth camp to learn more about the negative aspects of hate speech. They went through transformative experiences which were then translated into their artwork and displayed as awareness raising posters in urban areas in Moldova.	"I'll have to admit that I came with my own generation's prejudice, and I talked with my students, equal to equal, and I learned important lessons from them too." ... "You know, they feel the problems closer as they face hate speech and discrimination. They came in different groups who didn't know each other. But they united, found common ground, and we discovered moments of joy together." pointed Professor Gobjilă.
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p> <p><b>Several impact stories were published as visibility products in local languages and links will be shared in a separate document.</b></p>			

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 10MB)

File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

<https://moldova.un.org/en/274442-youth-both-banks-reviving-peacebuilding-efforts>

Link 2

**OPTIONAL**

<https://moldova.un.org/en/279155-no-river-can-ever-separate-people-stories-peace-initiatives-security-zone-both-banks>

Link 3

**OPTIONAL**

<https://www.un.org/peacebuilding/content/building-unity-how-moldova-countering-hate-speech-and-addressing-social-divides>

Please tick the applicable change based on above narrative.



## How we worked: \*

*Please select up to 3.*

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**Strengthened capacities. The Project enhanced capacities of civil society, media and journalists, youth, and duty-bearers on topics relevant for peacebuilding and social cohesion. CSOs were equipped with knowledge on human rights and gender equality, their role in conflict prevention, countering hate speech and misinformation. Journalists and media have increased capacities on conflict-sensitive reporting, peace journalism, gender-sensitive reporting. Duty bearers are more aware of the WPS Agenda, human rights.**

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**Partnered with grassroots organisations. Through the continuously expanding cross-river network network, the Project managed to identify and involve small local organisations who operate in remote areas and outside of urban centres. This was particularly important for CSOs from the Transnistrian region and Gagauzia. They were convened along more prominent organisations and jointly built their capacities to advocate, promote human rights and social cohesion.**

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**Apart from the strengthened partnership between the three RUNOs, the Project cooperated with IOM on activities to raise awareness on hate speech against Ukrainian refugees, and build capacities of civil servants who provide services to refugees and other marginalised groups.**

Who are we working with \*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

## Please explain

*Please limit your response to 3000 characters*

**The project partnered with the General Prosecution Office to initiate the development of a Guide to tackle hate speech and increase the efficiency of law enforcement institutions. The project Partnered with the Ministry of Education to pilot non-formal peace education in several schools. This partnership will continue to promote a respective Guide for teachers in the future. The National Library of Moldova has continuously opened the doors for the project to organise info/awareness raising actions for young people.**

**The project partnered with prominent civil society organisations which contributed with ideas and know how to implement specific activities. Several were engaged as implementing partners. Through the regular meetings of the cross-river Network, new partnerships and collaboration with CSOs were realised.**

**The Project partnered with the Pedagogic university to jointly work on awareness raising activities related to tackling hate speech and promotion of the WPS Agenda.**

## Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- ☐ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list key monitoring activities undertaken in the reporting period \*

*Please limit your response to 3000 characters.*

**The Project does not do include typical [human rights] monitoring activities in terms of developments relevant for the peacebuilding context.**

**Instead, the Project team monitored the implementation of all activities conducted through grantees and implementing partners. For example, the project team monitored the actions taken by the Network of paralegals in the Left bank, and the delivery of advice to residents about services available on the Right bank. We actively participated key conferences, hackatons and workshops, youth camps. Most activities (e.g. workshops, training, discussions and dialogue) implemented directly by RUNOs, without the support of implementing partners, were carried out solely by the project staff who ensured quality control and visibility of UN PBF. Additionally, the team monitored the joint small-scale actions implemented by members of the CSO Network, schools, and accompanied the monitoring visits of the Ombudsperson.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

- ☒ Yes
- ☐ No

<p>If yes, please provide a brief description. If not, explain why not and when they will be available.</p> <p><i>Please limit your response to 3000 characters.</i></p> <p><b>A baseline study was done in relation to five of the project's six Outcome indicators, which was followed by an Endline study. Both reports are available to PBSO.</b></p>	*
<p>Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)</p> <p><i>Please limit your response to 3000 characters.</i></p> <p><b>A thorough baseline study was conducted in cooperation with a local sociological survey company. A diverse audience was approached with approximately 600 respondents. The study focused on five of the six Outcome-level indicators, which were slightly adjusted for a more efficient survey. Consecutively, an endline study was conducted and finalised in May 2025, basing itself on the same methodology developed for the Baseline study.</b></p>	*
<p>Has the project launched outcome level data collection initiatives? e.g. perception surveys</p> <p><i>Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information <a href="#">link</a></i></p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p>	*
<p>Please provide a brief description</p> <p><i>Please limit your response to 3000 characters.</i></p> <p><b>The baselines and endline results were established through a comprehensive data collection including surveys and interviews conducted on both banks of Nistru/Dniester River. The methodology is presented in both the Baseline and Endline reports which were made available to the donor. Both studies used direct interviews with randomised samples of respondents, focus groups and interviews with key interlocutors including government representatives. Only one of the Outcome-level indicators is obtained as data from law-enforcement institutions. Output level Baseline indicators were established on triangulation of sources from government reports and civil society databases, as well as information reported to UN Treaty Bodies. The Endline data is verifiable through all the means of verification presented in this report, as well as list of participants, event agendas, final products.</b></p>	*
<p>Has the project used or established community feedback mechanisms?</p> <p><i>Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. <a href="#">link</a></i></p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p>	*
<p>Please provide a brief description</p> <p><i>Please limit your response to 3000 characters.</i></p>	*

## » Evaluation

<p>Is the project on track to conduct its evaluation? *</p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p> <p><input type="radio"/> Not Applicable</p>				
<p>Evaluation budget (in USD) included in the project budget: *</p> <p><i>Response required</i></p> <p>60000</p>				
<p>If project will end in next six months, is your upcoming evaluation on track?</p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p> <p><input type="radio"/> Not Applicable</p>				
<p>Please describe the preparations</p> <p><i>Please limit your response to 3000 characters.</i></p> <p><b>Endline study is completed and a final report is ready. It is shared with PBSO.</b></p>				
Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	<b>Nikola Petrovski</b>	<b>OHCHR</b>	<b>Human Rights Officer</b>	<b>nikola.petrovski@un.org</b>

**» Catalytic Effect**

<p>Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p>
--

How many funders has the project received additional non-PBF funding from **since the project started?** \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. \*

☒ Yes

☐ No

If yes, please select the relevant option below: \*

☒ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so \*

*Please limit your response to 3000 characters.*

**The Guide on non-formal peace education, developed for teaching staff in schools, was well perceived by the Ministry of Education and will be promoted among teachers/schools across Moldova. Moreover, the Ministry is willing to include/mainstream peace education in the formal curriculum.**

**The Project has inspired a catalytic effect on how Moldovan institutions perceive their obligation to tackle hate speech and their role to improve the human rights record by holding perpetrators accountable. At the early stages of engagement with law enforcement, through training events a joint conclusion was made that existing gaps in the procedures do not allow for an efficient response to hate speech/and hate crimes. That is why an inter-institutional agreement was reached to develop a common policy to be applied in all segments of the procedure, by all relevant institutions. The Project inspired and supported the development of a Guide for investigating Hate Crimes and online Hate Speech, endorsed by the General Prosecution Office to be applied by all law enforcement in Moldova. The PBF project works synergistically with other gender-responsive peacebuilding efforts in Moldova, fostering an environment conducive to sustainable peace. A notable example is the establishment of the informal Women's Advisory Board for Sustainable Peacebuilding (WAB) in 2022, meant to advise the Transnistrian settlement process, ensuring that women's perspectives are integrated into the negotiation framework.**

**The project generated a sustained advancement in grassroots peacebuilding through initial support to women via small grants and local initiatives. After the project finalisation these WLOs continue to independently mobilize their communities and engage with development partners around solution on issues of common concern. Building on this momentum, WLOs initiated the localisation of the WPS agenda through the development of Local Action Plans, laying a foundation to strengthening WPS commitments through inclusive, locally driven strategies.**

## Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

*Please limit your response to 3000 characters.*

**i. Moldova will have a formal inter-institutional Guide on investigating and prosecuting hate crimes and online hate speech, which will be used as a tool in formal training of police, judges and prosecutors. Commitments for this are provided by the General Prosecution Office, the official signatory of the final Guide. The Guide will enable institutions to counter hate speech and hate crimes in a more coordinated manner, in line with Human Rights.**

**ii. The e-course on Peace Journalism will be available on local platforms accessible to journalists and media workers from both banks. The course will be promoted by local partners beyond the PBF Project implementation and increase capacities of local journalists to better understand and create information which is conducive to Peace.**

**iii. The guidelines "Journalism in Conflict Zones: Ethical and Security Recommendations" and "Transformative power of gender and conflict-sensitive media practices in peacebuilding" equip media professionals and outlets with practical recommendations and emphasize the importance of conveying unbiased and balanced messages.**

**iv. The Guide for teachers on non-formal peace education practices and tools was endorsed by the Ministry of Education. The piloted non-formal education activities in selected school have inspired the Ministry to promote the Guide in schools across Moldova and incorporate 'education for peace' in the formal curriculum. This will happen as a part of ongoing reforms of the curriculum.**

**v. The Roadmap and Handbook for Paralegals developed within the project, sets basis to institutionalise the role of paralegals – a process which will require additional time and efforts. These resources provide a framework for sustaining the paralegal initiative, ensuring that the benefits of accessible legal assistance continue beyond the project's conclusion. This initiative itself has empowered communities by providing them with essential legal support, thereby contributing to long-term social stability and justice.**

**vi. Through the cross-river CSO Advocacy Network, new alliances were formed, and cooperation of activists from both banks was inspired. Civil society actors are more familiar with the concept of conflict prevention and understand their role in it. A Joint Declaration was signed by 20+ civil society organisations, journalists and activists, to re-affirm their commitments to promote human rights, social cohesion and sustainable peace. The Declaration will serve as a basis to further the exchange and cooperation and partnerships between civil society actors from all regions of Moldova.**

**vii. Self-Sustainable Digital Solutions. The project has implemented a set of robust, self-sustaining digital tools aimed at countering disinformation and hate speech in Moldova.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 3000 characters.*

## Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			



## Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.