

PBF June 2025 Project Progress Report



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velastegui@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-06-14

Name and title of person submitting the report *

Alex GNOHITE, Coordonnateur Programme Pays, CARE Guinée

E-mail of person submitting the report *

alex.gnohite@care.org

Name and title of person who approved the report *

Rawe Sophie, Senior Programme Manager, CARE UK

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☒ West Africa | |

Country of project implementation *

- | | | |
|--------------------------------------|------------------------------------|---|
| ☐ Benin | ☐ Burkina Faso | ☐ Cote D'Ivoire |
| ☐ Gambia | ☐ Ghana | ☒ Guinea |
| ☐ Guinea-Bissau | ☐ Liberia | ☐ Mali |
| ☐ Mauritania | ☐ Niger | ☐ Nigeria |
| ☐ Senegal | ☐ Sierra Leone | ☐ Togo |
| ☐ Other, Specify | | |

Other, please specify *

Project Title *

- ☐ 00122868: Projet Secrétariat: Appui à la Coordination des Projets du Fonds pour la Consolidation de la Paix (PBF) en République de Guinée
- ☐ 00133056: Projet d'appui au renforcement de la cohésion sociale et à la réconciliation nationale en Guinée
- ☐ 00133059: Appui à la participation des jeunes (femmes et hommes) pour une transition apaisée et inclusive
- ☐ 00133097: Appui à la participation des femmes pour une transition inclusive et apaisée en République de Guinée
- ☒ 00140076: Filles et Femmes Engagées pour la Construction de la Paix en Guinée (FIFEP-Guinée)
- ☐ 00140380: Appui à la prévention des conflits et renforcement de la résilience économique des communautés transfrontalières de Guinée & du Mali (Guinee)
- ☐ 00140653: Appui à la promotion et à la protection des droits de l'homme pour la consolidation de la paix en Guinée
- ☐ 00140994: Promotion de la participation des jeunes (hommes/femmes) à la consolidation de la paix dans des quartiers ciblés de l'axe Hamdallaye – Kagbelen.
- ☐ 00141033: Participation des femmes et jeunes filles à la gestion des ressources naturelles pour une paix durable dans les zones minières de Mandiana Siguiri et Gaoual
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-02-22

Project End Date *

2025-08-21

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| ☐ January | ☐ February | ☐ March |
| ☐ April | ☐ May | ☐ June |
| ☐ July | ☐ August | ☐ September |
| ☐ October | ☐ November | ☐ December |

Is the current project end date within 6 months? *

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☐ UN entity
- ☒ Non-UN Entity

Please select the convening agency recipient *

- ☐ ACTED ☐ Action Aid UK ☐ AAITG (ActionAid the Gambia)
- ☐ AEDE ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC) ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium ☐ Avocats sans frontières Canada ☐ Ayuda en Accion
- ☐ BIRN - Balkan Investigative Reporting Network ☐ BIOM -Youth Ecological Movemen
- ☒ CARE International UK ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland ☐ COIPRODEN ☐ Concern Worldwide
- ☐ Conexion Guatemala ☐ COOPI - Cooperazione Internazionale ☐ CORD Burundi
- ☐ CORDAID ☐ Corporacion Sisma Mujer ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid ☐ EQUITAS ☐ Fund for Congolese Women
- ☐ Fundacion Estudios Superior (FESU) ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ Geneva Centre for Security Sector Governance (DCAF) ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI) ☐ ICTJ (International Center for Transitional Justice)
- ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) ☐ Integrity Watch
- ☐ International Alert ☐ International Rescue Committee ☐ Interpeace
- ☐ Kvinna till Kvinna Foundation ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps ☐ MLAL - ProgettoMondo ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy) ☐ Norwegian Refugee Council (NRC)
- ☐ Nile Sustainable Development Organization - NSDO ☐ OIKOS
- ☐ ONG Adkoul - ONG Adkoul ☐ ONG AZHAR ☐ OXFAM
- ☐ Peace Direct ☐ Plan International ☐ PNG UN Country Fund
- ☐ Red de Instituciones por los Derechos de la Niñez ☐ ROI - Roza Otunbayeva Initiati
- ☐ Saferworld ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- ☐ Save the Children ☐ Search for Common Ground (SFCG)
- ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) ☐ SismaMujer
- ☐ SOS Sahel Sudan ☐ Stichting Impunity Watch ☐ Tearfund
- ☐ The Carter Center, Inc. ☐ Trocaire ☐ War Child
- ☐ War Childhood Museum (WCM) ☐ World Vision International ☐ World Vision Myanmar
- ☐ ZOA ☐ blank_placeholder

Other, Please specify

*

Are there other recipients for this project?

*

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients *

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ BIRN - Balkan Investigative Reporting Network | ☐ BIOM -Youth Ecological Movemen | |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ EQUITAS | ☐ Fund for Congolese Women |
| ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) | |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ Geneva Centre for Security Sector Governance (DCAF) | ☐ HELVETAS Swiss Intercooperation | |
| ☐ Humanity & Inclusion (HI) | ☐ ICTJ (International Center for Transitional Justice) | |
| ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | ☐ Integrity Watch | |
| ☐ International Alert | ☐ International Rescue Committee | ☐ Interpeace |
| ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) | |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Norwegian Refugee Council (NRC) | |
| ☐ Nile Sustainable Development Organization - NSDO | ☐ OIKOS | |
| ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR | ☐ OXFAM |
| ☐ Peace Direct | ☐ Plan International | ☐ PNG UN Country Fund |
| ☐ Red de Instituciones por los Derechos de la Niñez | ☐ ROI - Roza Otunbayeva Initiati | |
| ☐ Saferworld | ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| ☐ Save the Children | ☐ Search for Common Ground (SFCG) | |
| ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | ☐ SismaMujer | |
| ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch | ☐ Tearfund |
| ☐ The Carter Center, Inc. | ☐ Trocaire | ☐ War Child |
| ☐ War Childhood Museum (WCM) | ☐ World Vision International | ☐ World Vision Myanmar |
| ☐ ZOA | ☐ blank_placeholder | ☐ Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

3

To how many implementing partners has the project transferred money **during this calendar period** ?

*(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)*

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☒ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

WANEP-Guinée

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

248096

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

221626.82

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21165.8

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Le WANEP a organisé des campagnes socio-culturelles sur la citoyenneté en langue locale sur le respect mutuel et la cohabitation pacifique à travers la diffusion d'un court métrage sur la promotion de la tolérance et le dialogue à l'endroit des communautés dans les localités du projet.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

COFFIG-DCPD

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

159422

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

115543.27

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

26393,8

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

La COFFIG-DCPD a redynamisé 5 cliniques juridiques à travers le renforcement de capacités du personnel de prise en charge et d'appui logistique. Ce partenaire a également apporté un appui dans le cadre de la prise en charge médicale de 25 filles et femmes victimes de violences.

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

GTFJPS-AOS

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

226573,60

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

152134,33

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

42651,3

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Le Groupe de Travail a organisé un atelier de validation d'une stratégie de plaidoyer pour promouvoir la participation des femmes dans le processus de paix et de sécurité en Guinée. Le partenaire a également organisé des campagnes de sensibilisation et de vulgarisation de la Résolution 1325 des Nations Unies dans les langues locales.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
CARE International UK	1850000	1295000	1353995	73.19%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

TOTAL	1850000	1295000	1353995	73.19%
--------------	----------------	----------------	----------------	---------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **73.19%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

85

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1572500**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

1569809

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1150895.75**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

1179513.49

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

pbf_cso_budget_template_FIFEP_140625-22_40_21.xlsx 

Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Le projet a tenu un comité de pilotage le 08 novembre 2024. Le prochain comité de pilotage sera organisé par le Secrétariat du PBF en Guinée.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

Le projet a eu des interactions avec la partie nationale à travers :

- **Le Ministère de la Promotion Féminine de l'Enfance et des Personnes Vulnérables dans le cadre de la mise en place du Conseil National des Femmes et Filles de Guinée ;**
- **Le Haut Commandement de la Gendarmerie Nationale dans le cadre du renforcement de capacités des femmes gendarmes sur les Violences Basées sur le Genre, la Résolution 1325 et le leadership ;**
- **Le ministère de la Jeunesse et du Sport dans le cadre de renforcement de 66 filles membres des structures de jeunesses dans les localités du projet.**
- **Les Ministère de la Promotion Féminine de l'Enfance et des Personnes Vulnérables et celui de la Jeunesse et des Sports sont régulièrement consulté également dans le cadre de l'organisation des comités technique et pilotage.**

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Staff Recruitment *

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Collection of baselines *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Le processus de contractualisation des partenaires de mise en œuvre, de recrutement du personnel, l'identification des bénéficiaires et la collecte des données de base ont été réalisés depuis juin 2023. Cependant, le transfert de fonds de la dernière tranche aux partenaires de mise en œuvre sera fait dès la réception par CARE de la dernière tranche du budget du projet.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- ☒ Yes
 ☐ No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

- 128 femmes gendarmes ont été renforcées sur le Genre et l'équité Les Violences Basées sur le Genre, le mécanisme de prise en charge médicale et Psychologique, la confidentialité, le suivi des survivants de VBG, la résolution 1325 du Conseil de Sécurité des Nations Unies, le leadership et l'estime de soi ;
- 200 étudiants-e-s des Universités et 200 agents de forces de défense et de sécurité ont été renforcés sur la résolution 1325 et connexes des Nations Unies dans les régions de Kindia, Labé, Kankan et Nzérékoré ;
- La mise en place des bureaux du Conseil National des Femmes de Guinée dans les régions de Faranah, Labé, Kankan et Nzérékoré ;
- 4 plans d'actions régionaux de paix ont été élaborés impliquant les organisations de femmes, les forces de défenses et de sécurité, les journalistes et autorités locales dans les régions de Labé, Kankan, Nzérékoré et Conakry ;
- 100 travailleurs communautaires et organisations de femmes ont été renforcés sur les conséquences sexospécifiques des conflits et la manière de signaler les abus faits aux femmes et aux enfants à Conakry, Boké, Mamou, Labé, Kankan, Siguiri, Kissidougou et Nzérékoré.
- 5 cliniques juridiques ont bénéficié de renforcement de capacité à Nzérékoré, Labé, Mamou, Matoto et Ratoma ;
- 25 filles et femmes survivantes des violences basées sur le genre ont bénéficié d'une prise charge (psychosociale et santé) à Nzérékoré, Labé, Mamou, Matoto et Ratoma ;
- 11 réunions communautaires ont été organisées impliquant les leaders communautaires, religieux, associations de jeunes et maris dans le cadre du soutien à la mise en œuvre des plans d'actions de paix des Groupements Villageois d'Epargnes et de Crédits ;
- La validation d'une stratégie de plaidoyer pour l'implication des femmes des instances de prises de décisions et leur participation au processus de prévention, gestion et résolution de conflits.
- Organisation de 11 campagnes socio-culturels à travers la projection d'un cours métrage en français et en langues locales portant sur le rôle des femmes dans la consolidation de la paix touchant 3400 personnes dont 2500 femmes et filles ;

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Le projet a réalisé une Analyse Rapide Genre au démarrage dont les recommandations ont permis de comprendre l'impact de la transition politique sur les rôles et responsabilités assignés aux femmes et aux hommes. Il s'agit d'un transfère du pouvoir financier de l'homme à la femme faisant d'elle la principale pourvoyeuse aux besoins de sa famille. Ceci a permis au projet de faire l'identification des besoins en matériel des groupements de femmes en vue d'accompagner leur autonomisation économique.

Dans la même logique, l'Analyse Rapide Genre a également démontré la faible participation des femmes et filles dans la prise de décision non seulement au niveau du foyer, mais aussi au sein de la communauté. Pour faire face à ce défi, le projet a organisé les dialogues communautaires impliquant les leaders communautaires, religieux, les hommes et les garçons en vue de soutenir la mise en œuvre des plans d'actions de paix des Groupements Villageois d'Epargne et de Crédit.

L'accès aux Services de Santé Reproductive adéquats constitue un obstacle majeur surtout en milieu rural. Le projet a appuyé 5 cliniques juridiques et a pris en charge 25 femmes survivantes de violences.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

Le projet a consolidé les changements en matière de consolidation de la paix, il s'agit notamment de :

- La mise en place des 11 cadres de concertations formels dans les localités du projet a permis de résoudre un conflit domanial qui opposait le président du conseil de village de Zao du sous-préfecture de Yalenzou et les membres de sa communauté à la suite d'une tentative de vente d'un terrain de 24 hectares ;
- La mise en place des bureaux communaux, préfectoraux et régionaux du Conseil National des Femmes et Filles de Guinée a permis aux membres de Nzérékoré d'accompagner les autorités locales dans le cadre des sensibilisations des populations touchées lors du bousculade survenue dans la commune urbaine en décembre qui a fait plusieurs victimes ;
- L'élaboration des plans d'actions régionaux de paix dans les 4 régions naturelles du pays par les organisations de femmes ont permis de cibler à menées en réponse aux conflits domaniaux, agriculteurs-éleveurs, politiques etc.
- La création de l'Association des Journalistes Sensibles aux Conflits a permis aux membres d'organiser une conférence de presse pour une presse plus responsable en cette période sensible de la transition.
- La validation d'une stratégie de plaidoyer pour l'implication des femmes et filles dans les instances de prise de décisions sera divulguée par le Ministère de la Promotion Féminine des l'Enfance et des Personnes Vulnérables aux acteurs pour promouvoir une synergie d'action en faveur des recommandation formulées.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Des organisations et réseaux de femmes plus solides et durables, capables de s'engager activement dans les processus de paix en Guinée.

Outcome 2: *

Soutien public à la participation des femmes à la consolidation de la paix et espaces de dialogue inclusifs pour la collaboration

Outcome 3: *

Mise en place d'un mécanisme national plus efficace pour surveiller, prévenir et répondre aux VBG en tant que partie intégrante de l'atténuation des conflits en Guinée

Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Des organisations et réseaux de femmes plus solides et durables, capables de s'engager activement dans les processus de paix en Guinée.**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Augmentation de la participation et de l'influence des organisations de femmes dans les activités de consolidation de la paix	81% 0%	95% 30%	0% 0%	88% 12%	L'enquête de perception finale va permettre de mesurer le niveau de l'atteint de cet indicateur
1. 2	% des plans d'action régionaux pour la paix des femmes atteignant des objectifs trimestriels	0%	50%	0%	0%	La mise en œuvre des plans d'actions est prévue en juin et permettra de mesurer cet indicateur
1. 3						
1. 4						
1. 5						
How many outputs does outcome 1 have? 1 2 3 4 5 more than 5.						
Please list all outputs for outcome 1						

Output 1.1 Cartographier les initiatives de paix existantes dirigées par les femmes et entreprendre un diagnostic des capacités institutionnelles
Output 1.2 Les réseaux régionaux de femmes entreprennent une analyse rapide des dimensions sexospécifiques des conflits et de la paix dans leurs localités, et identifient les obstacles et les points d'entrée pour le changement
Output 1.3
Output 1.4
Output 1.5
Other Outputs If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Cartographier les initiatives de paix existantes dirigées par les femmes et entreprendre un diagnostic des capacités institutionnelles**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	# d'organisations pertinentes identifiées et pourcentage d'entre elles ayant entrepris un diagnostic de capacité	0 55%	240 80%	0 0%	158 80%	A l'issu du process d'identification, le projet a pu répertorier 158 organisations fonctionnelles membres des 3 réseaux de femmes bénéficiaires du projet. 126 organisations membres des 3 réseaux du projet ont bénéficié du diagnostic institutionnel.
1. 1. 2	# plans de renforcement des capacités élaborés avec les ALM # organisations dont les systèmes et les infrastructures ont été renforcés	0 0	11 142	0 0	11 100	11 plans d'actions de renforcement de capacités ont été élaboré à l'issu de laquelle 100 organisations ont été appuyées pour améliorer leur fonctionnement.

1. 1. 3						
1. 1. 4						
1. 1. 5						

» Output 1.2: Les réseaux régionaux de femmes entreprennent une analyse rapide des dimensions sexospécifiques des conflits et de la paix dans leurs localités, et identifient les obstacles et les points d'entrée pour le changement

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	# des réseaux de femmes réalisent une analyse de genre, identifient les points d'entrée du changement et élaborent des rapports.	0	3	3	3	20 femmes membres des 3 réseaux ont été renforcées sur la méthodologie d'Analyse Rapide Genre (RGA) et l'Analyse Sociale et Action (ASA)
1. 2. 2	# plans d'action, budgets et plans MEAL régionaux pour la paix des femmes élaborés	0	4	4	4	4 plans de suivi-évaluation ont été élaborés pour mesurer l'atteinte des objectifs des plans d'actions régionaux de paix.
1. 2. 3						
1. 2. 4						
1. 2. 5						

» Output 1.3:

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1						
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Soutien public à la participation des femmes à la consolidation de la paix et espaces de dialogue inclusifs pour la collaboration

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	% d'augmentation de la sensibilisation du public à l'impact sexospécifique des conflits et au rôle des femmes dans la consolidation de la paix.	61%	Plus 30%	0	Plus 10%	Le projet n'a pas mesuré cet indicateur pour la période.
2. 2	% de membres de réseaux de femmes qui se sentent en sécurité et habilités à s'engager et à être écoutés dans des espaces de dialogue réels et virtuels	66%	Plus 40%	0%	0%	Le projet n'a pas mesuré cet indicateur pour la période.
2. 3						
2. 4						
2. 5						

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

Output 2.1

Renforcer la capacité des stations de radio communautaires à rendre compte des plans d'action pour la paix des femmes et des questions qu'ils soulèvent, par le biais de reportages sur les conflits et les questions de genre

Output 2.2

Faciliter les espaces de dialogue multipartites pour sensibiliser et soutenir la mise en œuvre des plans d'action pour la paix des femmes par le biais de dialogues régionaux et nationaux

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1: Renforcer la capacité des stations de radio communautaires à rendre compte des plans d'action pour la paix des femmes et des questions qu'ils soulèvent, par le biais de reportages sur les conflits et les questions de genre

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	# de stations de radio faisant des reportages utilisant des reportages sensibles au genre et aux conflits	0	11	11	11	A la suite de la formation de 55 journalistes issus de 19 stations de radios, 11 d'entre elles font des rapports sensibles au genre et aux conflits.
2. 1. 2	# d'organisations dirigées par des femmes et de travailleurs communautaires formés formés	0	100	100	100	40 membres des organisations de femmes et 60 travailleurs communautaires ont été renforcés sur les conséquences sexospécifiques des conflits et violences basées sur le genre.
2. 1. 3						

2. 1. 4						
2. 1. 5						

» Output 2.2: Faciliter les espaces de dialogue multipartites pour sensibiliser et soutenir la mise en œuvre des plans d'action pour la paix des femmes par le biais de dialogues régionaux et nationaux

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	# de dialogues multipartites organisés au niveau régional et national avec 50% de représentation féminine	0	4	0	0	3 dialogues régionaux sur les plans d'actions de paix régionaux sont prévus en juin et 1 dialogue national en juillet
2. 2. 2	Plate-forme virtuelle fonctionnelle et en cours d'utilisation	0	1	0	0	La mise en place de la plateforme virtuelle est prévue en juillet
2. 2. 3						
2. 2. 4						
2. 2. 5						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» **Outcome 3: Mise en place d'un mécanisme national plus efficace pour surveiller, prévenir et répondre aux VBG en tant que partie intégrante de l'atténuation des conflits en Guinée**

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3.1	% d'objectifs de plaidoyer atteints par les réseaux et organisations de femmes	0%	10%	0%	0%	Cet indicateur sera mesuré à la fin de la période de plaidoyer
3.2	# cas de dénonciation des violences liées au sexe permettant au ministère d'initier les reformes de la réponse aux VBG	0	A déterminer par le Ministère	0	0	Le Ministère de la promotion féminin de l'Enfance et des Personnes vulnérables sera appuyé dans le cadre de l'opérationnalisation de la plateforme ALERT VBG.
3.3						
3.4						
3.5						

How many outputs does outcome 3 have?

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please list all outputs for outcome 3

Output 3.1 Co-cr��rer un livre blanc national sur les femmes, la paix et la s��curit�� et une strat��gie de plaidoyer
Output 3.2 Appui �� l'op��rationnalisation de la plateforme sur les VBG du minist��re de la Promotion F��minine de l'Enfance et des Personnes Vuln��rables
Output 3.3
Output 3.4
Output 3.5
Other Outputs If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

» **Output 3.1: Co-cr  er un livre blanc national sur les femmes, la paix et la s  curit   et une strat  gie de plaidoyer**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	Élaboration d'un livre blanc national et d'une stratégie de plaidoyer	1	1	1	1	Le blanc est élaboré et fera l'objet de vulgarisation en juin et juillet
3.1.2	# de produits de communication réalisés dans les langues locales et nombre d'audience atteinte	0 0	8 1000	0 628	8 628	
3.1.3						
3.1.4						
3.1.5						

» **Output 3.2: Appui à l'opérationnalisation de la plateforme sur les VBG du ministère de la Promotion Féminine de l'Enfance et des Personnes Vulnérables**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	Base de données établie et fonctionnelle	0	1	0	1	Indicateur atteint
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Identifier des modèles féminins au sein des partis politiques et de la société civile et offrir un mentorat sur la voix et le leadership des femmes pour la paix.

Output 4.2

Cartographier les structures de protection des femmes et des enfants dans les localités cibles

Output 4.3

Entreprendre une analyse rapide du genre en matière de pouvoir et de participation (RGA-P)

Output 4.4
Output 4.5
Other Outputs <i>If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1: Identifier des modèles féminins au sein des partis politiques et de la société civile et offrir un mentorat sur la voix et le leadership des femmes pour la paix.**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1	# de modèles féminins identifiés et formés	0	8	0	10	Cet indicateur est atteint
4. 1. 2	# de réunions des modèles féminins avec les réseaux WLO	0	4	4	4	Cet indicateur est atteint
4. 1. 3						
4. 1. 4						
4. 1. 5						

» **Output 4.2: Cartographier les structures de protection des femmes et des enfants dans les localités cibles**

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1	# de rapports cartographiant les structures de protection des femmes et des enfants	0	1	0	1	Cet indicateur est atteint
4. 2. 2	# membres de deux réseaux de femmes formés à la sensibilisation à la VBG au niveau communautaire	0	55	0	55	
4. 2. 3	# réunions communautaires de sensibilisation	0	550	0	550	Cet indicateur est atteint
4. 2. 4	# de personnes sensibilisées sur les VBG	0	5000	128	5459	Cet indicateur est atteint
4. 2. 5	# cliniques juridiques utilisées et # personnes prises en charge par le projet	0	5	5	5	Cet indicateur est atteint
		0	25	25	25	

» **Output 4.3: Entreprendre une analyse rapide du genre en matière de pouvoir et de participation (RGA-P)**

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1	Rapports RGA-P	0	1	0	1	Cet indicateur est atteint
4. 3. 2	# VSLA identifiés /mise en place	0	22	0	24	Cet indicateur est atteint
4. 3. 3	# plans d'action communautaires pour la paix élaborés et de marqueurs de progrès fournis par les VSLA.	0	11	0	11	Cet indicateur est atteint
4. 3. 4	# dialogues communautaires utilisant le modèle SAA de CARE	0	11	11	11	Cet indicateur est atteint
4. 3. 5	% membres de VSLA recevant un soutien personnalisé en rapport avec les AGR	0%	75%	39%	39%	Les prochains renforcements de capacités permettront d'atteindre cet indicateur

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Organisation des dialogues démocratiques sur les plans d'actions de paix entre les femmes, les jeunes des partis politiques et la société civile	Juillet 2025	Conakry et Mamou,	Les organisations de femmes, les jeunes des partis politiques, la société civile et les médias	L'objectif est de créer une coalition au tour des plans d'action régionaux de paix des organisations de femmes dans sa phase de mise en œuvre.
Event 2	Organisation d'un atelier pour la création d'une plateforme virtuelle de dialogue démocratique sur les plans d'action pour la paix des femmes entre les femmes et les jeunes hommes des partis politiques et des organisations de la société civile	Juin 2025	Mamou	Les organisations de femmes, les jeunes des partis politiques et la société civile	L'objectif principale de mettre en place un espace de dialogue pour la promotion des de la paix à travers le soutien des acteurs majeurs aux plans d'actions de paix régionaux.
Event 3	Organisation d'un atelier d'échange et partage d'expérience entre les femmes mentors et les jeunes filles issues de la société civile et des partis politiques	Juillet 2025	Conakry	Les jeunes de la société civile, les jeunes filles des partis politiques, les femmes mentors.	L'objectif de renforcer le leadership féminin collectif et individuel des jeunes filles de la société civile et des parties politiques
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Les autorités Administratives de la préfecture de Nzérékoré	La participation active des membres des organisations de femmes dans la résolution des conflits dans la préfecture.	Selon le préfet de Nzérékoré, Mr. Colonel Seny Sylver Camara, la création des cadres de concertation formels dans préfecture a permis de résoudre un conflit domanial dans la localité de Zao qui opposait la communauté au chef village autour d'un domaine de 24 hectares dont les autorités administratives et judiciaires ont longtemps essayé de résoudre.
2	Groupeement Villageois d'Epargne et de Crédit ESPOIR	Implication des membres dans les activités du conseil de quartier de Dixinn Port notamment les campagnes de sensibilisations des jeunes sur la paix.	A la suite des renforcements de capacités sur les techniques de préventions des conflits et l'élaboration d'un plan d'action de paix, les membres ont organisé des rencontres avec le conseil de quartier qui s'est engagé à appuyer la mise en œuvre du dit plan d'action. La présidente, Fatoumata Camara, de ce GVEC affirme avoir été sollicité par le conseil pour la participation de leur groupeement dans les activités de sensibilisations sur la paix, le recensement et gestion des ordures dans le quartier.

3	ONG Humanitaire pour la Protection de la Femme et de l'Enfant (HuProFE)	Redynamisation de la clinique juridique et prise en charge des survivantes de violences basées sur le genre	La présidente de cette ONG, Hélène Kokolou Zogbelemou, affirme que l'appui technique et financier du projet a permis de renforcer les capacités des animatrices de l'ONG et prendre en charge sanitaire et alimentaire de 5 femmes victimes de violences conjugales et abandons de famille.
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Le projet a renforcé les capacités des organisations partenaires sur l'Analyse Rapide Genre (RGA), l'Analyse Sociale et Action (ASA). Ces renforcements de capacités visent à outiller ces réseaux d'organisations de femmes d'explorer et identifier les croyances et pratiques sociales qui façonnent la vie des communautés et qui sont à l'origine du déficit d'implications des femmes et filles dans le process de consolidation de la paix. Ce processus de réflexion avec la communauté permettra aux organisations de femmes de remettre en cause ces normes sociales par des mesures concrètes en vue d'aborder les questions liées à la protection des femmes et leur implication dans le processus de consolidation de la paix.

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with *

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

-Une synergie est cours avec le PNUD et la FAO dans le cadre de la mise en œuvre du projet "Participation des femmes et jeunes filles à la gestion des ressources naturelles pour une paix durable dans les zones minières de Mandiana, Siguiri et Gaoual" financé par le PBF

-Le projet travail a renforcé la capacités de 40 membres des réseaux d'organisations de femmes sur l'analyse sexospécifique des conflits et le signalement des violences.

-Le projet est mis en œuvre avec le Ministère de la Promotion Féminine de l'Enfance et des Personnes Vulnérables. Ce partenariat a permis de :

- Mettre en place le Conseil National des Femmes et Filles de Guinée ;

- Organiser les campagnes de sensibilisations dans les Universités et garnisons militaires sur la Résolution 1325 des Nations Unies ;

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Le projet a mené une mission de suivi sur le terrain qui a consisté évaluer le niveau d'avancement des activités menées par les partenaires de mise en œuvre. Ensuite, échangé avec les autorités et bénéficiaires en vue de recueillir leurs retours en vue d'améliorer nos interventions.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Le projet a réalisé une enquête de base en début du projet. Cependant les indicateurs ont connu un ajustement en raison d'un certain nombre de changements au niveau des activités lors de la soumission du NCE.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Les sources données sont les rapports de l'étude de base, l'Analyse Rapide Genre, les rapports d'activités et les collectes de routines.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Le projet réalise des collectes de données périodique au niveau des résultats. Une enquête de perception finale est également prévue en vue de collecter les données complémentaires au niveau des résultats. Le processus de recrutement du consultant est aussi en cours pour réaliser une évaluation finale du projet.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Le système de feedback du projet permet aux membres de la communautés d'enregistrer les plaintes/feedbacks soit dans un registre au niveau des points focaux désignés au sein des communautés, soit au niveau d'un partenaires de mise en œuvre ou directement chez CARE par téléphone, SMS, mail etc. Après réception de l'information par le point focal CARE une orientation de la plainte est faite pour traitement selon la nature. Un retour ascendant sur le résultat de la plainte est ensuite fait au points focaux et plaignants concernés.

» Evaluation

Is the project on track to conduct its evaluation? *

☒ Yes

☐ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

20000

If project will end in next six months, is your upcoming evaluation on track?

☒ Yes

☐ No

☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Le projet a lancé le processus de recrutement des consultants/cabinets pour la réalisation de l'évaluation finale et l'audit externe du projet

Contact
information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Alex GNOHITE	CARE GUINEE	Coordonnateur Programme Pays	alex.gnohite@care.org
---	--------------	-------------	------------------------------	-----------------------

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☒ Yes
☐ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
☒ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Le projet a contribué à la mise en place du Conseil National des Femmes et Filles de Guinée dont le processus a connu plusieurs difficultés. Ce conseil représente l'instrument de participation des femmes dans le processus de consolidation de la paix à tous les niveaux.

Les cadres formels de concertation mise en place dans les 11 localités conflictogènes du pays permet aux acteurs de paix d'identifier et mettre en œuvre les actions qui répondent aux problématiques de conflits dans leurs localités respectives.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Le plan de sortie du projet consiste à :

- Impliquer de la partie nationale dans les activités de renforcements de capacités du projet ;
- Renforcer des capacités dans les organisations au niveau national et local pour leurs permettre de mobiliser d'autres fonds afin de pérenniser leurs initiatives de paix ;
- Assurer la participation active des représentants de l'Etat au niveau local dans les activités des cadres de concertation formels.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Mission de suivi conjointe des projets PBF	Cette mission visait à assurer un suivi rapproché des activités du projet sur le terrain, échangé avec les autorités et les bénéficiaires en vue de recueillir des retours d'expérience pour l'amélioration des interventions du projet.	Cette mission a permis faire l'état global de mise en œuvre et formuler les recommandations en vue d'améliorer la qualité de l'intervention.
Event 2			
Event 3			
Event 4			

Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.