

PBF June 2025 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-06-15

Name and title of person submitting the report *

Jonathan Madaki; Programme Specialist

E-mail of person submitting the report *

jonathan.madaki@undp.org

Name and title of person who approved the report *

Nadine Rugwe; Governance and Peacebuilding Advisor

Have all fund recipients for this project contributed to the report? *

- ☒ Yes
- ☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- ☒ Yes
- ☐ No
- ☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ☒ Yes ☐ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific ☐ Central & Southern Africa ☐ East Africa
- ☐ Europe and Central Asia ☐ Global ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa ☐ West Africa

Country of project implementation *

Other, please specify *

.....

Project Title *

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

.....

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|---|--|
| <input type="checkbox"/> Asia and the Pacific | <input checked="" type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input checked="" type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

- ☐ 00122834/5: Creating peace dividends for women and youth through increased cross-border trade and strengthened food security
- ☐ 00124132/3/4: Les jeunes, tisserands de la paix dans les régions transfrontalières du Gabon, Cameroun et Tchad
- ☐ 00125232/3: Lutte contre la traite des personnes et les trafics illicites et la criminalité organisée qui y sont liées entre la RCA et le Cameroun
- ☐ 00130007/8: Promoting community stabilization in border communities through durable solutions for mixed migration flows and effective border management between Angola and the DRC
- ☐ Other, Specify
- ☐ 00130614/5/6: AILP : Appui aux Initiatives Locales de promotion de la Paix
- ☐ 00128878/9: Consolider la Cohésion Sociale transfrontalière entre la Côte d'Ivoire et la Guinée pour une meilleure compréhension et anticipation des risques et le renforcement de la confiance et de la collaboration entre les acteurs locaux
- ☐ 00119702/3: Cross border engagement between Cote d'Ivoire and Liberia to reinforce social cohesion and border security – Phase II
- ☐ 00120162/4/5: Promotion d'une transhumance pacifique dans la région du Liptako-Gourma
- ☐ 00129587/8: Renforcer la gouvernance des zones frontalières pour consolider la cohésion sociale et prévenir les conflits
- ☐ 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal
- ☐ 00140260_1_2: Programme d'appui à la prévention des conflits et de l'extrémisme violent dans les zones frontalières du Bénin du Burkina Faso et du Togo Phase 2
- ☐ 00119957_8: Femmes et gestion des conflits liés aux ressources naturelles
- ☐ 00133730_1: Projet transfrontalier d'appui au renforcement de la sécurité communautaire à la gestion et la prévention des conflits liés à la transhumance et la gestion des ressources naturelles
- ☐ 00140187_8: Projet relatif à la promotion de la gouvernance transfrontalière inclusive et au renforcement de la résilience des populations en vue d'atténuer les risques sécuritaires dans les espaces frontaliers
- ☒ 00140412_3_4_5: Promoting CSO-led peacebuilding initiatives in the Lake Chad Basin sub-region
- ☐ Other, Specify

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

- ☐ Angola
- ☐ Burundi
- ☒ Cameroon
- ☐ Central African Republic
- ☒ Chad
- ☐ Congo, The Democratic Republic
- ☐ Gabon
- ☐ Lesotho
- ☐ Malawi
- ☐ Rwanda
- ☐ Sao Tome and Principe
- ☐ Zimbabwe
- ☐ Other, Specify
- ☐ Benin
- ☐ Burkina Faso
- ☐ Cote D'Ivoire
- ☐ Gambia
- ☐ Ghana
- ☐ Guinea
- ☐ Guinea-Bissau
- ☐ Liberia
- ☐ Mali
- ☐ Mauritania
- ☒ Niger
- ☒ Nigeria
- ☐ Senegal
- ☐ Sierra Leone
- ☐ Togo
- ☐ Other, Specify

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-11-17

Project End Date *

2025-11-02

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☒ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☒ Yes
- ☐ No

If so, around which month do you expect to submit the request? *

- | | | |
|---------------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input checked="" type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

Select all that apply

- ☐ UNDP: United Nations Development Programme
- ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees
- ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization
- ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme
- ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization
- ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund
- ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization
- ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations
- ☐ Other, Specify

Other, Please specify

Please select other non-UN recipients *

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

37

To how many implementing partners has the project transferred money **during this calendar period** ?

*(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)*

29

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☒ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

ADELPA Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women & Social Cohesion activities

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

SAHELI Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women's and Youth & Prevention of Violent Extremism activities

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☒ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

AJEFMO Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54336.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54336.45

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women's & Social Cohesion Activities

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

ADDA Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

54328.22

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

54328.22

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Empowerment and Inclusion of Women's & Youth Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☒ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

AREN Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

38500.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16500.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The prevention of conflicts related to pastoralism and the establishment of monitoring and early warning systems.

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

KOURI Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

38500.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

16500.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Building Community resilience and capacities of vulnerable persons

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

ANPJ Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

38500.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Youth Engagement and Empowerment

8

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify	
What is the name of the Implementing Partner	*
AEC Niger	
What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
55000.00	
What is the total amount (in USD) disbursed to the implementing partner since the project's start?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
37478.00	
What is the total amount (in USD) disbursed to the implementing partner during this calendar period?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
0	
Briefly describe the main activities carried out by the Implementing Partner during this calendar period	*
Please limit your response to 1500 characters	
Citizen participation and human rights	

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Sorasun Foundation SF Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25852.40

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

10602.24

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10602.24

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism

10

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

Youth and Women

What is the name of the Implementing Partner *

Dorcas Sisters Foundation DSF Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19727.10

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

7830.12

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

7830.12

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

Centre for Social Change & Economic Development Nigeria CSCED

What is the name of the Implementing Partner *

Centre for Social Change & Economic Development Nigeria CSCED

11

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22771.81

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9066.36

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9066.36

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Prevention of Violent Extremism Activities

12

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Civil Society for Poverty Eradication CISCOPE Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

22804.71

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

9079.46

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

9079.46

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Third World Relief Foundation Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21392.86

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

8706.23

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8706.23

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

14

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Inter-Action Initiative for Community Development Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23525.68

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9574.22

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9574.22

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

15

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Tallafi Initiative for Child and Women Development TIWOD Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15278.77

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6217.98

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6217.98

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities & empowerment

16

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Debbie Kauna Foundation DKF Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

14981.47

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

6194.25

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

6194.25

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Today For Tomorrow Initiative TFT Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14981.47

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

6096.99

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6096.99

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

18

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Hope Interactive Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16417.04

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

6536.28

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

6536.28

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

19

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Women for Peace and Social Development Initiative Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10944.70

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

4357.52

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

4357.52

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

20

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Better Living Foundation and Capacity Development Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

17891.28

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

7047.11

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

7047.11

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Future Enabled Children Initiative FECH Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15240.72

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

6003.09

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6003.09

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

22

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Life Helpers Initiative LHI Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13252.80

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

5214.48

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

5214.48

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

23

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Centre for Advocacy, Transparency and Accountability Initiative Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22801.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9120.58

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9120.58

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

24

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify	
What is the name of the Implementing Partner	*
Jami Al Hakeem Foundation Nigeria	
What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
22801.45	
What is the total amount (in USD) disbursed to the implementing partner since the project's start?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
9078.16	
What is the total amount (in USD) disbursed to the implementing partner during this calendar period?	*
Please use a dot (.) as decimal separator, instead of a comma (,)	
9078.16	
Briefly describe the main activities carried out by the Implementing Partner during this calendar period	*
Please limit your response to 1500 characters	
Security and Human Rights and the Prevention of Violent Extremism activities	

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☒ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Child Protection and Peer Learning Initiative Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

26746.10

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10648.68

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10648.68

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

26

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

The Pastoral Resolve PARE Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18856.80

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

7672.05

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

7672.05

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

27

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Adamawa People with Disabilities and Vulnerable Support Initiative Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17115.67

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6814.43

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6814.43

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

The DDRRR of persons associated with extremist and violent Boko Haram armed groups

28

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Horn of Hope Vision for Peace and Community Development of Nigeria Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

16412.34

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

4807.49

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

4807.49

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

The DDRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☒ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Against All Odds Foundation AGAOF Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12074.89

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6534.40

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6534.40

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The DRRRR of persons associated with extremist and violent Boko Haram armed groups

30

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Zireenza Support Foundation Nigeria Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

34016.84

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

22387.40

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

22387.40

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and the Promotion of Peace through Security and Human Rights

31

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action de Solidarité pour les Droits Humains et la Démocratie Cameroon Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17368.98

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12158.29

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12158.29

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and the Promotion of Peace through Security and Human Rights

32

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Society For Women and Girlchild Empowerment Nigeria Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

34602.72

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

24224.70

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

24224.70

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Peacebuilding and Resilience: Enhancing Community Cohesion and Security

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Dynamique des Jeunes pour une Synergie de Developementintegre Cameroon Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13191.44

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

10052.36

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10052.36

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Peacebuilding and Resilience: Enhancing Community Cohesion and Security

34

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Concern for Women and Children Development Foundation Nigeria Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25328.32

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

17729.83

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

17729.83

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment, including women and youth, preventing violent extremism, and building peace

35

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action Citoyenne Intègre Cameroon Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23453.33

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17062.10

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17062.10

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Empowerment including women and youth preventing violent extremism and building peace

36

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Association Humanitaire Pour Le Développement Socio-Sanitaire AHDSS Chad Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

35096.84

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

24567.79

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

24567.79

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☒ Regional Organisation
☐ International NGO
☐ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Lake Chad Basin Commission Cross Border Activities

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

167500.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

167500.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The LCBC will leverage the Regional CSO platform to bring CSOs selected as beneficiaries of the micro-grant to enhance peer-to-peer learning, create an avenue for experience sharing among CSOs in the region, and lead joint monitoring and review workshop

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
------------	---	--	--	--

UNDP:
United Nations
Developmen
t
Programme

3500021	2535914.55	1557027.30	44.49%
---------	------------	------------	--------

<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>
<div></div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>*</div> <div></div>	<div>%</div> <div></div>

	*	*	*	%
TOTAL	3500021	2535914.55	1557027.3	44.4 9%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **44.49%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

44

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1540009.24**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 685092.01**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.
The templates for the budget are available [here](#)

Consolidated 3rd progress report template PRE PAC regional LCB 130625-15_34_24.xlsx



Project Markers

Please select the Gender Marker Associated with this project

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☒ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

One 01

During the reporting period, the project regional technical committee meeting was held on May 28, 2025. Following the last project steering committee meeting held on October 30, 2024, and two successive regional technical committee meetings held on July 30, 2024, and October 17, 2024.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Over the past six months, the project has engaged with government entities across four countries to strengthen collaboration and align efforts with national and regional priorities. These multi-level engagements over the last six months have strengthened collaboration, garnered validation, and secured support for project activities across all four countries.

In Nigeria, the project collaborated closely with federal and state institutions. At the federal level, coordination with the Ministry of Water Resources and Sanitation and the Northeast Development Commission (NEDC) has integrated peacebuilding into broader recovery frameworks. At the state level, partnerships with Adamawa SEMA, Borno's Ministry of Reconstruction, Rehabilitation and Resettlement (MRRR), and Yobe SEMA have facilitated locally tailored implementation, timely validation of proposals, and enhanced technical oversight. Participation of national technical committee members in coordination meetings, capacity-building, and workshops has increased ownership, understanding of peacebuilding methods, and institutional capacity, supporting sustainability and scaling beyond the project's lifespan.

In Chad, engagement focused on the national government via the PBF FNS-Chad initiative. Presentations at the RSF-Chad national meeting resulted in approval of annual work plans and terms of reference for CSO engagement by the governors of Lac and Hadjer Lamis. Collaboration with the Minister of Budget, Finance, and Planning, who chaired the project board meeting, demonstrated high-level support. In April 2025, the project engaged with the Provincial Action Committee, comprising humanitarian and development partners, aligning activities with national priorities. A virtual meeting on May 30, 2025, established the National Technical Committee in Chad, reviewing its Terms of Reference to promote governance and regular meetings.

In Cameroon, the project established strong partnerships with regional governors of the Far North and North. These collaborations led to formal endorsement of work plans, active cooperation with ministries, local authorities, and traditional leaders. The signing of a detailed action plan, high-level participation at project launches, and ongoing involvement of authorities reinforced support for CSO-led peacebuilding efforts in the Lake Chad Basin.

In Niger, engagement was facilitated through civil society organisations operating within the governance framework of the Peacebuilding Fund and the Stabilisation Facility. Strategic dialogues with the Governor of Diffa and the Regional Council facilitated alignment. At the same time, technical collaborations with regional monitoring units ensured effective communication with national and regional governments about project activities and planned actions

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

<div style="display: flex; justify-content: flex-end; align-items: center;">*</div> <p>Contracting of partners</p> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input checked="" type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: flex-end; align-items: center;">*</div> <p>Staff Recruitment</p> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input checked="" type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: flex-end; align-items: center;">*</div> <p>Collection of baselines</p> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: flex-end; align-items: center;">*</div> <p>Identification of beneficiaries</p> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input checked="" type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: flex-end; align-items: center;">*</div> <p>Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)</p> <p><i>Please limit your response to 3000 characters</i></p> <p>Since the initiation of the project, significant progress has been made in completing key preliminary and preparatory activities, laying a strong foundation for the main implementation phase. The UNDP has appointed national project officers/focal points in all four countries on a 50% cost-share basis and has appointed an acting Programme Manager and an Administration and Finance Officer to oversee day-to-day operations and implementation. Several planning coordination meetings with representatives from all four countries were held. These meetings helped develop and validate the project's Annual Work Plans (AWPs), the terms of reference for the call for proposal/expressions of interest for CSO selection, formalising the national technical committee, establishing reporting requirements, and familiarising stakeholders with the project implementation arrangement. In collaboration with the regional governor's offices, PBF officers at the RCO's office, and technical committee structures, the activity workplans were reviewed, validated, consolidated, and subsequently approved by the project board. In addition, dedicated planning and coordination meetings were held with all partners across the four countries, as well as with UNDP regional and country offices, the PBF, the LCBC Secretariat, and the RCO, to ensure a shared understanding of roles and responsibilities and enhance collaboration.</p> <p>As a result, the project has successfully launched calls for proposals in 8 territories of the Lake Chad Basin (Chad, Cameroon, Niger and Nigeria) and the regional call for proposals resulted in the selection of 50 local CSOs forming consortium of 27 finalized joint proposals in Cameroon (4), Niger (4), Nigeria (14) and regional activities (5) respectively. While all 50 CSOs have signed the agreement, 37 of these CSOs have received funds and commenced activities in their respective countries during the reporting period. These selected CSOs are collaborating with community-based organisations and grassroots associations to strengthen local peace-building efforts and ensure the sustainability of their work, focusing on addressing security issues affecting communities in the region. This peace-building initiative has supported the peaceful reintegration of internally displaced persons and raised awareness about women's rights and inclusive management of natural resources. It also supports livelihoods and environmental sustainability. Across the four countries, more than 100 members of local CSOs were also supported in developing grant funding proposals, gender mainstreaming, and project implementation. This has enhanced community resilience, social cohesion, and economic empowerment, particularly for women and youth across the region.</p>

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

☐ Yes

☒ No

If no, please provide an explanation *

Please limit your response to 6000 characters

The project preparatory activities and the delay encountered during the launch of calls for proposals and the selection of the CSO have impacted the proposed time set envisaged for the attainment of the planned output areas. Since implementation began, the team has encountered hurdles related to the project's unique criteria for identifying Civil Society Organisations (CSOs), requiring the formation of consortia across countries and the need for CSOs to be registered in the Lake Chad Basin Commission (LCBC) DIMS directory. Resistance from some countries to using the DIMS system, especially where dedicated agencies already managed CSO lists, further complicated the process. Additionally, operational issues such as poor internet connectivity and language barriers caused delays in communication and responses from CSOs. Despite multiple extensions of the call for proposals, response rates from eligible organisations remained limited. While the project has already achieved meaningful results in certain pilot countries, an extended timeline will allow CSOs to fully finalise community-led activities and maximise the project's impact. For instance, in Chad, the call for proposals was launched twice; however, none of the applicant organisations met all the eligibility criteria, including registration on the DIMS platform. This significant obstacle prompted the Regional Technical Committee to grant Chad a waiver during a virtual meeting on May 28, 2025, allowing for the relaxation of this criterion. To enhance capacity, training was conducted for all eligible CSOs on the registration process and project criteria, with over 25 representatives of different CSOs in attendance. As a result, the process is relaunched with the target of finalising the process and signing contracts with the selected CSOs by the end of June 2025. Therefore, a project no-cost extension will enable us to implement all activities with due with full compliance with result-based management requirements, including the final reporting requirements. To achieve its objectives and recommends a no-cost extension to extend the project's timeline to ensure the successful completion, delivery, and sustainability of results.

Project progress summary

Please limit your response to 6000 characters

Over the past several months, the project implemented numerous capacity-building initiatives across the four countries to empower communities and civil society organisations (CSOs). These activities have strengthened community resilience, fostered social cohesion, and built the capacity of CSOs, contributing to sustainable peace and development across the involved countries.

In Cameroon: A community needs assessment identified conflict drivers, guiding tailored interventions. Sensitization campaigns led to the establishment of peace and advisory committees, including women mediators in three communities: Kolofata (10 women, 11 men), Limani (16 women, 9 men), and Amchidé (14 women, 6 men). Outreach on women's rights reached 475 people (350 women, 125 men). Through community consultations and peace committee dialogues involving 720 participants (192 men, 192 women, 168 boys, 168 girls), conflicts relating to IDP reintegration, water management, pastoral disputes, and family conflicts were addressed. For example, water point management committees in Gancé and Kolofata set schedules and water allotments, reducing disputes and improving community cohesion. In neighborhoods, dialogues between previously conflicting neighbors helped restore communication. The project strengthened four community-based organizations (ASDHD, ASODI, women's associations of Kolofata, youth & women platform), benefitting 80 individuals, including 36 women and girls. Initiatives like supporting women's tailoring groups with sewing machines boosted local economies. Furthermore, 20 youth and 9 community groups received training in agriculture—benefiting 150 people—and women's groups learned to nurture and sell tree seedlings, advancing livelihoods and environmental sustainability. The impact was highlighted during a monitoring visit, with beneficiaries from Mayo Oulo and Limani reporting increased income, expanded production, and improved livelihoods, especially among women and youth.

Nigeria: The project enhanced CSO capacities and community security. Thirty security personnel (8 women, 22 men, including 19 youth) from military police and volunteer groups in Adamawa received training on security, human rights, early warning, and conflict-sensitive approaches. This led to prioritising mediation over force, reducing violence. The project supported the reintegration of 50 former armed group associates through case management, psychosocial support (37 women, 13 men), reconciliation committees, and vocational training. Additionally, 50 local peace mediators (16 women, 34 men) sharpened conflict resolution skills, and a water handpump in Boskeri was rehabilitated, providing water to over 500 residents.

In Niger, the project achieved significant results through CSO, and community interventions promoted peace and resilience. Twenty-four media professionals (11 women, 13 men) from eight radio stations were trained in conflict-sensitive reporting, producing 24 peace-promoting programs reaching around 500,000 people. Livelihood resilience was strengthened through vaccinating 69,211 livestock in various municipalities improving animal health and contributing to the local economy and constructing 200 km of firebreaks that protected 10,000 hectares of pasture and 25,000 livestock, reducing bushfire risks. Five community project management committees (totalling 52 members, including 30% women) were established and trained to manage local development. The project also trained 50 women in sustainable agriculture, environmental protection, and non-violent conflict management across three groups, leading to the development of a 3-hectare market gardening site benefiting 125 women, generating 600,000 FCFA income, and providing tools and water via solar boreholes. Youth engagement included dialogue platforms and sports tournaments involving over 50 youth (including 15 girls), fostering peace and unity. At the regional level, the project strengthened collaboration and capacity among civil society organisations (CSOs) across four countries through targeted engagements and joint planning efforts. The project facilitated interactive sessions for over 100 CSO representatives, focusing on proposal development, selection criteria, implementation strategies, and reporting processes. As a result, five CSO consortia (comprising 10 organisations) developed and finalised joint project proposals, with four groups (eight CSOs) successfully signing grant agreements and receiving their first tranche of funding, thereby officially launching their project activities. To ensure technical coordination and alignment, the project convened three regional technical committee meetings, enhancing cross-border collaboration and harmonising implementation efforts. Additionally, a Project Board Meeting was held, providing strategic oversight and reinforcing good governance and accountability in project delivery. The project also demonstrated strong results in reporting, with the first and second progress reports compiled and submitted to the Peacebuilding Fund (PBF) within the required deadlines, reflecting transparency and progress in implementation. Furthermore, a joint monitoring mission was conducted in Niger and Cameroon (Phase I), enabling real-time assessment and fostering shared learning a cross-country team.

Lastly, in Chad, while efforts to engage local CSOs through Calls for Proposals (CFP) faced challenges—most notably a lack of applications from accredited CSOs—training sessions enhanced capacity in proposal writing, and meetings

with the Provincial Action Committee introduced the project. A key barrier was limited internet connectivity in Lake Province, hindering online submissions. In response, the project expanded eligibility criteria beyond DIMS accreditation, allowing more CSOs from the Lac and Hadjer Lamis regions to participate in future calls. This adaptive approach aims to increase inclusivity and response rates. This adaptive approach is expected to enhance inclusivity and yield a response from wider CSOs moving forward.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The Empowerment and Inclusion of Women and Youth (Pillar 9) is a core component of the Regional Strategy for the Stabilisation, Recovery and Resilience of the Boko Haram-affected areas of the Lake Chad Basin. The project supports the integration of Pillar 9 by building CSO capacity on gender and youth inclusion in peacebuilding. In Nigeria, during the thematic workshop, CSOs deepened their understanding of the transformative role of women and youth in peacebuilding, with knowledge levels increasing by 11%. Gender mainstreaming was integrated throughout the workshop, including two focused sessions led by a UNDP gender expert on gender sensitivity in DDRRR and empowerment and inclusion in peacebuilding. Through case studies and peer exchange, CSOs recognised the critical impact of inclusive approaches in building resilient communities. Gender and youth inclusion were also reflected in participation, with an average of 48% women and 52% men, and 75% youth across the capacity-building activities and the workshop. In Cameroon, the project applied a gender-sensitive approach to promote peace and social cohesion. Women actively participated in dialogues, awareness campaigns, psychosocial support, and advocacy activities, contributing to SDGs 5 and 16 and advancing UNSCR 1325 on women's role in peacebuilding. 80 participants (including 36 women and girls) were trained on responsible citizenship, peace, mediation, GBV prevention, and cross-border dialogue. 20 female mediators and 20 youth peace club members received two-day training and supported community outreach and GBV case identification. Activities on positive masculinity led to 26 men stopping child marriages, 23 protecting 29 women from domestic violence, and 68 men and boys engaging in GBV awareness efforts. Through three exchange meetings, 60 women gained leadership, negotiation, and management skills. Peer learning among women's groups further strengthened community leadership. Four women's associations developed and matured microprojects to address local needs: Women's Platform – Kolofata; Anti-GBV Group – Kolofata; Women's Groups – Gance and Women's Groups – Amchidé

In Niger, the process of identifying associations was based on the principle of equality to ensure fair representation for both young people and women. As a result, 26 Civil Society Organisations (CSOs) and Community-Based Organisations (CBOs) were identified in the project's areas of intervention. Among these, 15 organisations are led by women, while 11 are led by young individuals. These organisations received training in gender mainstreaming, project management, and community recovery approaches in the Diffa region. The training was tailored to address the specific needs of civil society organisations, focusing on the needs of young people and women

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☒ No

6/15/25, 4:39 PM

PBF June 2025 Project Progress Report

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

Click here to upload file. (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

12345more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Increased collaboration between CSOs in the Lake Chad Basin region to implement effective peacebuilding activities in their countries in line with the eight TAPs

Outcome 2:

Increased Regional and Cross-border Collaboration and Engagement between CSOs across the 8 territories of the Lake Chad Basin region

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Increased collaboration between CSOs in the Lake Chad Basin region to implement effective peacebuilding activities in their countries in line with the eight TAPs

O C 1 	Outcome Indicator s 	Indicator Baseline 	End of Project Indicator Target 	Indicator progress for reporting period 	Indicator progress since project's start 	Reasons for Variance/ Delay (if any)
1. 1 	Additional resources mobilized by civil society to implement TAPs interventions by type and source 	0 	40% 	0 	0 	To be determined during the end evaluation

1. 2	Community members' perception of the CSO-led Peacebuilding initiatives and its contributions to sustained peace in their communities	0	40%	90%	90%	A survey is needed to capture community members' perception data. During the joint monitoring visit, community feedback on CSO contributions was physically assessed using a Likert scale (1 to 5), with results calculated as the arithmetic average of the scores provided by respondents. About 90% indicate increases in peace attributable to CSO peacebuilding initiatives in Diffa, North and Far north region of Niger and Cameroon
1. 3						
1. 4						
1. 5						

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 1

Output 1.1
CSOs, under a CSO group, jointly implement CSO-designed peacebuilding priorities in line with the TAPs in the LCB region and have increased capacities and skills to implement peacebuilding activities

Output 1.2

Output 1.3

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: CSOs, under a CSO group, jointly implement CSO-designed peacebuilding priorities in line with the TAPs in the LCB region and have increased capacities and skills to implement peacebuilding activities

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Number of collaborative CSO-led peacebuilding projects contributing to the TAPS that are funded by the project	0	20	30	38 This includes transfer to LCBC under the regional component	
1. 1. 2	Number of CSO groups that are formed to contribute to TAPs implementation.	0	40	5	27	CSOs not selected in Chad.

1. 1. 3	% of CSOs in the project report improved confidence in their ability to design and implement projects that meet community needs and minimum donor funding requirements.	0	40%	58%	58%
1. 1. 4						
1. 1. 5						

» Output 1.2:

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1						
1. 2. 2						
1. 2. 3						
1. 2. 4						
1. 2. 5						

» Output 1.3:

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1						
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: Increased Regional and Cross-border Collaboration and Engagement between CSOs across the 8 territories of the Lake Chad Basin region**

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	% of CSOs supported by the project who report improved regional collaboration between CSOs in the Lake Chad Basin region	0	40%	10%	10%	Survey to be done during CSOs' engagement Workshop
2. 2	Perception of local authorities (Governors' Offices and local/community authorities such LGA or Prefect/sub-Prefect) on the contribution of CSO-led peacebuilding activities to the TAPs	0	40%	20%	20%	Local authorities, notably the governor and his team, the prefect and the sub-prefect in both countries, all recognised the usefulness of partner CSOS in promoting peace and social cohesion.
2. 3						
2. 4						

2.						
5						

.....

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

.....

Output 2.1

CSOs-led regional and cross border peacebuilding projects are developed and funded

.....

Output 2.2

The Regional CSO Platform is reinforced to play its role of regional CSO convener and for enhanced facilitation of CSOs' peer-to-peer learning

.....

Output 2.3

.....

Output 2.4

.....

Output 2.5

.....

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

.....

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: CSOs-led regional and cross border peacebuilding projects are developed and funded**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of collaborative regional CSO-led peacebuilding projects funded that contribute to the priority pillars of the TAPs that are funded	0	10	7	7	
2.1.2	Number of CSOs who report improved confidence in design and implement regional projects that respond to community needs in line with the priority pillars of TAPs	0	10	6	6	

2.						
1.
3						
.....						
2.						
1.
4						
.....						
2.						
1.
5						
.....						

» **Output 2.2: The Regional CSO Platform is reinforced to play its role of regional CSO convener and for enhanced facilitation of CSOs' peer-to-peer learning**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Number of joint monitoring/learning visits, joint review workshops, and regional Workshops supported. and/or convened by the Regional CSO Platform	0	3	1	1	Delay in CSOs' selection across countries necessitates rescheduling of the joint visits
2. 2. 2	CSOs' perception of the value-added of the Regional CSO Platform's activities and its contribution to their capacity to engage in TAPs implementation and promote peer-to-peer. learning	0	40%	75%	75% This is based on sample size of CSOs in Niger and Cameroon as obtained during the monitoring mission	
2. 2. 3						

2.						
2.
4						
.....						
2.						
2.
5						
.....						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1
2. 3. 2
2. 3. 3
2. 3. 4
2. 3. 5

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1
2. 4. 2
2. 4. 3
2. 4. 4
2. 4. 5

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1
2. 5. 2
2. 5. 3
2. 5. 4
2. 5. 5

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						
How many outputs does outcome 3 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 3						
Output 3.1						
Output 3.2						

Output 3.3
Output 3.4
Output 3.5
Other Outputs <i>If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1
3. 2. 2
3. 2. 3
3. 2. 4
3. 2. 5

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1
3. 3. 2
3. 3. 3
3. 3. 4
3. 3. 5

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1
3. 4. 2
3. 4. 3
3. 4. 4
3. 4. 5

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 4						
Output 4.1						
Output 4.2						

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1
4. 2. 2
4. 2. 3
4. 2. 4
4. 2. 5

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1
4. 3. 2
4. 3. 3
4. 3. 4
4. 3. 5

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Project Design and Capacity-Building sessions on Project Fund Management Reporting for	July 2025	Abuja	Selected CSOs for Regional Cross-border Activities	The workshop will strengthen CSO capacity in fund and results-based management while refining funding proposals. It also supports Activities 2.1.2 and 2.1.3, enhancing donor visibility and project impact
Event 2	Project Board Meeting	October 2025	N'djamena	Project Board Members	Provide Strategic oversight on project implementation
Event 3	Regional workshop, bringing together the CSOs selected for funding in the context of the regional and national calls (outcomes 1 and 2)	September 2025	TBD	All benefitting CSOs	Provide an opportunity to take stock of lessons learned and share experiences regarding project implementation, its contribution to TAP delivery, and future funding Opportunities
Event 4	Undertake Joint monitoring/learning visits to project sites	October 2025	Selected project TAPs Nigeria & Chad	Project Stakeholders	To assess the progress of implementation across the countries based on work done by beneficiaries' CSOs and enhance dialogue and mutual accountability in the funded peacebuilding initiatives.

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	Youth and women community leaders.	<p>In Albourdj, the Peulh and Arab communities have recognised the vital role of CSOs in promoting social cohesion. Through training, awareness campaigns, and livestock vaccination support, they've rebuilt trust and now live peacefully together after years of conflict and separation.</p> <ul style="list-style-type: none"> - Reconciliation between the two communities (Arab and Fulani) - Protecting livestock from disease - Protection of fodder resources against bush fires. 	<p>From Conflict to Coexistence: The Story of Elhadji Hamidou Goni, a Resilient Pastoralist in Al Bourdj, Diffa region in Niger.</p> <p>Elhadji Hamidou Goni practiced transhumance—a traditional form of livestock herding—across the borders of Niger, Nigeria, and Cameroon. Alongside his family, he moved herds of large and small ruminants in harmony with the seasons, following well-established pastoral routes. However, the emergence of the Boko Haram crisis drastically disrupted this way of life. The insecurity in the region made cross-border movement dangerous, forcing many herders, including Elhadji, to settle in more secure areas. This sudden concentration of pastoralists led to increased pressure on natural resources such as water and grazing land. Tensions escalated between communities, particularly between the Fulani (Peul) and Arab groups. These disputes over access to resources turned violent. Tragically, Elhadji lost several of his brothers, fellow Fulani herders, during these clashes.</p> <p>“We had reached a point where the conflict with the Arab community we lived alongside had become unbearable. They killed my brothers,” Elhadji recalls.</p> <p>A Turning Point: The PBF Project</p> <p>Amid this turmoil, the Peacebuilding Fund (PBF) project was introduced in Al Bourdj. Its goal was to foster dialogue and reconciliation between conflicting communities.</p> <p>“The project first brought us together to talk, to listen, and to seek a peaceful solution,” says Elhadji.</p>
---	------------------------------------	--	---

Through facilitated discussions and community engagement, the project helped rebuild trust and open lines of communication. Over time, the hostility began to fade. Today, we have almost forgotten the conflict, thanks to the intervention of the PBF project. I am truly grateful,” he adds.

A Message of Hope
Elhadji Hamidou Goni’s story is a powerful example of how dialogue and community-led peacebuilding can transform lives. From the depths of loss and conflict, he and his community have taken steps toward healing and coexistence.

2	Youth and Community group	Economic empowerment through the provision of printing and photocopying machines to enhance financial independence for young people and disincentivise the desire to join violent extremist groups	<p>Madji Alamine is a 21-year-old inhabitant from Kolofata, a border Town with Banki, Nigeria and one of the hardest hit communities by Boko Haram in the Far North region of Cameroon. Despite pressure from some of his peers to join the terrorist group, he remains among the few youths in the community who have refused to be radicalised. He dropped out of the University of Maroua during his second year due to the nefarious consequences of the activities of Boko Haram. As a school dropout and unemployed youth in Kolofata, he was identified by the CSO SAHELI, which trained him in income-generating activities. He was given a printer and a photocopy machine, which he believes will help him expand the business, provide employment to other youth in the community and facilitate the completion of his university studies.</p> <p>"I am Madji Alamine from Kolofata. Boko Haram has destroyed everything in my community. I had friends who decided to go to the bush and become members of the terrorist group. I refused to join them, but things continued to be very difficult with many of us being unemployed. Thanks to SAHELI, I was identified, registered and with support from PBF funds, I was given a brand-new Printer and photocopy machine, which is a source of income and employment to me. It is the only printing and photocopying machine in Kolofata. Before this machine was given to me, we had to cover 20 to 25 km to print or photocopy a document. Today, we have this at our disposal thanks to the PBF project. This machine will</p>
---	---------------------------	--	--

			help me to construct and expand my business, recruit unemployed youth in my community”
3	Women, youth, community association	<p>The project “Promotion des initiatives de consolidation de la paix menées par les OSC dans la sous-région du Bassin du Lac Tchad”, implemented in Amchidé, Kolofata, and Limani (Mayo Sava department), has significantly transformed daily life in these communities. A key success has been the renewed sense of hope and self-worth among residents, inspired by impactful awareness sessions promoting solidarity, mutual support, peaceful coexistence, and the rejection of violent extremism.</p>	<p>My name is Mariam Dogo from the Limani community. I've been making and selling baillet for over 10 years, even during and after the conflict. But due to a lack of resources, I couldn't produce enough, and many customers left disappointed. I struggled to support my family—some of my children couldn't attend school, their father is ill, and they had to resort to harmful means just to survive. I often cried, feeling helpless. But thanks to the support from SAHELI and UNDP, I've increased my production capacity, my customers are satisfied, and I've been able to pay my children's school fees and start improving our home. For the first time, I no longer feel abandoned.</p> <p>My name is Tata Yerima from Kolofata. Before, I worked as a seamstress assistant without my machine, and it was a daily struggle. Today, thanks to the support from SAHELI and UNDP, I received a sewing machine and materials. With this support, I've been able to start my own sewing business, pay my children's school fees, and save for medical and other family needs. I'm truly grateful—this support has changed my life.</p>

4	Women, youth, community association.	Economic empowerment through training and the provision of sewing machines provides employment opportunities and enhances financial independence for young people and women	My name is Tata Yerima from Kolofata. Before, I worked as a seamstress assistant without my machine, and it was a daily struggle. Today, thanks to the support from SAHEL and UNDP, I received a sewing machine and materials. With this support, I've been able to start my own sewing business, pay my children's school fees, and save for medical and other family needs. I'm truly grateful —this support has changed my life.
---	--------------------------------------	---	---

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

The project has significantly improved women's livelihoods while promoting environmental sustainability. By training women's associations of Mayo Orlu in nursery management and the commercialisation of tree seedlings, the project has increased household incomes, enhanced environmental regeneration, and strengthened community cooperation. As a direct result of these skills, the women-led groups secured a contract to supply over 10,000 seedlings to a donor-funded afforestation initiative, demonstrating not only improved economic opportunities for women but also the lasting relevance and sustainability of the project's impact on both people and the environment.

The beneficiary communities of Albourdj, primarily consisting of Peulh and Arab members, have acknowledged the important role that civil society organisations (CSOs) play in fostering social cohesion.

They have received comprehensive support, including training and awareness-raising campaigns focused on coexistence, which have encouraged mutual acceptance and increased tolerance. Additionally, vaccination campaigns have helped protect their livestock and reduce conflicts associated with disease transmission risks. Both communities have shared that, following a previous conflict, they stopped speaking to or acknowledging one another. However, thanks to the interventions of UNDP and CSOs, they have reconciled and are now living together in harmony.

In Nigeria, 50 former associates of armed groups were reintegrated into their communities in Adamawa. They were provided support through case management, psychosocial support (37 women, 13 men), reconciliation committees, and vocational training skills.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Human Impact Stories-16_23_19.pdf



File 2

OPTIONAL

Joint Monitoring Report NER CMR-16_23_38.pdf



File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☒ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

This project fosters collaboration among CSO partners to create synergy in joint activities, combining efforts towards a common goal and preventing duplication. At the beginning of the project, the project team actively engaged with various stakeholders, particularly governmental bodies, and civil society organisations (CSOs) in the targeted area. This identifies how the project's activities could complement existing initiatives and development frameworks

Please explain one of the selected options

Please limit your response to 3000 characters.

The project is engaging with partners and donors within the framework of institutional support to strengthen local civil society organisations' capacities to enhance coordination and form partnerships to better position themselves to attract donor funding. As a result, AFDB has indicated interest in supporting the DIMS II to digitise the CSOLCBC directory to enhance functionality

Please explain one of the selected options

Please limit your response to 3000 characters.

Capacity-building for our partners has primarily centred on proposal submission and enhancing their capacities in designing, planning, and implementing joint projects. For instance, 50 CSOs CSO groups strengthened their institutional capacities in project cycle management and improved their knowledge of financial management and their knowledge and capacities in thematic areas (e.g. human rights& security, DDRRR, peacebuilding and PVE)] Civil Society Organizations (CSOs) are identified, selected, and trained as partners in this project through a call for proposals and alignment with the DIMS. Given their grassroots presence, CSOs' role is crucial in fostering regional peace and stability. CSOs are uniquely able to understand local contexts and engage communities in addressing the root causes of conflict. Over 50 local organisations benefit from this partnership across the four countries.

Who are we working with *

- ☒ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Within the framework of strengthening local civil societies' coordination and partnership mechanisms, we are engaging with AFDB to support the digitalisation of the LCBC CSOs' information directory DIMS, to enhance coordination and partnership across different thematic areas for the CSOs in the region. Funding proposal being finalised. Local community-based organisations, traditional leaders, women, and youth associations outside the DIMS but operating within the project target territories contributed through participation in national technical committees and supported in the selection of beneficiaries, CSO and in advancing peace activities in their respective communities. The local authorities, state governments, and development partners in the four countries reviewed the terms of reference for a call for proposals and evaluated the proposals submitted by CSO groups as technical committee members. Partner with governors' offices, line Government agencies supervising CSOs' engagement in the joint monitoring visit to project countries. The federal development agency for the northeast and the budget and planning ministry in the country contributed to and coordinated the project through their governing structure

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Nigeria- Field monitoring missions were conducted in Adamawa and Yobe states from 28 February to 7 March 2025 focusing on joint action plan (JAP) locations to support peacebuilding activities, offering strategic and technical guidance to the CSOs

Regional Coordination- a joint monitoring visit – Cameroon (Garoua -North, and Maroua- Far North region) & Niger (Diffa region) The joint mission included representatives from the regional technical committee, such as UNDP, LCBC, PBF, country leads from the CSO platform, regional governor's office representatives, and focal agencies from the national government.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

A questionnaire to CSO heads was conducted to assess the situation of resource mobilisation to implement TAPs interventions. Also, during the joint monitoring visits to the countries, the linkert scale was used to capture feedback from the beneficiaries and partners, used to form the basis for baseline selection

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Activity report, Monitoring and Evaluation reports

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

A Grievance Redress Mechanism (GRM) for the project has been established. The project team has ensured the establishment of community feedback mechanisms in the joint proposal of the CSOs. Moreover, there was a specific session on Community Feedback and Response/Grievance Redress Mechanism (CARM/GRM) during the capacity-building training for the CSOs.

» Evaluation

Is the project on track to conduct its evaluation?

*

☐

Yes

☒

No

☐

Not Applicable

Evaluation budget (in USD) included in the project budget:

*

Response required

70000.00

If project will end in next six months, is your upcoming evaluation on track?

☐

Yes

☒

No

☐

Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Jonathan Madaki	UNDP	Programme Specialist	jonathan.maaki@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from **since the project started?** *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☒ Yes
- ☐ No

If yes, please select the relevant option below: *

- ☒ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

In Niger, the government is actively promoting sustainability by addressing priority needs identified during community engagement that fall outside the project's scope. For example, in Albourdj, the government plans to construct sanitary facilities—a critical gap highlighted during assessments—which will complement the project's interventions and ensure a more comprehensive response to community needs.

Some project beneficiaries, CSOs in Nigeria, have been motivated to engage more with initiatives related to the humanitarian-development-peace nexus. The project team have provided reference letters to potential donors for some CSOs.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The proposals submitted by the selected Civil Society Organisation (CSO) groups include a section on sustainability by prioritizing the revitalization of existing community mechanisms and platforms rather than creating parallel structures. This approach ensures continuity, relevance, and local ownership of peacebuilding efforts. By strengthening CSOs’ institutional capacities—including resource mobilisation, financial management, and leadership development—the project has empowered women- and youth-led associations, community leaders, and local actors to independently sustain peace and social cohesion. These community-led structures are now better equipped to carry forward the project’s gains beyond its lifecycle. In terms of financial sustainability, the initiative aligns with the Regional Strategy for Stabilisation, Recovery, and Resilience (RSS-SRR) by equipping local CSOs across Nigeria, Niger, Cameroon, and Chad with tools and resources to remain active contributors to regional peacebuilding. As a key sustainability milestone, the project contributed to the development of the DIMS platform, adopting DIMS as a single gateway for selecting and supporting CSOs and CBOs involved in peacebuilding. To deepen this impact, the project is currently finalising additional funding from the African Development Bank (AfDB) to digitise and upgrade the DIMS directory. This will enhance coordination, visibility, and access to funding opportunities for local organisations, positioning them for long-term engagement beyond the current project.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Across the countries, the need for a no-cost extension was raised by several CSO groups and the Technical Committee members during coordination meetings and joint monitoring missions. This request stems from the delayed selection of CSOs and finalisation of agreements, which has led to a late start in the implementation of some joint CSO proposals. Given the ongoing capacity-building efforts focused on strengthening CSO competencies in peacebuilding project implementation, particularly in areas such as reporting, financial management, and overall project cycle management, a no-cost extension is essential to ensure the effective delivery of results. Additionally, CSOs have highlighted that the current project budget limits their ability to fully address the range of needs identified by communities. Considering this, there is a strong recommendation to expand the project’s scope and increase budget allocations to enhance responsiveness and impact at the local level.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place. Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	Technical Committee Meeting	<p>The technical committee reviewed the implementation and validated the joint monitoring mission report. The RTC recommends exception waiver be made to allow selection from CSOs not registered in DIMs, to fast-track the implementation in Chad, due to challenges of receiving eligible proposals from CSOs registered in DIMs, based on the outcome of the competitive evaluation process.</p>	<p>The concerns regarding the minimal progress in Chad, which stood at 2%, an agreement on potential measures to accelerate implementation. It was agreed that, due to the lack of responses to two calls for proposals, a special waiver would be granted for Chad to facilitate project continuation. This will be presented to the project board for approval.</p>
-------------------------	---	--	---

Event 2	Monitoring & Evaluation Missions	<p>Monitoring missions were conducted to ascertain the progress and level of activities implemented through CSO intervention and their impact on the beneficiary communities in Cameroon. This mission was led by the local multi-sectoral coordination committee set up by the services of the Governor of the Far North Region for all PBF portfolios.</p> <p>In Nigeria, as part of project oversight, the team conducted field monitoring missions to CSO project sites in Yobe and Adamawa States to assess progress, identify challenges, and ensure alignment with peacebuilding objectives.</p> <p>Yobe State: CSO Groups 5 and 6 were observed engaging in stakeholder consultations, community entry activities, joint advocacy, surveys, and mapping exercises. The team also visited a training session conducted by CSO Group 6 for RSF Community Security Committees community leaders, and women's groups, focusing on proactive early warning and response mechanisms.</p> <p>Adamawa State: Monitoring covered CSO Groups 2 3 10 and 12 across Gulak, Michika, and Lamurde LGAs. Activities focused on peacebuilding and livelihood initiatives aimed at reducing youth vulnerability to extremist recruitment. Notably, CSO Group 2 convened a high-level planning meeting with key stakeholders in Lamurde LGA including the</p>	<p>Cameroon – Assessed the project's impact on the target communities and identified challenges.</p> <p>Nigeria Duplication Risk: A potential overlap of efforts was identified between CSOs and UNDP-supported structures, which may affect coordination, efficiency, and impact. Do-No-Harm Principle: CSOs implementing activities under Pillar 3 must more deliberately integrate conflict-sensitive approaches. Failure to apply do-no-harm principles could inadvertently cause tension or harm in conflict-affected communities.</p> <p>Regional Activity In both Cameroon and Niger visited, CSOs effectively utilised project funds to support women and youth-led community associations, boosting local economic activity and social cohesion; this was complemented by active government oversight ensuring alignment with TAPs, while project activities complement stabilization effortssuch as in Niger, where the PBF complemented infrastructure support by promoting community engagement and conflict management around shared resources like water points and vaccination exercises.</p>
----------------	---	---	---

LGA Chairman, DSS, and Police to address a longstanding conflict between the Bachama and Lunguda communities, resulting in strong local commitments to peace.

Joint monitoring visit
Cameroon and Niger
Regional activity The joint monitoring mission included representatives from the regional technical committee, such as UNDP LCBC PBF country leads from the CSO platform, regional governor's office representatives, and focal agencies from the national government.

Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.