

PBF June 2025 Project Progress Report



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-06-14

Name and title of person submitting the report *

Habou Moussa, Program Analyst

E-mail of person submitting the report *

habou.moussa@unwomen.org

Name and title of person who approved the report *

Maimouna Seyni Yayé, Program Director and Country Representative a.i

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☒ West Africa | |

Country of project implementation *

- | | | |
|--------------------------------------|--|-------------------------------------|
| ☐ Benin | ☐ Burkina Faso | ☐ Cote D'Ivoire |
| ☐ Gambia | ☐ Ghana | ☐ Guinea |
| ☐ Guinea-Bissau | ☐ Liberia | ☐ Mali |
| ☐ Mauritania | ☒ Niger | ☐ Nigeria |
| ☐ Senegal | ☐ Sierra Leone | ☐ Togo |
| ☐ Other, Specify | | |

Other, please specify *

Project Title

*

- ☐ 00108212: "Socio-economic reintegration of ex-Boko Haram fighters, victims and relaxed prisoners in the Diffa region"
- ☐ 00128163: Appui à l'amélioration de la protection et à la sécurité communautaire des populations frontalières dans le nord de la région de Tillabéri
- ☐ 00127712: Appui à la Coordination des Projets du Fonds pour la Consolidation de la Paix au Niger"(ACOP-NI)»
- ☐ 00116455: Appui au pilotage et à la coordination des projets du PBF au Niger"
- ☐ 00113489: Appui au renforcement de la cohésion sociale dans les communes de Bosso, Toumour, Kablewa, Geskerou, Chetimari la région de Diffa
- ☐ 00113488: Creation d'un environnement propice a la tenue d'elections consensuelle et paisible en 2021
- ☐ 00130502: La jeunesse nigérienne en action : Soutenir le rôle actif des jeunes femmes et hommes pour la consolidation de la paix dans les départements de Diffa (Communes de Diffa, Chetimari et Gueskerou), Bosso (Commune de Bosso et Toumour) et N'Guigmi (Communes de Kablewa et Nguigmi)
- ☐ 00114127: Les jeunes filles nigériennes avec les leaders s'engagent pour une participation pacifique et inclusive
- ☐ 00113490: L'implication des jeunes et des femmes dans la resolution pacifiques des conflits communautaire dans la zone nord Tillabery
- ☐ 00128888: Renforcement de la résilience des communautés du Sud Maradi face aux risques d'exposition à l'extrémisme violent
- ☐ 00113457: Youth Action for Social Cohesion in Tillabéri (Youth ACT)
- ☐ 00133676: Prévention des conflits et renforcement de la résilience dans les zones de retour des communes de Bosso Gueskerou et Kablewa à Diffa
- ☒ 00133764: Consolidation de la paix et de la résilience communautaire dans la région de Tahoua face aux risques sécuritaires et aux changements climatiques
- ☐ 00134227: Accélérer la mise en oeuvre de l'agenda femme paix et sécurité pour une meilleure prévention et gestion des conflits et la consolidation d'une paix durable et inclusive dans les régions de Tahoua et Zinder
- ☐ 00140120: Jeunesse pour la paix dans les communes de Bangui Tassara et Tillia ; région de Tahoua « Timidrit N'alher»
- ☐ 00140413: Promoting CSO-led peacebuilding initiatives in the Lake Chad Basin sub-region (Niger)
- ☐ 00140484: Projet de sécurité climatique de résilience et de stabilisation des communautés dans le nord des régions de Maradi et Zinder
- ☐ 00140593: Adresser et prévenir les facteurs de conflits liés aux trafics à la consommation de drogue et à la problématique de la gestion des ressources minières à Agadez
- ☐ 00140984: Engagement Civique et Politique des jeunes (ECiP Jeunes)
- ☐ 00140990: Mata da Halitta: Femmes pour les Ressources Naturelles
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2022-11-04

Project End Date *

2025-09-02

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| ☐ January | ☐ February | ☐ March |
| ☐ April | ☐ May | ☐ June |
| ☐ July | ☐ August | ☐ September |
| ☐ October | ☐ November | ☐ December |

Is the current project end date within 6 months? *

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☒ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☒ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ BIRN - Balkan Investigative Reporting Network | ☐ BIOM -Youth Ecological Movemen | |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ EQUITAS | ☐ Fund for Congolese Women |
| ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) | |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ Geneva Centre for Security Sector Governance (DCAF) | ☐ HELVETAS Swiss Intercooperation | |
| ☐ Humanity & Inclusion (HI) | ☐ ICTJ (International Center for Transitional Justice) | |
| ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | ☐ Integrity Watch | |
| ☐ International Alert | ☐ International Rescue Committee | ☐ Interpeace |
| ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) | |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Norwegian Refugee Council (NRC) | |
| ☐ Nile Sustainable Development Organization - NSDO | ☐ OIKOS | |
| ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR | ☐ OXFAM |
| ☐ Peace Direct | ☐ Plan International | ☐ PNG UN Country Fund |
| ☐ Red de Instituciones por los Derechos de la Niñez | ☐ ROI - Roza Otunbayeva Initiati | |
| ☐ Saferworld | ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| ☐ Save the Children | ☐ Search for Common Ground (SFCG) | |
| ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | ☐ SismaMujer | |
| ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch | ☐ Tearfund |
| ☐ The Carter Center, Inc. | ☐ Trocaire | ☐ War Child |
| ☐ War Childhood Museum (WCM) | ☐ World Vision International | ☐ World Vision Myanmar |
| ☐ ZOA | ☐ blank_placeholder | ☐ Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

7

To how many implementing partners has the project transferred money **during this calendar period** ?

*(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)*

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

National Women CSO,

What is the name of the Implementing Partner *

Femmes Action et développement (FAD)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

272056

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

272056

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,.)

272056

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Validation et la vulgarisation d'une étude sur le lien entre les conflits communautaires et les changements climatiques dans la région de Tahoua

Élaboration d'une stratégie régionale de sensibilisation et de communication et son plan d'actions sur l'adaptation aux changements climatiques et la consolidation de la paix, centrée sur les différentes perspectives des jeunes et des femmes au cours de l'atelier tenu du 24 au 28 mars 2025

Réalisation d'une campagne de sensibilisation au niveau des sept communes

Redynamisation des sept plate-forme multi-acteurs

Redynamisation des groupements, en particulier des femmes et des jeunes, pour des projets économiques durables

Appui en AGR de 70 groupements en raison de 10 groupements par commune

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Ministère de l'hydraulique, de l'assainissement et de l'environnement,

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

52000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

27400

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Appuyer/ former les élus et agents communaux sur la résilience climatique et la planification

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Conseil national de l'environnement pour un développement durable (CNEDD),

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

65000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

55000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

7484

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Appuyer l'élaboration ou la révision des PDC et PIA au niveau des 7 communes afin d'intégrer le changement climatique et le genre dans la planification.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

ADESP

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

718000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

718000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,.)

228114

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Aménagement des sites de Maggia Zanga, Goumbin Kano.

Aménagement en cours du site de Tassara ;

Mise en unions/réseaux des groupements ; Mise en fédération communale des unions/réseaux ; la mise en réseaux communales des médiateurs ;

Suivi des kits caprins et poursuite des activités AGR des bénéficiaires à l'échelle communale

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Direction Générale de l'Administration Territoriale de la Déconcentration et de la Décentralisation (DGATDD)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

20000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Renforcement de capacité sur la redaction des comptes(administratif et de gestion) et sur l'élaboration du budget dans les communes d'intervention

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Communes d'Alléla, Bagaroua, Tebaram et Tchintabaraden

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

379000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

385686

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

235686

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Mise en oeuvre des investissements de résilience climatique au niveau local (récupération de terre, aménagement de site maraîcher, reconstitution du cheptel, traitement des berges de koris pour protéger le village des inondations)

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action pour le bien etre-APBE

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

554299

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

554299

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Ce partenaire a été suspendu par l'Etat du Niger et ne fait plus parti du sipoitif de mise en oeuvre.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNWOMEN: United Nations Entity for Gender Equality and the Empowerme nt of Women	1449960	1449960	1397360	96.37%

	*	*	*	%
UNFPA: United Nations Population Fund	1333060*	1333060*	1333060*	100%
UNCDF: United Nations Capital Development Fund	716740*	716740*	631241.73*	88.07%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3499760	3499760	3361661.73	96.0
				5%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **96.05%**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document?

69.49

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 2431983.22**. Can you confirm that this is correct?

☐ Correct

☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

2431953.78

Amount expended to date on efforts contributing to gender equality or women's empowerment is *

US \$ 2336018.74. Is this correct?

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

2336018.92

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

POST PAC - Niger - Budget - Dépenses MPTF 00133764_Semester 1-2025_13_06_2025-14_23_57.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☐ Yes
- ☒ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Non, il n'existe pas de comité de pilotage spécifique à ce projet. Il existe toutefois un comité de pilotage pour l'ensemble des projets PBF mis en œuvre au Niger. Par ailleurs, un comité régional de suivi des actions du projet et d'autres financement du PBF dans la région de Tahoua a été mis en place et matérialisé par un arrêté du Gouverneur. Ce comité effectue des missions de suivi de la mise en œuvre des projets financés par le PBF dans la région.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Staff Recruitment

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Collection of baselines

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Le projet est dans la dernière phase de sa mise en œuvre, les activités liées aux recrutements et contractualisation de personnel étaient finalisées depuis les six (6) premiers mois. Six partenaires accompagnent la mise en œuvre du projet et ont tous reçu les dernières tranches des fonds pour les activités restantes. Le projet amorce sa dernière phase et la contractualisation des consultants pour l'évaluation finale du projet est finalisée. La stratégie de sortie est également en cours d'implémentation en collaboration avec les acteurs et bénéficiaires directs du projet.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

If no, please provide an explanation

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

Ces progrès se présentent comme suit :

- Onze (11) sur la récupération de terres dégradées, totalisant une superficie régénérée de 516 Ha avec un ensemencement de 905 kg d'herbacées et une plantation de 52.092 arbres.
- Deux (2) sur l'aménagement de sites agricoles, offrant une possibilité de production en contre saison sur 3 Ha ;
- Trois (1) sur la réhabilitation des infrastructures scolaires, permettant ainsi la remise en état de huit (2) classes ;
- Deux (2) sur la reconstitution de cheptel, ayant permis de mettre à la disposition de femmes 197 kits caprin composés chacun de 3 chèvres et 1 bouc rustiques. Cela pour renforcer leur résilience face aux effets du changements climatique
- Un (1) sur sensibilisation de population d'éleveur sur les impacts du changement climatique
- Un (1) sur le traitement des berges d'un koris pour protéger un village des inondations,
- Un (1) sur la réhabilitation d'un point d'eau impacté par la baisse du niveau de la nappe phréatique au sein d'un hôpital de district

Sept (7) communes du projet ont également bénéficiés d'un suivi et d'un appui de proximité par le CNEDD sur la révision de leur PDC ainsi que sur la mise en œuvre des interventions d'adaptation à co-bénéfice d'atténuation, conformément au mécanisme LoCAL et sur le PNA et ses orientations en lien avec développement local et l'intégration de l'ACC dans les outils de la planification et de budgétisation.

Une étude réalisée sur le lien entre les conflits communautaires et les changements climatiques dans la région de Tahoua afin de cerner les activités prioritaires pour contribuer à atténuer ces tensions grâce à une approche innovante visant à soutenir et créer des espaces de dialogue afin de renforcer la confiance mutuelle et la cohésion sociale

A la suite de l'étude, une stratégie régionale de communication a été élaborée qui propose des actions dans un plan basé sur les perceptions et les besoins en informations des jeunes et des femmes, les canaux de communication les plus appropriés, les stratégies de communication les plus adaptées au contexte. Tout ceci est assorti d'un budget. Ce document sera utilisé comme un outil de plaidoyer pour mobiliser des ressources en faveur de la région.

En outre, 7 centres d'écoute des survivantes des VBG au niveau des CSI des chefs lieu des communes ont été renforcés en équipement pour mieux conduire leurs activités. 139 cas de VBG ont été identifiés dont 9 de sexe masculin, 155 conflits gérés et 558 prévenus grâce aux activités de 7 plateformes multi-acteurs mises en place par le projet. En outre, 9414 personnes dont 2428 hommes, 2878 femmes, 1009 garçons et 3099 filles, ont été sensibilisés sur la prévention et la gestion des cas de VBG. Les comités SCAP/RU, COFOCOB et COFOCOM ont également été renforcés sur la prévention et gestion des conflits communautaires et fonciers.

512 personnes dont 365 femmes, 105 jeunes (60 filles et 55 garçons) et 42 hommes participent à la prise en charge des besoins de leurs familles (scolarisation des enfants, prise en charge de la santé, achat des semences, etc.) grâce à l'utilisation de 42 kits AGR distribués aux femmes et jeunes. On note également que certains AGR par leur nature, continuent d'impacter significativement l'ensemble de la communauté. Il s'agit notamment du tricycle servant de transport communautaire, les équipements de transformation tels que les broyeuses/décortiqueuses qui sont utilisée par l'ensemble des communautés où elles sont implantées. Ces AGR contribuent significativement à l'allègement des tâches à l'amélioration des conditions des vies de populations par la réduction de temps de travail et l'exposition aux résidus issus de transformations des produits agricoles pouvant entraîner de problèmes de santé. Ces AGR ont en outre permis aux femmes et jeunes qui n'ont pas accès à des ressources financières de le faire et de créer des activités qui les éloignent de l'oisiveté.

350 emplois temporaires créés grâce aux activités de restauration des terres et d'aménagement des sites maraichers. A travers ces appuis, les communautés disposent désormais de plus de 50 Ha de sites de maraichage qui leur procureront des revenus et contribuer à la sécurité alimentaire.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Les micro-projets soumis par les communes sont sensibles au genre et l'âge avant de bénéficier de la subvention conformément aux critères de sélection conjointement établis par l'Etat et le projet. Ainsi ces micro-projets prévoient parmi les bénéficiaires environ 27% de femmes et 50% de jeunes tous sexes confondus.

Plus de 90% des bénéficiaires des micro-projets d'aménagement de sites agricoles/maraichers et des bénéficiaires d'AGR sont des femmes et des jeunes. Il existe également parmi les bénéficiaires des personnes vivant avec un handicap et les déplacés internes (fondamentalement concentrés dans la commune de Bagaroua) . Ils participent régulièrement aux activités du projet permettant ainsi leur intégration au sein de communautés. En outre, les mécanismes communautaire de prévention et gestion des conflits créés et/ou redynamisés intègrent systématiquement 24% des femmes et 34% des jeunes.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

Le renforcement des capacités locales en matière de consolidation de la paix a permis aux 77 s comités accompagnés par le projet de prévenir et gérer plus de 1500 conflits (897 prévenus et 603 gérés directement) depuis le début du projet et remonter à l'administration moins de 50 cas de conflits. Ces conflits sont fondamentalement inters communautaires et entre agriculteurs éleveurs et éleveurs/population, etc. Aussi, la mise en œuvre d'activités économiques via les AGR financées par le projet a significativement contribué à la consolidation de la paix. En effet, les bénéficiaires d'AGR participent aussi aux renforcements des capacités en consolidation de la paix et deviennent pleinement d'acteurs au sein de leurs communautés en montrant aux autres combien les activités économiques les occupent à ne pas s'adonner à la déstabilisation de la quiétude sociale.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Les mécanismes et structures formels et informels de prévention et de gestion de conflits, d'adaptation aux changements climatiques intégrant les femmes et les jeunes sont opérationnels

Outcome 2:

La résilience des communautés, notamment des femmes et des jeunes, face aux effets des conflits est renforcée par des investissements socioéconomiques et opportunités d'emploi adaptés aux changements climatiques.

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Les mécanismes et structures formels et informels de prévention et de gestion de conflits, d'adaptation aux changements climatiques intégrant les femmes et les jeunes sont opérationnels**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1.	% de communautés ciblées dans lesquelles les jeunes participent aux mécanismes et dispositifs communautaires de consolidation de la paix et de la cohésion sociale (Résolution 2250).	65,5%	80% des communautés ciblées	28 mécanismes et dispositifs formels et informels inclusifs en matière de consolidation de la paix sont rendus opérationnels dans les 7 communes d'intervention	77 (90%) mécanismes et dispositifs formels et informels inclusifs sont rendus opérationnels et les jeunes y participent à plus de 30%	

1. 2	% des autorités qui reconnaissent l'apport positif des femmes et jeunes aux processus de consolidation de la paix	79%	80% des autorités	Les autorités administratives des 6 départements et du niveau régional (Gouvernorat (1), Préfecture (6), Administrateurs délégués (7)) reconnaissent dans leur intégralité l'apport des femmes et jeunes dans la consolidation de la paix et ils sont pleinement impliqués. Ceci est traduit dans la demande du Gouverneur pour l'extension du projet dans d'autres zones de la région.	90% malgré le contexte du Niger ayant entraîné des changements au niveau des autorités régionales et communales, ces dernières reconnaissent l'apport du projet et son pleinement impliquées dans sa mis en œuvre	
------------------	--	--------------	-------------------------------	---	--	-------

1. 3	% de communautés ciblées dans lesquelles les femmes participent aux mécanismes et dispositifs communautaires de consolidation de la paix et de la cohésion sociale	74,6%	80% des communautés	100% Les femmes sont pleinement représentées dans les différents mécanismes de consolidation de la paix et jouent activement leurs rôles.	100%-En plus de la présence des femmes dans tous les mécanismes communautaires de gestion des conflits, un dispositif de 119 femmes médiatrices et de 99 groupements féminins ont été rendus opérationnels pour renforcer la participation des femmes au processus de paix et cohésion sociale.	
---------	--	-------	---------------------	---	---	--

1.
4

--	--	--	--	--	--	--

1.
5

--	--	--	--	--	--	--

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 1

Output 1.1

Les communautés, développent des capacités pour s'adapter aux changements climatiques et prévenir durablement les conflits.

Output 1.2

Les structures communautaires formelles et informelles de prévention et de gestion de conflit promeuvent et intègrent les femmes, les filles et les garçons

Output 1.3

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Les communautés, développent des capacités pour s'adapter aux changements climatiques et prévenir durablement les conflits.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Nombre d'individus (hommes, femmes et jeunes) ayant acquis des compétences en prévention et gestion des conflits.	282 ; Homme=99, Femmes=92, Jeunes= 91	500 ; H=100; F= 250 et J=150	3 502143 personnes (1530152 femmes ; 1487497 jeunes et 484494 hommes) ont leurs capacités renforcées en gestion des conflits, culture de la paix et médiation.	3 503 221 dont 484722 hommes, 15306022 femmes et 1487897 jeunes.	Rapport de la radio régionale et des radios communautaires (les objectifs ont été largement dépassés du fait de la diffusion des messages hors des zones d'intervention du projet. En effet, les effets produits dans les zones d'intervention ont poussé les radios communautaires des localités environnantes à prendre ces messages et les diffuser dans leurs zones de couverture)

1. 1. 2	Nombre d'individus (hommes, femmes et jeunes) qui maitrisent et utilisent les compétences d'adaptations au changement climatique et de prévention de conflit	234; H=82; F= 39; J=113	560; H=112; F=280; J=168	3036 personnes (830 hommes, 1051 femmes, 579 filles, 586 garçons) ont acquis des compétences sur l'adaptation aux changements climatiques et la consolidation de la paix à la suite de l'étude conduite ;	6387 Personnes dont 2262 femmes, 1248 filles, 1247 jeunes hommes et 1660 hommes ont acquis des connaissances sur l'adaptation au changement climatique et la prévention des conflits.	
1. 1. 3						
1. 1. 4						
1. 1. 5						

» Output 1.2: Les structures communautaires formelles et informelles de prévention et de gestion de conflit promeuvent et intègrent les femmes, les filles et les garçons

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	Nombre de mécanismes communautaires formels et informels appuyés et qui sont inclusifs (au moins 30% des femmes et 30% des jeunes) pour une meilleure prévention et gestion de conflit	35 mécanismes; 42% H; 24% F; 34% J	80% des mécanismes appuyés	35 mécanismes sont renforcés et opérationnels. Ils sont composés de 42% d'homme, 24% de femmes et 34% des jeunes	84 (dont 35% d'hommes, 35% de femmes et 30% de jeunes)	
1. 2. 2						
1. 2. 3						
1. 2. 4						

1.						
2.						
5						
.....						

» Output 1.3:

1.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3						
.....						

1.						
3.						
1						
.....						

1.						
3.						
2						
.....						

1.						
3.						
3						
.....						

1.						
3.						
4						
.....						

1.						
3.						
5						
.....						

» Output 1.4:

1. 4 	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1 						
1. 4. 2 						
1. 4. 3 						
1. 4. 4 						
1. 4. 5 						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: La résilience des communautés, notamment des femmes et des jeunes, face aux effets des conflits est renforcée par des investissements socioéconomiques et opportunités d'emploi adaptés aux changements climatiques.**

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	Pourcentage des jeunes dont les capacités économiques sont renforcées durablement	33,9%	80% des cibles appuyées en AGR	70% des jeunes appuyés affirment que leurs capacités économiques sont améliorées	75% des jeunes appuyés affirment que leurs capacités économiques sont améliorées	Une partie d'AGR a connu de retard à cause du retrait de APBE partenaire de mise en œuvre (déjà expliqué dans le rapport précédent). Cette situation sera rattrapée avec la no-cost extension.
2. 2	Pourcentage des femmes dont les capacités économiques sont renforcées durablement	31,6%	80% des cibles appuyées en AGR	28% des femmes appuyées affirment que leurs capacités économiques sont améliorées.	78% des femmes appuyées affirment que leurs capacités économiques sont améliorées	Une partie d'AGR a connu de retard à cause du retrait de APBE partenaire de mise en œuvre (déjà expliqué dans le rapport précédent). Cette situation sera rattrapée avec la no-cost extension.
2. 3						
2. 4						

2.						
5						

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

Output 2.1

Les revenus des femmes et des jeunes ont augmenté grâce aux investissements et un réseautage adapté

Output 2.2

Les infrastructures économiques adaptées à la chaîne des valeurs sont créées pour favoriser le relèvement économique des communautés, notamment des jeunes et des femmes.

Output 2.3

Des investissements locaux verts et résilients sont mis en œuvre à travers la contractualisation communautaire bénéficiant aux jeunes et aux femmes et des PME locales

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Les revenus des femmes et des jeunes ont augmenté grâce aux investissements et un réseautage adapté**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	Nombre des jeunes qui ont amélioré leurs conditions de vie grâce aux investissements	0	80% (168) des jeunes affirment que leurs conditions de vie sont améliorées grâce à l'appui du projet	90 (53%) des jeunes affirment que leurs conditions de vie sont améliorées grâce à l'appui du projet.	511 (plus de 200%) jeunes affirment que leurs conditions de vie sont améliorées grâce à l'appui du projet, Beaucoup des ces jeunes sont sur place grâce aux investissements	
2. 1. 2	Nombre de femmes appuyées qui sont dans les réseaux	0	80% (280) des femmes appuyées sont constituées en réseau l'appui du projet.	5175 femmes (soit 207 groupements) sont constituées en réseau grâce à l'action du projet.	5525 femmes appartenant à 221 groupements sont constituées en réseau grâce à l'action du projet	

2. 1. 3	Nombre de femmes qui ont amélioré leurs conditions de vie grâce aux investissements	0	80% (280) des femmes affirment que leurs conditions de vie sont améliorées grâce à l'appui du projet.	240 (85%) femmes bénéficiaires d'investissements du projet affirme que leur condition de vie s'est améliorée. 4825 femmes affirment bien que les appuis du projet leur ont permis de contribuer aux besoins de leur foyers et améliorer le bien-être des enfants.	747 femmes affirment que leurs conditions de vie sont améliorées grâce aux investissements du projet dans les AGR.	
2. 1. 4						
2. 1. 5						

» **Output 2.2: Les infrastructures économiques adaptées à la chaîne des valeurs sont créées pour favoriser le relèvement économique des communautés, notamment des jeunes et des femmes.**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Nombre d'infrastructures économiques créées adaptées au changement climatique	0	3	3 équipements pour les infrastructures socioéconomiques sont réceptionnés pour les 3 sites. L'installation est en cours en collaboration avec les communautés, le service technique et les autorités locales. Le site de maraichage Tassara est en aménagement	3 équipements socioéconomiques au profit des communautés sur les 3 sites sont installés	
2. 2. 2	Nombres de communautés (homme, femmes et jeunes) ayant bénéficié d'infrastructures économiques durables et qui les utilisent	0	3	3 communautés bénéficient d'infrastructures socioéconomiques pour renforcer leur résilience	3	
2. 2. 3						

2.						
2.						
4						
.....						
2.						
2.						
5						
.....						

» **Output 2.3: Des investissements locaux verts et résilients sont mis en œuvre à travers la contractualisation communautaire bénéficiant aux jeunes et aux femmes et des PME locales**

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	Nombre d'investissements locaux verts et résilients réalisés à travers la contractualisation communautaire	0	3	4 communes ont élaborées et soumis 12 micros projets pour la mise en oeuvre des investissements de resilience climatique	3 communes ayant conduit à:- 131 Ha de terres récupérées; - 1347 emplois temporaires créés; - 20270 arbres plantés (6260 gommier); - 3 Ha de site irrigué aménagé au profit de 120 bénéficiaires; - 2 classes réhabilitées et 97 têtes de caprins distribués	La mise en oeuvre des micro projets a accusé un retard lié à une restructure en cours au sein de UNCDF qui n'a pas permis de transférer le fond à temps aux communes
2. 3. 2	Nombre de communes qui ont entamé une transition vers des économies locales vertes et résilientes grâce à l'intégration de ces domaines dans les plans et les programmes d'investissement locaux	0	7	Les sept (7) communes ont intégrées, la consolidation de la paix, l'adaptation au changement climatique et la dimension genre dans leurs plans d'investissement annuels	7 communes ont entamé le processus d'intégration de la consolidation de la paix, et l'adaptation au changement climatique à travers la relecture/ré-planification des PDC.	

2.						
3.						
3						
.....						
2.						
3.						
4						
.....						
2.						
3.						
5						
.....						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						
How many outputs does outcome 3 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 3						
Output 3.1						
Output 3.2						

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 4						
Output 4.1						
Output 4.2						

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Formation des femmes médiatrices	29 au 31 juillet 2025	Chef-lieu de commune	Femmes et jeunes	Renforcer la capacité des femmes en prévention et gestion des conflits et leur mise en réseau.
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Autorités communales et les receveurs	- Les autorités communales sont en mesure (i) d'identifier les impacts du changement climatique sur la sécurité alimentaires et nutritionnelle, (ii) veiller à l'intégration du changement climatique et genre dans la planification ; - Les receveurs et ordonnateurs sont en confiance dans l'élaboration et la transmission des comptes à la cour des comptes.	"Grâce à l'appui du projet nous recevons très souvent des experts de la direction décentralisation pour des appui technique. Les renforcements de capacité dont nous bénéficions sont très intéressants et nous profitent énormément dans la reddition des comptes." (Propos du receveur communal de Tchintabaraden)
2	Services techniques communaux	Les services technique communaux ont acquis des compétences sur : (i) le changement climatique et ses impacts sur la sécurité alimentaire et nutritionnelle ; (ii) les causes et conséquences des changements climatiques ainsi que du développement des emplois verts ; (iii) le financement climatique, à travers les différents Fonds climatiques (FEM, FA, FVC) et la Coopération Décentralisée ; (iv) l'intégration de la dimension changements climatiques dans les documents de la planification locale (PDC, PIA), ainsi que la mise en œuvre des interventions d'adaptation à co-bénéfice atténuation, conformément au mécanisme LoCAL ; (v) le PNA et ses orientations en lien avec développement local et l'intégration de l'ACC dans les outils de la planification et de budgétisation.	"En tant qu'agent du ministère de l'environnement, nous bénéficions très souvent de renforcement de capacité sur le changement climatique. La particularité avec ce projet nous apprenons beaucoup les fonds climatiques, à quel niveau ils sont situés et comment procéder pour y accéder. Dès lors nous inspirons de ces formations pour appuyer notre commune dans l'élaboration de dossiers de recherche de financement dans le domaine d'adaptation au changement climatique". (Propos du chef service technique communal de l'environnement de Tchintabaraden.)

3	Autorités administratives	Le plaidoyer des autorités à chaque occasion à l'endroit des autres acteurs de s'inspirer du cadre de gouvernance mis en place par ce projet pour garantir que les ressources bénéficient bien aux cibles et faciliter l'appropriation	Les autorités pour montrer leur appréciation des résultats du projet ont formulé une demande pour qu'il soit étendu à d'autres zones pour impacter plus de personnes.
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Plaidoyer-Extension Projet Résilience Tahoua-15_8_32.pdf



File 2

OPTIONAL

Site visite-15_11_41.docx



File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Les résultats engrangés par ce projet ont été utilisés pour mobiliser des ressources supplémentaires (189 000 USD) auprès du Gouvernement du Japon afin de continuer le renforcement de la résilience des communautés face au changement climatique.

Please explain one of the selected options

Please limit your response to 3000 characters.

Des renforcements de capacités à l'endroit des services techniques, des autorités communales et des bénéficiaires à travers des sessions de formation des aménagements agricoles et des kits caprins

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with *

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Le projet est mis en œuvre par 3 agences des Nations Unies renforçant ainsi le niveau de leur partenariat et la possibilité de collaborations futures sur d'autres initiatives.

Le projet est mis en œuvre en étroite collaboration avec les organisations de la société civile locale qui se chargent de l'exécution sur le terrain. Ceci permet aux agences du consortium d'accompagner la localisation et s'assurer du renforcement des capacités des ces organisations locales.

Le projet est en partenariat avec le Ministère de l'Hydraulique, de l'Assainissement et de de l'Environnement et du Conseil National pour l'Environnement et le Développement Durable (CNEDD), tous entités nationales accompagnant la mise en œuvre des activités pour la résilience des communautés.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Une mission de suivi conduite par le comité régional de suivi et étendu à tous les projets financés par le PBF a eu lieu et fait d'observation sur le déséquilibre dans la mise en œuvre du projet selon les communes. Ce déséquilibre est expliqué par la restriction d'accès à certaines zones par les autorités, les agences du consortium de concert avec les partenaires de mise en œuvre ont privilégié le renforcement de la présence d'agents communautaires pour plus d'efficacité et impact.

Une mission de suivi conjoint avec le bailleur a eu lieu également en mars 2025. Cette mission a relevé de défis en termes d'absence des données sur les VBG dans certains CSI. Cela est dû au départ précipité d'un partenaire de mise en œuvre. Ce partenaire est déjà remplacé et les données sont en train d'être constituées.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Une étude de base a été menée conjointement à travers un consultant indépendant dont l'analyse des données a permis de constituer le niveau de référence pour tous les indicateurs du projet. La même étude a également permis de discuter avec les communautés, les leaders et les autorités locales pour déterminer les typologies des crises sécuritaires et celles liées au changement climatique, leurs causes, les acteurs et les mécanismes de prévention existant afin de mieux orienter l'intervention du projet.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Le rapport sur les indicateurs était basé sur la collecte des données auprès des bénéficiaires et des parties prenantes clés par les agents communautaires. Il a été également croisé avec les informations recueillies lors de missions de suivi du comité régional et les membres du consortium des agences de mise en oeuvre. En outre, un atelier de revue de performance du projet avec tous les acteurs de mise en oeuvre a permis de confirmer ces données.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Une enquête de perception est en cours en collaboration avec les services techniques de l'état, les ONG de mise en oeuvre et le comité de suivi au niveau régional.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Un dispositif de suivi au niveau local dirigé par l'administrateur délégué des communes concernées suit le ressenti des population et des bénéficiaires directs du projet tout remontant les informations devant permettre au projet de corriger ou améliorer la mise en oeuvre.

» Evaluation

Is the project on track to conduct its evaluation? *

☒ Yes

☐ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

50000

If project will end in next six months, is your upcoming evaluation on track?

☒ Yes

☐ No

☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Le processus de l'évaluation est en bonne voie. La contractualisation des consultants en charge de l'évaluation est pratiquement finie et ils seront très bientôt sur le terrain. Décrire les préparatifs pour l'évaluation (3000 caractères) : Un appel à candidature a été lancé pour le recrutement d'un consultant international senior et un consultant national. Un comité de sélection composé d'agences de consortium et de PBF a évalué les offres et fait de proposition des candidats retenus ONU Femmes en tant qu'agence Lead du consortium contractualise avec les consultants et se chargera sous la direction du bureau régional d'évaluation de superviser la conduite de l'évaluation jusqu'à la validation du rapport avec l'étroite implication des agences du consortium et le PBF.

Contact information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Paul Hovi Moussa	UN Women	Program Coordinator	paul.moussa@unwomen.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start?	*
Yes No	
How many funders has the project received additional non-PBF funding from since the project started ?	*
1	1
If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project since it started , as well as specifically during this reporting period <i>Please enter each funding agent and their contributions separately</i>	
Name of Funder Government of Japon	*
Amount mobilized since project's start (USD) <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i>	*
189000	
Amount mobilized during reporting period (USD) <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i>	*
189000	

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☐ Yes
- ☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *

Please limit your response to 3000 characters.

Le projet pour garantir la durabilité de ses actions a mis en place un comité local de suivi au niveau régional et communal. Ce comité avec un plan d'action effectue périodiquement des missions de suivi et fait des recommandations pour améliorer la mise en oeuvre. Il oriente également des potentiels bailleurs/intervenant pour consolider les acquis de ce projet. Les différents comités (COFOB, COFOCOM, Réseau des femmes médiatrices, etc.) mis en place et qui sont pleinement opérationnels contribuent à garantir la durabilité des acquis du projet.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Revue Annuelle des Performances des Communes (RAP)	Les performances des communes partenaires ont été évaluées conformément au manuel de la RAP et à la norme ISO (14093 :2022). La RAP a conclu que les communes ont rempli les conditions minimales d'accès à la subvention de résilience climatique et ont une performance de 64 à 85%.	Toutes les communes fonctionnent bien et ont intégré la dimension changement climatique et consolidation de paix dans leur planification.
Event 2	Mission conjointe de suivi des activités (UNCDF, MHAÉ, DGAT, CNEDD)	La mission conduite par le Comité Technique National (MHAÉ, DGAT et CNEDD) a permis de visiter les réalisations en cours et faire un appui conseil pratique pour corriger certaines lacunes observées.	Les investissements en cours de réalisation (Cash for Work, Kit caprin, sites maraichers etc.) répondent aux besoins des populations. Les femmes et les jeunes sont bien impliqués.
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.