

PBF June 2025 Project Progress Report



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velastegui@un.org

Click Next below to start

» Report Submission

Type of report *

☒ Semi-annual

☐ Annual

☐ Final

☐ Other

Date of submission of report *

2025-06-15

Name and title of person submitting the report *

Michael M. NZAU

E-mail of person submitting the report *

michael.nzau@undp.org

Name and title of person who approved the report *

Catherine Waliula, Chief Technical Advisor/Programme Manager

Have all fund recipients for this project contributed to the report?

*

☒

Yes

☐

No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒

Yes

☐

No

☐

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐

Yes

☒

No

Please select the geographical region in which the project is implemented

☐

Asia and the Pacific

☐

Central & Southern Africa

☒

East Africa

☐

Europe and Central Asia

☐

Global

☐

Latin America and the Caribbean

☐

Middle East and North Africa

☐

West Africa

Country of project implementation

*

☐

Ethiopia

☐

Kenya

☐

Madagascar

☐

Mozambique

☐

Somalia

☒

South Sudan

☐

Sudan

☐

Other, Specify

Project Title

*

- ☒ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☐ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ 00134340: Youth Leading Peace: Establishing participatory and inclusive local and national mechanisms for implementation of Youth Peace and Security Agenda in South Sudan
- ☐ 00140011: Women's Leadership and Political Participation During South Sudan's Transitional Period
- ☐ 00140047: Local Solutions to Build Climate Resilience and Advance Peace and Stability in Bor Pibor and Malakal
- ☐ 00140050: Resourcing change: inclusive peacebuilding from the ground up
- ☐ 00140762: Women in South Sudan's Security Sector: A Path to Inclusive and Transformative Leadership
- ☐ 00140802: Community Violence Reduction Partnerships with White Nile and Sobat River Communities to Advance Socioeconomic Cohesion and Peaceful Uses of the White Nile and Sobat River
- ☐ 00140803: Inclusive Governance for Peace: Promoting young women's meaningful political participation in South Sudan
- ☐ 00140924: Pastoralist youth's civic engagement for equitable safer inclusive & united South Sudan
- ☐ Other, Specify

Project Start Date (Date of first transfer)

*

2022-01-06

Project End Date

*

2026-01-05

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months?

*

- ☐ Yes
- ☒ No

Is the current project end date within 6 months?

*

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund ☐ FAO: Food and Agriculture Organization
- ☐ WFP: World Food Programme ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization ☐ UNEP: United Nations Environment Programme
- ☐ ILO: International Labour Organization ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre ☐ UNDPO
- ☐ Other, Specify

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund ☐ FAO: Food and Agriculture Organization
- ☐ WFP: World Food Programme ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization ☐ UNEP: United Nations Environment Programme
- ☐ ILO: International Labour Organization ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre ☐ UN Department of Peace Operations
- ☐ Other, Specify

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

26

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Youth Empowerment Foundation (YEF)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

145000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

105000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice, in Central Equatoria State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner

*

Narrative Hub

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*

Please use a dot (.) as decimal separator, instead of a comma (,)

35000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

35000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in Lakes States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Women Progress Organization (WPO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Small Grants promote and enhance participation of survivors, victim's existing network, and other stakeholders in transitional justice processes and conduct outreach activities on Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established in Jonglei, Bentiu, and EE/Torit.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

*

Wider Aid & Development Agency-South Sudan (WADA-SS)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established. Outreaches and Dialogues on Transitional Justice in Northern Bahr Ghazal State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

South Sudan Law Society

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

160000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

120000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Provided with Small Grants to Strengthen capacity of the CSOs and other actors including the victims/survivors to engage with CTRH and CTRH led public hearings and influence the design and implementation of inclusive, transparent, gender sensitive and victim – centred solutions to address the legacies of massive human rights violation in Kajo-Keji and Juba Central Equatoria State (CES) and Kapoeta Eastern Equatoria State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner *

Africa Physiotherapy Aid (APTA)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Federation of Women Lawyers (FIDA)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

35000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

35000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

TUKUL-AFRICA

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>	*
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice</p>	

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Interpid South Sudan

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Victim networks, groups and tailored dialogues, victims of past human rights abuses in Malakal were sensitized and prepared to engage willingly with the Commission for Truth Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established.</p> <p>Provided with Low Value Grant to collaborative networks for peaceful co-existence between the host community and IDPs and strengthened peaceful coexistence including enlightening the IDPs on the transitional justice, establishment of the commission for truth, healing and reconciliation and Hybrid court in Bentiu, Rubkona and Koch Counties of Unity State.</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Health Education and Relief Organization (HERO)

*

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Low Value Grant to increase the identification and participation of Youth, Women, networks in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level in Rupkona, Guit, Mayom and Leer Counties, Unity State.</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Dialogue and Research Institute (DRI)

*

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Provided with Low Value Grant to build capacity of existing survivors Network, religious leaders, CSOs, Chiefs, and members of political parties to spearhead peace dialogue, participating in awareness raising on peace and transitional justice in Bentiu and IDPs camps in Rubkona County, Unity State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Women Agency for Resilience and Transformation (WART)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

230000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

150000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

80000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Through the support, groups and tailored dialogues, victims of past human rights abuses in Bentiu and Torit were sensitized and prepared to engage willingly with the Commission for Truth Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established. Provided with Low Value Grant to increase the participation of people with Disabilities in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level in Bentiu City of Rubkona County, Unity State. Provided with Small Value Grant to establish and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Jonglei region. Community Empowerment for Peace, Justice and Conflict Transformation in Western Equatoria state.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Hope Africa South Sudan (HASS)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Low Value Grant to increase the participation of people with Disabilities in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner *

Community Initiative for Peace and Development Initiative (COPADI)

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>25000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>25000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Low Value Grant to strengthen the capacity of media organizations and journalists on transitional justice processes by promoting inclusive and participatory transitional justice processes and mechanisms in greater Equatoria (covering media houses and journalists from Eastern, Central and Western Equatoria States).</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

*

Across Africa Development Organization (AADO)

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>45000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>45000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Small Value Grant to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Upper Nile region.</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Invisible Women (I -WIN)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

45000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

45000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Small Value Grant to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Bahr El Ghazal region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Women and Children Network (WOCH - NET)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

45000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

45000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided with Small Value Grant to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Equatoria region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Road to Economic Development Organisation (REDO)

*

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>26500</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>26500</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Small Value Grant to establish stablsh and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in Western Equatoria region.</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner *

Rural Development Action Aid (RDAA)

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>26500</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>26500</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Small Value Grant to establish stablsh and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Northern Bahr El Ghazal region.</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Vision for Humanity

*

<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>26500</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>26500</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>Provided with Small Value Grant to establish stablsh and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Western Bahr El Ghazal region.</p>

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Advance Youth South Sudan

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan (Central Equatoria (Juba)

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Interpid South Sudan (ISS)

*

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

1200

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Pibor Administrative Area (Pibor).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

*

Recovery and Access to Commonly Best Optimism – South Sudan (RACBO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Bahr El Ghazal (Kujok).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

Women for Justice and Equality

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Eastern Equatoria (Magwi).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

What is the name of the Implementing Partner *

South Sudan Widows and Orphans Charitable Organization

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Upper Nile (Malakal).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

National CSO

What is the name of the Implementing Partner

Humanitarian and Development Consortium (HDC)

*

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

122000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

Please use a dot (.) as decimal separator, instead of a comma (,)

122000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Created safe spaces/conducive environments for displaced persons, including women and youth, who have been impacted by human rights violations to voice their concerns and participate in truth, reconciliation and healing.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>

UNDP: United Nations Development Programme	2969797*	2969797*	2224128.73*	74.89 %
UNHCR: United Nations High Commissioner for Refugees	1028029*	1028029*	571745.62*	55.62 %
TOTAL	3997826	3997826	2795874.35	69.93%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **69.93%**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document?
41.84

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1672690.4**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1169793.83**. Is this correct? *

☒ Correct ☐ Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Annex D-Semi-Annual Report-UNDP-OHCHR and UNHCR_ Annex D_PBF_TJ_Budget and Expenditure Report up to 31st May 2025-23_38_39.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☒ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☐

Yes

☒

No

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

While the transitional Justice Project does not have a dedicated Steering Committee, there exists an overarching steering committee for all PBF funded projects. The Steering Committee co-chaired by the Hon. Minister of Peacebuilding and the DSRSG/HC met in Juba on 13 February 2025. In attendance were international partners, CSO representatives to the Steering Committee and Heads of concerned United Nations agencies. The meeting discussed the priorities for the PBF portfolio in 2025 as well as focusing specifically on the Transitional Justice (TJ), Constitution Making (CMP) project and the Youth Leading Peace (YLP) in South Sudan.

Over the past six months, the PBF-supported Transitional Justice project in South Sudan has actively engaged with multiple levels of government, reflecting a deliberate effort to foster national ownership and ensure alignment with national priorities under Chapter V of the Revitalized Agreement on the Resolution of the Conflict in South Sudan (R-ARCSS). At the national level, the project has maintained close collaboration with the Ministry of Justice and Constitutional Affairs (MoJCA), which is the primary government counterpart for the project. This engagement has included technical consultations on the development of rules of procedure for the Commission for Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparation Authority (CRA), in line with the laws on Transitional Justice Mechanisms. The UN leadership has met with the Minister of Justice and Constitutional Affairs on several occasions between November 2024 and March 2025 to discuss the establishment of the TJ mechanisms which includes the nomination of the Selection Panel, the selection of the 3 African Commissioners as well as the selection of the 4 South Sudanese Commissioners. Other meetings are scheduled for May-July 2025. The Government noted that it is committed to this process but also noted the need for support from the United Nations and other partners, particularly relating to payment of the three African Commissioners.

At the ministerial and senior technical level, the project has worked alongside legal drafters and advisors within MoJCA, providing technical assistance and facilitating workshops and dialogues with stakeholders, including the Transitional National Legislative Assembly (TNLA), to strengthen consensus around the transitional justice framework. The project also aligned its activities with the government's pledge made to establish inclusive peacebuilding structures and alternative conflict resolution mechanisms as part of creating conditions for sustainable returns. The project has engaged the Ministry of Justice on the design and printing of the CTRH and CRA laws. The laws will be printed by June and used for advocacy purposes by the Government, the National Legislative Assembly and CSOs working on TJ issues. Plans are underway in consultation with the Ministry of Justice and Constitutional Affairs to draft and finalize the transitional justice roadmap for the Government of South Sudan and relevant supporting policy documents for the operationalization of the Transitional justice mechanisms.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Staff Recruitment

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Collection of baselines

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Identification of beneficiaries

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Preliminary activities such as the contracting of partners and staff recruitment were completed in the initial stages of the project. During the reporting period, the project has completed the enlisting all the implementing partners (mainly CSOs and media organizations). The CSOs have different agreements as implementing partners most ending in October 2025. While the CTRH and CRA bills were enacted into law by the President in November 2024, the two mechanisms are yet to be established. The Governments expected to set up a process to establish the CTRH and CRA with positive steps being taken and in this regard two sets of letters have been sent out to the United Nations Secretary General and the African Union: first notifying them of the need for the formation of the mechanisms and to request for the African Union to nominate the 3 African Commissioners to the mechanism. Simultaneously, invitation letters were sent out to the different representatives of stakeholder's signatory to the R-ARCSS to nominate members to the Selection Committee. This body will be responsible for the selection of the CTRH and Commissioners.

Additionally, the National Legislative Assembly's specialised Committees of Peace and Reconciliation and the one on Human Rights is planning to undertake nationwide advocacy campaigns as soon as the heightened political and security situation subsides. The project has also proposed meetings between the Government of South Sudan and the African Union to discuss pertinent questions on the establishment of the CTRH and CRA as well as the appointment of the Commissioners.

The project has resources to support the establishment of the CTRH and the CRA. The resources are meant to support the procurement of office furniture and equipment to enable the CTRH to commence work. In addition, the resources are supposed to provide support for the monitoring of the activities of the TJ mechanisms by the South Sudan Human Rights Commission and other relevant stakeholders. Furthermore, the project is supposed to produce Information and Education Materials on TJ extracted from the two laws.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

Project progress summary

Please limit your response to 6000 characters

The project has made significant progress in several areas. On the legislative process, the Government of South Sudan was able to get the National Legislative Assembly pass the CTRH and CRA laws which were then subsequently assented to by the President. The project supported the advocacy and lobby work around this output. The Government is now tasked with the processes of establishing the two mechanisms by appointing the relevant Commissioners. Government has gone on to send out invitations to CSOs and other stakeholders for the nomination of those who will sit in the Selection Committee. Concurrently, the Government of South Sudan sent out letters to the United Nations Secretary General and the African Union Commission requesting that the process of selecting the 3 African Commissioners commences. The project has supported the design of information and education materials which will be used by members of the NLA in the public information dissemination exercises to be conducted before the establishment of the mechanisms.

On the media front, the project was able to support the training of 100 media professionals to acquire more information on transitional justice and how to carry out related reporting now and when the truth and reconciliation hearings commence. In terms of information dissemination, the project has managed to establish a loose network of media professionals who are now able to produce materials that can be used on social media to provide information on transitional justice in ways that are easy to comprehend using different languages used in South Sudan. The project continued with its support to different radio stations and CSO leaders to conduct discussions on the different areas of transitional justice. The CSO leaders made presentations on the importance of the establishment of the CTRH and the CRA, the need for the Government to ensure the independence of the mechanisms as well as ensuring that the transitional justice process would receive some funding from the Government among other issues. On the part of the callers to the radio stations, some questions asked included issues related to whether the CRA would pay compensation to victims of Conflict Related Sexual Violence, whether the police would be able to arrest identified perpetrators and if the traditional leaders would be given a role in the transitional justice process. The project also enhanced its engagement with young people on transitional justice through various activities across the country. There have been engagements with university students in Jonglei and Juba, sports tournaments for young people providing platforms for them to meet and discuss peace and reconciliation among other activities.

The project managed to reach out to victims and survivors of past violence as well as those who have conflict related sexual violence through dialogue sessions as envisaged in the project. The various projects undertaken by the network of CSOs implementing the activities. Of note was the activity in Mangateen IDP camp which managed to bring a group of women survivors to discuss the past, how they would want it to be handled and what they expect from a transitional justice process. The same activity was also able to provide the women with much needed training on how to build resilience in the face of adversities. The women are now able to make soap and detergents which they have been selling in the IDP camp thereby earning money to look after their families. The project supported the existing Victim Support Groups in different areas across the country providing psycho social support to the different victims as well as keeping them updated on the developments with the transitional justice process in South Sudan. This means that there are more people who are confident that they will be able to interact with the CTRH and CRA mechanisms when they are established.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The project has focused on the provision of information on transitional justice to women and more importantly to teams of victims and survivors of CRSV and SGBV. Several activities focused on bringing women and girls as well men to discuss gender, inclusion, women empowerment and justice have been conducted in the reporting period. The project activities held in Mangateen IDP Camp focusing on women survivors and victims has paid huge dividends with the women now more knowledgeable about transitional justice and learning to building resilience to all forms of shocks in a crisis.

The different victim centred dialogues in communities across the country facilitated by the different CSOs, were instrumental in ensuring that women's issues and gender empowerment were central to the project. For example, the focus on issues affecting women, children born out of rape as well as women's needs economically and their need for psycho social help were the focus in the meetings.

Between November and December 2024, Advance South Sudan conducted six community dialogue engagements in Juba, targeting women and youth as key stakeholders in transitional justice processes. These dialogues provided a critical platform for inclusive discussions on the Commission for Truth, Reconciliation, and Healing (CTRH) and the Compensation and Reparation Authority (CRA) laws. Women participants actively shared personal experiences, voiced concerns, and advocated for their rights on issues such as education, land ownership, and justice for gender-based violence. The engagements underscored the vital role of women in peacebuilding, reconciliation, and sustaining community resilience. Youth participants also contributed to the dialogues, fostering intergenerational discussions on accountability and unity. The success of these sessions lay in empowering marginalized voices, which led to a stronger community commitment to transitional justice efforts. Participants recommended the formation of women's networks, leadership training, and continued advocacy for gender equality, resulting in broader community buy-in and a growing recognition of women's roles in decision-making and conflict resolution.

The project also focused on imparting transitional justice knowledge to female journalists and media practitioners through collaboration with Advance Youth Radio South Sudan. The training was conducted in Juba in December and was beneficial to several young female media practitioners.

Is the project 1+ year in implementation?



Yes



No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

*

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

Towards creation of Enabling Legislation for Chapter V Mechanisms, the project has supported the Ministry of Justice and Constitutional Affairs (MoJCA) in drafting key legislative frameworks for the Commission for Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparation Authority (CRA), as outlined in Chapter V of the Revitalized Peace Agreement (R-ARCSS). These laws incorporate inputs from national consultations and are aligned with international human rights standards, demonstrating institutional progress towards establishing transitional justice mechanisms. The development of these laws reflects an evolving state commitment to truth-telling, justice, and reconciliation processes.

Indications of societal-level peacebuilding results are evident through inclusive stakeholder participation in Policy Processes. For instance, the project has enabled over 500 individuals—including survivors, youth, women, and community leaders—from historically marginalized and conflict-affected areas to contribute to national dialogues and legislative consultations. This participatory approach has enhanced peoples' interest in the establishment of the CTRH and CRA as well as the active participation in the topic of transitional justice in South Sudan by building awareness, trust, and buy-in from grassroots constituencies. It has also empowered civil society to demand accountability and advocate for rights-based approaches in peacebuilding. Some CSOs demanding accountability was evidenced by their advocacy for the appointment of representatives in the Selection Panel for 4 members of the CTRH Committers. That way, the CSOs will ensure no one is left behind and the views of all sections of the society participate in the hearing and healing when the sessions commence.

The project has strengthened national ownership and government engagement through continuous engagement with MoJCA and other state institutions such as the National Legislative Assembly, to foster increased government ownership of the transitional justice agenda. This has included technical collaboration with legal drafters, support to inter-ministerial dialogues, and briefings to parliamentarians. Such efforts have assisted in ensuring that transitional justice remains on top of the agenda in national level discussions demonstrating a shift in institutional behavior and commitment towards the establishment of the transitional justice mechanisms. While the two mechanisms have not yet been established, the support from the project has enabled the Government of South Sudan to undertake the legislative and executive processes that would not have been possible without it. With the passing of the CTRH Act-2024 and the CRA Act-2024, the Government of South Sudan is now charged with responsibility to approach the signatories and stakeholders in the R-ARCSS to nominate people to sit in the Selection Committee that will select the 4 South Sudanese Commissioners, one of who will be the Chairperson of the CTRH. Letters from the Government have gone out to R-ARCSS stakeholders, and they are yet to respond to the Government's request. The Government has also written to the United Nations Secretary General and the African Union to trigger the process of the selection of the 3 African Commissioners, one of who will be the deputy of the CTRH.

On the empowerment of stakeholders including victims/survivors and affected communities, the project has been able to empower the citizens of South Sudan from various walks of life but mainly victims and survivors of CRSV including women, girls, youth and PWLDs to share their views and raise their concerns on truth, reconciliation and healing process and meaningfully participate in consultation process for the establishment of the CTRH. One of the important processes has been the setting up of the Victim Support Group process. Currently, there are 82 VSGs that have been supported by the project with an average of 50 members per group. The VSGs continue to provide victims and survivors with information on the CTRH and CRA through dialogue discussions. More stakeholders continue to show increased levels of confidence in their understanding of the transitional justice issues as well as readiness to engage with the CTRH and CRA mechanisms when they are established. In addition to the information dissemination, victim and survivors continue to receive psychosocial therapy through the dialogue sessions from different CSOs supported by the project. The level of engagement between the different Government entities in South Sudan with representatives of victims and survivors has improved both in terms of access and productivity. For example, the South Sudan Survivors Network, a representative of women survivors of CRSV has been able to have continuous meetings with the Ministry of Justice and Constitutional Affairs presenting their expectations for the CTRH. The South Sudan Civil Society Forum and the Transitional Justice Working Group, both organisations representing CSOs working with victims and survivors and different transitional justice stakeholders were able to convene an important stakeholder meeting on 21 and 22 May supported by the project to select the nominees for the Selection Committee. The project has been instrumental in providing a platform for Government and stakeholders including CSOs to meet, share ideas and deliberate on the goal of establishing the CTRH and CRA mechanisms.

Towards Promotion of Civic Space and Rights-Based Dialogue, the project has supported civil society forums, media outreach, and thematic dialogues that provide platforms for open discussion on truth, accountability, and healing. These engagements have helped reduce stigma around transitional justice processes and have fostered a culture of rights awareness and civic participation. This has contributed to an enabling environment for reconciliation and inclusive governance to promote information dissemination and advocacy from October to December 2024, five drama skits featuring popular South Sudanese content creators were developed and produced in two languages—English and Juba Arabic—resulting in a total of ten pieces of content.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

https://www.tiktok.com/@advancedigital.com/video/7416058555985349894?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438 ii.

https://www.tiktok.com/@advancedigital.com/video/7416058797661195525?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438 iii.

https://www.tiktok.com/@advancedigital.com/video/7416058038030798085?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438 iv.

https://www.tiktok.com/@advancedigital.com/video/7416058988896308486?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity.

<p>Outcome 2:</p> <p>Stakeholders, including victims/survivors and affected communities, are empowered to share their views, and raise their concerns on truth, reconciliation and healing process and meaningfully participate in consultation process for the establishment of the CTRH.</p>	*
<p>Outcome 3:</p> <p>Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.</p>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

<p>Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all outcome and output indicators in the table below.</p> <ul style="list-style-type: none"> Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity.**

OC1	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1.1	Proportion of women and youth representation among CTRH commissioners and staff.	0	35% female representation and 10% youth representation (persons between 18 and 32 years of age) among CTRH commissioners and staff.	0	0	The body is yet to be established. The CTRH Act 2024 was passed but the mechanism is yet to be established.

1.2	Public perception and proportion of groups supported through this project indicate that the CTRH is perceived as inclusive, legitimate, gender responsive, effective, and capable of uncovering the truth about past violations, thereby expressing confidence in it.	0	75% of respondents (including 50% female and persons between 18 and 32 years of age) indicate that they perceive the CTRH as inclusive, legitimate, gender responsive, effective, and capable of uncovering the truth about past violations.	0	0	The CTRH is yet to be established.
1.3						
1.4						
1.5						
How many outputs does outcome 1 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 1						
Output 1.1 Strengthen the capacity of the MOJCA, Task Force and Technical Committee to coordinate and implement on the workplans to set up the CTRH and to respond to the needs of marginalized populations, including women, youth and IDPs and refugees.						

Output 1.2

A comprehensive legal framework establishing the CTRH is developed and enacted.

Output 1.3

The CTRH is established and implements its mandate according to the law

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Strengthen the capacity of the MOJCA, Task Force and Technical Committee to coordinate and implement on the workplans to set up the CTRH and to respond to the needs of marginalized populations, including women, youth and IDPs and refugees.

1.1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	No. key actions agreed towards establishing the CTRH by the MOJCA Task Force and Technical Committee.	6	15	3 Key Actions	17 Key Actions.	Achieved
1.1.2	No. of consultative meetings held between CSOs and MOJCA Task Force & Technical Committee Output Indicator.	0	10	3 Consultative meetings	11 Consultative meetings	Achieved

1.1.3	Proportion of Task Force and Technical Committee Members reporting increased understanding of transitional justice and issues facing displaced populations following capacity building activities.	65%	100%	0%	100%	Achieved
1.1.4						
1.1.5						

» Output 1.2: A comprehensive legal framework establishing the CTRH is developed and enacted.

1.2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	Legal framework establishing the CTRH is developed and presented to the TNLA for enactment.	No law in place	CTRH law is drafted	President signed into law the CTRH Act, 2024 on 14 November 2024.	CTRH bill Drafted and passed by Parliament and now law in South Sudan.	Law is now assented to and known as the CTRH Act, 2024.

1.2.2	<p>Number of people who participated in public consultations conducted on the design of CTRH law and disaggregated by gender, age, and population group.</p>	0	500 (50% female and youth)	0	<p>Total: 5078 (75% Male, 25% F) and 32% Youth:</p> <p>4,543 people; 68% Male and 32% Female, 34% youth, in country</p> <p>213 (33%F, 67% M) (100F and 113M) South Sudanese refugees in Ethiopia participated in public consultations conducted on the design of CTRH law in Addis Ababa. Parliamentary Public Consultation: Total 322 (183/F139M).</p>	<p>Only one refugee consultation was conducted. Kenya and Uganda have yet to respond to the request. The missions for the DRC and Sudan were called off because of the conflict.</p> <p>Process is now finalized since the law is now in place.</p>
-------	--	---	----------------------------	---	---	---

1.2.3	R-TNLA report of a real study visit	0	1 regional study visit.	0	3 Report (Gambia, South Africa and Rwanda)	<p>The specific Study visit for the TNLA is yet to be undertaken. The project has been awaiting the roadmap from the Peace and Reconciliation Committee of the TNLA to be able to confirm this process. The Committee will meet on 6 and 7 June to produce the required roadmap. The 2 Trips mentioned (Gambia and South Africa, had only 1 representative from the R-NTLA).</p> <p>7 Members (2F:5M) of the specialized. Committee on Peace and Reconciliation (NLA) was supported to undertake a learning tour in Kigali Rwanda in August 2024.</p> <p>Process is now finalized.</p>
-------	-------------------------------------	---	-------------------------	---	--	--

1.2.4	Proportion of those supported with increased knowledge of transitional justice issues and enhanced preparedness to contribute to the CTRH process.	0	55% of those supported (including 50% female and 50 % youth)	318, 000 people reached through radio programs and consultative meetings (60% F and 40M).	69% of 8 million people supported with information increased knowledge of TJ issues and enhanced preparedness to contribute to the CTRH process as depicted by participation and engagement in radio talk shows	On track as per the CSO reports (people reached on community outreach through radio). This included IDPs community members mobilized and supported to participate in platforms to enhance their contribution to the development of enabling legislation for CTRH.
1.2.5	Number of victim-centered and gender sensitive issues included in the consultation report (disaggregated by type of issue)	0	8	0	8 victim-centered and gender sensitive issues included in the consultation report to inform the formation of the CTRH.	No consultations were conducted during this reporting period as it was not planned during the reporting period. FINALISED

» Output 1.3: The CTRH is established and implements its mandate according to the law

1.3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	No. of key actions taken to establish and operate CTRH.	0	10	2	11	Achieved

1.3.2	Rules of procedure of the CTRH developed.	No rules of procedure of the CTRH,	Gender Sensitive rule of procedure drafted	0	0	Rule of procedure to be developed following the establishment of the mechanism.
1.3.3	No field monitoring and reporting visits and reports compiled by the Transitional Justice Working Group (TJWG) and National Human Rights Institutions (NHRI)	0	8 Field Monitoring Visits	0	0	Transitional Justice Working Group and National Human Rights Institutions have not started field monitoring because the TJ mechanisms are not yet established.
1.3.4	Number of people who participate in national and sub-national CTRH led gender sensitive and victims cantered public hearings .	0	259	0	0	Awaiting the establishment of the CTRH, Hearings have not started taking place as the CTRH is yet to be established
1.3.5						

» Outcome 2: Stakeholders, including victims/survivors and affected communities, are empowered to share their views, and raise their concerns on truth, reconciliation and healing process and meaningfully participate in consultation process for the establishment of the CTRH.

OC2	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)

2.1	Indicator 2.1 (2a): Proportion of respondents satisfied with the safe spaces created for them to engage in truth, reconciliation, and healing processes.	0%	70 % of respondents Of which 50% women, 50% youth, 50% displaced persons)	0	70 % of respondents Of which (50% women, 50% youth, 50% displaced persons)	
2.2	Number of existing/established community-based platforms empowering victims, survivors and affected communities to raise their voices and meaningfully participate in the process for establishing the CTRH.	12	101 platforms with 50% female and youth (18-32 years) representation (8 TJ Centres, 65 Victim Support Groups/networks, 28 community dialogues)	2	190 platforms with 50% female and youth (18-32 years) representation (18 TJ Centres, 127 Victim Support Groups/networks, 23 community dialogues)	This includes 82 Victim Support Groups, 8 Transitional Justice Centers, and 23 Victim and Survivor Networks. Note: 35 of these VSGs are established through complementary funding opportunities. 2 new VSGs established in Mangateen IDP camp.
2.3	Number of victims, survivors and representatives of affected communities empowered to participate in truth, reconciliation, and healing processes	0	500 (50% female and 50% aged between 18 and 32 years)	0	720 (50% female and 45% aged between 18-23)	The additional number of victims. Survivors and representatives of the affected communities were a result of the formation of additional community platforms including transitional justice centres, victim support groups networks. Achieved

2.4						
2.5						
How many outputs does outcome 2 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 2						
Output 2.1						
CSOs, traditional and community leaders and representative of displaced populations, including women and youth leaders, substantively contribute to the process of establishing the CTRH.						
Output 2.2						
Victims of past violations, including women, children, youth, IDPs, refugees, returnees, and host communities are adequately prepared and protected to engage in truth, reconciliation, and healing, including through support to and the expansion of the victim/survivor networks.						
For each output, and using the, project results framework, provide an update on the progress made against all output indicators						

» **Output 2.1: CSOs, traditional and community leaders and representative of displaced populations, including women and youth leaders, substantively contribute to the process of establishing the CTRH.**

2.1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	No. of consultative workshops and dialogues held with CSOs, traditional and community leaders on CTRH and gender sensitive and victim cantered truth, reconciliation, and healing.	0	20 in 10 states	6	14 consultations in 8 states	Additional Consultative Workshops planned for the subsequent implementation in 10 states The reason for the variance is due to the delays in the enactment of the CTRH law.
2.1.2	No. of Disability Organizations actively involved in the process	0	5 disability Organizations (50% women and youth)	0	5 disability Organizations (50% women and youth)	1. PWDs Bilnyang and Bentiu Headquarter 2. PWDs Kuermandoke and Bimruok group 3. PWDs Rubkona group 4. PWDs IDPs sector two group 5. PWDs sector 3 and 5 group

2.1.3	Proportion of people sensitized with increased understanding of truth, reconciliation and healing processes and issues.	0	50 % of (380) respondents (50% women, 50 %youth, and 50% displaced persons)	0	94% of respondent, 57% female, 51% youth, 26% IDPs) (2003 W=1141M=862	Implemented in the previous implementation period
2.1.4	No. of Transitional Justice Centres established and fully operational.	0				
2.1.5	Support the mobilization of community leaders, including women and youth leaders, and representatives of displaced populations.	0	8 Transitional Justice Centres.	0	8 Transitional Centres started in the last reported period and were operational.	Achieved

» **Output 2.2: Victims of past violations, including women, children, youth, IDPs, refugees, returnees, and host communities are adequately prepared and protected to engage in truth, reconciliation, and healing, including through support to and the expansion of the victim/survivor networks.**

2.2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.2.1	Number of existing victim and survivor networks/groups supported as well as number of new networks/ groups established in additional locations for survivors of human rights violations, including CRSV/SGBV.	33	53	2	190	The target has been met. Note: 35 of these VSGs were established through complementary funding opportunities. 2 new victim and survivor networks/groups supported in Mangateen IDP camp.
2.2.2	No of people aware of and confident to engage in truth, reconciliation, and healing processes (disaggregated by gender and age)	0	250 (50% women, 60% youth)	0	Estimated 75% 360 beneficiaries (127 males, 233 females) in Kuajok, 700 women and PWDs in Makal County in Malakal, and 102 (27 male, 75 female) in Yambio	It is not possible to determine the exact figure of the people aware and confident to engage in the CTRH process. However, the progress from the baseline survey conducted in April 2023 provides a percentage. (74%)
2.2.3						
2.2.4						
2.2.5						

» Outcome 3: Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.

OC3	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3.1	Proportion of people reached with messages who feel sufficiently informed about CTRH and reconciliation, truth, and healing.	0	Target:75% (40% female; 50% youth)	74% % of 380000 people reached (60% F and 40% M)	74 % of male 64 % of female, 50% of Youth)	Target Achieved.
3.2	Number of media who engage vulnerable groups/displaced persons on truth, reconciliation and healing discussions through (talk shows, round tables etc.).	0	Target:5 (50% reached representative of women, girls, and youths).	0	5 (50% reached representative of women, girls, and youths)	Achieved
3.3						
3.4						
3.5						

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Enhanced capacity of the media to contribute to objective, well informed and gender sensitive reporting on the truth, reconciliation, and healing process including consultations and engagement with the CTRH.

Output 3.2

Enhanced public awareness and support to the truth, reconciliation and healing process, targeting groups including victims/ survivors of human rights violations, women, youth, refugees, and host communities.

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1: Enhanced capacity of the media to contribute to objective, well informed and gender sensitive reporting on the truth, reconciliation, and healing process including consultations and engagement with the CTRH.

3.1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

3.1.1	Proportion of trained journalists who have an increased understanding of truth, reconciliation and healing issues and processes.	60% trained Journalists	50 % of the 24 trained journalists reported an increased understanding of Chapter V of the R-ARCSS and truth reconciliation and healing.	78% of 100 journalists trained	78 % of the 142 trained journalists reported an increased understanding of Chapter V of the R-ARCSS and truth reconciliation and healing	The capacity of the journalists was found to be higher than anticipated and thus attaining a higher understanding rate.
3.1.2	Number of outreach programs aired through media outlets	0	25	13 radio shows aired	33 outreach programs aired through media outlets	Achieved
3.1.3	Number of capacity building events held with target beneficiaries (disaggregated by gender and age).	0	10 events * 30 participants = 300 people reached (40% female; 50% youth)	2	20 events, 378 participants, 42% female, 80% youth	Numbers were reduced for more active participation. 2 new events, 1 – the training of journalists in Juba and the TJ Students Symposium in Bor.
3.1.4						
3.1.5						

» Output 3.2: Enhanced public awareness and support to the truth, reconciliation and healing process, targeting groups including victims/ survivors of human rights violations, women, youth, refugees, and host communities.

3.2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	No of people reached with messages on truth, reconciliation, and healing (disaggregated by gender, age, and displacement status)	0	10,000 people (40% female; 50% youth)	318 000 (51% Female)	Estimated 8.66 million being 51 % female, 65 % Youth)	Informed by the baseline study that showed very low level of knowledge about the TJ processes, the programme prioritized information dissemination through community and radio outreach, led by CSOs and media houses thus reaching stated numbers
3.2.2	Number of promotional materials printed and distributed with recipients disaggregated by gender and age.	0	5,000 IECs printed and distributed (50 % distributed to women and youth).	0	4,007 IEC materials developed, printed and distributed (50% distributed to women and youth).	No new IEC materials printed in the reporting period. New materials will be produced when the CTRH and CRA are established.

3.2.3	Number of civic education events carried out (disaggregated by gender and age).	0	20 for 850 people (40% female; 50% youth)	0	8	Part of civic education relates to operationalization of the TJ mechanisms that are still not in place and thus the variance disabilities)
3.2.4						
3.2.5						
How many outputs does outcome 4 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 4						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.) If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)					
Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)

Event 1	National advocacy outreach meetings by the National Legislative Assembly Specialized Committees of the Peace and Reconciliation and Human Rights and Legislation	June – August 2025	All the 10 States in South Sudan	Victims and Survivors Academia Citizens	To undertake nationwide advocacy campaigns on the operations of the CTRH and CRA.
Event 2	South Sudan Civil Society Forum will host a meeting in Juba for stakeholders to discuss the establishment of the CTRH and CRA	June 2025	Juba	CSO leaders Leaders of Victim Support Groups	Discussions will centre on the establishment of the CTRH and CRA, the selection of the Commissioners, how the process will be funded, where the offices will be located and pass resolutions on how civil society can work with the Government of South Sudan to realize the R-ARCSS - Chapter V resolutions.
Event 3	Civil Society Organisations working with victims and survivors, will launch an IEC on TJ	July 2025	6 States in South Sudan	Civil Society Organisations working with victims and survivors	Information and education materials on TJ will be designed, printed and disseminated through Victims and Survivors dialogue forums that will be hosted in at least 6 locations.
Event 4	A symposium hosted by the Ministry of Justice and Constitutional Affairs, the University of Juba and the South Sudan Law Society	August 2025	Juba	Academia Students in tertiary education institutions Lawyers Other professionals Media fraternity	These activities will leverage the already established links with the Victim Support Groups that are dotted across the country. Provide more information on the TJ prospects in the country as well as seek views from the public. Program will be beamed live on social media platforms

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:




- i. The challenges/problem they faced prior to the project implemantation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

<p>1</p>	<p>Victim/Survivor/ Woman Living with Disability</p>	<p>Elizabeth Nyagai is one of the 33 women that make up the victim support group which is benefitting from the Transitional Justice project. With funding from by the United Nations Secretary General's Peacebuilding Fund, the project was implemented by the United Nations Development Programme (UNDP), in partnership with Vision for Humanity.</p> <p>This project has transformed the lives of displaced women living in Mangateen camp through the provision of psycho-social healing services. The project also offers training in practical skills, such as basket weaving and the production of various personal care items including shampoo, bar soap, liquid soap, and moisturizing jelly – which in turn improved the overall economic wellbeing of the people living in Mangateen. Their products sell quickly, particularly to fellow camp residents who appreciate not having to travel to distant markets. For each sale, 50% is re-invested into the group, while 50% is distributed among the participants, which is used to contribute to their families' wellbeing. When they receive psychosocial trauma healing services and training, the participants go into the community and teach others, creating a ripple effect that encourages healing in the camp. The training on basic human rights and transitional justice has built their self-esteem, making them confident to support each other in the community.</p>	<p>For Nyagai, these new skills have been particularly transformative, turning her story of hardship into one of resilience and leadership. After losing her husband in the 2016 conflict, she faced severe discrimination because she was now a widowed person with disability. During displacement, she was nearly abandoned, deemed "worthless" by some members of the community. Yet this mother of two refused to give up. Today, she confidently provides direction in the soap-making sessions, showing no signs of being limited by her disability.</p> <p>"Before this project, I faced constant discrimination and was told I had nothing to offer society," Elizabeth explains. "Now, the same people who discriminated against me come to me for advice."</p>
----------	--	--	---

<p>2</p>	<p>Survivor</p>	<p>Veronica Nyakuol is one of the 33 women that comprise the Victim Support Group (VSG) benefitting from the Transitional Justice project in Mangaten. The project is funded by the United Nations Secretary General's Peacebuilding Fund and implemented by the United Nations Development Programme (UNDP), in partnership with Vision for Humanity</p>	<p>Veronica, a 21-year-old, serves as an excellent interpreter for the group. When she is not at the camp, she is pursuing International Relations at the College of Humanity and Social Sciences in Juba. Veronica describes her life before the project as financially tough. “It was hard to access school because of the heavy school fees, and we barely managed to survive on my mother’s salary for basic needs.” Her mother works in a restaurant. Thanks to the VSG project, the profit share that she takes home allows her to contribute to her school fees and to the needs at home such as charcoal and food.</p> <p>As part of their training, the participants underwent a dialogue that taught them about basic human and women’s rights. It was an eye-opening session because it taught them about their role and value in society. “The IDP girls and mothers that attended the training felt a true sense of value. Regardless of their status as IDPs, today they are proud South Sudanese. Our voices are meaningful.”- said Veronica.</p> <p>The participants also learned about the action plan of the government towards the people in IDPs and got comprehensive learning about Transitional Justice and Reconciliation. “The training on Transitional Justice allowed us to feel more confident and aware of our rights, and my hope is that other women and girls in the camp can also get the opportunity to learn about this.”- said Veronica.</p> <p>The Peacebuilding Fund's Transitional Justice project has transformed lives through women's empowerment, as exemplified by Veronica's journey.</p>
----------	-----------------	---	--

3			
4			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had. <i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project OPTIONAL</p>			
<p>File 1 OPTIONAL</p>			
<p>CSO leaders and members of the TJ Working Group after a radio dialogue on the CTRH and CRA mechanisms in Juba-1_40_5.png</p>			
<p>File 2 OPTIONAL</p>			
<p>Journalists and media professionals training on TJ Reporting in Juba by Advance Youth South Sudan in December 2024-1_40_25.JPG</p>			
<p>File 3 OPTIONAL</p>			
<p>Journalists training banner by Advance South Sudan-1_40_37.JPG</p>			

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

https://www.tiktok.com/@advancedigital.com/video/7416058555985349894?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438

Link 2

OPTIONAL

https://www.tiktok.com/@advancedigital.com/video/7416058797661195525?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438

Link 3

OPTIONAL

iii. https://www.tiktok.com/@advancedigital.com/video/7416058038030798085?is_from_webapp=1&sender_device=pc&web_id=7416273213569746438

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☒ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

The project has managed to mobilise additional resources for transitional justice activities in South Sudan through at least two new funding streams. The UNDP Funding Windows opportunity has provided up to 200, 000 USD to support civil society organisations to continue working with victims and survivors providing them pyscho social support and giving them information on transitional justice. In addition, the African Development Bank through the Transitional Support Facility has approved a grant of US 1 million for South Sudan. However, these funds have not yet been released to UNDP.

Please explain one of the selected options

Please limit your response to 3000 characters.

The project works with local CSOs that are already in the field of transitional justice and peacebuilding. The majority of women led organisations, and the project leverages the organisations' connection with the victims and survivors as well as how they are able to manage local political and cultural dynamics to ensure that the activities are delivered.

Please explain one of the selected options

Please limit your response to 3000 characters.

There have been at least 2 key interactions between the project and IFIs such as, the African Development Bank and the World Bank on issues concerning transitional justice. While there has not been much traction with regards the infusion of new resources into the project.

The project banks on the Transitional Justice Working Group platform where UNMISS, UNDP and UNHCR is joined by the RCO to deliberate issues concerning the project, take stock and gather new ideas on project implementation, monitoring and evaluation as well as strategies on improving the project. On more strategic issues, the project has been able to take the issues to the bigger UN Country Team For example, in March 2025, a meeting was called for all the UN agencies in South Sudan to discuss the way forward on the issue of the formation of the selection panel for the African Commissioners. This is important as it keeps the whole UN family connected on important issues concerning transitional but ultimately linked to resilience, peacebuilding, women, children, education, health, IDPs and refugees, returnees, food security and crisis management in South Sudan.

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☐ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

The project banks on the Transitional Justice Working Group platform where UNMISS, UNDP and UNHCR is joined by the RCO to deliberate issues concerning the project, take stock and gather new ideas on project implementation, monitoring and evaluation as well as strategies on improving the project. On more strategic issues, the project has been able to take the issues to the bigger UN Country Team For example, in March 2025, a meeting was called for all the UN agencies in South Sudan to discuss the way forward on the issue of the formation of the selection panel for the African Commissioners. This is important as it keeps the whole UN family connected on important issues concerning transitional but ultimately linked to resilience, peacebuilding, women, children, education, health, IDPs and refugees, returnees, food security and crisis management in South Sudan.

CSOs in South Sudan form the backbone of the project as they are the ones who connect the project to the key stakeholders and beneficiaries such as victims and survivors. The local connections and bonds enable the work to continue moving.

The project through CSOs occasionally requests for symposia on transitional justice as well as moot debates to be conducted either on the University campuses or selected venues. This has been done in the reporting period with the CSOs – Advance Youth South Sudan in Juba and WART in Bor. A University students debate competition was held in Juba with over 10 Universities and a symposium was held at the Joh Garang University in Bor on transitional justice.

The project works closely with the Government of South Sudan through key Ministries of Justice and Constitutional Affairs and the Ministry of Peacebuilding with others such as the Ministry of Finance and Planning, Ministry Health, Education and Gender coming in when there are specific issues to be discussed.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative

*

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

The project staff has undertaken monthly field visits in the respective location, to monitor the implementation of project activities in 3 oof the location in February-March 2025

Held monthly meetings with partners that support implementation on the progress of developed workplans, joint meetings with stakeholders to ensure quality of interventions delivered.

In locations where the CSOs and media organizations are implementing sensitization activities, CSOs are producing monthly reports forming the basis for regular monitoring.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'



Yes



No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

The project has undertaken baseline study that has allocated baseline values to each of the in outcomes, output indicators. The survey provided baseline status on indicators and reviewed and validated the feasibility of the project Theory of Change, the results framework, and the implementation plan to guide the implementation of the project, including the assessment of the validity and feasibility of the project indicators in the determination of all the baseline values and targets at the outcome and output levels.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

· The project used project activity and field monitoring reports, pictures, and testimonials. · Others included meeting reports, outcome documents, and a participants list. Other included testimonials from beneficiaries, especially from the VSGs to show how the project has benefited them. See impact story section for example.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

- ☐ Yes
- ☒ No

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

- ☒ Yes
- ☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Not specific to the project but the feedback mechanisms were embedded in the specific agencies' accountability mechanisms to the affected communities that the agencies in partnership with the project

» Evaluation

Is the project on track to conduct its evaluation? *

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

150000

<p>If project will end in next six months, is your upcoming evaluation on track?</p> <p> <input type="radio"/> Yes <input checked="" type="radio"/> No <input type="radio"/> Not Applicable </p>				
Contact information	Name	Organization	Job title	Email
	Michael Musili NZAU	UNDP	M&E Specialist	michael.nzau@undp.org
<p>Please mention the focal person responsible for sharing the final evaluation report with the PBF:</p>				

» Catalytic Effect

<p>Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start?</p> <p> <input checked="" type="radio"/> Yes <input type="radio"/> No </p>	*
<p>How many funders has the project received additional non-PBF funding from since the project started?</p> <p>2</p>	*

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project since it started , as well as specifically during this reporting period <i>Please enter each funding agent and their contributions separately</i>	
Name of Funder UNDP	*
Amount mobilized since project's start (USD) <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 200000	*
Amount mobilized during reporting period (USD) <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 0	*
2	
If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project since it started , as well as specifically during this reporting period <i>Please enter each funding agent and their contributions separately</i>	
Name of Funder African Development Bank	*
Amount mobilized since project's start (USD) <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 1000000	*
Amount mobilized during reporting period (USD) <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 0	*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

☒ Yes

☐ No

If yes, please select the relevant option below: *

☒ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

The project has been able to keep the different stakeholders at the national government level, the victims and survivors, CSOs as well as international partners engaged on the transitional justice docket. The continued engagement and interest reflected thus far within the Cabinet of South Sudan reflected by the most recent meetings between CSOs and the Minister of Cabinet Affairs as well as the engagements between UNDP and the Minister of Justice and the continued talks between the African Union and the UN Country Team about the 3 African Commissioners shows that the issue of transitional justice remains key. In addition, the continued interest by CSOs in engaging communities as well as victims and survivors has kept peoples hopes for justice, reconciliation and the search for truth about past atrocities alive.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The project has sought sustainability on a number of levels. While the Government of South Sudan has passed the CTRH and CRA laws, it is clear that the Government of is not ready and capable to take up complete responsibility (fund the offices or infrastructure needed) of establishing and operationalising the transitional justice mechanisms on its own. Structurally, passing of the two laws (CTRH and CRA) lays foundation for the establishment of statutory mechanisms from which the government continue to partnership for technical and financial support. To this end, meetings with several international partners such as the African Union, The African Development bank, the World Bank and others on the issue of support continue. In addition, discussions have centred around the use of national assets such as the renovation of buildings rather than building new ones to house the two mechanisms.

On the part of CSOs, the project continues to support capacity building through trainings on finance management, procurement, admin as well as project management using UNDP resources. This has helped the majority of CSOs improve their reporting, management of resources as well as resource mobilisation skills. Whereas before, the CSOs would have depended on UNDP, now most of them have independent partners supporting their activities and growing the peacebuilding process in South Sudan.

The project through the established Victim Support Groups has embarked on financial empowerment training for victims and survivors especially women and girls in IDP camps. The idea is to have members of the VSGs who are self-sufficient and more resilient to shocks. The same people will be able to train others in the IDP camps on the issues of peacebuilding, transitional justice and interacting with the CTRH and CA when they become operational. The project is confident the information and knowledge imparted to communities, survivors and victims will be kept by the individuals and also disseminated further thus ensuring continuity in the interest in the transitional justice process whenever it will start. The downside of the current political impasse however is that the people might not have confidence in the process of justice if the interlocutors and parties to the R-ARCSS continue to disagree and in the process that violate the peace agreement. While interest may be maintained, there might be no confidence that the process will be carried through for security reasons.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

The CTRH and CRA are important mechanisms for advancing the transitional justice process and agenda in South Sudan. The CTRH and CRA laws were assented to by the President in November 2024 paving way for the establishment of the two mechanisms. In January, the Cabinet gave approval to the Minister of Justice and Constitutional Affairs to go ahead with the different processes of setting up the CTRH an CRA which include the appointment processes for the local and international Commissioners. This signals important political will on the part of the Government. There has been significant movement in the government officially requesting stakeholders set up the selection committee for formation of the mechanist. There will be need to lobby and advocate for these bodies to be formed within the project period. Additionally, the political and security situation has been volatile and my jeopardize or delay the formation of the mechanism. In that event, the project will seek alternative means to expedite the implementation of the project.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.
Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Technical Working Group meetings held in December 2024 and May 2025.	Provided guidance for addressing unlocking the challenges	The meetings focused on the developments following the passing of the CTRH Act, 2024 and CRA Act, 2024. The project discussed the need for the Government to take steps to establish the 2 mechanisms, what support they might need as well as supporting the CSOs working on transitional justice to nominate people to sit on the Selection Panel before presenting them to the Minister of Justice and Constitutional Affairs for further consideration. The meetings also discussed the request of the Government to have the African Union nominate 3 African Commissioners for the CTRH. The other meeting involved consultations on the extension of the Transitional Justice project as well as the priorities for 2025. It was established that the TJ project remained a priority for South Sudan because it was one area that has the potential of uniting a divided people as well as providing justice, compensation and relief for victims of past atrocities.

Event 2	One Steering Committee Meeting held	Steering Committee held in 2025 to discuss the request for extension of the project.	PBF – Transitional Justice project presented to the Steering Committee in Juba, debated, and endorsed. Key among the issues was that the project remained relevant to the R-ARCSS. The project was exceptionally extended for one year.
Event 3	CSO monthly reports provided	All the CSOs contracted to implement the project in the reporting period managed to submit their monthly and final reports for the duration of their contracts.	The narrative and financial reports were presented to the project with varying levels of quality signalling the need for more trainings for the different organisations. Some are quite advanced in project management and their knowledge of transitional justice matters and others have shortcomings in some areas. Generally, the CSOs are grounded in their activities in the communities and command the respect of the survivors and victims as well as the Government. A continuation of support of some of the CSOs would be encouraged. Where there are weaknesses, the project should facilitate project management training. The CSOs contracted by the project have been instrumental in providing information e.g. IEC materials to government personnel, parliamentarians and other stakeholders. This collaboration is key in ensuring that there is progress in the implementation of the project.
Event 4			

Event 5			
Event 6			
Event 7			
Event 8			
<div>Final Steps</div> <div><ul style="list-style-type: none">• Please save a PDF copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page.• A dialogue box will appear: Please select the A4 size and portrait orientation.• Click "prepare" and save the document as a PDF.• (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)• After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.• In compliance with our reporting requirements, please upload the PDF version of the report as well as your <i>financial report in excel format</i> on the MPTF-O Gateway.</div> <div><p><i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui</i></p><p><i>gabriel.velasteguimoya@un.org</i></p></div>			
<div>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</div>			