

PBF November 2024 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
<input type="radio"/> Semi-annual	
<input checked="" type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2024-11-26	
2024-11-26	
Name and Title of Person submitting the report	*
Michael Musili NZAU, M&E Specialist	
E-mail of Person submitting the report	*
michael.nzau@undp.org	
Name and Title of Person who approved the report	*
Catherine Waliaula	

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation

*

- | | | |
|--------------------------------------|--|----------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input type="radio"/> Somalia | <input checked="" type="radio"/> South Sudan | <input type="radio"/> Sudan |
| <input type="radio"/> Other, Specify | | |

Other, please specify

*

Project Title

*

- ☐ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☒ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ 00134340: Youth Leading Peace: Establishing participatory and inclusive local and national mechanisms for implementation of Youth Peace and Security Agenda in South Sudan
- ☐ 00140011: Women's Leadership and Political Participation During South Sudan's Transitional Period
- ☐ 00140047: Local Solutions to Build Climate Resilience and Advance Peace and Stability in Bor Pibor and Malakal
- ☐ 00140050: Resourcing change: inclusive peacebuilding from the ground up
- ☐ 00140762: Women in South Sudan's Security Sector: A Path to Inclusive and Transformative Leadership
- ☐ 00140802: Community Violence Reduction Partnerships with White Nile and Sobat River Communities to Advance Socioeconomic Cohesion and Peaceful Uses of the White Nile and Sobat River
- ☐ 00140803: Inclusive Governance for Peace: Promoting young women's meaningful political participation in South Sudan
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

.....

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-12-14

2021-12-14

Project End Date *

2024-12-13

2024-12-13

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Is the current project end date within 6 months?

*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

If yes, please select which

*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity?

*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient

*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☒ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> HELVETAS Swiss Intercooperation | <input type="checkbox"/> Humanity & Inclusion (HI) | |
| <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> Integrity Watch | <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee |
| <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> OIKOS | <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR |
| <input type="checkbox"/> OXFAM | <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | |
| <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | <input type="checkbox"/> Saferworld | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Save the Children | |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | |
| <input type="checkbox"/> SismaMujer | <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch |
| <input type="checkbox"/> Tearfund | <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire |
| <input type="checkbox"/> War Child | <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International |
| <input type="checkbox"/> World Vision Myanmar | <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder |
| <input type="checkbox"/> Other, Please specify | | |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

18

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

Media Association

What is the name of the Implementing Partner *

Union of Journalists of South Sudan (UJOSS)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

75113

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Promote Support training and mentorship of journalists on conflict sensitive, gender reporting as well as, ethical and accurate journalism and to support training and development of safety guidelines to enhance promote safety of journalists

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

Media Association

What is the name of the Implementing Partner *

Association for Media Development in South Sudan (AMDISS)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

49930

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Train youth, faith based, traditional leaders and CSOs leaders on advocacy skills and how to engage the media in the context of the CMP, Train duty bearers on the role of the media during the constitutional making process to grant journalists access to accurate information and allow the media to openly discuss issues on the process.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media House

What is the name of the Implementing Partner *

Samaritans FM Radio

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

77541.4

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support women and youth listeners clubs attached to community radios to promote community listenership and contribution to Constitutional issues. Train and support community radio stations to diversify information/data, promote balance reporting and use fact checking.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

UNYMPDA

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalised groups in Jonglie State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

Faith Based Organization

What is the name of the Implementing Partner *

Christian Recovery and Development Agency (CRADA)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalised groups in Abyei and Ruweng Administrative Areas.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Advance South Sudan Humanitarian Aid Services (SSUDDHAS)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalised groups in Western Barl El Ghazal and Upper Nile State.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Voice of Woman (VOW)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Northern Barl El Ghazal and Western Barl EL Ghazal States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media House

What is the name of the Implementing Partner *

Kings Media

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Central and Eastern Equatoria States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media Organization

What is the name of the Implementing Partner *

Kondial Radio

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Unity State and Ruweng Administrative Area.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Media Organization

What is the name of the Implementing Partner *

Eye Media

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Warrap and Lakes States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

South Sudan Democratic Engagement Monitoring and Observation Program (SSUDEMOP).

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

50000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Develop and support specific civic education materials and awareness campaigns for women on women issues and support the formation and strengthening of CSOs women-led coalitions in Juba, Yei, Wau, Torit, and Yambio to conduct civic education and advocate and lobby for women participation in the CMP with collective voice.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Centre for Inclusive Governance, Peace, and Justice (CIGPJ)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

96707

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Strengthen the capacities of the Constitution Making mechanisms, including the NCRC and WPC to perform their mandated roles regarding the Constitution Making; commission position papers providing comparative analysis on contentious constitutional issues from a gender perspective; and continue to support strengthening of the women-led coalitions on the Constitution Making Process established in Yei, Wau, Juba, Yambio, and Torit carry out awareness on the Constitution Making at the grassroots and lobby for women's participation in the CMP with a collective voice.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Support Peace Initiative Development Organization (SPIDO)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

75000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

To disseminate and provide civic education and awareness on the constitution-making process in the Greater Equatoria region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Support for Women in Governance Organisation (SWIGO)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

75000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

To disseminate and provide civic education and awareness on the constitution-making process in the Greater Upper Nile region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Narrative Hub

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

75000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

to disseminate and provide civic education and awareness on the constitution-making process in the Greater Bahr El-Ghazal region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

South Sudan Human Rights Commission

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

25000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Produce a position paper titled: "Access to Justice as a Basic Human Right in the Permanent Constitution of South Sudan" to be printed and disseminated to stakeholders, constitution-making bodies, and the public.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Federation of Women Lawyers (FIDA)South Sudan

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

15000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Produce a position paper titled: "Socio-Economic Rights of Women in the Permanent Constitution of South Sudan" to be printed and disseminated to stakeholders, constitution-making bodies, and the public.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each during this reporting period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ Other

Other, Please specify

Academic Institution

What is the name of the Implementing Partner *

Juba University, School of Law

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

15000

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Produce a position paper titled: "Constitution-Making and Elections in Fragile Contexts: Comparative "Best" Practices and Lessons for South Sudan" to be printed and disseminated to stakeholders, constitution-making bodies, and the public.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Developmen t Programme	2000044	2000044	1092192	54.61%
				%

[illegible]

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	4000045	4000045	2538686.35	63.47%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **63.47%**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

42

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1680018.9**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1066248.27**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF CMP_Project Budget and Expenditure Report up to 31st October 2024-Final -12_10_55.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☒ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☐ Yes
- ☒ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

During the reporting period, the project has collaborated with the government in the following ways:

- 1. Held meetings with the Ministry of Gender, Child, and Social Welfare and other government entities and Civil society to validate, launch, and disseminate the South Sudan Women's Charter to position women's priorities and concerns in the permanent constitution.**
- 2. Worked with the Ministry of Youth and Sports and the Ministry of Gender to finalize the South Sudan Youth "constitutional" Charter which positions youth's priorities and concerns in the Permanent Constitution.**
- 3. Conducted meetings and workshops with the Reconstituted -National Constitutional Review Commission (NCRC) to:**
 - develop internal governance instruments including rules of procedures, organogram, and plan of action for the commission as well as preparation of the operational budget for the commission.
 - Engaged with the NCRC to provide support in various aspects such as renovating the NCRC Juba-based office and providing internet service.
 - The project engaged with the National Constitutional Review Commission (NCRC) to prepared for capacity building of the NCRC to take place on 26th – 28th November 2024 on gender-responsive public participation through engaging constitutional-making experts from South Africa and Kenya. The experts will provide comparative experiences of constitution-making from the perspectives of South Africa and Kenya to provide key insights for the NCRC to design, review, and execute a robust, inclusive, and meaningful civic education and public consultations, with emphasis on the inclusion of women, youths, and persons with disabilities.
- 4. Held briefing meetings with the Ministry of Peacebuilding to update on the status of project implementation.**
- 5. Held discussions with Juba University School of Law (government university) and South Sudan Human Rights Commission to discuss the development of position papers for thematic issues that will inform the content and text of the permanent constitution once drafting commences.**
- 6. The project also engaged the Women Parliamentary Caucus (WPC) of the Transitional National Legislative Assembly on 09/10/2024 to support learning exchange opportunities with Kenya and Uganda on the gender-responsive constitution-making process to provide key insights for the WPC to understand their role as of part of the Constituent Assembly in deliberating and adopting a gender-responsive South Sudan's Permanent Constitution as well as supporting women's participation in the Constitution Making Process. Benchmarking constitution mission for WPC to Kenya and Uganda is planned for 12th – 15th November 2024**

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Staff Recruitment

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Collection of baselines

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Identification of beneficiaries

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Contracting of 18 CSOs and media organizations as implementing partners has been completed. The last the four (4) CSOs to disseminate and provide civic education and awareness on the constitution-making process in the three regions of South Sudan will end mid-December 2024. The latest of partners included Centre for Inclusive Governance, Peace and Justice (CIGPJ) contracted in September 2024 to support the capacity strengthening of the constitution-making process bodies including the NCRC and the Women Parliamentary Caucus of the Transitional National Legislative. The CSO is supporting the development of four (4) of the position papers with women providing comparative analysis on contentious constitutional issues from a gender perspective and continue strengthening the women-led coalitions for the Constitution Making Process established in Yei, Wau, Yambio, Torit, and Juba to conduct civic education. It will also lobby for women participation and use the South Sudan Women's Charter to advocate for the inclusion of women's priorities in the Permanent Constitution with collective voice. Additionally, three local partners are in the process of finalizing three (3) additional position papers focusing on an issue of relevance to the constitutional context of South Sudan

The project has completed the recruitment of all project staff. The last of the recruitment related deployment of the Senior Gender Advisor in October 2024 to support the work of the constitution-making institutions including the NCRC which has now been completed. The NCRC welcomes the deployment of the Senior Gender Advisor as fundamental to support the work of engendering the Permanent Constitution-Making Process.

The project through UNESCO has contracted the Union of Journalists of South Sudan (UJOSS) to continue building journalists' capacity in ethical reporting, fact checking, gender responsive reporting, conflict sensitive reporting and general reporting on the constitutional making process. The Association for Media Development in South Sudan (AMDISS) has been contracted to support activities with duty bearers on raising awareness on Freedom of Expression, Access to Information and understanding the role of the media during the constitution making process. In addition, the project contracted media houses such as Samaritan FM Radio, the Radio Community and the Catholic Radio Network to strengthen efforts on promoting access to information and educating grass root communities on the CMP and encouraging public participation during national consultations on development of the permanent constitution.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☐ Yes

☒ No

If no, please provide an explanation

Please limit your response to 6000 characters

*

The project is on track towards some of the outcomes and off-track in more outcomes areas and thus classified as OffTrack. Following the establishment the National Constitutional Review Commission (NCRC), in November 2023, the project has been actively supporting its mandate. This support includes hosting a small committee of the NCRC leadership and ten members, at the UNDP premises, to discuss and adopt the NCRC budget and submitted to the Government. The tools of operation have now been adopted and being utilized for the function of the commission's work. However, besides the formation of the NCRC, the rest of the mechanisms, including the Constitution Drafting Committee (CDC) and National Constitution Committee (NCC) are not formed yet. However, with the NCRC now established, process for the formation of subsequent mechanisms will follow. One of the inhibiting factors leading to delays in the formation of the CDC are related to delays in allocation of resources by the Government. The project can only cost share the through payment international drafting experts and the government remunerating the national experts. The project is advocating with the government to have the national drafting experts constituted.

Many of subsequent activities requires that the NCRC is fully functional. The NCRC, upon being established is in its formative stages and subsequent actions can only be supported once it commences full operation. For instance, activities under Outcome II, requiring undertaking inclusive and gender responsive public consultations with state and nonstate actors and receive public submissions. The NCRC has not began public consultations at national and sub-national levels, for reasons that it is still assembling and reviewing its public participation manuals, requires capacity building on public participation, and is waiting for funds disbursement from the Government to support the nation-wide public participation. However, NCRC is expected to launch the civic education and public consultations manuals by early December 2024 to enable it to commence the public participation in early 2025. Additionally, the support to the Constitution Drafting Committee (CDC) to draft a gender responsive and human rights compliant constitutional text consistent with the R-ARCSS, there has made slow progress because the NCRC has not yet established the CDC. The NCRC has indicated that now offices for CDC has been completed, the formation of the drafting team will be constituted by March 2025. Additionally, the Constitutional Conference (NCC) to debate and adopt the final draft constitutional text to be submitted to the Constituent Assembly for final adoption can only be constituted after the drafting of constitution. The NCC has not yet been established as envisaged under the Constitution Making Process Act, 2022 which can only be after the draft constitution is completed.

On awareness and capacity strengthening aspects, the project, in partnership with Union of Journalists of South Sudan (UJoSS) and State Ministries of information kicked-off capacity building trainings for forty-five journalists (10F and 35M) in Pibor and Ruweng Administrative Areas. The training conducted aimed at equipping journalists with skills and knowledge on ethical reporting, fact checking, gender responsive reporting, conflict sensitive reporting and reporting on the constitution al making process.

In addition, the project in partnership with Association of Media Development in South Sudan (AMDISS and the R-NCRC, conducted a capacity building workshop for 99 (69M and 30 F) duty bearers (members of the RNCRC, NEC and media managers) on Freedom of Expression, Access to Information and understanding the role of the media during the constitution making process in Juba and Wau. The engagement aimed at rallying support from duty bearers to commit to support freedom of expression and access to information for journalists and the public during the constitution making process. From the capacity building exercises, there is more appreciation of the importance of the constitution making process as well as the need for a new permanent constitution in South Sudan. Further, the media organization committed to pushing the government and key stakeholders to expedite the process of drafting of the constitution as key governance tool for the country. Some of the themes and issues being discussed alongside the benchmarks of the R-ARCSS include the contentious issues i.e citizenship, federalism, land-tenure others. Also, the postponement of the election to 2026 was also intricately linked to elections and the function of the National Election Commissions.

Project progress summary

Please limit your response to 6000 characters

Following the establishment of the National Constitutional Review Commission (NCRC), in November 2023, the project has been actively supporting its mandate. This support includes hosting a small committee in February 2024 of the NCRC leadership and ten members, at the UNDP premises, to discuss and adopt the NCRC budget to be submitted to the Government. The government approved the submitted budget in May 2024, which is now awaiting approval from the National Legislature (TNLA).

The project organized and supported a five-day induction workshop for the NCRC facilitating its first full quorum meeting from January 22nd to 26th 2024. The workshop discussed, adopted, and internalized the basic internal operational documents of the NCRC, which included the NCRC action plan, the civic education plan, the budget, the organogram, and the internal rules of procedures.

Despite the formation of the NCRC almost a year after the passage of the CMP Act 2022, other mechanisms are still being established. Since November 2023, the NCRC has not begun substantive work on the constitution drafting process due to limited resources provided by the government. Additionally, the NCRC offices and facilities in Juba are currently unusable. Hence, the actual Constitution-making process, as per the NCRC leadership, will commence on an 18-month action plan adopted by the NCRC, upon receiving some financial resources from the government to launch the process of civic education and public consultations and appoint the Constitution Drafting Committee (CDC). The latter is expected to start by December 2024. The budget approved by the government amounts to USD 25 mil expected to cater for operations needs of the NCRC including salaries the NCRC, the twelve (12) national experts of the NCRC and day to day running of the commissions. Additionally, the National Assembly has approved fiscal budget 2024/25 in which a portion of this allocation is expected to support the NCRC needs but has not officially been disbursed to NCRC for utilization.

Additionally, the project has supported the NCRC in renovating its Juba-based office to have a convenient space from where commission would operate from. The construction and renovation work commenced in mid-May and were finalized in September. Additionally, the project has equipped the renovated premise with the supply of essential furniture and computers to facilitate the operational capacities of the commission; alongside provision full internet service across the NCRC offices.

During the reporting period, the project collaborated with the Ministry of Gender, Child, and Social Welfare and the Ministry of Youth and Sports together with Youth and Women leaders to finalize the development of the South Sudan Youth Charter. The Youth Charter final draft is under review and will be launched and disseminated towards the end of November across South Sudan to all relevant parties, specifically the National Constitution Review Commission and the Constitution Drafting Committee (CDC)-upon its establishment. The Youth Charter will be used as an advocacy tool to call and ensure youth rights are included in the permanent constitution.

In respect of the deployment of a Senior Gender Advisor to the Constitution Making Process bodies including the R-NCRC, the project finalized the onboarding and deployment of the Senior Gender Advisor in October 2024, to support the work of the constitution-making institutions including the NCRC to perform their mandated roles regarding constitution-making. The Gender Advisor will be responsible for mainstreaming gender into the content of the permanent constitution during the drafting process.

The project onboarded additional implementing partner- Centre for Inclusive Governance, Peace and Justice (CIGPJ) in September 2024 to support the capacity strengthening of the constitution-making process bodies including the NCRC and the Women Parliamentary Caucus (WPC) of the Transitional National Legislative Assembly (TNLA); support commissioning of four (4) position papers with women providing comparative analysis on contentious constitutional issues from a gender perspective; and continue strengthening the women-led coalitions for the Constitution Making Process established in Yei, Wau, Yambio, Torit, and Juba . The Women Coalition Networks conduct civic education, lobby for women participation, and will use the South Sudan Women's Charter to advocate for the inclusion of women's priorities in the Permanent Constitution with collective voice during the drafting process when commenced. In the same vein, the three (3) CSOs, through community outreaches, radio programmes and dialogues, were able to reach over 500,000 (51%F) with tailored messages on the process of and the importance of the

constitution as is linked to critical elements of the Revitalised Agreement on the Resolution of the Conflict in the Republic of South Sudan (R-ARCSS) of which the constitution is key.

At the community level, the project in collaboration with the Ministry of Gender, Child, and Social Welfare (MGCSW) and Ministry of Peace Building together with women leaders finalized the development of the South Sudan Women's Charter in May 2024 and was officially launched on 29th May 2024, followed by the production of 3,000 copies and their dissemination and distribution of a total of 2,200 copies. The distribution was done in partnership with UNMISS, Women Parliamentary Caucus, National Transformational Leadership Institute (NTLI) of the University of Juba, Ministry of Gender, Child and Social Welfare, and CSOs. The project made the Charter accessible online by publishing it at UN Women Africa publication site and facilitated the MGCSW to officially submit copies of the Charter to the NCRC, National Elections Commission (NEC), and Political Parties Council (PPC) on 30/09/2024.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The finalization and dissemination of the South Sudan Women's Charter ensures gender equality and women's empowerment. The Charter contains gender issues under twelve (12) thematic areas to be considered by the NCRC for inclusion in the constitution-making. The thematic areas include Women's participation in politics and public life; Education and Training; Marriage and Family; Property Ownership and Inheritance; Health and Reproductive Rights; Economic and Social Welfare Rights; Equality and Freedom from Discrimination; Special Protection of Elderly and Persons with Disabilities; Protection against Gender-Based Violence; Access to Justice; Environment, Natural Resources, and Climate Security; and Public Finance Management Reforms. Woman and youth also actively participated in the development of the Youth Charter to be validated in November 2024.

Through the provision of grant to the South Sudan Democratic Engagement Monitoring and Observation Program (SSUEMOP), the project established women-led coalitions for the constitution-making process in Wau (Northern Bar-El-Ghazal State) and Yambio (Western Equatoria State) on 23rd – 24th January 2024 and Yei (Central Equatoria State) and Torit (Eastern Equatoria State) on 23rd – 24th February 2024. These locations were chosen because had not been considered in the previous awareness and in the end endeavour have the all the ten (10) states and three (3) and Administrative Areas are covered with awareness and civic education on the constitution. These coalitions are aimed at conducting civic education, lobbying for women's participation, and using the South Sudan Women's Charter to advocate for the inclusion of women's priorities in the Permanent Constitution with a collective voice. To ensure gender responsiveness and youth inclusion, the attendance evidence revealed that 50 (45F, 5M, including 19 youths aged 24 to 34) from 25 women and youth-focused CSOs participated in the establishment of the coalition in Wau, 56 (49F, 7M, including youths aged 21-34) from 25 women and youth-focused CSOs participated in Yambio, 46 (43F, 3M, including 20 youths aged 22-34) from 25 women and youth-focused CSOs participated in Yei, and 51 (36F, 15M, including youths aged 18-34) from 25 women and youth-focused CSOs participated in Torit.

Moreover, a CSO was provide with a grant aimed to support the capacity strengthening of the constitution-making process bodies including the NCRC and the WPC, support commissioning of four (4) position papers with women providing comparative analysis on contentious constitutional issues from a gender and continue strengthening the women-led coalitions for the Constitution Making Process established in different locations to support engendering the Permanent Constitution Making Process by building capacities on gender-responsive CMP, issuing of position papers to influence inclusion of contentious gender issues, and guaranteeing women's meaning participation in the CMP with collective voice.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

A major achievement in peacebuilding was the reconstitution and appointment of members to the National Constitutional Review Commission (NCRC) on November 3, 2023, as mandated by the Constitution Making Process Act of 2022. The NCRC was reformed to include 57 members plus one ex-officio member. Of the 57 members, 19 are female (including the Vice Chairperson), accounting for 33.5%, while 38 are male (including the Chairperson), making up 66.5%. This reconstitution of the NCRC represents a meaningful advancement at the institutional level in alignment with Outcome 1 of the project.

The reconstitution sets the stage for advancing the process of creating a permanent constitution. This includes conducting multi-phase civic education and public consultations on various constitutional issues, as well as recruiting members for the Constitutional Drafting Committee (CDC) responsible for drafting the constitutional text. As the main body overseeing the constitution-making process, the establishment of the National Constitutional Review Committee (NCRC) required broad support and consensus from key stakeholders. This reflects a collective commitment across political divides to work together in establishing a new constitution as the supreme governance framework for the country.

With partnership with the CSOs, and media organization through community outreaches, radio programmes and dialogues, were able to reach over 500,000 (51%F) with tailored messages on the process of and the importance of the constitution as is linked to critical elements of the Revitalized Agreement on the Resolution of the Conflict in the Republic of South Sudan (R-ARCSS) of which the constitution is key. For example, through partnership with Samaritan FM Radio, 1 new Women and 1 Youth listeners club were established in Pibor composed of 30 members (15 women and 15 youth). The listeners clubs have promoted have boosted women and youth participation in and through the media in Pibor in making sure that their voices are heard with reference to constitution making process.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

The R-TGONU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.

Outcome 2: *

Constitution making mechanisms and key non state actors implement gender responsive, inclusive, people driven and participatory processes for building consensus around the substance of the permanent constitution.

Outcome 3: *

Communities/public have increased access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches.

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: The R-TGONU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Proportion of women and youth on R-NCRC and CDC who feel satisfied with the capacity support and advisory services they received	0	70% Women 70% youth	33.5% for women in the R-NCRC. Although the CMP Act requires that at least 35% and feel satisfied with support for the formation of NCRC Note: Only one mechanism has been established	The R-NCRC is planned to receive capacity support on gender-responsive public participation is planned on 26th – 28th November 2024. The indicator will be assessed after this training. However, the CDC has not been set up despite the enactment of the CMP Act.
1.2	Proportion of the seats held by women and youth in the R-NCRC and NCC	0	35% for women 10% for youth 35% for women 10% for youth	33.5% for women. Although the CMP Act requires at least 35% of the members of the Commission must be women and youth	The variance is attributed to lack of compliance with section 11 (5) of the CMP Act, 2022 by the nominating parties and appointing authority.

1.3	Number of instances in which recommendations for the constitutional process made by CSOs and non-state actors are taken up by R-NCRC	0	5	0	The actual constitution drafting process has yet to start. However, the project has onboarded CSOs/partners to commission position papers on constitutional issues that will be submitted to the NCRC for consideration.
-----	--	---	---	---	--

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

A law and rules /procedures guiding the constitution making process is developed, enacted, and disseminated

Output 1.2

The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the establishment of constitution making mechanisms.

Output 1.3

The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened.

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: A law and rules /procedu res guiding the constitut ion making process is develope d, enacted, and dissemin ated	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	Law on constitution making is drafted and enacted	No law in place	Bills drafted and enacted		Constitution Making Process act (law) drafted and enacted	Action Completed/acheived in December 2022

1.1.2	No. of copies of law printed and disseminated	0	50000	0	50,000 English copies of the CMP Act have been printed and delivered to the Ministry of Justice and Constitutional Affairs for dissemination. The copies have been distributed across the Country.	Completed/Achieved
1.1.3						

» Output 1.2

Output 1.2: The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the establishment of constitution making mechanisms.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.2.1	No. of supportive actions taken to establish R-NCRC, CDC and NCC	0	5	<p>4 supportive actions were undertaken:</p> <ul style="list-style-type: none"> - 1 Formation of the R-NCRC 2 Commencement of renovation and equipping the R-NCRC offices. 3 Development and adoption of the key guiding internal tools for R-NCRC (including the Plan of action, Organogram, Internal rule of procedures, budget, action plan civic education. 4 Renovation of the NCRC offices 	<p>9 Including:</p> <ul style="list-style-type: none"> 1. Held 8 tri-lateral AU-IGAD and UN coordination and advocacy planning meetings to monitor implementation of the CMP Act. 2. - Held 4 advocacy meetings with MOJCA and other stakeholders advocating for reconstitution of the R-NCRC. 3. - Provided technical advice based on good practice to MOJCA 4. - Supported MOJCA to prepare and submit a Cabinet Memo on timelines to guide the establishment of different bodies 5. - Helped set up a joint taskforce (AU-IGAD-UN-Government) to accelerate implementation of the constitution making process that has met once and directed the old NCRC to prepare the CMP budget projections. 	
-------	--	---	---	--	--	--

					6. Formation of the R-NCRC 7. Commencement of renovation and equipping the R-NCRC offices. 8. Development and adoption of the key guiding internal tools for R-NCRC (including the Plan of action, Organogram, Internal rule of procedures, budget, action plan civic education. 9. Renovation of the NCRC offices	
1.2.2						
1.2.3						

» Output 1.3

Output 1.3: The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened.	Performance Indicator <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

1.3.1	No. and proportion of members and staff of the R-NCRC,CDC and NCC with an improved capacity (disaggregated by gender an type of support/training)	0	750	0	0	The R-NCRC is planned to receive capacity support on gender-responsive public participation – comparative experiences of Kenya and South Africa is planned on 26th – 28th November 2024. The indicator will be assessed after this training. However, the CDC and NCC have not been set up despite the enactment of the CMP Act.
-------	---	---	-----	---	---	--

1.3.2	No. of functional and technical work areas of the R-NCRC, CDC and NCC benefitting from advisory support	0	4	1	1	The technical work on constitution-making has not started yet. It is scheduled to start in early December 2024 through launching the first phase of the civic education and public consultations and appointing the CDC members. The Senior Gender Advisor has been deployed to the NCRC and has commenced the provision of advisory support to the R-NCRC, including ensuring that the NCRC receives capacity building on gender-responsive public participation as well as public speaking to strengthen communication on the CMP.
-------	---	---	---	---	---	--

1.3.3	No. of learning visits outside the country for members and staff of the constitutional making mechanisms, disaaggregated by gender representation	0	4	0	0	<p>Due to the large number of NCRC members and Staff and discussions with the NCRC on learning visits, the NCRC recommended that Constitutional Making Experts from Kenya and South Africa be brought to Juba to facilitate comparative learning experiences on gender-responsive public participation. Instead of the learning visits outside South Sudan, experts from Kenya and South Africa will be brought to Juba to share their respective experiences on 26th - 28th November 2024. Additionally, the strategy of bringing international experts to South Sudan will be the mechanism to be followed throughout the process,</p>
-------	---	---	---	---	---	--

						for the sake of time, resources, and inclusivity.
--	--	--	--	--	--	---

» Output 1.4

Output 1.4:	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress to date	Reasons for Variance / Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Constitution making mechanisms and key non state actors implement gender responsive, inclusive, people driven and participatory processes for building consensus around the substance of the permanent constitution.

Outcome 2	Performanc e Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
.....

2.1	Proportion of women, youth, and displaced groups including IDPs, and refugees receiving constitution-making information and participating in dialogues/discussions/activities.	0	20%	<p>1200 IDPs and returnees.</p> <p>Note; The actual number of IDPs and Returnees not ascertained and not possible to estimate proportions.</p>	<p>Although the discussion on the substance of the Constitution has not started, the IDPs and returnees received information on the CMP in Bentiu, Malakal, Bor, Mangalla, Yambio, Torit, Magwi, Yei, Wau, Raja, and Juba from March - July 2023. They participated in 11 outreaches/dialogues to build their awareness and understanding of and support for the CMP, based on the findings and recommendations of the project baseline survey, 2023.</p> <p>Throughout the development of the Youth charter and the women's charter, and also the low-value grants implemented by the civil society organizations on CMP, women, youth, including IDPs, and people with disabilities have been widely consulted, a process that included engagement in constitutional dialogues and activities, in various formats</p>
-----	--	---	-----	--	---

2.2	Proportion of women held seats among non-state actors' representatives to constitution-making bodies.	0	35%	33.5% in the R-NCRC	<p>The NCRC was reconstituted in November 2023 with 33.58% women representation contrary to the required minimum 35% due to the failure of the nominating parties and appointing authority to comply with the provisions of the CMP Act.</p> <p>The other CMP bodies such as the CDC, P-SC, and NCC are yet to be formed.</p>
-----	---	---	-----	---------------------	---

2.3					
-----	--	--	--	--	--

How many outputs does outcome 2 have?

1 2 3 **4** 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

The R-NCRC is supported to undertake inclusive and gender responsive public consultations with non-state actors and receive public submissions.

Output 2.2

Dialogues, mediated negotiations, and broad-based consensus building on the content of the permanent constitution are facilitated with key stakeholders

Output 2.3

The Constitution Drafting Committee drafts a gender responsive and human rights compliant constitutional text and design consistent with the R-ARCSS

Output 2.4

The National Constitutional Conference (NCC) debates and adopts the final draft constitutional text to be submitted to the Constituent Assembly for final adoption

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: The R-NCRC is supporte d to undertak e inclusive and gender responsi ve public consultat ions with non- state actors and receive public submissi ons.	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.1.1	An inclusive and gender responsive civic education and public engagement strategy is developed and adopted	0	Number of gender responsive provisions included in strategy (disaggregated by focus and scope)	0	0	The R-NCRC has developed draft civic and public consultation manuals, and it planned the review and launch of these manuals on the first week of December 2024. The number of gender-responsive provisions will be assessed during the review and launch of the manuals.
2.1.2	No. of people who participate in the consultations disaggregated by gender and age (youth)	0	2000	0	0	The consultations that the project will support are to be carried out by the R-NCRC. The R-NCRC has not yet commenced public consultations on the permanent constitution.

2.1.3	No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs to the constitution making processes (disaggregated by gender and group of actors)	0	250	0	0	The consultations with NCRC that the project will support have not yet commenced.
-------	---	---	-----	---	---	---

» Output 2.2

Output 2.2: Dialogues, mediated negotiations, and broad-based consensus building on the content of the permanent constitution are facilitated with key stakeholders	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.2.1	No. of supportive actions towards consensus building on contentious and sensitive issues discussed	0	10	2 Contentious issues identified in the Women's Charter and by the academia	- 5 - Contentious issues identified in the Women's Charter and by the academia. - Convened advocacy and caucus meetings for key stakeholders. - Published articles or options papers on contentious issues to advocate for GEWE issues in the Constitution - Cultivate and document key commitments and steps towards consensus. Comparative knowledge exchanges and technical advice
-------	--	---	----	---	---

- Civil Society organizations are implementing grants to disseminate knowledge and trigger discussions on CMP, the grants are covering all 10 states and 3 Admin. Areas of South Sudan.

- Position papers are being developed on issues of great relevance to the constitutional context of South Sudan. The position papers are being developed by the Human Rights Commission South Sudan, Juba University School of Law, and Federation for Women Lawyers (FIDA). Other supportive actions will be taken during the coming year, 2025.

2.2.2	No. of people who participate in dialogues and consensus-building activities, disaggregated by gender, age and groups of persons (youth, profession, disability).	0	1000	384 Youth, (153 women, engaged in dialogues and consensus building meetings throughout South Sudan for the development of the Youth Charter.	684 (393F/291M), 534 are youth=78% youth) Further disaggregation: 300 (240 women, 60 males and 50 PWDs) 384 Youth, 153 women, engaged in dialogues and consensus building meetings throughout South Sudan for the development of the Youth Charter.	More dialogues and consensus building are expected on independence of the judiciary, federalism and human rights, elections and the making of the constitution during subsequent period
-------	---	---	------	--	---	---

2.2.3	No. of substantive written position papers made to the R-NCRC (disaggregated by theme, issues of interest including on gender and women issues)	0	4	0	0	<p>Three position papers are in the process of being developed by national partners which are: the University of Juba's Law School, the Federation for Women Lawyers Lead CSO (FIDA) Human Rights Commission. The position papers are expected to be published throughout November and December 2024.</p> <p>An implementing partner – CIGPJ has been onboarded to commission four possible papers on contentions constitutional issues from a gender perspective. The contentious issues are identified in the Women's Charter and the on-going grass-root dialogue on CMP. Some of the contentious issues include minimum age of marriage,</p>
-------	---	---	---	---	---	--

						reproductive health and rights, and Constitutional safeguard against Conflict-related sexual violence (CRSV).
--	--	--	--	--	--	---

» Output 2.3

Output 2.3: The Constitution Drafting Committee drafts a gender responsive and human rights compliant constitutional text and design consistent with the R-ARCSS	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	No. of gender responsive/inclusive clauses included in the draft constitution text	0	5	0	0	The permanent constitution has not been drafted.

2.3.2	A Bill of Rights is integrated in the main body of the draft Constitution	0	1	0	0	The permanent constitution has not been drafted.
2.3.3	o. of contentious issues included in the draft constitution text	0	4	0	0	The permanent constitution has not been drafted.

» Output 2.4

Output 2.4: The National Constitutional Conference (NCC) debates and adopts the final draft constitutional text to be submitted to the Constituent Assembly for final adoption	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1	No. of delegates from priority population groups oriented and capacitated to participate in the NCC (disaggregated by gender and group)	0	250	0	0	NCC is not established
2.4.2	A Memo or transmittal note from delegates outlining consensus	0	1	0	0	NCC is not established

2.4.3	No. of advocacy meetings/visits with different stakeholders to facilitate the buy-in of women and youth positions	0	4	0	0	NCC is not established
-------	---	---	---	---	---	------------------------

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» **Outcome 3: Communities/public have increased access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches.**

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Proportion of the population participating in the overall constitution making processes (disaggregated by gender, age, and underrepresented groups).	3 % (340,122 (192,852 M/147, 270 F)	50%	7% (940,122 (479,462F)	The baseline figure is based on the baseline survey that indicated a very low level of people feeling comfortable to participate in the CMP, all of which were reached through awareness and civic education during the previous reporting period. More awareness is required.
3.2	Percentage of people reached with civic education messages who feel sufficiently informed about the constitution-making process.	3 % (340,122 (192,852 M/147, 270 F)	50%	7% (940,122 (479,462F)	The baseline figure is based on the baseline survey that indicated a very low level of people feeling comfortable to participate in the CMP, all of which were reached through awareness and civic education during the previous reporting period. More awareness is required.

3.3					
How many outputs does outcome 3 have?					
1 2 <div>3</div> 4 5 more than 5.					
Please list up to 5 of most relevant outputs for outcome 3					
Output 3.1 Civic education campaigns on all constitutional issues are implemented and aligned with conflict sensitive, gender and locally contextualized principles					
Output 3.2 Media organisations deliver well informed, accurate and gender sensitive reporting on the constitution making process					
Output 3.3 CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates					
Output 3.4					
Output 3.5					
Other Outputs <i>If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here</i>					

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1: Civic education campaigns on all constitutional issues are impleme nted and aligned with conflict sensitive, gender and locally contextu alized principle s	Perform ance Indicator s <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reportin g period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	No of people including women and members of underrepresented groups reached on constitutional issues (disaggregated by gender)	0	5,010,000 (51% Female)	Est. 500000+	940,122 (479,462F).	The issues will be disseminated during the drafting the constitution which has not started. The only information dissemination relates to the CMP Act 2022.

3.1.2	No. of people, including women and youth in leadership of civic education campaigns	6 (3F)	TBD	6 (3F)	6 (3F)	A more systematic assessment of leaders in Civic Education institutions is required.
3.1.3	No. of gender and youth specific civic education materials and awareness campaigns developed and disseminated	0	4	4	15 Sets of pre-authorized key messages i.e., a set for each CSO/Media organization	

» Output 3.2

Output 3.2: Media organisations deliver well informed, accurate and gender sensitive reporting on the constitution making process	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1	No. of journalists who report improved capacity after being trained on the constitution making process, conflict sensitive, gender and accurate reporting	0	2000 (50% Female)	40	310 Journalists (312 male/98Female)	The reporting awaits the formation of mechanism that will draft the constitution, a greater part of which has not been formed
3.2.2	No. of media institutions supported to promote access to information and safety of journalists	0	2	2	12	

3.2.3	No. of Community Radio stations staff trained and supported to produce, package and air programmes on constitutional issues	0	35	65	100	Trained more radio stations staff and given the demand.
-------	--	---	----	----	-----	---

» Output 3.3

Output 3.3: CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....

3.3.1	No. of CSOs including women and youth organizations, partnered with to carry out civic education and promote public participation including engaging in the educative sensitization talk shows in national and state level constitution making debates (disaggregated by thematic focus or target group)	0	25	25	34 woman and youth CSOs.	The recruited IP (SSUDEMOP) partnered with 25 women and youth coalitions on the constitution making process (CMP) in Yei, Juba, Wau, Torit, and Yambio to carryout civic education and promote women and youth participation in the CMP.
3.3.2	No. of people benefitting local outreaches on constitutional issues through CSOs (disaggregated by gender, location, and population group)	0	1000 (50% female)	256 (220F/36M)	940 (479,462F)	

3.3.3	No. of women and youth coalitions and agency based on thematic areas formed and operationalized to advocate and lobby for women issues with a collective voice	0	5	5	5	
-------	--	---	---	---	---	--

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)

Event 1	NCRC capacity building on gender-responsive public participation in CMP – comparative experiences of Kenya and South Africa	26th-28th November 2024	Juba	NCRC members and staff and other stakeholders engaged in civic education on the CMP	Share experiences and lessons from Kenya and South Africa's Constitution making processes, to provide key insights for the NCRC and other stakeholders to design or view and execute a robust, inclusive, and meaningful civic education and public consultations for the constitution making process in South Sudan.
Event 2	Training and Mentorship of Journalists on Gender-responsive and Gender-Sensitive Reporting on Constitution-Making process	19th-20th November 2024	Juba	Journalsits, media and personnel	Enlighten journalists on conflict-sensitive reporting, gender reporting ethics, fact checking and accurate reporting, safety of journalists, and combating hate speech.

Event 3	In partnership with UNMISS, UNDP is supporting the 4th Forum on Fiscal Federalism and Revenue Management	12th-14th November 2024	Juba	The Council of States along with stakeholders such as National Ministries of Petroleum, Federal Affairs and Finance, policymakers, members of civil society and lawmakers, academia in support of the National Constitutional Review Commission.	In view of the constitution making process, discussions on aspects of federalism such as fiscal federalism and wealth sharing that cascades down to revenue management as part of wealth are imperative to deliberate upon. The constitution-making process is expected to produce a federal system of government and revenue sharing will therefore be an integral part of the discussions. The deliberations will validate the policy recommendations and resolutions from the previous High-level Conference and consult with stakeholders on fiscal federalism given conflict management between and among the oil revenue-generating states and communities and non-oil producing states in the would-be federal country
----------------	--	-------------------------	------	--	---

Event 4	Learning exchange for South Sudan Women Parliamentary Caucus with Kenya and Uganda, on Gender - responsive constitution making process.	12th-15th November 2024	Kenya and Uganda	Women Parliamentary Caucus	Acquire practical knowledge on the role of Legislative Assembly/CA in deliberating and adopting a gender-responsive Country's Constitution that incorporates women's priorities and aspirations.
----------------	--	--------------------------------	-------------------------	-----------------------------------	---

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	Government, Donors, UN Partners and CSOs	The South Sudan Women's Charter consolidates women's priorities for inclusion in the Permanent Constitution Making Process, Electoral Process, and Political Parties regulations.	<p>"The launch of the South Sudan Women's Charter launch marks a crucial step in empowering women in politics and leadership. The Charter, developed through extensive consultations, consolidates the priorities, and demands of women and girls for inclusion in the permanent constitution. Empowerment means providing resources, skills, and a conducive environment to ensure women's meaningful engagement in the constitution-making process and beyond." - Hon. Mary Nawai, Minister of Parliamentary Affairs, during the launch of the women charter on 29th May 2024. "The Charter will definitely help in making sure that the permanent constitution will be gender-sensitive and inclusive as well as ensuring that women and girls are at the table when important decisions regarding the future of South Sudan are taken." - H.E Marjan Schippers, former Ambassador of the Kingdom of Netherlands to South Sudan, during the launch of the women charter on 29th May 2024. "The South Sudan Women's Charter marks an important milestone in advancing women's rights in South Sudan. Congratulations to the women and men who generously contributed to the development of this Charter, consolidating the priorities of women and girls in the constitution-making process." - Ms. Kiki</p>
---	--	---	--

			Gbeho, DSRSG/HC/RCO, during the launch of the women charter on 29th May 2024. "The South Sudan Women's Charter proposal of 50% affirmative action for women in all spheres of lives will bring women with the same level with men in governance position" – Elizabeth Nicola – Representative of Women Union of Physical Disabilities, during the launch of the women charter on 29th May 2024.
2			
3			
4			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p>OPTIONAL</p>			
<p>File 1</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			
<p>File 2</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☒ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

The UN is supporting the NCRC through renovating its Juba-Based office and provide some necessary supplies to enable the NCRC to commence its work in a proper office

Please explain one of the selected options

Please limit your response to 3000 characters.

In the establishment of the women-led coalitions on the constitution making process in Juba, Yei, Torit, Yambio, and Wau, the project was able to mobilize and partner with grassroot CSOs, women-led organizations, women groups, Women Associations, and Youth Organizations to form the coalitions on the constitution making process to carryout civic education, lobby for women's participation and advocate for inclusion of women's priorities and aspirations in the Permanent Constitution.

Supporting the Union of Journalists of South Sudan has resulted in establishment of UJOSS coordination offices in 2 more states (Pibor Administrative Area and Ruweng Administrative Area) hence boosting media monitoring and continued advocacy for a conducive media environment and the safety of journalists during the constitution making process in the locations.

Please explain one of the selected options

Please limit your response to 3000 characters.

The project has the ministries of Peace building, Justice and Constitutional Affairs for lobby with the Council of Ministers and National Assembly for passing on the CMP Act 2022, development and approval of and operational documents for NCRC.

In the finalization of the South Sudan Women's Charter, Youth Chater, UNDP, UNESCO, UN Women worked and partnered with UNMISS and UNDP. This strengthened collaboration and partnership with these UN Agencies. Other results related to the joint support from to the NCRC to commence its operations.

Who are we working with (in addition to the implementing partners)

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships within UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

- ☐ **Strengthened partnerships within UN Agencies** - In the finalization of the South Sudan Women's Charter, UN Women worked and partnered with UNMISS and UNDP. This strengthened collaboration and partnership with these UN Agencies.
 - ☐ **Partnered with local civil society organizations**- UN women, UNDP and UNESCO patterned with CSOs and media organization for awareness raises, drafting of position papers. Other partnership included establishment of the women-led coalitions on the constitution making process in Juba, Yei, Torit, Yambio, and Wau, the project was able to mobilize and partner with grassroot CSOs, women-led organizations, women groups, Women Associations, and Youth Organizations to form the coalitions on the constitution making process to carryout civic education, lobby for women's participation and advocate for inclusion of women's priorities and aspirations in the Permanent Constitution.
 - ☐ **Partnered with local academia**: One of the position paper on key thematic issues is being developed in collaboration with the Juba University.
 - ☐ **Partnered with sub-national entities**: - In the finalization of the South Sudan Women's Charter, UN Women worked and partnered with State Governments (State Ministries of Gender, Peace Building, Health, Local Government) and Education. This strengthened collaboration and partnership.
- Efforts on empowering journalists at the sub-national level, have involved working closely with the local authorities (State based Ministry of Information), who are key partners in ensuring a conducive environment for journalists to operate.
- ☐ **Partnered with national entities**: The project has leveraged the partnership with national partners for awareness raising, drafting of women and youth charters, drafting thematic seven (7) position that will enrich the text of the constitutions once drafted.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☐ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (e.g. GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

The project staff has undertaken field visits, March-October 2024 to monitor the implementation of project activities across all 10 States and 3 Administrative Areas. The project conducted at least 12 field visits during the project period, to oversee the quality and implementation of activities.

2. In locations where the CSOs and media organizations are implementing sensitization activities, CSOs are producing monthly reports forming the basis for regular monitoring.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

<p>If yes, please provide a brief description. If not, explain why not and when they will be available. <i>Please limit your response to 3000 characters.</i></p> <p>The project finalized baseline survey that provided/confirmed baseline status on indicators and reviewed/validated the feasibility of the project Theory of Change, the results framework, and the implementation plan to guide the implementation of the project, including the assessment of the validity and feasibility of the project indicators in the determination of all the baseline values and targets at the outcome and output levels.</p>	*
<p>Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) <i>Please limit your response to 3000 characters.</i></p> <p>1. Baseline study 2. Review of the content of produced policy documents for example the content of the Woman's and youth's charter on critical issues. 3. Government produced data</p>	*
<p>Has the project launched outcome level data collection initiatives? e.g. perception surveys</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p>	*
<p>Please provide a brief description <i>Please limit your response to 3000 characters.</i></p>	*
<p>Has the project used or established community feedback mechanisms?</p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p>	*
<p>Please provide a brief description <i>Please limit your response to 3000 characters.</i></p> <p>Community monitoring systems of community media were established, through positioning media monitors on the ground to closely monitor and report back on radio programmes aired on the constitution making process.</p>	*

» Evaluation

<p>Is the project on track to conduct its evaluation?</p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p> <p><input type="radio"/> Not Applicable</p>	*
<p>Evaluation budget (in USD) included in the project budget: <i>Response required</i></p> <p>150000</p>	*

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

The project is a process of requesting a No-Cost Extension and thus will determine whether to undertake the evaluation as planned pushed back for a few months into the extension period.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Michael Musili NZAU	UNDP	M&E Specialist	michael.nzau@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes?

*

☒ Yes

☐ No

If yes, please select the relevant option below:

*

☒ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

*

Please limit your response to 3000 characters.

The project has catalyzed enthusiasm on the conversation both withing the duty bearer and right-holders on the indispensable role of the constitution the overall governance issues including structures and processes. For instance, the project catalyzed the NCRC (through the renovation of their offices) to request the financial allocation from the government, which is being considered.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

This project aims to ensure the sustainability of its interventions and seeks to scale up the activities into the third phase of the constitution making process which involves the debate and final adoption of the permanent constitution by the Constituent Assembly and subsequent civic education. The project is being implemented in close collaboration with the government, particularly the MOJCA and R-NCRC and will continue to work with the additional statutory bodies like NCC. The NCRC are already seeking additional matching funds from the national consolidated fund and international donors giving them a greater stake in the success and sustainability of the process. Adopting the permanent constitution will end activities in the process of drafting it which will not need further support. The project will strengthen CSOs, the media, community structures and networks of women and youth groups. As such, the project will foster local ownership at the national, state and community level, increase the sustainability of the results long after the project ends and lay a foundation for open and democratic participation in governance and building a culture of constitutionalism in the future.

Also, to ensure sustainability, national organizations/CSOs, have been empowered to implement and advocate for an inclusive gendered constitution making process. For instance, through the project, the Union of Journalists of South Sudan (UJOSS) has gone ahead to strengthen its presence and network in eight states namely: Eastern Equatorial State, Western Equatorial State, Northern Bahr El Ghazal State, Western Bah El Ghazal State, Unity State, Upper Nile State, Warrap State and Jonglei States to bolster media monitoring and continued advocacy for a conducive media environment and the safety of journalists during the constitution making process and implementation of the peace agreement across the country.

To support sustainability for community radios, Pibor FM Radio staff were supported with a 7-day intensive training on basic journalism skills in news gathering, interviews and production to diversify information/data, to promote balanced reporting and use fact checking tools. In addition, they were supported with equipment such as editing software, computers, recorders e.t.c to improve production of news, information gathering and sharing information. The skills extended to the journalists has boosted better production and sharing of information, news desk and gender have been set-up at the station.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

The NCRC has assumed office with significant delays since the passage of the CMP Act 2022 and the formation of the NCRC in November 2023, almost a year later. Moreover, the NCRC, since its formation on November 2023, has not yet started any substantive work concerning the constitution drafting process and this is attributed to the fact that the NCRC has no resources to utilize, as the government has not done disbursed funds for the operation of NCRC Hence, the actual Constitution making process, as per the NCRC leadership, will commence on an 18-month action plan adopted by the NCRC, upon finalizing the renovation works being conducted completed in September 2024 and receiving some financial resources from the government to launch the process of civic education and public consultations, and appoint the Constitution Drafting Committee (CDC). The NCRC is to practically commence actual activities on civic education neither the formation of the drafting committee.

Additionally, PBF support to the Constitution Making process in South Sudan remain the main largest contribution towards these efforts. Other bodies that have supported the CMP processes included IGAD and Japan, support of which was towards holding of capacity strengthening workshops for the NCRC. The activities relating to support to the Constitution Making process mechanisms will have to wait until such a time the mechanisms are formed. While this far, only the NCRC has been formed. The formation discussions on the formation of CDC has started to be started by March 2025. In this case, the project will be requesting a No Cost Extension to continue supporting the critical elements of the project beyond December 2024.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	Partners monitoring visit	On October 30th 2024, UN Women visited its partner (CIGPJ) to assess the progress of implementing activities on supporting capacity development of the CMP Bodies, commissioning of positions papers with women on contentious constitutional issues and supporting the functionality of the women-led coalitions on CMP established in Yei, Juba, Wau, Torit, and Yambio.	Challenges that delayed the implementation of the activities were identified and solutions proposed to ensure timely implementation of the programs.
Event 2	Partners monitoring Visit	On November 11, 2023, UN women management visited its partner (SSUDEMOP) to assess the progress of implementing activities on the formation of women-led coalitions and supporting civic education on the constitution making process in Yei, Juba, Torit, Wau, and Yambio.	Challenges that delayed the implementation of the activities were identified and addressed which paved way for success formation women-led coalitions and conduct of civic education on the constitution making process in Yei, Juba, Torit, Wau, and Yambio, from December 2023 to February 2024.
Event 3	Field Visit to Pibor	On 16-19 April, UNESCO Staff undertook a mission to Pibor to assess the media environment in the state and delivery of activities on ground.	More female engagement is required in the media, Journalists outside the capital Juba, require additional capacity strengthening on legal frameworks and code of ethics. To address some of these challenges, we are working on strengthening the female journalists' network to continue encouragement of women involvement in the media and females to join the media profession.
Event 4			

Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.