

PBF June 2025 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-07-14

Name and title of person submitting the report *

Nikita BLANES project support officer for IOM CAR

E-mail of person submitting the report *

nblanes@iom.int

Name and title of person who approved the report *

Aissatou GUISSSE OIM RCA Cheffe de mission

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|--|---|
| ☐ Asia and the Pacific | ☒ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Country of project implementation *

- | | | |
|---|---|--|
| ☐ Angola | ☐ Burundi | ☐ Cameroon |
| ☒ Central African Republic | ☐ Chad | ☐ Congo, The Democratic Republic |
| ☐ Gabon | ☐ Lesotho | ☐ Malawi |
| ☐ Rwanda | ☐ Sao Tome and Principe | ☐ Zimbabwe |
| ☐ Other, Specify | | |

Other, please specify *

Project Title

*

- ☐ 00106974: "Community Violence Reduction in Greater Bambari"
- ☐ 00116886: Appui à la phase de formation des ex-combattants incorporés dans les Unités Spéciales Mixtes de Sécurité (USMS) à la suite de l'Accord Politique de Paix et de Réconciliation en Centrafrique
- ☐ 00129009: Appui au dialogue social et communautaire inclusif pour la paix en République Centrafricaine
- ☐ 00129734: Appui au processus de guérison des traumatismes individuels et collectifs des communautés de Bria et Bangassou en vue de la prévention des conflits et des violences
- ☐ 00124597: Appui au renforcement des mécanismes de gestion concertée et apaisée de la transhumance pour la restauration du dialogue intercommunautaire et la consolidation de la paix dans les préfectures de l'Ouham et de l'Ouham-Pendé
- ☐ 00130464: Disarmament of the heart -Promoting young people's mental health and psychosocial well-being to build a peaceful future for the Central African Republic
- ☐ 00118060: Projet d'appui à la gouvernance locale et à l'accès équitable aux dividendes de la paix dans les préfectures de la Basse-Kotto et du Haut-Mbomou
- ☐ 00124596: Projet d'appui aux Solutions Durables pour les personnes déplacées ou retournées et leurs communautés d'accueil ainsi que pour les enfants libérés des groupes armés dans les préfectures de Ouham-Pendé et de la Basse-Kotto
- ☐ 00116887: Projet d'appui aux victimes et aux populations centrafricaines pour accéder à la justice et à la vérité
- ☐ 00119500: Projet Secretariat: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) en République centrafricaine (RCA)
- ☐ 00130570: Strengthening conflict prevention by increasing youth engagement in local mediation processes in the Bamingui-Bangoran Region in CAR
- ☐ 00140000: Soutien et renforcement des réseaux des défenseuses des droits humains pour une contribution durable à la consolidation de la paix en République Centrafricaine
- ☐ 00140235: SEDOUTI - Amélioration de l'environnement sécuritaire et consolidation de la paix par la réintégration à base communautaire des Ex-combattants en République Centrafricaine
- ☐ 00140263: Appui à la Cohésion sociale par les jeunes pour les jeunes en République Centrafricaine.
- ☒ 00140264: Réduire les tensi
- ☐ 00140931: Pathways to empowerment: advancing marginalized youth participation to promote
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-06-27

Project End Date *

2025-07-23

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☒ Yes
- ☐ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------------|---------------------------------|
| ☐ January | ☐ February | ☐ March |
| ☐ April | ☒ May | ☐ June |
| ☐ July | ☐ August | ☐ September |
| ☐ October | ☐ November | ☐ December |

Is the current project end date within 6 months? *

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ BIRN - Balkan Investigative Reporting Network | ☐ BIOM -Youth Ecological Movemen | |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ EQUITAS | ☐ Fund for Congolese Women |
| ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) | |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ Geneva Centre for Security Sector Governance (DCAF) | ☐ HELVETAS Swiss Intercooperation | |
| ☐ Humanity & Inclusion (HI) | ☐ ICTJ (International Center for Transitional Justice) | |
| ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | ☐ Integrity Watch | |
| ☐ International Alert | ☐ International Rescue Committee | ☐ Interpeace |
| ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) | |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Norwegian Refugee Council (NRC) | |
| ☐ Nile Sustainable Development Organization - NSDO | ☐ OIKOS | |
| ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR | ☐ OXFAM |
| ☐ Peace Direct | ☐ Plan International | ☐ PNG UN Country Fund |
| ☐ Red de Instituciones por los Derechos de la Niñez | ☐ ROI - Roza Otunbayeva Initiati | |
| ☐ Saferworld | ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| ☐ Save the Children | ☐ Search for Common Ground (SFCG) | |
| ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | ☐ SismaMujer | |
| ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch | ☐ Tearfund |
| ☐ The Carter Center, Inc. | ☐ Trocaire | ☐ War Child |
| ☐ War Childhood Museum (WCM) | ☐ World Vision International | ☐ World Vision Myanmar |
| ☐ ZOA | ☐ blank_placeholder | ☐ Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

5

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☒ International NGO
☐ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Haut Conseil de la Communication

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

43093

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

33368

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

33368

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Formation et sensibilisation sur la cohésion sociale dans les villes de Paoua, Bambari, Bria et Birao.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

FCA (FINN CHURCH AID FOUNDATION)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

400000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

400000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

66000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Appui aux leaders communautaires, aux organisations féminines, aux autorités locales, artistes, journalistes et aux mécanismes de médiation communautaires. : La cohésion sociale est renforcée grâce à une prise en charge du bien-être psychosocial des communautés

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

CIAUD (COMITE INTERNATIONAL POUR L'AIDE D'URGENCE ET LE DEVELOPPEMENT)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

180000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

180000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

180000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Etude de marché sur les opportunités économiques existantes pour les AGR dans les zones d'intervention (Bouar et Berberati). Mise en place d'AGR et de réseaux d'encadrement/tutorat avec la fourniture d'un package aux bénéficiaires (Bouar et Berberati).

Appui à la formation professionnelles des femmes et des jeunes

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

DEDI (Développement Equité Durabilité et Innovation)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

100000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

100000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

100000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period. *

Please limit your response to 1500 characters

Mise en place d'AGR et de réseaux d'encadrement/tutorat avec la fourniture d'un package aux bénéficiaires (Bangui et Moundoumba).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Projet D'appui Au Retour et la Réintégration (PARET)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Organisation de groupes de discussions et de dialogues communautaires entre retournés et communautés hôtes sur la thématique LTB. : Évaluation communautaire des mécanismes coutumiers de résolutions des conflits LTB

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)

IOM: Internation al Organizatio n for Migration	1847799	1293459.34	1032287.43	55.87%
				%
UNHCR: United Nations High Commission er for Refugees	1141690	799182	588157.78	51.52%
				%
				%
				%
				%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	2989489	2092641.34	1620445.21	54.2%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **54.2%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

32.28

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 965007.05**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

964965

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 523079.71**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

143228743

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Annex D PB0108 FINANCIAL REPORT Draft_09.07.2025-10_46_15.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Un comité de pilotage a été créé par arrêté N00028 le/MEPCI/DIRCAB/DGCD 31 janvier 2025 dans le cadre de la mise en œuvre du Cadre de Résultats Stratégiques du PBF 2025-2028. La première session inaugurale a eu lieu le 26 février 2025. Co-présidée par le Professeur Richard FILAKATO, Ministre chargé de l'Economie, du Plan et de la Coopération Internationale, et Monsieur Mohamed AG Ayoya, Coordonnateur Résident du Système des Nations Unies, cette réunion a eu pour objet de (i) Lancer officiellement le Comité de pilotage et approuver ses termes de référence ; (ii) Poursuivre le dialogue entre les différentes parties prenantes sur la mise en œuvre des engagements communs en matière de consolidation de la paix ; (iii) Examiner et approuver les propositions de projet soumis pour le financement du PBF ou d'autres fonds des Nations Unies (le Fonds des femmes pour la paix et l'action humanitaire) ; (iv) Capitaliser sur la dimension catalytique du PBF et soutenir la mobilisation des ressources additionnelles. Au cours de cette session, ce projet a été présenté et une autorisation d'extension sans cout additionnel a été accordée. En prélude à cette première de session du Comité de pilotage, la réunion technique regroupant les experts et cadres des entités membres du Comité de pilotage a été tenue au cours de laquelle les questions sur ce projet ont aussi été abordées. Le projet travaille en étroite collaboration avec les sectoriels notamment le département de l'action humanitaire et de la justice, les comités locaux de suivi, les autorités locales notamment le maire, le préfet ou gouverneur. Il faut noter aussi que ce projet a un très grand volet de délivrance d'actes de naissance et dans ce sens travaille en plus avec la Mairie, des tribunaux de Grandes Instances et aussi la Police pour la délivrance des cartes nationales d'identité.

Un comité de pilotage a été organisé le 26 février 2025 pour discuter des dossiers soumis pour une demande de no cost extension (NCE). En amont, un comité technique avait été organisé le 10 février 2025 pour voir l'évolution des projets. De ce fait, UNHCR et OIM en ont profité pour exposer les motifs de leur demande pour une NCE. Cette dernière a été validée lors du comité de pilotage mentionne. Ladite demande a été acceptée et les dossiers nécessaires ont été soumis au bailleur pour approbation finale.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

Dans la mise en œuvre des activités du projet, les autorités gouvernementales au niveau central comme au niveau local sont impliquées dans l'identification des bénéficiaires pour les activités génératrices de revenu, la délivrance des actes de naissance, les campagnes de sensibilisation. Pour les besoins d'actes de naissance, le ministère de l'Administration du territoire est bien impliqué sur l'approbation de registres de naissance, la capacitation des agents de l'état civil. D'ailleurs en mai 2025, un protocole d'accord (MOU) était encore en cours d'élaboration entre l'OIM et le Ministère pour un encadrement plus rapproché sur la délivrance des actes de naissance. En parallèle, le Ministre a proposé ses experts pour le renforcement de capacité des acteurs impliqués dans la délivrance des actes de naissance.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Staff Recruitment *

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Collection of baselines *

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Le projet avance dans la mise en œuvre des activités. Notamment le projet est à la moitié de sa mise en œuvre. Suite à l'appel à candidature de l'OIM au cours du mois d'avril 2025 pour la sélection de partenaire de mise en œuvre, les activités en logement, terre et bien (LTB) pour l'OIM démarreront en juin 2025 et seront atteintes avant la fin du projet.

La mise en œuvre du résultat 2 continue d'avancer et à être mis en œuvre.

Malgré ces avancées, le Résultat 3 a pris du retard à cause du processus de contractualisation avec le partenaire de mise en œuvre qui n'a pas encore abouti. Pour le résultat 3 du projet lié à la justice traditionnelle, il a été question de travailler avec la Cour Pénale Internationale (CPI). Cependant après plusieurs discussions, la convention proposée n'a pas pu aboutir. Suite au désistement de la CPI, des discussions ont été entamées avec la cour pénale spéciale (CPS) pour la mise en œuvre des activités du résultat 3. Cette fois, la mise en œuvre d'une convention de partenariat a été exclue parce que les activités de la CPS sont sous tutelle du PNUD. Le 18 avril 2025, une réunion s'est tenue entre la CPS, l'OIM, le PNUD et le PBF à Bangui pour discuter des modalités d'exécution des activités du résultat 3 sur la justice traditionnelle. Il a été conclu que la CPS mettra en œuvre les activités sous forme de présentation de termes de référence que l'OIM financera directement. Toujours dans le but d'impliquer les autorités dans la mise en œuvre des activités, l'OIM a signé un protocole d'accord (MoU) avec le Haut Conseil de la Communication (HCC) pour la réalisation des activités liées au renforcement de la cohésion sociale entre les populations retournées et les communautés hôtes tout en prévenant les discours haineux source de conflits au sein de la société. Le HCC ayant ce mandat est bien habilité pour faire ce travail mais surtout d'assurer la pérennisation des résultats des activités.

Ceci dit les activités prévues pour le projet ont prévues d'être finalisées avant la fin de la NCE. Toutes les conventions de partenariats ont été signées en Juin 2025, et les enquêtes vont être lancées pour renseigner les indicateurs de résultats et mieux comprendre les effets des activités du projet.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☐ Yes

☒ No

If no, please provide an explanation

Please limit your response to 6000 characters

Dans la conception du projet, il était prévu de travailler avec la cour pénale internationale (CPI) sur le résultat 3 axe sur la justice transitionnelle. Compte tenu des lourdeurs administratives et des quelques complications sur la convention de partenariat, la CPI a décidé de se retirer du projet. Ces discussions sur la convention de partenariat avec la CPI ont pris énormément de temps sans suite favorable. Par conséquent, l'OIM en accord avec le bailleur a entamé de nouvelles discussions avec la Cour Pénale Spéciale (CPS). Ces deux procédures ont fait que le projet a accusé un retard sur la mise en œuvre du résultat 3 sur la justice transitionnelle. Pour mener à bien cette activité avec la CPS et les activités connexes, UNCHR et OIM ont demandé une No cost extension qui a été validée lors de la réunion comité de pilotage du 26 février 2025. L'acquisition de cette NCE permet aujourd'hui au projet de mener cette activité très importante et qui aura un impact capital sur les bénéficiaires du projet

Project progress summary

Please limit your response to 6000 characters

Le projet a travaillé en étroite collaboration avec le gouvernement au niveau central et les autorités locales pour la délivrance des actes de naissance, les formations professionnelles pour les activités génératrices de revenu mais aussi les sensibilisations sur les questions de LTB, les questions psychosociales, et la cohésion sociale. Suite à plusieurs consultations avec les autorités locales comme centrales, notamment les tribunaux de grandes instances de Bambari et Bria, le ministère de l'Administration du territoire, les procédures d'identifications des bénéficiaires ont été finalisées et le déroulement des audiences foraines pour les jugements supplétifs mises en place.

L'implication du ministère de l'Administration du territoire via sa direction de l'état civil a permis de travailler en étroite collaboration sur les registres de naissances mais aussi la nécessité de renforcer les capacités des agents de l'état civil sur le terrain. Le Ministère, dans le souci de bien encadrer ce volet, a instruit un MoU avec l'OIM ce qui donne un ancrage institutionnel aux activités de délivrance des actes de naissance. Pour mener à bien ces activités, 11 comités ont été créés dont des comités locaux de paix et de réconciliation (CLPR), ce qui a favorisé l'inclusion de toutes les couches sociales dans l'identification des bénéficiaires pour les actes de naissance. D'ailleurs, tous les litiges rencontrés dans le cadre de la mise en œuvre de ces activités ont été solutionnés avec l'appui de ces comités.

Pour faciliter les questions LTB, le projet travaille avec plusieurs partenaires dont le PARET, le HCC qui sont des entités du gouvernement. Travailler avec ces entités gouvernementales, a permis au projet un meilleur ancrage institutionnel et une pérennisation des résultats. Le projet collabore avec CIAUD et FCA pour renforcer les groupes de discussions et de dialogues communautaires, entre les retournés et les communautés hôtes autour de la thématique du LTB. Les résultats témoignent de l'efficacité des mécanismes communautaires de médiation et de la volonté des populations à trouver des solutions pacifiques aux litiges fonciers. Les différentes interventions sur la cohésion sociale et LTB démontrent un fort impact sur les zones d'intervention. Les bénéficiaires témoignent de leur satisfaction de voir de telles initiatives mais surtout les règlements à l'amiable de certains différends. Suite à une étude sur les opportunités économiques lors du démarrage du projet, des sessions de formations professionnelles ont été lancées pour les bénéficiaires identifiés. Une étude a été menée en coordination avec le projet financé par PBF, aussi mis en œuvre par le PNUD et l'OIM, SEDOUTI sur les opportunités d'auto-emploi existantes. Les résultats de cette étude ont permis d'informer et de guider les formations professionnelles organisées dans ce projet.

Sur le choix des bénéficiaires, la communauté à travers le comité a été impliquée sur la définition des critères de sélection et le choix des filières AGRs. Cette approche a permis d'éviter les conflits et renforcé la cohésion sociale à travers la compréhension des différents degrés de vulnérabilité et d'accès aux services.

Un total de 848 personnes ont bénéficié d'AGR dans les zones cibles, ce qui leur permettra subvenir à leurs besoins et d'aspirer à de meilleures conditions de vie. De plus, le projet appuie la création d'associations villageoise d'épargne et de crédit (AVEC) pour instaurer une dynamique économique communautaire. 25 groupements intercommunautaires ont été renforcés, avec un accent particulier mis sur les femmes et les personnes en situation de handicap. Ces groupements jouent un rôle central dans la cohésion sociale, l'inclusion économique et la résilience communautaire. Ils bénéficient d'un accompagnement visant à renforcer leurs capacités organisationnelles, gouvernance interne, et leur participation aux AGR et aux instances locales de dialogue. Cette approche inclusive vise à promouvoir une reconstruction sociale plus équitable, en donnant une voix et une place active aux personnes traditionnellement marginalisées dans les dynamiques communautaires. Cette action s'inscrit dans une approche durable d'inclusion socio-économique, en particulier dans des zones où les opportunités économiques sont limitées et où le soutien aux moyens de subsistance est un levier essentiel pour la résilience.

La cible de 7,200 de l'indicateur 2.2.1 est une erreur dans le document de projet, les partenaires s'engagent à atteindre 1,670 personnes avec des activités génératrices de revenus avant la fin du projet en Décembre 2025.

De plus, 22 structures locales (les affaires sociales, hôpital et les ONGs nationales) de la prise en charge psychosociale ont été identifiées et renforcées avec 64 agents psychosociaux touchés sur les compétences de base en matière de la prise en charge psychosociale des victimes de discours de la haine et d'autres situations de violence. L'appui en matériel et le renforcement de capacité ont permis à ces dernières d'assurer un accompagnement de qualité aux bénéficiaires.

Pour la justice transitionnelle du résultat 3, le projet travaillera désormais en partenariat avec la CPS. La CPS mène des missions précurseurs au niveau des zones cibles pour préparer les activités futures notamment en redynamisant les comités locaux de paix et de réconciliation

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Les critères d'identification des bénéficiaires pour toutes les activités sont basés sur des critères de vulnérabilité et donnent la priorité aux femmes, surtout aux jeunes femmes cheffes de ménage. Les critères suivants priment : femme veuve avec enfants, femme cheffe de ménage, jeune, un homme veuf chef de ménage avec plusieurs enfants ; jeunes à risque sans emploi chef de ménage; personnes en situation de handicap ou vivant avec des maladies chroniques. Les représentantes des organisations des femmes centrafricaines ont été impliquées dans la définition des critères de ciblage pour la délivrance des actes de naissances, la formation professionnelle et aussi la mise en place des activités génératrices de revenu et seront impliquées tout au long du projet. Les représentants des jeunes sont invités à prendre part aux différentes activités et ont participé à la définition des critères de sélection. Une attention particulière est portée sur l'inclusion des personnes en situation de handicap, y compris des femmes et jeunes, dans les différents processus. Des rencontres ont été organisées à Bangui avec la coordination des associations de personnes en situation de handicap ONAPHA, avec les représentants de toutes les associations donc toutes les formes de handicap, ce fut l'occasion de présenter les outils de sensibilisation qui ont été développés sur le langage adapté pour parler du handicap, les soumettre à leur validation mais aussi discuter des expériences et orientations des approches du projet pour assurer une réelle inclusion.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

Le projet a œuvré pour l'inclusion de toutes les parties prenantes dans la mise en œuvre des activités. Cette inclusion a été rendue possible par la mise en place des comités communautaires de suivi qui représentent la communauté dans le cadre des activités. Ce comité a été apprécié par les communautés, les bénéficiaires et autorités locales notamment dans la gestion des activités. Il faut noter que le comité est impliqué dans toutes les planifications et déroulements des activités notamment l'identification des activités, les formations professionnelles, les distributions de kits AGRs, les campagnes de sensibilisation et aussi la résolution des situations litigieuses.

Par ailleurs, une grande synergie et implication du gouvernement, notamment les autorités locales aussi été notée. Par exemple, dans le cadre de la délivrance des actes de naissance, le Ministère de l'administration territoriale via sa direction de l'état civil s'est investi dans la conception des registres de naissances en plus du renforcement de capacités des agents impliqués dans la délivrance des actes de naissance. Cette approche du projet de travailler avec le Ministre sur ce volet a été saluée par le ministère qui rappelle le caractère important de l'état civil. Aussi l'organisation de formation sur le rôle des leaders dans la prévention de l'incitation à la haine, la violence, la gestion des rumeurs et la désinformation, a permis de renforcer les acquis des leaders communautaires sur la prévention de la haine et de la violence, la gestion des rumeurs et la désinformation, le rôle d'un leader et les qualités d'un leader, d'amener l'engagement des leaders à devenir des acteurs clés de changement et aussi d'être actif auprès des comités locaux. D'ailleurs les leaders ayant participé à ces formations se disent prêts à devenir des acteurs clés de changement. L'engagement des femmes pendant les séances de sensibilisation montrent un gage de changement de comportement (Cf rapport de mission de Kaga Bandoro du 24 février au 2 mai 2025). Le fait de travailler avec des structures gouvernementales sur des thématiques aussi importantes comme la cohésion sociale est très appréciée comme approche. Les autorités locales sont très confortables à débattre de ces questions avec le Haut Conseil de la Communication et émis la volonté d'inscrire dans leurs programmes le renforcement de cette thématique. D'ailleurs, après chaque session de formation et de sensibilisation sur la cohésion sociale, les leaders communautaires s'engagent dans la mise en place d'un comité local de Prévention de l'incitation à la haine et à la violence.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

Globalement les activités ont été documentés à travers les rapports des activités et de mission de terrain, les listes de présence, les images, etc. L'OIM a mis en place un système de rapportage hebdomadaire de ses activités sur le terrain.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: Globalement les activités ont été documentés à travers les rapports des activités et de mission de terrain, les listes de présence, les images, etc. L'OIM a mis en place un système de rapportage hebdomadaire de ses activités sur le terrain.	*
Outcome 2: Les liens sociaux et économiques entre les communautés cibles, hôtes et retournées, sont renforcés	*
Outcome 3: Les dispositifs de justice transitionnelle en place en RCA contribuent à la prévention des messages de haine et à la lutte contre les discriminations et incitations à la violence	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Globalement les activités ont été documentés à travers les rapports des activités et de mission de terrain, les listes de présence, les images, etc. L'OIM a mis en place un système de rapportage hebdomadaire de ses activités sur le terrain.**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	% Proportion de la Population (H/F et personnes en situation de Handicap) ayant déclaré avoir fait l'objet de discrimination, harcèlement ou discours de haine au cours des 12 mois précédents	à déterminer	-60 % (H 50%/F 50%)	0	0	Cet exercice d'enquête de satisfaction est prévu de se dérouler à la fin du projet.
1. 2	% personnes satisfaites de leur accès aux droits fondamentaux et à la documentation légale (désagrégué par sexe et personnes en situation de handicap)	0	70 % (H 50%/F 50%)	0	0	Cet exercice d'enquête de satisfaction est prévu de se dérouler à la fin du projet.

1. 3	# de femmes réintégrés dans leurs droits administratifs et LTB	à déterminer	+550	1840	1840	Au moins 1,840 femmes et filles ont accès à des documents d'identités et 42 femmes ont bénéficié d'une résolution de conflit LTB. Les activités sont en cours d'exécution, le total va augmenter.
1. 4						
1. 5						

How many outputs does outcome 1 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 1

Output 1.1

Les communautés ont accès aux services administratifs de délivrance de documents d'identité, en particulier les femmes chefs de famille et propriétaires terriennes

Output 1.2

Les communautés hôtes et retournés résolvent les conflits LTB de manière pacifique

Output 1.3

Les leaders communautaires, les jeunes, les femmes et les jeunes filles des communautés d'accueil ont la capacité d'identifier et de mener des actions contre les préjugés, les discours discriminatoires, les discours de haine et l'incitation à la violence

Liste des activités

Output 1.4

Output 1.5
Other Outputs <i>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Les communautés ont accès aux services administratifs de délivrance de documents d'identité, en particulier les femmes chefs de famille et propriétaires terriennes**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	# de comités mis en place et opérationnels pour l'identification des bénéficiaires de papiers d'identité.	0	9	11	11	Activité révolue. Cet excédent s'explique par le fait que dans certaines localités comme Kaga Bandoro, PAOU, il n'ya pas d'appui financier pour la délivrance d'actes de naissance mais les structures comme le tribunal, la mairie, l'hôpital ont été renforcés en matériel. L'identification des besoins a été fait par des comités.

1. 1. 2	Nombre d'audiences foraines organisées pour la délivrance de documents	0	50	6	6	Pour assurer une mise en œuvre plus rapide les audiences ont été élargies et ont regroupés les quartiers pour atteindre le plus grand nombre de personnes plutôt que le nombre d'audience organisées ce qui explique un changement de cible.
1. 1. 3	# de documents civils délivrés par les autorités des zones d'intervention (actes de naissance, jugements supplétifs, attestations d'identité,)	0	7200 (3600 H, 3600 F)	2,801 (1,798 femmes et filles, 1,003 hommes et garçons)	2,801 (1,798 femmes et filles, 1,003 hommes et garçons)	2,801 actes de naissance ont été octroyés par le HCR, 3,600 actes de naissance sont en cours de délivrance avec l'appui de l'OIM. UN retard a été encouru à cause de longues procédures avec le tribunal et la mairie.
1. 1. 4						
1. 1. 5						

» **Output 1.2: Les communautés hôtes et retournés résolvent les conflits LTB de manière pacifique**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	# de groupes de discussion organisés sur les LTB (Logement, terres et biens)	0	18	22	22	Les activités sont en cours et considérant l'importance des sujets LTB, le HCC lors de ses discussions, formations et sensibilisations sur les discours haineux et autres, ont aussi intégré la question LTB dans ces formations.
1. 2. 2	# d'autorités locales et administratives (H/F et personnes en situation de handicap) des zones cibles outillés pour la résolution des conflits LTB -	à détermine	28	120 (50 hommes, 70 femmes et 15 personnes vivant avec handicap)	120 (50 hommes, 70 femmes et 15 personnes vivant avec handicap)	Les activités sont en cours. Pour plus de précisions la valeur de l'indicateur a été interprétée comme nombre de personnes représentant es autorités locales et administratives ont été outillées pour la résolution de conflits LTB.
1. 2. 3	# de conflits LTB résolus de manière pacifique par les communautés	0	150	92	92	les activités sont en cours.

7/14/25, 11:28 AMPBF June 2025 Project Progress Report

1. 2. 4	# de retournés/rapatriés (H/F et personnes en situation de handicap) appuyés par les cliniques juridiques pour la prise en charge des conflits LTB	0	à déterminer	300 (127 femmes et 173 hommes)	300 (127 femmes et 173 hommes)	les activités sont en cours.
1. 2. 5						

» **Output 1.3: Les leaders communautaires, les jeunes, les femmes et les jeunes filles des communautés d'accueil ont la capacité d'identifier et de mener des actions contre les préjugés, les discours discriminatoires, les discours de haine et l'incitation à la violence** Liste des activités

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	# d'organisation locales formées à l'identification des discours de haine et soutenus dans leurs activités - cible.	0	10	20	20	20 structures locales où les représentants des autorités locales, des religieux; des femmes, de la jeunesse, des forces et de défense et de la sécurité, des personnes vivant avec handicap, dans chacune des 6 localités ciblées ont été formées.
1. 3. 2	% de femmes et jeunes filles retournées et rapatriées qui notent une baisse du nombre de propos discriminants ou violents.	à déterminer	80	0	0	Les enquêtes vont être lancées dans les prochains mois.
1. 3. 3	% de réduction de la fréquence des discours de haine dans les zones du projet	à déterminer	-70	0	0	Les enquêtes vont être lancées dans les prochains mois.

1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: Les liens sociaux et économiques entre les communautés cibles, hôtes et retournées, sont renforcés**

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	% de la population (hôte et retournée H/F et personnes en situation de handicap) considérant qu'il n'y a pas de danger à se déplacer seul dans leur zone de résidence	73	83	0	0	Enquête sera menée avant la fin du projet
2. 2	% des membres de la communauté hôte et retournées (H/F et personnes en situation de handicap) témoignant d'une amélioration des relations sociales	à déterminer	90	0	0	Enquête sera menée avant la fin du projet
2. 3	Niveau de confiance des communautés (H/F et personnes en situation de handicap) envers les personnes d'un autre groupe	69	90	0	0	Enquête sera menée avant la fin du projet
2. 4						

2.
5

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

Output 2.1

Les communautés ont accès à des moyens de subsistance

Output 2.2

La cohésion sociale est renforcée grâce à une prise en charge du bien-être psychosocial des communautés

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Les communautés ont accès à des moyens de subsistance**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	# de jeunes (H/F et personnes en situation de handicap) ayant bénéficié d'une formation professionnelle	0	1350	930 (676 femmes et 254 hommes dont 52 en situation de handicap)	930 (676 femmes et 254 hommes dont 52 en situation de handicap)	Activité en cours pendant la période de référence
2. 1. 2	# de retournés et hôtes (jeunes H/F et personnes en situation de handicap bénéficiant des activités génératrices de revenus dans les zones	0	7200 proposition de 1,670	848 (606 femmes et 242 hommes, dont 27 vivant avec handicap)	848 (606 femmes et 242 hommes, dont 27 vivant avec handicap)	Activité en cours d'exécution. proposition de changement de cible de 7,200 (erreur) à 1,270.
2. 1. 3	# de groupements intercommunautaires dont les groupements spécifiques aux femmes et personnes en situation de handicap mis en place et opérationnels	0	25	25	25	Activité en cours. Cet excédent est dû au fait que le HCR a d'autres financement et les AGR font partie des activités prioritaires de l'organisation

2. 1. 4	Existence d'une stratégie nationale sensible au genre et à l'inclusion de lutte contre les discriminations adoptée par les autorités nationales	0	1	0	0	Activité en cours.
2. 1. 5						

» **Output 2.2: La cohésion sociale est renforcée grâce à une prise en charge du bien-être psychosocial des communautés**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	# de sessions de sensibilisation et dialogues communautaires organisées prenant en compte les aspects genre et inclusion	0	20	21	21	Les séances de sensibilisations sont en cours de mise en œuvre
2. 2. 2	# de structures de prise en charge psychosociale créées et/ou soutenues par le projet	3	12	22	22	Face au besoin énorme des structures de prise en charge psychosociale, plusieurs de ces structures ont manifesté leur intérêt à renforcer les capacités de leurs personnels. Il s'agit du personnel social, des ONG locales et leaders communautaires
2. 2. 3	# de personnes (H/F et personnes en situation de handicap) ayant bénéficié d'un soutien psychosocial	0	900	1,318 (487 femmes et 836 hommes)	1,318 (487 femmes et 836 hommes)	Activité en cours. Face au besoin énorme plus de bénéficiaires ont pu être touchés.

2. 2. 4						
2. 2. 5						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» **Outcome 3: Les dispositifs de justice transitionnelle en place en RCA contribuent à la prévention des messages de haine et à la lutte contre les discriminations et incitations à la violence**

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1	% de la population (H/Femmes et personnes en situation de handicap) qui a une bonne connaissance des mécanismes de justice transitionnelle (CVJRR, CPI, CPS)	CVJRR 43% ; CPS 52% ; CPI 47%	CVJRR 75% ; CPS 75% ; CPI 75%	0	0	Activité pas encore mis en œuvre en raison de la difficulté et retard liés à la signature du contrat avec la CPI.
3. 2	Pourcentage de la population (H/Femmes et personnes en situation de handicap) ayant confiance dans les mécanismes de justice transitionnelle	CVJRR 40%, CPS 45%, CPI 37%	CVJRR 70%, CPS 75%, CPI 60 %	0	0	Activité pas encore mis en œuvre en raison de la difficulté et retard liés à la signature du contrat avec la CPI.
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

☒ 1☐ 2☐ 3☐ 4☐ 5☐ more than 5.

Please list all outputs for outcome 3

Output 3.1

Le rôle et les attributions des mécanismes de justice transitionnelles sont connus

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Le rôle et les attributions des mécanismes de justice transitionnelles sont connus**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	# d'activités d'information publique et de sensibilisation à Bangui et dans l'arrière-pays, organisées par les ambassadeurs de la Justice de la CPI	0	21	0	0	Le contrat qui devrait être signé entre l'OIM et la CPI n'a pas abouti. Un accord a plutôt été signé avec la CPS qui va commencer les activités à partir du mois de juin 2025.
3.1.2	# de participants (H/F et personnes en situation de handicap, PVH) sensibilisations conjointes CPI, CVJRR, CPS organisées à l'intérieur du pays	0	3,500 (H/F et personnes en situation de handicap)	0	0	Le contrat qui devrait être signé entre l'OIM et la CPI n'a pas abouti. Un accord a plutôt été signé avec la CPS qui va commencer les activités à partir du mois de juin 2025.
3.1.3						
3.1.4						

3. 1. 5						
.....						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....						
3. 2. 1						
.....						
3. 2. 2						
.....						
3. 2. 3						
.....						
3. 2. 4						
.....						
3. 2. 5						
.....						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3.1						
3. 3.2						
3. 3.3						
3. 3.4						
3. 3.5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4
Output 4.5
Other Outputs <i>If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						
4.1.4						
4.1.5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....						
4. 2. 1						
.....						
4. 2. 2						
.....						
4. 2. 3						
.....						
4. 2. 4						
.....						
4. 2. 5						
.....						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Sensibilisation sur la cohésion sociale	Juin-juillet 2025	Bria, Bambari, PAOU, Birao	Leaders communautaires, hommes, femmes, jeunes etc.	Renforcer la coexistence pacifique et le règlement pacifique de différends.
Event 2	Remise de document civils : actes de naissances et jugements supplétifs	Juin 2025	Bambari, Bria	Les enfants et leurs parents de la communauté (communauté hôte et PDIs)	Renforcer l'accès à la documentation civile des enfants et contribuer à la lutte contre le risque d'apatridie.
Event 3	campagnes d'information sur la justice transitionnelle et ses mécanismes en RCA et renforcement du programme des ambassadeurs de la justice	Juin 2025	Bangui, Bambari, Bria, Birao	Communautés	Campagne de sensibilisation sur la justice traditionnelle
Event 4	Production et diffusion de supports de sensibilisation audio et vidéo sur la justice transitionnelle	Juillet-Septembre	Bangui, Bambari, bria, Birao, PAOU, Kaga Bandoro	Communautés	Sensibilisation sur la justice traditionnelle à travers des supports audios, vidéos.

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	PNRM et UTEFAGEDE	Les bénéficiaires ont des capacités professionnelles leur permettant de lancer leur propre activité génératrice de revenu ou même de prétendre à intégrer un emploi sur le marché local	« Grace a cette formation, j'ai appris la couture et je peux désormais confectionner des habits. Je suis motivée a ouvrir mon propre atelier pour subvenir aux besoins de ma famille ». Amina MAHAMAT, Bambari
2	HCC	Les participants aux sessions de formation sur la prévention à l'incitation à la haine et discours discriminatoires ont une meilleure compréhension des dispositions de prévention de l'incitation à la haine, les discours discriminatoires, la résolution de conflit.	« A travers la mise en place du Comité Local, les participants ont exprimé leur volonté d'organiser des séries d'activités de sensibilisation, d'éducation au changement de comportement afin d'adopter de nouveaux modes de règlement de conflits et de consolider les acquis de la paix et du vivre ensemble. Ils se disent disposés à s'employer dans le suivi des actions des partenaires surtout les actions en faveur des retournés afin de lutter contre les discriminations dont certains font l'objet ». Engagement des participants a la formation sur la cohésion sociale a Bambari avec le HCC (source, rapport d'activité)

3	Tribunaux et Mairies	Les Mairies et tribunaux de Kaga Bandoro, Bria et Bambari ont été dotés de fournitures pour faciliter la délivrance des actes de naissance. Cet appui en plus de session de sensibilisation ont suscité la motivation chez les communautés l'assurance de prétendre à des documents civils	« Après les échanges que nous avons eu et les sensibilisations que vous avez fait dans les quartiers et les arrondissements, nous avons vu qu'il y a eu un réel changement. Les parents des enfants viennent massivement pour inscrire le nom de leurs enfants sur la liste pour la délivrance des actes de naissance. Je profite de cette occasion pour vous remercier puisque vous avez pris votre temps pour aller sensibiliser la population. Actuellement le nombre de gens a augmenté dans notre registre. Nous sommes à 714 actes de naissance que nous avons déjà délivré. Et sur la liste en attente de délivrance, nous avons 60 personnes inscrites. Cela montre l'importance du travail que vous êtes entrain de faire dans la ville. » Bissengue lundi Francois, responsable du service état civil à la mairie de kaga Bandoro.
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload up to 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Photo_book_PBF0108-11_22_28.pdf



File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Des formations professionnelles ont été organisées pour les bénéficiaires des activités génératrices de revenu et formations professionnelles. En plus de cela, des structures d'appui psychosocial ont été renforcées pour mieux faire leur travail d'accompagnement aux bénéficiaires

Please explain one of the selected options

Please limit your response to 3000 characters.

Pour une meilleure appropriation du projet, des partenariats ont été noués avec des organisations locales et même gouvernementales qui sont spécialisées dans les domaines d'intervention du projet. C'est le cas du Haut conseil de la communication pour les activités sur la cohésion sociale ou la Cour pénale spéciale sur la justice transitionnelle

Please explain one of the selected options

Please limit your response to 3000 characters.

La collaboration avec le HCR est renforcée dans la mise en œuvre de ce projet pour renforcer les synergies et réduire les duplicatas

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Le projet est mis en œuvre conjointement entre l'OIM et le HCR sous les plans et les cadres qui régissent les Nations Unies, notamment le UNSDCF qui renforcent la coordination entre agences. des partenariats ont été noués avec des organisations locales et même gouvernementales qui sont spécialisées dans les domaines d'intervention du projet, notamment en LTB, justice transitionnelle et ainsi de suite

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Des activités de suivi régulières ont été réalisées au niveau du terrain pour s'assurer du bon déroulement des activités notamment le déroulement des formations professionnelles et les délivrances des actes de naissance. Des rapports hebdomadaires sont produits sur l'évolution des activités tout en soulignant les difficultés et les recommandations.

Des réunions régulières sont organisées avec les comités de suivi du projet et aussi une mise à jour régulière est faite aux autorités en particulier le Maire, le Préfet et les parties prenantes. Il y a aussi la tenue de comité technique et de comité de pilotage pour partager dans une large mesure les informations avec le gouvernement et les parties prenantes

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

les enquêtes vont être lancées ajouter la sources des bases de référence

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

Please limit your response to 3000 characters.

Les enquêtes vont être lancées

Has the project launched outcome level data collection initiatives? e.g. perception surveys

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms?

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description

Please limit your response to 3000 characters.

Dans toutes les zones de la mise en œuvre du projet, il y'a des comités qui ont été mis en place et qui servent d'organes de contrôle pour le bon fonctionnement des activités sur le terrain. Pour les cas de EAS, les bénéficiaires ont été sensibilisés sur le mécanisme de remonter des plaintes. Les points focaux PEAS à travers les sous bureaux communiquent régulièrement aux bénéficiaires sur les mécanismes de signalement. En cas de EAS les bénéficiaires peuvent appeler à travers les numéros des points focaux ou passer physiquement les rencontrer au bureau. Le projet s'appuie aussi sur le mécanisme de CBM&E pour le suivi du projet et la formation des acteurs intervenant dans la mise en œuvre des activités pour une meilleure compréhension des attentes du bailleur en matière de suivi et évaluation.

» Evaluation

Is the project on track to conduct its evaluation?

☐ Yes

☒ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget:

Response required

50000

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☒ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact
information

Name

Organization

Job title

Email

Please mention
the focal
person
responsible for
sharing the
final evaluation
report with the
PBF:

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☐ Yes
- ☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

*

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Le renforcement des capacités et l'implication des organisations locales, ainsi que des autorités et des structures communautaires, contribueront à la pérennisation de l'impact du projet sur les volets d'accès à la documentation civile et de la coexistence pacifique. Les AGRs et les formations professionnelles en petits métiers permettront de renforcer l'intégration des bénéficiaires directs et contribueront à l'amélioration de la cohésion sociale, notamment à travers les échanges commerciaux avec les membres de différentes communautés. Les opportunités économiques créés par le projet auront un impact au-delà de la durée du projet car ils vont répondre aux besoins quotidiens des marchés locaux, stimuler les marchés locaux et renforcer le pouvoir d'achat ; notamment à travers la mise en place de groupements qui ont montré jusque-là un succès en matière d'appropriation et de durabilité après la fin des projets. Les échanges continus vont contribuer à diminuer les préjugés et rumeurs, renforçant ainsi le tissu sociale et leurs rendre moins sensibles aux conflits. Pour la pérennisation des acquis du projet un accent sera mis de l'implication du CLPR et du CBM&E en plus des services déconcentrés de l'Etat avec qui le projet a travaillé en étroite collaboration.

*

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Session Inaugurale du Comité de Pilotage (CoPil)	La première session inaugurale du CoPil a eu lieu le 26 février 2025 pour discuter des dossiers soumis pour une demande de no cost extension (NCE).	Au cours de cette session, ce projet a été présenté et une autorisation d'extension sans cout additionnel a été accordée.

Event 2	Réunion avec le Comité Technique En amont, un comité technique avait été organisé le 10 février 2025 pour voir l'évolution des projets.	De ce fait, UNHCR et OIM en ont profité pour exposer les motifs de leur demande pour une NCE. Cette dernière a été validée lors du comité de pilotage mentionné.	Ladite demande a été acceptée et les dossiers nécessaires ont été soumis au bailleur pour approbation finale
Event 3	Missions de suivi	Des missions de terrain sont mis en œuvre pour un suivi continu des activités.	des résultats de suivi en continue
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your financial report in excel format on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.