

C3. Joint Programme Revision Request Form Template

Migration MPTF Joint Programme Revision Request

Part A) Joint Programme Information	
Joint Programme Title:	Making Migration Work for All: Improved Social Cohesion and fair access to services for migrants in Morocco
Country / Countries / Region:	Morocco
Project Identification Number (MPTFO Project ID number available here):	00140073
Convening Agent (Lead PUNO):	IOM
Participating UN Organizations (PUNOs):	UNHCR-UNICEF-UNFPA
Total approved budget (USD)	USD
Total duration	30 months
Start and End Dates	Start: 1st March 2023 End: 31st August 2025

Part B) Revision Request	
Date of request submission:	23/06/2025
Focal point name/ agency/ contact details:	Ilias Aridal, IOM, iaridal@iom.int Louise Carlier, IOM, lcarlier@iom.int
Nature of revision (tick all that applies):	<i>Please tick next to the relevant revision and provide short note on the revision requested</i>
1) PROGRAMME OUTCOME, SCOPE, PUNOs	
1.1) Change in scope and/or expected outcome(s)	<input type="checkbox"/>
1.2) Change in PUNOs (withdrawal, addition)	<input type="checkbox"/>
2) BUDGET	
2.1) Additional funding request	<input type="checkbox"/>
2.2) Change of budget allocation among PUNOs	<input type="checkbox"/>
2.3) Budget line reallocation (within a PUNO) that:	<input type="checkbox"/>

<ul style="list-style-type: none"> • Exceeds 20% variance (percentage change) between outcomes or UNDG budget categories <p>AND</p> <ul style="list-style-type: none"> • Budget line reallocation amount is more than 2% of the total Joint Programme budget 	
<p>3) DURATION</p>	
<p>3.1) No cost extension beyond 12 months</p>	<p><input type="checkbox"/></p>
<p>3.2) No cost extension up to 12 months</p>	<p><input checked="" type="checkbox"/> We request a 4-month no-cost extension to finalize the implementation of the activities, to organize the final evaluation and the project closure event, following the implementation period that ends on August 31st, 2025, as per the project proposal approved by the MPTF Steering Committee on June 29, 2022.</p>

Part C) Justification

Extension request and overall action plan to reach the targets

While the project has made significant progress, its effective implementation required strong coordination among all stakeholders, which took time to establish. The first Steering Committee took place nine months after the launch of the joint programme, and regular technical committee meetings have played a crucial role in fostering collaboration and ensuring a whole-of-society approach.

Additionally, external factors, including unforeseen financial constraints, have impacted some implementing partners, temporarily delayed key activities and affected the overall project timeline.

In addition, the extension will provide an opportunity to leverage the upcoming Africa Cup of Nations, which will be held in Morocco from December 2025 to January 2026, as well as the 2026 FIFA World Cup. The issuance of visas will be facilitated on this occasion through electronic visas, which will attract more arrivals of foreign and migrant individuals. A security approach to migration will be applied during this period: specific control measures will be implemented at the country's entry points, and during matches, which will create tensions, and management committees will be set up in football stadiums, leading to the possible exclusion of foreign supporters involved in offenses.

The extension of the project's duration will allow us to address topics such as social cohesion, health, and child protection in preparation for these events.

Organizing activities around these events will help address needs related to social cohesion and extend outreach messages to a broader audience. Moreover, it will also support institutional partners and civil society organizations in implementing concrete initiatives focused on social inclusion and access to healthcare during this period, which will see the arrival of many migrants.

To ensure the full completion of all activities, maximize the project's impact, and successfully organize the final evaluation and closing event, IOM, UNICEF, UNHCR and UNFPA are requesting a four-month No Cost Extension (NCE), extending the project duration from 30 to 34 months.

Until the end of Month 2 (Post-Extension Period, end of October 2025):

- Key stakeholders will be further engaged to reinforce the sustainability of project initiatives.

From July 2025 to Month 3 (end of November 2025):

- The remaining resources will be optimized to consolidate ongoing interventions. In particular, the additional period will enable the completion of targets regarding activities on child protection, social cohesion and awareness-raising on gender-based violence (see the workplan below).
- The final evaluation of the joint programme will be conducted, allowing a thorough assessment of outcomes and best practices.
- Lessons learned and recommendations will be integrated into future programming to ensure long-term sustainability.

By Month 4 (December 2025):

- A closing event will be organized to present the evaluation findings, share key results, and engage partners in discussions on future initiatives.

The additional time will allow for a structured and impactful conclusion to the project, ensuring that beneficiaries continue receiving the necessary support while reinforcing the sustainability of the established interventions. IOM and its partners remain fully committed to achieving the project's objectives and believe that this extension is crucial to delivering a more comprehensive and lasting impact.

Below the suggested workplan to ensure the successful implementation of the project:

	July	August	September	October	November	December
	End of the project as per the current agreement		<i>Extension requested</i>			
<i>1.1.1 Develop migrants and refugees bio-behavioural profile study, detailed mappings of protection actors, and services available and situational analysis and access barriers assessments</i>						
UNICEF: <ul style="list-style-type: none"> • Mapping of actors, services available, situation and access to services analysis in TTAH. • Mapping of actors, services available, situation and access to services analysis in Oujda. 						
<i>1.1.2 Develop and/or reinforce referral mechanisms and protection pathway codifying the case management, including UASC, VoT and migrant medical cases with a focus on SRH, GBV and mental health and psychosocial</i>						

<p><i>support in Casablanca, Oriental and TTAH regions</i></p>						
<p>IOM: Organize trainings on mental health and psychosocial intervention techniques for non mental health professionals, to help adult and children relieve stress and better refer to adequate services.</p>						
<p>UNHCR: Protection working group meetings with civil society organizations to enhance coordination, strengthen referral mechanisms, and ensure a more effective and collaborative response to the protection needs of refugees and asylum seekers.</p>						
<p>UNFPA: Training of peer educators on new tools developed to strengthen their field interventions in favour of women and girls who are victims of violence.</p>						
<p><i>1.1.3 Establish provincial and/or regional coordination groups to exchange best practises and coordinate child protection issues, including UASC, VoT and migrant medical cases with a focus on SRH, GBV and mental health</i></p>						

<p><i>and psychosocial support in Casablanca, Oriental and TTAH regions</i></p>						
<p>UNICEF:</p> <ul style="list-style-type: none"> • Organization of a workshop for capacity strengthening on child protection in TTAH. • Organization of a workshop for capacity strengthening on child protection in Oujda. 						
<p>IOM:</p> <p>Develop and implement safeguarding policies, training, and educational programs for children in alternative care, along with a child protection guide and incident reporting system, for institutional and civil society partners in the project's target regions.</p>						
<p><i>1.1.4 Develop or update and disseminate regional information material and awareness campaigns on migrant rights and available basic and integrated services in Casablanca, Oriental and TTAH regions</i></p>						
<p>IOM:</p>						

<p>Develop and disseminate communication materials on healthcare pathways.</p>						
<p>UNFPA: Organization of awareness and information workshops for migrant women and young girls on sexual and reproductive health, led by peer educators in the Oriental region.</p>						
<p>UNFPA: Production of created tools (mapping and awareness video capsule) with the 15 migrant peer educators to disseminate them within the migrant community.</p>						
<p>UNFPA: Creation of the migrant class approach in a pilot NGO site: Organization of skill-building sessions for community agents on the specific needs of migrant women.</p>						
<p><i>1.2.1 Conduct and organize sensibilisation sessions and trainings to key migrant’s protection actors such as local authorities, civil society, and health service professionals in each region to strengthen capacities on identification, protection and referral of children, including UASC, VoT, SRH cases, GBV</i></p>						

<p><i>survivors and mental health and psychosocial support cases</i></p>						
<p>UNHCR: Capacity building with the authorities, and universities on refugee protection, human rights, and international legal frameworks to strengthen institutional understanding and support for refugees.</p>						
<p>UNHCR: 16 days of activism campaign: organization of a series of awareness-raising workshops, artistic performances, and community dialogues to combat gender-based violence and promote the rights and empowerment of refugee.</p>						
<p>IOM: Organization of a training on ethics and professional conduct for healthcare professionals.</p>						
<p>UNFPA :</p>						

Edition of the training guide for healthcare providers on migrant health.						
<p>UNFPA:</p> <p>Organization of 4 training sessions on referral and healthcare for migrants who are victims of trafficking, including self-care.</p>						
<p>UNFPA:</p> <p>Training of social workers and peer educators on the necessary skills to facilitate their intervention, detection, referral, and support in accessing services.</p>						
<p><i>1.2.2 Support to CSOs through grants and technical assistance to increase their capacity to assist and refer migrants to available services identified in the referral mechanisms</i></p>						
<p>UNFPA:</p> <p>Organization of a mobile campaign to strengthen migrants' access to sexual and reproductive health services.</p>						

<p>UNFPA:</p> <p>Dissemination/duplication of the essential services model in sexual and reproductive health/gender-based violence at the pilot sites of AMPF.</p>						
<p>UNFPA:</p> <p>Implementation of an advocacy campaign in collaboration with the Oriental Protection Working Group (GTPO) on the relevance of inclusion in the integrated digital access services model.</p>						
<p>UNFPA:</p> <p>Organization of information and consultation meetings with the regional committee for combating violence against women and girls to prepare for the implementation of the model.</p>						
<p><i>1.2.3 Organize local and national multi stakeholders' meetings between local authorities, migrants and host communities from the three regions of implementation to share best practises on migrants' protection, identify</i></p>						

<p><i>challenges and gaps as well as lessons learned in the scope of the GCM (obj 15 and 16) and national strategies</i></p>						
<p>UNHCR in collaboration with IOM and with the participation of UNFPA and UNICEF: Round table under the theme “mental health for migrants and refugees”</p>						
<p><i>2.1.1 Organize awareness-raising activities and capacity building initiatives on living-together values</i></p>						
<p><i>2.1.2 Support CSOs and local actors multicultural and sport activities</i></p>						
<p>UNHCR: Cultural and child protection activities including educational workshops, artistic expressions, and community engagement initiatives to promote children's rights and strengthen social cohesion among refugee and host communities.</p>						

<p>IOM, in collaboration with UNFPA:</p> <p>Organize an Ideathon to develop awareness-raising workshops with migrant and Moroccan students on social cohesion and prevention of sexual harassment/SSR</p>						
<p>Final evaluation</p>						
<p>Closing event</p>						

Part D) Supporting Documents	
<p>Revised Joint Programme document (signed by the RC, if applicable, and all PUNOs) <i>Please either clearly indicate the changes made in the justification section above, or provide a track-change version.</i></p>	<input type="checkbox"/> N/A
<p>Revised budget <i>Please provide two versions - one revised budget and one that clearly indicates the changes requested using before (original) and after (revised) columns, as well as variance.</i></p>	<input type="checkbox"/> N/A
<p>Joint Programme Steering Committee document <i>Please submit the Joint Programme Steering Committee decisions document or minutes to confirm Steering Committee approval of the proposed revisions.</i></p>	<input type="checkbox"/> N/A
<p>Other documents <i>Please specify.</i></p>	<input type="checkbox"/> N/A

PartE) Signatures - submitters	
<p>Resident Coordinator</p> <p><i>Name of Resident Coordinator</i> Nathalie Fustier</p> <p><i>Date</i> [Redacted]</p> <p><i>Signature</i> [Redacted]</p>	<p>International Organization for Migration (Convening Agent)</p> <p><i>Name of Representative</i> Laura Palatini</p> <p><i>Date</i> [Redacted]</p> <p><i>Signature</i> [Redacted]</p>
<p>United Nations High Commissioner for Refugees</p> <p><i>Name of Representative</i> François Reybet-Degat</p> <p><i>Date</i> 16-Jun-2025</p> <p><i>Signature</i> [Redacted]</p>	<p>United Nations Children's Fund</p> <p><i>Name</i> [Redacted]</p> <p><i>Date</i> [Redacted]</p> <p><i>Signature</i> [Redacted]</p>
<p>United Nations Population Fund</p> <p>Marielle Sander</p> <p><i>Name of Representative</i> 16-Jun-2025</p> <p><i>Date</i></p> <p><i>Signature</i> [Redacted]</p>	

Below to be completed by the Fund Management Unit (FMU):

Part F) Review	
FMU Comments and Recommendations:	NCE request approved. New end date of the programme: 31 December 2025
Part G) Decision	
Decision:	<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approve with modifications / conditions (to specify) <input type="checkbox"/> Not approve
Comments (if any):	
Signatures:	
Migration MPTF Steering Committee Chair:	Head of FMU:
<i>Date</i>	<i>Date</i>
<i>Signature</i>	<i>Signature</i>

