

PBF June 2025 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
<input checked="" type="radio"/> Semi-annual	
<input type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
Name and title of person submitting the report	*
YAKAKA MANDARA, Community Mobilization and Reintegration Specialist	
E-mail of person submitting the report	*
yakaka.mandara@undp.org	
Name and title of person who approved the report	*
PETER OLOWO, Programme Specialist	

Have all fund recipients for this project contributed to the report?

*

- ☒ Yes
- ☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- ☒ Yes
- ☐ No
- ☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

- ☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation

*

- | | | |
|--------------------------------------|------------------------------------|--|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Ghana | <input type="radio"/> Guinea |
| <input type="radio"/> Guinea-Bissau | <input type="radio"/> Liberia | <input type="radio"/> Mali |
| <input type="radio"/> Mauritania | <input type="radio"/> Niger | <input checked="" type="radio"/> Nigeria |
| <input type="radio"/> Senegal | <input type="radio"/> Sierra Leone | <input type="radio"/> Togo |
| <input type="radio"/> Other, Specify | | |

Other, please specify

*

Project Title

*

- ☐ 00134088: Reducing grievances through strengthening the conflict and gender sensitive oversight mechanisms of the Nigerian Police Force
- ☒ 00140123: Strengthening reconciliation and reintegration pathways for persons associated with non-state armed groups and communities of reintegration including women and children in Northeast of Nigeria
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

Project End Date *

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☒ Yes
- ☐ No

If so, around which month do you expect to submit the request? *

- | | | |
|---------------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input checked="" type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months?

*

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

If yes, please select which

*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity?

*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient

*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☒ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☒ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> EQUITAS | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) | |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Norwegian Refugee Council (NRC) | |
| <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

11

To how many implementing partners has the project transferred money **during this calendar period** ?

*(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)*

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Center for Advocacy, Transparency and Accountability Initiative (CATAI)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

4797.99

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

2732.82

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Research, identify, and assess policy gaps, the linkages to federal and regional policies, and international standards and frameworks. Additionally, conduct a validation workshop and publish the final report.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Centre for Social Cohesion Peace and Empowerment (CENSCOPE)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

79586.16

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

69624.56

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9961.60

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Livelihood distribution and cash grants transfer for beneficiaries



Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Ministry of Reconstruction, Rehabilitation and Resettlement (MRRR)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

44483.99

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

44483.99

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

An 8-month government-led campaign and awareness creation on the Borno Model.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify
Private Media Organisation.

What is the name of the Implementing Partner *

JUNIE Visuals

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

26696.06

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14415.87

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Provision of media services, including documentaries for PBF interventions in northeast Nigeria.



Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Transcultural Psychosocial Organization (TPO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

259652.24

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

209778.01

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

52080.97

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

TPO provides essential support for transit camp case management and reintegration services, building the capabilities of the Borno State Ministry of Women Affairs and Social Development (BSMWASD). Their approach emphasizes quality interim care, including case management, family tracing, education in literacy and numeracy, mental health and psychosocial support (MHPSS), and skills training for women and adolescents.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Borno State Ministry of Women Affairs and Social Development (BSMWASD)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

229872.20

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

103112.82

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Bulunkutu Interim Care Centre (BICC) is managed by the Government, with trained social workers providing interim care services including: case management of unaccompanied and separated children, mental health and psychosocial support and reintegration services, such as family tracing and reunification. Overall support includes shelter, food and accommodation for children, and education, such as literacy, numeracy and skills acquisition training for women and adolescent girls and boys. The BICC continues to receive children from administrative custody on a regulator basis. The total number of children released from administrative custody from January to May 2025 was 113 children (17 girls and 96 boys). and 64 children (24 girls and 40 boys) from Hajj camp who are exiting armed.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Adamawa State Ministry of Women Affairs

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5789.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5789.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Children enrol into vocational skill acquisition through community artisan programming

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

UN Entity

What is the name of the Implementing Partner *

UNOG General Fund

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Participatory research with children and youth on exiting armed groups and the efficacy of reintegration programming in northeast Nigeria.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Borno State Ministry of Information

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

19463.38

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

Please use a dot (.) as decimal separator, instead of a comma (,)

9942.16

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Supports awareness raising on the reintegration of children exiting armed groups, community dialogue on reconciliation and peacebuilding, and preparation of communities for the return of children formerly associated with armed groups.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

National NGO

What is the name of the Implementing Partner

Grow Strong Foundation. UNICEF

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

45859.34

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

45859.34

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Grow Strong Foundation is experienced in the implementation of community-based case management services (i.e., delivering services to children affected by protection concerns), including the prevention of gender-based violence, and social reintegration support (e.g., psychosocial support to children exiting armed groups and other vulnerable children). Along with government stakeholders, the Grow Strong Foundation also supports in community preparation to receive children who are exiting armed groups, through community reconciliation and peace activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner
Ministry of Local Government and Emirate Affairs

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?
Please use a dot (.) as decimal separator, instead of a comma (,)
32248.30

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?
Please use a dot (.) as decimal separator, instead of a comma (,)
6248.30

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period
Please limit your response to 1500 characters
Supports the implementation of community engagement, transformative dialogue sessions, and community peacebuilding and reconciliation activities in Maiduguri Metropolitan Council (MMC), Jere and Bama Local Government Areas (LGAs) with community leaders, religious leaders, women and youth groups, children and community members

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.
Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	725086	507560	505361.30	69.7%
				%

[illegible]

TOTAL	2400039	1680027	1771480.02	73.8 1%
-------	---------	---------	------------	------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **73.81%**. Can you confirm that this is correct?

☒ Correct
 ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document?

53

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1272020.67**. Can you confirm that this is correct?

☒ Correct
 ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributiong to gender equality or women's empowerment is **US \$ 938884.41**. Is this correct?


☒ Correct
 ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

North East PBF FINANCIAL REPORT JUNE 2025-0_26_51.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☒ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

2 times- 26 August 2024 and 7 November 2024.

The PBF Steering Committee held 1 meeting on 26 August 2024 and a second meeting on 7 November 2024. These two meetings were the second and third overall steering committees held since the inception of the project. At the 7 November 2024 Steering Committee meeting, an NCE was requested and approved by the Committee members. The project engaged with Borno State Government at the executive level (with the State Governor) who co-chairs the Project Steering Committee to review project expenditures, revised workplans and state priorities ahead of the 3rd Project Steering Committee.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

The project also engaged with Ministry of Women Affairs and Social Development on project beneficiary selection, and joint monitoring visits in project location (Bama LGA) and to oversee project implementation and feedback from beneficiaries.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

☐ Not Started

☐ Initiated

☒ Partially Completed

☐ Completed

☐ Not Applicable

Staff Recruitment *

☐ Not Started

☐ Initiated

☐ Partially Completed

☒ Completed

☐ Not Applicable

Collection of baselines

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Identification of beneficiaries

*

- ☐ Not Started ☐ Initiated ☒ Partially Completed
☐ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*

Please limit your response to 3000 characters

Established reference data on community perceptions, the socio-economic conditions of target groups, and existing gaps in service delivery providing critical insights to inform evidence-based planning and performance monitoring is ongoing. Furthermore, formal agreements were signed with implementing partners, who have since been fully onboarded and oriented on the project's objectives, work plan, safeguarding protocols, and accountability frameworks. These partners are now actively engaged in delivering interventions at the state and community level. At the same time, it involved stakeholder consultations, capacity building, incorporating livelihood and entrepreneurial skills training, income generation initiatives, reconciliation, and community sensitization to reduce stigmatization against former non-state armed groups and their associates, including children in armed conflict service delivery. These activities are aligned with the project's reconciliation and reintegration goals, case management for children affected by armed conflict, support services to unaccompanied, separated children and vulnerable children affected by conflict-related violence, while other independent consultants' engagement is still ongoing based on prioritized service needs.



Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

*

- ☒ Yes
☐ No

If no, please provide an explanation

*

Please limit your response to 6000 characters



Project progress summary

Please limit your response to 6000 characters

During the reporting period, the project made significant progress under the governance and enabling environment sphere by advancing policy, fostering inclusive engagement, and strengthening community reintegration. These efforts have laid the groundwork for sustainable reconciliation and transitional justice in Borno State, setting in motion systemic changes that support peace, social cohesion, enhancing local capacity and promoting inclusive, gender-sensitive, and child-focused approaches to peacebuilding.

A total of 273 frontline personnel (151 females), including caseworkers, social workers, artisans, and facilitators, were trained, resulting in more effective and inclusive service delivery. Their enhanced competencies have strengthened community-based support systems, fostering trust, promoting social cohesion, and reducing the risk of social tension and re-recruitment into armed groups. As a result, women, children, internally displaced persons, ex-associates, and host communities are now benefiting from improved mental health services, child protection, and transitional justice support, with trained personnel actively contributing to psychosocial healing and resilience-building.

The successful identification and case management of 126 children (75 girls), including 102 children (63 girls) formerly associated with armed groups and 13 unaccompanied or separated children (1 girl), marks a significant step toward early recovery and sustainable reintegration. This progress demonstrates a more responsive and effective protection system that aligns with international standards while actively supporting long-term healing, inclusion, and reduced risk of recidivism. Through tailored care plans, life skills education on hygiene, social cohesion, and the importance of schooling, the initiative is restoring dignity, strengthening resilience, and promoting reintegration within affected communities.

The active participation of diverse stakeholders ensures that community reintegration is not seen as externally imposed but as a locally driven process as 315 influential community stakeholders (82 female) including religious, women, youth, and traditional leaders were engaged across Bama and now serving as community ambassadors, helping to reduce stigma and address fears related to the return of former non-state armed group members through sensitization, advocacy and community engagements. These engagements are reshaping community perceptions on gender equality and GBV issues, encouraging collective ownership of reintegration efforts, and laying the groundwork for long-term reconciliation.

Efforts are ongoing in the development of a draft legal screening framework aimed at ensuring accountability and protecting the rights of individuals exiting armed groups. This tool differentiates between those eligible for reintegration and those requiring prosecution, thus balancing justice, reconciliation, accountability and rehabilitation in a sensitive conflict context. The draft procedure anchored in confidentiality and non-discrimination, which marks a critical step towards institutionalizing fair, gender and age responsive reintegration processes, with the potential to restore public trust, participation and inclusion to support longer-term peace efforts.

At the community level, progress was made by greater local ownership of transitional justice and reintegration processes. Engagements with traditional and religious leaders in strengthening the newly established Community-Based Reconciliation and Reintegration Committee (CBRRC) in Bama facilitated culturally relevant and inclusive reconciliation efforts. CBBRCs support the traditional leaders in mediating disputes, guiding reintegration, and enhancing acceptance of returnees, including women and vulnerable groups. The increased role of traditional leaders in promoting peace is evidenced by their active guidance of the Ward Development Committees and stronger linkages between communities, civil society, and local authorities.

On reintegration outcomes, particularly in Bama, there is clear evidence of improved livelihoods, the first batch of beneficiaries 600 women, (both ex-associates and host community members), 185 were surveyed with 79% of beneficiaries now reporting sustainable income sources which is well above the 65% target and a substantial rise from the 39% baseline. Financial resilience has improved, with 90% of respondents reporting increased savings. Food security also improved drastically: where previously 56% survived on one meal per day, now 98% access two or more meals daily. These improvements highlight the effectiveness of vocational training, local procurement systems, and community-led verification of support services.

However, service satisfaction and psychosocial readiness for reintegration, especially among youth, remain areas of concern. Only 35% of ex-associates felt prepared to reintegrate into society, down from 46% at baseline. The lowest satisfaction was reported among young people (15–35 years), suggesting a need for more tailored psychosocial and counselling interventions.

The integrated approach combining legal safeguards, community engagement, and economic empowerment has begun to address key drivers of conflict and marginalization. As these systems mature, they hold the potential to reduce the risk of recidivism, foster social healing, and contribute to long-term peace and recovery in Northeast Nigeria.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Gender and youth inclusion were systematically mainstreamed. Women, youth, and men were intentionally included in transitional justice and reintegration dialogues, while the draft legal screening process and HRDD measures embedded safeguards for survivors of gender-based violence. Moreover, the targeted inclusion of vulnerable men identified as neglected in earlier phases contributed to greater social cohesion and challenged stigma around reintegration.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

A. Societal-Level Results: Changed Attitudes and Behaviors

Reduced Stigma and Increased Social Cohesion: 583 community members participated in transformative dialogue sessions that led to greater acceptance of former child combatants and improved awareness of child rights. Communities are more inclusive, accepting of returnees, and actively promoting reconciliation and healing at both household and community levels.

2. Community Support for Reintegration: 315 influential stakeholders (including 82 women) led targeted outreach activities that resulted in stronger community backing for reintegration efforts. Reduced fear, mistrust, and stigma toward ex-associates, replacing it with empathy, collaboration, and practical support.

3. Increased Rights Awareness: Thousands of caregivers and children were sensitized on GBV, PSEA, and child protection through structured community outreach. Protective behaviours are taking root, and communities are more proactive in protecting vulnerable populations and reporting abuse.

B. Structural-Level Results: Changed Institutions, Policies, and Systems

1. Legal Screening and Accountability Framework: Development of a comprehensive legal screening procedure to fairly categorize ex-associates, prosecute high-risk offenders, and support low-risk individuals through non-custodial pathways. Establishment of a transparent, rights-based process for reintegration eligibility, enhancing accountability and rule of law in post-conflict justice systems.

2. Strengthened Transitional Justice Structures: Establishment of the Operationalization of Reintegration Committee (ORC) in Bama, inclusive of women and PLWD. Institutionalization of community-led platforms for reconciliation and justice, giving local voices a formal role in peacebuilding processes.

C. Empowerment and Resilience Outcomes.

1. Improved Livelihoods and Economic Inclusion: 1,600 women received cash grants and startup kits; 79% of individuals out of 185 surveyed beneficiaries (both host community and ex-associates) who report sustainable livelihoods surpassing the 65% target. This marks a significant improvement as women and ex-associates gained economic independence, reducing incentives for rejoining armed groups and enhancing household stability.

2. Improved Food Security and Financial Planning: Before support, 56% of respondents ate only once a day, with none accessing three meals. After the intervention, 98% now eat two or more meals daily. This significant shift highlights the positive impact of integrated livelihood support on nutrition, income, and financial resilience, reducing vulnerability to conflict.

D. Institutional Capacity Strengthening

1. Enhanced Capacity of Child Protection and Reintegration Workforce: 248 frontline personnel (including 108 child protection workers) trained on gender-sensitive, community-based transitional justice. Improved institutional responsiveness and ability to deliver holistic, trauma-informed support to conflict-affected families.

2. Empowered Traditional and Religious Leaders: 65 leaders trained on conflict analysis and roles of Ward Development Committees (WDCs). Traditional leaders now mediate disputes, support reintegration, and coordinate with CSOs and LGAs bridging formal and informal governance systems

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file.](#) (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Policy and outreach responses are strengthened for sustainable community-based reconciliation, reintegration, and transitional

Outcome 2:

Integrated systems for rehabilitation and reintegration are strengthened and gender and age-sensitive focusing on formerly ass

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Policy and outreach responses are strengthened for sustainable community-based reconciliation, reintegration, and transitional justice processes in Borno State

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Extent to which the Borno State adopts policy frameworks that outline coordination mechanisms, define roles and responsibilities, and define operational and programmatic interventions for sustainable community-based reconciliation, reintegration and transitional justice processes	Moderate extent	High extent	Moderate extent	Moderate extent: HRDD Risk Matrix	On track
1. 2						
1. 3						
1. 4						
1. 5						

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1

The policy environment supports the implementation of the 'Borno Model' in coordination with the Federal Government

Output 1.2

Research and evidence for screening, categorization and transitional justice improve policy implementation.

Output 1.3

Universally accepted tools and systems are applied for screening, categorization and identification and are gender and age-sens

Output 1.4

Strengthened public engagement in support to sustainable reconciliation and reintegration

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: The policy environment supports the implementation of the 'Borno Model' in coordination with the Federal Government**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Number of policy and outreach responses implemented during the project duration that are in line with the Borno State Model, the DDDR NAP and UN normative frameworks.	0	3	0	2	Ontrack
1. 1. 2						
1. 1. 3						
1. 1. 4						
1. 1. 5						





















» **Output 1.2: Research and evidence for screening, categorization and transitional justice improve policy implementation.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	Percentage of individuals (sex and gender disaggregated) in communities of return that perceives the investigation, prosecution, and alternative accountability processes as having ensured accountability and effective justice.	25% all female	60%	-	25%	The assessment is scheduled post-project.
1. 2. 2						
1. 2. 3						
1. 2. 4						
1. 2. 5						

» **Output 1.3: Universally accepted tools and systems are applied for screening, categorization and identification and are gender and age-sensitive**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	Extent to which screening protocols are developed and fully operationalized, including safeguards to prevent Human Rights violations in Borno State	NA	High extent	Low extent	Low extent	Screening Gap analysis was completed in a previous reporting period. A legal screening procedure has been developed and is currently under discussion with various experts before being shared for the Federal and State review process
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4: Strengthened public engagement in support to sustainable reconciliation and reintegration

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1	Percentage of target communities in which comprehensive assessments find that the population and leaders are ready to receive persons associated with Boko Haram (including exassociates)	48% 	65% 	0 	90% 	On track 
1. 4. 2	Production of a documentary film on reconciliation and reintegration experiences of former associates	0 	1 	1 	1 	Ongoing 
1. 4. 3						
1. 4. 4						

1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---------	--	--	---	---	--	--

1. 5. 1						

1. 5. 2						

1. 5. 3						

1. 5. 4						

1. 5. 5						

» Outcome 2: Integrated systems for rehabilitation and reintegration are strengthened and gender and age-sensitive focusing on formerly associated persons and communities of reintergration

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1						
2. 2						
2. 3						
2. 4						
2. 5						

How many outputs does outcome 2 have?

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ more than 5.

Please list all outputs for outcome 2

Output 2.1

Transit center management services targeting women, children and men are improved

Output 2.2

Whole-of-society mechanisms support sustainable reintegration and reconciliation at the community-level in Bama LGA and oth

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Transit center management services targeting women, children and men are improved**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	Percentage of rehabilitated former associates that feel that the services provided adequately prepared them for community reintegration.	46%	65%	35%	35%	On track
2. 1. 2	Number of women and children that have access to interim camp thank to this initiative (accomodation, food,shelter,education,vocational skills)	0	1000	0	7010	Exceed target

2. 1. 3	Number of children associated with armed groups and orphans and vulnerable children) at risk of mental health distress prepared for reintegration. At least 700 children (300 boys and 400 girls) (450 children associated with armed groups and 250 orphans and vulnerable children) at risk of mental health distress prepared for reintegration, out of which 350 provided with interim care services	0	700 children	1040	1040	Exceeds target
2. 1. 4	Number of children that have access to interim camp services	0	350 children	506 children	619 children	Exceeds target
2. 1. 5	100 children provided with education and capacity development opportunities	0	100 children	120 children	233 children	Exceeds target

» **Output 2.2: Whole-of-society mechanisms support sustainable reintegration and reconciliation at the community-level in Bama LGA and other selected locations**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Percentage of eligible individuals reporting sustainable livelihoods after reintegrating back into their communities	39% <i>//</i>	65% <i>//</i>	79% <i>//</i>	79% <i>//</i>	On track <i>//</i>
2. 2. 2	Number of individuals participating in the pilots implemented for community-based rehabilitation and reintegration for women and community members	0 <i>//</i>	1000 women <i>//</i>	600 <i>//</i>	1600 <i>//</i>	Exceeds Target <i>//</i>
2. 2. 3		<i>//</i>	<i>//</i>	<i>//</i>	<i>//</i>	<i>//</i>
2. 2. 4		<i>//</i>	<i>//</i>	<i>//</i>	<i>//</i>	<i>//</i>
2. 2. 5		<i>//</i>	<i>//</i>	<i>//</i>	<i>//</i>	<i>//</i>

» Output 2.3:

2. 3.	Output Indicators <i>Describe the indicator.....</i>	Indicator Baseline <i>State the baseline value of the indicator.....</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project.....</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period.....</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project.....</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant.....</i>
2. 3. 1.....	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
2. 3. 2.....	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
2. 3. 3.....	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
2. 3. 4.....	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
2. 3. 5.....	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
<p>If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes</p>						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
--------	-------------------	----------------	----------	-----------------	-----------------------------------

Event 1	The event is a community sensitization and dialogue session focused on fostering acceptance, peace, and reconciliation for children formerly associated with armed groups.	3rd week of July 2025	Bama	Traditional and religious leaders	To promote acceptance of children reintegrated back into the community, peace and reconciliation
Event 2	Support local network to strengthen coordination and establish a center.	1st week of August 2025	Bama	MRRR, MWA, Desk officers, CSOs, CBOs, and key community stakeholders	The capacity building on the strengthening government and CBOs
Event 3	Capacity building on Interest Based Negotiation and Early Warning and Early Response.	1st week of October 2025	Bama	ORC committees, Social platforms, CBOs, traditional and religion leaders	To enhance the capacity of ORC committees, CBOs, and traditional and religious leaders in Bama on Interest-Based Negotiation and Early Warning/Early Response mechanisms for effective conflict prevention and community-based peacebuilding and reintegration
Event 4	Awareness sessions on the role of returnees in community-based transitional justice and reconciliation processes	July 2025	Bama	Direct beneficiaries and social	Organise targeted awareness sessions on the role of returnees in community-based transitional justice and reconciliation processes across three key locations in Bama and Hajj camp Borno State

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Vulnerable community member in community of reintegration. Bilkis Mohammed (55years Old widow and skilled processor) Bama LGA	<p>Lost husband and two sons to Boko Haram insurgency, left as sole provider with no financial resources to continue her livelihood. Received specialized training in groundnut oil processing, start-up kits and N50,000 grant. Over a period of four months, She recorded a total income of N190,000 (Nov 2024 to Feb 2025) demonstrating immediate post intervention growth</p> <p>Expanded her business, and with steady income she supported her families and other. She also took on an apprentice and became a community role model</p>	<p>"I never thought I would get another chance. But with this support, I have not only rebuilt my business but also my life."</p>
2	Community Reintegration Operationalization Committee member. Bulama Modu Dombe. Bama LGA	<p>Community destabilized by insurgency and limited female role model and success stories to inspire hope. Inspired by Bilkis's success and the positive ripple effect from her empowerment. She now train other women in the community</p>	<p>"Balkis's success is an inspiration. She is not just rebuilding her life; she is uplifting others."</p>

3 	Vulnerable community member in community of reintegration. Fatima 	Serve as caregiver to unaccompanied child 	"I didn't know that this action would change my entire life" Fatima
4 			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.


You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Snapshot taken during PBF activities-1_6_34.docx



File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

www.unicef.org/nigeria/stories/love-hard-places

Link 2

OPTIONAL

<https://www.instagram.com/reel/DlypRCQofzj/?igsh=Zjj0YXZ0NHJjOHFk>

Link 3

OPTIONAL

https://x.com/UNICEF_Nigeria/status/1887076542594879686

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☒ Innovative ways of working
- ☒ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Innovative ways of working:

In previous reporting periods this project supported the implementation of a community-based rehabilitation pilot and reintegration of 150 former female associates/victims and 250 vulnerable community members, in various communities of return in Borno State (depending on preferred return locations). The assistance covered a domiciliary rehabilitation activity, tailored socio-economic assistance and all-inclusive psychosocial services as well as activities on family tracing, reunification, and social interaction. This is innovative in the Nigerian context as most of the rehabilitation and reintegration activities implemented until now focus on male former NSAG associates while they reside at transit centres.

Furthermore, the service providers implementing the vocational trainings were required to provide suitable facilities with all necessary training equipment an adequate educational environment and trainings were adjusted to match specific needs of the beneficiaries, specifically, trainings started at around 10am and ended at 4pm to ensure the participants were able to meet their family obligations, transport was paid in advance and lunch was provided during the training, furthermore, all service providers were asked to provide children friendly spaces and staffed nurseries for kids of different ages. In summary, the training program was tailored to cater to the needs of women participants, emphasizing inclusivity.



Please explain one of the selected options

Please limit your response to 3000 characters.

Mobilized additional resources:

The support to enhance the screening process is implemented simultaneously with PBF and other funding sources. Specifically, the Screening Gap Assessment developed between June and July 2024 and the two screening workshops held in September and December 2024 were implemented under PBF funding. OM in coordination with UNODC used the information collected from the Gap Analysis and the screening workshops to develop the Legal Screening procedures. These procedures are currently under discussion with various experts before being shared for the Federal and State review process. Once the documents are endorsed by government counterparts, the screening software will be developed using PBF funding, while the required equipment will be purchased with alternative funding.



Please explain one of the selected options

Please limit your response to 3000 characters.

Improved or initiated policy frameworks:

The legal screening procedures, partially developed with PBF funding, and the screening-related activities included in this project, such as the screening workshops and developing the screening software, will enhance the transparency and accountability of the Borno Model processes and complement the corresponding legal framework, currently under development.



Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☒ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Partnered with Local Civil Society Organizations:

We collaborate with grassroots CSOs to deliver community-based interventions, ensuring local ownership, cultural relevance, and sustainability. These organizations support us in mobilization, service delivery, and monitoring.

Partnered with Local Academia:

We engage academic institutions for research, evidence generation, capacity-building, and technical support. Their insights inform program design and policy recommendations.

Partnered with Sub-national Entities:

We work closely with state and local government bodies to align efforts with regional priorities, promote policy integration, and strengthen decentralized service delivery mechanisms.

Partnered with National Entities:

At the federal level, we coordinate with ministries, agencies, and national platforms to ensure policy coherence, strategic guidance, and scalability of interventions across the country.

Partnered with Local Volunteers:

Volunteers from the communities we serve play a critical role in outreach, peer support, and sustaining impact by building trust and bridging gaps between formal services and local populations.



Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☒ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Monthly Field Monitoring Visits: Regular visits to Bama LGA to assess the implementation of project activities on the ground.

Deployment of State Facilitators: Assigned state facilitators to continuously monitor project implementation, provide support to stakeholders, and report progress and challenges.

Assessment of Livelihood Support: Monitoring of the training, graduation, and provision of start-up kits to 106 children (60 girls and 46 boys) formerly associated with non-state armed groups, including evaluation of their reintegration and income-generation outcomes.

Livelihood verification exercise, field monitoring event and clients satisfaction survey was conducted in Bama LGA.

Monitoring of Advocacy and Information Campaigns: Tracking the outreach and impact of advocacy visits and information sessions conducted with 315 community stakeholders, including religious, youth, women, and community leaders

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available.

Please limit your response to 3000 characters.

Outcome indicator that stated the "Extent to which the Borno State adopts policy frameworks that outline coordination mechanisms"

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

Please limit your response to 3000 characters.

Baseline survey, activity report, SOPs developed, perception survey, Client satisfaction survey

Has the project launched outcome level data collection initiatives? e.g. perception surveys

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms?

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description

Please limit your response to 3000 characters.

Children and women can access reporting channels (suggestion boxes, hotlines, focal points, and other feedback mechanisms) for

» Evaluation

Is the project on track to conduct its evaluation?

☐ Yes

☐ No

☒ Not Applicable

Evaluation budget (in USD) included in the project budget:

Response required

120001.9500

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact
information

Name

Organization

Job title

Email

Please mention
the focal
person
responsible for
sharing the
final evaluation
report with the
PBF:

Peter Olowo

United Nation Developn

Programme Specialist

peter.olowo@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☐ Yes
- ☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

*



Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

1. Capacity Building: Ongoing training and capacity-building programs for beneficiaries and local stakeholders were emphasized to ensure they can sustain project outcomes independently.
2. Community Engagement: Continuous community engagement and the formation of local committees helped embed project activities within the community, fostering ownership and long-term sustainability.
3. Government Ministries Taking Ownership of Planning Processes: Ministries actively participated in the design, rollout, and coordination of interventions ensuring institutionalization of reintegration efforts.
4. Community-Based Reintegration Committee Monitoring initiatives: ORC engagement and capacity strengthening provide them with technical know-how to sustain and oversee reintegration and reconciliation initiatives beyond the life of the project.
5. Bama LGA and the target communities continue to receive new arrivals from hard-to-reach areas (territories controlled by non-state armed groups) on a daily basis. Many of these arrivals were handed over to authorities from the State Emergency Management Agency responsible for the Government Senior Science Secondary School (GSSSS) Camp. Documentation, profiling and other humanitarian assistance was provided.
6. As people continue to arrive at the project locations and require services, a robust and coordinated effort is needed to sustain the results already achieved. A more sustainable approach should involve additional relevant actors, community-based structures and stakeholders to become part of the project implementation community.
7. The Borno State Government has demonstrated a commitment to implementing the "Community-Based Reconciliation and Reintegration (CBRR) Policy" and endorsing the "Lake Chad Transitional Justice Framework." These policy frameworks clearly outline coordination mechanisms, define roles and responsibilities, and provide structured operational and programmatic interventions. The Government's establishment of Peace, Reconciliation and Monitoring (PRM) Committees across all 27 LGAs further demonstrates the state's commitment to sustainable community-based reconciliation, reintegration, and transitional justice processes.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

While the PBF project has made commendable progress, several implementation challenges remain. A key issue is the reduction in funding early 2025, which has significantly constrained the scope of interventions. This has limited reach to many vulnerable individuals, particularly women, children, and former associates in underserved areas, who continue to face unmet needs such as shelter, food security, and access to essential services. The growing number of beneficiaries requiring support also outpaces current resources, underscoring the urgent need for additional funding to sustain and expand impactful interventions like vocational training, psychosocial support, and community-based reintegration services.

Furthermore, based on agencies prioritization and right sizing, staff retention strategies and workload distribution need to be assess to ensuring sustainable, inclusive, and effective reintegration outcomes across target communities.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Livelihood Verification Exercise	Verified training and start-up kits items before procurement for beneficiaries.	Items where reviewed to meet need based on context. Community members, government official validated price list and removed over priced items. Identified quality items to be distributed.
Event 2	Field Monitoring Visits	Monitoring visits to assess field-level implementation of activities in Bama LGA.	Identified implementation progress, site-specific challenges, and the need for continuous technical support to field actors. Provided support to address gaps identified.

Event 3	Deployment of State Facilitators	Provide hands-on monitoring and support, and report challenges and achievements.	Enhanced coordination with stakeholders, continuous flow of implementation updates, and early identification of emerging issues.
Event 4	Client Satisfaction Survey	Assess the perceptions of beneficiaries on the quality and relevance of services provided.	Feedback highlighted general satisfaction with services, but also pointed out areas needing improvement, such as timeliness and type of support.
Event 5	Monitoring of Advocacy and Information Campaigns	Monitored outreach efforts to 315 stakeholders through community sensitization and advocacy activities.	Improved community awareness, strengthened stakeholder engagement; involvement of religious and community leaders contributed to message amplification and acceptance.
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.