

PBF November 2025 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☐ Annual
- ☒ Final
- ☐ Other

Date of submission of report *

2025-11-15

Name and title of person submitting the report *

Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods

E-mail of person submitting the report *

abuelgasim.adamahmed@un.org

Name and title of person who approved the report *

Freya Byfield, Programme Analyst

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☒ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

*

- ☐ Ethiopia
- ☐ Kenya
- ☐ Madagascar
- ☐ Mozambique
- ☐ Somalia
- ☐ South Sudan
- ☒ Sudan
- ☐ Other, Specify

Other, please specify

*

.....

Project Title

*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☐ 00125403: Support to the Sudanese Peace Process
- ☒ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☐ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☐ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-07-31

Project End Date *

2025-04-28

Has this project received an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request?

*

☐ January

☐ February

☐ March

☐ April

☐ May

☐ June

☐ July

☐ August

☐ September

☐ October

☐ November

☐ December

Is the current project end date within 6 months?

*

☐ Yes

☒ No

Is funding disbursed either into a national or regional trust fund?

*

☐ Yes

☒ No

If yes, please select which

*

☐ National Trust Fund

☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☒ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ BIRN - Balkan Investigative Reporting Network | ☐ BIOM -Youth Ecological Movemen | |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ Danish Refugee Council | ☐ EQUITAS |
| ☐ Fund for Congolese Women | ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ Geneva Centre for Security Sector Governance (DCAF) | ☐ HELVETAS Swiss Intercooperation | |
| ☐ Humanity & Inclusion (HI) | ☐ ICTJ (International Center for Transitional Justice) | |
| ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | ☐ Integrity Watch | |
| ☐ International Alert | ☐ International Rescue Committee | ☐ Interpeace |
| ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) | |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Nonviolent Peaceforce | |
| ☐ Norwegian Refugee Council (NRC) | ☐ Nile Sustainable Development Organization - NSDO | |
| ☐ OCNH-Organisation des Citoyens pour une Nouvelle Haïti | ☐ OIKOS | |
| ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR | ☐ OXFAM |
| ☐ Peace Direct | ☐ Plan International | ☐ PNG UN Country Fund |
| ☐ Red de Instituciones por los Derechos de la Niñez | ☐ ROI - Roza Otunbayeva Initiati | |
| ☐ Saferworld | ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| ☐ Save the Children | ☐ Search for Common Ground (SFCG) | |
| ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | ☐ SismaMujer | |
| ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch | ☐ Tearfund |
| ☐ The Carter Center, Inc. | ☐ Trocaire | ☐ War Child |
| ☐ War Childhood Museum (WCM) | ☐ World Vision International | ☐ World Vision Myanmar |
| ☐ ZOA | ☐ blank_placeholder | ☐ Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

9

To how many implementing partners has the project transferred money **during this calendar period ?**

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

9

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Addition for disasters Assistance and Development (ADD)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

145517

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

145517

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

145517

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

functions in supporting smallholder farmers and other beneficiary groups in accessing markets and linkage to micro-finance.

Followed up on beneficiaries who received literacy training, to ensure they can apply their skills in their day-to-day transactions.

Provided technical guidance to beneficiaries in transplanting best seedlings from the nursery to their farms

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Practical Action

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

135795

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

135795

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

135795

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided technical support to the established CMC committee and peacebuilding sub-committees in Kurmuk Locality, ensuring CMC members can apply the skills gained from the training on project management, bookkeeping, NRM, and conflict resolution in their day-to-day implementation of the project.

Provided technical guidance and extension services to recipients who benefited from seeds distribution, small ruminant restocking, vocational skills training, and other small entrepreneurs, ensuring that they can roll out their respective livelihood options in the most profitable and sustainable manner for self-reliance.

*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Aafaaq for Peace and Development Organization (APDO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

135485

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

135485

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

135485

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Provided technical support to the established CMC and peacebuilding sub-committees in Bau Locality, ensuring CMC members as able to apply the skills that they received from the training on project management, bookkeeping, NRM, and conflict resolution in their day-to-day implementation of the project.

Provided technical guidance and extension services to recipients who benefited from seeds distribution, small ruminant restocking, vocational skills training, and other small entrepreneurs, ensuring that they can roll out their respective livelihood options in the most profitable and sustainable manner for self-reliance.

Provided technical guidance to the established co-operative committees in their day-to-day functions in supporting smallholder farmers and other beneficiary groups in accessing markets and linkage to micro-finance.

Followed up on beneficiaries who received literacy training, to ensure they can apply their skills in their day-to-day transactions.

Provided technical guidance to beneficiaries in transplanting their seedlings from the nursery to their farms, the best outcome of the transplanted seedlings.

Provided follow-up services including technical guidance to women who benefited from solar cookstoves, ensuring that they can make practical use of their solar cookstoves to boost their household access to renewable energy.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Dosha for Social Development organization

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Establishment of community environmental action planning (CEAP) committees in Yara and Deim Saad of Geissan locality.

Facilitation of the CEAP process with Yara and Deim Sadd communities, and the production of Community Environmental Action Plans (CEAP Plans).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

National organization for Sustainable Rural Development (NORD)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Establishment of community environmental action planning (CEAP) committees in Yara and Deim Saad of Geissan locality.

Facilitation of the CEAP process with Yara and Deim Sadd communities, and the production of Community Environmental Action Plans

*

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Aafaaq for Peace and Development Organization (APDO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

30000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Establishment of community environmental action planning (CEAP) committees in Derang and Samsur of Baw locality.

Facilitation of the CEAP process with Samsur and Derang communities, and the production of Community Environmental Action Plans (CEAP Plans).

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Adelphi

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Collected additional data post after the eruption of Sudan conflict in 2023 and integrated the new development into the integrated Gender, climate, and security report including impacts of population movement.

8

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Sudanese Organization for Research and Development (SORD)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

62572932

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

62572932

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

62572932

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Supported in convening and facilitation of a dialogue forum held between women's organizations and community groups in at State level in Ad Damazine as well as in the localities of Baw, Geissan and Al Kurmuk. Participants discussed the women's agenda across natural resource management (NRM), peacebuilding, socio-economic development, and protections. As a result, women's groups played a key role as agents of change by facilitating engagement with different stakeholders and promoting their priorities, including gender-based violence (GBV) prevention, peacebuilding, NRM, and women economic empowerment.

9

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

*

Friends of Peace and Development Organization (FPDO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*

Please use a dot (.) as decimal separator, instead of a comma (,)

157532615

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

*

Please use a dot (.) as decimal separator, instead of a comma (,)

157532615

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

157532615

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Friends of Peace and Development Organization (FPDO)

Civil society

157,532,615

157,532,615

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNEP: United Nations Environment Programme	994222.60	994222.60	994222.60	100%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3982124.6	3982124.6	3655623.55	91.8 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **91.8%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

81

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 3225520.93**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 2961055.08**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

3399537.67

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Annex_D_Project_Budget Financial Report-Consolidated PBF Blue Nile November 2025-12_12_18.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☐ Yes
- ☒ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

.....

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The Terms of References (ToRs) for the steering committee were developed in February 2022 and two calls for the first steering committee meeting were attempted, the main objective of which was to approve the ToRs and schedule subsequent meetings. Unfortunately, the meetings coincided with security instability in Blue Nile state which did not allow the government participants to attend to those planned meeting and hence the meetings were cancelled. The high turnover in the government staff at state and federal levels interrupted the formation of the steering committee.

However, the project partners collaborated with different entities of government in the rollout of the project throughout the project lifetime. This included the Humanitarian Aid Commission (HAC) to facilitate access to project sites by agencies and implementing partners (IPs) via issuance of local government travel permits; the State Ministry of Production and Economic Resources, including Forest National Corporation (FNC), to provide technical guidance, extension services and seedling production in the rollout of agricultural related livelihoods; the State Ministry of Welfare Affairs to provide technical guidance in the rollout of women empowerment activities of the project; and the Wali's office for regular updates on project activities and to solicit support to overcome some challenges that the IPs faced during project implementation. Some of the IPs being locals/nationals directly coordinated their activities with the police administration at State level as well the prosecutors and judiciary authorities at locality level.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Staff Recruitment

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Collection of baselines

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Identification of beneficiaries

*

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*

Please limit your response to 3000 characters

As part of the project launch, joint consultations were held in Khartoum with key stakeholders. On 25 September 2021, the Peace Commissioner was briefed on the project, and he recommended a follow-up meeting with Sovereign Council member Mr. Malik Agar. This meeting took place on 14 October 2021, during which Mr. Agar expressed strong support for the initiative and committed to facilitating collaboration with the authorities in Blue Nile State.

The project partners completed staff recruitment promptly and developed an inception-phase work plan. A stakeholder meeting was then held in Ed Damazine, where the partners presented the project's objectives, expected outcomes, outputs, activities, budget, and geographic scope. The meeting brought together 32 stakeholders from 22 government institutions and civil society organizations, with 40% female participation. It aimed to address potential conflict sensitivities by clarifying the criteria for community selection. Participants provided valuable feedback and recommendations, which were documented and incorporated into the project's implementation.

In 2021, UN Women conducted a comprehensive study on gender, conflict, and the environment in Baw and Kurmuk, two of the three localities targeted for project implementation in Blue Nile State. The findings informed the creation of gender profiles and shaped project planning to ensure activities are context-specific, conflict-sensitive, and promote gender equality and social cohesion.

The research offered deep insights into the root causes of conflict and their disproportionate impact on women. It also supports the joint efforts of UN Women, UNDP, and UNEP to strengthen women's roles in peacebuilding, natural resource management, and economic empowerment.

Importantly, the study provided a data foundation for proactive measures to prevent natural resource-related violence against women and improve their access to justice in Baw, Kurmuk, and Geissan.

The project partners collaboratively developed the ToRs for a baseline assessment. To ensure value for money and build local capacity, the Peace and Development Center of Blue Nile University was engaged to conduct the baseline survey. While the baseline was underway, a project monitoring tool was created. Findings from the baseline informed updates to project indicators and guided the development of an integrated work plan. Additionally, a communication strategy was formulated by the partners.

However, the project faced significant challenges, including the October 2021 military takeover, intercommunal conflict in Blue Nile in 2022, and the outbreak of the Sudan war in 2023. These events disrupted smooth implementation. As a result, two no-cost extensions were requested and approved. Despite these setbacks, all planned project activities were completed except for the establishment of women's centers. The project concluded with the completion of endline data collection and a terminal evaluation.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

☒ Yes

☐ No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary

*

Please limit your response to 6000 characters

The project significantly advanced community well-being, gender equality, and peacebuilding in Blue Nile State. About 71% of households reported increased income (56% men, 44% women), and 75% noted improved access to socio-economic services (46% men, 54% women). A total of 32 natural resource disputes were resolved resulting in 33.9% decline in resource conflict, 83% of residents expressed positive perceptions of other resource users, and 77% felt their interests were represented in local peace and governance processes, reflecting broad progress in inclusion and social cohesion.

Fifteen women-led organizations joined community committees, enabling 102 women to engage with local councils on women's priorities. This engagement strengthened gender-based violence (GBV) prevention networks, improved survivor referral systems, and expanded women's influence in decision-making on peacebuilding and natural resource management (NRM). Key drivers of these outcomes included targeted capacity-building workshops on leadership, negotiation, advocacy, and GBV response, along with community awareness campaigns through radio programs in local languages linking gender equality with sustainable NRM. Four policy dialogue forums with one held at State level, connected communities to justice institutions, enhancing women's advocacy and negotiation skills. Attended by 279 women (61%) and 175 men (39%), the forums showcased strong local demand for inclusive governance and women's participation in peace processes.

Communities reported improved access to justice awareness from 25% to 31.6% with 57.7% reporting better access for women, particularly for women, and a decline in resource-based conflicts through traditional mediation. GBV prevention initiatives increased awareness and reduced incidents, while socioeconomic stability improved through expanded access to health, water, and livelihood services. These gains enhanced social cohesion and community trust across the State.

A third policy dialogue brought together women's groups, police, and legal actors to address women's access to justice. As a result, government institutions endorsed a women-led initiative to support female prisoners, marking growing recognition of inclusive justice and women's rights. Due to insecurity in Bau and Geissan, planned peace centers and water yards were replaced with high-impact alternatives. The Samsur Health Centre was fully equipped to provide essential health services, and two tractors were supplied to strengthen agricultural productivity and food security. Through six cooperative committees, 300 women held monthly savings and loan meetings, investing in bread-making, food processing, and crop production. These initiatives boosted household income, strengthened solidarity, and empowered women as economic leaders and peace agents. In Deim Saad and Samsur, 50 women managed communal farms, cultivating vegetables and tree seedlings—activities that promoted financial independence, reduced GBV vulnerability, and eased pressure on natural resources.

Youth were equally engaged. In Alkaili and Gambrda, 100 young people operated Show Clubs, earning income through sports broadcasting while providing safe spaces for inter-community dialogue. Additionally, 61 youth (57% women) completed vocational and life skills training, with women preferring stove-making due to accessibility and safety concerns.

Six local women's peacebuilding dialogues, engaging 300 participants, provided platforms to address hate speech, promote social harmony, and strengthen women's leadership. Facilitated by cooperative and Community Management Committees (CMCs), these discussions enhanced women's confidence and collective action for peace. Although a planned state-level dialogue was postponed due to insecurity, the local sessions demonstrated the effectiveness of community-led dialogue in preventing conflict.

The project established Community Environmental Action Planning Committees (CEAPs), later merged into CMCs, with 145 members and an average 53% female representation. These structures, active in Kurmuk, Bau, and Geissan, became central to community governance and implementation oversight.

CEAPs developed 32 environmental action plans, implemented 11, and produced six participatory maps guiding natural resource management. These tools fostered community ownership and serve as advocacy instruments for integrating local priorities into government planning. Six Peacebuilding Committees complemented this work through storytelling, dialogues, and sports events that promoted social cohesion. Endline results showed conflict prevalence declining from 43.1% to 33.9%, and 77% of residents confirmed that their interests were represented in governance processes.

A climate-security-gender assessment revealed that women are disproportionately affected by both conflict and environmental shocks such as irregular rainfall and flooding, the report is disseminated through the official UNEP Sudan Facebook page, UNEP Africa official Facebook, official UNEP corporate X/Twitter account, and UNEP Africa Twitter account. It proposed six strategic actions:

- Facilitate local peace dialogues.
- Promote climate-smart, sustainable livelihoods.
- Support ecosystem restoration through community conservation.
- Strengthen inclusive natural resource governance.
- Enhance GBV protection and legal literacy.
- Foster transboundary environmental cooperation.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The project actively promoted gender equality and youth inclusion through peace and community initiatives. Peace Committees held Open Days for Peace in six locations, attracting 5,100 participants (two-thirds women and girls). These gatherings promoted dialogue and trust among internally displaced persons and host communities, mitigating tensions linked to conflict movements.

The project's achievements are reflected in the strong participation of women and youth in peacebuilding, the creation of inclusive governance structures (CEAPs and CMC committees), sustainable livelihoods, and improved justice and protection systems.

By integrating women and youth into decision-making and resource management, the project has laid a sustainable foundation for resilient, equitable, and peaceful communities across Blue Nile State.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

The project significantly enhanced the participation of women and youth in inclusive, community led structures—such as the Community Environmental Action Planning (CEAP) Committees (53% women), Community Management Committees (CMCs, 53% women), and women's cooperatives (100% women). These platforms have strengthened local governance, promoted socio-economic stability, and contributed to conflict resolution and peacebuilding across the three localities in Blue Nile State.

Despite the ongoing crisis, these gender-balanced and youth-led bodies played a central role in implementing community activities and reinforcing members' leadership and decision-making capacities.

Women were trained on Gender-Based Violence (GBV) prevention, access to justice, and natural resource management, and supported through small ruminant restocking and seedling nurseries. Six women cooperatives were formed to overcome financial barriers and promote collective entrepreneurship. These cooperatives and nursery enterprises have become vital income-generating ventures, enhancing women's financial independence and contributing to household resilience and local economic growth.

Women's engagement in decision-making has expanded markedly. They now represent 38% of peacebuilding committee members, compared with previous all-male representation, while CEAP committees include over 50% women, and all cooperatives are women-led. Women's participation in traditionally male-dominated native administrations has also grown, breaking gender norms and transforming community leadership dynamics. In Geissan locality, training on natural resource management and access to justice doubled the number of women claiming their rights from 15 to 30. This created new opportunities for women and strengthened their protection and social standing within their communities.

Historically, community governance was dominated by elders within the native administration. Through CEAP and CMC structures, youth and women now play leading roles in planning, implementation, and conflict resolution. Youth leaders, once marginalized, are increasingly shaping community priorities and driving inclusive governance, introducing innovation, accountability, and collaboration at the grassroots level.

The project contributed to improved productivity and household food security through diversified livelihood activities. One-third (33.3%) of women trained in mobile maintenance reported increased income; all 25 women trained in fuel-efficient stove production established income-generating activities; and 20% of agricultural seed recipients (sorghum, okra, cowpea) were women. These interventions enhanced women's economic participation and strengthened family resilience against shocks.

Women's growing economic and leadership roles have driven broader social transformation, fostering inter-community collaboration, reducing gender-based discrimination, and advancing peacebuilding. As a result, women's voices are now more visible and influential in community dialogue and planning.

A total of 390 women completed literacy training, gaining essential reading and writing skills that enable them to communicate effectively, express their concerns, and participate more confidently in community decision-making and resource management.

The project supported participatory two-dimensional mapping in six communities, producing visual maps that captured local resources and future development plans. The inclusive exercise brought together youth, women, and elders from all ethnic groups, combining traditional knowledge with future perspectives.

The process revealed rich but underutilized natural resources, underscoring the need for capacity building in sustainable resource management, particularly forest and non-timber products. The maps now serve as tools for joint community planning, peacebuilding, and linking communities with local authorities and credit institutions. The exercise also promoted community awareness of their resource base and strengthened collective ownership. Communities can now easily identify and illustrate their resources, development priorities, and plans, making them better equipped to engage in participatory planning and advocate for their needs.

By integrating women and youth into decision-making, governance, and service delivery, the project fostered inclusive, resilient, and peaceful communities across Blue Nile State

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

The socio-economic stability of conflict-affected communities is strengthened through the development of gender-transformative climate-resilient livelihood options for women, men, and other groups

Outcome 2:

Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict- affected communities.

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

*

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: The socio-economic stability of conflict-affected communities is strengthened through the development of gender-transformative climate-resilient livelihood options for women, men, and other groups

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict-affected communities.	Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict-affected communities.	90% of targeted beneficiaries across the three localities (Baw, Geissan, and Kurmuk) 28,000 people (60% women, 60% youth)	Out of the 90% targeted benefactrices, 29.5% 27,974 (M – 18,566. F – 9408) Limited progress of 29.5% versus the 90% targeted as indicated by the endline survey	Out of the 90% targeted benefactrices, 29.5% 27,974 (M – 18,566. F – 9408) Limited progress of 29.5% versus the 90% targeted as indicated by the endline survey	Some beneficiaries became displaced and could not be reached.
1. 2	Percentage of population who have improved access to basic socio-economic infrastructure and services, disaggregated by sex/age/group.	(7) Schools (22) Water infrastructure (18 handpumps+2 hafirs and 2 water yards), 7 health units	51% of the total population across the three localities (Baw, Geissan and Kurmuk) 28,536 people report improved access to basic socioeconomic infrastructure.	The target of 51% was exceeded, and 57.3% 25,944 (14,502M, 11,442F) individuals in the three localities. Improved access of 57.3% exceeding the target of 51% shown by endline	The target of 51% was exceeded, and 57.3% 25,944 (14,502M, 11,442F) individuals in the three localities. Improved access of 57.3% exceeding the target of 51% shown by endline	

1. 3						
1. 4						
1. 5						

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1
Strengthened climate-resilient livelihood options for women and girls and access to critical socio-economic infrastructure/services provided in selected communities.

Output 1.2
Proactive measures to protect women from natural resource-related violence and enhance access to justice adopted in selected communities

Output 1.3

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Strengthened climate-resilient livelihood options for women and girls and access to critical socio-economic infrastructure/services provided in selected communities.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Number of persons enrolled in vocational training and life skills activities, disaggregated by sex/age/group (min. 60% women)	0	At least (30) persons, 5 per community (60% are women)	61 youth (26 males and 35 females)- 57% represent women	61 youth (26 males and 35 females)- 57% represent women	This training involved mobile maintenance and processing of improved stoves in Derang only
1. 1. 2	Number of socio-economic assets provided	36 Socioeconomic infrastructure projects available	1 per community x 6 communities.	12 2 seed nurseries. 1 peace centre. 6 show clubs. 1 Health clinic. 2 tractors	12 2 seed nurseries. 1 peace centre. 6 show clubs. 1 Health clinic. 2 tractors	Some socio-economic assets were replaced with health unit, 2 tractors and restocking. of small ruminants

1. 1. 3	Number of persons (min 60% women) supported to start small business/agriculture/ climate-smart farming activities, disaggregated by sex/age/group	0	4277 persons 60% of which are women. And 60% youth.	4408 (1583F), 2825M); 35% and 47% women and youth representation	4,408(1583F), 2825M); 35% and 47%women and youth representation respectively	Some beneficiaries became displaced and could not be reached.
1. 1. 4	Number of cooperatives, savings groups and community-based organisations established and formalised to pool resources and support access to markets and value chains	0	6 total cooperatives/credit and saving groups (One per project community) 6 CBOs created (One per target community.	6 women cooperative committees established in the six project sites.	6 women cooperative committees established in the six project sites.	
1. 1. 5	Number of women headed households supported by restocking of small ruminants.	0	50 HH per locations	300 FHH supported with small ruminants (50 per location)	300 FHH supported with small ruminants (50 per location)	

» **Output 1.2: Proactive measures to protect women from natural resource-related violence and enhance access to justice adopted in selected communities**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	Number of women centres established in target communities with referral system	0	Three women centers in Baw-Al Kurmuk and Geissan localities	0	0	Several announcements were made to recruit construction company, but never finalized due to armed conflict and escalating insecurity, economic consequences of the war (inflation, rarity of construction materials, and UN Women's commitment to quality and accountability.

1. 2. 2	Number of security and justice sector personnel, community sheiks and service providers trained in gender-responsive justice.	0	400	310 from security and justice sector personnel, community sheiks and service providers trained in gender-responsive justice, and investigations with women survivors' women from GBV and how to access justice	310 from security and justice sector personnel, community sheiks and service providers trained in gender-responsive justice, and investigations with women survivors' women from GBV and how to access justice	77.5% of the target was met but due to the current war and inflation the 100% was not achieved
1. 2. 3	Number of women protection networks revived and capacitated at locality level	0	2 during the project duration.	4 women led forums - One Geissan attend by 149 female and 97 male participants (and another one in Al Kurmuk attended by 70 female and 32 male participants. A third one was conducted in Baw attended by 27 female and 20 male participants. The fourth forum held at State	4 women led forums - One Geissan attend by 149 female and 97 male participants (and another one in Al Kurmuk attended by 70 female and 32 male participants. A third one was conducted in Baw attended by 27 female and 20 male participants. The fourth forum held at State	The target was reduced to 2 in the second no cost extension yet 4 were achieved
1. 2. 4						

1. 2. 5						
.....						

» Output 1.3:

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....						
1. 3. 1						
.....						
1. 3. 2						
.....						
1. 3. 3						
.....						
1. 3. 4						
.....						
1. 3. 5						
.....						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Local-level governance and conflict resolution mechanisms are strengthened through gender-responsive inclusive and participatory processes in selected conflict- affected communities.

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	Number of disputes related to natural resource use, access and control submitted and resolved (fully or partially) for arbitration to local conflict resolution mechanisms or authorities.	6	18 disputes resolved by local committees. E.g., CEAP committee	32 (7+25) 7 disputes between local communities in Deim Saad & Yara and gold miners from other regions. Peacebuilding committees successfully mediated disputes and conflicts between pastoralists and farmers, resolving a total of 25 conflicts in Samsur and Derang in Baw locality.	32 (7+25) 7 disputes between local communities in Deim Saad & Yara and gold miners from other regions. Peacebuilding committees successfully mediated disputes and conflicts between pastoralists and farmers, resolving a total of 25 conflicts in Samsur and Derang in Baw locality.	As per the endline data collection, Resource conflicts fell to 33.9% prevalence (down from 26.2-43.1% per resource)

2. 2	Percentage of population who reports having a positive perception of other livelihood and natural resource user groups, disaggregated by sex/age/group	4920 individuals provided by other livelihoods (2000) male, (2920) female in Baw locality, and 3720 male and 2000 female in Kurmuk.	60% of project beneficiaries	83% of individuals reported having positive perceptions of other livelihoods and natural resources user groups 3636 individuals provided with other livelihood: 2426 male and 1210 females (seed distribution restocking, festivals equipment, energy efficient stoves, cooperative committees, health clinic)	83% of individuals reported having positive perceptions of other livelihoods and natural resources user groups 3636 individuals provided with other livelihood: 2426 male and 1210 females (seed distribution restocking, festivals equipment, energy efficient stoves, cooperative committees, health clinic)	
2. 3	Percentage of population who reports that their needs and interests are being addressed in the peace process in Blue Nile through governance mechanisms, disaggregated by sex/age/group.	4 peace building committees (2) in Baw, and (2) in Kurmuk with (120) members (102) males, and (18) females	10 % of the total population in the targeted communities.	77% of the population reported their needs and interest are addressed in the peace process through governance mechanisms	77% of the population reported their needs and interest are addressed in the peace process through governance mechanisms 6 peace building committees in Baw (2), Derang (2) and Kurmuk (2)	
2. 4						

2. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 2 have?

1 **2** 3 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1
Inclusive local governance mechanisms established within selected communities, which enable the participation of women and girls and other marginalized groups in the planning and management of natural resource as well as the prevention and peaceful resolution of disputes

Output 2.2
New channels are established to link local-level peacebuilding processes to the peace process in Blue Nile State.

Output 2.3

Output 2.4

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Inclusive local governance mechanisms established within selected communities, which enable the participation of women and girls and other marginalized groups in the planning and management of natural resource as well as the prevention and peaceful resolution of disputes**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	Number of integrated gender climate–security assessments completed.	0	1	One completed integrated Gender, climate, and security report	One completed integrated Gender, climate, and security report	
2. 1. 2	Number of participatory and inclusive processes/structures established	8 (4CMC, and 4 Peace building committees in Baw and Kurmuk)	10 (6 CEAP committees in Geissan, Baw and Al Kurmuk, in addition to 2 CMC and 2 Peace building committees in Geissan).	12 6 CEAP committees formed in six sites contributed to the development of CEAP plans in the six project sites. 6 CMCs established in the three localities	12 6 CEAP committees formed in six sites contributed to the development of CEAP plans in the six project sites. 6 CMCs established in the three localities	

2. 1. 3	Number of prioritized actions implemented to address key community concerns linked to natural resources	0	at least 6 (at least one per community)	11 1 peace centre in Deim Saad, 2 seedling nurseries and women farms in Deim Saad and Samsur, and 5 youth show clubs in Yara, Derang, Samsur, Alkaili and Gambrda established and currently utilized by the community.	11 1 peace centre in Deim Saad, 2 seedling nurseries and women farms in Deim Saad and Samsur, and 5 youth show clubs in Yara, Derang, Samsur, Alkaili and Gambrda established and currently utilized by the community.	The three prioritized women centres were not constructed and 2 of the prioritized peace centres were replaced by the tractors, health unit and restocking
2. 1. 4	. Number of workshops conducted with local and state level authorities to share experience and advocate for natural resources management (NRM) at community level	0	4	13 1 CEAP facilitators training at the State level, 6 community level CEAP facilitators trainings in project sites and 6 two-dimensional mapping sessions with project communities	13 1 CEAP facilitators training at the State level, 6 community level CEAP facilitators trainings in project sites and 6 two-dimensional mapping sessions with project communities	
2. 1. 5						

» **Output 2.2: New channels are established to link local-level peacebuilding processes to the peace process in Blue Nile State.**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Number of local peacebuilding centres established/capacitated to support women's full and meaningful participation.	0	1 peacebuilding centre in one locality	One (1) established and operational in Deim Saad of Geissan locality	One (1) established and operational in Deim Saad of Geissan locality	The other two peace building centers were replaced by livelihood activities
2. 2. 2	Percentage of peacebuilding centres members who are women.	0	38% of the members are women.	38 % of peace building committee members are women compared to zero before the project	38 % of peace building committee members are women compared to zero before the project	
2. 2. 3	Number of women-led dialogue forums with state level peacebuilding institutions	0	3 (1 in each locality)	Six local women's group discussions/coffee chats (2 per locality),	Six local women's group discussions/coffee chats (2 per locality),	The state-level dialogue was not convened due to security restrictions.
2. 2. 4						

2. 2. 5						
.....						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....						
2. 3. 1						
.....						
2. 3. 2						
.....						
2. 3. 3						
.....						
2. 3. 4						
.....						
2. 3. 5						
.....						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2.5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						
2.5.4						
2.5.5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						
How many outputs does outcome 3 have? 12345more than 5.						
Please list all outputs for outcome 3						
Output 3.1						
Output 3.2						

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1:**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have? 1 2 3 4 5 more than 5.						
Please list all outputs for outcome 4 						
Output 4.1 						
Output 4.2 						

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1:**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4.4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						
4.4.4						
4.4.5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)
If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1					
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation
ii. The impact of the project in their lives
iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Head of community management committee in Derang	The registration of women networks has legalized these entities and widely opened the gate for the communities to interact with other institutions and discuss their concerns.	Hawa Endeel from Derang, Baw locality, stated that “The networks give women legal recognition to carry out their roles, help defend their rights, fight discrimination, and contribute to peace and stability in the region.”
2	Police officer in Baw locality	Conduction of policy dialogues with the view to protect women from Gender Based Violence (GBV)	Following the workshop, he shared that “they now understand the concept of GBV and are actively addressing it. Previously, cases often went unreported due to victims' fear and lack of community support. However, increased awareness has led to a decline in GBV incidents.”
3	Communities (men, women, youth)	Appreciated local efforts to improve conflict resolution, livelihoods, food security, and resource management	Azharia noted that “The show club promotes unity and peaceful dialogue, while Khadiga Abbas, said “My livelihood has improved through livestock restocking and training, bringing income and hope to her family”.
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

Traditionally, local administration and peacebuilding structures in the region were exclusively male dominated, with women having little to no representation. Before the project's intervention, peacebuilding committees were 100% male. However, the project's inclusive approach has led to significant progress: women now make up 38% of peacebuilding committees across the three localities. In community-based organizations, women's representation has also drastically improved, CEAP committees now comprise over 50% women, and cooperative groups are entirely female-led. This marks a substantial shift toward women's leadership and economic empowerment.

In addition to advancing gender equality, the project has fostered youth leadership. While previously, elder community members primarily led local initiatives, young people are now taking active roles in governance and advocacy

Testimony from Gisma Omer, a 28-year-old CEAP and CMC member from Derang, Bau locality, highlights the personal and collective impact of the project:

"Before this project, women lived in fear, silenced by war, gender-based violence (GBV), and harmful social norms. There was little awareness, no support systems, and survivors were often ignored."

Through participating in training workshops and dialogue forums, Gisma gained knowledge about GBV laws, referral systems, and survivor services. She also developed leadership, advocacy, and negotiation skills, which empowered her to:

- Join community-based protection networks
- Engage in local governance
- Raise GBV awareness during public gatherings (e.g., weddings, funerals)
- Coordinate with justice actors to support survivors

Motivated by this transformation, Gisma and other women established a feminist group in Derang, creating safe spaces for dialogue, support, and strategizing. These informal coffee gatherings inspired by project dialogues—now function as grassroots platforms where women share experiences and build community resilience.

The group also aligns its advocacy with broader community priorities, such as natural resource management and social stability, making women's empowerment central to peacebuilding and development.

Gisma concludes with a call to action:

"Women in Derang have broken the cycle of silence and fear. We now advocate for our rights and support each other. I urge that these initiatives be expanded to other conflict-affected areas in the Blue Nile region, so more women can gain the tools and support they need to thrive."

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

For Uploading -12_57_37.docx



File 2

OPTIONAL

For Uploading -12_57_55.docx



File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☒ Enhanced digitization
- ☒ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Project implementing partners were local, and national NGOs, additionally, the locally project established governance structures (CEAP committees, CMCs, and women groups) collaborated with the project partners during implementation.

Please explain one of the selected options

Please limit your response to 3000 characters.

The participating agencies of UNDP, UNEP and UN Women continued to collaborate and complement each other's intervention to ensure maximum impact.

Please explain one of the selected options

Please limit your response to 3000 characters.

The Peace and Development Centre of Blue Nile University was assigned the task of conducting the project baseline survey adding value for money at the local level.

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

The State Ministry of welfare and social affairs, Judiciary authorities and police department collaborated with project IPs for justice on Gender-Based Violence workshops.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☐ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Field staff conducted regular monitoring to track project progress, ensure implementation quality, and provide support to implementing partners. Monitoring also focused on managing risks and documenting lessons learned to guide future programming.

Endline data collection conducted

Conduction of endline data collection and reporting

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Baseline indicators were collected and confirmed during baseline survey, complemented with subsequent field visits, and community consultations. These indicators were used for measuring the outcome/impact.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

Please limit your response to 3000 characters.

Implementing partners' work results, field monitoring reports and the recent endline data collection report were the main sources of evidence used to report on indicators.

Has the project launched outcome level data collection initiatives? e.g. perception surveys

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☒ Yes

☐ No

Please provide a brief description

Please limit your response to 3000 characters.

Baseline indicators were collected and confirmed during baseline survey, complemented with subsequent field visits, and community consultations. These indicators were used for measuring the outcome/impact.

Has the project used or established community feedback mechanisms?

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description

Please limit your response to 3000 characters.

Monitoring: 1.2.3: Structures in place, but rural gaps remain 3. GBV Prevention GBV prevention awareness grew to 35.9% (from 28%), with 67% noting reduced violence against women (up from 40%). Incident awareness dropped to 38.7%, suggesting possible underreporting. Physical and domestic violence remain prevalent (66.3% and 58.8%). Reporting (2.7%) and stigma (26.5%) are ongoing challenges. • Outcome 1c: Early progress, target TBD • Output 1.2.2: Personnel training underway 4. Natural Resources Management Awareness rose from 30% to 49.9%, with 63.8% benefiting. Resource conflicts declined to 33.9%, with 82.7% resolved by traditional leaders. Awareness of Community Environmental Action Planning grew to 40.7% (from 25%). • Outcome 2a: Strong dispute resolution • Output 2.1.3: Steady progress on planning 5. Peace and Security Positive intergroup relations rose to 56.3% (from 35%), and 69.6% felt safer (up from 45%). Peacebuilding efforts reached 51.5%, driven by community dialogues. • Outcome 2b: 56.3% positive perceptions (near 60% target) • Outcome 2c: 69.6% safety reporting (exceeds target) • Output 2.2.3: Women-led forums active; rural tensions persist Do outcome indicators have baselines? Yes If yes, please provide a brief description (3000 characters): Baseline indicators were collected and confirmed during baseline survey, complemented with subsequent field visits, and community consultations. These indicators were used for measuring the outcome/impact. If not, explain why not and when they will be available (3000 characters): Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) (3000 characters): Has the project launched outcome level data collection initiatives e.g. perception surveys*? Implementing partners' work results, field monitoring reports and the recent endline data collection report were the main sources of evidence used to report on indicators. *Perception survey is a formal collection of i

» Evaluation

Is the project on track to conduct its evaluation? *

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

27662

If project will end in next six months, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Project's final evaluation process started with the development and approval of its ToRs by the PBF Secretariat. An external consultant was hired through a competitive process. The consultant conducted field surveys in Blue Nile covering the six project sites across the three localities, data collection completed, cleaned and analyzed, and terminal evaluation report submitted was submitted for review and it is in its final stages.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Mouna Zein	UNEP	Deputy Country Programme Manager	mouna.zein@un.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

☒ Yes

☐ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

2

1

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

Please enter each funding agent and their contributions separately

Name of Funder *

UNDP

Amount mobilized since project's start (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

270000

Amount mobilized during reporting period (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

270000

2

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

Please enter each funding agent and their contributions separately

Name of Funder *

EU

Amount mobilized since project's start (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

18000

Amount mobilized during reporting period (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

18000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

☐ Yes

☒ No

If yes, please select the relevant option below: *

☐ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

*

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Inclusive Local Structures The project established Community Management Committees (CMCs) and Community Environmental Action Planning (CEAP) committees, ensuring inclusiveness and gender responsiveness. These platforms empowered women and community members to actively participate in decision-making, from needs identification to planning, implementation, monitoring, and evaluation, fostering a strong sense of local ownership.

Capacity Building
Following capacity assessments, members of the local structures received continuous training to enhance their skills and effectively lead project activities.

Collaboration with Line Ministries
Relevant line ministries (e.g., Production, Welfare, Forestry, and Natural Resources) were engaged throughout the project cycle. Their involvement ensured alignment with state priorities, with technical trainings, especially in agriculture delivered by ministry experts.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

As the implementing partners are primarily local or national NGOs, they require ongoing capacity development in key areas such as project design and management, including proposal development and report writing. Additionally, strengthening their capabilities in communications and knowledge product management is essential

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Monitoring and provision of backstopping during the CEAP process	Meeting with CEAP committees and attendance of some CEAP sessions	Provision of advice to the CEAP Committees and facilitators on the approach and responses to questions, and responses to CEAP facilitators on specific CEAP issues.

Event 2	Monitoring of civic works, maintenance, and construction of infrastructures.	Construction of infrastructures was monitored.	Ensured all construction works met the standards and models agreed up on e.g., the peace building centre and seedling nursery in Deim Saad and the show club in Yara. During the maintenance of the show club in Samsur, it was observed that it was rather poorly done, as a result, the IP was informed to check with the contractor to improve his work.
Event 3	Field visits to monitor project activity implementation	Using the activity monitoring check lists, IPs conducted field visits to monitor implementation. Three quarterly reports were produced and shared with project partners.	Key findings of the monitoring reports were: Despite the challenges, project implementation continued. The project local structures played pivotal roles in facilitating the project implementation, linking communities with project stakeholders, and ensuring continuity of activities. Peace committees actively engaged in conflict resolution across the project sites. Youths' income increased from the mobile maintenance and show clubs. Literacy classes reduced illiteracy rate. Women's income in the project sites has increased from the cooperative committee.
Event 4			
Event 5			

Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.