

PBF November 2025 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
☐ Semi-annual	
☒ Annual	
☐ Final	
☐ Other	
Date of submission of report	*
Name and title of person submitting the report	*
Juvigny Jacques	
E-mail of person submitting the report	*
juvigny.jacques@undp.org	
Name and title of person who approved the report	*
Djenanne FELIZ-DESIR	

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☐ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☒ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

- ☐ Bolivia
- ☐ Colombia
- ☐ Costa Rica
- ☐ Dominican Republic
- ☐ Ecuador
- ☐ El Salvador
- ☐ Guatemala
- ☒ Haiti
- ☐ Honduras
- ☐ Peru
- ☐ Other, Specify

Other, please specify

Project Title

*

- ☐ 00108363: Appui à la résolution des conflits et à la promotion de la cohésion sociale dans la ville de Jérémie à travers les organisations de jeunes
- ☐ 00127434: Appui au Processus Électoral en Haïti (PAPEH) : Prévention des violences liées aux élections y compris la violence politique à l'égard des femmes en Haïti.
- ☐ 00130791: Fanm Djanm pou Lapè ak Rekonsilyasyon
- ☐ 00120132: Projet Secrétariat: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix en Haïti
- ☐ 00129744: Promotion de la cohésion sociale par le renforcement de la santé mentale et du bien-être psychosocial des femmes et des filles dans le contexte d'insécurité et d'instabilité politique en Haïti.
- ☐ 00124535: Réduction de la violence communautaire à Martissant et La Saline
- ☐ 00129740: Renforcer la cohésion sociale en Haïti au travers de mécanismes de redevabilité et de transparence opérationnels
- ☐ 00119937: Renforcer l'accès à la justice des populations les plus vulnérables, en particulier les femmes et les enfants en vue d'une meilleure cohésion sociale
- ☐ 00119985: Renforcer les capacités nationales pour le contrôle des armes et des munitions
- ☐ 00125915: Semans lapè: yon jenès angaje pou konstwi yon sosyete miyo / Semences de paix : une jeunesse haïtienne engagée pour construire une société meilleure
- ☐ 00133352: Dialogue national pour une économie inclusive et porteuse de paix
- ☐ 00134226: Renforcer le leadership et la participation des femmes dans la prévention et la résolution de conflits pour une paix durable en Haïti (Femmes pour la paix)
- ☐ 00134293: Construction et institutionnalisation des fondations de l'infrastructure nationale de paix en Haïti
- ☐ 00140009: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) en Haïti
- ☐ 00140128: Jèn Yo La (Les jeunes sont la !)
- ☒ 00140285: Vers un engagement des acteurs pour la réduction de la violence communautaires dans les quartiers à risque
- ☐ 00140523: Jeunesse agroécologie et emplois verts pour la paix en Haïti
- ☐ 00140651: Appuyer les initiatives nationales en matière de renforcement de l'autorité de l'État afin d'améliorer les relations Etat-Citoyen et encourager le développement d'une paix durable en Haïti
- ☐ 00140927: OHCHR support to the Multinational Security Support (MSS) mission to Haiti
- ☐ 00140989: 'Fanm lidè k ap lite pou gen akse ak latè ak lapè': Rural Women as catalysts for sustainable peace over land in Haiti
- ☐ 00140991: Étendre et protéger un espace civique sûr et inclusif pour les jeunes haïtiennes et haïtiens dans la perspective de la transition vers les élections
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

Project End Date *

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☒ Yes
- ☐ No

If so, around which month do you expect to submit the request?

*

- | | | |
|--|--------------------------------|---------------------------------|
| ☒ January | ☐ February | ☐ March |
| ☐ April | ☐ May | ☐ June |
| ☐ July | ☐ August | ☐ September |
| ☐ October | ☐ November | ☐ December |

Is the current project end date within 6 months?

*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

If yes, please select which

*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services ☐ UNIDO: United Nations Industrial Development Organization
- ☐ ITC: International Trade Centre ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☒ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services ☐ UNIDO: United Nations Industrial Development Organization
- ☐ ITC: International Trade Centre ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ BIRN - Balkan Investigative Reporting Network | ☐ BIOM -Youth Ecological Movemen | |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ Danish Refugee Council | ☐ EQUITAS |
| ☐ Fund for Congolese Women | ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ Geneva Centre for Security Sector Governance (DCAF) | ☐ HELVETAS Swiss Intercooperation | |
| ☐ Humanity & Inclusion (HI) | ☐ ICTJ (International Center for Transitional Justice) | |
| ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | ☐ Integrity Watch | |
| ☐ International Alert | ☐ International Rescue Committee | ☐ Interpeace |
| ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) | |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Nonviolent Peaceforce | |
| ☐ Norwegian Refugee Council (NRC) | ☐ Nile Sustainable Development Organization - NSDO | |
| ☐ OCNH-Organisation des Citoyens pour une Nouvelle Haïti | ☐ OIKOS | |
| ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR | ☐ OXFAM |
| ☐ Peace Direct | ☐ Plan International | ☐ PNG UN Country Fund |
| ☐ Red de Instituciones por los Derechos de la Niñez | ☐ ROI - Roza Otunbayeva Initiati | |
| ☐ Saferworld | ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| ☐ Save the Children | ☐ Search for Common Ground (SFCG) | |
| ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | ☐ SismaMujer | |
| ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch | ☐ Tearfund |
| ☐ The Carter Center, Inc. | ☐ Trocaire | ☐ War Child |
| ☐ War Childhood Museum (WCM) | ☐ World Vision International | ☐ World Vision Myanmar |
| ☐ ZOA | ☐ blank_placeholder | ☐ Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

1

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

*

Viva Rio

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*

Please use a dot (.) as decimal separator, instead of a comma (,)

149746.41

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

*

Please use a dot (.) as decimal separator, instead of a comma (,)

59898.57

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

59898.57

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Mettre en oeuvre 4 projets a impact rapide

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	1685614 *	1179937 *	833150 *	49.43%
	*	*	*	%
UNICEF: United Nations Children's Fund	1609976 *	1126983 *	503715.59 *	31.29%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3295590	2306920	1336865.59	40.5 7%

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

65.70

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 2165202.63**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 878320.69**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Rapport financier PBF-CVR2 mars 2025 VF+AJG-v2-1_12_25.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

0



Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

La fragilité actuelle en matière de sécurité et l'instabilité politique depuis le démarrage du projet constitue un handicap majeur dans l'organisation du Comité de Pilotage. D'autant plus que les fréquents changements au niveau du gouvernement ne facilite pas un suivi continue avec nos interlocuteurs. Des discussions sont en cours avec notre point focal du ministère de la planification afin d'assurer l'organisation d'un Copil à la fin de l'année 2025

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started ☐ Initiated ☒ Partially Completed
- ☐ Completed ☐ Not Applicable

Staff Recruitment

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Collection of baselines

- ☐ Not Started ☐ Initiated ☐ Partially Completed
- ☒ Completed ☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started ☐ Initiated ☒ Partially Completed
- ☐ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Dès le démarrage du projet un ensemble d'activités de mise en place ont été entreprises. Ainsi, la plupart des activités ont tourné autour du recrutement de l'équipe de projet, l'élaboration de l'ensemble des outils de mise en œuvre, notamment le plan d'action, la constitution des structures de gouvernance, le comité technique, le comité de pilotage, des rencontres et activités d'appui à la Task Force et la rédaction des TdRs pour le recrutement de certains partenaires ou consultants devant participer à la mise en œuvre du projet.

Outre le recrutement de ces personnes ressources au cours de cette période de mise en œuvre du projet : l'assistante administrative, l'expert en Réduction de la violence communautaire, l'analyste en suivi et évaluation pour compléter l'équipe du projet et, un (e) officier de protection est également au cours de recrutement en vue de travailler sur l'implémentation des activités qui touchent les enfants, les jeunes et les femmes. Ainsi, trois consultants individuels ont été recrutés afin de conduire des études respectivement sur la Cartographie des acteurs DDR/CVR, Plan National DDR/CVR, Ligne de base du projet CVR2. En conséquence, chacun de ces consultants ont déjà soumis un rapport préliminaire de leur travail qui feront l'objet de consultations auprès de différents acteurs et secteurs concernés par les questions DDR/CVR. Dans ce même élan, le partenariat avec VIVA RIO à travers un LVG, est sur le point d'être exécuté dans certains quartiers de Canapé-Vert à travers des activités d'infrastructures, de formation et de loisirs sains en faveur des jeunes des communautés cibles.



Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

*

☒ Yes

☐ No

If no, please provide an explanation

*

Please limit your response to 6000 characters



Project progress summary

Please limit your response to 6000 characters

Les activités de mise en œuvre du projet se déroulent suivant les perspectives programmées bien que la conjoncture sécuritaire et socio-économique perturbe constamment certaines initiatives clés. A l'heure actuelle, les avancées du projet peuvent être présentées ainsi : hormis l'appui continu à la Task Force Institutionnelle et ses différents Sous-groupes de travail, il y a le partenariat signé avec VIVA RIO pour des interventions dans le quartier de Carrefour-Feuilles, qui ont été réorientées vers le quartier de Canape-Vert, à cause de l'assaut violent des groupes armés dans les zones cibles forçant les membres des communautés concernées à fuir leurs maisons, à Carrefour-Feuilles. À l'actif du projet également, l'élaboration des différents outils suivants : la Cartographie des initiatives et opérateurs DDR/CVR qui va permettre d'identifier les acteurs clés concernés et/ou intervenant sur la problématique violence et sécurité communautaire dont le résultat devrait contribuer à alimenter le contenu de l'élaboration du PANDDR-RVC, le recrutement du consultant chargé d'élaborer le PANDDR-RVC, la disponibilité du premier draft du Plan National DDR/CVR, qui permettra aux autorités et les partenaires techniques et financiers de mieux orienter leurs décisions et interventions en matière de DDR réduction et la prévention de la violence sensible au genre, la Ligne de base du projet qui informe sur les stratégies et les résultats attendus en termes d'impact. A la suite de la publication de l'appel d'offre pour recruter deux organisations devant accompagner psychologiquement et socioéconomiquement les femmes victimes ou vivant dans les camps des déplacés de Carrefour-Feuilles, Bel-Air et d'autres quartiers en prise à la violence des gangs dans la perspective de promouvoir l'autonomisation des femmes, atout véritable pouvant les affranchir et renforcer leur résilience à la violence, quatre (4) organisations féminines ont manifesté leur intérêt. Après analyse et l'évaluation de leurs dossiers, deux (2) ont été retenues pour la suite du processus de recrutement.

Par ailleurs, le partenariat avec l'Initiative Citoyenne pour les Droits de l'Homme (ICDH) dans le cadre du projet « Développement d'une nouvelle identité collective autour de nouvelles normes orientée par la paix, le dialogue et la protection à Martissant et Carrefour Feuilles de la zone métropolitaine de Port-au-Prince », était déjà en cours de révision au niveau des managers des agences. Avec la montée exponentielle des activités des groupes armés provoquant le déplacement massif des populations dans les quartiers de Carrefour-Feuille et de Martissant, il avait été demandé au partenaire ICDH de revoir et d'adapter le document du projet en fonction de la réalité du terrain.

Entre temps, avec cette situation de violence qui ne cessait de se détériorer, les États-Unis ont désigné, le 2 mai 2025, la coalition de gangs Viv Ansanm et le gang Gran Grif, comme des organisations terroristes étrangères (FTO). Ces mesures interdisent aux membres des groupes désignés d'accéder aux institutions financières ayant un lien avec les États-Unis et de se voir délivrer des visas. Elles prévoient également des poursuites judiciaires potentielles et des sanctions secondaires à l'encontre de personnes ou d'organisations apportant diverses formes de soutien aux gangs.

Face à cette nouvelle réalité, l'équipe de projet avait tenu à la fin du mois de mai une importante réunion pour discuter l'avenir de ce projet CVR-2 avec ICDH (partenaire de mise en œuvre). Ainsi, les discussions ont surtout porté sur la faisabilité du projet dans les quartiers de Martissant. Pour le quartier de Carrefour-Feuilles, le projet est réorienté vers Canape-Vert. Ainsi, les différents risques auxquels le projet pourra faire face et aussi les mesures de mitigation de risques à envisager si le projet devra se réaliser. Pour l'instant, avec le contexte actuel, les discussions vont se poursuivre au niveau du secrétariat du PBF en Haiti qui décidera de la continuité ou non de ce projet dans les quartiers de Martissant et une partie de Carrefour-Feuilles limitrophe avec Martissant.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Comme souligné au paragraphe précédent, concernant la mise en place du programme de réinsertions socio-économiques des femmes victimes et vivants dans les camps des déplacés-es, à la suite de la publication des TdRs, deux des quatre organisations soumissionnaires, sont retenues après évaluation, pour conduire avec efficacité et efficience ce processus, une fois validées par le Management. À l'analyse, il apparaît clair que le projet CVR2 est conçu pour venir en appui aux initiatives du gouvernement haïtien sur la problématique genre. Dans le cadre de cet appui, plusieurs rencontres d'information et d'orientation respectivement ont été organisées avec la Ministre et la Directrice générale du Ministère à la Condition Féminine et aux Droits (MCFDF) qui ont confirmé que les conditions de vie des filles et des femmes dans les camps sont infrahumaines et méritent une attention urgente et immédiate de tous pour les accompagner. Ainsi, en se référant à un rapport de la Banque Mondiale sur la protection et/ou sécurité sociale dans les pays à faibles revenus ou revenus intermédiaires, 3 sur 4 personnes n'ont pas de protection sociale. Des études ont révélé que des programmes bien conçus peuvent augmenter jusqu'à 45 % les revenus des ménages afin d'aider les plus vulnérables à devenir autonomes. Donc, la mise en œuvre effective des activités génératrices de revenus et d'accompagnements sociaux en faveur des femmes victimes de la région métropolitaine de Port-au-Prince, constituera une réponse certaine à la problématique des femmes victimes de violence ou déplacées forcées, en mettant en place des initiatives visant à renforcer leur résilience. Il est un fait indéniablement prouvé, lorsque les femmes réussissent, toute la société en bénéficie : les ménages, les entreprises, les communautés, le pays. Il convient de souligner qu'au cours de cette période les femmes déplacées des sites initialement visées ont été obligées de se relocaliser vers de nouveaux camps, car les gangs armés ont encore une fois pris possession de nouveaux quartiers de la zone métropolitaine.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

*

Please limit your response to 6000 characters

Des résultats intéressants ont été enregistrés au niveau structurel, notamment dans le cadre de la consolidation de la paix. Ils sont constitués par des changements d'attitudes et de comportements au niveau des différents acteurs gouvernementaux et non-gouvernementaux au plus haut niveau, impliqués dans le processus DDR-RVC. Aujourd'hui, les différents sous-groupes se réunissent régulièrement et entreprennent des actions concrètes. A titre d'exemple, dans le cadre de l'organisation de l'atelier du secteur privé sur DDDR-RVC, le Ministère du Commerce en collaboration avec d'autres partenaires notamment des Agences du SNU, dont le PNUD et l'UNICEF, se sont engagées financièrement à la réalisation, les 29, 30 et 31 juillet, au Cap-Haitien du Forum d'engagement du secteur privé dans la réduction de la violence communautaire en vue l'élaboration et la mise en œuvre du PANDDDR/RVC. Soulignons que le secteur privé a élaboré lui-même les TdRs de cette activité. Dans ce même élan, le projet a encore appuyé l'organisation de la journée de restitution de ce Forum d'engagement du secteur privé autour des questions DDR/RVC, avec la participation des délégations du Grand Sud et du Grand Nord, à Port-au-Prince le 6 novembre 2025.

D'un autre côté, dans le cadre de l'élaboration du Plan National DDR-RVC, qui est l'un des fruits du forum inclusif, représentatif et participatif, mis en œuvre du précédent projet CVR1 en Haïti et qui a réuni toutes les forces vives du pays notamment les représentants du gouvernement, les représentants des partis politiques, les acteurs de la société civile, les représentants des collectivités territoriales, des agences onusiennes, du corps diplomatiques et autres secteurs de la communauté internationale, les trois sous-groupes de la Task Force sont impliqués dans chacune des étapes de ce processus et le lead du document est tenu par le Coordonnateur de cette structure. Il convient de souligner que ce même niveau d'engagement des acteurs peut être noté dans la cadre de l'élaboration de la cartographie des acteurs impliqués dans le DDR-RVC qui permet non seulement d'identifier ces acteurs à l'échelle nationale, mais aussi l'interaction entre eux.

Le secrétariat de la Task Force devient beaucoup plus dynamique comme entité permanente contribuant à l'animation des différents sous-groupes thématiques afin de produire des recommandations pertinentes destinées aux autorités gouvernementales mais aussi contribuent à l'élaboration du PANDDDR-RVC. Ce projet participe à développer, à travers les différentes activités réalisées, une meilleure compréhension de la problématique de la violence et de la pédagogie de la paix, chez les acteurs qu'il interagit.



If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

1st DRAFT_PLAN DDR_RVC_GENRE_HAITI_2025-1_46_46.pdf



PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

12345more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Amélioration de la qualité de coordination des actions (entre les acteurs locaux, nationaux et internationaux) en matière de réducti

Outcome 2:

Augmentation du niveau d'opportunité d'emploi des jeunes à risque, du niveau de fonctionnalité des infrastructures communautai

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Amélioration de la qualité de coordination des actions (entre les acteurs locaux, nationaux et internationaux) en matière de réduction de la violence communautaire, entre les acteurs locaux, nationaux et internationaux d'ici 2025

O C 1	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Pourcentage des populations issues des zones d'intervention du projet qui affirment être atteint par la communication sur la RVC d'ici 2025	0	(70% global avec une répartition	0	50%	L'enquête y relative n'est pas encore

1. 2	Existence d'un document stratégique de communication qui est valide d'ici 2024.	0	1		0	Cette stratégie de communication a été...
1. 3						
1. 4						

1. 5						

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1
D'ici 2025, les mécanismes de coordination nationale des actions visant la prévention et la réduction de la violence communautaire

Output 1.2
La stratégie de communication est élaborée et mise en œuvre permettant la diffusion des résultats du projet et contribuant à géné

Output 1.3
Des actions de plaidoyer et de recherche sont promues pour une meilleure orientation des décideurs et politiques en matière de R

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: D'ici 2025, les mécanismes de coordination nationale des actions visant la prévention et la réduction de la violence communautaire par les différents intervenants sont renforcés et mieux intégrés.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
---------	---	---	--	---	---	--

1. 1. 1	Pourcentage des mécanismes de coordination nationale des interventions RVC qui ont été traités avec satisfaction les questions liées à la RVC qui leur sont adressées, d'ici 2025	0	80%	20%	50%	A cause des troubles sociopolitiques
---------------	---	---	-----	-----	-----	--------------------------------------

1. 1. 2	Pourcentage des interventions RVC faites par les mécanismes de coordination au niveau des zones du projet qui vont dans le sens des priorités définies par les instances étatiques et qui prennent en comptes les questions de genre.	0	80%	30%	45%	A cause des troubles sociopolitiques
---------------	---	---	-----	-----	-----	--------------------------------------

1. 1. 3	# de réunions d'échange d'informations tenues entre les acteurs étatiques et non étatiques d'ici 2025	0	12	6	12	La Task Force DDR-CVR tient régulièrement
1. 1. 4						
1. 1. 5						

» **Output 1.2: La stratégie de communication est élaborée et mise en œuvre permettant la diffusion des résultats du projet et contribuant à générer un climat propice à la RVC d'ici 2025**

1. 2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	Pourcentage des populations issues des zones d'intervention du projet qui affirment être atteint par la communication sur la RVC d'ici 2025	0	(70% global avec une répartition équilibrée)		0	L'enquête y relative n'est pas encore commencée

1. 2. 2	Existence d'un document stratégique de communication qui est valide d'ici 2024.	0	1		0	Cette stratégie de communication est-elle valide d'ici 2024.
1. 2. 3						
1. 2. 4						
1. 2. 5						

» Output 1.3: Des actions de plaidoyer et de recherche sont promues pour une meilleure orientation des décideurs et politiques en matière de RVC d’ici 2024

1. 3	Output Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
	Describe the indicator	State the baseline value of the indicator	State the target value of the indicator at the end of the project	State the current value of the indicator for the reporting period	State the current cumulative value of the indicator since the start of the project	Explain why the indicator is off track or has changed, where relevant
1. 3. 1	Pourcentage des institutions membres de la Task Force qui s’engagent formellement dans les activités de plaidoyers et de recherches d’ici 2024.	0	80%	50%	60%	Il reste d'autres acteurs
1. 3. 2						

1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Augmentation du niveau d'opportunité d'emploi des jeunes à risque, du niveau de fonctionnalité des infrastructures communautaires génératrices de revenus et; du niveau de cohésion sociale entre les communautés affectées, afin de favoriser la résilience à la violence des quartiers affectes par les gangs d'ici 2025

O C 2	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
----------------------	--------------------------------	--------------------------------	---	--	---	---

2.
1

Pourcentage des services communautaires sociaux essentiels existants dans les communautés cibles qui sont améliorés grâce aux efforts du projet d'ici 2025

0

60%

20%

20%

Les difficultés des mouvements sociaux

2.
2.....

Pourcentage de la population cible qui pense que le projet peut atténuer les potentiels déclencheurs de violence communautaire d'ici 2025

0

60%

0%

0%

L'étude de perception sera réalisée vers la fin de l'année 2025



2.
3

Pourcentage des
jeunes âgés de 18
à 34 ans qui
bénéficient d'un
emploi stable (au
moins trois)
d'ici 2025.

0

60

10%

10%

Les difficultés
des
mouvements



2.
4

--	--	--	--	--	--

2. 5						

How many outputs does outcome 2 have?

1 2

3

 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1
Des initiatives de développement de compétence et d'autonomisation économique et entrepreneuriale des jeunes comme alternat

Output 2.2
Les actions de renforcement du leadership des jeunes en tant qu'agents de paix au sein de leur communauté contribuent à la rédu

Output 2.3
La protection des populations victimes, incluant les risques d'enrôlement dans les gangs armés et d'exploitation des enfants, des ac

Output 2.4

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1: Des initiatives de développement de compétence et d'autonomisation économique et entrepreneuriale des jeunes comme alternative d'insertion socio professionnelle et économique pour lutter contre les déclencheurs potentiels de violence sont renforcées.

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	# de jeunes formés dans le cadre du projet sur l'autonomisation professionnelle ou D'entreprenariat d'ici 2024	0	120 (50% H, 50% F)	0	0	Ces activités sont en cours de réalisation

2.	% de jeunes	0	40%	0%	0%	Ces
1.	ayant développés					activités
2	une initiative					entrepreneuri
	D'autonomisation					des centres

économique et
Entrepreneuriales
d'ici 2024

2. 1. 3	# d'atelier d'échanges sur le projet avec membres de la communauté d'ici 2024	0	5	3	4	Des échanges ont été réalisés se
2. 1. 4						
2. 1. 5						

» Output 2.2: Les actions de renforcement du leadership des jeunes en tant qu'agents de paix au sein de leur communauté contribuent à la réduction de violence communautaire et à l'amélioration de la cohésion sociale.

2.2	Output Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	Pourcentage de leaders de sexe féminin impliqués dans les activités du projet au niveau communautaire d'ici 2025	0	Au moins 30%	10%	15%	Les échanges et les discussions

2. 2. 2	Pourcentage de personnes formées par le projet qui entreprennent des activités de promotion des valeurs de paix et de changement des comportements d'ici 2025	0	25% dont 10% des leaders féminins	10%	10%	Ces activités sont encore de mise en œuvre.
2. 2. 3						
2. 2. 4						
2. 2. 5						

» Output 2.3: La protection des populations victimes, incluant les risques d'enrôlement dans les gangs armés et d'exploitation des enfants, des adolescents et jeunes (filles et garçons), dans les quartiers cibles est effective

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	Pourcentage de la population qui croit que les enfants et adolescents vulnérables des quartiers du projet sont susceptibles d'être enrôlés et exploités à des fins de violences communautaire	0	20% au max	0%	0%	Le sondage n'est pas encore réalisé

2.	# d'animateurs de protection communautaire formés en premier soin d'ici 2025	0	120 (dont 50% de femmes)	0	0	Cette activité n'est pas encore réalisée mais
3.						
2						

2. 3. 3	Indicateur 2.3.3 # d'outils d'alertes, de référencement, de traitements de cas et feedback conçus et/ou révisés	0	5	0	0	Les difficultés sociopolitiqu es et résultats
---------------	--	---	---	---	---	--

2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)

Event 1	Validation et adoption du PNDDR-CVR par les différents acteurs et le Gouvernement	Décembre 2025	Port-au-Prince	Acteurs impliqués dans le	Permettre une appropriation nationale et gouvernementale du
Event 2	Retraite du Secretariat de la Task Force/les Sous-groupes techniques	Février 2026	P-au-P/ Petion-Ville	Acteurs impliqués dans les	Produire un bilan des activités des gangs armés et d'envisager de
Event 3	Le symposium international sur le DDR-RVC	Début février 2026	P-au-P/ Petion-Ville	Task Fore DDR/CVR, specialist	Harmoniser la perception des acteurs et faciliter l'appropriation de la mise

Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implemantation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Task Force inter-institutionnelle DDR-RVC et les ministères clés	Le projet a permis le renforcement de la Task Force et permet du coup une meilleure préservation du	

2	La Police Communautaire	Les activités relancées avec la police communautaire a permis globalement à	La perspective de mise en place du Commissariat modèle et moderne constituera une
3	Le secteur privé des affaires	Le projet a permis un changement de comportement et de perception du secteur	Au commencement, le secteur privé a dit : donner l'argent du projet à la police pour tuer les
4	Le secteur religieux	Le secteur religieux est davantage conscient du rôle qu'il peut jouer dans la	

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.



You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Les activités en support à la Task Force et les sous-groupes thématiques ont permis de renforcer la capacité de ces structures. Ils sont devenus plus opérationnels et plus aptes à remplir leur mission. Également, des membres de la Task Force ont pris part à de nombreux ateliers et séminaires internationaux sur des thématiques du DDR-RVC.



Please explain one of the selected options

Please limit your response to 3000 characters.

En dehors des deux agences récipiendaires du projet et du BINUH, plusieurs autres agences prennent part aux sessions de travail régulières de la Task Force et soutiennent conjointement les différentes initiatives.



Please explain one of the selected options

Please limit your response to 3000 characters.



Who are we working with *

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

UNICEF, BINUHH, UNESCO, ONU Femmes, PNUE, OIM,...]

[Les OSC affichent une meilleure attitude envers les agences et sont plus aptes a participer activement aux activités DDR/RVC]

[Des canaux de communication dynamique facilitent les échanges sur la base d'une compréhension mutuelle surtout avec le programme de recherche universitaire]

[A travers la Task Force se développe toute une collaboration dynamique avec les entités étatiques]



Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period

Please limit your response to 3000 characters.

Suivi du contexte

Le contexte de la mise en œuvre fait de suivi régulier afin de suivre l'évolution de la situation sécuritaire et politique du pays et de prendre des mesures et d'adapter les stratégies de mise en œuvre.

Suivi des résultats

Les résultats du projet sont suivis afin de suivre les progrès réalisés et de mesurer le niveau d'atteinte des résultats du projet et de prendre des mesures d'accélération le cas échéant.

Suivi du processus

Le processus de la mise en œuvre du projet est l'objet de suivi régulier afin de s'assurer de la conformité du processus par rapport aux normes et procédures et du côté du bailleur et du côté du PNUD.

Suivi des activités

Les activités du projet sont suivies de manière à s'assurer que les ressources sont disponibles pour la réalisation de chaque activité. Le plan de travail est mise à jour de manière régulière afin de s'assurer que les activités du projet soient mises en œuvre dans les conditions optimales par rapport à l'évolution de la situation.

Suivi des finances

Le budget du projet est suivi régulièrement afin de s'assurer que les fonds soient disponibles et utilisés de manière efficace et efficiente, et également de suivre l'évolution de dépenses. En ce sens, des rapports financiers sont produits sur base périodique. Dans le cadre de la mise en œuvre de ce projet une demande d'allocation de fonds de la 2ème a été envoyée au bailleur afin de garantir la disponibilité de fonds pour la poursuite des interventions du projet.

Suivi de la conformité avec le bailleur

Des rencontres périodiques sont organisées avec le Secrétariat du PBF en Haïti pour regarder l'évolution de la mise en œuvre du projet par rapport aux procédures et standards établis par le bailleur. Certaines fois, des rencontres extraordinaires ou de proximité sont réalisées en vue d'accentuer sur des aspects spécifiques liés à un problème identifié et qui mérite des solutions soutenues.

Suivi des bénéficiaires

Les bénéficiaires du projet sont de manière soutenue afin de se renseigner sur leur situation et de leurs besoins dans cette situation de crise sécuritaire les forçant de quitter leurs zones pour aller se réfugier dans des camps de déplacés internes.

Suivi du tableau de suivi des indicateurs

Les indicateurs sont suivis en vue de s'assurer de leur pertinence par rapport à l'évolution du contexte actuel. Et réviser les méthodes de collecte des données sur chaque indicateur et de suivre la possibilité de maintenir le plan de suivi des indicateurs. L'étude des lignes de base est en cours afin de s'assurer que tous les indicateurs ont des données de références actualisées.

Suivi des missions de suivi sur le terrain

S'il est impossible de se rendre directement dans les zones cibles du projet de concert avec le Ministère à la Condition Féminine et aux Droits de la Femme (MCFDF) en vue d'identifier les besoins des femmes se trouvant dans les camps et d'envisager les réponses appropriées.

Suivi des risques

Le registre des risques du projet est mis à jour de façon périodique et à chaque évolution de la situation sécuritaire. Ce qui nous a permis d'envisager des moyens de contournement et d'adaptation de la mise en œuvre des activités



Do outcome indicators have baselines?

*

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available.

*

Please limit your response to 3000 characters.

N/A

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

*

Please limit your response to 3000 characters.

N/A

Has the project launched outcome level data collection initiatives? e.g. perception surveys

*

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☒ Yes

☐ No

Please provide a brief description

*

Please limit your response to 3000 characters.

C'est en cours

Has the project used or established community feedback mechanisms?

*

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description

*

Please limit your response to 3000 characters.

C'est en cours

» Evaluation

Is the project on track to conduct its evaluation? *

- ☐ Yes
- ☒ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

45000

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☒ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact
information

Name

Organization

Job title

Email

Please mention
the focal person
responsible for
sharing the final
evaluation
report with the
PBF:

Wid SENECHARLES

PNUD

Analyste en suivi et eval

Wid SENECHARLES Orga

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☒ Yes
- ☐ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

1

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

Please enter each funding agent and their contributions separately

Name of Funder *

DPO

Amount mobilized since project's start (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

124000

Amount mobilized during reporting period (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

124000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

☐ Yes

☒ No

If yes, please select the relevant option below: *

☐ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.



Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

La stratégie de sortie repose essentiellement sur une série d'alliance et le développement d'un large partenariat entre les acteurs locaux et les autorités nationales avec l'implication accrue des partenaires techniques et bailleurs de fonds internationaux. Au Niveau communautaire, ce projet cherche à renforcer la consultation et l'engagement avec des acteurs et organisations communautaires de base en vue de faciliter une meilleure appropriation des activités du projet. Tirant les leçons du précédent projet PBF/RVC à Martissant et La Saline » qui n'a pas réussi à capitaliser sur les structures et institutions communautaires existantes, ce projet vise à privilégier ces organisations dans la mise en œuvre des activités, dans la perspective de renforcer l'engagement communautaire et la cohésion sociale et. La stratégie communautaire de mise en œuvre du projet est donc étroitement liée à la stratégie de sortie du projet et sa durabilité. Pour ce faire, des appels d'offre seront ouverts à postulation pour les organisations communautaires de base (OCB) des quartiers cibles. L'élaboration de ces appels d'offre impliquera les agences de mise en œuvre (PNUD, UNICEF), le BINUH et les membres de la Task Force DDR-RVC, y compris les ministères sectoriels qui la composent, et les autorités locales concernées, afin d'assurer la cohérence avec les stratégies nationales et locales en matière de sécurité, relèvement communautaire et protection.

Finalement, au niveau national, la Task Force DDR-RVC, engagée dès la formulation du projet et tout au long de sa mise en œuvre constitue un comité d'orientation stratégique du projet. Ceci permet d'assurer la connexion du projet avec les priorités nationales identifiées dans la Stratégie Nationale de DDR-RVC et l'appropriation du projet aux plus hauts niveaux du gouvernement. La Task Force DDR-RVC, qui développe également un partenariat avec un certain nombre d'organisations multilatérales (OEA, Union Européenne, USAID, Banque Mondiale) et de partenaires techniques et financiers bilatéraux (Etats-Unis, Canada) pourrait également identifier des synergies avec d'autres projets visant la réduction de la violence communautaire et de développer de possibles partenariats. Le projet pourrait également impliquer directement la Task Force DDR-RVC dans les activités de rapprochement et redressement communautaire planifiées dans le cadre du résultat 2, par exemple en l'impliquant dans la sélection des initiatives communautaires qui seront financées et en mobilisant les Ministères sectoriels représentés pour assurer une durabilité des initiatives proposées par le projet, notamment auprès des jeunes hommes et jeunes femmes qui seront formés à l'entrepreneuriat ou encore dans l'entretien et le fonctionnement des infrastructures communautaires réhabilitées par le projet.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
-------------------------------------	-------------------	---------	--------------

Event 1	Réunion mensuelle de la Task Force DDR/CVR	L'équipe du projet organise des réunions de coordination afin de discuter des différents	Certains quartiers sont inaccessibles à cause de l'intensification de la violence des gangs
---------	--	--	---

Event 2	Visite de terrain dans les camps des déplacés victimes de violence des gangs armés dans les environs des zones cibles du projet.	Il s'agit d'identifier les besoins prioritaires des femmes et des filles.	La dégradation de l'environnement sécuritaire impacte négativement les conditions
---------	--	---	---

Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.