

PBF November 2025 Project Progress Report



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-11-15

Name and title of person submitting the report *

Djastam Honore Motangarti

E-mail of person submitting the report *

honore.motangarti.djastam@undp.org

Name and title of person who approved the report *

Appoline Uwimbabazi

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|--|---|
| ☐ Asia and the Pacific | ☒ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Country of project implementation *

- | | | |
|--|---|--|
| ☐ Angola | ☐ Burundi | ☐ Cameroon |
| ☐ Central African Republic | ☒ Chad | ☐ Congo, The Democratic Republic |
| ☐ Gabon | ☐ Lesotho | ☐ Malawi |
| ☐ Rwanda | ☐ Sao Tome and Principe | ☐ Zimbabwe |
| ☐ Other, Specify | | |

Other, please specify *

Project Title *

- ☐ 00129359: Appui à la mise en place d'un Observatoire de la Promotion de l'Égalité et de l'Équité de genre au Tchad
- ☐ 00129236: Appui à une transition institutionnelle et politique inclusive et apaisée au Tchad
- ☐ 00129386: Consolidation de la paix et de la sécurité entre les communautés d'agriculteurs et d'éleveurs dans les provinces du Salamat, du Sila et du Ouaddaï
- ☐ 00125642: Projet de prévention de la féminisation des modes opératoires des groupes extrémistes au Tchad
- ☐ 00131550: Secrétariat du Fonds des Nations Unies de Consolidation de la Paix au Tchad - Appui à la Coordination au Suivi et à l'Évaluation du portefeuille
- ☐ 00134235: Renforcement des relations intergénérationnelles et interpartis pour une participation civique et politique des jeunes dans un environnement sécurisé et de paix
- ☐ 00140048: Genre et paix : mobilisons-nous pour un processus de construction de la paix inclusif
- ☐ 00140258: Promouvoir la réconciliation nationale et la cohésion sociale à travers la mise en place des commissions de paix et de réconciliation
- ☐ 00140518: Vers un environnement propice au Désarmement Démobilisation et Réintégration des membres des mouvements politico-militaires au Tchad
- ☐ 00140530: PROJET D'APPUI A LA PROMOTION ET A LA PROTECTION DES DROITS DE L' HOMME AU TCHAD (PROJET APPDH)
- ☐ 00140852: Accompagnement des groupements des femmes dans la gestion des conflits agro-pastoraux dans le Logone Oriental et le Mandoul
- ☒ 00140963: Secrétariat du Fonds des Nations Unies de Consolidation de la Paix au Tchad - Appui à la Coordination au Suivi et à l'Évaluation du portefeuille
- ☐ 00141053: Renforcement de la cohésion sociale entre les communautés hôtes les retournés et les réfugiés dans les provinces du Ouaddaï Sila et Wadi-Fira
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2024-12-20

Project End Date *

2027-12-15

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☒ Yes
- ☐ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|---|---------------------------------|
| ☐ January | ☒ February | ☐ March |
| ☐ April | ☐ May | ☐ June |
| ☐ July | ☐ August | ☐ September |
| ☐ October | ☐ November | ☐ December |

Is the current project end date within 6 months? *

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- | | |
|--|--|
| ☐ UNDP: United Nations Development Programme | ☐ IOM: International Organization for Migration |
| ☐ UNICEF: United Nations Children's Fund | |
| ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights | |
| ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women | |
| ☐ UNHCR: United Nations High Commissioner for Refugees | ☐ UNFPA: United Nations Population Fund |
| ☐ FAO: Food and Agriculture Organization | ☐ WFP: World Food Programme |
| ☐ UNHABITAT: United Nations Human Settlements Programme | |
| ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization | |
| ☐ UNEP: United Nations Environment Programme | ☐ ILO: International Labour Organization |
| ☐ WHO: World Health Organization | ☐ PAHO/WHO |
| ☐ UNCDF: United Nations Capital Development Fund | ☐ UNODC: United Nations Office on Drugs and Crime |
| ☐ UNOPS: United Nations Office for Project Services | |
| ☐ UNIDO: United Nations Industrial Development Organization | ☐ ITC: International Trade Centre |
| ☐ UN Department of Peace Operations | ☐ Other, Specify |

Other, Please specify *

Please select other non-UN recipients

- | | | |
|--|--|---|
| ☐ ACTED | ☐ Action Aid UK | ☐ AAITG (ActionAid the Gambia) |
| ☐ AEDE | ☐ African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| ☐ Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| ☐ American Friends Service Committee (AFSC) | ☐ Avocats Sans Frontières | |
| ☐ Avocats Sans Frontières Belgium | ☐ Avocats sans frontières Canada | ☐ Ayuda en Accion |
| ☐ BIRN - Balkan Investigative Reporting Network | ☐ BIOM -Youth Ecological Movemen | |
| ☐ CARE International UK | ☐ Centre d'étude et de coopération internationale (CECI) - BF | |
| ☐ Christian Aid Ireland | ☐ COIPRODEN | ☐ Concern Worldwide |
| ☐ Conexion Guatemala | ☐ COOPI - Cooperazione Internazionale | ☐ CORD Burundi |
| ☐ CORDAID | ☐ Corporacion Sisma Mujer | ☐ CRS - Catholic Relief Services |
| ☐ DanChurchAid | ☐ Danish Refugee Council | ☐ EQUITAS |
| ☐ Fund for Congolese Women | ☐ Fundacion Estudios Superior (FESU) | ☐ Fundación Mi Sangre (FMS) |
| ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | ☐ Fundación para la Libertad de Prensa (FLIP) | |
| ☐ Geneva Centre for Security Sector Governance (DCAF) | ☐ HELVETAS Swiss Intercooperation | |
| ☐ Humanity & Inclusion (HI) | ☐ ICTJ (International Center for Transitional Justice) | |
| ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) | ☐ Integrity Watch | |
| ☐ International Alert | ☐ International Rescue Committee | ☐ Interpeace |
| ☐ Kvinna till Kvinna Foundation | ☐ Life and Peace Institute (LPI) | |
| ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| ☐ Mercy Corps | ☐ MLAL - ProgettoMondo | ☐ MSIS-TATAO |
| ☐ NIMD (Netherlands Institute for Multiparty Democracy) | ☐ Nonviolent Peaceforce | |
| ☐ Norwegian Refugee Council (NRC) | ☐ Nile Sustainable Development Organization - NSDO | |
| ☐ OCNH-Organisation des Citoyens pour une Nouvelle Haïti | ☐ OIKOS | |
| ☐ ONG Adkoul - ONG Adkoul | ☐ ONG AZHAR | ☐ OXFAM |
| ☐ Peace Direct | ☐ Plan International | ☐ PNG UN Country Fund |
| ☐ Red de Instituciones por los Derechos de la Niñez | ☐ ROI - Roza Otunbayeva Initiati | |
| ☐ Saferworld | ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| ☐ Save the Children | ☐ Search for Common Ground (SFCG) | |
| ☐ SIHA (Strategic Initiative for Women in the Horn of Africa) | ☐ SismaMujer | |
| ☐ SOS Sahel Sudan | ☐ Stichting Impunity Watch | ☐ Tearfund |
| ☐ The Carter Center, Inc. | ☐ Trocaire | ☐ War Child |
| ☐ War Childhood Museum (WCM) | ☐ World Vision International | ☐ World Vision Myanmar |
| ☐ ZOA | ☐ blank_placeholder | ☐ Other, Please specify |

Other, Please specify

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

0

To how many implementing partners has the project transferred money **during this calendar period ?**

(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)

11/63

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	1790616	537185	141177.45	7.88
				%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **7.88%**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

8.4

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

39.6

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 709083.94**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 55906.27**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

56470.98

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

FINAL - Chad - PBF Secretariat - Budget-Nov 2025-14_0_45.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☒ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Pour le portefeuille. Un comité de pilotage des projets de consolidation de la paix soutenu par ce projet a été mis en place depuis 2023 et joue un rôle stratégique au niveau national. Ce comité chapote tous les projets de consolidation de la paix au Tchad y compris ceux financés par PBF. L'arrêté n° 3789/PT/PM/MPEPI/2023 du 4 avril 2023 mettant en place ce comité est en cours de révision afin de prendre en compte l'Institution du Bureau du Médiateur de la République (IBMR)

Aucune réunion du comité de pilotage n'a eu lieu au cours des six derniers mois suite à cette révision de l'arrêté qui a été recommandé par la dernière rencontre tenue en septembre 2024. Il est prévu de relancer les travaux du COPIL en décembre 2025 après la signature du nouvel arrêté.

Toutefois, depuis la mise en place du Comité de pilotage (CoPil) en 2023, trois réunions ont été organisées. Les deux premières se sont tenues respectivement les 3 juillet 2023, et la troisième le 4 septembre 2024. Cette dernière a été coprésidée par le/la Ministre des Finances, du Budget, de l'Économie et du Plan, ainsi que par le Coordonnateur résident du Système des Nations Unies au Tchad.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Ce projet soutient le Secrétariat du PBF dans l'accomplissement de son rôle d'accompagnement technique et opérationnel auprès des acteurs de la consolidation de la paix, ainsi que dans le fonctionnement des mécanismes de gouvernance du processus de consolidation de la paix au Tchad.

Dans ce cadre, le Secrétariat interagit avec les différents acteurs aux niveaux politique, stratégique et programmatique.

Sur le plan politique, le projet a interagi avec la Médiature de la République au niveau technique et décisionnel — ainsi qu'avec le ministère des Finances, du Budget, de l'Économie, du Plan et de la Coopération internationale, à travers la Ministre déléguée et son équipe durant le processus de révision de l'arrêté portant création du COPIL, actuellement en cours. Le Secrétariat poursuit également ses interactions avec les membres du COPIL dans le cadre des échanges politiques et stratégiques, notamment en préparation de la session ordinaire prévue pour décembre 2025.

Sur le plan stratégique et technique, les interactions de ce projet ont focalisé sur la mise en place et l'opérationnalisation du Cadre de Coordination Technique des efforts de consolidation de la paix (CCT) un organe composé par des cadres de la médiation, du ministère en charge du plan, ministère des affaires étrangères, ministère de l'administration du territoire en plus de l'équipe de consolidation de la paix du BCR épaulant le COPIL dans sa mission stratégique et accompagnant les acteurs par les orientations techniques et opérationnelles. Cette coordination s'étend à d'autres ministères sectoriels et structures étatiques engagés dans les domaines liés à la paix. Cette collaboration vise à identifier les priorités, renforcer la cohérence et assurer une synergie efficace entre les différents projets de consolidation de la paix mis en œuvre au Tchad.

Sur le plan programmatique, l'équipe du projet collabore avec les agences bénéficiaires des financements du PBF, en coordination avec les points focaux de 14 ministères sectoriels concernés et les conseillers à la Médiature de la République.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners



Not Started



Initiated



Partially Completed



Completed



Not Applicable

Staff Recruitment *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Collection of baselines *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☒ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Le projet a démarré pratiquement avec le mois d'avril 2025 après le transfert de la gestion de l'équipe du secrétariat du PBF au PNUD conformément aux procédures standard de gestion du secrétariat entre PBSO et le PNUD. Pour le poste du coordinateur dont l'option du transfert n'était pas possible, le processus de recrutement a duré jusqu'à la fin du juin et la coordinatrice a pris ses fonctions le 1er juillet 2025.

L'équipe du secrétariat PBF a les capacités et l'expérience qui découlent du projet précédant pour remplir son rôle d'appui aux organismes récipiendaires, aux organisations de la société civile-partenaires de mise en œuvre et au gouvernement dans le processus de mise en œuvre, de suivi, d'évaluation, et de communication des initiatives de consolidation de la paix, dans la mobilisation des investissements PBF et l'équipe a ainsi entretenu de bonnes relations avec les différents partenaires.

En premier lieu, ce projet a permis de mettre en œuvre plusieurs recommandations issues de la retraite de l'équipe de consolidation de la paix (PDA et Secrétariat PBF), tenue au début de l'année 2025. Bien que cette retraite ne fit pas partie des activités de l'actuel projet, ses recommandations ont contribué à renforcer le positionnement stratégique du Secrétariat PBF et continuent de guider le processus de la nouvelle éligibilité du Tchad au PBF pour la période 2025-2029.

Dans cette optique, un Cadre de coordination technique (CCT) des initiatives de consolidation de la paix a été créé, en complément de la Communauté de pratique sur la consolidation de la paix au Tchad, servant d'espaces d'échanges stratégiques et programmatiques entre les différents acteurs.

Par ailleurs, le projet a renforcé l'engagement des organisations de la société civile dans le processus de consolidation de la paix, notamment à travers la promotion des agendas "Femmes, Paix et Sécurité" et "Jeunes, Paix et Sécurité" (Résolutions 1325 et 2250 du Conseil de sécurité des Nations Unies). Dans ce cadre, le Secrétariat PBF, en partenariat avec l'organisation « Salama Peace », a organisé une campagne de vulgarisation de ces agendas, tant au niveau national que régional à l'occasion de la commémoration de la semaine de la paix du 11-21 septembre 2025.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

☒ Yes

☐ No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

Le projet a permis au secrétariat PBF de jouer pleinement son rôle d'accompagner les agences dans la mise en œuvre des projets PBF en vue d'atteindre les résultats attendus, à travers l'orientation stratégique et l'appui technique continue ; et de mobiliser davantage d'investissements PBF dans le cadre de la priorité de 2025, tout en renforçant le partenariat avec les différents Partenaires Technique et Financiers (PTF) et organisations de la société civile (OSC).

Le secrétariat continue comme par le passé d'appuyer l'exercice d'évaluation des projets du portefeuille, en l'occurrence le projet « Renforcement des relations intergénérationnelles et interpartis pour une participation civique et politique des jeunes dans un environnement sécurisé et de paix » et le projet « Genre et paix : mobilisons-nous pour un processus de construction de la paix inclusif »

Le Cadre de Coordination Technique (CCT), mis en place pour piloter les initiatives de paix au Tchad dans le cadre du portefeuille PBF, joue un rôle stratégique en assurant la cohérence des interventions et le dialogue avec les autorités nationales. En 2025, il a contribué à la priorisation des actions, à la révision du cadre de résultats et à la mise en œuvre des recommandations de l'évaluation du portefeuille. Trois réunions ont été organisées à ce jour. Dans le but d'harmoniser les indicateurs de consolidation de la paix au niveau du portefeuille, en lien avec cette nouvelle éligibilité, un cadre de résultats stratégiques a été élaboré et constitue désormais l'outil principal d'élaboration, de mise en œuvre, de suivi et d'évaluation des indicateurs du portefeuille PBF, mais également un référentiel au-delà des projets financés par le PBF.

Dans le cadre de la nouvelle éligibilité couvrant 2025 à 2029 et selon les priorités de 2025, le Secrétariat du PBF donne un appui technique aux partenaires dans le développement de deux nouvelles initiatives, notamment les projets « Renforcement de l'infrastructure nationale de paix au Tchad » et « Gestion pacifique des ressources naturelles à l'Est du Tchad pour renforcer la cohabitation pacifique et réduire les risques de violences communautaires liés au climat ». Dans la même lancée, le rapport stratégique annuel 2025 est en cours d'élaboration.

Pour assurer la qualité des rapports de progrès, le secrétariat consacre toute son énergie à l'appui des partenaires lors de la rédaction des rapports et de leur soumission.

Des réunions bilatérales (One-to-one meeting) avec les projets individuels ont été organisées dans le cadre du suivi de proximité des projets relatifs à l'appui aux comités provinciaux de paix, à l'appui aux droits de l'homme et à la justice transitionnelle, ainsi qu'au pré-DDR. Et celle avec les chefs d'agences responsables ayant enregistré d'importants retards dans leur mise en œuvre, leur évaluation ou leur clôture. Ces échanges ont permis de mettre en évidence plusieurs défis à relever afin d'améliorer le rythme d'exécution des projets.

Des rencontres bilatérales tenues avec la Médiation de la République, le Ministère en charge du Plan et celui des Affaires étrangères, ainsi qu'avec certains donateurs du PBF au niveau national, ont renforcé la visibilité du PBF, qui demeure un instrument de premier recours en matière de consolidation de la paix au Tchad.

À l'occasion de la Journée internationale de la paix (21 septembre 2025), le secrétariat du PBF, en partenariat avec la Médiation de la République et l'organisation « Salama Peace Initiative », a coordonné du 14 au 21 septembre une semaine d'activités de sensibilisation à la paix ainsi qu'aux agendas Femmes et Jeunes, Paix et Sécurité.

Les actions menées comprenaient :

- Six Labs de Résolution de Conflits dans les villes de N'Djamena, Bol, Laï, Bongor, Sarh et Abéché ;
 - Une consultation régionale hybride réunissant 144 participants de 14 pays ;
 - Des émissions médiatiques, un podcast, des ciné-forums, un Peace Camp et un Gala de clôture avec les Peace Awards ;
 - Une conférence-débat sur les deux agendas, rassemblant plus de 100 participants ;
 - Une forte mobilisation communautaire, notamment lors d'une marche pour la paix et d'un match gala pour l'unité.
- Cette mobilisation a renforcé le dialogue, l'écoute mutuelle et l'identification de solutions locales de prévention des conflits. Les Labs ont permis d'identifier des causes profondes de tensions et de proposer des actions adaptées aux réalités locales (détails en annexe).

Au total, 531 participants ont pris part aux activités en présentiel (45,2 % de femmes et 54,8 % d'hommes), et environ 1 173 000 personnes ont été touchées à travers le pays via les médias, les réseaux sociaux et les ciné-forums. Dans le cadre du renforcement des capacités, le secrétariat du PBF, l'équipe PDA, les partenaires (ONU et OSC) ainsi que la Médiation de la République ont bénéficié de formations sur la sensibilité aux conflits, la consolidation de la paix et les approches inclusives, organisées du 25 août au 26 septembre 2025 par l'UNSSC. La coordinatrice du PBF suit également une formation sur le leadership administratif du 20 octobre au 29 novembre 2025. En parallèle, le

secrétariat du PBF a participé à deux ateliers régionaux à Abuja (Nigeria) sur le renforcement des capacités des OSC, et à un atelier de capitalisation des initiatives pilotes de paix au Niger en novembre 2025.

Dans le cadre du renforcement des capacités des partenaires, un sondage portant sur les dispositifs de suivi et d'évaluation mis en place par les partenaires du PBF a été réalisé, et son rapport validé au mois d'août. Les recommandations issues de cette étude, ainsi que celles du sondage de perception sur la performance du Secrétariat du PBF, serviront à orienter les approches de coordination et de suivi, ainsi qu'à définir les thématiques prioritaires en matière de renforcement des capacités.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Toutes les interventions organisées dans le cadre de cette initiative du PBF sont sensibles au genre et à l'âge. Les personnes vivant avec un handicap ont également été représentées lors des événements réalisés par le secrétariat du PBF. À ce titre, durant la campagne de vulgarisation des agendas Femmes et Jeunes sur la paix et la sécurité, organisée à l'occasion de la semaine commémorant la Journée internationale de la paix, 531 personnes ont participé directement, dont 240 femmes (45,20 %) et 291 hommes (54,80 %). Par ailleurs, lors de l'élaboration et de l'évaluation des projets du PBF, le secrétariat veille à ce que les sensibilités liées au genre soient pleinement prises en compte. En moyenne 44% de budget du portefeuille est alloué au GEWE.

Is the project 1+ year in implementation?

☐ Yes

☒ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

La coordination, le suivi et évaluation, le rapportage et la communication des résultats du portefeuille du PBF sont assurés par le Secrétariat PBF tout en prenant compte des questions de l'égalité des sexes et des besoins spécifiques des jeunes.

Outcome 2:

Les mécanismes de gouvernance du PBF (COPIL et RCO) au Tchad sont appuyés dans leur rôle d'orientation stratégique en matière de consolidation de la paix et d'endossement des projets PBF et de suivi et évaluation du portefeuille PBF

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: La coordination, le suivi et évaluation, le rapportage et la communication des résultats du portefeuille du PBF sont assurés par le Secrétariat PBF tout en prenant compte des questions de l'égalité des sexes et des besoins spécifiques des jeunes.**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Perception de récipiendaires et partenaires de mise en œuvre affirmant être satisfaits de l'appui du secrétariat du PBF	70%	90%			
1. 2	Analyse de l'évolution des progrès du portefeuille PBF est au niveau des résultats (Outcome) et comprend une analyse spécifique sur les résultats de projets portant sur les questions d'égalité des sexes et les besoins des jeunes conformément au cadre de résultat 2025- 2029	44%	+20%			
1. 3						

1. 4						
.....						
1. 5						
.....						

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 1

.....

Output 1.1

Le Secrétariat du PBF est opérationnel et veille à ce que les questions de genre et les besoins spécifiques des jeunes soient pris en compte dans l'ensemble du portefeuille

.....

Output 1.2

Le portefeuille PBF au Tchad est coordonné de manière cohérente et efficace et a facilité ainsi l'atteinte des résultats stratégiques des interventions financées par le PBF.

.....

Output 1.3

Le suivi et évaluation du portefeuille du PBF et la communication sur le fonds de consolidation de la paix sont assurés de manière coordonnée et efficace

.....

Output 1.4

.....

Output 1.5

.....

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

.....

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Le Secrétariat du PBF est opérationnel et veille à ce que les questions de genre et les besoins spécifiques des jeunes soient pris en compte dans l'ensemble du portefeuille**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	L'équipe PBF avec des compétences diversifiées est opérationnelle	5	6	6	6	
1. 1. 2	% de projets ayant respecté les PTA et produit des rapports de qualité grâce aux efforts de l'équipe du secrétariat donc les capacités sont renforcées.	60%	95%			
1. 1. 3	% moyen de GEWE approuvé chaque année	40%	45%	44%		
1. 1. 4						

1.						
1.						
5						
.....						

» **Output 1.2: Le portefeuille PBF au Tchad est coordonné de manière cohérente et efficace et a facilité ainsi l'atteinte des résultats stratégiques des interventions financées par le PBF.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	Existence d'un cadre de coordination technique conjoint en appui à la mise en œuvre stratégique et opérationnelle tenant des réunions régulières	0	1	1	1	
1. 2. 2	Nombre de réunions tenues conformément aux pratiques du secrétariat du PBF au Tchad (one-to-one, Réunion semestrielles de coordination, retraites annuelles	10	60	15	15	

1. 2. 3	Une plateforme de la Communauté de Pratiques de Consolidation de la Paix (COP- CdP) Tchad opérationnelle tenant ses discussions thématiques régulièrement	0	1	1	1	
1. 2. 4						
1. 2. 5						

» **Output 1.3: Le suivi et évaluation du portefeuille du PBF et la communication sur le fonds de consolidation de la paix sont assurés de manière coordonnée et efficace**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	% des bénéficiaires du fonds ayant adapté/ réajusté leurs stratégies de mise en œuvre des projets PBF ?	0%	80%	10%	10%	
1. 3. 2	Niveau d'exécution des recommandations de l'évaluation du portefeuille PBF	30%	100%	90%	90%	
1. 3. 3	Existence d'une base d'indicateurs mise à jour régulièrement pour le suivi des résultats et de l'efficacité du portefeuille	0	1	1	1	
1. 3. 4						

1.						
3.						
5						

» Output 1.4:

1.	Output Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4	<i>Describe the indicator</i>	<i>State the baseline value of the indicator</i>	<i>State the target value of the indicator at the end of the project</i>	<i>State the current value of the indicator for the reporting period</i>	<i>State the current cumulative value of the indicator since the start of the project</i>	<i>Explain why the indicator is off track or has changed, where relevant</i>
1.						
4.						
1						
1.						
4.						
2						
1.						
4.						
3						
1.						
4.						
4						
1.						
4.						
5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: Les mécanismes de gouvernance du PBF (COPIL et RCO) au Tchad sont appuyés dans leur rôle d'orientation stratégique en matière de consolidation de la paix et d'endossement des projets PBF et de suivi et évaluation du portefeuille PBF**

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	Perception des PTF, du PBSO, RUNOs et NUNOs sur le rôle du COPIL et son efficacité	60%	70%			
2. 2	Taux d'exécution des recommandations stratégiques du COPIL pour améliorer la cohérence, la synergie et l'impact des initiatives de consolidation de la paix	25%	90%			
2. 3						
2. 4						
2. 5						

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

Output 2.1

Les capacités du Comité de Pilotage (y compris au niveau technique) et des autres partenaires pertinents sont renforcées pour assurer la supervision et le suivi & évaluation des projets du PBF.

Output 2.2

Le plaidoyer et le partenariat/réseautage sont assurés pour promouvoir une meilleure compréhension et connaissance du portefeuille PBF ainsi que la mobilisation des ressources pour la pérennisation des programmes de consolidation de la paix

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1: Les capacités du Comité de Pilotage (y compris au niveau technique) et des autres partenaires pertinents sont renforcées pour assurer la supervision et le suivi & évaluation des projets du PBF.

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	Nombre de renions de COPIL	3	6	1	4	Réunion prévue en décembre pour approuve le rapport et les priorités de l'année prochaine
2. 1. 2	Nombre de missions terrains réalisées par les membres du COPIL.	0	3	0	0	
2. 1. 3						
2. 1. 4						

2.						
1.						
5						
.....						

» **Output 2.2: Le plaidoyer et le partenariat/réseautage sont assurés pour promouvoir une meilleure compréhension et connaissance du portefeuille PBF ainsi que la mobilisation des ressources pour la pérennisation des programmes de consolidation de la paix**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Niveau de de mobilisation des ressources des partenaires (effet catalytique financier) du portefeuille.	4%	+30%			Mise a jour juin 2026
2. 2. 2	Nombre de rencontre nationale et régionale sur la consolidation de la paix	1	3	2	2	
2. 2. 3						
2. 2. 4						
2. 2. 5						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						
How many outputs does outcome 3 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 3						
Output 3.1						
Output 3.2						

Output 3.3
Output 3.4
Output 3.5
Other Outputs <i>If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 4						
Output 4.1						
Output 4.2						

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						
4.1.4						
4.1.5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	COFIL PBF	Denbre 2025	Ndjamena	Membre COFIL	Discuter des priorites pour l'annee 2026
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project in their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			
3			
4			
In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had. <i>Please limit your response to 4000 characters.</i>			
You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project OPTIONAL			
File 1 OPTIONAL Click here to upload file. (< 10MB)			
File 2 OPTIONAL Click here to upload file. (< 10MB)			
File 3 OPTIONAL Click here to upload file. (< 10MB)			

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Une meilleure compréhension de l'approche Consolidation de la Paix

Please explain one of the selected options

Please limit your response to 3000 characters.

Le rôle intégrante qu'elle joue dans le processus de consolidation de la paix à travers les initiatives PBF

Please explain one of the selected options

Please limit your response to 3000 characters.

Renforcement de la collaboration avec les OSC, à travers les échanges réguliers et leur participation aux événements organisés par le secrétariat PBF

Who are we working with *

- ☒ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Mutualiser les projets PBF avec les projets soutenus par les IFI et travail conjoint avec les équipes pour renforcer la synergie, la cohérence et la complémentarité des projets/programmes de consolidation de la paix et de cohésion sociale

Renforcement du caractère conjoint des projets PBF et la synergie d'action dans la mise en œuvre

Le rôle intégrante qu'elle joue dans le processus de consolidation de la paix à travers les initiatives PBF

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☒ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

En matière de suivi, deux missions ont été réalisées.

Au niveau national

La mission de suivi a été consacrée au projet « Accompagnement des groupements de femmes dans la gestion des conflits agro-pastoraux dans le Logone Oriental et le Mandoul ».

Au niveau transfrontalier

La mission a porté sur le projet transfrontalier intitulé « Promouvoir les initiatives de consolidation de la paix dirigées par les OSC dans la sous-région du bassin du lac Tchad », mis en œuvre dans les quatre pays membres de la CBLT concernés par le projet. Les recommandations liées aux constatations issues de ces missions ont été très fructueuses pour la suite des projets concernés.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Une enquête de perception, dont l'objectif est de cerner les opinions des acteurs de la consolidation de la paix au Tchad sur les enjeux liés à la paix, à la réconciliation nationale, ainsi qu'à la performance du secrétariat du PBF au Tchad a été organisé en décembre 2024. Le rapport de cette enquête a permis de renseigner la Endline du projet précédent et a servi de Baseline de ce projet

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Le rapport de l'enquête de perception

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

Une base de données regroupant les bénéficiaires, les autorités locales et les personnes ressources dans les zones d'intervention des projets est constituée. Le secrétariat du PBF maintient un contact permanent avec ces acteurs afin de suivre l'avancement des projets et de recueillir les défis rencontrés.

» Evaluation

Is the project on track to conduct its evaluation?

*

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget:

*

Response required

0

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information

Name

Organization

Job title

Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☒ Yes
- ☐ No

If yes, please select the relevant option below: *

- ☒ Some catalytic effect
- ☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Renforcer la collaboration avec les institutions étatiques clés, comme l'Institution du Bureau du Médiateur de la République, permettra de faire avancer les processus politiques et institutionnels liés à la paix, notamment en soutenant la stratégie nationale de cohésion sociale. Par ailleurs, un partenariat accru avec les institutions financières et les partenaires techniques et financiers (PTF) favorisera une meilleure cohérence des initiatives de paix et consolidera le rôle du Fonds dans la mise en œuvre de l'approche nexus HDP pour une réponse intégrée aux crises au Tchad.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Le projet s'attache à garantir l'appropriation de ses réalisations par le Comité de pilotage (COPIL) ainsi que par les autres partenaires nationaux, notamment le gouvernement et l'équipe pays, afin d'assurer la pérennité des acquis des interventions du PBF au Tchad. Cette appropriation repose sur l'implication active des partenaires à chaque étape : formulation, mise en œuvre, supervision et suivi-évaluation des projets. Ils sont également associés de près à la documentation et à l'analyse des leçons tirées. Par ailleurs, une communication efficace sur les résultats obtenus contribuera à mobiliser des ressources supplémentaires, notamment auprès des partenaires bilatéraux et multilatéraux, en vue de la poursuite des interventions.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Mission conjoint		Rapport de mission
Event 2			
Event 3			
Event 4			

Event 5			
Event 6			
Event 7			
Event 8			
Final Steps • Please save a PDF copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF. • (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there) • After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner. • In compliance with our reporting requirements, please upload the PDF version of the report as well as your <i>financial report in excel format</i> to the MPTF-O Gateway. <i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org</i>			
Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.			