

PBF November 2025 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-11-17

Name and title of person submitting the report T. Imenteelea Grimes - M&E Analyst	*
E-mail of person submitting the report imenteelea.grimes@undp.org	*
Name and title of person who approved the report John R. Dennis	*
Have all fund recipients for this project contributed to the report? <input checked="" type="radio"/> Yes <input type="radio"/> No	*
Did PBF Secretariat or RCO focal point review the report? <i>You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.</i> <input checked="" type="radio"/> Yes <input type="radio"/> No <input type="radio"/> Not Applicable	*

» Project Information and Geographical Scope

Is this a cross-border project? <input type="radio"/> Yes <input checked="" type="radio"/> No	*
--	---

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation

*

- | | | |
|--------------------------------------|--|-------------------------------------|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input type="radio"/> Gambia | <input type="radio"/> Ghana | <input type="radio"/> Guinea |
| <input type="radio"/> Guinea-Bissau | <input checked="" type="radio"/> Liberia | <input type="radio"/> Mali |
| <input type="radio"/> Mauritania | <input type="radio"/> Niger | <input type="radio"/> Nigeria |
| <input type="radio"/> Senegal | <input type="radio"/> Sierra Leone | <input type="radio"/> Togo |
| <input type="radio"/> Other, Specify | | |

Other, please specify

*

Project Title

*

- ☐ 00129168: Delivering Peace Dividends in Liberia: Consolidating National, Regional and Local Reconciliation and Social Cohesion Opportunities
- ☒ 00113699: Support to LMPTF-PBF Joint Secretariat: UNDP
- ☐ 00133452: Promoting Peaceful Electoral Environment and Community Security in Liberia
- ☐ 00140121: Girls and Young Women Take Action for Peace
- ☐ 00140293: Enhancing Social Cohesion through Rehabilitation and Empowerment of Marginalized Youth in Liberia
- ☐ 00140354: Empowering citizens and communities to foster social accountability and transparency in governance and public service delivery.
- ☐ 00140355: Enhancing peace and social cohesion through the promotion of equitable access to and use of land for rural women in conflict-prone communities and concession areas
- ☐ 00140582: Accelerating Digital Opportunities for Youth Civic Participation as a lever for Building and Sustaining Peace in Liberia
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2019-02-15

Project End Date *

2026-07-12

Has this project received an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project?

*

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

- ☐ ACTED ☐ Action Aid UK ☐ AAITG (ActionAid the Gambia)
- ☐ AEDE ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC) ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium ☐ Avocats sans frontières Canada ☐ Ayuda en Accion
- ☐ BIRN - Balkan Investigative Reporting Network ☐ BIOM -Youth Ecological Movemen
- ☐ CARE International UK ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland ☐ COIPRODEN ☐ Concern Worldwide
- ☐ Conexion Guatemala ☐ COOPI - Cooperazione Internazionale ☐ CORD Burundi
- ☐ CORDAID ☐ Corporacion Sisma Mujer ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid ☐ Danish Refugee Council ☐ EQUITAS
- ☐ Fund for Congolese Women ☐ Fundacion Estudios Superior (FESU) ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH) ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ Geneva Centre for Security Sector Governance (DCAF) ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI) ☐ ICTJ (International Center for Transitional Justice)
- ☐ Instituto Holandes para Democracia Multipartidaria (NIMD) ☐ Integrity Watch
- ☐ International Alert ☐ International Rescue Committee ☐ Interpeace
- ☐ Kvinna till Kvinna Foundation ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps ☐ MLAL - ProgettoMondo ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy) ☐ Nonviolent Peaceforce
- ☐ Norwegian Refugee Council (NRC) ☐ Nile Sustainable Development Organization - NSDO
- ☐ OCNH-Organisation des Citoyens pour une Nouvelle Haïti ☐ OIKOS
- ☐ ONG Adkoul - ONG Adkoul ☐ ONG AZHAR ☐ OXFAM
- ☐ Peace Direct ☐ Plan International ☐ PNG UN Country Fund
- ☐ Red de Instituciones por los Derechos de la Niñez ☐ ROI - Roza Otunbayeva Initiati

- | | |
|--|--|
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> Trocaire |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> World Vision International |
| | <input type="checkbox"/> World Vision Myanmar |
| | <input type="checkbox"/> blank_placeholder |
| | <input type="checkbox"/> Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	3052200.39	2598800.83	2509890.83	82.23%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3052200.39	2598800.83	2509890.83	82.23%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **82.23%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

40

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1220880.16**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1003956.33**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Final version of Financial Report 11.17.25-10_15_53.xlsx



Project Markers

Please select the Gender Marker Associated with this project

*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☒ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☒ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *



Yes



No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The Joint Steering Committee (JSC) did not convene during the reporting period due to several stakeholder engagement events organized by the UN system in Liberia including consultations in the development of the new Cooperation Framework and events around the UN@80 commemoration. There were also a series of engagements around Liberia's recent election to the United Nations Security Council as a non-permanent member where key members of the JSC were actively involved making it difficult to hold the meeting.

That notwithstanding, the PBF Secretariat under the leadership of the RC convened a special UNCT meeting on 19th June that was attended by Heads of Agencies under the PBF portfolio to review progress and strategize on enhanced implementation and strengthened collaboration.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The project actively engaged the Government of Liberia through key ministries-including Internal Affairs, Foreign Affairs, Justice, Defense, State, Youth & Sports, and Gender to strengthen coordination, planning, implementation, monitoring, and reporting mechanisms. These engagements took place at both strategic and technical levels. In addition, the PBF Secretariat worked closely with the Liberia Institute of Statistics and Geo-Information Services (LISGIS) to enhance data-driven planning and evidence-based decision-making. This collaboration aimed to improve the availability and quality of statistical information critical for monitoring peacebuilding progress and informing policy interventions.

A particularly notable milestone was the Deep Dive National Consultation on Sustained Peace, co-hosted by the Government of Liberia and the UN Peacebuilding Support Office. This two-day event, held on October 22–23 in Monrovia, marked the launch of the Peacebuilding Impact Country Spotlight: Unpacking Liberia’s Peacebuilding Journey – Evidence, Impact, and Lessons for Sustained Peace. The consultation highlighted Liberia’s path to peace, the gains made and mechanisms in place to sustain the peace.

The event brought together representatives from government ministries and agencies, civil society organizations, international organizations, diplomatic missions, and academic institutions such as the University of Liberia. High-level government officials in attendance included the Minister of Internal Affairs, the Deputy Minister for International Cooperation at the Ministry of Foreign Affairs, and the Deputy Ministers of Justice, Youth & Sports, among others.

From the UN and Peacebuilding Support Office, participants included heads of UN agencies, the UN Resident Coordinator, and the Deputy Director of the Peacebuilding Support Office in New York. The consultation featured panel discussions with peacebuilding experts and individuals with deep knowledge of Liberia’s journey toward sustained peace.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☐ Completed ☒ Not Applicable

Staff Recruitment *

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Collection of baselines *

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☒ Completed ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started ☐ Initiated ☐ Partially Completed
☐ Completed ☒ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

As part of ongoing efforts to strengthen results-based monitoring and reporting, the Secretariat, in collaboration with UNICEF and other UN agencies, engaged the Liberia Institute of Statistics and Geo-Information Services (LISGIS) to support data collection for the remaining indicators under the Strategic Results Framework (SRF). This engagement helped address data gaps and ensure that progress across PBF-supported interventions is measured using credible, nationally validated sources. Throughout the year, LISGIS worked closely with the Secretariat and relevant UN agencies to design and implement a targeted survey focused on peacebuilding outcomes, including community perceptions of security, access to justice, and inclusive governance.

Key milestones in the process included:

- **Technical consultations to align survey tools with SRF indicator definitions.**
 - **Data collection across 168 communities in 9 selected counties where PBF projects are active.**
 - **Data validation involving government stakeholders, UN partners, and civil society representatives**
- Preliminary findings from the survey were being reviewed and attached as annex to the 2025 PBF Secretariat Annual Report.. This collaboration with LISGIS marks a significant step toward institutionalizing evidence-based monitoring and enhancing national ownership of peacebuilding results.**

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?



Yes



No

If no, please provide an explanation

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

Coordination & Strategic Engagement:

The Secretariat facilitated collaboration among UN agencies, government, and CSOs, ensuring alignment with national priorities and the PBF Strategic Results Framework. The Deep Dive Consultation convened diverse stakeholders to review Liberia's peacebuilding progress and lessons learned.

Impact Areas:

Strengthened gender-responsive and community-based peacebuilding (peace huts, palava huts).

Promoted youth engagement and socio-economic empowerment, including the National Youth Policy (2025–2029).

Enhanced rule of law, security, and human rights institutions.

Supported integrity institutions like the Liberia Anti-Corruption Commission and Liberia Land Authority.

Advanced cross-border trade and regional collaboration to mitigate threats such as drug trafficking and security harassment.

These efforts contributed to institutional and behavioral change, supporting democratic transitions post-UN mission (2018).

Monitoring & Evidence-Based Reporting:

Partnered with LISGIS to implement a national survey addressing SRF data gaps, providing credible data on social cohesion, governance, and conflict prevention.

Project Development:

Finalized a \$3M gender proposal, "Strengthen Her Voice", to enhance women's access to justice and peace, implemented by UN Women, OHCHR, and Kvinna till Kvinna. Supported concept note development for a transitional justice project with UNDP, IOM, and OHCHR.

Field Engagement:

Joint missions to Grand Cape Mount and Gbapolu showcased results in land governance, cross-border peacebuilding, and environmental conservation, with strong community ownership.

GOLA REAP Cross-Border Project:

Provided technical guidance for Steering Committee meetings, ensuring coordination, accountability, and incorporation of lessons learned from previous projects.

Regional Partnerships:

Continued engagement with AfDB and MRU through monthly technical meetings, supporting the establishment of the MRU Fragility & Resilience Observatory and resource mobilization efforts. Collaborated on proposals for AfDB's Transition States Facility and mapping UN engagement with the Gulf of Guinea Commission to identify entry points for regional programming.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

characters):

The Secretariat continues to work closely with Civil Society Organizations (CSOs), UN Agencies, and both national and international partners to mobilize resources through Peacebuilding Fund (PBF) opportunities, with a focus on Gender Equality and Women's Empowerment as well as Youth Inclusion and Responsiveness.

A key initiative under this effort is the finalization and approval of the Gender 2.0 Project and the ongoing development of the concept note titled "Strengthening the Capacity of National Stakeholders to Implement a Holistic and Victim-Centered Transitional Justice Process for the Promotion of Sustainable Peace and Development in Liberia." This concept note is currently under review by the Peacebuilding Support Office (PBSO).

The proposed intervention seeks to enhance the ability of national actors to lead and implement a comprehensive transitional justice process that places victims at the center, contributing to long-term peace and development in Liberia. To support the Secretariat and three UN agencies—UNDP, IOM, and OHCHR—in strengthening the concept note toward a full project document (ProDoc), PBSO focal point for Liberia conducted a brief support mission to Liberia following his engagement in Sierra Leone in early November.

During this period, PBSO mission worked closely with the agencies and the Secretariat to provide technical guidance, with the goal of finalizing the concept note by the end of 2025 and developing a full proposal in early 2026. The PBSO mission also joined a joint field visit to key PBF-funded project sites in Grand Cape Mount and Gbarpolu Counties, which share borders with Sierra Leone. These counties host two major initiatives:

1. GOLA REAP Project – implemented by WFP and IOM and co-implemented by CSOs including Talking Drum Studio Liberia and the Society for Conservation of Liberia. focusing on cross-border peacebuilding and resilience.

2. Land Governance Project – implemented by UNDP, UN Women, and WFP,

During the field visit, the team engaged meaningfully with farmers, community members, and local authorities at the Gola Protected Forest Park. Discussions centered on forest regeneration, sustainable land use, and the importance of community ownership in land governance. These conversations underscored the critical role of environmental preservation in sustaining peace and securing livelihoods for future generations.

Is the project 1+ year in implementation?



Yes



No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.



Yes



No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

If yes, please provide concrete examples of such peacebuilding results (6000 characters):

The Support to PBF Secretariat Project has played a pivotal role in enabling UN agencies, the Government of Liberia, and civil society organizations (CSOs) to demonstrate tangible outcome-level peacebuilding results. By strengthening coordination, monitoring, and reporting mechanisms, the project has ensured that peacebuilding interventions are not only implemented effectively but also measured against clear, evidence-based indicators. Through the Secretariat's technical support, UN agencies have improved the quality and consistency of project reporting, aligning outputs with the Strategic Results Framework (SRF). This has allowed stakeholders to track progress on critical areas such as inclusive governance, social cohesion, and conflict prevention. The engagement with the Liberia Institute of Statistics and Geo-Information Services (LISGIS) to collect data for remaining SRF indicators further reinforced the credibility of results, providing nationally validated evidence of impact.

For the Government of Liberia, the project facilitated high-level consultations and technical dialogues that informed policy decisions and strengthened national ownership of peacebuilding priorities. Initiatives such as the Deep Dive National Consultation on Sustained Peace showcased Liberia's progress and lessons learned, while fostering multi-stakeholder collaboration.

CSOs benefited from capacity-building and inclusion in monitoring processes, ensuring that community perspectives and grassroots experiences are reflected in outcome-level reporting. Field missions to PBF-funded projects in Grand Cape Mount and Gbarpolu Counties highlighted concrete results in land governance, cross-border peacebuilding, and environmental conservation-demonstrating how local actions contribute to national peacebuilding goals.

Overall, the project has moved beyond activity-level reporting to demonstrate measurable changes in trust, participation, and resilience, confirming its contribution to sustained peace and development in Liberia .

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file.](#) (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

☒ 1

☐ 2

☐ 3

☐ 4

☐ 5

☐ more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Effective coordination, monitoring, reporting, evaluation and communication on the achievements of the LMPTF, including PBF's investment in Liberia and the sustained growth of investment in peacebuilding-related programmes through the PBF/LMPTF modalities

Outcome 2:

Outcome 3:

Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

<p>Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all outcome and output indicators in the table below.</p> <ul style="list-style-type: none">• Where it has not been possible to collect data on indicators, state this and provide any explanation.• Provide gender and age disaggregated data. (500 characters max per entry)
--

» Outcome 1: Effective coordination, monitoring, reporting, evaluation and communication on the achievements of the LMPTF, including PBF's investment in Liberia and the sustained growth of investment in peacebuilding-related programmes through the PBF/LMPTF modalities

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	% of satisfaction expressed with the support provided by the Secretariat to Stakeholders (disaggregated by: Steering Committee members, RUNOs, Government, donors, CSOs and gender).	April 2021: While a formal evaluation is yet to be conducted, stakeholders including RUNOs, CSOs (ZOA, KtK) PBSO, PBC have expressed satisfaction of the level of work done by the secretariat.	July 2026 At least 75% satisfaction rate by Secretariat stakeholders	TBC	0	The satisfaction survey was developed and shared for finalization; however, final feedback was not received before the report's completion. As a result, we intend to include the full survey findings in the next report.

1. 2	Development of the Resource Mobilization & Communication Plan and Continued growth of the peacebuilding investment in Liberia	May 2022 :13.5 million	Additional US\$ 12 million every 3 years.	0	18.3 million, excluding two pipeline projects	The communication consultant has been recruited and already started working. A draft Communication Strategy has been submitted for review. Initial comments have been provided
1. 3	Percentage of PBF funds contributing to GEWE in Liberia	11%	40%	30%	30%	
1. 4						
1. 5						

How many outputs does outcome 1 have?

1
 2
 3
 4
 5
 more than 5.

Please list all outputs for outcome 1

Output 1.1

High quality projects for the LMPTF PBF developed jointly by UN, Government, civil society counterparts

Output 1.2

Strengthened management structure and strategic position for the PBF portfolio in Liberia.

Output 1.3

Effective M&E system in place and functional to provide information required for strategic planning, decision-making, and learning for the benefit of the PBF portfolio and the wider peacebuilding work in Liberia

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: High quality projects for the LMPTF PBF developed jointly by UN, Government, civil society counterparts**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	% of project approved in line with the PBF Strategic Result Framework	0%	75% by 2026	0	100%	As of the date of this report, all current PBF-funded projects have been developed in alignment with the PBF Strategic Results Framework (SRF).

1. 1. 2	Partnership strengthened with civil society organizations implementing PBF funded projects. Indicator Progress April 2021	(2017-2018) 2 CSO projects approved by PBSO. (May 2022): 3 additional CSOs/INGOs (KTK, ZOA Sichtung, ActionAid Liberia) projects approved. 2023 March Plan International	July 2026): 3 more CSO projects approved	Kvinna till Kvinna has been approved in the GPI2.0 project that will be jointly implemented with UNW and OHCHR. This is in addition to Plan International that was awarded project in March 2023	5	
1. 1. 3	Number of cross-border and regional initiatives supported by the PBF with Liberia	Baseline (start of 2022): 1 between Cote d'Ivoire and Liberia;	(2026): 3	1	2	Since the start of the project, PBF has supported 2 cross-border projects with Liberia, one of which has since closed. Closed: cross-border project between Cote d'Ivoire and Liberia Active: cross-border project between Liberia and Sierra Leone

1. 1. 4 						
1. 1. 5 						

» **Output 1.2: Strengthened management structure and strategic position for the PBF portfolio in Liberia.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	# of staff recruited to support Secretariat functioning	2022: 2	2026: 5	0	5	Achieved. The Secretariat is fully established with the required personnel
1. 2. 2	# of Steering Committee and Thematic Working Group meetings organized	2021: No Steering Committee Meeting was organized. One Technical Coordination Committee (TCC) Meeting was organized	(2026): A Steering Committee functional and at least annual meetings on the PBF .	0	2	No Steering Committee Meeting was organized

1. 2. 3	PBF Strategic Result Framework has agreed indicators with data being collected annually or every two years and analyzed	(May 2022): Draft SRF and indicators exist and need to be reviewed by Secretariat and partners	All indicators agreed, measurable and measured regularly through a combination of PBF and existing CSO and Government methodologies.	5 indicators out of 13 has been collected	6	Populate 6 out of the 12 SRF indicators. The rest will be collected and reported during annual report in Nov 2025
1. 2. 4						
1. 2. 5						

» **Output 1.3: Effective M&E system in place and functional to provide information required for strategic planning, decision-making, and learning for the benefit of the PBF portfolio and the wider peacebuilding work in Liberia**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	# of project monitoring missions conducted, including with partners	(July 2018) 2	(July 2026): ... missions conducted per year including one mission with Government or donor partners	1	3	one monitoring Visit conducted during the reporting period

1. 3. 2	% of PBF project reports judged of good quality by PBSO and number of annual PBF strategic peacebuilding reports submitted to PBSO	(May 2022) 8 project narrative reports submitted	(July 2026): 100% of reports submitted on time and at least 90% of reports judged to be good quality; timely submission of annual PBF Strategic Reports analyzing progress against the PBF SRF priorities and indicators	7	8	
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						

1. 4. 5						
.....

--

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						

1. 5. 5						
.....

--

» Outcome 2:

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
.....
2. 1						
.....
2. 2						
.....
2. 3						
.....
2. 4						
.....
2. 5						
.....

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1

Output 2.2

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1:

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1						
2. 1. 2						
2. 1. 3						

2. 1. 4						
2. 1. 5						

» Output 2.2:

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1						
2. 2. 2						
2. 2. 3						
2. 2. 4						

2. 2. 5						
.....

--

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						

2. 3. 5						
.....

--

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						

2. 4. 5						
.....

--

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						

2. 5. 5						
.....

--

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
.....
3. 1						
.....
3. 2						
.....
3. 3						
.....
3. 4						
.....
3. 5						
.....

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						

3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						

3. 2. 5						
.....

--

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						

3. 3. 5						
.....

--

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						

3.						
4.						
5.						
.....

--

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						

3. 5. 5						
.....

--

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
.....
4. 1						
.....
4. 2						
.....
4. 3						
.....
4. 4						
.....
4. 5						
.....

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						

4. 2. 5						
.....

--

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						

4. 3. 5						
.....

--

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						

4.						
5.						
5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Joint Monitoring Visit	December 2025	Cape Mont, Lofa, Gbapolu Grand Gedeh	CSOs, local implementing partners, Government representatives and Project beneficiaries	To conduct multi-agency joint monitoring mission to assess progress, effectiveness, sustainability, and local ownership for ongoing PBF-funded projects
Event 2					

Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project in their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			

3			
4			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p>OPTIONAL</p>			
<p>File 1</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			
<p>File 2</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			
<p>File 3</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>			

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with

*

- ☒ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☒ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

<p>Please list key monitoring activities undertaken in the reporting period</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>N/A</p>	*
<p>Do outcome indicators have baselines?</p> <p><i>If only some of the outcome indicators have baselines, select 'yes'</i></p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p>	*
<p>If yes, please provide a brief description. If not, explain why not and when they will be available.</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>As part of ongoing efforts to strengthen results-based monitoring and reporting, the Secretariat, in collaboration with UNICEF and other UN agencies, engaged the Liberia Institute of Statistics and Geo-Information Services (LISGIS) to support data collection for the remaining indicators under the Strategic Results Framework (SRF). This engagement helped address data gaps and ensure that progress across PBF-supported interventions is measured using credible, nationally validated sources. Throughout the year, LISGIS worked closely with the Secretariat and relevant UN agencies to design and implement a targeted survey focused on peacebuilding outcomes, including community perceptions of security, access to justice, and inclusive governance. Key milestones in the process included:</p> <ul style="list-style-type: none">• Technical consultations to align survey tools with SRF indicator definitions.• Data collection across 168 communities in 9 selected counties where PBF projects are active.• Data validation involving government stakeholders, UN partners, and civil society representatives <p>Preliminary findings from the survey were being reviewed and attached as annex to the 2025 PBF Secretariat Annual Report.. This collaboration with LISGIS marks a significant step toward institutionalizing evidence-based monitoring and enhancing national ownership of peacebuilding results.</p>	*
<p>Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>N/A</p>	*

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

☐ Yes

☒ No

☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

0

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☒ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:				

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☐ Yes
☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Not available this reporting period

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			

Event 3
Event 4
Event 5
Event 6
Event 7
Event 8

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.