

PBF November 2025 Project Progress Report



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-11-14

Name and title of person submitting the report *

Mr. Kebba Sanyang, Operations Officer (Project Coordinator a.i.), Food and Agriculture Organization of the United Nations

E-mail of person submitting the report *

Kebba.Sanyang@fao.org

Name and title of person who approved the report *

Ms. Moshibudi Rampedi, FAO Representative in The Gambia

Have all fund recipients for this project contributed to the report? *

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ Yes

☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input checked="" type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|---|------------------------------------|-------------------------------------|
| <input type="radio"/> Benin | <input type="radio"/> Burkina Faso | <input type="radio"/> Cote D'Ivoire |
| <input checked="" type="radio"/> Gambia | <input type="radio"/> Ghana | <input type="radio"/> Guinea |
| <input type="radio"/> Guinea-Bissau | <input type="radio"/> Liberia | <input type="radio"/> Mali |
| <input type="radio"/> Mauritania | <input type="radio"/> Niger | <input type="radio"/> Nigeria |
| <input type="radio"/> Senegal | <input type="radio"/> Sierra Leone | <input type="radio"/> Togo |
| <input type="radio"/> Other, Specify | | |

Other, please specify *

Project Title

*

- ☐ 00130106: Promoting peace and social cohesion through provision of mental health services and psychosocial well-being of SGBV survivors in The Gambia
- ☐ 00120496: Strengthening Community Access to Justice, Community Policing and Effective SGBV Response
- ☐ 00119440: Strengthening community coping mechanisms against risks of climate induced conflicts and to minimize gender related vulnerabilities and tensions in The Gambia
- ☐ 00119603: Strengthening inclusive citizen engagement for more accountable governance in The Gambia
- ☐ 00129530: Support to the implementation and monitoring of the Truth, Reconciliation and Reparations Commission (TRRC) recommendations in The Gambia
- ☐ 00124863: Young women and men as stakeholders in ensuring peaceful democratic processes and advocates for the prevention of violence and hate speech
- ☐ 00134234: Support to a PBF Secretariat in The Gambia to enhance coordination and peacebuilding impact
- ☐ 00134329: Strengthening the National Infrastructure for Peace to Promote Social Cohesion in The Gambia
- ☐ 00140056: Empowering Gambian youth to voice their demands to duty bearers on issues of governance reconciliation and prevention
- ☐ 00140137: Strengthening Civil Society Organizations to promote gender equality and women's empowerment through implementation of the Action Plan on UNSCR 1325 and the TRRC White Paper Recommendations
- ☒ 00140643: Empowering Communities in The Gambia to prevent mitigate and resolve land related conflicts exacerbated by climate change
- ☐ 00140771: Empowering Marginalized Young People for Inclusion in Civic Space and Local Infrastructures for Peace
- ☐ 00141024: Sustaining The Gambia's peaceful transition by supporting implementation of the Security Sector Reform Strategy
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- ☐ Asia and the Pacific
 ☐ Central & Southern Africa
 ☐ East Africa
☐ Europe and Central Asia
 ☐ Global
 ☐ Latin America and the Caribbean
☐ Middle East and North Africa
 ☐ West Africa

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2024-03-14

Project End Date *

2027-03-30

Has this project received an extension? *

- ☐ YES, Cost Extension
☐ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
☐ YES, No Cost Extension
☐ YES, Both Cost and No Cost Extensions
☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
☒ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☒ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☒ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify *

Please select other non-UN recipients

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Danish Refugee Council | <input type="checkbox"/> EQUITAS |
| <input type="checkbox"/> Fund for Congolese Women | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Nonviolent Peaceforce | |
| <input type="checkbox"/> Norwegian Refugee Council (NRC) | <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | |
| <input type="checkbox"/> OCNH-Organisation des Citoyens pour une Nouvelle Haïti | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

5

To how many implementing partners has the project transferred money **during this calendar period ?**

*(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)*

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☒ Governmental entity
☐ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Ministry of Agriculture Livestock and Food Security

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

134.000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

40.000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

40.000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Training of Agricultural cooperatives and strengthening capacity of local government authority on conflicts resolution mechanisms

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Ministry of Lands, Regional Government & Religious affairs Through the Department of Community Development

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

250.081

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

73.755

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

73.755

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

During the calendar period, the partner supported in the implementation of the community-based Participatory Planning in the 10 selected hotspot conflict communities to establish a women-led context context-adapted and consensual action plan to improve land management and restoration; and social cohesion.

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action Aid International The Gambia (AAITG)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

96.769

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

29.031

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

29.031

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Activities planned to commence in December 2025

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Department of Cooperatives, Ministry of Agriculture

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23.873

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7.161

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7.161

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

During the period, the partner conducted orientation of Cooperative Registration and Capacity building trainings for three garden communities Choya, Jenoi and Banni)

5

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Department of Livestock Services (DLS)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

45.420

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

13.626

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

13.626

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Activities planned to be commenced in December 2025

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
FAO: Food and Agriculture Organization	1400000*	980000*	625363.26*	44.67%
	*	*	*	%
IOM: International Organization for Migration	650000*	455000*	202109.99*	31.09%
WFP: World Food Programme	950000*	665000*	169457.22*	17.84%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%


	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3000000	2100000	996930.47	33.23%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **33.23%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

<p>Indicate what percentage (%) of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document?</p> <p>40</p>	*
<p>The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is US \$ 1200000. Can you confirm that this is correct?</p> <p><input checked="" type="radio"/> Correct <input type="radio"/> Incorrect</p>	*
<p>If it is incorrect, please enter the <i>budget amount</i> allocated to GEWE in US Dollars</p>	*
<p>Amount expended to date on efforts contributing to gender equality or women's empowerment is US \$ 398772.19. Is this correct?</p> <p><input checked="" type="radio"/> Correct <input type="radio"/> Incorrect</p>	*
<p>If it is incorrect, please enter the <i>expenditure to date</i> on GEWE in US dollars</p>	*
<p>ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. The templates for the budget are available here</p> <p>PBF_Land and CLimate Report -Nov 2025 Consolidated Final-16_35_19.xlsx</p>	<p>*</p> 

Project Markers

<p>Please select the Gender Marker Associated with this project</p> <p><input type="radio"/> Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)</p> <p><input checked="" type="radio"/> Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE</p> <p><input type="radio"/> Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)</p>	*
<p>Please select the Risk Marker Associated with this project</p> <p><input type="radio"/> Risk marker 0 = low risk to achieving outcomes</p> <p><input type="radio"/> Risk marker 1 = medium risk to achieving outcomes</p> <p><input checked="" type="radio"/> Risk marker 2 = high risk to achieving outcomes</p>	*

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The PSC has not yet met. However, a PSC Meeting is scheduled to be held in November 2025.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

1. The Department of Agriculture to render technical assistance in overseeing the establishment and management of three community vegetable garden schemes.

2. The Project has engaged the Department of Livestock Services, and a Letter of Agreement has been signed to rehabilitate livestock drinking points to strengthen and improve sustainable management of livestock grazing areas within and between Communities (host and mobile) of high tension of conflict between crops and livestock farmers, impacted by climate change.

3. The Project has also signed a Letter of Agreement (LoA) with the Department of Cooperative Development (DoCD) to provide technical expertise and institutional support in the formation and strengthening of farmer cooperative societies. They will provide capacity building for cooperative Societies on cooperative management, financial literacy and marketing strategies.

4. Within the same context WFP signed a MoU with the Department of Community Development (DCD) to carry out the following activities: Activities 1.1.1; 1.1.2; 1.1.3 and 1.2.2:

5. WFP requested technical support from UNFPA to deliver the training for relevant government officials from the Department of Community Development and Ministry of Gender who are expected to conduct community level training. This effort effectively contributes to strengthening partnership between the UN agencies.

6. During the month of May 2025, IOM engaged with the National Disaster Management Agency (NDMA) for the design of the Community-Based Disaster Risk Reduction (CBDRR) training.

7. IOM engaged with the Department of Livestock Services in the implementation of the national stakeholder consultation on 1 July, the regional stakeholder consultations from 18 to 27 August, training for enumerators and piloting of data collection for Transhumance Tracking Tool (TTT) on 10, 11 and 15 September 2025.

8. In the course of the national and regional stakeholders consultations abovementioned, a wide range of government institutions were engaged, including the DLS, Ministry of Environment, Climate Change and Natural Resources, Police, Gambia Immigration Department, NDMA, National Coordinating Organization for Farmer Associations (NACOFAG), University of The Gambia, National Early Warning and Response Mechanism Coordinating Centre (NCCRM), Ministry of Fisheries and Water Resources, Gambia Bureau of Statistics (GBoS), Department of Forestry, Kerewan Area Council, Kuntaur Area Council, and the governors of the North Bank Region (NBR), Central River Region (CRR) and Lower River Region (LRR).

9. In April 2025, IOM conducted consultations with the Department of Community Development (DCD) to discuss design of community engagement activities on sharing knowledge and experience relating to land-related conflicts and climate change impacts.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ☐ Not Started
 ☒ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Staff Recruitment *

- ☐ Not Started
 ☐ Initiated
 ☒ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Collection of baselines *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Identification of beneficiaries *

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

The project team has engaged implementing partners (Departments of Agriculture, Cooperatives, Community Development, Livestock Services, National Disaster Management Agency, Local Government Structure, and ActionAid International, The Gambia). Targeted communities and their governance structures have been contacted and implementation of project activities have started in earnest.

IOM completed all preliminary activities during the last reporting period, such as finalisation of internal team structure, subject engagement with technical experts from its Regional Office in West and Central Africa, and consultations with government stakeholders and CSOs to have common understanding on the outputs and outcomes of the project.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- ☒ Yes
 ☐ No

If no, please provide an explanation

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

Largely, significant progress has been registered during the reporting as engagement of communities, signing of Letters of Agreement and activity implementation and contracts with different entities have been undertaken, given the multiple-stakeholder involvement in the project. Capacity buildings, assessment of community intervention sites, and establishment of livelihood infrastructures have started in earnest.

For Outcome 1, the community dialogues and tree-planting exercises were conducted in 10 target communities to reinforce trust in and the functioning of existing local mechanisms. TTT was rolled out with the mapping of transhumance corridors and conflict hot spots at the national and regional levels, and with training of enumerators and a pilot data collection in the field. In the course of these activities, at least 8 land-related conflicts were mentioned and discussed with government parties, CSOs and the communities, reinforcing the conflict management. Through the TTT roll-out, training of 10 regional government staff members was conducted and the data collection in the field commenced on 1 November 2025, enhancing the data collection capacity of the local government of NBR, CRR and LRR. Also, through the community-based Disaster Risk Reduction ToT and step-down trainings, disaster risk management capacity of 30 staff members of the Regional Disaster Management Committees and 57 community members was strengthened.

For Outcome 2, the assessment of potential communities for the construction of dykes and causeways has been done and is under-review to pave the way for implementation of the activity. In addition the establishment of the three community gardens is in progress to enhance the lives and livelihoods of the beneficiaries.

For Outcome 3,

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date (3000 characters):

The baseline survey and rapid assessment have both shown the impact of climate change on women in the rural communities of the Gambia. For instance, these assessments have shown that productive lands are reducing over time due to salt intrusion causing pressure on available arable land. Women and youths are disproportionately affected due to competing needs of the arable land, including climate-induced migrants for agriculture and livestock for pasture.

Therefore, subsequent reports will indicate the number of women and youth reached/participated in activities, as drivers of change. The implementing agencies will mainstream gender considerations into the training curricula and adequate representation of women in leadership positions at community levels.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

In the community-based disaster risk reduction step-down training, IOM ensured at least 50% of women's participation to incorporate female participation in the disaster risk reduction effort in the communities. There were 8 male and 12 female participants in CRR, 6 male and 14 female in LRR, and 9 male and 10 female in NBR. In the community engagement activities (Activity 1.3.3), IOM encouraged female participation to ensure their voices are heard and influenced the discourse of peace between and among the communities and had 61% of the female participants in 10 target communities.

The CBPP training facilitated the participation of 35% of women from the different government institutions.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☒ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Local Government structures; District Tribunals, and other local conflict resolution mechanisms in targeted communities are better able to prevent, mitigate and resolve land-related conflicts exacerbated by climate change

Outcome 2:

Productive land in targeted communities that has been degraded as a result of climate change is reclaimed, leading to reduced land - related conflicts and improved livelihoods, especially for female rice farmers and formerly displaced farmers who wish to return.

Outcome 3:

Productive land in targeted communities that has been degraded as a result of climate change is reclaimed, leading to reduced land - related conflicts and improved livelihoods, especially for female rice farmers and formerly displaced farmers who wish to return.

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Local Government structures; District Tribunals, and other local conflict resolution mechanisms in targeted communities are better able to prevent, mitigate and resolve land-related conflicts exacerbated by climate change**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Indicator 1a Percentage increase in capacities of local government structures and district tribunal in the effective management of land-related conflicts exacerbated by climate change in targeted communities	Zero	25% of baseline	N/A	N/A	Different entities are being engaged
1. 2	Indicator 1b Number of local government authorities (disaggregated by gender/age) and mobile communities in disaster risk management and the sustainable use of natural resources	Zero	50 by end of the project	30 staff members of the Regional Disaster Management Committees and 57 community members from 10 target communities were trained in community-based Disaster Risk Reduction	30 staff members of the Regional Disaster Management Committees and 57 community members from 10 target communities were trained in community-based Disaster Risk Reduction	Different entities are being engaged

1. 3	Indicator 1c Increase in ADR entities established in the country with women as equal decision-makers	Zero	5 by end of the project	n/a	n/a	Different entities are being engaged
1. 4	Indicator 1d Percent of women and youth that are satisfied with resolution of land related disputes in targeted communities	42.04% (Women: 33.99 Youth: 43.34%)	40 % increase over baseline	n/a	n/a	Different entities are being engaged
1. 5	Indicator 1e Increase in local government structures (WDCs/VDCs) adaptation and inclusion of gender-sensitive and consensual actions in the local workplans	15	10 VDCs	n/a	n/a	Different entities are being engaged

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1

Improved gender sensitive community-led dispute resolution mechanisms and traditional conflict resolution processes to provide accessible and culturally appropriate avenues for conflict resolution

Output 1.2

Strengthened capacities of local authorities, organizations and mobile communities in disaster risk management and the sustainable use of natural resources

Output 1.3

Strengthened evidence-based research and analysis to generate new data and knowledge on the nexus between migration, climate change, security, peace, and conflict

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Improved gender sensitive community-led dispute resolution mechanisms and traditional conflict resolution processes to provide accessible and culturally appropriate avenues for conflict resolution

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Percentage increase in capacities of local government structures and district tribunal in the effective management of land-related conflicts exacerbated by climate change in targeted communities	zero	25% of baseline	n/a	n/a	Different entities are being engaged
1. 1. 2	Number of local government authorities (disaggregated by gender/age) and mobile communities in disaster risk management and the sustainable use of natural resources	zero	50 by end of the project	30 staff members of the Regional Disaster Management Committees and 57 community members from 10 target communities were trained in community-based Disaster Risk Reduction	30 staff members of the Regional Disaster Management Committees and 57 community members from 10 target communities were trained in community-based Disaster Risk Reduction	Different entities are being engaged

1. 1. 3	Increase in ADR entities established in the country with women as equal decision-makers	zero	5 by end of the project	n/a	n/a	Different entities are being engaged
1. 1. 4	Percent of women and youth that are satisfied with resolution of land related disputes in targeted communities	42.04% (Women: 33.99 Youth: 43.34%)	40 % increase over baseline	n/a	n/a	Different entities are being engaged
1. 1. 5	Increase in local government structures (WDCs/VDCs) adaptation and inclusion of gender-sensitive and consensual actions in the local workplans	15	10 VDCs	n/a	n/a	Different entities are being engaged

» **Output 1.2: Strengthened capacities of local authorities, organizations and mobile communities in disaster risk management and the sustainable use of natural resources**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	Proportion of local authorities with ability to resolve climate change related land conflicts in communities	40.58%	80%	n/a	n/a	Different entities are being engaged
1. 2. 2	Percent of women and young people (by gender) satisfied with conflicts resolutions of the local authorities	42.04%	60%	n/a	n/a	Different entities are being engaged

1. 2. 3	Number of local authorities (WDCs & VDCs) in targeted regions trained on early warning, conflict prevention and resolution systems integrating disaster risk management	zero	16 (2 per local government structure)	30 staff members of the Regional Disaster Management Committees from NBR, LRR and CRR, and 57 community members including the WDCs and the VDCs from 10 target communities were trained in community-based Disaster Risk Reduction	30 staff members of the Regional Disaster Management Committees from NBR, LRR and CRR, and 57 community members including the WDCs and the VDCs from 10 target communities were trained in community-based Disaster Risk Reduction	Different entities are being engaged
1. 2. 4	Number of strategies related to SLP designed in an inclusive manner, agreed and adopted by community VDCs	zero	10	n/a	n/a	Different entities are being engaged
1. 2. 5	Proportion of high-tension communities with SL plans	27.26%	10	n/a	n/a	Different entities are being engaged

» **Output 1.3: Strengthened evidence-based research and analysis to generate new data and knowledge on the nexus between migration, climate change, security, peace, and conflict**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	Proportion of women who are participating in gender-sensitive conflict resolution processes by end of the project	30.62%	50% increase over baseline	n/a	n/a	Different entities are being engaged
1. 3. 2	Proportion of communities with improved peer-learning between and within communities on climate change and disaster related conflict resolution	Zero	50% increase over baseline	n/a	n/a	Different entities are being engaged

1. 3. 3	Number of experience and knowledge sharing between communities on best practices on conflict resolution strategies to mitigate impacts of climate change	3	10 events	10 community dialogues were conducted in the target communities	10 community dialogues were conducted in the target communities	Different entities are being engaged
1. 3. 4	Number of local actors/communities with improved capacities to record number of mobile livestock herds during the season	Zero	10 VDCs	Regional 10 government staff	Regional 10 government staff	The regional government staff mainly from the DLS were recommended as they are in charge of data collection for the subject matter
1. 3. 5	Number of evidence-based information on climate-change induced land degradation shared with other stakeholders by local authorities by end of the project	zero	One detailed study	n/a	n/a	Different entities are being engaged

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: Productive land in targeted communities that has been degraded as a result of climate change is reclaimed, leading to reduced land - related conflicts and improved livelihoods, especially for female rice farmers and formerly displaced farmers who wish to return.**

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	Hectarage of climate change degraded land reclaimed and used for food production.	zero	150 hectares	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged
2. 2	Increase in areas of land available for rice production by women in communities affected by salt intrusion.	zero	200 Ha	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged
2. 3	Proportion of women and youth (disaggregated by gender and age) that use reclaimed land for production by end of the project.	zero	40%	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged

2.4	Reduction in reported cases of conflict over land between and within targeted communities reported conflict management bodies at District	zero	10	n/a	n/a	Different entities are being engaged
2.5	Increased in rice production areas in targeted project regions	zero	60% of Baseline	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged

How many outputs does outcome 2 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 2

Output 2.1

Prevent conflict over remaining farmland by increasing access to land through reclamation approaches (anti-salt intrusion dykes) and reversal of salt-intrusion

Output 2.2

Improve productivity of degraded land for rice production (lime and gypsum, tree planting, etc.) to enhance climate - resilient agricultural productivity and food self-reliance

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Prevent conflict over remaining farmland by increasing access to land through reclamation approaches (anti-salt intrusion dykes) and reversal of salt-intrusion**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Number of anti-saltwater dykes and causeway constructed through conflicting community members working together	27.47ha	200ha	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged
2.1.2	Increased access to rice growing swamp areas in project regions	20 ha	150ha	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged
2.1.3	Increased rice yield of 2 Mt per Ha on women's farms	0.79mt/ha	2MT from the indicator definition	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Assessment of potential sites conducted, and report is being reviewed for selection of sites to start implementation	Different entities are being engaged

2. 1. 4	Reduction in number of young people (by gender and age) migrating from climate change induced conflicts areas by end of the project	5.05%	50%	n/a	n/a	Different entities are being engaged
2. 1. 5						

» **Output 2.2: Improve productivity of degraded land for rice production (lime and gypsum, tree planting, etc.) to enhance climate - resilient agricultural productivity and food self-reliance**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Areas of land reclaimed that used to be source of conflict according to communities	27.47 ha	150ha	n/a	n/a	Different entities are being engaged
2. 2. 2	Percentage of targeted households reporting an increase in productivity of lands	zero	60%	n/a	n/a	Different entities are being engaged
2. 2. 3	Percentage of targeted households with year-round sufficiency of rice	Zero	40%	n/a	n/a	Different entities are being engaged
2. 2. 4	Increase in average yield of rice in project regions by end of the project	0.79mt/ha	200mt/ha	n/a	n/a	Different entities are being engaged
2. 2. 5						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» **Outcome 3: Productive land in targeted communities that has been degraded as a result of climate change is reclaimed, leading to reduced land - related conflicts and improved livelihoods, especially for female rice farmers and formerly displaced farmers who wish to return.**

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3.1	Percentage of conflicts resolved between host and mobile communities in the targeted regions through nature-based solutions	40.65%	+25% from baseline	n/a	n/a	Different entities are being engaged
3.2	Grazing-related dispute resolved effectively and inclusively by end of the project	36.63%	5 disputes	n/a	n/a	Different entities are being engaged
3.3	Increase in average number of people with alternative source of revenue	35.92%	30 % above baseline	n/a	n/a	Different entities are being engaged
3.4	Reduction in inter-community tensions/conflicts by end of the project	34.25%	10 communities	n/a	n/a	Different entities are being engaged

3. 5	Proportion of communities (host and mobile) with capacities on sustainable grazing practices	4.31%	+25% from baseline	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025	Different entities are being engaged
---------	--	-------	--------------------	---	---	--------------------------------------

How many outputs does outcome 3 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 3

Output 3.1

Increased knowledge, capacities, and skills of farmers on alternative livelihoods to diversify local economies

Output 3.2

Strengthened agricultural cooperatives and farmer organizations to facilitate knowledge -sharing, resource pooling, and collective marketing, promoting economic empowerment and food security

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Increased knowledge, capacities, and skills of farmers on alternative livelihoods to diversify local economies**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	Number of women with skills on alternative livelihoods	Zero	20 women	Engagement has been initiated with the Department of Agriculture	Engagement has been initiated with the Department of Agriculture	Different entities are being engaged
3.1.2	Increase in number of farmers with skills in CSA and adopted alternative livelihoods	zero	200	Engagement has been initiated with the Department of Agriculture	Engagement has been initiated with the Department of Agriculture	Different entities are being engaged
3.1.3	Proportion of community members (host and mobile) practicing basic principles of Climate Smart Agriculture	zero	40%	Engagement has been initiated with the Department of Agriculture	Engagement has been initiated with the Department of Agriculture	Different entities are being engaged
3.1.4	Number of vegetable gardens established and functional by end of the project	zero	3	Engagement has been initiated with the Department of Agriculture	Engagement has been initiated with the Department of Agriculture	Different entities are being engaged

3. 1. 5	Increase in household income of rural farmers from vegetable production	5,000 GMD	10,000 GMD	Engagement has been initiated with the Department of Agriculture	Engagement has been initiated with the Department of Agriculture	Different entities are being engaged
---------------	---	-----------	------------	--	--	--------------------------------------

» **Output 3.2: Strengthened agricultural cooperatives and farmer organizations to facilitate knowledge -sharing, resource pooling, and collective marketing, promoting economic empowerment and food security**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	Number of host and mobile pastoral communities integrating NBS for good adaptation practices.	zero	10	n/a	n/a	Different entities are being engaged
3. 2. 2	Improvement of integration of NBS as good adaptation practices in targeted communities	zero	10	n/a	n/a	Different entities are being engaged
3. 2. 3	Number of local conventions/regulations established within and between communities with regards to grazing routes to improve management of disputes by end of the project	zero	10 local conventions	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025 to 2026	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025 to 2026	Different entities are being engaged

3. 2. 4	Percentage of people who perceive enforcement of these local conventions on grazing as satisfactory	zero	60%	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025 to 2026	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025 to 2026	Different entities are being engaged
3. 2. 5	Number controlled grazing spots/exercises organized within and between communities	Zero	Once per year	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025 to 2026	LoA has been signed with the Department of Livestock Services and implementation to start in Q4, 2025 to 2026	Different entities are being engaged

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have? <div>12345more than 5.</div>						
Please list all outputs for outcome 4 <div></div>						
Output 4.1 <div></div>						
Output 4.2 <div></div>						

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Stakeholders dialogue on transhumance and host communities grazing	15 August	Project Regions	Community members	To discuss and harmonise grazing schedules during the peak of the dry season
Event 2	Training of Agricultural cooperatives and strength capacity of local govt authority on conflicts resolution mechanisms	30 December	Project Regions	Community stakeholders	Consolidate agricultural cooperatives
Event 3	CBPP in conflict hotspot communities	15 October	Project regions	Community stakeholders	To establish a women-led context adapted and consensual action plan, improve land management and restoration; and social cohesion
Event 4	MHPSS/Peacebuilding training (Activity 1.1.1)	16 - 18 December 2025	Illiassa, NBR	Community health nurses, Gambian Red Cross Society Volunteers, Area Council, District Chiefs, Alkalolus, Village Development Committees	To strengthen conflict prevention and resolution mechanisms and practices of local government structures (Community health nurses, Gambian Red Cross Society Volunteers, Area Council, District Chiefs, Alkalolus, Village Development Committees, etc.), using MHPSS skills and knowledge

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Department of Livestock Services (DLS), National Livestock Owners Association (NaLOA), communities in NBR, CRR and LRR	Collision of the farmlands and cattle tracks is a frequent issue throughout the target regions, which could even led to death of a person. Awareness of the peaceful coexistence between local farmers and herders was raised, and discussions were held in the communities to sort out the encroachments of the farmlands or football field to cattle tracks.	NaLOA representative: "You can see that there have been a lot of encroachments to the cattle tracks in the communities. They will face a conflict problem if we keep it like this. The project has come in a critical time to solve it."
2	National Disaster Management Agency (NDMA)	There was a gap taht Disaster Risk Reduction (DRR) initiative in The Gambia had not been able to reach substantially to the community level. Though the consultation and support of NDMA, community-based disaster risk reduction was conducted.	Interim Director of Operations at NDMA: "Disasters and climate change impacts almost everyone, including our local communities, who are least able to adapt or given their limited knowledge on how to prepare, prevent and mitigate, so, focusing on these communities and empowering them to be able to utilize local approaches to disaster risk reduction is not only smart, but equally sustainable"
3			

4

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☒ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☒ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

The project will support the government's efforts to strengthen social cohesion through improved land management, evidence-based on the links between migration, environment, and climate change nexus and security and land conflict issues, with a view to inform development of tailored policies to mitigate potential risks, including by drawing on lessons learned

Please explain one of the selected options

Please limit your response to 3000 characters.

Partner organisation at grassroots, local community structure, Nongovernmental Organisation and Civil society organisations will be involved with be involved in cash for work, asset for work, etc. to implement the project activities

Please explain one of the selected options

Please limit your response to 3000 characters.

Throughout the national stakeholder consultation and regional consultation, awareness of the issue was raised and reached consensus about the importance of the issue, needing active commitment of the stakeholders

Who are we working with *

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

NaLOA to conduct mapping of transhumance corridor and conflict hot spots and Government Departments and National entities are being engaged to partner with for implementation of most of the activities

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative **Mandatory*

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Baseline

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ Yes

☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

A baseline survey was conducted and indicators of outcomes and outputs updated to serve as benchmark for the midterm and final evaluations to assess the project's relevance, effectiveness, efficiency, sustainability, and impact. The baseline survey helped to identify challenges and opportunities that may influence the success and failure of the project.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Activity reports

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

- ☐ Yes
- ☐ No
- ☒ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

65000

If project will end in next six months, is your upcoming evaluation on track?

- ☐ Yes
- ☒ No
- ☐ Not Applicable

Please describe the preparations
Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Ms. Moshibudi Rampedi	Food and Agriculture Organization of the United Nations (FAO)	FAO Representative in The Gambia	Moshibudi.Rampedi@fao.org
---	-----------------------	---	----------------------------------	---------------------------

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☐ Yes
☒ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☐ Yes
☒ No

If yes, please select the relevant option below: *

- ☐ Some catalytic effect
☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *

Please limit your response to 3000 characters.

To ensure sustainability of the results, IPs are adopting the following approaches: 1) Building capacities of existing local government and national structures through various training, 2) Leveraging on expertise and building synergies with similar projects, and adaptation of Community-Based Participatory Action Planning. These approaches create sustainability pathways for project interventions.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

non

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Quarterly Monitoring Visit (FAO)	It is observed that the establishment of 3 community gardens with chained link fence and solar powered irrigation system is ongoing	Fencing of the three gardens is ongoing pending digging of boreholes and provision of solar-powered irrigation systems.

Event 2	Rapid assessment	<p>1. Evaluate current adaptation and resilience strategies.</p> <p>2. Identify activities that community members believe would be most effective in building resilience and mitigating climate change impacts.</p>	<p>The assessment was conducted by IOM from 4 to 14 May 2025. While the 10 target communities in NBR, CRR and LRR are experiencing significant climate impacts such as extreme weather, reduced agricultural yields, water scarcity, biodiversity loss and increase in water-borne diseases, the communities are eager to adopt practical and localized solutions that will increase their resilience to climate change. The identified practices include the farming, water conservation and disaster preparedness. They are not only necessary for immediate adaptation but also for building long-term sustainable livelihoods and ecosystems. The communities identified that the necessary activities include trainings in climate-smart agriculture with provision of farming tools and seeds especially for small scale farmers, installation/rehabilitation of water infrastructure such as boreholes and distribution systems to promote efficient irrigation practices, trainings on community-based disaster risk management and improving early warning systems, reforestation and agroforestry, health education on climate change, and climate change awareness campaign. Moving forward, a collaborative approach involving local governments, NGOs and international partners is essential for ensuring that these communities have</p>
----------------	-------------------------	---	---

			these communities have the tools, resources, and knowledge to thrive in a changing climate. Communities also highlighted the importance of having these activities by July 2025, which is before the heavy rainy season starts.
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your financial report in excel format to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
