

# PBF November 2025 Project Progress Report



## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

## » Report Submission

Type of report	*
<input type="radio"/> Semi-annual	
<input checked="" type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2025-11-12	
Name and title of person submitting the report	*
Freya Byfield, Programme Analyst, MPTF-PBF Secretariat	
E-mail of person submitting the report	*
freya.byfield@un.org	
Name and title of person who approved the report	*
Catherine Njeru, Women Peace and Security Advisor, RCO	

Have all fund recipients for this project contributed to the report?

\*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

\*

*You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.*

☒ Yes

☐ No

☐ Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project?

\*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- |  |   |   |
|--|---|---|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa          |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa               |   |

Country of project implementation

\*

- |  |                                      |                                   |
|--|--------------------------------------|-----------------------------------|
| <input type="radio"/> Ethiopia         | <input type="radio"/> Kenya          | <input type="radio"/> Madagascar  |
| <input type="radio"/> Mozambique       | <input type="radio"/> Somalia        | <input type="radio"/> South Sudan |
| <input checked="" type="radio"/> Sudan | <input type="radio"/> Other, Specify |                                   |

Other, please specify

\*

## Project Title

\*

- ☐ 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- ☐ 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- ☐ 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- ☐ 00119467: Durable Solutions for forced displacement in West Darfur
- ☐ 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- ☐ 00121172: PBF secretariat and peacebuilding project Sudan
- ☐ 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- ☐ 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- ☐ 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- ☒ 00125403: **Support to the** Sudanese Peace Process
- ☐ 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- ☐ 00119470: Transition to Sustainable Peace in Central Darfur
- ☐ 00119471: Transition to Sustainable Peace in South Darfur
- ☐ 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
- ☐ 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
- ☐ 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
- ☐ 00140081: Empowering Women Civil Society Leaders as Peacebuilders
- ☐ 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

\*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

.....

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2022-01-05

Project End Date \*

2026-01-29

Has this project received an extension? \*

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? \*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? \*

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request? \*

- |                               |                                |                                 |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March     |
| <input type="radio"/> April   | <input type="radio"/> May      | <input type="radio"/> June      |
| <input type="radio"/> July    | <input type="radio"/> August   | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December  |

Is the current project end date within 6 months? \*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund? \*

- ☐ Yes
- ☒ No

If yes, please select which \*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient \*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

\*

Are there other recipients for this project?

\*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

\*

*Select all that apply*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

\*

Please select other non-UN recipients

\*

- |  |  |   |
|--|--|---|
| <input type="checkbox"/> ACTED   | <input type="checkbox"/> Action Aid UK   | <input type="checkbox"/> AAITG (ActionAid the Gambia)   |
| <input type="checkbox"/> AEDE  | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) |   |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |  |   |
| <input type="checkbox"/> American Friends Service Committee (AFSC)   | <input type="checkbox"/> Avocats Sans Frontières   |   |
| <input type="checkbox"/> Avocats Sans Frontières Belgium   | <input type="checkbox"/> Avocats sans frontières Canada                                      | <input type="checkbox"/> Ayuda en Accion                |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network   | <input type="checkbox"/> BIOM -Youth Ecological Movemen                                      |   |
| <input type="checkbox"/> CARE International UK   | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF         |   |
| <input type="checkbox"/> Christian Aid Ireland   | <input type="checkbox"/> COIPRODEN   | <input type="checkbox"/> Concern Worldwide              |
| <input type="checkbox"/> Conexion Guatemala  | <input type="checkbox"/> COOPI - Cooperazione Internazionale                                 | <input type="checkbox"/> CORD Burundi                   |
| <input type="checkbox"/> CORDAID   | <input type="checkbox"/> Corporacion Sisma Mujer   | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid  | <input type="checkbox"/> Danish Refugee Council  | <input type="checkbox"/> EQUITAS                        |
| <input type="checkbox"/> Fund for Congolese Women  | <input type="checkbox"/> Fundacion Estudios Superior (FESU)                                  | <input type="checkbox"/> Fundación Mi Sangre (FMS)      |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)                                       | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)                         |   |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF)   | <input type="checkbox"/> HELVETAS Swiss Intercooperation                                     |   |
| <input type="checkbox"/> Humanity & Inclusion (HI)   | <input type="checkbox"/> ICTJ (International Center for Transitional Justice)                |   |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)   | <input type="checkbox"/> Integrity Watch   |   |
| <input type="checkbox"/> International Alert   | <input type="checkbox"/> International Rescue Committee                                      | <input type="checkbox"/> Interpeace                     |
| <input type="checkbox"/> Kvinna till Kvinna Foundation   | <input type="checkbox"/> Life and Peace Institute (LPI)                                      |   |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |  |   |
| <input type="checkbox"/> Mercy Corps   | <input type="checkbox"/> MLAL - ProgettoMondo  | <input type="checkbox"/> MSIS-TATAO                     |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy)   | <input type="checkbox"/> Nonviolent Peaceforce   |   |
| <input type="checkbox"/> Norwegian Refugee Council (NRC)   | <input type="checkbox"/> Nile Sustainable Development Organization - NSDO                    |   |
| <input type="checkbox"/> OCNH-Organisation des Citoyens pour une Nouvelle Haïti  | <input type="checkbox"/> OIKOS   |   |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul   | <input type="checkbox"/> ONG AZHAR   | <input type="checkbox"/> OXFAM                          |
| <input type="checkbox"/> Peace Direct  | <input type="checkbox"/> Plan International  | <input type="checkbox"/> PNG UN Country Fund            |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez   | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati                                      |   |
| <input type="checkbox"/> Saferworld  | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)                       |   |
| <input type="checkbox"/> Save the Children   | <input type="checkbox"/> Search for Common Ground (SFCG)                                     |   |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa)                                       | <input type="checkbox"/> SismaMujer  |   |
| <input type="checkbox"/> SOS Sahel Sudan   | <input type="checkbox"/> Stichting Impunity Watch  | <input type="checkbox"/> Tearfund                       |
| <input type="checkbox"/> The Carter Center, Inc.   | <input type="checkbox"/> Trocaire  | <input type="checkbox"/> War Child                      |
| <input type="checkbox"/> War Childhood Museum (WCM)  | <input type="checkbox"/> World Vision International  | <input type="checkbox"/> World Vision Myanmar           |
| <input type="checkbox"/> ZOA   | <input type="checkbox"/> blank_placeholder   | <input type="checkbox"/> Other, Please specify          |

Other, Please specify

\*



## Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

3

To how many implementing partners has the project transferred money **during this calendar period** ?

*(for June reports: January-June;*

*for November reports: January-December (anticipated);*

*for final reports: full project duration)*

0

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Peace Research Institute/ Khartoum University**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

75050

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

75050

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**N/A**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO  
☐ National women's CSO  
☐ Other National CSO  
☐ Subnational youth CSO  
☐ Subnational women's CSO  
☐ Other subnational CSO  
☐ Regional CSO  
☐ Regional Organisation  
☐ International NGO  
☐ Governmental entity  
☐ National women's and youth CSO  
☐ Subnational women's and youth CSO  
☒ Other

Other, Please specify

**UN agency**

What is the name of the Implementing Partner \*

**United Nations System Staff College**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

110000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

110000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

N/A

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☒ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

**Norwegian Refugee Council**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

774466

\*

\*

3

\*

\*

\*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**  
*Please use a dot (.) as decimal separator, instead of a comma (,)*  
774466

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**  
*Please use a dot (.) as decimal separator, instead of a comma (,)*  
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period  
*Please limit your response to 1500 characters*  
N/A

## Financial Reporting

### » Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization  
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.  
*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	2893620	2893620	1904701	65.82%
				%

[illegible]

	*	*	*	%
	*	*	*	%
<b>TOTAL</b>	<b>4000000</b>	<b>4000000</b>	<b>2908701</b>	<b>72.7 2%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **72.72%**. Can you confirm that this is correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? \*

30

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1200000**. Can you confirm that this is correct? \*

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

1234245

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 872610.3**. Is this correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

2. SSPP Budget 2024\_annual report November 2025-16\_11\_12.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☒ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None



# Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

Yes No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The project has continued to strengthen engagement with government counterparts to advance women’s leadership in peacebuilding. In partnership with the Peace Commissioner, the project trained 30 women peacebuilders in July 2025, equipping them with practical skills and knowledge to combat hate speech and address trauma within their communities. These women are now actively leading local initiatives to raise awareness of hate speech—one of the key drivers of the ongoing conflict—while fostering dialogue, tolerance, and social cohesion.

In addition, they are leveraging their new capacities to promote mental health awareness, helping to destigmatize psychosocial challenges and encouraging affected individuals to seek support. Through these actions, the project is directly contributing to the Women, Peace and Security (WPS) agenda by strengthening women’s agency and leadership in conflict prevention, promoting community resilience, and advancing inclusive approaches to peacebuilding and social healing.

In August, the project engaged with the Directorate of Combating Violence Against Women, through which an intergovernmental technical team was established to develop an Action Plan for the implementation of the Framework of Cooperation on Conflict-Related Sexual Violence (CRSV). The drafting of the Action Plan was finalized in September 2025.

This Action Plan is particularly significant in the current context in Sudan, where the ongoing conflict has increased the vulnerability of women and girls to sexual and gender-based violence. It provides a concrete framework for national authorities to strengthen prevention, protection, and accountability measures, enhance inter-agency coordination, and ensure the provision of survivor-centered support services.

Importantly, the CRSV Action Plan also represents a key milestone in advancing the Women, Peace and Security (WPS) agenda in Sudan. It operationalizes core commitments under UNSCR 1325 and related resolutions by promoting women’s protection and participation in peace and security processes, and by reinforcing state responsibility to address sexual violence as a critical peace and security issue.

To commemorate the 25th anniversary of UN Security Council Resolution 1325, the project partnered through the WPS taskforce with the Ministry of Social Welfare to organize a commemoration event on 29 October 2025. The event highlighted the pivotal role of women in peacebuilding and conflict resolution, while raising awareness of the Women, Peace and Security (WPS) agenda among government institutions, civil society, and UN agencies. By fostering dialogue and reaffirming collective commitments, the commemoration served as a platform to strengthen national ownership and accountability for advancing the implementation of the WPS agenda in Sudan.

## PART I: OVERALL PROJECT PROGRESS

### NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

#### Contracting of partners

\*

- ☐ Not Started ☐ Initiated ☐ Partially Completed  
☒ Completed ☐ Not Applicable

#### Staff Recruitment

\*

- ☐ Not Started ☐ Initiated ☐ Partially Completed  
☒ Completed ☐ Not Applicable

#### Collection of baselines

\*

- ☐ Not Started ☐ Initiated ☐ Partially Completed  
☒ Completed ☐ Not Applicable

#### Identification of beneficiaries

\*

- ☐ Not Started ☐ Initiated ☐ Partially Completed  
☒ Completed ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 3000 characters*

The WPS advisor was recruited and assumed her role in January 2025. Upon assuming her duties, she engaged in developing strategic relationships with relevant actors within the UN agencies, government, the civil society organizations and the office of the UN personal envoy on Sudan among others. Further she established important inter-agency coordination structures including the Gender Thematic Working Group (GTWG), which is a technical team comprised of all UN agencies in Sudan with a mandate to enhance coordination of UN country team efforts on gender mainstreaming and women's empowerment. The working group meets monthly.

To ensure that the WPS agenda is accorded appropriate attention, a Women Peace and Security Task Team was formed as a specialised reference group on WPS operating under the GTWG. The task team's role is to provide a platform for strategic advocacy and positioning of the WPS agenda, and enhance integration in the triple nexus. The task team meets monthly with a current membership of 12 UN agencies.

To support UN response to the rampant conflict related sexual violence in Sudan, the Advisor revived the MARA working group which serves as a mechanism to ensure monitoring and documentation of CRSV cases in Sudan. In August 2025, in collaboration with the Office of the SRSG on Conflict Related Sexual Violence, the Advisor coordinated and facilitated efforts for the development of the action plan for the implementation of the framework of cooperation between the government of Sudan and the UN on the prevention and response to CRSV that was signed in April 2025.

A no-cost extension was granted in October 2025 to extend the project end date from 5 October 2025 to 29 January 2026 to cover the WPS Advisor's one-year contract following some initial delays to recruitment. This involved a minor re-programming of funds from activities under outputs 4.1 and 4.2, which could not be implemented due to the absence of a peace process in Sudan.

UNDP has potentially secured a USD 3 million grant from Norway to sustain the WPS Advisor's position in the RCO for two years following the expiry of the PBF funding on 29 January 2026.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☒ Yes

☐ No

If no, please provide an explanation

*Please limit your response to 6000 characters*

## Project progress summary

*Please limit your response to 6000 characters*

The re-programmed Outcome 4, aimed at enhancing women's empowered participation in peacebuilding processes in Sudan through advancing the Women, Peace and Security Agenda, has demonstrated significant progress, underscoring the potential for meaningful impact on the ground. By enhancing gender mainstreaming within UNCT processes, notable strides have been made, including the establishment of a Gender Thematic Working Group comprising representatives from all UN agencies in Sudan, as well as the successful mainstreaming of gender perspectives in the development of the UN Interim Cooperation Framework, and Programme Criticality Framework for Khartoum – providing a critical foundation for the UNCT to address gender-specific challenges and promote women's participation in peace processes.

To strengthen attention on women peace and security, a Women Peace and Security Task Force was formed in May 2025 as a specialized team operating within the Gender Thematic Working Group. The Task force comprises of 12 UN agencies, designed to foster a more coordinated and effective approach to delivering on the WPS agenda in Sudan, thereby reinforcing the existing efforts to integrate gender perspectives in humanitarian, peacebuilding and development responses.

WPS capacities for 174 UNCT staff and partners were built within the reporting period. Sessions with tailor-made content were conducted with the PSEA network members, programme teams in UNHCR, and PBF and MPTF team members reaching 174 participants (150 women and 24 men), who received knowledge and practical skills on WPS and its importance in the current context of Sudan, including gender analysis, planning, monitoring and reporting.

Sudanese women peacebuilders at the local and diaspora level learned and networked with women peacebuilders from similar contexts such as Libya, South Sudan, and DRC, through a virtual networking and lesson learning event. Networking is critical for enhanced coordination among WPS partitioners, and will empower the WPS agenda and women's participation in Sudan's peace processes. Lessons learned sessions will contribute to ensuring that future WPS activities have greater impact.

30 women peacebuilders are actively leading local initiatives to raise awareness on hate speech—one of the key drivers of the ongoing conflict—while fostering dialogue, tolerance, and social cohesion. This is thanks to a training carried out in partnership with the Peace Commissioner that equipped these women with practical skills and knowledge to combat hate speech and address trauma within their communities.

In addition, these women are leveraging their new capacities to promote mental health awareness, helping to destigmatize psychosocial challenges and encouraging affected individuals to seek support. Through these actions, the project is directly contributing to the WPS agenda by strengthening women's agency and leadership in conflict prevention, promoting community resilience, and advancing inclusive approaches to peacebuilding and social healing.

In August, the project engaged with the Directorate of Combating Violence Against Women, through which an intergovernmental technical team was established to develop an Action Plan for the implementation of the Framework of Cooperation on Conflict-Related Sexual Violence (CRSV). The drafting of the Action Plan was finalized in September 2025.

This Action Plan is particularly significant in the current context in Sudan, where the ongoing conflict has increased the vulnerability of women and girls to sexual and gender-based violence. It provides a concrete framework for national authorities to strengthen prevention, protection, and accountability measures, enhance inter-agency coordination, and ensure the provision of survivor-centered support services.

Importantly, the CRSV Action Plan also represents a key milestone in advancing the WPS agenda in Sudan. It operationalizes core commitments under UNSCR 1325 and related resolutions by promoting women's protection and participation in peace and security processes, and by reinforcing state responsibility to address sexual violence as a critical peace and security issue.

To commemorate the 25th anniversary of UN Security Council Resolution 1325, the project through the WPS taskforce partnered with the Ministry of Social Welfare to organize a commemoration event on 29 October 2025 which brought together 25 women leaders from different states including Kassala, Khartoum, Northern state, Gadaref, al Jazeera and the Darfur region.

The event highlighted the pivotal role of women in peacebuilding and conflict resolution, while raising awareness of the WPS agenda among government institutions, civil society, and UN agencies. By fostering dialogue and reaffirming collective commitments, the commemoration served as a platform to strengthen national ownership and accountability for advancing the implementation of the WPS agenda in Sudan.

The WPS Advisor also facilitated women-focused consultations with the Office of the Personal Envoy on Sudan, ensuring that women's voices and priorities informed the ongoing peace process. These consultations created a critical platform for diverse Sudanese women to articulate their perspectives on peace, security, and governance, thereby advancing the principle of inclusive and gender-responsive peacebuilding.

On 12 September 2025, the WPS Advisor briefed 13 Heads of Mission accredited to Sudan on the situation of women in the country, which secured concrete commitments from participating missions to apply diplomatic leverage to promote women's inclusion in political dialogues, advocate for accountability on conflict-related sexual violence, and explore avenues for sustained support to women's organizations. It also triggered donor interest in funding the WPS Advisor position beyond the closure of the PBF project.

To further strengthen the evidence base and policy engagement around the WPS agenda, the Advisor authored two analytical papers: a policy paper on women's participation in ceasefire diplomacy and a Sudan WPS profile. These publications contribute to advancing the WPS agenda by generating knowledge, informing advocacy, and guiding strategic actions to enhance women's leadership and protection in Sudan's peace and security processes.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*Please limit your response to 3000 characters*

**As a GM3 project, this has been captured in the project progress summary section.**

Is the project 1+ year in implementation?

☒ Yes

☐ No

**FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:**

Is the project demonstrating outcome-level peacebuilding results?

*Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.*

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

*Please limit your response to 6000 characters*

**The project has significantly contributed to strengthening accountability, ownership, and coordination for the implementation of the Women, Peace and Security (WPS) agenda in Sudan.**

At the UN level, the project has fostered greater institutional commitment, with an increasing number of agencies actively integrating WPS priorities into their programming. To commemorate the 25th anniversary of the WPS agenda, eight UN agencies jointly conducted consultations with 120 women from different backgrounds and states to capture their priorities and demands for peace and security. In addition, three agencies provided financial contributions, while three others offered technical expertise to support the national commemorative event—demonstrating a growing ownership, shared responsibility and collaboration across the UN system on the WPS agenda

At the government level, the project's engagement has strengthened political will and accountability for WPS implementation. This is reflected in the Government's signing of the Framework of Cooperation on Conflict-Related Sexual Violence (CRSV) and its active participation in developing the corresponding national implementation plan. Furthermore, the Government has formally requested UN support to revise its National Action Plan on WPS, signaling renewed national ownership and commitment to advancing women's protection, participation, and leadership in peace and security processes.

Through these achievements, the project has created impact by reinforcing the institutional foundations and partnerships necessary to translate the WPS agenda into tangible action and sustainable peace outcomes in Sudan.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

*Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.*

File attachment

[Click here to upload file. \(< 10MB\)](#)

## PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1      2      3      **4**      5      more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

**Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.**

Outcome 2:

**Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.**

Outcome 3: <b>Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State.</b>	*
Outcome 4: <b>Women's participation and empowerment in peacebuilding processes in Sudan are enhanced through the advancement of the Women, Peace and Security Agenda</b>	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

## INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	# of relevant commissions of Juba Peace Agreement are established and functional.	No relevant commissions established	2	N/A	2 JPA commissions have been supported, the National Peace Commission and Darfur Permeant Ceasefire Committee	N/A



1. 2	# of community members aware about JPA terms and provisions at different levels (sub national and national support)	Unknown levels of popular support for peace agreement and peace process (2020)	30,000 –in Darfur Region (including 40% women) 25,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	N/A	<ul style="list-style-type: none"> <li>- The project in collaboration with the National Peace Commissioner produced and distributed 10,000 copies of the JPA document across the five regional JPA tracks, reaching a wide audience of stakeholders and beneficiaries.</li> <li>- The project developed a track-specific summary of the JPA document in consultation with the JPA signatories and under the guidance of the Peace Commissioner, to highlight the key points and commitments of each track.</li> <li>- The project delivered four high-level workshops in Darfur in collaboration with the JPA signatories, the Peace Commissioner and the government, where 1,200 stakeholders were briefed on the JPA and its implementation.</li> <li>- The project facilitated 35 dialogues sessions through the peace centers in Darfur,</li> </ul>	N/A
---------	---	--	---	-----	---	-----

					Kordofan, East regions and Khartoum were JPA were discussed, and approached to engage local communities and civil society in the peace process explored	
1.3						
1.4						
1.5						
How many outputs does outcome 1 have?						
1      2      3      4      5      more than 5.						
Please list all outputs for outcome 1						
Output 1.1 Mechanisms and processes of JPA architecture supported						
Output 1.2 Advocacy and Communications campaign conducted						
Output 1.3 Support provided to peace talks with non-signatory armed groups.						
Output 1.4						

Output 1.5

Other Outputs

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Mechanisms and processes of JPA architecture supported**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1.1	# of equipment and technical support provided to the NPC	None, to inadequate support provided	Equipped with necessary IT equipment (laptops, printers, ...) and technical support and tool for communication (communication specialist and website)	N/A	The project has supported the NPC with IT equipment which will enable it to operate effectively once its organizational structure is finalized	N/A
1. 1.2	# of equipment and technical support provided to the PCC	inadequate support provided	PCC equipped with necessary IT equipment (laptops, printers, ...) and tools for communication and community outreach	None	The escalation of violence in the region in April 2023 and prevented implementation	N/A
1. 1.3						
1. 1.4						

1. 1. 5						
---------------	--	--	--	--	--	--

» Output 1.2: Advocacy and Communications campaign conducted

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1. 2. 1	# of Community members reported understanding JPA terms and provisions	Weak public understanding of provisions of JPA (2020)	15,000 –in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	None	The project supported the development of the NPC website, which is ready for launch and intended to offer communication and outreach services to the communities involved in the peace process and to the public. The projects supported printing and distributing 10,000 JPA copies across the five track regions. Additionally, high-level workshops have been held in Darfur to raise awareness and support for the agreement among key stakeholders, as a necessary step for its successful implementation. Note: the current security situation does not permit reporting against this indicator in line with what is included in the project amendment request	N/A
---------------	--	---	---	------	--	-----

1. 2. 2	Equipment and capacities established to Raise awareness on JPA and peace process in Blue Nile	0	Installation of MW Peace radio station	None	None	The escalation of violence in the region in April 2023 prevented implementation of this activity
1. 2. 3	# of Community members in Darfur Reported understanding of PCC mandate and role	0	15,000 –in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	None	The project has supported the design and development of the PCC visual identity in consultation with UNITAMS, the government of Sudan and the signatories of the JPA. Additionally, the project supported to produce and disseminate communication and outreach materials to its five offices in Darfur.	The escalation of violence in the region in April 2023 prevented implementation of this activity.
1. 2. 4						
1. 2. 5						



» Output 1.3: Support provided to peace talks with non-signatory armed groups.

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	# of parties express satisfaction with UNITAMS/UNCT facilitation	SPLM-N Abdelaziz Al-Hilu has requested UNITAMS/UNCT inputs to mediation effort, to inform process and decision-making of parties	70% of surveyed individuals	None	Support provided to the Technical Secretariat of the Juba Peace Talks through UNITAMS	The data on this indicator could not be collected under the current political and security situation
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	# of CSOs, including women-led and youth-led groups, actively promoting social cohesion in target 'hotspots' participating in early warning systems and/or engaged regularly in conflict resolution dialogue and processes	Unknown number of CSOs currently supporting	50	N/A	95 CSOs in addition to 22 Women led CSOs	N/A
2. 2	# of assessments and joint analysis supported by UNITAMS and UNCT to enhance joint understanding of conflict dynamics and drivers	0	7	N/A	7 assessments have been completed	N/A
2. 3	# of sub-regional initiatives for conflict prevention and responses, attended by Sudanese officials	0	4	N/A	N/A	The escalation of violence the region in April 2023 and prior delays in JPA implementation posed a significant challenge in achieving this outcome

2. 4						
2. 5						

How many outputs does outcome 2 have?

1      2      **3**      4      5      more than 5.

Please list all outputs for outcome 2

.....

Output 2.1

**Civil society mobilised and capacitated**

.....

Output 2.2

**Key elements of the evidence-base for peacebuilding in place.**

.....

Output 2.3

**Relevant regional and international capacities for peace enhanced**

.....

Output 2.4

.....

Output 2.5

.....

Other Outputs

*If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here*

.....

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Civil society mobilised and capacitated**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2. 1. 1	# of forums and workshops organized for CSOs to contribute to peacemaking and peacebuilding processes	TBD	80	0	<p>44 peacebuilding dialogues confidence building fora have been conducted in partnership with Peace Research Institute (PRI) and Peace and Development Centers (PDCs) in the five Darfur states, West and South Kordofan, Blue Nile, and East Sudan States of Kassala, and Gedarif during the period from September to November 2022, to strengthen social cohesion and build consensus around JPA and local peace issues utilizing initial data and issues highlighted in the peacebuilding assessment (where applicable)</p> <p>3 workshops have been conducted including the conflict sensitivity training of trainers, Negotiation workshop for women-led organizations, and Durable Solutions strategy validation</p>	The escalation of violence in the region in April 2023 posed a significant challenge to the project outcome and disrupted the planned activities
---------------	---	-----	----	---	---	--

					workshop	
2. 1. 2	# of women groups capacitated to reflect the gender issues and concerns in peacemaking and implementation processes (2021-2023)	TBD	20	N/A	22 women led organizations and networks capacitated to effectively participate in peace processes	N/A
2. 1. 3	# of CSOs trained on, and mainstreaming conflict sensitivity in their programing and implementation	0	1500 participated in the conflict sensitivity online modules (English and Arabic versions)	0	522 participants	The violence outbreak in April 2023 has limited access to the necessary digital infrastructure for connecting to online materials
2. 1. 4						
2. 1. 5						



» Output 2.2: Key elements of the evidence-base for peacebuilding in place.

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	# of CDR structures mapping assessments conducted in North and West Darfur States	0	1 assessment	0	1 assessment conducted in North and West Darfur in 2023	N/A
2. 2. 2	# of assessments conducted on women's access to HLP rights	0	1	0	1 assessment completed	N/A
2. 2. 3	# of individuals (disaggregated by group, gender and age) who received support (information, counselling and legal assistance including collaborative disputes) on HLP, and legal and personal documentation.	0	10,000 (80% IDPs)	0	9,288 (8,050 F & 1,238 M) IDPs reached	N/A
2. 2. 4						
2. 2. 5						

» Output 2.3: Relevant regional and international capacities for peace enhanced

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	# of IGAD workshops/ consultations at sub national level and national organized	0	4	N/A	N/A	The escalation of violence in the region in April 2023 posed a significant challenge to implement this activity

2. 3. 2	# of conflict sensitivity materials developed	0	3	<p>One training module has been completed ('Conflict Sensitivity for Programming in Darfur') as part of the conflict sensitivity programme developed in partnership with UNDP and UNSSC.</p>	<p>8 training modules have been developed as part of the conflict sensitivity online course developed with UNDP and UNSSC.</p> <p>8 training modules have been developed as part of the conflict sensitivity online course developed with UNDP and UNSSC.</p> <p>The PBF Secretariat, in collaboration with UNSSC, UNDP, IOM and the Conflict Sensitivity Facility, held a 3-day ToT in March 2023, with 26 participants (7 F, 19 M) from the UN, CSOs and academia across Sudan.</p> <p>6 thematic seminars conducted, and 2 community of practice meetings organized.</p>	N/A
---------------	---	---	---	--	---	-----

2. 3. 3	# of capacities developed to facilitate conflict sensitivity training	0	25 peace ambassadors are trained	N/A	26 participants from UN agencies and CSOs capacities have been developed through a TOT in partnership with UNSSC and PBF	N/A
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3: Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State.

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1	% of community members reporting a decrease in tribal/communal conflicts by gender.	TBC	75%	None	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities under this outcome
3. 2	% of community members has access to basic services and livelihood opportunities	TBC	75%	None	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities under this outcome
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1      2      3      **4**      5      more than 5.

Please list all outputs for outcome 3

Output 3.1

**Affected IDP and host community households have access to critical services**

Output 3.2

**The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved.**

Output 3.3

**Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through sports activities.**

Output 3.4

**Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur**

Output 3.5

Other Outputs

*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*



For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Affected IDP and host community households have access to critical services**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	# of households benefiting from infrastructure rehabilitated/developed by age and gender	0	4,000 (60% women)	0	N/A	Escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3.1.2	# of infrastructure rehabilitated/ developed (by type)	0	2 water yards rehabilitated 13 solar streetlights provided	0	N/A	Escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3.1.3						
3.1.4						

3. 1. 5						
.....	.....	.....	.....	.....	.....	.....

» **Output 3.2: The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved.**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	# of vulnerable households supported with assets to start productive activities; disaggregated by gender	0	2,000 (40% women)	N/A	Needs Assessment finalized  0 Household supported and 1 Community identified for micro grant	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» **Output 3.3: Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through sports activities.**

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1	# of youth and women groups supported with civic education training and grants - in kind	TBD	10	n/a	Needs Assessment finalized  0 youth and women groups supported and 1 Communities identified in Alfao	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3. 2	# of social cohesion activities organized by the youth and women groups	TBD	5	N/A	Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3. 3						
3. 3. 4						
3. 3. 5						

» **Output 3.4: Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur**

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1	# of sedentary farmers received agricultural tools (plows, hoes, pesticide sprayers)	0	630 (50% female, 50% male)	N/A	N/A	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 2	# of nomads received solar mobile charger	0	387 (40% female, 60% male)	0 youth and women nomads received solar mobile chargers	N/A	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 3	# of localized peacebuilding initiatives created by beneficiaries of stabilization grants and in-kind support	0	4	N/A	N/A	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 4						

3. 4. 5						
.....	.....	.....	.....	.....	.....	.....

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....	.....	.....	.....	.....	.....	.....
3. 5. 1						
.....	.....	.....	.....	.....	.....	.....
3. 5. 2						
.....	.....	.....	.....	.....	.....	.....
3. 5. 3						
.....	.....	.....	.....	.....	.....	.....
3. 5. 4						
.....	.....	.....	.....	.....	.....	.....
3. 5. 5						
.....	.....	.....	.....	.....	.....	.....

» Outcome 4: Women's participation and empowerment in peacebuilding processes in Sudan are enhanced through the advancement of the Women, Peace and Security Agenda

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1	% increase of women participating in peace talks and political processes targeted by the project (disaggregated by age and community group	Diaspora civil society participation in peace talks	30%	0%  During the reporting period there were no peace talks and political process for Sudan, although women were consulted by the Secretary General's Personal Envoy for Sudan with support from the WPS Advisor.	0%	
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1      2      **3**      4      5      more than 5.

Please list all outputs for outcome 4

Output 4.1

**UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened**

Output 4.2

**Enabling the meaningful, capacitated participation of women and civil society in peace processes at all levels**

Output 4.3

**Community-level peacebuilding initiatives led by women's groups are supported to advance local-level ceasefire agreements**

Output 4.4

Output 4.5

Other Outputs

*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1: UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1	WPS Advisor recruited in the RCO	N/A	Yes	WPS Advisor recruited in January 2025	WPS Advisor recruited in January 2025	
4.1.2	# of workshops conducted on WPS	0	4	8 workshops were conducted reaching 174 participants, with 150 female and 24 male	8	It was envisioned that one WPS workshop would be conducted every quarter, however in the reporting period 8 workshops were conducted reaching 174 participants, with 150 female and 24 male
4.1.3	Average # of participants attending WPS workshops (disaggregated by sex)	0	20 (15 women, 5 men)	21.75 (86% female)	21.75 (86% female)	There was a high demand for the training which made the project reach more people



4. 1. 4	0	Yes Monthly frequency	Yes, a Women Peace and Security Task force and the Gender Thematic Working Group were established and they meet monthly  In the reporting period 7 coordination meetings were held	Yes, a Women Peace and Security Task force and the Gender Thematic Working Group were established and they meet monthly		
4. 1. 5	Number of UNCT planning documents that integrate WPS agenda	0	1 (Interim Cooperation Framework	2  Interim Cooperation Framework and Khartoum Programme Criticality Framework	2  Interim Cooperation Framework and Khartoum Programme Criticality Framework	

» **Output 4.2: Enabling the meaningful, capacitated participation of women and civil society in peace processes at all levels**

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1	# of women trained (disaggregated by community group)	0	40	37	37	
4.2.2	# of trained women actively applying negotiation, conflict resolution, and advocacy skills in political and peace processes	0	40	30	30	
4.2.3	% improvement in understanding of key topics after trainings	0	75%	70%	70%	
4.2.4	# government institutions and CSOs receiving expert assistance (disaggregated by state)	0	10	10	10	
4.2.5						

» **Output 4.3: Community-level peacebuilding initiatives led by women's groups are supported to advance local-level ceasefire agreements**

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1	# of assessments conducted on local-level ceasefire agreements across Sudan with a focus on women and youth	0	1 Assessment finalized	1 Assessment finalized	1 Assessment finalized	
4. 3. 2	# of strategic recommendations developed for supporting local-level peace actors and peace pockets	0	10	10	10	
4. 3. 3	# of networking events established for community peacebuilders.	0	2	1 networking virtual event bringing women peacebuilders at the community level and those in the diaspora organised in collaboration with UN Personal envoy office on 8 May 2025	1 virtual networking and lesson learning event organised	

4. 3. 4	of collaboration initiatives formed among community peacebuilders as a result of the networking events, with a focus on local-level ceasefires	0	2	0	0	
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

\*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1					
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implementation

ii. The impact of the project in their lives

iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			
3			
4			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p><b>OPTIONAL</b></p>			
<p>File 1</p> <p><b>OPTIONAL</b></p> <p>Click here to upload file. (&lt; 10MB)</p>			
<p>File 2</p> <p><b>OPTIONAL</b></p> <p>Click here to upload file. (&lt; 10MB)</p>			
<p>File 3</p> <p><b>OPTIONAL</b></p> <p>Click here to upload file. (&lt; 10MB)</p>			



You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

Please tick the applicable change based on above narrative.

How we worked:

\*

*Please select up to 3.*

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**Efforts to institutionalise gender mainstreaming and advancing the WPS Agenda across UN and national processes in Sudan included establishing the Gender Thematic Working Group and the WPS Task Force, ensuring coordinated implementation of gender-responsive policies. The project also supported the development of the Conflict-Related Sexual Violence (CRSV) Action Plan with national authorities—providing a concrete framework for prevention, protection, and accountability—and integrated WPS principles into the UN Interim Cooperation Framework.**

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**Through collaboration with the Peace Commissioner, 30 women peacebuilders were trained to combat hate speech, promote dialogue, and support trauma healing in their communities. Local women's networks were further engaged through virtual exchanges with counterparts from Libya, South Sudan, and the DRC, fostering peer learning and coordination.**

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**The Gender Thematic Working Group brought together representatives from all UN entities in Sudan to coordinate and advance gender equality and the WPS Agenda. Within this framework, the WPS Task Force - comprising 12 UN agencies - was created to promote joint action and coherence across humanitarian, peacebuilding, and development efforts. At the UN level, the project has fostered greater institutional commitment, with an increasing number of agencies actively integrating WPS priorities into their programming. In addition, to commemorate the 25th anniversary of the WPS agenda, eight UN agencies jointly conducted consultations to capture women's priorities and demands for peace and security. In addition, three agencies provided financial contributions, while three others offered technical expertise to support the national commemorative event demonstrating a growing culture of shared responsibility and collaboration across the UN system.**

Who are we working with

\*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☐ Partnered with sub-national entities
- ☐ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

*Please limit your response to 3000 characters*

**The Gender Thematic Working Group brought together representatives from all UN entities in Sudan to coordinate and advance gender equality and the WPS Agenda. Within this framework, the WPS Task Force - comprising 12 UN agencies - was created to promote joint action and coherence across humanitarian, peacebuilding, and development efforts. At the UN level, the project has fostered greater institutional commitment, with an increasing number of agencies actively integrating WPS priorities into their programming. In addition, to commemorate the 25th anniversary of the WPS agenda, eight UN agencies jointly conducted consultations to capture women's priorities and demands for peace and security. In addition, three agencies provided financial contributions, while three others offered technical expertise to support the national commemorative event demonstrating a growing culture of shared responsibility and collaboration across the UN system.**

**Through collaboration with the Peace Commissioner, 30 women peacebuilders were trained to combat hate speech, promote dialogue, and support trauma healing in their communities. Local women's networks were further engaged through virtual exchanges with counterparts from Libya, South Sudan, and the DRC, fostering peer learning and coordination.**

## Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

### Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☐ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list key monitoring activities undertaken in the reporting period \*

*Please limit your response to 3000 characters.*

**Following the gender mainstreaming trainings for PBF and MPTF projects, which took place from 25-29 May 2025, an assessment survey was circulated to all participants, with findings outlined in the Monitoring and Oversight section below.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

- ☐ Yes
- ☒ No

If yes, please provide a brief description. If not, explain why not and when they will be available. \*

*Please limit your response to 3000 characters.*

**The project is hiring a WPS consultant to conduct a baseline assessment for Outcome 4, however there has been delays on the procurement process. The consultant once they join will provide conduct an assessment to provide the baseline data.**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

Please limit your response to 3000 characters.

N/A

\*

Has the project launched outcome level data collection initiatives? e.g. perception surveys

**Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)**

☐ Yes

☒ No

\*

Please provide a brief description

Please limit your response to 3000 characters.

\*

Has the project used or established community feedback mechanisms?

**Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)**

☐ Yes

☒ No

\*

Please provide a brief description

Please limit your response to 3000 characters.

\*

## » Evaluation

Is the project on track to conduct its evaluation?

☒ Yes

☐ No

☐ Not Applicable

\*

Evaluation budget (in USD) included in the project budget:

Response required

29999

\*

If project will end in next six months, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

*Please limit your response to 3000 characters.*

**In light of the various re-programmings undergone by the project since its launch, it will be methodologically challenging to conduct a final evaluation. As such, the project will request PBF's approval to conduct an alternative evaluation exercise to assess the achievements, challenges and lessons learned from this latest iteration of the project (WPS Advisor).**

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Ali Muntasir	UNDP Sudan	Inclusive governance and Peacebuilding Team leader a.i	ali.muntasir@undp.org

## » Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? \*

- ☐ Yes
- ☒ No

How many funders has the project received additional non-PBF funding from **since the project started?** \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information.

☒ Yes

☐ No

If yes, please select the relevant option below:

☒ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

**The Government of Sudan has formally requested UN support to revise its National Action Plan on WPS, signalling renewed national ownership and commitment to advancing women's protection, participation, and leadership in peace and security processes.**

## Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

**The WPS Advisor's efforts to advocate for additional funds have potentially secured a 3 million contribution which would support the position for two years until 2028, marking significant progress in sustaining the gains achieved under the first phase of this project.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

## Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

<b>Event 1</b>	Gender mainstreaming trainings for MPTF and PBF project teams, 25-29 May 2025	A post-training survey was circulated to the participants of the gender mainstreaming training workshops	Participants expressed appreciation for the Gender Mainstreaming training, noting that it was highly informative and engaging. They valued the practical examples and participatory approach used during the sessions, which helped clarify key concepts and made the content relatable to their work. Many highlighted the increased understanding of gender analysis tools and the importance of integrating gender perspectives across all stages of programming. Overall, the training was seen as a valuable capacity-building exercise, with participants expressing interest in more regular sessions and deeper dives into related topics.
<b>Event 2</b>			
<b>Event 3</b>			
<b>Event 4</b>			
<b>Event 5</b>			
<b>Event 6</b>			
<b>Event 7</b>			
<b>Event 8</b>			

## Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.