

PBF November 2025 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
<input type="radio"/> Semi-annual	
<input checked="" type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2025-11-17	
Name and title of person submitting the report	*
Michael Musili NZAU	
E-mail of person submitting the report	*
michael.nzau@undp.org	
Name and title of person who approved the report	*
Catherine Waliaula, Chief Technical Advisor	

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☒ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

- ☐ Ethiopia
- ☐ Kenya
- ☐ Madagascar
- ☐ Mozambique
- ☐ Somalia
- ☒ South Sudan
- ☐ Sudan
- ☐ Other, Specify

Other, please specify

Project Title

*

- ☐ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☒ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ 00134340: Youth Leading Peace: Establishing participatory and inclusive local and national mechanisms for implementation of Youth Peace and Security Agenda in South Sudan
- ☐ 00140011: Women's Leadership and Political Participation During South Sudan's Transitional Period
- ☐ 00140047: Local Solutions to Build Climate Resilience and Advance Peace and Stability in Bor Pibor and Malakal
- ☐ 00140050: Resourcing change: inclusive peacebuilding from the ground up
- ☐ 00140762: Women in South Sudan's Security Sector: A Path to Inclusive and Transformative Leadership
- ☐ 00140802: Community Violence Reduction Partnerships with White Nile and Sobat River Communities to Advance Socioeconomic Cohesion and Peaceful Uses of the White Nile and Sobat River
- ☐ 00140803: Inclusive Governance for Peace: Promoting young women's meaningful political participation in South Sudan
- ☐ 00140924: Pastoralist youth's civic engagement for equitable safer inclusive & united South Sudan
- ☐ 00141165: Towards Durable Solution in Greater Malakal Upper Nile State South Sudan
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

.....

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-12-14

Project End Date *

2025-12-13

Has this project received an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request?

*

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months?

*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund?

*

- ☐ Yes
- ☒ No

If yes, please select which

*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☒ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

- ☐ ACTED
 ☐ Action Aid UK
 ☐ AAITG (ActionAid the Gambia)
- ☐ AEDE
 ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
 ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
 ☐ Avocats sans frontières Canada
 ☐ Ayuda en Accion
- ☐ BIRN - Balkan Investigative Reporting Network
 ☐ BIOM -Youth Ecological Movemen
- ☐ CARE International UK
 ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland
 ☐ COIPRODEN
 ☐ Concern Worldwide
- ☐ Conexion Guatemala
 ☐ COOPI - Cooperazione Internazionale
 ☐ CORD Burundi
- ☐ CORDAID
 ☐ Corporacion Sisma Mujer
 ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid
 ☐ Danish Refugee Council
 ☐ EQUITAS
- ☐ Fund for Congolese Women
 ☐ Fundacion Estudios Superior (FESU)
 ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
 ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ Geneva Centre for Security Sector Governance (DCAF)
 ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI)
 ☐ ICTJ (International Center for Transitional Justice)
- ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
 ☐ Integrity Watch
- ☐ International Alert
 ☐ International Rescue Committee
 ☐ Interpeace
- ☐ Kvinna till Kvinna Foundation
 ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
 ☐ MLAL - ProgettoMondo
 ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy)
 ☐ Nonviolent Peaceforce
- ☐ Norwegian Refugee Council (NRC)
 ☐ Nile Sustainable Development Organization - NSDO
- ☐ OCNH-Organisation des Citoyens pour une Nouvelle Haïti
 ☐ OIKOS
- ☐ ONG Adkoul - ONG Adkoul
 ☐ ONG AZHAR
 ☐ OXFAM
- ☐ Peace Direct
 ☐ Plan International
 ☐ PNG UN Country Fund
- ☐ Red de Instituciones por los Derechos de la Niñez
 ☐ ROI - Roza Otunbayeva Initiati
- ☐ Saferworld
 ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- ☐ Save the Children
 ☐ Search for Common Ground (SFCG)
- ☐ SIHA (Strategic Initiative for Women in the Horn of Africa)
 ☐ SismaMujer
- ☐ SOS Sahel Sudan
 ☐ Stichting Impunity Watch
 ☐ Tearfund
- ☐ The Carter Center, Inc.
 ☐ Trocaire
 ☐ War Child
- ☐ War Childhood Museum (WCM)
 ☐ World Vision International
 ☐ World Vision Myanmar
- ☐ ZOA
 ☐ blank_placeholder
 ☐ Other, Please specify

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

19

To how many implementing partners has the project transferred money **during this calendar period ?**

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

Union of Journalslits

What is the name of the Implementing Partner *

Union of Journalists of South Sudan (UJOSS)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

98113

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

98113

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Contracted the Union of Journalists to train and mentor journalists on conflict-sensitive and gender-responsive reporting, as well as ethical and accurate journalism. The contract also includes support for training and the development of safety guidelines to enhance and promote the safety of journalists.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

Association of Media Houses

What is the name of the Implementing Partner

Association for Media Development in South Sudan (AMDISS)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

49930

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

49930

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Train youth, faith based, traditional leaders and Civil Society Organization leaders on advocacy skills and how to engage the media in the context of the CMP, Train duty bearers on the role of the media during the constitutional making process to grant journalists access to accurate information and allow the media to openly discuss issues on the process.

*

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify Media House	
What is the name of the Implementing Partner Samaritans FM Radio	*
What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 102541	*
What is the total amount (in USD) disbursed to the implementing partner since the project's start? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 102541	*
What is the total amount (in USD) disbursed to the implementing partner during this calendar period? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 0	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> Support women and youth listeners clubs attached to community radios to promote community listenership and contribution to Constitutional issues. Train and support community radio stations to diversify information/data, promote balance reporting and use fact checking.	*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Upper Nile Youth Mobilization for Peace & Development (UNYMPDA)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Jonglei State

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☒ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

FBO

What is the name of the Implementing Partner

Christian Recovery and Development Agency (CRADA)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Abyei and Ruweng Administrative Areas.

*

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Advance South Sudan Humanitarian Services (SSUDDHAS)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

34500

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

34500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Civic Awareness and Public Participation: Supported CSOs to conduct civic awareness and disseminate information, education, and communication materials on the constitution-making process.

Promoted meaningful public participation, with a focus on marginalized groups in Western Bahr El Ghazal and Upper Nile States.

Journalist Safety and Capacity Building: Provided support to train journalists in Juba on physical and digital safety. Also supported the finalization of the journalists' safety guide to strengthen safe reporting practices.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Voice of Woman (VOW)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Support CSOs to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Northern Barl EL Ghazal and Western Barl EL Ghazal States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

Media House

What is the name of the Implementing Partner

Kings Media

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Central and Eastern Equatoria States.

*

9

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify Media House	
What is the name of the Implementing Partner Kondial Radio	*
What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 25000	*
What is the total amount (in USD) disbursed to the implementing partner since the project's start? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 25000	*
What is the total amount (in USD) disbursed to the implementing partner during this calendar period? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 0	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Unity State and Ruweng Administrative Area.	*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify

Media House

What is the name of the Implementing Partner *

Eye Media

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process, and advocate for meaningful public participation especially of marginalized groups in Warrap and Lakes States.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

Development CSO

What is the name of the Implementing Partner

South Sudan Democratic Engagement Monitoring and Observation Program (SSUDEMOP).

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

50000

*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Developed and supported specific civic education materials and awareness campaigns for women on women issues and support the formation and strengthening of CSOs women-led coalitions in Juba, Yei, Wau, Torit, and Yambio that conducted civic education and advocated and lobbied for women participation in the CMP with collective voice. Supported women-led coalitions with the development of three (3) civic education materials, namely, gender-focused civic education on the CMP, understanding the CMP, and possible messages for Radio Talk shows.

Additionally, the CSO supported the formation and strengthening of five (5) CSOs women-led coalitions in Juba, Yei, Wau, Torit, and Yambio that conducted civic education and advocated for women's participation in the Constitution Making Process (CMP) with collective voice as well as using the South Sudan Women's Charter to position women's priorities during the constitutional public consultations with the National Constitutional Review Commission (NCRC).

*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Centre for Inclusive Governance, Peace, and Justice (CIGPJ)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

96707

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

96707

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Strengthened the capacities of the Constitution Making mechanisms, including the NCRC and WPC to perform their mandated roles regarding the Constitution Making; commissioned four position papers providing comparative analysis on contentious constitutional issues from a gender perspective; and strengthened the women-led coalitions on the Constitution Making Process established in Yei, Wau, Juba, Yambio, and Torit to carry out awareness on the Constitution Making at the grassroots and lobby for women's participation in the CMP with a collective voice. Additionally, Strengthened the capacities of women-led coalitions in Yei, Wau, Juba, Yambio, Torit, and Bor through training programs. These coalitions focused on raising grassroots awareness about the Constitution Making Process and advocating collectively for increased women's participation in the CMP.

13

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

Support Peace Initiative Development Organization (SPIDO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

135000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

75000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

60000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Disseminate and provide civic education and awareness on the constitution-making process in the Greater Equatoria region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Support for Women in Governance Organization (SWIGO)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

135000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

75000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

60000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Disseminate and provide civic education and awareness on the constitution-making process in the Greater Upper Nile region.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Narrative Hub

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

135000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

75000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

60000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Disseminate and provide civic education and awareness on the constitution-making process in the Greater Bahr El-Ghazal region.

16

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

South Sudan Human Rights Commission

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

15000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

South Sudan Human Rights Commission was contracted to produce a position paper titled: "Access to Justice as a Basic Human Right in the Permanent Constitution of South Sudan". The position papers were printed and disseminated to stakeholders, constitution-making bodies, and the public.

17

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Federation of Woman Lawyers (FIDA) Sout Sudan

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

15000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

Please use a dot (.) as decimal separator, instead of a comma (,)

15000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Produce a position paper titled: "Socio-Economic Rights of Women in the Permanent Constitution of South Sudan". The position papers were to be printed and disseminated to stakeholders, constitution-making bodies, and the public.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☒ Other

Other, Please specify Academia	
What is the name of the Implementing Partner Juba University	*
What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 15000	*
What is the total amount (in USD) disbursed to the implementing partner since the project's start? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 15000	*
What is the total amount (in USD) disbursed to the implementing partner during this calendar period? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 0	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> Produce a position paper titled: "Constitution-Making and Elections in Fragile Contexts: Comparative "Best" Practices and Lessons for South Sudan". The position papers was printed and disseminated to stakeholders, constitution-making bodies, and the public.	*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Youth zone

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

12000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Support the media to provide civic awareness and disseminate information, education and communication materials on the constitution making process,

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	2000044.00	2000044.00	1560264.86	78.01%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	4000045	4000045	3399717.42	84.99%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **84.99%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

41

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1640018.45**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1393884.14**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

UNDP_PBF CMP_Project Budget and Expenditure Report up 31st October 2025 for Sharing-10_37_7.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☒ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

All Peacebuilding Fund (PBF) projects in South Sudan operate under a single overarching Joint Steering Committee, co-chaired by the Ministry of Peacebuilding and the UN Resident Coordinator, which also serves as the Steering Committee for the CMP project. Consequently, the CMP project does not have a dedicated, project-specific Steering Committee. Day-to-day management and project-related decisions are considered under the broader UNDP Access to Justice project framework. The most recent board meeting was held on 29 October 2025, during which annual results were presented and formally adopted.

The project is further supported by an active Technical Working Group (TWG) composed of all implementing agencies —UNDP, UNESCO, and UN Women—alongside the PBF Secretariat within the Office of the UN Resident Coordinator. TWG provides a structured platform to monitor implementation progress, share lessons, and offer technical guidance to mitigate challenges or bottlenecks that could impede or delay project delivery. This mechanism ensures coordinated oversight, strengthens inter-agency collaboration, and reinforces the project's capacity to achieve its objectives efficiently and effectively.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The project has maintained a consistent and high-level engagement with various branches and levels of the South Sudanese government over the last 10 months, primarily at the national level. The project engaged with the National Constitutional Review Commission (NCRC), which is the key institution mandated to lead the constitution-making process. The project's support was instrumental in a major national milestone: the NCRC's official launch of the civic and public consultations for the Constitution-Making Process on 27 March 2025. This collaboration continued with the project supporting the actual commencement of the first phase of public consultations in October 2025 across four (4) states, including Eastern Equatoria, Western Bahr El Ghazal, Northern Bahr El Ghazal, and Lakes States. This engagement is foundational, as it marks the start of substantive public participation, raising awareness and gathering citizens' input to directly inform the drafting of the nation's Permanent Constitution.

In parallel, the project has actively partnered with key line ministries to ensure inclusive governance. A significant partnership with the Ministry of Gender, Child and Social Welfare culminated in the official and public submission of the South Sudan Women's Charter to the NCRC on 21 August 2025. This action, taken in line with the Constitution Making Process Act, 2022, is designed to ensure that women's priorities are systematically integrated into the new constitution, thereby strengthening gender equality in national policymaking. To further anchor gender inclusion within the legislative branch, the project worked with the Women Parliamentary Caucus (WPC) of the Transitional National Legislative Assembly, enhancing the members' capacity to contribute effectively to the deliberations for a gender-sensitive permanent constitution.

Furthermore, the project engaged the Ministry of Youth and Sports, in collaboration with the Ministry of Gender, to officially launch the South Sudan Youth Charter in July 2025. The project facilitated the printing and dissemination of 2,000 copies of this charter to civil society and youth groups, with 500 copies formally submitted to the NCRC. The NCRC has since adopted this charter as a critical reference document in its nationwide civic education and public consultation activities, ensuring that youth perspectives are integral to the process.

Additionally, through an engagement with the University of Juba School of Law, a public institution, the project supported the development and dissemination of a validated Position Paper on Constitution-Making and Elections. This academic contribution provides key stakeholders with a critical analysis of the interlinkages between these two processes, advocating for a coherent and sequenced approach to South Sudan's democratic transition.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

<div>Contracting of partners</div> <div> <input type="radio"/> Not Started <input checked="" type="radio"/> Completed <input type="radio"/> Initiated <input type="radio"/> Not Applicable <input type="radio"/> Partially Completed </div>	*
<div>Staff Recruitment</div> <div> <input type="radio"/> Not Started <input checked="" type="radio"/> Completed <input type="radio"/> Initiated <input type="radio"/> Not Applicable <input type="radio"/> Partially Completed </div>	*
<div>Collection of baselines</div> <div> <input type="radio"/> Not Started <input checked="" type="radio"/> Completed <input type="radio"/> Initiated <input type="radio"/> Not Applicable <input type="radio"/> Partially Completed </div>	*
<div>Identification of beneficiaries</div> <div> <input type="radio"/> Not Started <input checked="" type="radio"/> Completed <input type="radio"/> Initiated <input type="radio"/> Not Applicable <input type="radio"/> Partially Completed </div>	*
<div> <p>Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)</p> <p><i>Please limit your response to 3000 characters</i></p> <p>The project successfully completed all preliminary activities, including the contracting of implementing partners and recruitment of project staff. During the reporting period, the project finalized the recruitment and deployment of the Senior Gender Advisor — a process initiated in October 2024 — to support the work of constitution-making institutions, including the National Constitution Review Commission (NCRC), whose formation had been delayed thus affecting late recruitment of the gender Advisor The NCRC welcomed the deployment of the Senior Gender Advisor as a critical step in advancing gender integration within the Permanent Constitution-Making Process.</p> <p>In addition, the project onboarded a new implementing partner, the Centre for Inclusive Governance, Peace and Justice (CIGPJ), in September 2024. CIGPJ has strengthened the capacities of constitution-making mechanisms, including the NCRC and Members of Parliament, through a series of trainings conducted in November–December 2024 to enhance their ability to perform their mandated roles in the process. The project also commissioned four (4) position papers providing comparative analyses on contentious constitutional issues from a gender perspective.</p> <p>Additional implementing partners included three civil society organizations (CSOs) that received Low-Value Grants in 2025 to conduct civic education and public awareness on the constitution-making process across the three regions of South Sudan. In total, the project has partnered with 18 civil society organizations, academic institutions, and media entities throughout its implementation period.</p> </div>	
<div> <p>Describe overall progress under each Outcome made during the reporting period (<i>for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration</i>). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.</p> </div>	

Is the project on track for the timely completion of outputs as indicated in the workplan?

*

☐ Yes

☒ No

If no, please provide an explanation

*

Please limit your response to 6000 characters

The main objective to deliver a people-driven and gender responsive permanent constitution in South Sudan. The, despite significant strides, the actual drafting of the permanent constitution was significantly delayed owing to slow rate of the formation of the statutory mechanisms for constitution making process. So far, only the National Constitution Review Commission (NCRC)-the main mechanism for leading the constitution making process has been formed and commenced its work. The other supporting mechanisms, including the Constitution Drafting Committee (CDC), the Preparatory Sub-Committee (PSC) for the National Constitutional Conference and the National Constitutional Conference (NCC) are yet to be formed. Despite these delays, significant achievements that lay the foundation for the actual drafting of the constitution have been attained. They include the enactment of the CMP Act of 2023, the development of the NCRC's rule of engagement documents, partnership with Civil Society for the conduct of nationwide awareness and consultations as well as the completion of round-one of the civic educations in four locations. Subsequent civic education is planned for the month of December 2025. Some of the key issues emanating from civic education include separation of power of the government arms, decentralization, term-limits of elected officials as well as gender equality and women's empowerment.

Project progress summary

Please limit your response to 6000 characters

In summary, the NCRC has adopted a comprehensive set of civic and public consultation materials and toolkits, including the Women's Engagement Strategy, to guide inclusive public participation in the Constitution-Making Process. This adoption paved the way for the official launch of civic education and public consultations in Juba in March 2025, followed by subnational consultations — including women-specific consultations — held in Eastern Equatoria, Western Bahr El Ghazal, Northern Bahr El Ghazal, and Lakes States in October 2025. Through six (6) grassroots dialogues, dissemination of civic education materials, and NCRC-led consultations, a total of 2,184 individuals (1,261 women and 916 men) have been empowered with information on the Constitution-Making Process and key constitutional topics. This engagement is anticipated to increase meaningful participation and community mobilization during the ongoing national consultations. The overall consultations and civic education is led by the NCRC and apply the civic education tools previously developed and validated for quality.

The launch and commencement of civic and public consultations marked a significant milestone toward a people-driven and inclusive Permanent Constitution that addresses gender barriers and integrates gender equality and youth-centered principles. These consultation materials were developed with technical assistance from constitutional experts from South Africa and Kenya. The materials have further been used to train 217 constitutional actors (147 women and 70 men) from the NCRC and the Transitional National Legislative Assembly (TNLA) by the same experts from South Africa and Kenya. The training focused on gender-responsive public participation and constitutional gender mainstreaming, culminating in a hands-on session on public sensitization and consultation methodologies held from 23–26 September 2025.

In accordance with Section 12 (6) of the Constitution-Making Process Act (2022), the NCRC formally received the South Sudan Women's Charter, Youth Charter, and seven (7) position papers commissioned in collaboration with key stakeholders, including women, youth, and persons with disabilities. These papers aim to promote inclusive dialogue, facilitate mediated negotiations, and build broad consensus on critical constitutional issues. While the actual text of the constitution has not been drafted, these position papers will form the basis for these themes and principles to be included in the final constitution.

The position papers cover key themes such as:

- Affirmative action for women
- Constitutional safeguards against gender-based and conflict-related sexual violence (CRSV).
- Protection of the Bill of Rights and international human rights conventions
- Land reforms
- Women's socio-economic rights
- Access to justice is a constitutional right
- Electoral provisions

These position papers were commissioned through partner organizations including the Centre for Inclusive Governance, Peace and Justice (CIGPJ), the International Federation of Women Lawyers (FIDA) South Sudan, the Human Rights Commission of South Sudan, and the University of Juba.

The project also strengthened media engagement by training and mentoring 60 journalists (41 women, 19 men) on gender-sensitive and accurate reporting of the constitution-making process, in partnership with the Female Journalists Network (FJN) in November 2024. Consequently, journalists have begun publishing gender-sensitive articles, while women leaders have gained confidence in articulating women's priorities through radio talk shows, press statements, and consultative meetings.

Further, in partnership with the Union of Journalists of South Sudan (UJOSS), 25 journalists (15 men, 5 women) from the Abyei Administrative Area were trained on ethical reporting, fact-checking, gender-responsive and conflict-sensitive journalism, safety and protection, and media law. Following the training, journalists in Abyei have increased their coverage of the Constitution-Making Process, and UJOSS has enhanced its presence and monitoring capacity in the region. A Journalists' Safety Guide was also developed and disseminated to promote both physical and digital safety during reporting. As results, journalists who are members of UJOSS are more sensitive and safer in

their reporting as per the UJOSS reports.

In partnership with Samaritan Media (CSO), the project conducted capacity-building workshops for eight (8) community radio stations and community groups across the country. Targeted stations included:

- Amadi FM (Mundri West, Western Equatoria)
- Voice of Hope (Magwi County, Eastern Equatoria)
- Pibor FM (Greater Pibor Administrative Area)
- Iyete FM (Morobo County, Central Equatoria)
- Yirol FM (Yirol West County, Lakes State)
- Jam Jang FM (Ruweng Administrative Area)
- Nile FM (Malakal, Upper Nile)
- Voice of Reconciliation (Bor, Jonglei)

The training focused on promoting community listenership, the role of listener clubs, and inclusive radio programming. As a result, two listener clubs were established in Morobo and Pibor, strengthening community ownership of the Constitution-Making dialogue. Following these interventions, participating radio stations expanded their production and broadcasting of programmes, public service announcements, and talk shows on the Constitution-Making Process. During ongoing public consultations in Rumbek, Torit, Magwi, and Wau, radio programmes aired in local languages such as Arabic and Dinka significantly increased public awareness and engagement. It is estimated that through these efforts, approximately 920,000 people have been reached nationwide.

The project also launched a series of Constitutional Dialogues to foster inclusive participation in the drafting process. The first Youth Constitutional Forum, held on 21–22 May 2025, brought together over 90 youth participants (40 female) to discuss the Constitution-Making Process, civic education campaigns, and NCRC's role in facilitating consultations. A second dialogue, held in September 2025, convened over 120 youth from across South Sudan to deliberate on the recently launched Youth Charter (July 2025) and to disseminate additional copies nationwide.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The National Constitution Review Commission (NCRC) adopted the Women's Engagement Strategy and the Gender-Responsive Public Consultation Toolkit, both of which have significantly strengthened the participation of women, youth, and persons with disabilities in the ongoing nationwide civic education and public consultations on the Constitution-Making Process. This was evidenced inclusion of gender equality and women's empowerment as a key theme and take away from the consultations. This achievement represents a major step toward ensuring that the Permanent Constitution is people-driven, inclusive, and responsive to gender equality and youth priorities, while addressing long-standing barriers to meaningful participation of both women and youth.

The milestones were made possible through targeted capacity-building provided to NCRC members on gender-responsive public participation, practical application of the consultation toolkit, and effective use of the Women's Charter and Youth Charter. This support was facilitated by the Senior Gender Advisor deployed to the NCRC and the project's implementing partner, the Centre for Inclusive Governance, Peace and Justice (CIGPJ), whose technical assistance has been instrumental in embedding gender and inclusion principles throughout the constitution-making process.

Through CIGPJ, the project trained 150 Members of Parliament (106 women, 44 men) from the Transitional National Legislative Assembly (TNLA) on gender mainstreaming in the Constitution-Making Process. As a result, legislators enhanced their knowledge and understanding of inclusive participation, gender-sensitive constitutional debates, and rights protection as measured through the post engagement assessments. Notably, 71% of the participants were women parliamentarians, primarily from the Women Parliamentary Caucus and the Young Parliamentarians Caucus, reflecting the project's strong focus on promoting women's leadership in the constitutional discourse.

In addition, 180 women and men (135 women, 45 men) across six South Sudanese locations — Yei, Torit, Bor, Wau, Yambio, and Juba — were empowered to lead grassroots awareness on the Constitution-Making Process. This was achieved through the strengthening of six women-led coalitions through targeted trainings and dissemination of Arabic-translated civic education materials. As a result, these coalitions have sensitized 200 community members (152 women, 48 men) on key constitutional issues, including women's inheritance rights, family law, marriageable age, property ownership, affirmative action, resource management, and subnational governance.

Equipped with enhanced knowledge and tools, the women-led coalitions are now effectively representing women's and youth's priorities in the ongoing NCRC-led civic and public consultations, leveraging the South Sudan Women's Charter and Youth Charter to ensure inclusive participation and advocacy in shaping South Sudan's Permanent Constitution.

Is the project 1+ year in implementation?

☒ Yes

☐ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☒ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

The central objective of this project is to facilitate the drafting and adoption of a permanent constitution for South Sudan that is people-centered, inclusive, and gender-responsive. While this ultimate goal remains in progress, significant foundational milestones have been achieved. The critical legal framework was established with the passing of the Constitution-Making Process (CMP) Act 2023, and the National Constitutional Review Commission (NCRC), the principal body mandated to lead the process, has been successfully constituted. However, the formation of other essential mechanisms, such as the Constitutional Drafting Committee (CDC), has been delayed due to political and financing constraints for the NCRC.

The establishment of the NCRC itself is a monumental achievement in peacebuilding. Reconstituted to include 57 members and one ex-officio, its composition marks a pivotal step toward inclusivity, with 19 women (33.5%), including the Vice-Chairperson, and a youth representation of 33.5%. This diverse membership reflects a national commitment to a more representative governance process. The NCRC's formation, which required broad political consensus, has now laid the groundwork for the multi-phase civic education and public consultations essential for a people-driven constitution.

Through the project's technical advisory support, the NCRC, in collaboration with the Ministry of Cabinet Affairs, Ministry of Finance, and Ministry of Justice and Constitutional Affairs, organized a high-level event on 6 March 2025 under the theme "Together for a People-Driven Constitution." The event assessed the NCRC's institutional and operational readiness to deliver on its constitutional mandate and advocated increased Government ownership and financial support. During the dialogue, the NCRC highlighted two key challenges: (i) a funding gap of USD 42.2 million from the Government, and (ii) the non-swearing-in of some (nine) NCRC members. These challenges led to delayed selection of the Constitutional Drafting Committee and delayed the nationwide rollout of civic education and public consultations. NCRC is however commenced their work started having completed phase-one of the civic education and public consultation of content of the constitution The Minister of Cabinet Affairs and the Minister of Finance reaffirmed the Government's commitment to prioritize financial resource allocation to the NCRC, alongside other electoral institutions, in the 2024/2025 National Budget, and to engage the Presidency to expedite the oath-taking of the nine remaining members. Despite the absence of direct government funding, substantive and procedural progress has been achieved through the Peacebuilding Fund (PBF) investment and partner contributions, underscoring the continued momentum of the process.

This operational progress is underpinned by a transformative stride in gender equality: the adoption of the South Sudan Women's Charter for Constitution-Making. Developed through nationwide consultations, the Charter outlines twelve constitutional priorities for women, contextualized for South Sudan, including equal participation in decision-making, economic rights, protection from gender-based violence, and land rights. This document is not just a guide for the constitution; it is already influencing national policy, informing the drafting of key legislation like the Anti-GBV Bill and the Women's Empowerment Bill. Its impact is also evident at the grassroots level, where six women-led coalitions across different regions are spearheading civic education and advocacy, ensuring that gender equality remains a central theme in public consultations.

The project has also catalyzed a remarkable expansion in public engagement. Compared to a minimal baseline in 2023, the project anticipates that by December 2025, at least 50% of the targeted 5 million people will have been reached with civic awareness messages through NCRC-led consultations and partnerships with civil society. To amplify this outreach, strategic media engagement has been vital. Training for 25 journalists in the Abyei Administrative Area on ethical, gender-responsive, and conflict-sensitive reporting has resulted in increased media coverage of the constitution-making process, enhancing public understanding and reinforcing the media's role as a driver of civic engagement. Through these combined efforts—building institutional capacity, empowering women and youth, and broadening public participation—the project has generated significant momentum toward a permanent constitution that embodies the aspirations of all South Sudanese.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

Links: <https://www.youtube.com/live/calZ7n0NOx8?si=d422Mx-13UP6hoDK>

File attachment

Constitution-Making & Elections in South Sudan - Juba Univ. Position Paper-11_19_13.pdf



PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

The R-TGONU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.

Outcome 2:

Constitution making mechanisms and key non state actors implement gender responsive, inclusive, people driven and participatory processes for building consensus around the substance of the permanent constitution.

Outcome 3:

Communities/public have increased access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches.

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

*

Additional Outcomes

*

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: The R-TGONU establishes inclusive and functional constitutional making mechanisms for developing a permanent constitution peacefully.

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Proportion of women and youth on R-NCRC and CDC who feel satisfied with the capacity support and advisory services they received.	0	70% for women 70% of youth	0	60% (of the 26 females on NCRC) CDC=0 NCC=0	Only NCRC has been formed. The rest of mechanisms are yet to be formed. The variance is attributed to delay in the formation of the NCRC.
1. 2	Proportion of the seats held by women and youth in the R-NCRC and NCC	0	35% for women and 10% for Youth	0	31% (N=18/58) for woman for NCRC	only NCRC has been formed
1. 3	Number of instances in which recommendations for the constitutional process made by CSOs and non-state actors are taken up by R-NCRC	0	5	0	5	Achieved
1. 4						

1. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1
A law and rules /procedures guiding the constitution making process is developed, enacted, and disseminated.

Output 1.2
The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the establishment of constitution making mechanisms.

Output 1.3
The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened.

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: A law and rules /procedures guiding the constitution making process is developed, enacted, and disseminated.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Law on constitutional making is drafted and enacted	No law in place	Bill is drafted and enacted	Not applicable to this reporting period, because the bill was enacted into law in 2022.	The CMP Act was enacted and assented. into law on 22 December 2022.	Achieved
1. 1. 2	Number of copies of law printed and disseminated	0	50000	0	50000	Achieved.
1. 1. 3						
1. 1. 4						
1. 1. 5						

» **Output 1.2: The MOJCA and Ministerial Task Force on Chapter VI R-ARCSS coordinates and facilitates the establishment of constitution making mechanisms.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	No. of supportive actions taken to establish R-NCRC, CDC and NCC	0	5	3	12	The over-achievement is attributed to delayed enactment and formation of statutory mechanism which called for additional supportive actions, mainly towards advocacy for the enactment of the laws and formation of the mechanisms.
1. 2. 2						
1. 2. 3						
1. 2. 4						

1. 2. 5						
.....

» **Output 1.3: The capacities of constitution making mechanisms to perform their mandated roles regarding constitution making are strengthened.**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	No. and proportion of members and staff of the R-NCRC, TNLA, CDC and NCC with an improved capacity (disaggregated by gender and type of support/training)	0	750	40% of 277 (194F/83M)	40% of 277 (194F/83M)	The CDC and NCC have not been set up despite the enactment of the CMP Act. Thus, no capacity support provided. However, with the support from the project, NCRC is working on advertising a call for applications for the 15 experts of the CDC, 12 Nationals, and 3 international experts
1. 3. 2	No. of functional and technical work areas of the R-NCRC, CDC and NCC benefitting from advisory support	0	4	1	1	The CDC and NCC have not been set-up

1. 3. 3	No. of learning visits outside the country for members and staff of the constitutional making mechanisms, disaggregated by gender representation	0	4	1	1	NCRC is planned for a visit in November
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Constitution making mechanisms and key non state actors implement gender responsive, inclusive, people driven and participatory processes for building consensus around the substance of the permanent constitution.

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	(2.a) Proportion of women, youth, and displaced groups including IDPs, and refugees receiving constitution- making information and participate in dialogues/discussions/activities.	0	20%	510,000	4.3% (ie 510,000 of 11mil)	The 20% target is not yet met because the NCRC has just commenced the first round of the first phase of the nation-wide civic and public consultations in October 2025. Phase 1 at: Torit, Wau, Yambio, and Bor.
2. 2	(aka 2.b) Proportion of women held seats among non-state actors' representatives to constitution making bodies.	0	35%	38% (N=10/26)	38% (N=10/26)	The other Constitution making bodies such as the CDC, P-SC, and NCC are yet to be formed.
2. 3						
2. 4						

2. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 2 have?

1 2 3 **4** 5 more than 5.

Please list all outputs for outcome 2

Output 2.1
An inclusive and gender responsive civic education and public engagement strategy is developed and adopted.

Output 2.2
No. of people who participate in the consultations disaggregated by gender and age (youth).

Output 2.3
No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs into the constitution making processes (disaggregated by gender and group of actors)

Output 2.4
A synthesized public consultation report is drafted.

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: An inclusive and gender responsive civic education and public engagement strategy is developed and adopted.**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	An inclusive and gender responsive civic education and public engagement strategy is developed and adopted.	0	No. of gender responsive provisions included in the strategy (disaggregated by focus, scope)	1	1	Achieved
2. 1. 2	No. of people who participate in the consultations disaggregated by gender and age (youth).	0	2000	201 (122M, 79F) including 55 youth. + 1,115 (300F, 815M)	1,316 (937 Men and 379 Women) inclusive of 55 Youth.	The NCRC launched the civic and public consultations in March 2025 and has commenced public participation in four select states. It will expand in the other States by early November 2025.

2. 1. 3	No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs into the constitution making processes (disaggregated by gender and group of actors)	0	250	16	16	The project facilitated women-specific consultations with the NCRC by October 2025 it is envisioned that 16 more women-specific consultations by Dec 2025.
2. 1. 4	A synthesized public consultation report is draft.	0	1 Report	1	1	The R-NCR has commenced public consultations and is expected to consolidate the report by Dec. 2025.
2. 1. 5						

» **Output 2.2: No. of people who participate in the consultations disaggregated by gender and age (youth).**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	No. supportive actions towards consensus building on contentious and sensitive issues discussed	0	10	10	10	
2. 2. 2	No. people who participate in dialogues and consensus building activities, disaggregated by gender, age and groups of persons (youth, profession, disability).	0	1000	180 (135F)	1700 (1016F/684M)	
2. 2. 3	No. of substantive written position papers made to the R-NCRC (disaggregated by theme, issues of interest including on gender and women issues)	0	4	4	4	Achieved

2. 2. 4 						
2. 2. 5 						

» **Output 2.3: No. of gender responsive and youth focused public consultations, advocacy and lobbying meetings held and platforms supported for non-state actors to make inputs into the constitution making processes (disaggregated by gender and group of actors)**

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	No. of gender responsive/inclusive included in the draft constitution text.	0	5	0	0	The permanent constitution has not been drafted.
2. 3. 2	A bill of rights is integrated in the main body of the draft constitution.	0	1	0	0	The permanent constitution has not been drafted.
2. 3. 3	Number of contentious issues included in the draft constitution text.	0	3	0	0	The permanent constitution has not been drafted.
2. 3. 4						
2. 3. 5						

» **Output 2.4: A synthesized public consultation report is drafted.**

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1	No. of delegates from priority population groups oriented and capacitated to participate in the NCC (disaggregated by gender and group)	0	250	0	0	The NCC is not established because there is no draft Permanent Constitution for the NCC to deliberate on.
2. 4. 2	A memo or transmittal note from delegates outlining consensus	0	1	0	0	The NCC is not established because there is no draft Permanent Constitution for the NCC to deliberate on.
2. 4. 3	No. of advocacy meetings/visits with different stakeholders to facilitate the buy-in of women and youth positions	0	4	0	0	The NCC is not established.
2. 4. 4						

2. 4. 5						
.....

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
.....
2. 5. 1						
.....
2. 5. 2						
.....
2. 5. 3						
.....
2. 5. 4						
.....
2. 5. 5						
.....

» Outcome 3: Communities/public have increased access to information to build awareness, understanding of and support for the constitution making process through strengthened media, CSOs and local outreaches.

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1	Proportion of the population participating in the overall constitution making processes (disaggregated by gender, age, and underrepresented groups).	3 % (340,122 (192,852 M/147,270 F)	50%	752 (446 F and 285 M) + 1,669 (300F, 1,369M)	2.8% (N= 346733/12,400,000) (195,352 Male and 151,381 Female) Inclusive 1,188 Youth and 1,100 IDPS and returnees.	The 50% target is not yet met because the NCRC has just rolled out nation-wide civic and public consultations, which are expected to end by December 2025.
3. 2	Percentage of people reached with civic education messages who feel sufficiently informed about the constitution making process.	3 % (340,122 (192,852 M/147,270 F)	50%	0	0	No survey has been done yet to determine the percentage of people. This will be determined after the civic education is concluded.
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1

2

3

4

5

more than 5.

Please list all outputs for outcome 3

Output 3.1

Civic education campaigns on all constitutional issues are implemented and aligned with conflict sensitive, gender and locally contextualized principles

Output 3.2

Media organizations deliver well informed, accurate and gender sensitive reporting on the constitution making process

Output 3.3

CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Civic education campaigns on all constitutional issues are implemented and aligned with conflict sensitive, gender and locally contextualized principles**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	No of people including women and members of underrepresented groups reached on constitutional issues (disaggregated by gender)	0	5,010,000 (51F)	731 (446 F and 285 M) + 1,669	345,064 (195,352 men and 151,381 women.), 1,188 youth, 1,100IDP	The 5,010,000 (51% female) target is not yet met because the NCRC is has just roll-out the nation-wide civic and public consultations, expected to end by Dec 2025, that will be supported by the project.
3.1.2	No. of people, including women and youth in leadership of civic education campaigns.	6 (3F)		33 (32F, 1M)	33 (32F, 1M) representatives (include one male youth) of 32 CSOs.	Target exceeded from Yei, Juba, Wau, Yambio, Juba, and Torit were trained in leadership of civic education campaigns on the CMP at the grassroot levels in those locations.

3. 1. 3	No. of gender and youth specific civic education materials and awareness campaigns developed and disseminated	0	4	4	4	Achieved: The project boosted civic awareness and engagement on South Sudan's CMP through the development of four educational materials, reaching local communities and civil society organizations with tailored, accessible content.
3. 1. 4						
3. 1. 5						

» **Output 3.2: Media organizations deliver well informed, accurate and gender sensitive reporting on the constitution making process**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	No. of journalists who report improved capacity after being trained on the constitution making process, conflict sensitive, gender and accurate reporting	0	200 (50%F)	60% (68%F)	210 (55%F)	Achieved
3. 2. 2	No. of media institutions supported to promote access to information and safety of journalists	0	10	18	18	Achieved
3. 2. 3	No. Community Radio stations staff trained and supported to produce, package and air programmes on constitutional issues	0	35	0	35	Achieved

3. 2. 4	No. of articles that specifically recognize and promote/advocate the inclusion of women and youth issues in the constitution making published	0	20	5	5	Achieved
3. 2. 5						

» **Output 3.3: CSOs are strengthened to carry out civic education and promote public participation in national and state level constitution making debates**

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1	No. of CSOs including women and youth organizations, partnered with to carry out civic education and promote public participation including engaging in the educative sensitization talk shows in national and state level constitution making debates (disaggregated by thematic focus or target group)	0	25	5	30	Achieved
3. 3. 2	No. of people benefitting local outreaches on constitutional issues through CSOs (disaggregated by gender, location, and population group)	0	1000 (50%F)	210 (117F/93M)	1770 (F/553M, (69%F)	Achieved: over-achieved because of engagement of additional grassroots CSOs

3. 3. 3	No. of women and youth coalitions and agency based on thematic areas formed and operationalized to advocate and lobby for women issues with a collective voice	0	5	1	6	
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Facilitate project close-out event to document lessons learnt, exit strategies and sharing of good practice.	February 2026	Juba	Government Officials, CSOs, Community representatives, media and project implementing stakeholders	Document best practices and explore catalytic and sustainable closure of the project.
Event 2	NCRC's 2nd phase of the civic and public consultations.	Nov/Dec 2025	Central Equatoria, Warrap, Western Equatoria, and Jonglei States.	Public, including women, youth and PWDs.	Conduct civic education and public consultations on constitution making process and constitutional issues.
Event 3	Training of CSOs on writing constitution position papers on gender constitution issues and making submission to the NCRC to influence constitutional provisions	November 2025	Juba	CSO and Media	Acquiring practical knowledge on commissioning and submitting position papers on constitutional issues to the NCRC to influence content of the Permanent Constitution.
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	Government Officials	<p>NCRC is in the process of developing a targeted strategy that will effectively engage women, youth, and persons with disabilities in civic education and constitution drafting, advancing gender equality and inclusivity in the constitution-making process. This progress follows the training held from November 26 to 28, 2024, on 'Gender Responsive Public Participation in Constitution Making, using the comparative experiences from Kenya and South Africa,' which significantly improved members' knowledge and skills in inclusive public participation targeting both women representative and commissioners of NCRC. As a result of this training, they have actively mobilized and participated in the phase-one of the NCRC-led consultations from which gender equality has been included as key theme for consideration in subsequent consultations/civic education sessions. It is anticipated that, with the women and youth engagements, the text of the permanent constitution will be alive to key issues identified in both the South Women and Youth Charters.</p>	<p>"I am genuinely excited and deeply appreciative of the training centered on gender-responsive public participation in constitution making, drawing on comparative experiences from Kenya and South Africa. This was the first time such focused training had been organized specifically to empower the commissioners with the crucial knowledge they need. What made it stand out was its unique emphasis on building the capacity of Commissioners to engage effectively with the people of South Sudan during civic education and public consultations—a vital part of our broader strategic goals. The opportunity to learn from Kenya and South Africa's experiences brought clear benefits to the NCRC, especially in shaping a gender-responsive approach to public participation in constitution-making. It also helped develop a strategy to ensure women's voices are meaningfully included. This timely guidance is proving invaluable as we prepare for the upcoming civic education and public consultations."</p> <p>— Dr. Riang Yer Zuor, Chairperson of the National Constitutional Review Commission (NCRC)</p>
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

The Constitution-Making Process (CMP) continues to play an important role in advancing South Sudan's state-building agenda as envisaged in the R-ARCSS, even as it progresses under challenging political, security, and resource conditions. The reconstitution of the National Constitutional Review Commission (NCRC) in November 2023; comprising 57 members and one ex-officio member, including 19 women, remains a foundational step under the Constitution-Making Process Act (2022). Although implementation has been slower than envisioned, the NCRC provides a strengthened institutional platform for promoting transparency, inclusivity, and national ownership as depicted the just-concluded phase one of the national consultations and civic education .

Phase One of civic education and public consultations has now been completed, marking an important step forward. During this phase, the NCRC successfully engaged communities across four states, reaching diverse populations to gather views on governance arrangements, federalism, governance systems, separation of powers, equality, affirmative action, human rights protections, natural resource management, the role of traditional authorities, and transitional justice priorities. This engagement expanded participation among women, youth, persons with disabilities, civil society actors, and community leaders, helping to widen civic space and enhance public understanding of constitutional matters. Despite constraints, including limited access to remote areas, logistical challenges, and varying subnational security conditions, Phase One strengthened public trust and provided an initial platform for inclusive dialogue.

At this stage, the CMP remains a work in progress, transitioning into Phase Two, which will involve national dialogue on the draft constitutional text the remaining location with targeted consultations and broader consensus-building among political stakeholders. Significant technical, logistical, and financial preparations are still needed to ensure Phase Two is conducted in an inclusive, gender-responsive, and credible manner. Continued support to the NCRC and relevant institutions will be vital to sustain momentum and maintain the participatory mechanisms established during Phase One.

As South Sudan moves toward the next stage, the CMP is gradually laying the groundwork for a legitimate and widely accepted constitutional order that supports peace, democratic governance, and long-term stability. While substantial work remains before achieving a fully ratified Permanent Constitution, the progress to date demonstrates a growing national commitment to shaping a constitutional framework will reflects the aspirations and voices of all South Sudanese.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Constitution-Making & Elections in South Sudan - Juba Univ. Position Paper-14_8_49.pdf



File 2

OPTIONAL

FIDA - position paper-14_8_55.pdf



File 3

OPTIONAL

HRC POSITION PAPER - FINAL-14_9_3.pdf



You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

<https://www.youtube.com/watch?v=i3ofYK5JoKU>

Link 2

OPTIONAL

<https://www.youtube.com/live/caIZ7n0NOx8?si=d422Mx-13UP6hoDK>

Link 3

OPTIONAL

<https://vm.tiktok.com/ZMH3fs93mGQ5Y-wiSmF/> This post is shared via TikTok Lite. Download TikTok Lite to enjoy more posts: <https://www.tiktok.com/tiktoklite>

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☒ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Improved or initiated policy frameworks: The overarching objective of the Constitution-Making Process (CMP) in South Sudan is to deliver a people-driven, inclusive, and gender-responsive Permanent Constitution. While this ultimate goal has not yet been achieved within the lifespan of the project, substantial groundwork has been laid to anchor the drafting phase on a solid legal and institutional foundation. Notably, the Constitution-Making Process Act (2022) was enacted, providing the legal basis for the establishment and functioning of the statutory bodies responsible for steering the process. This legislation paved the way for the gradual formation of the constitution-making mechanisms, beginning with the reconstitution and operationalization of the National Constitution Review Commission (NCRC). These developments represent critical progress toward enabling a credible, participatory, and rights-based constitution-drafting process, even as the country continues to prepare for the subsequent phases required to achieve the final constitutional outcome

Please explain one of the selected options

Please limit your response to 3000 characters.

Partnered with local/grassroots civil society organizations: In strengthening the women-led coalitions engaged in the Constitution-Making Process (CMP), the project delivered targeted training and capacity-building across the country, with good examples in Juba, Yei, Torit, Yambio, Bor, and Wau. Through this effort, the project successfully mobilized and partnered with 30 grassroots civil society organizations, including women-led organizations, community-based women's groups, Women's Associations, media institution and youth organizations. These actors played a vital role in raising public awareness, lobbying for meaningful women's participation, creating awareness and knowledge and advocating for the inclusion of women's priorities and aspirations in the development of the Permanent Constitution.

Beyond grassroots CSOs, the project also collaborated with academic and statutory bodies, which contributed analytical expertise (position papers), facilitated dialogue sessions, and supported evidence-based advocacy on gender equality and inclusive constitution-making. Their involvement strengthened the quality of civic engagement, enhanced the credibility of public dialogues, and ensured that women-led coalitions had access to research, technical guidance, and platforms that amplified their voices at both national and subnational levels.

Please explain one of the selected options

Please limit your response to 3000 characters.

Strengthened partnerships within UN Agencies: The project strengthened collaboration across the UN system including UNDP, UNESCO, UNMISS, UN Woman and PBF Secretariat in supporting the NCRC, community members and other stakeholders engaged in the Constitution-Making Process. This included training on gender-responsive public participation and awareness raising where multiple UN entities worked together in planning and integrating comparative constitutional experiences, combining technical knowledge and field-level insights. The collaboration extended beyond the training itself, supporting subsequent consultations and broader activities led by the NCRC and other stakeholders. It demonstrated a coordinated, system-wide approach, reinforced institutional capacity, and contributed to more inclusive and effective engagement throughout the constitution-making process

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Strengthened partnerships within UN Agencies: The project has fostered closer collaboration and coordination among UN Agencies to support the Constitution-Making Process (CMP) in South Sudan. While the implementing agencies routinely work together, the project has deepened these partnerships by pooling expertise, coordinating technical support, and jointly planning interventions. For example, in supporting the NCRC and broader constitutional consultations. Further, this is a joint project that bring UNDP, UNESCO and UNWOMEN together with strategic support from UMISS and RCO.

Partnered with local civil society organizations: The project actively partnered with national, local, and grassroots CSOs, including women-led organizations and youth groups, to support a people-driven, inclusive, and gender-responsive Constitution-Making Process (CMP). These organizations were trained on civic engagement, constitutional literacy, and advocacy, enabling them to lead. They played a key role in advocating for the inclusion of women's, youth, and marginalized groups' priorities in the constitution. Through coordinated efforts with academic institutions and other stakeholders, these CSOs strengthened outreach, harmonized activities, and amplified community voices, helping to make the CMP more inclusive, responsive, and representative.

Partnered with local academia: The project partnered with Juba University to develop a Position Paper on Elections and Constitution-Making in South Sudan: A Paradox of Sequencing and Pragmatism. This paper provided evidence-based analysis and recommendations on the relationship between electoral processes and constitutional reform, exploring challenges and opportunities in sequencing governance reforms while promoting inclusivity and gender responsiveness and with South Sudan Context in mind

Partnered with national entities: The UN partnered closely with key national institutions to strengthen the Constitution-Making Process (CMP) and promote gender-responsive participation. Working with the National Constitution Review Commission (NCRC), the Women's Parliamentary Caucus (WPC), and the Ministry of Gender, Child and Social Welfare (MGCSW), the UN supported targeted trainings for NCRC members on gender-responsive public participation, drawing on comparative experiences from Kenya and South Africa, and for members of the Transitional National Legislative Assembly (TNLA) on constitutional gender mainstreaming.

Through these partnerships, the UN enhanced the capacity of national institutions to lead inclusive and participatory processes, ensured that women's perspectives and priorities were integrated into the CMP, and reinforced collaboration between government institutions and the UN system in advancing a gender-responsive constitutional process.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- ☒ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

- I. From November 2024 – March 2025, the project conducted 3 routine partner meetings with its partner – CIGP in Juba, to oversee the quality and implementation of activities, discussion coordination of support to the NCRC, and ensuring liquidation of partner advance within the Partner Agreement duration.**
- II. The project staff also undertook field visits, February -March-October 2025, just before the security situation escalated, to monitor the implementation of project activities through 3 states (central, Western and Western Bhal Ghazal). The project conducted at least 15 field visits during the project period, to oversee the quality and implementation of activities.**
- III. In locations where the CSOs and media organizations implement sensitization activities, CSOs produce monthly reports forming the basis for regular monitoring, ensuring also follow-on issues raised in the monthly reports.**
- IV. Regular meetings, including Spot-checks and monitoring visits have been conducted across the year on locations being implemented through CSOs**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available.

Please limit your response to 3000 characters.

The project finalized baseline survey that provided/confirmed baseline status on indicators and reviewed/validated the feasibility of the project Theory of Change, the results framework, and the implementation plan to guide the implementation of the project, including the assessment of the validity and feasibility of the project indicators in the determination of all the baseline values and targets at the outcome and output levels.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

Please limit your response to 3000 characters.

1. Baseline study 2. Review of the content of produced policy documents, for example the content of the Woman's and youth's charter on critical issues. 3. Government produced data 4. Partner Reports. 5. Attendance lists. 6. Post training survey 7. Knowledge products and position papers 8. Links to media articles

Has the project launched outcome level data collection initiatives? e.g. perception surveys

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☐ Yes

☒ No

Please provide a brief description

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms?

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☒ Yes

☐ No

Please provide a brief description

Please limit your response to 3000 characters.

Community monitoring systems of community media were established, through positioning media monitors on the ground to closely monitor and report back on radio programmes aired on the constitution making process. Additionally, routine feedback sessions are held with government and community representatives to provide feedback on interventions and refocusing of the project. Such sessions were held during the review for the extension of the project for the additional one-year.

» Evaluation

Is the project on track to conduct its evaluation? *

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

120000

If project will end in next six months, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

TORs are developed with Inception Phase scheduled for January 2026.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Michael Musili NZAU	UNDP	M&E Specialist	michael.nzau@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

☒ Yes

☐ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

200000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

☒ Yes

☐ No

If yes, please select the relevant option below: *

☒ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

The project has played a crucial catalytic role in unblocking and advancing the stalled Constitutional Making Process (CMP) in South Sudan. Its primary non-financial impact has been to sustain high-level political momentum and forge a collaborative platform for key national stakeholders. By providing consistent technical advisory support and facilitating dialogue, the project helped convene a critical high-level event in March 2025 under the theme “Together for a People-Driven Constitution.” This event directly addressed institutional blockages, bringing together the NCRC, the Ministry of Cabinet Affairs, the Ministry of Finance, and the Ministry of Justice and Constitutional Affairs. It served as a catalytic platform to publicly address and advocate for solutions to two major bottlenecks: a significant government funding gap and the delayed swearing-in of nine NCRC members. This high-profile advocacy resulted in concrete governmental commitments to prioritize budget allocation and expedite the appointments, thereby helping to unblock the political and administrative logjams that were preventing the process from moving forward.

Furthermore, the project acted as a catalyst for inclusivity and consensus-building around the constitution's substance. The development and adoption of the South Sudan Women's Charter for Constitution-Making is a prime example. This document, created through nationwide consultations, has fundamentally shifted the landscape by providing a concrete, nationally owned framework for integrating gender equality into the new constitution. It has catalysed a new level of structured engagement, not only influencing the NCRC's consultation manuals but also creating a ripple effect into national policy, informing the drafting of other key legislation like the Anti-GBV Bill. By equipping women-led coalitions and building the capacity of the NCRC and legislators on gender-responsive principles, the project created the necessary conditions for a more inclusive and legitimate process that directly addresses the priorities of marginalized groups.

Finally, the project catalysed broad-based public engagement where minimal outreach existed before. Through strategic partnerships with media and civil society, it helped transform the CMP from a elite-driven, stalled political discussion into a nascent national conversation. Training journalists on gender-responsive reporting and supporting community radio stations has built a new infrastructure for civic education, amplifying public awareness and creating bottom-up pressure for progress. This multi-level catalytic effect—from unblocking high-level political barriers to establishing new, inclusive processes and empowering public voice—has been instrumental in maintaining the momentum of South Sudan's critical constitution-making journey.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

Sustainability: Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project (3000 characters): YES

The project has been deliberately designed to ensure the sustainability of peacebuilding and governance gains beyond its duration by embedding ownership within national institutions, civil society, and communities. It is envisioned that the project's interventions will continue to inform and strengthen the third phase of the constitution-making process—covering the debate and final adoption of the Permanent Constitution by the Constituent Assembly and subsequent civic education once the draft is adopted.

Implementation is anchored in strong collaboration with government institutions, particularly the Ministry of Justice and Constitutional Affairs (MoJCA), the Reconstituted National Constitutional Review Commission (R-NCRC), and other statutory bodies to be formed such as the National Constitutional Conference (NCC). This institutional partnership ensures that national actors remain the primary drivers of the process. The R-NCRC is actively mobilizing additional matching funds from the National Consolidated Fund and international partners, reinforcing both national commitment and financial sustainability. The eventual adoption of the Permanent Constitution will institutionalize these efforts, reducing the need for external technical support and embedding constitutionalism within the governance framework of South Sudan.

At the societal level, the project is strengthening civil society organizations (CSOs), the media, women's and youth networks, and community-based structures to sustain civic engagement, gender equality, and peacebuilding. By building their technical and organizational capacities, these actors will continue to advocate for inclusive governance and constitutional implementation beyond the project lifespan. The project's investment in empowering women-led coalitions, youth groups, and organizations of persons with disabilities has enhanced their ability to influence decision-making and sustain gender-responsive civic education at both state and community levels.

Media institutions have been a central pillar of sustainability. The Union of Journalists of South Sudan (UJOSS), supported through the project, has expanded its operational network to all 10 States and 3 Administrative Areas. This strengthened presence will enhance continuous public information dissemination, media monitoring, and advocacy for a safe and enabling media environment during the constitution-making process and subsequent implementation of peace and governance frameworks.

Furthermore, by integrating civic education and constitutional literacy into CSO programming and community dialogues, the project fosters a culture of constitutionalism, accountability, and inclusive participation. These local and institutional capacities create a durable foundation for democratic governance, social cohesion, and long-term peacebuilding in South Sudan.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Since its reconstitution in November 2023, the National Constitutional Review Commission (NCRC) has made important progress in establishing operational structures and tools, including its work plan, organogram, and rules of engagement. These developments have set the foundation for leading the civic education and public consultation phases of the Permanent Constitution-making process.

However, the Commission continues to face major funding and capacity constraints. Despite the Government’s commitment, no funds have yet been disbursed from the national treasury, leaving the NCRC reliant on partner support, including the PBF-funded project, to sustain basic operations. This financial and political will deficit has delayed the appointment of the Constitutional Drafting Committee (CDC) and the full-scale rollout of civic education and consultations across the country. To manage these challenges, the NCRC has adopted 18-month action plan prioritizing key milestones while continuing to mobilize resources from the Government and international partners. Institutionally, the NCRC requires strengthened capacities in strategic planning, project and financial management, gender mainstreaming, and data and information management to effectively coordinate and report on the constitution-making process. Logistical challenges, including limited vehicles, ICT tools, and decentralized infrastructure, also impede outreach and stakeholder engagement at subnational levels.

Targeted technical and financial support to the NCRC Secretariat—particularly in institutional strengthening, coordination, and communication—is critical to maintaining momentum and ensuring transparency, inclusivity, and efficiency throughout the Constitution-Making Process. Sustained collaboration with the Ministry of Cabinet Affairs, the Ministry of Finance, and key development partners will remain essential for advancing civic education and public consultations, establishing the Constitution Drafting Committee (CDC), and supporting the successful drafting of a people-driven, inclusive, and gender-responsive Permanent Constitution for South Sudan

In parallel, the project has incorporated funding advocacy into project boards to encourage consistent government allocations for constitution-making activities and broader rule of law initiatives. This approach ensures continued attention to financial sustainability, reinforces government accountability, and safeguards the resources needed to support the NCRC, enable participatory consultations, and advance the country’s constitutional and governance reforms.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	Partner Monitoring Visit	In November 2024, January, and March 2025, UN Women visited its partner (CIGPJ) to assess progress on supporting capacity development of CMP bodies, commissioning position papers on contentious constitutional issues with women, supporting the functionality of women-led coalitions on CMP, coordinating support to the NCRC—especially for the launch of civic and public consultations in March 2025—and ensuring liquidation of partner advances within the Partner Agreement duration.	Coordinated support to the NCRC enabled the successful launch of civic and public consultations in March 2025. Partner advances were liquidated, and challenges delaying activity implementation were identified and addressed, ensuring timely program delivery.
Event 2	Technical Working Group (TWG) Meetings	The TWG met three times during the reporting period. The first meeting, on 6 March 2025, focused on Implementing Agencies presenting their progress and implementation plans for January–March 2025. The second meeting, on 28 October 2025, reviewed project implementation progress, discussed contingency measures, and planned for project closure.	Meetings resulted in a coordinated effort to support the NCRC in launching the civic and public consultation manuals on 27 March 2025, and in addressing implementation challenges while ensuring collaborative planning among agencies.
Event 3			
Event 4			
Event 5			

Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.