

# PBF November 2025 Project Progress Report



## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)

Click Next below to start

### » Report Submission

Type of report	*
<input type="radio"/> Semi-annual	
<input checked="" type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2025-11-20	
Name and title of person submitting the report	*
Michael Musili NZAU, Monitoring and Evaluation Specialist	
E-mail of person submitting the report	*
michael.nzau@undp.org	
Name and title of person who approved the report	*
Catherine Waliaula	

Have all fund recipients for this project contributed to the report?

\*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

\*

*You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.*

☒ Yes

☐ No

☐ Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project?

\*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☒ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Caribbean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

\*

- ☐ Ethiopia
- ☐ Kenya
- ☐ Madagascar
- ☐ Mozambique
- ☐ Somalia
- ☒ South Sudan
- ☐ Sudan
- ☐ Other, Specify

Other, please specify

\*

## Project Title

\*

- ☒ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☐ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ 00134340: Youth Leading Peace: Establishing participatory and inclusive local and national mechanisms for implementation of Youth Peace and Security Agenda in South Sudan
- ☐ 00140011: Women's Leadership and Political Participation During South Sudan's Transitional Period
- ☐ 00140047: Local Solutions to Build Climate Resilience and Advance Peace and Stability in Bor Pibor and Malakal
- ☐ 00140050: Resourcing change: inclusive peacebuilding from the ground up
- ☐ 00140762: Women in South Sudan's Security Sector: A Path to Inclusive and Transformative Leadership
- ☐ 00140802: Community Violence Reduction Partnerships with White Nile and Sobat River Communities to Advance Socioeconomic Cohesion and Peaceful Uses of the White Nile and Sobat River
- ☐ 00140803: Inclusive Governance for Peace: Promoting young women's meaningful political participation in South Sudan
- ☐ 00140924: Pastoralist youth's civic engagement for equitable safer inclusive & united South Sudan
- ☐ 00141165: Towards Durable Solution in Greater Malakal Upper Nile State South Sudan
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

\*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |   |  |  |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |  |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date (Date of first transfer) \*

2022-01-06

Project End Date \*

2026-06-05

Has this project received an extension? \*

- ☐ YES, Cost Extension
- ☒ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? \*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? \*

- ☐ Yes
- ☒ No

If so, around which month do you expect to submit the request?

\*

- |                               |                                |                                 |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March     |
| <input type="radio"/> April   | <input type="radio"/> May      | <input type="radio"/> June      |
| <input type="radio"/> July    | <input type="radio"/> August   | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December  |

Is the current project end date within 6 months?

\*

- ☒ Yes
- ☐ No

Is funding disbursed either into a national or regional trust fund?

\*

- ☐ Yes
- ☒ No

If yes, please select which

\*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

## Recipients

Is the convening agency a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient \*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

\*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☒ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

\*



## Please select other non-UN recipients

- ☐ ACTED
 ☐ Action Aid UK
 ☐ AAITG (ActionAid the Gambia)
- ☐ AEDE
 ☐ African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
 ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
 ☐ Avocats sans frontières Canada
 ☐ Ayuda en Accion
- ☐ BIRN - Balkan Investigative Reporting Network
 ☐ BIOM -Youth Ecological Movemen
- ☐ CARE International UK
 ☐ Centre d'étude et de coopération internationale (CECI) - BF
- ☐ Christian Aid Ireland
 ☐ COIPRODEN
 ☐ Concern Worldwide
- ☐ Conexion Guatemala
 ☐ COOPI - Cooperazione Internazionale
 ☐ CORD Burundi
- ☐ CORDAID
 ☐ Corporacion Sisma Mujer
 ☐ CRS - Catholic Relief Services
- ☐ DanChurchAid
 ☐ Danish Refugee Council
 ☐ EQUITAS
- ☐ Fund for Congolese Women
 ☐ Fundacion Estudios Superior (FESU)
 ☐ Fundación Mi Sangre (FMS)
- ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
 ☐ Fundación para la Libertad de Prensa (FLIP)
- ☐ Geneva Centre for Security Sector Governance (DCAF)
 ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI)
 ☐ ICTJ (International Center for Transitional Justice)
- ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
 ☐ Integrity Watch
- ☐ International Alert
 ☐ International Rescue Committee
 ☐ Interpeace
- ☐ Kvinna till Kvinna Foundation
 ☐ Life and Peace Institute (LPI)
- ☐ MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
 ☐ MLAL - ProgettoMondo
 ☐ MSIS-TATAO
- ☐ NIMD (Netherlands Institute for Multiparty Democracy)
 ☐ Nonviolent Peaceforce
- ☐ Norwegian Refugee Council (NRC)
 ☐ Nile Sustainable Development Organization - NSDO
- ☐ OCNH-Organisation des Citoyens pour une Nouvelle Haïti
 ☐ OIKOS
- ☐ ONG Adkoul - ONG Adkoul
 ☐ ONG AZHAR
 ☐ OXFAM
- ☐ Peace Direct
 ☐ Plan International
 ☐ PNG UN Country Fund
- ☐ Red de Instituciones por los Derechos de la Niñez
 ☐ ROI - Roza Otunbayeva Initiati
- ☐ Saferworld
 ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- ☐ Save the Children
 ☐ Search for Common Ground (SFCG)
- ☐ SIHA (Strategic Initiative for Women in the Horn of Africa)
 ☐ SismaMujer
- ☐ SOS Sahel Sudan
 ☐ Stichting Impunity Watch
 ☐ Tearfund
- ☐ The Carter Center, Inc.
 ☐ Trocaire
 ☐ War Child
- ☐ War Childhood Museum (WCM)
 ☐ World Vision International
 ☐ World Vision Myanmar
- ☐ ZOA
 ☐ blank\_placeholder
 ☐ Other, Please specify

Other, Please specify

\*

## Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

27

To how many implementing partners has the project transferred money **during this calendar period ?**

*(for June reports: January-June;*

*for November reports: January-December (anticipated);*

*for final reports: full project duration)*

10

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Youth Empowerment Foundation (YEF)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

145000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

105000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice, in Central Equatoria State.**

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Narrative Hub**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in Lakes States.**

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Women Progress Organization (WPO)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

50000

\*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

50000

\*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

\*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Provided with Small Grants promote and enhance participation of survivors, victim's existing network, and other stakeholders in transitional justice processes and conduct outreach activities on Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established in Jonglei, Bentiu, and EE/Torit**

\*

4

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify <b>National Development CSO</b>	
What is the name of the Implementing Partner <b>Wider Aid &amp; Development Agency-South Sudan (WADA-SS)</b>	*
What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner? <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 25000	*
What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start?</b> <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 25000	*
What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period?</b> <i>Please use a dot (.) as decimal separator, instead of a comma (,)</i> 0	*
Briefly describe the main activities carried out by the Implementing Partner during this calendar period <i>Please limit your response to 1500 characters</i> <b>Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established. Outreaches and Dialogues on Transitional Justice in Northern Bahr Ghazal State.</b>	*

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Legal Association**

What is the name of the Implementing Partner \*

**South Sudan Law Society (SSLs)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

160000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

120000



What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Grants to Strengthen capacity of the CSOs and other actors including the victims/survivors to engage with CTRH and CTRH led public hearings and influence the design and implementation of inclusive, transparent, gender sensitive and victim – centred solutions to address the legacies of massive human rights violation in Kajo-Keji and Juba Central Equatoria State (CES) and Kapoeta Eastern Equatoria State.**

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development Organization**

What is the name of the Implementing Partner \*

**Africa Phylathropy Aid (APTA)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

\*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

\*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

\*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice.**

\*

7

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Federation of Woman Lawyers (FIDA)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

TUKUL-Africa

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Grants to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice.**

9

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Interpid South Sudan (ISS)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

35000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Victim networks, groups and tailored dialogues, victims of past human rights abuses in Malakal were sensitized and prepared to engage willingly with the Commission for Truth Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established.**  
**Provided with Low Value Grant to collaborative networks for peaceful co-existence between the host community and IDPs and strengthened peaceful coexistence including enlightening the IDPs on the transitional justice, establishment of the commission for truth, healing and reconciliation and Hybrid court in Bentiu, Rubkona and Koch Counties of Unity State.**

10

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

<p>What is the name of the Implementing Partner</p> <p><b>Health Education and Relief Organization (HERO)</b></p>	*
<p>What is the planned total amount (in USD) for the <b>overall duration of the project</b> to be disbursed to this implementing partner?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>35000</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner <b>since the project's start</b>?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>3500</p>	*
<p>What is the total amount (in USD) disbursed to the implementing partner <b>during this calendar period</b>?</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>	*
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period</p> <p><i>Please limit your response to 1500 characters</i></p> <p><b>Provided with Low Value Grant to increase the identification and participation of Youth, Women, networks in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level in Rubkona, Guit, Mayom and Leer Counties, Unity State.</b></p>	

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Dialogue Research Institute (DRI)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000



What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Provided with Low Value Grant to increase the identification and participation of Youth, Women, networks in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level in Rubkona, Guit, Mayom and Leer Counties, Unity State.**

12

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

**Women Agency for Resilience and Transformation (WART)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

230000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

150000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

80000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Through the support, groups and tailored dialogues, victims of past human rights abuse in Bentiou and Torit were sensitized and prepared to engage willingly with the Commission for Truth Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) once they are established. Provided with Low Value Grant to increase the participation of people with Disabilities in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level in Bentiou City of Rubkona County, Unity State. Provided with Small Value Grant to establish and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Jonglei region. Community Empowerment for Peace, Justice and Conflict Transformation in Western Equatoria state**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Hope Africa South Sudan (HASS)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Low Value Grant to increase the participation of people with Disabilities in transitional Justice processes, conducting outreaches and training on Trust, Reconciliation and Healing at the community level.**

14

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Community Initiative for Peace and Development Initiative (COPADI)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

25000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Low Value Grant to strengthen the capacity of media organizations and journalists on transitional justice processes by promoting inclusive and participatory transitional justice processes and mechanisms in greater Equatoria (covering media houses and journalists from Eastern, Central and Western Equatoria States).**

15

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Across Africa Development Organization (AADO)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

45000

\*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

45000

\*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

\*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Provided with Small Value Grant to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Upper Nile region.**

\*

16

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

Invisible Women (I-Win).

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

45000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

45000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Value Grant to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Bahr El Ghazal region.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Women and Children Network (WOCH - NET)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

45000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

45000



What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Value Grant to establish Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Greater Equatoria region.**

18

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Road to Economic Development Organization (REDO)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

66500

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

26500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Value Grant to establish and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in Western Equatoria region.**

19

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Rural Development Action Aid (ARDAA)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

66500

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

26000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

*Please use a dot (.) as decimal separator, instead of a comma (,)*

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**Provided with Small Value Grant to establish and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Northern Bahr El Ghazal region.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Vision for Humanity**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

66500

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

26500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**Provided with Small Value Grant to establish and sustain existing Victim Support Groups and carry out Truth, Reconciliation and Healing Outreaches and Dialogues on Transitional Justice in the Western Bahr El Ghazal region.**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner \*

**Advance Youth South Sudan (AYSS)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

22000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

10000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan (Central Equatoria (Juba)).**

22

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Interpid South Sudan (ISS)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Pibor Administrative Area (Pibor).**

23

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Development CSO**

What is the name of the Implementing Partner \*

**Recovery and Access to Commonly Best Optimism – South Sudan (RACBO)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

32000

\*

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

\*

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

\*

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Bahr El Ghazal (Kuajok).**

\*

24

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

\*

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other



Other, Please specify

What is the name of the Implementing Partner \*

**Women for Justice and Equality**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Eastern Equatoria (Magwi).**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Charity Organization**

What is the name of the Implementing Partner \*

**South Sudan Widows and Orphans Charitable Organization**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

52000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

12000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

40000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

*Please limit your response to 1500 characters*

**To support youth and women led CSOs to carry out civic education and local outreaches on truth reconciliation and healing in South Sudan Upper Nile (Malakal).**

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**FBO**

What is the name of the Implementing Partner

**South Sudan Council of Churches (SSCC)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

*Please use a dot (.) as decimal separator, instead of a comma (,)*

64510

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

64510

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period \*

*Please limit your response to 1500 characters*

**To promote reconciliations and peacebuilding by raising awareness on transitional justice mechanisms and processes to community leaders, religious leaders and community members in Western Equatoria.**

27

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner \*

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

**National Humanitarian CSO**

What is the name of the Implementing Partner \*

**Humanitarian and Development Consortium (HDC)**

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?  
Please use a dot (.) as decimal separator, instead of a comma (,)
122000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**?  
Please use a dot (.) as decimal separator, instead of a comma (,)
122000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**?  
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period  
Please limit your response to 1500 characters  
**Created safe spaces/conducive environments for displaced persons, including women and youth, who have been impacted by human rights violations to voice their concerns and participate in truth, reconciliation and healing.**

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization  
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.  
Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)



	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	3997826	3997826	3172307.65	79.35%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **79.35%**. Can you confirm that this is correct?

☒ Correct

☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

## » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? \*

41.84

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1672690.4**. Can you confirm that this is correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars \*

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1327293.52**. Is this correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

Copy of Annex D-Annual Report-UNDP-OHCHR and UNHCR\_ Annex D\_PBF\_TJ\_Budget and Expenditure Report up to 3



## Project Markers

Please select the Gender Marker Associated with this project \*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes



Please select the PBF Focus Area associated with this project

\*

- ☐ (1.1) Security Sector Reform
- ☒ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

\*

*Select all that apply*

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

## Steering Committee and Government engagement

Does the project have an active steering committee/ project board? \*

☒ Yes

☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

*Please limit your response to 3000 characters*

**While the Transitional Justice (TJ) Project does not have a dedicated Steering Committee, an overarching Steering Committee exists for all Peacebuilding Fund (PBF)-funded projects in South Sudan. In addition, the Access to Justice and Human Rights Program in UNDP has a Board co - chaired by the Ministry of Justice and Constitutional Affairs and UNDP. The Board met on 29 October 2025. The PBF supported project has a Technical Working Group composed of UNMISS HRD, UNHCR, UNDP and the PBF Secretariat. The Portfolio Board meeting deliberated on key issues including the gains made in different sectors including support to mobile courts, the GBV Court in Juba, the Constitution Making Process and the developments in transitional justice.**

In addition to the Steering Committee meeting, the TJ Working Group also convened on 2 May, 5 September, and 27 October 2025. However, meetings became intermittent due to disruptions following the national lockdown after the house arrest of Dr. Riek Machar and subsequent conflict in Upper Nile. The first Working Group meeting, attended by UNHCR, UNDP, OHCHR, and the RCO, reviewed project progress by each entity and discussed strategies for implementation in 2025. Key among the discussions was an assessment of the Government's steps toward establishing the CTRH and CRA. The project partners reaffirmed their commitment to increased engagement with the Government to ensure progress toward these goals by the end of the project cycle. Nevertheless, the heightened political tensions were anticipated to cause delays in implementation and challenges in government engagement. The TWG meeting also reviewed important developments and follow-up actions by the Ministry of Justice and Constitutional Affairs regarding the implementation of the Commission on Truth, Reconciliation and Healing Act, 2024 and the Compensation and Reparations Act, 2024. It is hoped that as the political and security environment stabilizes, project implementation will continue more effectively and deliver on its intended outcomes.

At the technical level, two meetings were held among UNDP, UNHCR, and UNMISS Human Rights Division, with the latter meeting joined by the PBF Secretariat. Discussions focused on project implementation, acceleration, and a proposal to repurpose funds originally allocated for the establishment and operationalization of the CTRH and CRA. Agreement was reached to redirect these resources toward communications, enhanced support to victims and survivors, and further assistance to the Ministry of Justice and Constitutional Affairs in operationalizing the CTRH and CRA. The meetings also discussed strategized on the technical support to the Ministry of Justice and Constitutional Affairs. Agreements were made to secure the former Executive Secretary of the Gambia Truth Reconciliation and Reparations Commission. He was in Juba in July and August 2025 and managed to draft key guiding documents for the proposed transitional justice mechanisms.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

*Please limit your response to 3000 characters*

**Over the reporting period, the Transitional Justice Project has engaged extensively with the Government of South Sudan at national and subnational levels, primarily through the executive and legislative branches.**

**The project worked closely with the Ministry of Justice and Constitutional Affairs (MoJCA)—its principal government counterpart—alongside the Ministry of Peacebuilding and the Ministry of Cabinet Affairs. Engagements focused on advancing key transitional justice priorities, including finalizing rules of procedure for the Commission for Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA), and developing a national dissemination plan for both Acts.**

**High-level consultations were held between the Minister of Justice, senior MoJCA officials, and leadership from UNDP and UNMISS HRD. A dedicated Task Force (UNDP, UNMISS HRD, and the AU) met approximately nine times to support the selection of the three Non-South Sudanese Commissioners. A shortlist was submitted to MoJCA for onward transmission to the Revitalized Transitional National Legislative Assembly (R-TNLA) for vetting and final appointment by the President.**

**The project also maintained structured engagement with the National Legislative Assembly, particularly the Specialized Committees on Peace, Reconciliation, and Human Rights. These engagements supported the development of rules and procedures for the CTRH and CRA and strengthened legislative oversight. Through PBSO-supported UNDP activities, two capacity-building sessions were conducted for committee members, led by the former Executive Director of the Gambia Truth, Reconciliation and Reparations Commission. These sessions enhanced the Assembly’s readiness to fulfil its role in selecting the seven South Sudanese Commissioners.**

**The project further facilitated dialogue between legislators, executive ministries, and civil society networks, enabling the nomination and confirmation of the Selection Committee required under the CTRH Act. Following consultations supported by UNDP and UNMISS HRD, the President endorsed the Committee in October 2025, after which MoJCA announced its formal commencement with a 30–60-day mandate.**

**At the subnational level, the project engaged the State Human Rights Commission in Malakal. These engagements increased awareness among local stakeholders—including youth groups, women’s networks, persons with disabilities, and legal practitioners—on the transitional justice framework and the roles of upcoming mechanisms.**

**These coordinated engagements strengthened government ownership of the transitional justice agenda, improved alignment between executive, legislative, and civil society actors, and reinforced national capacity to operationalize the CTRH and CRA.**

## PART I: OVERALL PROJECT PROGRESS

### NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

<div style="display: flex; justify-content: space-between;"> <div>Contracting of partners</div> <div style="text-align: right;">*</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: space-between;"> <div>Staff Recruitment</div> <div style="text-align: right;">*</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: space-between;"> <div>Collection of baselines</div> <div style="text-align: right;">*</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: space-between;"> <div>Identification of beneficiaries</div> <div style="text-align: right;">*</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>
<div style="display: flex; justify-content: space-between;"> <div> <p>Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)</p> <p><i>Please limit your response to 3000 characters</i></p> <p><b>All preliminary and preparatory activities were completed during the early stages of the project.</b></p> <p><b>Contracting of Partners – Completed:</b> The contracting of implementing partners was finalized at project inception. During the reporting period, the project continued working with the CSOs engaged earlier to ensure continuity and build on previous interventions. Final enlistment of all implementing partners, including CSOs and media entities, was completed during this period. Most partner agreements run until December 2025. Any further support or funding will rely on repurposed resources and will prioritize CSOs assisting victims and survivors’ groups, especially women and girls affected by CRSV.</p> <p><b>Staff Recruitment – Completed:</b> Recruitment for all project staff was completed between 2022 and 2023. Although the dedicated UNMISS HRD staff member departed due to funding constraints, the role is being temporarily covered by other HRD team members. UNDP and UNHCR have maintained stable project management teams using internal and repurposed resources.</p> <p><b>Baseline Data Collection – Completed:</b> Baseline data was fully collected at the start of the project using various methodologies. This activity is complete.</p> <p><b>Identification of Beneficiaries – Completed:</b> Beneficiary identification was conducted nationwide with support from CSOs working on transitional justice. The project continues to engage victims and survivors through Victim Support Groups, including women, girls, children born of rape, ex-combatants, and IDPs. Coordination takes place through the Transitional Justice Working Group (national CSOs) and the UN Transitional Justice Working Group to ensure coherent selection and support of local partners.</p> </div> <div style="text-align: right;">*</div> </div>

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? \*

☐ Yes

☒ No

If no, please provide an explanation \*

*Please limit your response to 6000 characters*

**The project is not on track for the timely completion of several key outputs, despite notable progress across most planned activities. The primary delays relate to the establishment and operationalization of the Commission on Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA)—the two core transitional justice mechanisms central to the project's objectives.**

**Although important preparatory milestones have been achieved—including enactment of the CTRH and CRA Acts, formation of the Selection Committee, and development of operational guidelines—the critical step of appointing the seven Commissioners (four South Sudanese and three Non-South Sudanese) remains pending presidential endorsement. This process has extended far beyond the timelines envisioned in the workplan.**

**Several South Sudan-specific political and institutional challenges contributed to the delay. The nomination of Selection Committee members took longer than expected as civil society networks engaged in extended internal consultations. Once finalized, the process was further stalled by the non-convening of the Cabinet for approximately 6–8 months, which prevented the submission, discussion, and approval of the nominations. A similar situation affected the Revitalized National Legislative Assembly, which has not fully convened since the political crisis of March 2025 involving the First Vice President and subsequent clashes in Nasir, Upper Nile. These developments stalled all parliamentary business, including processes required to move the CTRH and CRA toward operationalization.**

**Additionally, senior government officials have publicly noted fiscal constraints affecting the State's ability to support the establishment of the two mechanisms. This, combined with the broader political volatility, insecurity in Upper Nile, Jonglei, and Western Equatoria, and shifting national priorities, has slowed government-led steps essential for meeting project timelines.**

**Despite these setbacks, the project continues to engage national counterparts, provide technical support, and advocate for accelerated progress. In parallel, the team is preparing for the project's close-out phase, including financial reporting, final evaluation, and the close-out meeting scheduled for early January 2026.**

**While the project remains on a positive trajectory overall, the delayed operationalization of the CTRH and CRA means that some intended outcomes will not be fully achieved within the current project period. Sustained engagement, targeted advocacy, and continued support to Government and civil society will be essential to ensure that the transitional justice mechanisms become fully operational beyond the project's lifespan.**

## Project progress summary

*Please limit your response to 6000 characters*

During the reporting period, major progress was made in advancing South Sudan's transitional justice agenda, most notably through the passage and presidential assent of the Commission on Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA) Bills in November 2024. Although enacted, the two institutions are yet to be operationalized. The Government has constituted a Selection Committee—supported technically by the project—to nominate four South Sudanese Commissioners and endorse three Non-South Sudanese Commissioners. The Committee held its inaugural meeting in October 2025. Concurrently, the Government requested the UN Secretary-General and AU Commission to begin identifying the three non-national Commissioners. A Task Force comprising the AU, UNDP, and UNMISS HRD continues to coordinate support and strategy for operationalization. The project also supported development of information materials for upcoming public dissemination, and CSOs conducted advocacy trainings across several states. Parliamentary outreach is pending due to suspension of sittings.

With Peacebuilding Fund support, the project deployed an international transitional justice expert who developed a draft Transitional Justice Roadmap and ten related policy documents. The expert also prepared templates for recruitment of Commissioners and held extensive consultations with AU, UN agencies, CSOs, R-JMEC, faith-based actors, and parliamentary committees, contributing to national ownership. Most planned activities were completed, though actions linked to formal establishment of the CTRH and CRA remain delayed due to required Government decisions.

In the area of media engagement, 100 journalists received training on transitional justice reporting and survivor-sensitive storytelling, leading to the formation of an informal media network producing simplified public information. CSO partner Advance Youth Radio conducted five online programs on transitional justice, showing strong public interest in compensation, accountability, and the role of traditional leaders. A focused discussion with 20 journalists further enhanced understanding of the CTRH, CRA, and Hybrid Court for South Sudan, emphasized ethical and trauma-sensitive reporting, and highlighted media's central role in increasing public awareness.

Youth engagement expanded through university dialogues and sports-for-peace tournaments in Jonglei and Juba. These activities integrated discussions on reconciliation, coexistence, and transitional justice, fostering social cohesion and empowering youth to participate meaningfully in national processes. Feedback revealed growing youth awareness of ongoing legal reforms and a desire for greater involvement in CTRH processes. The Youth Network on Transitional Justice remains an active contributor to dialogue spaces and public discourse.

Support to victims and survivors remained central to project implementation. Through CSO partners, dialogue and trauma-healing sessions were conducted in Mangateen IDP Camp and replicated in Yei, Tambura, and Malakal. Survivors, especially women affected by conflict-related sexual violence, benefited from psychosocial support and livelihood training—such as soap and detergent production—strengthening resilience, self-esteem, and economic independence. Increased knowledge of transitional justice mechanisms has enabled survivors to participate more actively in group activities, and plans are underway to reach women, girls, and children born of rape in additional locations.

Inclusivity was strengthened through decentralized engagement with subnational actors. The South Sudan Council of Churches and Peace and Development Partners implemented activities in Western Equatoria, while the South Sudan Widows and Orphans Organization worked with the Ministry of Women's Affairs in Upper Nile to elevate concerns of widows and children born of rape. These engagements have ensured that marginalized voices shape national transitional justice discussions.

The project also provided high-level technical assistance through consultations with victims' networks, civil society, parliamentary committees, oversight institutions, and regional bodies. These efforts informed technical documents and guidance notes supporting implementation of the CTRH and CRA Acts. Once political and security conditions allow, Specialized Committees in the National Legislative Assembly plan nationwide dissemination campaigns. Preparations for information and education materials are underway, and continued support will be provided to oversight bodies such as the South Sudan Human Rights Commission.

The project is now entering its final phase ahead of closure on 6 January 2026. Planned close-out activities include final coordination meetings, recruitment of an evaluation team, and preparation of financial and narrative reports.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*Please limit your response to 3000 characters*

**The project has actively mainstreamed gender equality, women's empowerment, and youth inclusion both vertically and horizontally.**

At the vertical level, the project supports the Government of South Sudan to strengthen rule of law systems and implement Chapter V of the R-ARCSS, focusing on the establishment of the Commission on Truth, Reconciliation and Healing (CTRH) and the Compensation and Reparations Authority (CRA). The CTRH Act (2024) mandates that at least one-third of Non-South Sudanese and half of South Sudanese Commissioners must be women, while the CRA requires a minimum of 35% female board membership. These provisions ensure women's leadership and decision-making in reparations and reconciliation processes. As of 6 October 2025, the President endorsed the members of the Selection Committee tasked with appointing the four South Sudanese Commissioners; four of the nine members (44%) are women. Additionally, both the CTRH and CRA laws include provisions addressing gender discrimination and violations against women, promoting reparations for women and girls who are survivors of past violations.

At the horizontal level, the project directly supports women and girls through Victim Support Groups (VSGs), with each group comprising at least 50 survivors. These groups receive psychosocial support, information on transitional justice, and guidance on engaging with the CTRH and CRA mechanisms. In Mangateen IDP Camp, women survivors received resilience-building and income-generating support, enabling them to generate livelihoods while participating in transitional justice processes. Similar initiatives have been extended to other areas, ensuring continuity in women-centered support.

The project has also prioritized awareness and capacity-building activities for women and girls. Community dialogues, workshops, and training sessions brought together survivors, men, and youth to discuss gender, inclusion, women's empowerment, and justice. For example, a meeting held on 21 July with women survivors of conflict-related sexual violence, organized by the South Sudan Survivors Network and Rights for Peace, allowed participants to share experiences and inform policy recommendations addressing the needs of women and children born of rape, emphasizing non-recurrence and reparations.

Additionally, the project has engaged female journalists and media practitioners to enhance coverage of transitional justice and gender issues. In December 2025, a training session with Advance Youth Radio South Sudan strengthened the capacity of young female media professionals to report ethically and effectively on gender, women's rights, and transitional justice issues.

Overall, by combining legislative advocacy, community-based victim support, capacity-building, and media engagement, the project ensures that gender equality, women's empowerment, and youth inclusion remain central to South Sudan's transitional justice processes, creating an inclusive and survivor-centered environment.

Is the project 1+ year in implementation?

☒ Yes

☐ No

**FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:**

Is the project demonstrating outcome-level peacebuilding results?

\*

*Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.*

☒ Yes

☐ No



If yes, please provide concrete examples of such peacebuilding results

*Please limit your response to 6000 characters*

The PBF-supported Transitional Justice Project, implemented by UNDP, UNMISS HRD, and UNHCR over the last three years, has generated significant peacebuilding outcomes at both societal and structural levels. These results are evident in changes in attitudes, behaviors, and institutional practices across communities, government institutions, and civil society actors.

#### Institutional Reform and Legislative Progress

The project has supported the Ministry of Justice and Constitutional Affairs (MoJCA) in drafting and finalizing the Commission on Truth, Reconciliation and Healing (CTRH) Act, 2024, and the Compensation and Reparation Authority (CRA) Act, 2024, in line with Chapter V of the Revitalized Peace Agreement (R-ARCSS) and international human rights standards. These laws reflect a strengthened state commitment to truth, justice, and reconciliation.

The Selection Committee for appointing four South Sudanese Commissioners has been established, and steps are underway to select three Non-South Sudanese Commissioners in collaboration with the UN and African Union. These milestones demonstrate institutional reform and a structural foundation for operationalizing transitional justice mechanisms. Engagement with the National Legislative Assembly, State Human Rights Commissions, and Ministries of Peacebuilding and Cabinet Affairs has enhanced coordination, accountability, and understanding of the mechanisms, embedding transitional justice into national processes and creating a model for replicating lessons across other R-ARCSS provisions.

#### Inclusive Stakeholder Participation and Advocacy

The project has facilitated the active engagement of over 500 stakeholders, including survivors, youth, women, persons with disabilities, and community leaders from marginalized and conflict-affected areas. Through national dialogues, legislative consultations, and policy discussions, these participants contributed directly to shaping the CTRH and CRA laws.

Civil society organizations (CSOs) played a key advocacy role, ensuring representation of marginalized groups in the Selection Committee. Stakeholders influenced the criteria for Commissioner nominations, monitored procedural fairness, and promoted transparency, thereby ensuring inclusivity and accountability. By enabling survivors, youth, and women to actively participate in decision-making, the project translated output-level activities—participation, consultation, and advocacy—into outcome-level results, including broader societal ownership, more inclusive governance, and strengthened accountability mechanisms.

#### Empowerment of Victims and Survivors

The project has established 82 Victim Support Groups (VSGs), each averaging 50 members, providing psychosocial support, transitional justice education, and safe spaces for dialogue. Engagement with women survivors of conflict-related sexual violence (CRSV) included resilience-building and income-generating initiatives in IDP camps.

These interventions have produced measurable impact: beneficiaries report increased confidence, restored hope, and a sense of agency, preparing them to participate meaningfully in the CTRH and CRA once operational. The VSGs have also strengthened peer support and community cohesion, allowing survivors to collectively advocate for their rights, share experiences, and contribute to local reconciliation processes.

#### Youth Engagement and Civic Education

The project has actively engaged youth through sports-for-peace tournaments, university forums, and Rule of Law school clubs. For example, a symposium with 84 tertiary students at John Garang Memorial University raised awareness on truth, reconciliation, healing, compensation, and reparations, empowering youth to support transitional justice processes. In Yei County, debates in public schools fostered dialogue on accountability and the rule of law. These activities have shifted mindsets, promoted tolerance, and cultivated a new generation of leaders

committed to peaceful engagement.

Promotion of Civic Space and Rights-Based Dialogue

Through support to the Transitional Justice Working Group (TJWG) and affiliated CSOs, the project has strengthened civil society capacity by providing safe meeting spaces, linking them with international transitional justice experts, and facilitating knowledge exchange. This support enabled CSOs to contribute substantively to drafting laws, defining standards for Commissioner selection, and discussing the Hybrid Court for South Sudan. Increased access to government officials has improved dialogue and collaboration, reflecting enhanced institutional responsiveness and participatory governance.

Impact and Peacebuilding Outcomes

- Collectively, the project has achieved tangible peacebuilding results:
- Structural Level: Legislative frameworks established; government institutions strengthened; transparent processes for CTRH and CRA operationalization.
- Societal Level: Increased inclusion of marginalized groups; empowered survivors; strengthened community cohesion; youth actively engaged in transitional justice awareness.
- Accountability and Inclusivity: Advocacy and participation by CSOs and survivors influenced decision-making, ensuring inclusive and transparent selection processes.

These outcomes demonstrate that output-level interventions—participation, advocacy, dialogue, and empowerment—have translated into outcome-level peacebuilding results, contributing to a foundation for sustainable reconciliation, social cohesion, and trust in South Sudan’s transitional justice institutions.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

*Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.*

File attachment

Click here to upload file. (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have\*

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity.	*
Outcome 2: Stakeholders, including victims/survivors and affected communities, are empowered to share their views, and raise their concerns on truth, reconciliation and healing process and meaningfully participate in consultation process for the establishment of the CTRH.	*
Outcome 3: Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

### INDICATOR BASED PERFORMANCE ASSESSMENT

<p>Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all <b>outcome</b> and <b>output</b> indicators in the table below.</p> <ul style="list-style-type: none"> <li>Where it has not been possible to collect data on indicators, state this and provide any explanation.</li> <li>Provide gender and age disaggregated data. (500 characters max per entry)</li> </ul>
---

» Outcome 1: The R-TGoNU establishes an inclusive, legitimate, gender responsive, and effectively functioning CTRH capable of uncovering the truth about past violations to promote national unity.

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Proportion of women and youth representation among CTRH commissioners and staff.	0	35% female representation and 10% youth representation (persons between 18 and 32 years of age) among CTRH commissioners and staff.	0	0	The body is yet to be established. The CTRH Act 2024 was passed but the mechanism is yet to be established. On 9 October 2025 the Selection Committee (3 F and 6 M) has been endorsed and triggered to start the process of selecting the 4 South Sudanese Commissioners. The 3 Non South Sudanese Commissioners will be selected by a Task Force made up of the UNDP, UNMIS HRD and the AU by end of December 2025.

1. 2	Public perception and proportion of groups supported through this project indicate that the CTRH is perceived as inclusive, legitimate, gender responsive, effective, and capable of uncovering the truth about past violations, thereby expressing confidence in it.	0	75% of respondents (including 50% female and persons between 18 and 32 years of age) indicate that they perceive the CTRH as inclusive, legitimate, gender responsive, effective, and capable of uncovering the truth about past violations.	0	0	CTRH is yet to be formed.
1. 3						
1. 4						
1. 5						

How many outputs does outcome 1 have?

1
2
3
4
5
more than 5.

Please list all outputs for outcome 1

Output 1.1

**Strengthen the capacity of the MOJCA, Task Force and Technical Committee to coordinate and implement on the workplans to set up the CTRH and to respond to the needs of marginalized populations, including women, youth and IDPs and refugees.**

Output 1.2

**A comprehensive legal framework establishing the CTRH is developed and enacted.**

Output 1.3

**The CTRH is established and implements its mandate according to the law**

Output 1.4

Output 1.5

Other Outputs

*If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Strengthen the capacity of the MOJCA, Task Force and Technical Committee to coordinate and implement on the workplans to set up the CTRH and to respond to the needs of marginalized populations, including women, youth and IDPs and refugees.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	No. key actions agreed towards establishing the CTRH by the MOJCA Task Force and Technical Committee.	6	15	3	18	Several key actions have been taken. Lately, the President endorsed the 9 nominees of the Selection Committee in the search for the operationalization of the CTRH and CRA.
1. 1. 2	No. of consultative meetings held between CSOs and MOJCA Task Force & Technical Committee	0	10	3	13	and the MojCA task Force was held in July 2025when they meet to discuss the modalities of nominating the Selection Committee members in May and July 2025.

1. 1. 3	Proportion of Task Force and Technical Committee Members reporting increased understanding of transitional justice and issues facing displaced populations following capacity building activities.	65%	100%	0%	100%	
1. 1. 4						
1. 1. 5						



» **Output 1.2: A comprehensive legal framework establishing the CTRH is developed and enacted.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	<b>Legal framework establishing the CTRH is developed and presented to the TNLA for enactment.</b>	<b>No law in Place</b>	<b>CTRH law is drafted</b>	<b>law enacted</b>	<b>CTRH Law in Place</b>	
1. 2. 2	<b>Number of people who participated in public consultations conducted on the design of CTRH law and disaggregated by gender, age, and population group.</b>	<b>0</b>	<b>500 (50% Female and Youth)</b>	<b>0</b>	<b>Total: 5078 (75% Male, 25% F) and 32% Youth:</b>  <b>4,543 people; 68% Male and 32% Female, 34% youth, in country</b>  <b>213 (33%F, 67% M) (100F and 113M) South Sudanese refugees in Ethiopia participated in public consultations conducted on the design of CTRH law in Addis Ababa.</b>  <b>Parliamentary Public Consultation: Total 322 (183/F139M).</b>	<b>Only one refugee consultation was conducted. Kenya and Uganda have yet to respond to the request. The missions for the DRC and Sudan were called off because of the conflict.</b>  <b>Process is now finalized since the law is now in place.</b>

1. 2. 3	R-TNLA report of a regional study visit	0	1 Regional Study Visit	0	1 Regional Study Visit (Rwanda)	<p>One learning regional tour was conducted by the Specialized Committee on Peace and Reconciliation to Rwanda in August 2024.</p> <p>7 Members (2F:5M) of the specialized. Committee on Peace and Reconciliation (NLA) went on the learning tour.</p> <p>Process is now finalized.</p>
1. 2. 4	Proportion of those supported with increased knowledge of transitional justice issues and enhanced preparedness to contribute to the CTRH process.	0	55% of those supported (including 50% female and 50 % youth)	60% F/40% Male	60% F/40% Male of 5 million people supported by the project	<p>On track as per the CSO reports (people reached on community outreach through radio). This included IDPs community members mobilized and supported to participate in platforms to enhance their contribution to the development of enabling legislation for CTRH.</p>

1. 2. 5	Number of victim-centered and gender sensitive issues included in the consultation report (disaggregated by type of issue	0	8	0	10	Issues raised during the public consultations for the drafting of the CTRH and CRA laws include victim protection, witness protection; gender sensitive reporting; selection of female Commissioners, compensation specific to women and girls' violations; establishment of victim friendly CTRH hearings; streamlining of disability matters in the CTRH and CRA processes. No consultations were conducted during this reporting period as it was not planned during the reporting period. Finalized.
---------------	---	---	---	---	----	--

» **Output 1.3: The CTRH is established and implements its mandate according to the law**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	<b>No. of key actions taken to establish and operate CTRH.</b>	<b>0</b>	<b>10</b>	<b>2</b>	<b>12</b>	<b>The latest 2 actions were (i) the endorsement of the Selection Committee nominees by the President and (ii) The formation of the Task Force between the AU, UNDP and UNMISS after the Government's request for support in selecting the 3 Non South Sudanese Commissioners.</b>

1. 3. 2	Rule of Procedure of the CTRH Developed.	No rule of procedure in place	Gender sensitive rules of procedure drafted	10	10	10 draft documents have been drafted and presented to the Minister of Justice and Constitutional Affairs by the international consultant – Former Executive Director of the Gambia Truth Reparations and Reconciliation Commission.
1. 3. 3	No field monitoring and reporting visits and reports compiled by the Transitional Justice Working Group (TJWG) and National Human Rights Institutions (NHRI)	0	8 Field Visits	0	0	Transitional Justice Working Group and National Human Rights Institutions have not started field monitoring because the TJ mechanisms are not yet established. 1 capacity building Training for the Upper Nile State Human Rights Commission was conducted in October 2025 for 35 Commissioners. This will prepare the Commission for monitoring the work of the CTRH when established.

1. 3. 4	Number of people who participate in national and sub-national CTRH led gender sensitive and victims cantered public hearings	0	259	0	0	Awaiting the establishment of the CTRH, Hearings have not started taking place as the CTRH is yet to be established
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						



» Outcome 2: Stakeholders, including victims/survivors and affected communities, are empowered to share their views, and raise their concerns on truth, reconciliation and healing process and meaningfully participate in consultation process for the establishment of the CTRH.

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	(2a): Proportion of respondents satisfied with the safe spaces created for them to engage in truth, reconciliation, and healing processes.	0%	70 % of respondents  Of which 50% women, 50% youth, 50% displaced persons)	0	70 % of respondents  Of which 50% women, 50% youth, 50% displaced persons)	
2. 2	(2b): Number of existing/established community-based platforms empowering victims, survivors and affected communities to raise their voices and meaningfully participate in the process for establishing the CTRH.	12	101 platforms with 50% female and youth (18-32 years) representation (8 TJ Centres, 65 Victim Support Groups/networks, 28 community dialogues)	1	169 platforms with 50% female and youth (18-32 years) representation (18 TJ Centres, 128 Victim Support Groups/networks, 23 community dialogues)	The VSG platforms are voluntary groups aided by CSOs. Their formation has also been encouraged as enlightenment on justice, transitional justice matters increase in communities. 1 new VSG has been formed in Yei County in October 2025.

2. 3	(2c): Number of victims, survivors and representatives of affected communities empowered to participate in truth, reconciliation, and healing processes.	0	500 (50% female and 50% aged between 18 and 32 years)	0	5000 (50% female and 45% aged between 18-23)	<p>The additional number of victims. Survivors and representatives of the affected communities were a result of the formation of additional community platforms including transitional Justice centres, victim support groups networks.</p> <p>A Victim Support Group usually has at least 50 members and thus a calculation of the total number of VSGs shows an approximate number of 5, 000 victims and survivors. These could be more because there are other undocumented ones listening in through radio programs and road shows undertaken by CSOs.</p> <p>Achieved</p>
2. 4						

2. 5						
---------	--	--	--	--	--	--

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1  
CSOs, traditional and community leaders and representative of displaced populations, including women and youth leaders, substantively contribute to the process of establishing the CTRH.

Output 2.2  
Victims of past violations, including women, children, youth, IDPs, refugees, returnees, and host communities are adequately prepared and protected to engage in truth, reconciliation, and healing, including through support to and the expansion of the victim/survivor networks.

Output 2.3

Output 2.4

Output 2.5

Other Outputs  
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: CSOs, traditional and community leaders and representative of displaced populations, including women and youth leaders, substantively contribute to the process of establishing the CTRH.**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	<b>No. of consultative workshops and dialogues held with CSOs, traditional and community leaders on CTRH and gender sensitive and victim cantered truth, reconciliation, and healing</b>	<b>0</b>	<b>20 in 10 States</b>	<b>6</b>	<b>14 consultations</b>	<b>Additional Consultative Workshops planned for the subsequent implementation in 10 states The reason for the variance is due to the delays in the enactment of the CTRH law.</b>

2. 1. 2	No. of Disability Organizations actively involved in the process	0	5 disability Organizations (50% women and youth)	0	6 disability Organizations (50% women and youth)	1. PWDs Bilnyang and Bentiu Headquarter 2. PWDs Kuermandoke and Bimruok group 3. PWDs Rubkona group 4. PWDs IDPs sector two group 5. PWDs sector 3 and 5 group 6. South Sudan National Association of the Deaf.
2. 1. 3	Proportion of people sensitized with increased understanding of truth, reconciliation and healing processes and issues.	0	50 % of (380) respondents (50% women, 50 %youth, and 50% displaced persons)	0	94% of respondent, 57% female, 51% youth, 26% IDPs) (2003 W=1141M=862	Implemented in the previous implementation period
2. 1. 4	No. of Transitional Justice Centres established and fully operational.	0	8	0	8 Transitional Centres started in the last reported period and were operational.	Achieved
2. 1. 5	Support the mobilization of community leaders, including women and youth leaders, and representatives of displaced populations.	0	50 % of respondents (50% women, 50 %youth, and 50% displaced persons)	0	81 % of the targeted 2000 leaders A total of 1,599 (Males=801, Females=771 plus 27 persons with disabilities reached.	Achieved in 2024

» **Output 2.2: Victims of past violations, including women, children, youth, IDPs, refugees, returnees, and host communities are adequately prepared and protected to engage in truth, reconciliation, and healing, including through support to and the expansion of the victim/survivor networks.**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	<b>Number of existing victim and survivor networks/groups supported as well as number of new networks/ groups established in additional locations for survivors of human rights violations, including CRSV/SGBV.</b>	<b>33</b>	<b>53</b>	<b>3</b>	<b>168</b>	<b>Achieved</b>
2. 2. 2	<b>No of people aware of and confident to engage in truth, reconciliation, and healing processes (disaggregated by gender and age)</b>	<b>0</b>	<b>250 (50% Woman and 60% Youth)</b>	<b>0</b>	<b>360 (127 Males, 233 females)</b>	
2. 2. 3						

2. 2. 4  .....						
2. 2. 5  .....						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						



» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» **Outcome 3: Communities and the public are empowered by enhanced access to information, including through the strengthened capacity of the media to increase awareness, understanding and support for truth and reconciliation processes.**

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1	Proportion of people reached with messages who feel sufficiently informed about CTRH and reconciliation, truth, and healing.	0	75% (40% female; 50% youth)	74% % of 10 million people reached (60% F and 40% M)	(60% F and 40% M)	Target Achieved
3. 2	Number of media who engage vulnerable groups/displaced persons on truth, reconciliation and healing discussions through (talk shows, round tables etc.).	0	5 (50% reached representative of women, girls, and youths)	0	5 (50% reached representative of women, girls, and youths)	Achieved
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Enhanced capacity of the media to contribute to objective, well informed and gender sensitive reporting on the truth, reconciliation, and healing process including consultations and engagement with the CTRH.

Output 3.2

Enhanced public awareness and support to the truth, reconciliation and healing process, targeting groups including victims/ survivors of human rights violations, women, youth, refugees, and host communities.

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Enhanced capacity of the media to contribute to objective, well informed and gender sensitive reporting on the truth, reconciliation, and healing process including consultations and engagement with the CTRH.**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1	Proportion of trained journalists who have an increased understanding of truth, reconciliation and healing issues and processes	60 % of trained journalists.	50 % of the 24 trained journalists reported an increased understanding of Chapter V of the R-ARCSS and truth reconciliation and healing.	78% of 100 journalists trained	78 % of the 142 trained journalists	The capacity of the journalists was found to be higher than anticipated and thus attaining a higher understanding rate.

3. 1. 2	Number of outreach programs aired through media outlets	0	25	13 radio shows aired	50 outreach programs aired through media outlets	CSOs receiving grants from the project have inbuilt activities to conduct radio shows. The onboarding of Rights for Peace, CIGPJ, the South Sudan Council of Churches, REDO and Advance Youth Radio has enhanced the number of radio shows conducted.
3. 1. 3	Number of capacity building events held with target beneficiaries (disaggregated by gender and age).	0	10 events * 30 participants = 300 people reached (40% female; 50% youth)	2	21 events, 378 participants, 42% female, 80% youth	The Upper Nile Human Rights Commission was trained in October 2025 on the concepts of Transitional Justice and how to minor the activities of the CTRH and CRA when established.
3. 1. 4						
3. 1. 5						

» **Output 3.2: Enhanced public awareness and support to the truth, reconciliation and healing process, targeting groups including victims/ survivors of human rights violations, women, youth, refugees, and host communities.**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	No of people reached with messages on truth, reconciliation, and healing (disaggregated by gender, age, and displacement status)	0	10,000 people (40% female; 50% youth)	318 000 (51% Female)	Estimated 8.66 million being 51 % female, 65 % Youth)	Informed by the baseline study that showed extremely low level of knowledge about the TJ processes, the programme prioritized information dissemination through community and radio outreach, led by CSOs and media houses thus reaching stated numbers. The level and depth of discussions on the CTRH and CRA in South Sudan is quite high on radio, tv, social media and socially.

3. 2. 2	Number of promotional materials printed and distributed with recipients disaggregated by gender and age	0	5,000 IECs printed and distributed (50 % distributed to women and youth)	0	4,900 IEC materials developed, printed and distributed (50% distributed to women and youth).	New IEC materials were printed in the reporting period through the work CIGPJ, Rights for Peace, South Sudan Women and Orphans Organization and other CSOs. New materials will be produced when the CTRH and CRA are established. The materials continue to be used in discussions and meetings on TJ in the various groups and areas where they were distributing
3. 2. 3	Number of civic education events carried out (disaggregated by gender and age).	0	20 for 850 people (40% female; 50% youth)	0	13	Part of civic education relates to operationalization of the TJ mechanisms that are still not in place and thus the variance. In the reporting period, work has been undertaken by the Rights for Peace hat carried out civic education in Torit, Yambio, Kuajok, Juba and Wau.



3. 2. 4  .....						
3. 2. 5  .....						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

12345more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						



» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

\*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Training of Members of the CTRH Selection Panel	November 2025	Central Equatoria	Members of the CTRH Selection Panel	Strengthen the capacity of Selection Panel members through training on transitional justice principles and their specific roles and responsibilities in the selection of South Sudanese Commissioners under the CTRH Act, 2024.
Event 2	Launch of Documentary and Media Gallery on the Transitional Justice Project	February 2026	Juba	Government officials, MoPB, MoJCA, UNCT, RCO, CSO leaders, Victim Support Group representatives	Produce and launch a high-quality media package—including a documentary and curated photo gallery—highlighting project achievements, enhancing visibility, and serving as an advocacy and documentation tool for future transitional justice programming. This package will be used in the final close out meeting of the project.

<b>Event 3</b>	Development and publishing of Peer-Reviewed Compendium: “The Transitional Justice Journey in South Sudan – Challenges and Prospects”	December 2025	Juba	Transitional justice experts, UNCT, FIDA–South Sudan, University of Juba, South Sudan Law Society	Publish a peer-reviewed compendium featuring contributions from South Sudanese scholars and experts. Capture the historical evolution, current developments, and future prospects of transitional justice in South Sudan. Complement this with a symposium co-hosted by MojCA, FIDA–SS, and the University of Juba on the implementation of the CTRH and CRA Acts, 2024.
<b>Event 4</b>	High-Level Project Closure Meeting	February 2025	Juba	Government (MoPB, MojCA), UNCT, RCO, CSO leaders, Victim Support Group representatives, international partners and Donors.	Present final evaluation results to the PBF Steering Committee, UNCT, and government stakeholders, highlighting key achievements, lessons, and recommendations for future programming on transitional justice and peacebuilding.

## Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

*This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder

1	Security forces, parliament, media, religious institutions, and civil society in Western Equatoria	<p>More than 20 community influencers drawn from security forces, parliament, media, religious institutions, and civil society in Western Equatoria State completed a one-day Training of Trainers (ToT) workshop on Transitional Justice. The training, organized by the Centre for Inclusive Governance, Peace and Justice (CIGPJ) in partnership with Rights for Peace and in coordination with the Young Women Christian Association (YWCA), was supported by the Kingdom of the Netherlands through the UNDP and UN Peace Building Fund.</p> <p>Officiating the opening session, Rt. Hon. Ann Tuna Richard, Speaker of the Transitional Western Equatoria State Legislative Assembly. “Our communities have endured untold suffering families torn apart, lives lost, property destroyed, and people traumatized. Justice cannot be delayed, the lawmakers and government officials must ensure that perpetrators are brought to book, and communities are given the chance to heal through truth and reconciliation.” For participants, the training offered both a learning opportunity and a platform to reflect on the country’s troubled past. Western Equatoria State has been among the regions hardest hit by conflict and intercommunal violence, leaving behind scars of mistrust and broken social fabric. According to Igale, follow-up activities will include radio programs, sensitization materials (including a pictorial guide and a citizens’ handbook) and community dialogues to ensure ordinary citizens engage in the transitional</p>	<p>Ms. Veronica Igale, Advocacy Coordinator with Rights for Peace, said the training was part of an outreach effort to raise awareness on two transitional justice laws. “This workshop is not just about sharing knowledge but about empowering key players in Yambio to become messengers of justice, truth, and reconciliation within their communities, the transitional justice process in South Sudan is meant to be transparent, and feedback from the grassroots is critical,” Igale explained.</p> <p>Mr. Karim Justine Makasi, a participant from Men’s Alliance for Women and the Needy, said transitional justice is the missing link in consolidating peace in South Sudan.</p>
---	--	--	--

		<p>justice process. The newly trained influencers are now expected to return to their constituencies and share knowledge with youth, women, traditional leaders, and faith-based groups, amplifying the message that justice and healing go hand in hand.</p>	
2	<p>Victim/Survivor/Woman Living with Disability – Elizabeth Nyagai</p>	<p>Elizabeth Nyagai is one of 33 women in the Victim Support Group (VSG) benefiting from the Transitional Justice project, funded by the UN Secretary-General’s Peacebuilding Fund and implemented by UNDP in partnership with Vision for Humanity. The project has significantly improved the lives of displaced women in Mangateen IDP Camp through psychosocial healing and livelihood training. Participants learn practical skills such as basket weaving and the production of personal care items—shampoo, bar soap, liquid soap, and petroleum jelly—which enhance their economic self-reliance. Income from product sales is split evenly between group reinvestment and individual earnings, helping families meet essential needs. Through psychosocial support and human rights education, participants have gained confidence, emotional healing, and leadership skills, which they extend to others in the camp—creating a ripple effect of empowerment and community resilience.</p>	<p>“Before this project, I faced constant discrimination and was told I had nothing to offer society,” Elizabeth recalls. “Now, the same people who used to look down on me come to me for advice.” After losing her husband during the 2016 conflict and enduring displacement and stigma as a woman living with disability, Elizabeth’s participation in the VSG has been transformative. “The PBF supported project helped me regain my dignity. Today, I lead soap-making sessions with confidence and help other women see that disability does not define their value.”</p>

<b>3</b>	Survivor – Veronica Nyakuol	Veronica Nyakuol, a 21-year-old student of International Relations at the University of Juba, is an active member of the Victim Support Group in Mangateen. Supported by the Transitional Justice project, she now serves as a peer mentor and interpreter for her group. Before the project, her family struggled financially; her mother’s modest restaurant job could barely cover school fees and basic needs. Through the income-generating activities supported by the project, Veronica now contributes to her tuition, food, and household expenses. More importantly, the training sessions on women’s rights, human rights, and transitional justice have built her self-esteem and civic awareness. The project has helped Veronica and other displaced young women see themselves as agents of change and full citizens with voices that matter in shaping South Sudan’s future.	“It was hard to access school because of the high fees. My mother worked tirelessly, but it was never enough,” says Veronica. “Thanks to the Victim Support Group project, I can now help pay my tuition and contribute to our home.” Reflecting on her experience, she adds, “The training on women’s and human rights opened my eyes. Regardless of our status as IDPs, we are proud South Sudanese, and our voices matter. Learning about Transitional Justice gave us hope and confidence in our role in rebuilding our country.”
<b>4</b>			
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.</p> <p><i>Please limit your response to 4000 characters.</i></p>			
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project</p> <p><b>OPTIONAL</b></p>			
<p>File 1</p> <p><b>OPTIONAL</b></p> <p><a href="#">Click here to upload file. (&lt; 10MB)</a></p>			



File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

---

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

---

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

---

Link 1

**OPTIONAL**

---

Link 2

**OPTIONAL**

---

Link 3

**OPTIONAL**

---

Please tick the applicable change based on above narrative.

---

How we worked:

\*

*Please select up to 3.*

- ☐ Enhanced digitization
- ☐ Innovative ways of working
- ☒ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☒ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☒ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships with UN Agencies

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**The project has managed to mobilise additional resources for transitional justice activities in South Sudan through at least two new funding streams. The UNDP Funding Windows opportunity has provided up to 300, 000 USD to support civil society organisations to continue collaborating with victims and survivors providing them psycho social support and giving them information on transitional justice. In addition, the African Development Bank through the Transitional Support Facility has approved a grant of US 1 million for South Sudan which will be effective for two years from 2026 - 2027.**

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**The project partners with local CSOs that are active in transitional justice and peacebuilding. Most of these are women-led organizations, and the project leverages their strong connections with victims and survivors, as well as their ability to navigate local political and cultural dynamics, to ensure effective implementation of project activities.**

Please explain one of the selected options

*Please limit your response to 3000 characters.*

**There have been at least 2 key interactions between the project and IFIs such as, the African Development Bank and the World Bank on issues concerning transitional justice. There has been traction with the AfDB although UNDO is yet to receive the anticipated funds. Bilateral discussions with other international partners such as the World Bank and the EU continue on the need to support the TJ processes in South Sudan. The two institutions have noted that there is no support planned for transitional justice, however they continue to assess the situation in South Sudan.**

**The project leverages the Transitional Justice Working Group (TJWG) platform, which brings together UNMISS, UNDP, UNHCR, and the Resident Coordinator's Office (RCO) to deliberate on issues related to project implementation, monitoring, evaluation, and strategic improvement. Through this forum, the project continuously takes stock of progress, identifies challenges, and explores innovative approaches to enhance delivery.**

**On more strategic matters, the project has successfully elevated key issues to the United Nations Country Team (UNCT) for collective action and guidance. For instance, in March 2025, the UNCT convened a meeting involving all UN agencies in South Sudan to deliberate on the formation of the Selection Panel for the African Commissioners under the CTRH Act. This coordinated engagement ensures that the UN system remains interconnected on critical aspects of the transitional justice agenda, which is intrinsically linked to broader priorities such as resilience, peacebuilding, gender equality, education, health, food security, and durable solutions for IDPs and returnees in South Sudan.**

## Who are we working with

\*

- ☐ Strengthened partnerships with IFIs
- ☒ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☒ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

## Please explain

*Please limit your response to 3000 characters*

**The project continued to strengthen partnerships at multiple levels to advance South Sudan's transitional justice agenda. Collaboration among UN agencies was reinforced through the Transitional Justice Working Group (TJWG), which brings together UNMISS, UNDP, UNHCR, and the Resident Coordinator's Office to coordinate implementation, review progress, and harmonize technical approaches. Strategic issues were elevated to the UN Country Team (UNCT), ensuring system-wide coherence. In March 2025, the UNCT convened to discuss the establishment of the Selection Panel for African Commissioners, demonstrating strong inter-agency alignment on priorities linked to peacebuilding, resilience, gender equality, and protection of vulnerable populations.**

**Civil society remained central to project implementation. Twenty-seven CSOs received direct funding to engage communities, facilitate consultations, and connect victims and survivors to the transitional justice process. Platforms such as the South Sudan Civil Society Forum and the South Sudan Transitional Justice Working Group, together representing nearly 200 CSOs and CBOs, played a key role in sustaining dialogue, driving advocacy, and ensuring inclusive, community-driven engagement across the country.**

**The project also expanded partnerships with academia to strengthen knowledge creation and youth participation. Symposia, debates, and moot court competitions were organized through CSO partners, including Advance Youth South Sudan and Women for Agency, Resilience and Transformation (WART). Activities reached students from more than ten universities and included events at John Garang Memorial University. A key milestone will be the December 2025 launch of the Transitional Justice Compendium, produced through collaboration between FIDA-SS, the University of Juba, and UNIPOD, accompanied by an academic symposium.**

**At the sub-national level, the project engaged state-based institutions such as the Upper Nile Human Rights Commission, providing training on transitional justice and community-level monitoring ahead of the CTRH's operationalization. State-level RRC offices also supported field coordination by identifying priority locations, facilitating local authority clearances, and overseeing CSO-led activities.**

**National-level collaboration remained strong, particularly with the Ministry of Justice and Constitutional Affairs, Ministry of Parliamentary Affairs, Ministry of Peacebuilding, and other relevant ministries, including Finance, Education, Health, and Gender. The project also engaged the National Legislative Assembly to advance thematic discussions and support progress on legislative actions linked to transitional justice and broader rule-of-law reforms.**

## Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative \*

*Mandatory*

- ☒ Unemployed persons
- ☒ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☒ Indigenous communities
- ☒ Persons with Disabilities
- ☒ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☒ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☒ Persons affected by natural disasters
- ☒ Persons affected by armed conflicts
- ☒ Internally displaced persons, refugees or migrants

## PART IV: Monitoring, Evaluation and Compliance

### » Monitoring

Please list key monitoring activities undertaken in the reporting period \*

*Please limit your response to 3000 characters.*

**The project staff has undertaken field visits in the respective location, to monitor the implementation of project activities in 3 of the locations in February, March, August, September and October 2025.**

**UNDP and UNMISS HRD staff located in the States held monthly meetings with partners that support implementation on the progress of developed workplans, joint meetings with stakeholders to ensure quality of interventions delivered.**

**In locations where the CSOs and media organizations are implementing sensitization activities, CSOs are producing monthly reports forming the basis for regular monitoring.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

- ☒ Yes
- ☐ No

If yes, please provide a brief description. If not, explain why not and when they will be available.

\*

*Please limit your response to 3000 characters.*

**The project has undertaken baseline study that has allocated baseline values to each of the in outcomes, output indicators. The survey provided baseline status on indicators and reviewed and validated the feasibility of the project Theory of Change, the results framework, and the implementation plan to guide the implementation of the project, including the assessment of the validity and feasibility of the project indicators in the determination of all the baseline values and targets at the outcome and output levels.**

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request)

\*

*Please limit your response to 3000 characters.*

• **The project used project activity and field monitoring reports, pictures, and testimonials. • Others included meeting reports, outcome documents, and a participants list. Other included testimonials from beneficiaries, especially from the VSGs to show how the project has benefited them. See impact story section for example.**

Has the project launched outcome level data collection initiatives? e.g. perception surveys

\*

*Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)*

☒ Yes

☐ No

Please provide a brief description

\*

*Please limit your response to 3000 characters.*

**The project has launched and concluded the conduct of baseline study during the reporting period. The data has informed us of the baseline status of the project.**

Has the project used or established community feedback mechanisms?

\*

*Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)*

☒ Yes

☐ No

Please provide a brief description

\*

*Please limit your response to 3000 characters.*

**: Not specific to the project but the feedback mechanisms were embedded in the specific agencies' accountability mechanisms to the affected communities that the agencies in partnership with the project.**

## » Evaluation

Is the project on track to conduct its evaluation? \*

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Evaluation budget (in USD) included in the project budget: \*

*Response required*

150000

If project will end in next six months, is your upcoming evaluation on track?

- ☒ Yes
- ☐ No
- ☐ Not Applicable

Please describe the preparations

*Please limit your response to 3000 characters.*

**The project ends in January 2026, and this evaluation is scheduled for January when the project ends. TORs for the evaluation are under development.**

Contact  
information

Name

Organization

Job title

Email

Please mention  
the focal  
person  
responsible for  
sharing the  
final evaluation  
report with the  
PBF:

Michael Musili NZAU

UNDP

M&E Specialist

michael.nzau@undp.org

## » Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? \*

☒ Yes

☐ No

How many funders has the project received additional non-PBF funding from **since the project started**? \*

2

1

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

*Please enter each funding agent and their contributions separately*

Name of Funder \*

**UNDP Funding Window**

Amount mobilized since project's start (USD) \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

300000

Amount mobilized during reporting period (USD) \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

2

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

*Please enter each funding agent and their contributions separately*

Name of Funder \*

**African Development Bank**

Amount mobilized since project's start (USD) \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

1000000

Amount mobilized during reporting period (USD) \*

*Please use a dot (.) as decimal separator, instead of a comma (,)*

0

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. \*

☒ Yes

☐ No

If yes, please select the relevant option below: \*

☒ Some catalytic effect

☐ Significant catalytic effect



If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

*Please limit your response to 3000 characters.*

The project has been able to keep the different stakeholders at the national government level, the victims and survivors, CSOs as well as international partners engaged on the transitional justice docket. The continued engagement and interest reflected thus far within the Cabinet of South Sudan reflected by the most recent meetings between CSOs and the Minister of Cabinet Affairs as well as the engagements between UNDP and the Minister of Justice and the continued talks between the African Union and the UN Country Team about the 3 African Commissioners shows that the issue of transitional justice remains key. In addition, the continued interest by CSOs in engaging communities as well as victims and survivors has kept peoples hopes for justice, reconciliation and the search for truth about past atrocities alive.

The PBF-funded Transitional Justice (TJ) project has generated a significant non-financial catalytic impact in South Sudan. By establishing TJ mechanisms and legal frameworks, the project has laid a foundation that will remain with the country regardless of the political or transitional path it follows. These mechanisms and laws are critical for the state-building process because they provide institutional structures for accountability, reconciliation, and the protection of human rights. They help address past grievances, promote social cohesion, and strengthen public trust in governance. In the long term, having these frameworks in place supports the rule of law, enhances the capacity of state institutions to manage conflict, and creates a predictable legal and political environment conducive to sustainable peace and development. Essentially, even in the absence of ongoing external support, the structures and norms established by the project serve as enduring tools for governance, citizen engagement, and the promotion of justice, which are all pillars of a resilient and legitimate state.

The use of the University of Juba School of Social work students who provide free psycho social support was an innovation that was introduced by the CSO – Vision for Humanity in collaboration with UNDP. The young students have an opportunity to provide their expertise from their studies, and the victims and survivors also have an opportunity to interact with the psychotherapists. In a country where there is a scarcity of psycho social therapists and experts, this becomes an important resource.

The training of women in small income generating projects was also important. This had not been done in the previous transitional justice project interventions when the project started in 2022. However, after a learning visit to Rwanda funded by UNDP in 2023, the CSO – Vision for Humanity managed to bring back the ideas and apply them to the Mangateen IDP Camp . This has proved to be a special intervention for the women as they have learnt new skills that will also build their resilience and help them income boost their chances of income generation.

## Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

*Please limit your response to 3000 characters.*

The project has taken deliberate steps to ensure the sustainability of peacebuilding gains by strengthening legal, institutional, community, and civil society capacities that will endure beyond the project's duration. The enactment of the CTRH and CRA laws provides a statutory foundation for transitional justice, even though the Government is not yet fully prepared to operationalize these mechanisms independently. These laws anchor truth-seeking and reparations within the national justice architecture and enable continued engagement with international partners, including the AU, AfDB, and World Bank, to secure long-term technical and financial support. Prioritizing renovated national buildings for the mechanisms further enhances sustainability through cost-effective use of existing assets.

At the civil society level, sustainability is driven by capacity-building initiatives targeting financial management, procurement, reporting, and project administration. These efforts have strengthened CSO systems, improved accountability, and allowed many organizations to diversify funding sources beyond UNDP. CSOs now constitute a more resilient network capable of sustaining peacebuilding outreach and community engagement across the country.

The project also supports community-level sustainability through Victim Support Groups, which provide financial literacy and empowerment training to victims and survivors—particularly women and girls in IDP settings. These groups serve as channels for disseminating knowledge on transitional justice, peacebuilding, and the roles of the CTRH and CRA. Despite political uncertainty, the skills and awareness built within communities help preserve momentum and readiness for future engagement once mechanisms are fully functional.

Institutionally, the transitional justice mechanisms are embedded within the broader justice system. The CTRH and CRA laws align with existing criminal and civil procedures, creating clear legal pathways for investigations, reparations, and accountability. Institutional linkages with ministries, local authorities, and community structures ensure that transitional justice processes can be implemented across multiple governance levels. Technical sustainability is reinforced through codified operational guidelines, case management systems, and standardized protocols that preserve institutional memory and reduce dependence on political leadership.

The project further promotes durability by integrating transitional justice within wider judicial, security, and constitutional reforms. Area-based approaches such as mobile courts, engagement with traditional leaders, and support to VSG members strengthen the connection between communities and formal justice processes. Recognizing the political nature of transitional justice, the project also invests in political economy analysis and mental health and psychosocial support, which helps build trust and goodwill among victims and survivors.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

*Please limit your response to 3000 characters.*

The CTRH and CRA are key mechanisms for advancing the transitional justice agenda in South Sudan. The laws establishing these mechanisms were assented to by the President in November 2024, paving the way for their formation. In January 2025, the Cabinet approved the Minister of Justice and Constitutional Affairs to initiate the processes for setting up the CTRH and CRA, including the appointment of local and international Commissioners, signalling significant political will from the Government.

The government has officially endorsed a Selection Committee composed of nine nominees, which has begun its work, alongside a Task Force made up of the AU, UNDP, and UNMISS HRD tasked with selecting the three South Sudanese Commissioners. However, the volatile political and security environment may jeopardize or delay the formation of these mechanisms. In such cases, the project will explore alternative approaches to expedite implementation.

Once established, the CTRH and CRA will require additional technical assistance and logistical support from donors and partners to operate effectively. While the project has focused primarily on these mechanisms, beneficiaries have also expressed interest in the status of the Hybrid Court of South Sudan (HCSS). The project’s Technical Working Group has raised these concerns with the MojCA and the African Union Commission accordingly.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

<b>Event 1</b>	<b>3 Technical Working Group Meetings held in 2025</b>	<b>Provided guidance on addressing and unlocking challenges in the transitional justice process</b>	<b>The meetings focused on developments following the passing of the CTRH Act (2024) and CRA Act (2024). Discussions included steps the Government needs to take to establish the two mechanisms, support required for CSOs working on transitional justice, and nomination of candidates for the Selection Panel to present to the Minister of Justice and Constitutional Affairs. The AU's nomination of three African Commissioners for the CTRH was also discussed. Further consultations addressed the project extension and priorities for 2025. It was established that transitional justice remains a key area for uniting a divided population and providing justice, compensation, and relief to victims. Implementation of remaining project activities was also reviewed.</b>
----------------	--	---	---

<b>Event 2</b>	CSO Monthly Reports Provided	All CSOs contracted to implement the project submitted their monthly and final reports during the reporting period. These reports are reviewed by the UNDP M&E Specialist after they have been submitted to the agency Project Managers as well as the Finance Officers. Where necessary spot checks are undertaken by UNDP.	Narrative and financial report quality varied, highlighting the need for further training for some organizations. While some CSOs demonstrated advanced project management and knowledge of transitional justice, others had gaps. Overall, CSOs remain deeply engaged in their communities and respected by survivors, victims, and government officials. Continued support and project management training are recommended. CSOs have been instrumental in providing information and IEC materials to government personnel, parliamentarians, and other stakeholders, facilitating project progress.
<b>Event 3</b>	Field Visit to Monitor PBF-TJ Activities in Yambio	The CSO REDO and South Sudan Council of Churches organized roadshows, trainings, and meetings with VSGs on traditional justice September 2025	The event attracted hundreds of participants at public markets, with messages disseminated through public address systems and radio programs, increasing awareness and engagement in transitional justice initiatives.
<b>Event 4</b>			
<b>Event 5</b>			
<b>Event 6</b>			

Event 7			
Event 8			

### Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui [gabriel.velasteguimoya@un.org](mailto:gabriel.velasteguimoya@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.