

PBF November 2025 Project Progress Report



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguiimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ☐ Semi-annual
- ☒ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2025-11-15

Name and title of person submitting the report *

Jonathan Madaki, Programme Specialist

E-mail of person submitting the report *

jonathan.madaki@undp.org

Name and title of person who approved the report *

Nadine Rugwe, Governance and Peacebuilding Advisor

Have all fund recipients for this project contributed to the report? *

- ☒ Yes
- ☐ No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- ☒ Yes
- ☐ No
- ☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ☒ Yes ☐ No

Please select the geographical region in which the project is implemented

☐ Asia and the Pacific

☐ Central & Southern Africa

☐ East Africa

☐ Europe and Central Asia

☐ Global

☐ Latin America and the Caribbean

☐ Middle East and North Africa

☐ West Africa

Country of project implementation

Other, please specify

Project Title

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- ☐ Asia and the Pacific
 ☒ Central & Southern Africa
 ☐ East Africa
☐ Europe and Central Asia
 ☐ Global
 ☐ Latin America and the Caribbean
☐ Middle East and North Africa
 ☒ West Africa

Please select the title of the project for which you are submitting the report *

- ☐ 00122834/5: Creating peace dividends for women and youth through increased cross-border trade and strengthened food security
☐ 00124132/3/4: Les jeunes, tisserands de la paix dans les régions transfrontalières du Gabon, Cameroun et Tchad
☐ 00125232/3: Lutte contre la traite des personnes et les trafics illicites et la criminalité organisée qui y sont liées entre la RCA et le Cameroun
☐ 00130007/8: Promoting community stabilization in border communities through durable solutions for mixed migration flows and effective border management between Angola and the DRC
☐ Other, Specify
☐ 00130614/5/6: AILP : Appui aux Initiatives Locales de promotion de la Paix
☐ 00128878/9: Consolider la Cohésion Sociale transfrontalière entre la Côte d'Ivoire et la Guinée pour une meilleure compréhension et anticipation des risques et le renforcement de la confiance et de la collaboration entre les acteurs locaux
☐ 00119702/3: Cross border engagement between Cote d'Ivoire and Liberia to reinforce social cohesion and border security – Phase II
☐ 00120162/4/5: Promotion d'une transhumance pacifique dans la région du Liptako-Gourma
☐ 00129587/8: Renforcer la gouvernance des zones frontalières pour consolider la cohésion sociale et prévenir les conflits
☐ 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal
☐ 00140260_1_2: Programme d'appui à la prévention des conflits et de l'extrémisme violent dans les zones frontalières du Bénin du Burkina Faso et du Togo Phase 2
☐ 00119957_8: Femmes et gestion des conflits liés aux ressources naturelles
☐ 00133730_1: Projet transfrontalier d'appui au renforcement de la sécurité communautaire à la gestion et la prévention des conflits liés à la transhumance et la gestion des ressources naturelles
☐ 00140187_8: Projet relatif à la promotion de la gouvernance transfrontalière inclusive et au renforcement de la résilience des populations en vue d'atténuer les risques sécuritaires dans les espaces frontaliers
☒ 00140412_3_4_5: Promoting CSO-led peacebuilding initiatives in the Lake Chad Basin sub-region
☐ 00140380_1: PBF/IRF-532: Appui à la prévention des conflits et renforcement de la résilience économique des communautés transfrontalières de Guinée & du Mali
☐ Other, Specify

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *
<input type="checkbox"/> Angola
<input type="checkbox"/> Burundi
<input checked="" type="checkbox"/> Cameroon
<input type="checkbox"/> Central African Republic
<input checked="" type="checkbox"/> Chad
<input type="checkbox"/> Congo, The Democratic Republic
<input type="checkbox"/> Gabon
<input type="checkbox"/> Lesotho
<input type="checkbox"/> Malawi
<input type="checkbox"/> Rwanda
<input type="checkbox"/> Sao Tome and Principe
<input type="checkbox"/> Zimbabwe
<input type="checkbox"/> Other, Specify
<input type="checkbox"/> Benin
<input type="checkbox"/> Burkina Faso
<input type="checkbox"/> Cote D'Ivoire
<input type="checkbox"/> Gambia
<input type="checkbox"/> Ghana
<input type="checkbox"/> Guinea
<input type="checkbox"/> Guinea-Bissau
<input type="checkbox"/> Liberia
<input type="checkbox"/> Mali
<input type="checkbox"/> Mauritania
<input checked="" type="checkbox"/> Niger
<input checked="" type="checkbox"/> Nigeria
<input type="checkbox"/> Senegal
<input type="checkbox"/> Sierra Leone
<input type="checkbox"/> Togo
<input type="checkbox"/> Other, Specify
Other, Please specify *
Project Start Date (Date of first transfer) *
2023-11-17
Project End Date *
2026-08-02
Has this project received an extension? *
<input type="radio"/> YES, Cost Extension
<input checked="" type="radio"/> YES, No Cost Extension
<input type="radio"/> YES, Both Cost and No Cost Extensions
<input type="radio"/> NO, No Extensions

<p>Will this project be requesting an extension? *</p> <p><input type="radio"/> YES, Cost Extension</p> <p><input type="radio"/> YES, No Cost Extension</p> <p><input type="radio"/> YES, Both Cost and No Cost Extensions</p> <p><input checked="" type="radio"/> NO, No Extensions</p>												
<p>Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p>												
<p>If so, around which month do you expect to submit the request? *</p> <table border="0"> <tr> <td><input type="radio"/> January</td> <td><input type="radio"/> February</td> <td><input type="radio"/> March</td> </tr> <tr> <td><input type="radio"/> April</td> <td><input type="radio"/> May</td> <td><input type="radio"/> June</td> </tr> <tr> <td><input type="radio"/> July</td> <td><input type="radio"/> August</td> <td><input type="radio"/> September</td> </tr> <tr> <td><input type="radio"/> October</td> <td><input type="radio"/> November</td> <td><input type="radio"/> December</td> </tr> </table>	<input type="radio"/> January	<input type="radio"/> February	<input type="radio"/> March	<input type="radio"/> April	<input type="radio"/> May	<input type="radio"/> June	<input type="radio"/> July	<input type="radio"/> August	<input type="radio"/> September	<input type="radio"/> October	<input type="radio"/> November	<input type="radio"/> December
<input type="radio"/> January	<input type="radio"/> February	<input type="radio"/> March										
<input type="radio"/> April	<input type="radio"/> May	<input type="radio"/> June										
<input type="radio"/> July	<input type="radio"/> August	<input type="radio"/> September										
<input type="radio"/> October	<input type="radio"/> November	<input type="radio"/> December										
<p>Is the current project end date within 6 months? *</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p>												
<p>Is funding disbursed either into a national or regional trust fund? *</p> <p><input type="radio"/> Yes</p> <p><input checked="" type="radio"/> No</p>												
<p>If yes, please select which *</p> <p><input type="radio"/> National Trust Fund</p> <p><input type="radio"/> Regional Trust Fund</p>												

Recipients

<p>Is the convening agency a UN agency or a non UN entity? *</p> <p><input checked="" type="radio"/> UN entity</p> <p><input type="radio"/> Non-UN Entity</p>
<p>Please select the convening agency recipient *</p> <p><input checked="" type="radio"/> UNDP: United Nations Development Programme <input type="radio"/> IOM: International Organization for Migration</p> <p><input type="radio"/> UNICEF: United Nations Children's Fund</p> <p><input type="radio"/> OHCHR: Office of the United Nations High Commissioner for Human Rights</p> <p><input type="radio"/> UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women</p> <p><input type="radio"/> UNHCR: United Nations High Commissioner for Refugees <input type="radio"/> UNFPA: United Nations Population Fund</p> <p><input type="radio"/> FAO: Food and Agriculture Organization <input type="radio"/> WFP: World Food Programme</p> <p><input type="radio"/> UNHABITAT: United Nations Human Settlements Programme</p> <p><input type="radio"/> UNESCO: United Nations Educational, Scientific and Cultural Organization</p> <p><input type="radio"/> UNEP: United Nations Environment Programme <input type="radio"/> ILO: International Labour Organization</p> <p><input type="radio"/> WHO: World Health Organization <input type="radio"/> PAHO/WHO</p> <p><input type="radio"/> UNCDF: United Nations Capital Development Fund <input type="radio"/> UNODC: United Nations Office on Drugs and Crime</p> <p><input type="radio"/> UNOPS: United Nations Office for Project Services</p> <p><input type="radio"/> UNIDO: United Nations Industrial Development Organization <input type="radio"/> ITC: International Trade Centre</p> <p><input type="radio"/> UNDPO <input type="radio"/> Other, Specify</p>
<p>Other, Please specify *</p> <p>.....</p>

Are there other recipients for this project?

☒ No other recipients

☐ Yes, other UN recipients only

☐ Yes, other non-UN recipients only

☐ Yes, both UN and non-UN recipients

Please select other UN recipients

Select all that apply

☐ UNDP: United Nations Development Programme

☐ IOM: International Organization for Migration

☐ UNICEF: United Nations Children's Fund

☐ OHCHR: Office of the United Nations High Commissioner for Human Rights

☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

☐ UNHCR: United Nations High Commissioner for Refugees

☐ UNFPA: United Nations Population Fund

☐ FAO: Food and Agriculture Organization

☐ WFP: World Food Programme

☐ UNHABITAT: United Nations Human Settlements Programme

☐ UNESCO: United Nations Educational, Scientific and Cultural Organization

☐ UNEP: United Nations Environment Programme

☐ ILO: International Labour Organization

☐ WHO: World Health Organization

☐ PAHO/WHO

☐ UNCDF: United Nations Capital Development Fund

☐ UNODC: United Nations Office on Drugs and Crime

☐ UNOPS: United Nations Office for Project Services

☐ UNIDO: United Nations Industrial Development Organization

☐ ITC: International Trade Centre

☐ UN Department of Peace Operations

☐ Other, Specify

Other, Please specify

Please select other non-UN recipients *

<input type="checkbox"/> ACTED	<input type="checkbox"/> Action Aid UK	<input type="checkbox"/> AAITG (ActionAid the Gambia)
<input type="checkbox"/> AEDE	<input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD)	
<input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)		
<input type="checkbox"/> American Friends Service Committee (AFSC)	<input type="checkbox"/> Avocats Sans Frontières	
<input type="checkbox"/> Avocats Sans Frontières Belgium	<input type="checkbox"/> Avocats sans frontières Canada	<input type="checkbox"/> Ayuda en Accion
<input type="checkbox"/> BIRN - Balkan Investigative Reporting Network	<input type="checkbox"/> BIOM -Youth Ecological Movemen	
<input type="checkbox"/> CARE International UK	<input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF	
<input type="checkbox"/> Christian Aid Ireland	<input type="checkbox"/> COIPRODEN	<input type="checkbox"/> Concern Worldwide
<input type="checkbox"/> Conexion Guatemala	<input type="checkbox"/> COOPI - Cooperazione Internazionale	<input type="checkbox"/> CORD Burundi
<input type="checkbox"/> CORDAID	<input type="checkbox"/> Corporacion Sisma Mujer	<input type="checkbox"/> CRS - Catholic Relief Services
<input type="checkbox"/> DanChurchAid	<input type="checkbox"/> Danish Refugee Council	<input type="checkbox"/> EQUITAS
<input type="checkbox"/> Fund for Congolese Women	<input type="checkbox"/> Fundacion Estudios Superior (FESU)	<input type="checkbox"/> Fundación Mi Sangre (FMS)
<input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)	<input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)	
<input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF)	<input type="checkbox"/> HELVETAS Swiss Intercooperation	
<input type="checkbox"/> Humanity & Inclusion (HI)	<input type="checkbox"/> ICTJ (International Center for Transitional Justice)	
<input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)	<input type="checkbox"/> Integrity Watch	
<input type="checkbox"/> International Alert	<input type="checkbox"/> International Rescue Committee	<input type="checkbox"/> Interpeace
<input type="checkbox"/> Kvinna till Kvinna Foundation	<input type="checkbox"/> Life and Peace Institute (LPI)	
<input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar		
<input type="checkbox"/> Mercy Corps	<input type="checkbox"/> MLAL - ProgettoMondo	<input type="checkbox"/> MSIS-TATAO
<input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy)	<input type="checkbox"/> Nonviolent Peaceforce	
<input type="checkbox"/> Norwegian Refugee Council (NRC)	<input type="checkbox"/> Nile Sustainable Development Organization - NSDO	
<input type="checkbox"/> OCNH-Organisation des Citoyens pour une Nouvelle Haïti	<input type="checkbox"/> OIKOS	
<input type="checkbox"/> ONG Adkoul - ONG Adkoul	<input type="checkbox"/> ONG AZHAR	<input type="checkbox"/> OXFAM
<input type="checkbox"/> Peace Direct	<input type="checkbox"/> Plan International	<input type="checkbox"/> PNG UN Country Fund
<input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez	<input type="checkbox"/> ROI - Roza Otunbayeva Initiati	
<input type="checkbox"/> Saferworld	<input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)	
<input type="checkbox"/> Save the Children	<input type="checkbox"/> Search for Common Ground (SFCG)	
<input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa)	<input type="checkbox"/> SismaMujer	
<input type="checkbox"/> SOS Sahel Sudan	<input type="checkbox"/> Stichting Impunity Watch	<input type="checkbox"/> Tearfund
<input type="checkbox"/> The Carter Center, Inc.	<input type="checkbox"/> Trocaire	<input type="checkbox"/> War Child
<input type="checkbox"/> War Childhood Museum (WCM)	<input type="checkbox"/> World Vision International	<input type="checkbox"/> World Vision Myanmar
<input type="checkbox"/> ZOA	<input type="checkbox"/> blank_placeholder	<input type="checkbox"/> Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start ?**

55

To how many implementing partners has the project transferred money **during this calendar period ?**

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

48

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

☐ National youth CSO

☐ National women's CSO

☐ Other National CSO

☐ Subnational youth CSO

☒ Subnational women's CSO

☐ Other subnational CSO

☐ Regional CSO

☐ Regional Organisation

☐ International NGO

☐ Governmental entity

☐ National women's and youth CSO

☐ Subnational women's and youth CSO

☐ Other

Other, Please specify

What is the name of the Implementing Partner

ADELPA - Cameroon

What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner since the project's start?

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner during this calendar period?

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

Empowerment and Inclusion of Women & Social Cohesion activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

SAHELI - Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women's and youths & Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☒ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

AJEFMO - Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54336.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54336.45

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women's & Social Cohesion Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

ADDA - Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54328.22

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54328.22

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women's & Youth Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

AREN - Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16500.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The prevention of conflicts related to pastoralism and the establishment of monitoring and early warning systems.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

KOURI - Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16500.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Building Community resilience and capacities of vulnerable persons

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☒ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

ANPJ - Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16500.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Youth engagement and empowerment

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

AEC - Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

55000.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

37478.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Citizen participation and human rights

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Integrated Women, Youths & Child Foundation (IWAYEC Foundation) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22246

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8898.40

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8898.40

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Security and Human Rights, and Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Women in the New Nigeria and Youth Empowerment Initiative (WINN) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18461

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7220.15

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7220.15

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Security and Human Rights, and Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☒ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Sorasun Foundation(SF) Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25852.40

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18596.52

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18596.52

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Dorcas Sisters Foundation (DSF) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19727.10

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13825.83

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13825.83

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Centre for Social Change & Economic Development Nigeria (CSCED) Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22771.81

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15901.89

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15901.89

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Civil Society for Poverty Eradication (CISCOPE) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22804.71

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15924.86

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15924.86

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Third World Relief Foundation - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21392.86

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15412.75

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15412.75

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Inter-Action Initiative for Community Development - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23525.68

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16949.37

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16949.37

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☒ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Tallafi Initiative for Child and Women Development (TIWOD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15278.77

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6217.98

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6217.98

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremist activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Debbie Kauna Foundation (DKF) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14981.47

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6194.25

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6194.25

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☒ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Today For Tomorrow Initiative (TFT) -Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14981.47

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6096.99

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6096.99

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Hope Interactive (HI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16417.04

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6536.28

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6536.28

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Women for Peace and Social Development Initiative (WPSDI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10944.70

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

4357.52

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

4357.52

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Alheri Peace Building and Empowerment Foundation - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

20202.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9999.65

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9999.65

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

DDRRR of persons associated with extremist and violent Boko Haram armed groups and Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Pioneers Reproductive Health and Youth Association (PREHYA) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25635

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7880.23

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7880.23

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

DDRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Better Living Foundation and Capacity Development (BEFCAD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17891.28

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7047.11

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

7047.11

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Future Enabled Children Initiative (FECH) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15240.72

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6003.09

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6003.09

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Life Helpers Initiative (LHI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13252.80

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5214.48

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5214.48

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Centre for Advocacy, Transparency and Accountability Initiative (CATAI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22801.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15965.01

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15965.01

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Jami Al Hakeem Foundation - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22801.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15922.59

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15922.59

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☒ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Child Protection and Peer Learning Initiative (CPPLI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

26746.10

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18677.19

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18677.19

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremist activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☒ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

The Pastoral Resolve (PARE) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18856.80

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13332.39

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13332.39

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Pamcare Community Initiative (PCCI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21827.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8580.77

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8580.77

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Intercommunity for African Development Initiative (IADI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21827.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8514.24

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8514.24

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Adamawa People with Disabilities and Vulnerable Support Initiative (ADPWDVSI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17115.67

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12234.21

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5419.78

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The DDRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Horn of Hope Vision for Peace and Community Development of Nigeria (HOHVIPAD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12074.89

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8631.08

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

8631.08

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The DDRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

Against All Odds Foundation (AGAOF) - Nigeria

What is the name of the Implementing Partner *

Against All Odds Foundation (AGAOF) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16412.34

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

11731.47

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5166.53

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The prevention of extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Taimako Community Development Initiative, Yobe - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14031.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5307.19

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

5307.19

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☒ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Communal Resilience Support Initiative (CORSIN) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

16911.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6396.57

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6396.57

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Hope for Street Children and Vulnerable people Foundation (HOPLE) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

15459.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6030.39

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6030.39

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Lake Chad Peace and Development Initiative (LCPD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

27395.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10362.53

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10362.53

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Security and Human Rights, peacebuilding

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Yobe Young Generation Development Association (YOYGEDA) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18264.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6908.35

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6908.35

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Zireenza Support Foundation (ZSF) Nigeria Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

34016.84

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22387.40

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

22387.40

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and the Promotion of Peace through Security and Human Rights.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action de Solidarité pour les Droits Humains et la Démocratie (ASDHD) - Cameroon Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17368.98

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12158.29

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12158.29

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Prevention of Violent Extremism and the Promotion of Peace through Security and Human Rights.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Society For Women and Girlchild Empowerment (SWOGE) - Nigeria Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

34602.72

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

24224.70

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

24224.70

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Peacebuilding and Resilience: Enhancing Community Cohesion and Security

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Dynamique des Jeunes pour une Synergie de Developementintgre (SYJEDI - Cameroon Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13191.44

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10052.36

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10052.36

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Peacebuilding and Resilience: Enhancing Community Cohesion and Security

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Concern for Women and Children Development Foundation (COWACDI) - Nigeria Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

25328.32

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17729.83

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17729.83

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment, including women and youth, preventing violent extremism, and building peace.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action Citoyenne Intègre (ACI) - Cameroon Cross border

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

23453.33

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17062.10

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17062.10

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment, including women and youth, preventing violent extremism, and building peace.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Association Humanitaire Pour Le Développement Socio-Sanitaire (AHDSS) - Chad Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

35096.84

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

24567.79

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

24567.79

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

ABWABOUL-KHAIR (ONG ABWABOUL-KHAIR - Niger Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19.65756

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12.81376

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

12.81376

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☒ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Volontaires Nigériens pour le développement (ONG-VND/NUR) - Niger (Crossborder activities)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

3546340

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

24993.64

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

24993.64

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
☐ National women's CSO
☐ Other National CSO
☐ Subnational youth CSO
☐ Subnational women's CSO
☐ Other subnational CSO
☐ Regional CSO
☐ Regional Organisation
☐ International NGO
☐ Governmental entity
☒ National women's and youth CSO
☐ Subnational women's and youth CSO
☐ Other

Other, Please specify

What is the name of the Implementing Partner *

l'Analphabétisme, pour le Droit de l'Enfant la non-violence et le Sida (ALCADEVs) - Chad (Crossborder activities)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14490.89

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10411.56

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

10411.56

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☒ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action Tchadienne pour pour la Promotion des Initiatives Rurales (ATPIR) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

42857.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

37714.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

37714.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Prevention of conflicts related to pastoralism, and a monitoring and early warning mechanism.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Réseau des Associations et Groupement des Femmes Handicapées du Tchad (RAGHT) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21428.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Civic education, public information and awareness, and human rights

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Action pour la Promotion, Santé, Environnement et la Lutte contre la Pénurie Alimentaire (APSELPA) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21428.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Community development and environmental protection

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Collectif des Observateurs Nationaux pour les Consultations Électorales (CONCEL) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21428.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Inter-community and cross-border social cohesion

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☐ National women's CSO
- ☒ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

L'Association pour l'Action Humanitaire et le Développement Durable (ACHDR) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

42857.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

37714.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

37714.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Community development and environmental protection; Inter-community and cross-border social cohesion

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.


*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

63/108

TOTAL	3500021	2535914.55	2125767.94	60.74%
<p>The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is 60.74%. Can you confirm that this is correct? *</p> <p><input checked="" type="radio"/> Correct <input type="radio"/> Incorrect</p>				
<p>If it is incorrect, please enter the approximate implementation rate as a % *</p>				

» Gender-responsive Budgeting

<p>Indicate what percentage (%) of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *</p> <p>44.34</p>
<p>The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is US \$ 1551909.31. Can you confirm that this is correct? *</p> <p><input checked="" type="radio"/> Correct <input type="radio"/> Incorrect</p>
<p>If it is incorrect, please enter the <i>budget amount</i> allocated to GEWE in US Dollars *</p>
<p>Amount expended to date on efforts contributing to gender equality or women's empowerment is US \$ 942565.5. Is this correct? *</p> <p><input checked="" type="radio"/> Correct <input type="radio"/> Incorrect</p>
<p>If it is incorrect, please enter the <i>expenditure to date</i> on GEWE in US dollars *</p>
<p>ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *</p> <p>The templates for the budget are available here</p> <p>final wip Consolidated 4th progress report template PRE PAC regional LCB 141125-14_3_54.xlsx </p>

Project Markers

<p>Please select the Gender Marker Associated with this project *</p> <p><input type="radio"/> Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)</p> <p><input checked="" type="radio"/> Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE</p> <p><input type="radio"/> Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)</p>
<p>Please select the Risk Marker Associated with this project *</p> <p><input type="radio"/> Risk marker 0 = low risk to achieving outcomes</p> <p><input checked="" type="radio"/> Risk marker 1 = medium risk to achieving outcomes</p> <p><input type="radio"/> Risk marker 2 = high risk to achieving outcomes</p>

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☒ Cross-border or regional project
- ☐ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

During the reporting period, the project successfully convened two Regional Technical Committee (RTC) meetings on May 28, 2025, and October 22, 2025, to review progress, assess implementation challenges, and align strategic priorities. In addition, the second Project Board Meeting was held on October 30, 2025, providing overall policy direction and validation of key project decisions. To date, a total of four RTC meetings and two Project Board Meetings have been successfully held, demonstrating strong governance, coordination, and oversight mechanisms in the management of the project. Also, dedicated national technical committee meetings were held in the respective countries as well.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? Yes

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months. (3000 characters)

01

During the reporting period, the project successfully convened two Regional Technical Committee (RTC) meetings on May 28, 2025, and October 22, 2025, to review progress, assess implementation challenges, and align strategic priorities. In addition, the second Project Board Meeting was held on October 30, 2025, providing overall policy direction and validation of key project decisions. To date, a total of four RTC meetings and two Project Board Meetings have been successfully held, demonstrating strong governance, coordination, and oversight mechanisms in the management of the project.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with (3000 characters).

Over the past six months, the project has strengthened multi-level engagement with government institutions across the four Lake Chad Basin countries, ensuring close coordination and alignment with national and local priorities. Joint monitoring missions enabled sustained dialogue with the governments of Niger, Cameroon, and Nigeria, supporting progress reviews, problem-solving, and assessment of community-level impact. Governors remained actively informed and tracked activities in their jurisdictions, reinforcing oversight and alignment with TAPs and broader peacebuilding goals. In Nigeria, collaboration among state institutions, CSOs, and project teams deepened through regular coordination meetings. A key milestone was the establishment of the Adamawa State Peace Commission as the formal body overseeing peacebuilding and government-CSO coordination. Continued engagement through the National Technical Committee strengthened policy coherence and alignment with TAPs. In Chad, cooperation with national authorities and governors in the target regions led to the creation of the first National Technical Committee, bringing government and CSO actors together to guide implementation. This also enabled the relaunch of the call for proposals and the selection of eligible CSOs, whose activities are now underway. In Cameroon, although field activities have ended, strong partnerships with the governors of the Far North and North regions secured a formal extension to align timelines with other Basin countries. Cameroonian representatives continued to participate in regional mechanisms, including the Regional Technical Committee and Project Board Meetings. Dialogue with national authorities is ongoing to restore PBF eligibility and position Cameroon for the next phase. In Niger, engagement was channelled through CSOs working within PBF and Stabilisation Facility frameworks. Dialogue with the Governor of Diffa and the Regional Council strengthened alignment, while collaboration with regional monitoring units improved reporting and coordination with national and regional authorities.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Staff Recruitment

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Collection of baselines

- ☐ Not Started
 ☐ Initiated
 ☐ Partially Completed
 ☒ Completed
 ☐ Not Applicable

Identification of beneficiaries

- ☐ Not Started
 ☒ Initiated
 ☐ Partially Completed
 ☐ Completed
 ☐ Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

Since its initiation, the project has made significant progress in completing key preparatory activities, laying a solid foundation for the main implementation phase. UNDP appointed national project officers, a Programme Manager, and an Administration and Finance Officer, while a MEAL Officer was recruited through the LCBC administrative process to strengthen institutional coordination and monitoring capacity. Through multi-level planning and coordination meetings with representatives from all four countries, the project developed and validated Annual Work Plans, CSO selection criteria, and reporting mechanisms, ensuring alignment with national priorities. Work plans were reviewed and approved by the Project Board in collaboration with government offices, technical committees, UNDP, LCBC, and the RCO. As a result of these efforts, the project has successfully selected and funded 55 local CSOs, forming 19 consortia through joint proposals. To support quality implementation and adaptive programming, a pre- and post-evaluation was conducted to assess participant knowledge and workshop effectiveness, generating insights that are now informing the refinement of future capacity-building.

At the community level, these CSOs are collaborating with community-based organisations and grassroots associations across the TAP locations. Partners completed critical groundwork, including community entry and stakeholder engagement, and mobilised community members through advocacy and sensitisation meetings. This process has fostered local ownership and promoted the active inclusion of women, youth, and persons with disabilities (PWDs) in project planning and implementation, strengthening trust, acceptance, and sustainability at the grassroots level. The initiative has also supported the peaceful reintegration of internally displaced persons and resettled former associates of insurgent groups. Across the four countries, more than 500 local CSO members have been trained and supported in grant proposal development, gender mainstreaming, and project implementation, contributing to enhanced community resilience, social cohesion, and economic empowerment, particularly for women and youth across the region.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan?

☐ Yes

☒ No

If no, please provide an explanation

Please limit your response to 6000 characters

While initial preparatory activities and challenges in launching the calls for proposals slightly impacted the original timeline, the project has demonstrated resilience and adaptability in addressing these hurdles. The unique criteria for identifying Civil Society Organisations (CSOs), including the requirement for cross-country consortia and registration in the LCBC DIMS directory, initially posed challenges, as did resistance from some countries with existing CSO registries. Operational constraints such as limited internet connectivity and language barriers also contributed to delays. Despite these challenges, the project has already achieved meaningful results in pilot countries, and solutions have been effectively implemented to overcome obstacles. In Chad, for example, no organisations initially met all eligibility criteria, prompting the Regional Technical Committee to grant a waiver on May 28, 2025, enabling progress. Targeted capacity-building training was provided to over 25 CSO representatives on the registration process and project requirements, resulting in the successful selection of eligible CSOs, signing of agreements, and disbursement of funds by the end of August 2025.

With a no-cost extension secured until August 2, 2026, the project is well-positioned to complete all planned activities, ensure full compliance with planned results, and maximise impact. The additional timeline provides an opportunity for CSOs to fully implement community-led initiatives, strengthening local ownership, sustainability, and the overall effectiveness of the project across the Lake Chad Basin.

Project progress summary

Please limit your response to 6000 characters

Across the four countries, the project delivered extensive capacity-building for communities and CSOs, strengthening local structures and advancing peacebuilding outcomes.

Nigeria: Significant progress was made in strengthening CSO institutional capacity and community resilience in Adamawa. A total of 540 community members and leaders were trained in peacebuilding, conflict management, MHPS, early warning, and dialogue, improving their ability to prevent violence and manage disputes. Over 100 security personnel (including youth volunteers) received training on human rights and conflict-sensitive approaches, contributing to improved mediation, de-escalation, and safer community engagement. Support for 60 former associates of armed groups—including psychosocial assistance and vocational training—enhanced reintegration and economic self-reliance. Additionally, 50 members of local mediation committees strengthened their conflict-resolution skills, while three rehabilitated handpumps restored water access for over 500 residents. Social cohesion activities reached 1,000+ participants, including women, youth, and persons with disabilities, with inclusive sports events—such as the first disability-inclusive football match in Gulak—fostering unity and dialogue. Overall, these results strengthened community resilience and peace structures across Borno, Yobe, and Adamawa.

Cameroon: A community needs assessment guided tailored interventions in Kolofata, Limani, and Amchidé. Peace committees and women mediators were established (Kolofata: 21 members; Limani: 25; Amchidé: 20), while sensitisation on women's rights reached 475 people. Community dialogues involving 720 participants helped resolve disputes related to IDP reintegration, water management, agropastoral tensions, and family issues. Water point conflicts were addressed through newly formed management committees that ensured equitable access. These initiatives restored communication among previously divided neighbours and strengthened social cohesion. Four CBOs were supported, benefiting 80 members, and 10 women's associations received sewing machines to boost local livelihoods. Training for 20 youth associations and 9 community groups improved agricultural productivity for 150 people, while women's groups were supported in tree seedling production to reinforce income and environmental sustainability. Beneficiaries in Mayo Oulo and Limani reported increased earnings and expanded production capacity.

Niger: Through CSO-led campaigns and radio programmes, 24 journalists from eight stations were trained in conflict-sensitive reporting, leading to 24 radio broadcasts that reached an estimated 500,000 people. Livelihood resilience interventions included vaccination of 69,211 livestock, improving animal health and reducing economic losses. Construction of 200 km of firebreaks protected 10,000 hectares of pasture, ensuring fodder for 25,000 livestock and reducing resource-related conflicts. Five community project management committees (30% women) were established and trained to lead local development. Women's empowerment included training 50 women in sustainable agriculture and conflict management, while a 3-hectare market gardening site supported 125 women, who earned 600,000 FCFA through Cash for Work and gained tools and water access via solar boreholes. Youth platforms and sports events involving 50+ youth promoted peer dialogue and unity.

Chad: National-level implementation advanced with the selection and mobilisation of five CSOs, and the creation of the National Technical Committee, strengthening coordination between CSOs and government institutions. Training on human rights and socio-security dialogue in Hadjer-Lamis and Lac reached 686 beneficiaries, including women and youth, enhancing understanding of rights and improving community dialogue. Sensitisation campaigns in Guité and Koulikimé reached around 20,000 people, 70% of whom were youth, encouraging participation in peace and social cohesion efforts. These achievements increased CSO capacity, reinforced governance mechanisms, and promoted community-led peacebuilding.

Cross-Border Results: The project strengthened regional collaboration through joint CSO action, governance structures, and community-level peacebuilding. Five CSO groups (10 organisations) jointly developed proposals, signed grants, and launched activities. A regional CSO learning workshop facilitated cross-country experience sharing. Four Regional Technical Committee meetings and two Project Board meetings ensured coordination and oversight, complemented by joint monitoring missions in Niger, Cameroon, and Nigeria, with Chad scheduled next. Community safety advanced through education support to 200 out-of-school refugee children in Wuro Harde, following a peace accord between refugees, IDPs, and host communities. Child protection networks were strengthened to respond to abuse, support livelihoods, and implement initiatives such as community road repairs. Peace platforms supported weekly mediations and dialogue sessions, resulting in the first agreements on livestock management and land boundaries. Women's and youth groups were linked to local businesses for skills development and financial inclusion. Human rights and security-dialogue training in Hadjer-Lamis and Lac reached 450 beneficiaries, enhancing participation and community ownership of peace and security processes. Collectively, these cross-border and national interventions strengthened CSO capacity, improved governance, enhanced safety and social cohesion, and empowered vulnerable groups, laying a solid foundation for sustainable, locally led peacebuilding across the Lake Chad Basin.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Empowerment and Inclusion of Women and Youth (Pillar 9) is a core element of the Regional Stabilisation Strategy for Boko Haram-affected areas. The project advances Pillar 9 by strengthening CSO capacity on gender and youth inclusion in peacebuilding. In Nigeria, the thematic workshop deepened CSO understanding of the role of women and youth, with knowledge levels rising by 11%. Gender mainstreaming was integrated throughout, including two dedicated sessions by a UNDP gender expert on gender sensitivity in DDRRR and inclusive peacebuilding. Participation reflected inclusion, with 48% women, 52% men, and 75% youth across activities. Peer learning and case studies reinforced the value of inclusive, community-driven approaches. In Cameroon, the project applied a gender-sensitive approach that enabled women's meaningful participation in dialogues, awareness campaigns, psychosocial support, and advocacy, contributing to SDGs 5 and 16 and advancing UNSCR 1325. Eighty participants (36 women and girls) were trained on responsible citizenship, peace, mediation, GBV prevention, and cross-border dialogue. Twenty women mediators and 20 youth peace club members received two-day training and supported outreach and GBV case identification. Positive masculinity activities led 26 men to stop child marriages, 23 to protect 29 women from domestic violence, and 68 men and boys to engage in GBV awareness. Through three exchange meetings, 60 women gained leadership and negotiation skills, and four women's associations advanced microprojects in Kolofata, Gance, and Amchidé. In Niger, association selection followed equality principles, ensuring representation of women and youth. Twenty-six CSOs and CBOs were identified: 15 led by women and 11 by youth. These groups received training on gender mainstreaming, project management, and community recovery approaches tailored to their needs in the Diffa region. In Chad, gender inclusion was strengthened through a dedicated grant to RAGHT, supporting women with disabilities. Gender mainstreaming featured prominently in field activities, including a citizenship and human rights awareness session in Bol on 26 October 2025, which reached 81 participants—58 women (72%) and 12 persons with disabilities (15%). Advance targeting of women beneficiaries ensured consistent and meaningful participation throughout implementation.

Is the project 1+ year in implementation?

Yes

No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

Yes

No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

The project has delivered measurable outcomes in livelihoods, reconciliation, and social cohesion across target communities. Coordination between CSOs and state authorities has improved, ensuring activities align with local priorities and strengthening oversight. CSOs also demonstrated greater resource mobilisation capacity 27% successfully securing additional funding beyond the PBF-UNDP project between 2024 and 2025, reflecting increased institutional resilience and sustainability.

It is noteworthy to mention the following implementing partners whose work across the countries shows early signs of progress.

Consortium 3 - Cross-border activities (Nigeria and Cameroon).

Zireenza Support Foundation (ZSF) Nigeria and Action de Solidarité pour les Droits Humains et la Démocratie (ASDHD) - Cameroon

The partnership between ZSF and ASDHD strengthened cross-border peacebuilding and social cohesion through inclusive community dialogue and dispute resolution. It led to the signing of a peace accord between refugees, IDPs, and host communities, fostering reconciliation and trust. As a result, 200 out-of-school refugee children were enrolled in primary schools in Wuro Harde, supported by an additional NGN 30 million mobilised, enhancing access to education and promoting community stability in the Lake Chad Basin.

1.<https://drive.google.com/file/d/19ZCH9Px7fxDOQpoxhp0CYtwLXeOt3r1N/view?usp=sharing>

Consortium 12 - National Implementation Nigeria.

Adamawa People with Disabilities and Vulnerable Support Initiative (ADPWDVSI), Against All Odds Foundation (AGAO), and Horn of Hope Vision for Peace and Development (HOHVIPAD).

Through the joint project "Empowering Communities in Adamawa State for Sustainable Peace and Development," the consortium strengthened early warning systems and community dialogue in Madagali and Michika. Over 150 former Boko Haram associates were supported with psychosocial care, vocational training in trades such as sewing, welding, and shoemaking and reintegrated, while more than 300 youths and women gained vocational and livelihood skills. These efforts have enhanced inclusion of persons with disabilities, improved economic self-reliance, and reduced community vulnerability to violent extremism. These efforts have enhanced economic self-reliance, reduced stigma, and strengthened social cohesion within the communities.

2.https://cowacdiofficemy.sharepoint.com/personal/hmuhammad_cowacdi_org/_layouts/15/stream.aspx?id=%2Fpersonal%2Fhmuhammad%5Fcowacdi%5F%2FDocuments%2FUNDP%2FReports%2FSkill%20Acquisition%2FSkill%20acquisition%20Graduation%2Emp4&referrer=StreamWeb

Association pour la Redynamisation de l'Élevage au Niger (AREN) - Diffa, Niger

AREN facilitated the reconciliation of long-divided Fulani and Arab pastoralist groups in Albourdj, resolving water access conflicts and establishing an inclusive water point management system that strengthened social cohesion.

The project vaccinated over 49,000 cattle—prioritizing women's herds—improving livestock health and local economies, while constructing 200 km of firebreak barriers that protected grazing areas for 4,860 people, enhancing climate resilience and pastoralist livelihoods in Diffa.

https://undp-my.sharepoint.com/:v:/g/personal/chafai_sayadi_undp_org/_layouts/15/stream.aspx?e=yvshot

Association des Jeunes Femmes de Mora (AJEFMO) - Far north Cameroon

AJEFMO has strengthened women's livelihoods and social cohesion by training women's groups in nursery management, seedling marketing, and climate-smart agriculture, while equipping women in Mayo Oulo with tailoring skills, sewing machines, and support for the cultivation of genetically improved maize and rice. These interventions have increased household incomes, enhanced women's financial autonomy, and stimulated local economies by creating homegrown microenterprises. As a result, women-led groups secured a contract to supply over 10,000 seedlings to a donor-funded afforestation project, reinforcing environmental restoration and sustainable community development.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

1.<https://drive.google.com/file/d/19ZCH9Px7fxDOQpoxhp0CYtwLXeOt3r1N/view?usp=sharing>

2.https://cowacdiofficemy.sharepoint.com/personal/hmuhammad_cowacdi_org/_layouts/15/stream.aspx?id=%2Fpersonal%2Fhmuhammad%5Fcowacdi%5F%2FDocuments%2FUNDP%2FReports%2FSkill%20Acquisition%2FSkill%20acquisition%20Graduation%2Emp4&referrer=StreamWeb

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Outcome 1: Increased collaboration between CSOs in the Lake Chad Basin region to implement effective peacebuilding activities in their countries in line with the eight TAPs

Outcome 2:

Outcome 2: Increased regional and cross-border collaboration and engagement between CSOs across the 8 territories of the Lake Chad Basin region

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

Where it has not been possible to collect data on indicators, state this and provide any explanation.

Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Outcome 1: Increased collaboration between CSOs in the Lake Chad Basin region to implement effective peacebuilding activities in their countries in line with the eight TAPs**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Indicator 1.1 Additional resources mobilised by civil society to implement TAPs interventions by type and source	0	40%	27%	27%	CSOs continue to face challenges in resource mobilisation, as most remain heavily dependent on PBF allocations, with only a few successfully securing additional funding or in- kind contributions.
1. 2	Indicator 1.2 Community members' perception of the CSO-led Peacebuilding initiatives and its contributions to sustained peace in their communities	0	40%	84%	84%	
1. 3						
1. 4						
1. 5						
How many outputs does outcome 1 have?						
<input checked="" type="radio"/> 1 <input type="radio"/> 2 <input type="radio"/> 3 <input type="radio"/> 4 <input type="radio"/> 5 <input type="radio"/> more than 5.						
Please list all outputs for outcome 1						
Output 1.1						
Output 1.1: CSOs, under a CSO group, jointly implement CSO-designed peacebuilding priorities in line with the TAPs in the LCB region and have increased capacities and skills to implement peacebuilding activities.						
Output 1.2						
Output 1.3						

Output 1.4
Output 1.5
Other Outputs <i>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Output 1.1: CSOs, under a CSO group, jointly implement CSO-designed peacebuilding priorities in line with the TAPs in the LCB region and have increased capacities and skills to implement peacebuilding activities.

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1.1 1	Indicator 1.1.1 Number of collaborative CSO-led peacebuilding projects contributing to the TAPS that are funded by the project	0	20	17	55	
1. 1.2 2	Indicator 1.1.2- Number of CSO groups that are formed to contribute to TAPS implementation.	0	4	5	32	Due to the individual number of selected in Niger, Cameroon and Chad.
1. 1.3 3	Indicator 1.1.3 % of CSOs in the project report improved confidence in their ability to design and implement projects that meet community needs and minimum donor funding requirements.	0	40%	0	58%	
1. 1.4 4						
1. 1.5 5						

» Output 1.2:

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1						
1. 2. 2						
1. 2. 3						
1. 2. 4						
1. 2. 5						

» Output 1.3:

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1						
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» **Outcome 2: Outcome 2: Increased regional and cross-border collaboration and engagement between CSOs across the 8 territories of the Lake Chad Basin region**

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	Indicator 2.1 % of CSOs supported by the project who report improved regional collaboration between CSOs in the Lake Chad Basin region	0	40%	60%	60%	Exceeded progress target due to increased interest in localised initiatives led by local CSOs as reported
2. 2	Indicator 2.2 Perception of local authorities (Governors' Offices and local/community authorities such LGA or Prefect/sub- Prefect) on the contribution of CSO-led peacebuilding activities to the TAPs	0	40%	80%	80%	Local authorities, notably the governor and his team, the prefect and the sub-prefect in both countries, all recognised the usefulness of partner CSOs in promoting peace and social cohesion.
2. 3						
2. 4						
2. 5						
How many outputs does outcome 2 have?						
1 <input checked="" type="radio"/> 2 <input type="radio"/> 3 <input type="radio"/> 4 <input type="radio"/> 5 <input type="radio"/> more than 5.						
Please list all outputs for outcome 2						
Output 2.1 Output 2.1: CSOs-led regional and cross border peacebuilding projects are developed and funded						
Output 2.2 Output 2.2: The Regional CSO Platform is reinforced to play its role of regional CSO convener and for enhanced facilitation of CSOs peer-to-peer learning						
Output 2.3						

Output 2.4
Output 2.5
Other Outputs <i>If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here</i>

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1: Output 2.1: CSOs-led regional and cross border peacebuilding projects are developed and funded

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	Indicator 2.1.1 Number of collaborative regional CSO-led peacebuilding projects funded that contribute to the priority pillars of the TAPs that are funded	0	10	13	20	
2. 1. 2	Indicator 2.1.2 Number of CSOs who report improved confidence in design and implement regional projects that respond to community needs in line with the priority pillars of TAPs	0	10	4	10	
2. 1. 3						
2. 1. 4						
2. 1. 5						

» **Output 2.2: Output 2.2: The Regional CSO Platform is reinforced to play its role of regional CSO convener and for enhanced facilitation of CSOs peer-to-peer learning**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Indicator 2.2.1 Number of joint monitoring/learning visits, joint review workshops, and regional workshops supported. and/or convened by the Regional CSO Platform	0	3	3	3	
2. 2. 2	Indicator 2.2.2 CSOs' perception of the value-added of the Regional CSO Platform's activities and its contribution to their capacity to engage in TAPs implementation and promote peer-to-peer. learning	0	40%	75%	75%	
2. 2. 3						
2. 2. 4						
2. 2. 5						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						
How many outputs does outcome 3 have? <div>12345more than 5.</div>						
Please list all outputs for outcome 3						
Output 3.1						
Output 3.2						
Output 3.3						
Output 3.4						
Output 3.5						
Other Outputs <i>If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here</i>						

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have? <div>12345more than 5.</div>						
Please list all outputs for outcome 4						
Output 4.1						
Output 4.2						
Output 4.3						
Output 4.4						
Output 4.5						
Other Outputs <i>If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here</i>						

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.) If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)					
Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Develop a policy brief on localised peacebuilding initiative in the LCBC region	January 2026	NA	Project Stakeholders	Provide recommendations to strengthen localised approach to peace building in the LCB region.
Event 2	Regional Technical Committee Meeting	May 2026	Online	Project Stakeholders	Provide technical guidance on the implementation of activities

Event 3	Organise a regional workshop, bringing together the CSOs selected for funding in the context of the regional and national calls (outcomes 1 and 2)	April 2026	TBD	benefiting CSOs	Provide an opportunity to take stock of lessons learned and share experiences regarding project implementation, its contribution to TAP delivery, and future funding Opportunities.
Event 4	Undertake Joint monitoring/learning visits to project sites	February 2026	Selected project TAPs in Chad	Project Stakeholders	To assess the progress of implementation across the countries based on work done by beneficiaries' CSOs and enhance dialogue and mutual accountability in the funded peacebuilding initiatives.

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
- The impact of the project in their lives
- Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Youth – former associate	SANUSI BUNA: FROM CHILD SOLDIER TO SOAP MAKER Sanusi Buna was just 8 years old when he followed his brother into Boko Haram out of fear and dependence. For seven years, he lived in captivity, trained in Islamic studies and warfare, and participated in battles. The loss of his brother during a military raid left him devastated and questioning his future. Encouraged by a friend, Sanusi escaped and was rescued by the military. He was rehabilitated at Gwoza, where his identity was traced and his mother contacted. He returned to Gulak and was handed over to the district head.	If I get startup capital, I will start a small business in the production of vaseline and liquid soap. I also hope to further my education," Sanusi shared. Through the PBF-LCB project, Sanusi received psychosocial support and vocational training. He learned to produce vaseline and liquid soap, skills he now hopes to turn into a business. His emotional healing and community acceptance have given him a new lease on life. Sanusi's journey from child soldier to aspiring entrepreneur and student is a testament to the power of rehabilitation and reintegration. His story reflects the importance of giving young people a second chance and the tools to rebuild their lives.

2	Youth – Women former associate	<p>AISHA UMAR: FROM THE FOREST TO FREEDOM</p> <p>Aisha Umar's story is one of survival, strength, and hope. Abducted at the tender age of 14 in 2015, she spent nine harrowing years in captivity under Boko Haram. Forced into marriage and motherhood in the Sambisa Forest, Aisha endured unimaginable hardship. Her first husband, a Boko Haram fighter, died, leaving her with two children. She remarried but was rescued by soldiers just two months later in 2023. Upon her return to Michika Central, Aisha faced the daunting task of reintegration. Her second husband, who had escaped from the forest, found her and took her to his family home. Now a mother of three, Aisha is determined to rebuild her life.</p>	<p>"I have a strong desire to become a tailor," she said, her voice filled with hope. Despite not acquiring any skills during captivity due to her husband's resistance, Aisha's ambition remains strong. The PBF-LCB project has provided her with psychosocial support and emotional healing, helping her regain confidence and a sense of belonging. Her story highlights the challenges faced by women returning from captivity and the importance of community support in their reintegration. Aisha's resilience and determination to learn tailoring reflect her desire to contribute meaningfully to her family and society. With continued support, Aisha is poised to transform her life and become a role model for other women who have endured similar experiences.</p>
3	Community Leader (Persons with Disability)	<p>INCLUSION AND EMPOWERMENT: MOHAMMED YAHAYA'S STORY</p> <p>Mohammed Yahaya, a father of three from Ngomari in Buni Yadi, lives with a physical disability. Like many others, he witnessed the devastating impact of Boko Haram on his community. Despite efforts by security forces and local vigilantes, parts of Buni Yadi remain unsafe. For Mohammed and other persons with disabilities (PWDs), the inclusive sports initiative was transformative. For the first time, they were not sidelined but actively included in football matches, drawing cheers from large crowds and fostering a sense of belonging. This story highlights the transformative impact of inclusive programming, demonstrating that when marginalised groups are given space to participate, it strengthens community resilience and promotes lasting peace.</p>	<p>In many activities, we were usually left out, but this peace program was different. We were overjoyed because the team remembered us." — Mohammed Yahaya, PWD footballer in Buni Yadi. "We, the people with disabilities, were overjoyed because the team remembered us by preparing a special plan," Mohammed shared. He added, "In many activities we were usually left out, but the case is different regarding this peace program." Mohammed praised UNDP and TIWOD for their thoughtful planning and expressed hope for continued support, including wheelchairs and a dedicated hockey court to accommodate diverse abilities. He also highlighted the economic sacrifice some PWDs made to participate, suggesting further support could enhance their inclusion.</p>

4	Women – former associate	<p>Binta Bello: A Mother's Strength, A Community's Inspiration</p> <p>At 45, Binta Bello's life has been marked by unimaginable hardship and unwavering resilience. In 2014, she and one of her sons were captured by Boko Haram and taken to Sambisa Forest. There, she endured extreme conditions—drinking urine, eating grass, and being forced into marriage. Her son was trained to handle weapons, while Binta constantly worried about the five children she had left behind. Despite the horrors, Binta never gave up. She escaped once, was recaptured, and then escaped again during a killing spree. After days of running, she and her son were rescued by the military and taken to Gwoza for rehabilitation. In 2023, she was finally reunited with her children in Michika. Binta's story is one of courage and transformation. Her determination to provide for her family and overcome societal rejection is inspiring. Through the support of the project, she has turned pain into purpose and is now a role model for other women in her community.</p>	<p>"The project gave me hope again. I now have skills in shoe and bag making, and I've connected with traders to improve my business," Binta said.</p> <p>Though welcomed by her family, she faced stigmatisation and economic challenges. The PBF-LCB project provided her with psychosocial support and vocational training, helping her rebuild her life. She now plans to start her own business in shoe and bag making to support her children.</p>
---	--------------------------	--	--

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

J-Klass: The Boy Who Survived and Now Barbs for Peace

Jacob Sini, known as J-Klass, was only 5 years old when he was abducted by Boko Haram in 2015. He spent eight years in Sambisa Forest, where he was forced to learn how to handle weapons. In a courageous act, he and other abductees planned an escape. Tragically, a young girl stepped on a bomb during the escape, killing nine others. J-Klass was the sole survivor.

After two days of wandering, he reached Bama town, where soldiers took him in and placed him in an IDP camp. His photo was shared in a WhatsApp group, and his father recognised him. In February 2025, J-Klass was reunited with his family in Michika. His story is one of survival, healing, and purpose. J-Klass's transformation from a traumatised child to a hopeful youth is a powerful reminder of the importance of community support and rehabilitation. With this barbing skill, I'm able to make some money to support my school," he said gratefully.

"After witnessing the cruelty of Boko Haram, I desire to be a soldier to defend my people," he added.

Through the PBF-LCB project, J-Klass received mental health support and vocational training in barbing. He now earns money and is back in school, with dreams of joining the military to protect others.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Success stories from Adamawa State (003)-14_43_12.docx



File 2

OPTIONAL

Success stories from Yobe F (003)-14_43_24.docx



<p>File 3</p> <p>OPTIONAL</p> <p>Click here to upload file. (< 10MB)</p>
<p>You can also add upto 3 links to online resources which illustrate the human impact of the project</p> <p>OPTIONAL</p>
<p>Link 1</p> <p>OPTIONAL</p> <p>2https://cowacdiofficemy.sharepoint.com/personal/hmuhammad_cowacdi_org/_layouts/15/stream.aspx?id=%2Fpersonal%2Fhmuhammad%5Fcowacdi%5Forg%2FDocuments%2FUNDP%2FReports%2FSkill%20Acquisition%2FSkill%20acquisition%20Graduation%2Emp4&referrer=StreamWeb</p>
<p>Link 2</p> <p>OPTIONAL</p> <p>https://undp-my.sharepoint.com/:v/g/personal/chafai_sayadi_undp_org/IQBjOFLqFQikQr_wOsISdHRSaVuptWkm6P-VV3tHxAM6EkM?e=yvshot</p>
<p>Link 3</p> <p>OPTIONAL</p>
<p>Please tick the applicable change based on above narrative.</p>
<p>How we worked: *</p> <p><i>Please select up to 3.</i></p> <p><input type="checkbox"/> Enhanced digitization</p> <p><input checked="" type="checkbox"/> Innovative ways of working</p> <p><input checked="" type="checkbox"/> Mobilized additional resources</p> <p><input type="checkbox"/> Improved or initiated policy frameworks</p> <p><input checked="" type="checkbox"/> Strengthened capacities</p> <p><input checked="" type="checkbox"/> Partnered with with local/grassroots Civil Society Organizations</p> <p><input type="checkbox"/> Expanding coalitions & galvanizing political will</p> <p><input type="checkbox"/> Strengthened partnerships with IFIs</p> <p><input type="checkbox"/> Strengthened partnerships with UN Agencies</p>
<p>Please explain one of the selected options</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>This project fosters collaboration among CSO partners to create synergy in joint activities, combining efforts towards a common goal and preventing duplication. At the beginning of the project, the project team actively engaged with various stakeholders, particularly governmental bodies, and civil society organisations (CSOs) in the targeted area. This identifies how the project's activities could complement existing initiatives and development frameworks</p>
<p>Please explain one of the selected options</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>The project is engaging with partners and donors within the framework of institutional support to strengthen local civil society organisations' capacities, enhance coordination, and form partnerships to better position themselves to attract donor funding. As a result, AFDB has approved \$2,600,000 to support the DIMS II Project for CSOs digitisation to enhance functionality. Additionally, local CSOs have mobilised additional resources, including NGN 30 million by Zireenza Support Foundation, enhancing access to education and promoting community stability in the Lake Chad Basin.</p>
<p>Please explain one of the selected options</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>Capacity-building for our partners has primarily centred on proposal submission and enhancing their capacities in designing, planning, and implementing joint projects. For instance, 55 CSOs CSO groups strengthened their institutional capacities in project cycle management and improved their knowledge of financial management and their knowledge and capacities in thematic areas (e.g. human rights& security, DDRRR, peacebuilding and PVE).</p>

<p>Who are we working with *</p> <p><input type="checkbox"/> Strengthened partnerships with IFIs</p> <p><input type="checkbox"/> Strengthened partnerships between UN Agencies</p> <p><input checked="" type="checkbox"/> Partnered with local civil society organizations</p> <p><input type="checkbox"/> Partnered with local academia</p> <p><input type="checkbox"/> Partnered with sub-national entities</p> <p><input checked="" type="checkbox"/> Partnered with national entities</p> <p><input checked="" type="checkbox"/> Partnered with local volunteers</p>
<p>Please explain</p> <p><i>Please limit your response to 3000 characters</i></p> <p>Within the framework of strengthening local civil societies' coordination and partnership mechanisms, we are engaging with AFDB to support the digitalisation of the LCBC CSOs' information directory DIMS, to enhance coordination and partnership across different thematic areas for the CSOs in the region. Funding proposal being finalised</p>
<p>Leave No one Behind</p>
<p>Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *</p> <p><i>Mandatory</i></p> <p><input checked="" type="checkbox"/> Unemployed persons</p> <p><input type="checkbox"/> Minorities (e.g. race, ethnicity, linguistic, religion, etc.)</p> <p><input checked="" type="checkbox"/> Indigenous communities</p> <p><input checked="" type="checkbox"/> Persons with Disabilities</p> <p><input checked="" type="checkbox"/> Persons affected by violence (including GBV)</p> <p><input checked="" type="checkbox"/> Women</p> <p><input checked="" type="checkbox"/> Youth</p> <p><input type="checkbox"/> Children</p> <p><input type="checkbox"/> Minorities related to sexual orientation and/or gender identity and expression</p> <p><input checked="" type="checkbox"/> People living in and around border areas</p> <p><input type="checkbox"/> Persons affected by natural disasters</p> <p><input checked="" type="checkbox"/> Persons affected by armed conflicts</p> <p><input checked="" type="checkbox"/> Internally displaced persons, refugees or migrants</p>

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

<p>Please list key monitoring activities undertaken in the reporting period *</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>Regional Coordination- a joint monitoring visit to Nigeria- to Yobe and Adamawa, was conducted with the LCBC, the PBF focal person and the Regional Hub in September 2025.</p>
<p>Do outcome indicators have baselines? *</p> <p><i>If only some of the outcome indicators have baselines, select 'yes'</i></p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p>
<p>If yes, please provide a brief description. If not, explain why not and when they will be available. *</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>Additional resources mobilised by civil society to implement TAP interventions, by type and source. Baseline data from 2022 to 2024 (contributions); youth-led CSOs secured funding from international donors and community initiatives, while other CSOs obtained grants primarily from international partners. Indicate that only 27% (9 CSOs) successfully mobilised additional resources beyond the PBF-LCB project to implement their Technical Assistance Plans (TAPs). Disaggregated by type, 2 were women-led, 1 was women- and youth-led, 2 were youth-led, and 4 were neither women- nor youth-led. The sources of these additional resources varied: women-led CSOs attracted private sector funding; the women- and youth-led CSO mobilised support through community</p>

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) <i>Please limit your response to 3000 characters.</i> Focus group discussion, survey and community enagement during monitoring visits	*
Has the project launched outcome level data collection initiatives? e.g. perception surveys <i>Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information link</i> <input type="radio"/> Yes <input checked="" type="radio"/> No	*
Please provide a brief description <i>Please limit your response to 3000 characters.</i>	*
Has the project used or established community feedback mechanisms? <i>Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. link</i> <input checked="" type="radio"/> Yes <input type="radio"/> No	*
Please provide a brief description <i>Please limit your response to 3000 characters.</i> A Grievance Redress Mechanism (GRM) for the project has been established. The project team has ensured the establishment of community feedback mechanisms in the joint proposal of the CSOs. Moreover, there was a specific session on Community Feedback and Response/Grievance Redress Mechanism (CARM/GRM) during the capacity-building training for the CSOs. Team follow-up in quarter 3 to assess the operationalisation of the feedback mechanism and collate all feedback, review actions taken to close feedback loops and act on pending feedback	*

» Evaluation

Is the project on track to conduct its evaluation? <input checked="" type="radio"/> Yes <input type="radio"/> No <input type="radio"/> Not Applicable	*										
Evaluation budget (in USD) included in the project budget: <i>Response required</i> 70000	*										
If project will end in next six months, is your upcoming evaluation on track? <input type="radio"/> Yes <input checked="" type="radio"/> No <input type="radio"/> Not Applicable											
Please describe the preparations <i>Please limit your response to 3000 characters.</i> Development of evaluation terms of reference for the select											
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Contact information</th> <th>Name</th> <th>Organization</th> <th>Job title</th> <th>Email</th> </tr> </thead> <tbody> <tr> <td style="padding: 5px;">Please mention the focal person responsible for sharing the final evaluation report with the PBF:</td> <td style="padding: 5px;">Jonathan Madaki</td> <td style="padding: 5px;">UNDP</td> <td style="padding: 5px;">Programme Specialist</td> <td style="padding: 5px;">jonathan.madaki@undp.org</td> </tr> </tbody> </table>	Contact information	Name	Organization	Job title	Email	Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Jonathan Madaki	UNDP	Programme Specialist	jonathan.madaki@undp.org	
Contact information	Name	Organization	Job title	Email							
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Jonathan Madaki	UNDP	Programme Specialist	jonathan.madaki@undp.org							

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ☒ Yes
☐ No

How many funders has the project received additional non-PBF funding from **since the project started**? *

2

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

Please enter each funding agent and their contributions separately

Name of Funder *

UNHCR

Amount mobilized since project's start (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

20000

Amount mobilized during reporting period (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

20000

If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project **since it started**, as well as specifically **during this reporting period**

Please enter each funding agent and their contributions separately

Name of Funder *

AFDB

Amount mobilized since project's start (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

2600000

Amount mobilized during reporting period (USD) *

Please use a dot (.) as decimal separator, instead of a comma (,)

2600000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ☒ Yes
☐ No

If yes, please select the relevant option below: *

- ☒ Some catalytic effect
☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so

Please limit your response to 3000 characters.

- Through its cross-border peacebuilding efforts targeting internally displaced persons, the project has had a catalytic effect on stability and education, facilitating the enrolment of 200 out-of-school refugee children from Cameroon into primary schools in Wuro Harde, with school bags provided to support their learning (Nigeria and Cameroon regional activities)

- In Niger, the government is actively promoting sustainability by addressing priority needs identified during community engagement that fall outside the project's scope. For example, in Albourdj, the government plans to construct sanitary facilities—a critical gap highlighted during assessments—which will complement the project's interventions and ensure a more comprehensive response to community needs.

- Some project beneficiaries, CSOs in Nigeria, have been motivated to engage more with initiatives related to the humanitarian-development-peace nexus. The project team have provided reference letters to potential donors for some CSOs.

- The project's training of women's associations in nursery management and seedling marketing has catalysed income growth, environmental restoration, and community cooperation. Women-led groups have since secured a contract to supply over 10,000 seedlings to a donor-funded afforestation project, reinforcing the initiative's sustainability and impact.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The proposals submitted by the selected Civil Society Organisation (CSO) groups include a section on sustainability by prioritizing the revitalization of existing community mechanisms and platforms rather than creating parallel structures. This approach ensures continuity, relevance, and local ownership of peacebuilding efforts.

By strengthening CSOs' institutional capacities—including resource mobilisation, financial management, and leadership development—the project has empowered women- and youth-led associations, community leaders, and local actors to independently sustain peace and social cohesion. These community-led structures are now better equipped to carry forward the project's gains beyond its lifecycle.

In terms of financial sustainability, the initiative aligns with the Regional Strategy for Stabilisation, Recovery, and Resilience (RSS-SRR) by equipping local CSOs across Nigeria, Niger, Cameroon, and Chad with tools and resources to remain active contributors to regional peacebuilding. Through the dedicated capacity building provided to the CSOs across the countries, the organisation has mobilised additional resources to support the work being done on the ground.

As a key sustainability milestone, the project contributed to the development of the DIMS platform, adopting DIMS as a single gateway for selecting and supporting CSOs and CBOs involved in peacebuilding. To deepen this impact, the project has secured funding from the African Development Bank (AfDB) to digitise and upgrade the DIMS directory. This will enhance coordination, visibility, and access to funding opportunities for local organisations, positioning them for long-term engagement beyond the current project.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Across the countries, the need for a no-cost extension was raised by several CSO groups and the Technical Committee members during coordination meetings and joint monitoring missions. This request stems from the delayed selection of CSOs and finalisation of agreements, which has led to a late start in the implementation of some joint CSO proposals. Also, the delayed release of the second tranche to the CSO impacted the scheduling of planned activities.

Given the ongoing capacity-building efforts focused on strengthening CSO competencies in peacebuilding project implementation, particularly in areas such as reporting, financial management, and overall project cycle management, a no-cost extension is essential to ensure the effective delivery of results.

Additionally, CSOs have highlighted that the current project budget limits their ability to fully address the range of needs identified by communities. Considering this, there is a strong recommendation to expand the project's scope and increase budget allocations to enhance responsiveness and impact at the local level.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	Technical Committee Meeting	The technical committee reviewed the implementation and validated the joint monitoring mission report. The RTC recommends exception waiver be made to allow selection from CSOs not registered in DIMs, to fast-track the implementation in Chad, due to challenges of receiving eligible proposals from CSOs registered in DIMs, based on the outcome of the competitive evaluation process.	The meeting commended the notable progress recorded in the Chad country window and the regional cross-border activities, which have shown significant improvement, from 0% in Chad and 7% in the regional cross-border window reported during the inaugural Board Meeting to 92% and 90% respectively
Event 2	Project Board meeting	Discussed and approved the steering committee's terms of reference. Annual work plan for 2024/25 and progress report on project implementation from January 2024 to October 2024. Reviewed and approved recommendations.	Updated terms of reference to allow for the participation of Resident Coordinators of the other three countries. Approved the 9-month no-cost extension and the 2025/26 extension work plan.

<p>Event 3</p>	<p>Monitoring & Evaluation Missions</p>	<p>Monitoring missions were conducted to ascertain the progress and level of activities implemented through CSO intervention and their impact on the beneficiary communities in Cameroon. This mission was led by the local multi-sectoral coordination committee set up by the services of the Governor of the Far North Region for all PBF portfolios.</p> <p>In Nigeria, as part of project oversight, the team conducted field monitoring missions to CSO project sites in Yobe and Adamawa States to assess progress, identify challenges, and ensure alignment with peacebuilding objectives.</p> <p>Yobe State: CSO Groups 5 and 6 were observed engaging in stakeholder consultations, community entry activities, joint advocacy, surveys, and mapping exercises. The team also visited a training session conducted by CSO Group 6 for RSF Community Security Committees (CSCs), community leaders, and women's groups, focusing on proactive early warning and response mechanisms.</p> <p>Adamawa State: Monitoring covered CSO Groups 2, 3, 10, and 12 across Gulak, Michika, and Lamurde LGAs. Activities focused on peacebuilding and livelihood initiatives aimed at reducing youth vulnerability to extremist recruitment. Notably, CSO Group 2 convened a high-level planning meeting with key stakeholders in Lamurde LGA—including the LGA Chairman, DSS, and Police—to address a longstanding conflict between the Bachama and Lunguda communities, resulting in strong local commitments to peace.</p> <p>Joint monitoring visit – Cameroon, Niger and Nigeria (Regional activity) The joint monitoring mission included representatives from the regional technical committee, such as UNDP, LCBC, PBF, country leads from the CSO platform, regional governor's office representatives, and focal agencies from the national government.</p> <p>Nigeria- to Yobe and Adamawa, was conducted with the LCBC, the PBF focal person and the</p>	<p>Cameroon – Assessed the project's impact on the target communities and identified challenges.</p> <p>Nigeria- Duplication Risk: A potential overlap of efforts was identified between CSOs and UNDP-supported structures, which may affect coordination, efficiency, and impact. Do-No-Harm Principle: CSOs implementing activities under Pillar 3 must more deliberately integrate conflict-sensitive approaches. Failure to apply do-no-harm principles could inadvertently cause tension or harm in conflict-affected communities.</p> <p>Regional Activity In both Cameroon and Niger visited, CSOs effectively utilised project funds to support women and youth-led community associations, boosting local economic activity and social cohesion; this was complemented by active government oversight ensuring alignment with TAPs, while project activities complement stabilization efforts—such as in Niger, where the PBF complemented infrastructure support by promoting community engagement and conflict management around shared resources like water points and vaccination exercises.</p> <p>In Nigeria, findings show that CSOs significantly contributed to peacebuilding in Yobe and Adamawa, improving early warning, mediation, and social cohesion, with strong government support (4/5 rating). Their efforts included peace agreements, livelihood projects, and youth and women's initiatives.</p>
-----------------------	---	---	--

		Regional Hub in September 2025	
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			
Final Steps <ul style="list-style-type: none"> • Please save a PDF copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF. • (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there) • After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner. • In compliance with our reporting requirements, please upload the PDF version of the report as well as your financial report in excel format to the MPTF-O Gateway. <p><i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velastegui@un.org</i></p>			
<p>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</p>			