

PBF November 2025 Project Progress Report



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report	*
<input type="radio"/> Semi-annual	
<input checked="" type="radio"/> Annual	
<input type="radio"/> Final	
<input type="radio"/> Other	
Date of submission of report	*
2025-11-14	
Name and title of person submitting the report	*
Kuvanych Koshoev, UNDP Peacebuilding Project officer	
E-mail of person submitting the report	*
kuvanych.koshoev@undp.org	
Name and title of person who approved the report	*
Zhenishbek Arzmatov, UNDP Team Leader, Public Effectiveness and Responsive Institutions cluster	

Have all fund recipients for this project contributed to the report?

*

☒ Yes

☐ No

Did PBF Secretariat or RCO focal point review the report?

*

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

☒ Yes

☐ No

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

☐ Yes ☒ No

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input checked="" type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|---|--|--|
| <input type="radio"/> Albania | <input type="radio"/> Bosnia and Herzegovina | <input type="radio"/> Kosovo (As per UNSCR 1244) |
| <input checked="" type="radio"/> Kyrgyzstan | <input type="radio"/> Moldova | <input type="radio"/> Montenegro |
| <input type="radio"/> North Macedonia | <input type="radio"/> Serbia | <input type="radio"/> Tajikistan |
| <input type="radio"/> Uzbekistan | <input type="radio"/> Other, Specify | |

Other, please specify *

Project Title *

- ☐ 00129739: Inclusive governance and shared identity for sustainable peace and development
- ☐ 00130462: Supporting young people's peacebuilding participation in Kyrgyzstan: integrating a youth-led mental health and psychosocial support (MHPSS) approach
- ☐ 00134228: PBF Secretariat Support to Joint Steering Committee and PRF projects
- ☐ 00140010: Strengthening national capacities for conflict prevention and peacebuilding
- ☐ 00140074: Blossoming Aigul - Capacitated Women Civil Society Organizations sustaining peace in Kyrgyzstan
- ☐ 00140782: Enabling youth-inclusive political processes and promoting the political participation of young women and men from diverse backgrounds in Kyrgyzstan
- ☐ 00140982: Women of Ferghana Valley at the Frontlines of Climate Resilience Adaptation and Peace
- ☒ 00141101: Strengthening capacities of institutions and border communities of Kyrgyzstan for increased cooperation with Uzbekistan
- ☐ 00141244: Empowering Youth to Building Bridges for Social Cohesion
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2025-04-02

Project End Date *

2027-03-26

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost Extensions
- ☒ NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- ☒ Yes
- ☐ No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input checked="" type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- ☐ Yes
- ☒ No

Is funding disbursed either into a national or regional trust fund? *

- ☐ Yes
- ☒ No

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the convening agency recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- ☐ UNDP: United Nations Development Programme ☒ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☒ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Danish Refugee Council | <input type="checkbox"/> EQUITAS |
| <input type="checkbox"/> Fund for Congolese Women | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Nonviolent Peaceforce | |
| <input type="checkbox"/> Norwegian Refugee Council (NRC) | <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | |
| <input type="checkbox"/> OCNH-Organisation des Citoyens pour une Nouvelle Haïti | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

2

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

0

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- ☐ National youth CSO
- ☒ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☐ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner *

Public Fund "Women's Peace Bank"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9980

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period

Please limit your response to 1500 characters

CSO promoted community-based crime prevention in border areas by establishing and strengthening local crime prevention committees and coordination mechanisms involving police, local authorities, and civil society. It supported implementation of the national Law on "Crime Prevention" and the "Safe Borders" Action Plan, conducted an analysis of prevalent crimes, and will next develop local prevention plans with co-financing from local budgets.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner

- ☐ National youth CSO
- ☐ National women's CSO
- ☐ Other National CSO
- ☐ Subnational youth CSO
- ☐ Subnational women's CSO
- ☐ Other subnational CSO
- ☐ Regional CSO
- ☐ Regional Organisation
- ☐ International NGO
- ☒ Governmental entity
- ☐ National women's and youth CSO
- ☐ Subnational women's and youth CSO
- ☐ Other

Other, Please specify

What is the name of the Implementing Partner

State Enterprise "Ukuk"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner?

Please use a dot (.) as decimal separator, instead of a comma (,)

9979

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?**
Please use a dot (.) as decimal separator, instead of a comma (,)
0

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?**
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period
Please limit your response to 1500 characters
Development of the “Electronic Border” mobile application aimed at strengthening border transparency and public trust

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.
*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	923000	646100	223777,70	24.24%
				%

[illegible]

	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	2000000	1400000	483826.81	24.19%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **24.19%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

32,34

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 646800**. Can you confirm that this is correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

646812,03

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 156469.59**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Budget_UNDP_UNODC_IOM_12 November 2025_Fin-18_5_30.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☒ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board?

*

- ☒ Yes
- ☐ No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The last Joint steering committee (JSC) was held on 20 June 2024, no JSC has been arranged since that time.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

Over the reporting period, the active engagement with government counterparts at national, provincial, and local levels was engaged, strengthening institutional collaboration and alignment with national priorities for cooperation between Kyrgyzstan and Uzbekistan, migration management, and community-level peacebuilding.

At the national level, the project facilitated an agreement with the Ministry of Foreign Affairs of the Kyrgyz Republic on supporting the establishing of the monitoring centre of MFA to streamline the provision of consular services for citizens of the Kyrgyz Republic and foreign nationals, particularly in facilitating documentation, legal assistance, and protection mechanisms for migrants and cross-border traders.

Engagement with the Border Service under the State Committee for National Security of the Kyrgyz Republic advanced through a joint scoping mission to selected pilot Border Crossing Points, aimed at identifying needs and informing targeted interventions for safe, orderly, and gender-sensitive border management. It was also agreed to support the "Electronic Border" mobile application which contain valid information on working hours of BCPs, migrant-related topics such as visa regimes and cross-border labour mobility to enhance its functionality and relevance.

The project also established a new line of engagement with the Cabinet of Ministers, in response to Presidential Decree No. 164 (22 May 2025) regulating the legal status of migrants, foreign nationals, and stateless persons residing irregularly in Kyrgyzstan. In coordination with the Ministry of Labor, Social Protection and Migration it was agreed to develop and disseminate multilingual information materials in Uzbek and Kyrgyz, ensuring inclusive and accessible communication for affected migrant communities.

At the provincial and local level, the project closely collaborated with the Offices of the Plenipotentiary Representatives of the President in Osh, Jalal-Abad, and Batken provinces and Mayor's offices to coordinate implementation of activities under the regional "Road Maps", aligning local development and cooperation initiatives with broader peacebuilding objectives.

Finally, the project convened «Stakeholders coordination meeting with the National Partners» on 31 of October 2025 bringing together high-level government officials, civil society representatives, and other local partners to review progress and strengthen collaboration under the UN PBF. The meeting served as a platform to align efforts, share lessons, and jointly plan next steps to advance cross-border cooperation frameworks, and contributed to building an enabling environment for safe mobility, trade promotion, and community-level peacebuilding in Kyrgyzstan's southern border regions.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners

☐

Not Started

☐

Initiated

☒

Partially Completed

☐

Completed

☐

Not Applicable

<p>Staff Recruitment</p> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>	*
<p>Collection of baselines</p> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input checked="" type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>	*
<p>Identification of beneficiaries</p> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input type="radio"/> Not Started</div> <div style="text-align: center;"><input type="radio"/> Initiated</div> <div style="text-align: center;"><input type="radio"/> Partially Completed</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="text-align: center;"><input checked="" type="radio"/> Completed</div> <div style="text-align: center;"><input type="radio"/> Not Applicable</div> </div>	*
<p>Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)</p> <p><i>Please limit your response to 3000 characters</i></p> <p>Over the reporting period the project established the required operational capacity to enable efficient and timely implementation. Staff recruitment has been completed across all recipient UN agencies, ensuring that the necessary programmatic and operational human resources are in place to support effective project implementation (Project coordinators, project associates, AFAs).</p> <p>Since the actual project start three coordination meetings were convened among the implementing UN agencies to ensure coherent and aligned implementation resulting in elaboration of joint project working plan, establishing joint communications, monitoring and evaluation plans, finalized TOR for baseline and endline survey. The survey methodology has been developed and validated in consultation with partners, with field data collection scheduled to commence before the end of 2025. The baseline findings will serve to inform activity design, monitoring, and evaluation across all project components.</p> <p>Call for Proposals for NGOs was announced to deliver capacity-building activities for local authorities and community leaders on case management and gender-sensitive service provision, particularly for women identified as vulnerable migrants or victims of trafficking, requiring tailored approaches for referral and identification.</p> <p>Overall, the project has completed the necessary preparatory and foundational activities, including recruitment, coordination, and research initiation, positioning it for full-scale implementation in early 2026.</p>	
<p>Describe overall progress under each Outcome made during the reporting period (<i>for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration</i>). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.</p>	
<p>Is the project on track for the timely completion of outputs as indicated in the workplan?</p> <div style="margin-top: 10px;"> <input checked="" type="radio"/> Yes <input type="radio"/> No </div>	
<p>If no, please provide an explanation</p> <p><i>Please limit your response to 6000 characters</i></p>	

Project progress summary

Please limit your response to 6000 characters

To strengthen cross-border cooperation between Kyrgyzstan and Uzbekistan, the project worked closely with provincial administrations in Osh, Jalal-Abad, and Batken to advance the implementation of the “Road Maps” aimed at interregional cooperation with Uzbekistan counterparts in the socio-economic, cultural-humanitarian areas. Implementation of the activities of the “Road Maps” serve as a locally owned mechanism for promoting dialogue, joint planning, and peaceful engagement between communities and institutions on both sides of the border. Over the reporting period, the project supported national partners in organizing several high-level and community-level engagements to operationalize Road Maps and enhance people-to-people and institutional cooperation. The international tourism and cultural events “Yr Mayramy” in Batken and “Salam, Osh!” in Osh city created inclusive platforms for direct interaction among border communities from Kyrgyzstan, Uzbekistan, and Tajikistan. Beyond their cultural value, these gatherings encouraged cross-border dialogue around shared concerns such as cross border mobility, tourism development, and local livelihoods. Participants noted that such exchanges reduced stereotypes, increased trust, and demonstrated that cooperation in culture and tourism can help mitigate tensions and address economic marginalization, one of the key conflict drivers in the region.

The “Cooperation and Traditions” Festival in Aydarken (Batken province) and the “Dostuk Festival” in Ala-Buka (Jalal-Abad province) further deepened cross-border social cohesion. Together, they engaged more than 400 participants, including representatives of local governments, youth councils, artisans, and civic activists, alongside a large official delegation from neighbouring provinces in Uzbekistan. The Aydarken festival resulted in the signing of a Memorandum of Cooperation between Kyrgyz and Uzbek partners in tourism, culture and educational exchanges, youth initiatives, an example of how local initiatives can evolve into formal, durable cross-border partnerships that extend beyond the project’s lifespan.

The Jalal-Abad Regional Investment Council (RICs), served as a structured dialogue platform between local authorities, the private sector. RICs serves as an institutionalized platform for private businesses to discuss and solve grievances followed by informed policy, regulatory level solutions. It provided a safe environment to discuss practical measures for attracting investment and fostering regional economic cooperation, reinforcing trust between the state and local entrepreneurs. International Forum on Cooperation Development, Cross-Border Trade, and Investment Interaction “Manas Expo – 2025” resulted in concluding 4 business to business agreements between Kyrgyzstan and Uzbekistan. Both event’s inclusive format encouraged greater participation of women-led and youth-led enterprises, promoting their role as drivers of peaceful economic transformation.

To link social dialogue with real economic opportunities, the project helped over 30 entrepreneurs from Kyrgyzstan gain hands-on skills in export marketing, international negotiations, and trade procedures. Many participants said the training gave them the confidence to approach new markets and partners in Uzbekistan. Later, during a business tour to Tashkent, Kyrgyz entrepreneurs met their Uzbek peers in the e-commerce and digital sectors, exchanged practical experience, and identified joint business ideas. The visit concluded with the signing of two Memoranda of Cooperation between e-commerce and fintech associations, contributing to lasting professional ties and opening new channels for cross-border trade and collaboration.

A joint assessment with State Border Service across eight border crossing points identified urgent needs for surveillance systems aimed at protecting both security and human rights. This collaborative process itself built trust as border staff began to see local residents as partners in safety, while communities gained a better understanding of how transparency and accountability work in practice.

The identification of sites for “Mother and Child” rooms at Kadamjay and Ak-Kyia crossings marked a simple but powerful step toward dignity, safety, and inclusivity for women and families who often face long waits in difficult conditions.

To make border experiences more predictable, the State Border Services agreed to launch development of the “Electronic Border” mobile app aimed at easing congestion at border crossing points by allowing travellers to plan their journeys in advance and choose the most convenient time to cross. By giving people access to accurate, real-time information, the app will empower them to make informed decisions and reduce unnecessary pressure on border staff, creating a smoother, more predictable, and less stressful experience for everyone. A prototype version of the application, developed in September 2025, is accessible at: <https://kgborder-mlp-ver1-685222267602.us-west1.run.app>

By combining cultural engagement, economic cooperation, and institutional dialogue, border communities, local businesses and state actors were enabled to work collaboratively to manage shared challenges. The initiatives implemented under the cross-border “Road Maps” have encouraged peaceful socio-cultural interaction and established practical mechanisms for continued economic cooperation with Uzbekistan counterparts laying the foundation for a more resilient, connected, and peaceful border region.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

*

Please limit your response to 3000 characters

Over the reporting period the project ensures gender equality, women's empowerment (GEWE), and youth inclusion by mainstreaming these priorities in needs assessments and baseline perception surveys, ensuring that project activities address differentiated needs, barriers, and priorities of women, men, and young people in border communities. For instance, the project addressed the specific needs of young women by identifying checkpoints for the establishment of "Mother and Child Rooms" and by developing the "Electronic Border" mobile application to help women and children avoid long waiting hours at the border.

At the policy level, the Ministry of Interior Affairs of the Kyrgyz Republic was supported in the development of the National Action Plan for the implementation of UNSCR 1325 on Women, Peace and Security (2025–2027).

Is the project 1+ year in implementation?

*

☐ Yes

☒ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results?

*

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

☐ Yes

☐ No

If yes, please provide concrete examples of such peacebuilding results

*

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

Нажмите для загрузки файла. (<10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

In the context of growing cross-border relations Kyrgyzstani border communities and relevant government agencies have strengthened cooperation capacities, gender-sensitive, safe and orderly border management and enhanced opportunities for positive interactions with their Uzbek counterparts.

Outcome 2:

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: In the context of growing cross-border relations Kyrgyzstani border communities and relevant government agencies have strengthened cooperation capacities, gender-sensitive, safe and orderly border management and enhanced opportunities for positive interactions with their Uzbek counterparts.

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Outcome Indicator 1.a Proportion of people in border areas of Kyrgyzstan who report increased trust in people from other communities across the border, disaggregated by age and gender (SRF Indicator 3.a.)	0	at least 5%	Baseline data is being collected	Baseline data is being collected	Baseline data is being collected
1. 2	Outcome Indicator 2.a Proportion of people living in border communities who are confident in the performance of formal and informal local institutions in preventing and mitigating conflicts, disaggregated by age- and gender.	0	at least 20% increase	Baseline data is being collected	Baseline data is being collected	Baseline data is being collected

1. 3	Outcome Indicator 3.a Proportion of people who have had positive interaction with someone from another country disaggregated by age and gender (SRF Indicator 3.b)	0	at least 20% increase	Baseline data is being collected	Baseline data is being collected	Baseline data is being collected
1. 4						
1. 5						
How many outputs does outcome 1 have?						
<div> 1 2 3 4 5 more than 5. </div>						
Please list all outputs for outcome 1						
Output 1.1 Relevant authorities have strengthened capacities for multi-sectoral development programming and effective human rights compliant and responsive border and human mobility management.						
Output 1.2 Local authorities in border communities are able to address the needs of foreign migrants from Uzbekistan for information, protection, and other services.						
Output 1.3 Communities in selected border locations have improved knowledge, skills and capacities to cooperate and create positive interactions with Uzbek counterparts						
Output 1.4						

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Relevant authorities have strengthened capacities for multi-sectoral development programming and effective human rights compliant and responsive border and human mobility management.**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Number of youth- and gender inclusive dialogue platforms established, and cooperation plans devised to bring together local authorities, law enforcement and community members on expanding cooperation with Uzbekistan.	0	5	0	0	In progress
1. 1. 2	% increase in awareness of local authorities, communities and migrant workers on border crossing regimes/regulations disaggregated by age and gender	0	30% increase	0	0	In progress

1. 1. 3	% of knowledge increase among border officials/law enforcement on safe and orderly human mobility, counter-trafficking and smuggling, gender-sensitive and child friendly border management disaggregated by age and gender.	0	at least 60% of participants/officials (at least 10 per cent women) working at Kyrgyz-Uzbek border	0	0	In progress
1. 1. 4	# of modern procedures and technical means introduced for safe and orderly human mobility in line with international standards	0	at least 3	0	0	In progress
1. 1. 5	# of border crossing points equipped with technical means to facilitate safe and orderly human mobility and border management	0	8	0	0	In progress

» **Output 1.2: Local authorities in border communities are able to address the needs of foreign migrants from Uzbekistan for information, protection, and other services.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	% of people living in border communities who believe local authorities effectively deliver legal aid services for local communities, including vulnerable group	0	3%	0	0	In progress
1. 2. 2	# of people living in border areas who believe on the positive impact of foreign migrants to the local socio-economic development, disaggregated by age and gender	0	1500	0	0	In progress

1. 2. 3	# of reported cases by check points (BCPs) and/or people crossing the border with positive reactions on "mother and child rooms", disaggregated by age and gender	0	3	0	0	In progress
1. 2. 4						
1. 2. 5						

» **Output 1.3: Communities in selected border locations have improved knowledge, skills and capacities to cooperate and create positive interactions with Uzbek counterparts**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	% of people who believe positive interactions with neighbouring countries improved, disaggregated by age and gender	0	5%	0	0	In progress
1. 3. 2	# of successful partnership cases established among neighbouring communities, CSOs, private sector, businesses, creative and IT industry	0	at least 9 by one on each target location	3	3	In progress
1. 3. 3	# of intercultural dialogue events organized at the local level with participation of young men and women from both sides.	0	At least 4	4	4	Yr mairamy (Batken); Salam Osh 2025; Festival Dostuk; International festival "Cooperation and traditions" held in Aydarken town

1. 3. 4	# people and foreign migrants with raised awareness on the mutual job opportunities at the target cross border communities, disaggregated by age and gender.	0	300 people (30% female, 30% youth)	0	0	In progress
1. 3. 5

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1
1. 4. 2
1. 4. 3
1. 4. 4
1. 4. 5

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1
1. 5. 2
1. 5. 3
1. 5. 4
1. 5. 5

» Outcome 2:

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1						
2. 2						
2. 3						
2. 4						
2. 5						
How many outputs does outcome 2 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 2						
Output 2.1						
Output 2.2						
Output 2.3						

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1:

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1						
2. 1. 2						
2. 1. 3						
2. 1. 4						
2. 1. 5						

» Output 2.2:

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1						
2. 2. 2						
2. 2. 3						
2. 2. 4						
2. 2. 5						

» Output 2.3:

2. 3.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1
2. 3. 2
2. 3. 3
2. 3. 4
2. 3. 5

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1
2. 4. 2
2. 4. 3
2. 4. 4
2. 4. 5

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1
2. 5. 2
2. 5. 3
2. 5. 4
2. 5. 5

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						
How many outputs does outcome 3 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 3						
Output 3.1						
Output 3.2						
Output 3.3						

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1
3. 2. 2
3. 2. 3
3. 2. 4
3. 2. 5

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1
3. 3. 2
3. 3. 3
3. 3. 4
3. 3. 5

» Output 3.4:

3. 4.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1
3. 4. 2
3. 4. 3
3. 4. 4
3. 4. 5

» Output 3.5:

3. 5.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1
3. 5. 2
3. 5. 3
3. 5. 4
3. 5. 5

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						
How many outputs does outcome 4 have?						
1 2 3 4 5 more than 5.						
Please list all outputs for outcome 4						
Output 4.1						
Output 4.2						
Output 4.3						

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						
4.1.4						
4.1.5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cummulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1
4. 3. 2
4. 3. 3
4. 3. 4
4. 3. 5

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1
4. 4. 2
4. 4. 3
4. 4. 4
4. 4. 5

» Output 4.5:

4. 5.	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
<p>If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes</p> <p>.....</p>						

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Grant support to local initiatives	2026	Jalalabad, Batken, Osh provinces	Offices of the Plenipotentiary Representatives of the President in Jalal-Abad, Batken and Osh provinces; youth and women-led CSOs, local communities	To support locally driven initiatives in line with Road Maps
Event 2	Intercultural dialogue event	2026	Jalalabad, Batken, Osh provinces	Plenipotentiary Representatives of the President in Jalal-Abad, Batken and Osh provinces youth and women-led CSOs, local communities	Cultural exchange for strengthening positive interaction engaging local communities and migrants

Event 3	Training sessions for border service personnel on human rights-oriented border management, focusing on working with women and children, and countering human trafficking.	TBC	Osh	Border officers	Strengthen the capacity of the State Border Service of the Kyrgyz Republic to ensure safe, dignified, and rights-based border management and equip border officers with practical tools to protect and respond effectively to the needs of women and children, prevent exploitation and trafficking, and promote child- and gender-sensitive procedures in daily practice.
Event 4

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- The challenges/problem they faced prior to the project implementation
 - The impact of the project in their lives
 - Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant*

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1
2
3

4

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

<https://kyrgyzstan.un.org/en/305347-%E2%80%9Csalam-osh%E2%80%9D-festival-ignites-central-asian-unity-sustainable-tour>

File 2

OPTIONAL

<https://www.youtube.com/watch?v=MVQFuBaA1oc>

File 3

OPTIONAL

Stakeholder Coordination Meeting for UNPBF Project | Flickr

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

<https://gclnk.com/Lezs2FNa> (Business tour on e-commerce to Tashkent) Business tour to Tashkent on e-commerce and digital economy | PBF | Flickr

Link 2

OPTIONAL

<https://www.undp.org/kyrgyzstan/press-releases/capacity-building-export-without-borders-undp-strengthens-kyrgyz-entrepreneurs-export-marketing-skills>

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- ☒ Enhanced digitization
- ☐ Innovative ways of working
- ☐ Mobilized additional resources
- ☐ Improved or initiated policy frameworks
- ☐ Strengthened capacities
- ☐ Partnered with with local/grassroots Civil Society Organizations
- ☐ Expanding coalitions & galvanizing political will
- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Project is developing TORs for modern surveillance systems and in the process of finalizing the development of mobile application "Electronic Borders".

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with

*

- ☐ Strengthened partnerships with IFIs
- ☐ Strengthened partnerships between UN Agencies
- ☒ Partnered with local civil society organizations
- ☐ Partnered with local academia
- ☒ Partnered with sub-national entities
- ☒ Partnered with national entities
- ☐ Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Levels of engagement:

1) Association of Electronic Commerce of the Kyrgyz Republic

2) Plenipotentiary Representatives of the President in Osh, Batken and Jalal-abad provinces, Mayors offices in Osh, Batken town.

3) State Border Service, Ministry of Labour, Social Protection and Migration of the Kyrgyz Republic, National Investment Agency under the President of the Kyrgyz Republic, The Kyrgyz Export Development and Promotion Center under the Ministry of Economy and Commerce of the Kyrgyz Republic

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative

*

Mandatory

- ☐ Unemployed persons
- ☐ Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- ☐ Indigenous communities
- ☐ Persons with Disabilities
- ☐ Persons affected by violence (including GBV)
- ☒ Women
- ☒ Youth
- ☐ Children
- ☐ Minorities related to sexual orientation and/or gender identity and expression
- ☒ People living in and around border areas
- ☐ Persons affected by natural disasters
- ☐ Persons affected by armed conflicts
- ☐ Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Erfolg Consult LLC is hired to provide Baseline/Endline research. A baseline Terms of Reference (ToR) has been developed, focusing on measuring social cohesion and institutional trust in border areas of Kyrgyzstan, and integrating Strategic Results Framework (SRF) indicators—specifically, the proportion of people reporting increased trust in communities and migrants across the border (SRF Indicator 3a1), as well as confidence in the performance of formal and informal local institutions in preventing and mitigating conflicts (SRF Indicators 3c and 3d), with all data disaggregated by age and gender. The ToR also includes sub-indicators to distinguish levels of trust in migrants and to separately assess confidence in formal and informal local institutions, enabling a more nuanced understanding of community dynamics.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☐ Yes

☒ No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

RUNOs jointly developed ToR for baseline perception survey, Erfolg consult LLC is hired. Methodology is developed. Baseline data will be collected In December 2025.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Signed memorandums, contractor's reports, monitoring visit reports

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

☒ Yes

☐ No

Please provide a brief description *

Please limit your response to 3000 characters.

"Erfolg consult LLC" is hired. Methodology is developed. Baseline data will be collected In December 2025.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

☐ Yes

☒ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

☐ Yes

☐ No

☒ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

65000

If project will end in next six months, is your upcoming evaluation on track?

☐ Yes

☐ No

☒ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact
information

Name

Organization

Job title

Email

Please mention
the focal
person
responsible for
sharing the
final evaluation
report with the
PBF:

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

☐ Yes

☒ No

How many funders has the project received additional non-PBF funding from **since the project started?** *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

☐ Yes

☒ No

If yes, please select the relevant option below: *

☐ Some catalytic effect

☐ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

*

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The project has taken concrete steps to ensure the sustainability of peacebuilding gains by strengthening local ownership and fostering durable cross-border and inter-community networks that will remain active beyond the project’s duration.

At the institutional level, cooperation with the Plenipotentiary Representatives of the President in Osh, Jalal-Abad, and Batken provinces, as well as with regional authorities in Andijan, Namangan, and Fergana (Uzbekistan), has led to the operationalization of the Regional “Road Maps”—frameworks that translate peacebuilding priorities into actionable, government-owned plans until 2027. These mechanisms ensure the continuation of structured dialogue, joint planning, and cross-border coordination after the project ends.

In the border management domain, collaboration with the State Border Service on introducing video surveillance systems, constructing “Mother and Child” rooms, and developing the “Electronic Border” mobile application has laid the foundation for transparent, gender-sensitive, and rights-based border governance. These interventions are institutionalized within government systems, ensuring sustainability through state ownership, budgetary integration, and alignment with national security and migration strategies.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Baseline Survey	Perception Baseline survey methodology and questionnaire is developed and agreed. Field data collection starts in December 2025	
Event 2	Monitoring reports	Back to office reports	

Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			
Final Steps <ul style="list-style-type: none"> • Please save a PDF copy of the form by clicking on the <i>Printer</i> icon on the top right corner of the page. • A dialogue box will appear: Please select the A4 size and portrait orientation. • Click "prepare" and save the document as a PDF. • (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there) • After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner. • In compliance with our reporting requirements, please upload the PDF version of the report as well as your <i>financial report in excel format</i> to the MPTF-O Gateway. <p><i>If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org</i></p>			
<p>Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.</p>			