

### Project Amendment Proposal

<b>Project Amendment Request</b>	Select changes that apply: <input checked="" type="checkbox"/> Extension of duration <input type="checkbox"/> Change of project outcome/ scope/log frame <input checked="" type="checkbox"/> Change of budget allocation
<b>Project title</b>	We all build road safety: Participative interventions throughout Colombia's regions.
<b>Participating UN Organization(s)</b>	ECLAC
<b>Implementation organization(s)</b>	<i>Please provide the name and title of the government stakeholders who have been/will be informed of the delay and extension.</i> Agencia Nacional de Seguridad Vial (ANSV) - COLOMBIA
<b>Other UN partner(s)</b>	N/A
<b>Other partner(s)</b>	N/A
<b>Beneficiary country(ies)</b>	COLOMBIA
<b>Country category</b>	<input type="checkbox"/> Low-Income <i>indicate % of total cost: _____</i> <input checked="" type="checkbox"/> Middle-Income <i>indicate % of total cost: _____</i>
<b>Total budget including co- financing (in US\$)</b>	1,184,000
<b>Current budget status (in US\$) and Percentage of budget spent</b>	<i>Please provide the total budget disbursed or allocated and the remaining balance.</i> Total budget disbursed: 535,000, remaining balance: 164,612.47
<b>Budget to be funded by UNRSF (in US\$)</b>	535,000
<b>Initial start date</b>	13/09/2022

<b>Initial end date</b>	30/09/2024
<b>Duration (in months)</b>	24 months
<b>Extension</b>	<p>Extension start date:30/09/2024</p> <p>Extension end date: 30/09/2025</p> <p>Extension duration: (number of months): 12 months</p>
<b>Justification for the requested project amendment</b>	<p><i>The project has experienced delays due to unforeseen circumstances and operational changes that impacted initial collaboration phases with the National Road Safety Agency (NRSA). Despite efforts to address these challenges, these delays have hindered the timely implementation of urban tactical intervention methodologies. This extension is crucial to successfully pilot interventions, maintain NRSA support, and conduct a comprehensive closing event, including a project video and evaluation.</i></p>
<b>Completion of project activities</b>	<p><i>[Please demonstrate the likelihood of completing the project activities by the end of the extension period by providing a revised workplan in annex.]</i></p> <p>Attached is the workplan revised</p>
<b>Primary contact person</b> <i>Name, title, e-mail and telephone</i>	<p>Miryam Saade Hazin  Officer in Charge of the Infrastructure Services Unit  Email: <a href="mailto:miryam.saade@un.org">miryam.saade@un.org</a>  Telephone:  +56222102364</p>

<b>Submitted by</b>	<p>Name and title: <b>Gerardo Mendoza</b> Chief of the Project Management Unit Programme Planning and Operations Division UNECLAC gerardo.mendoza@un.org</p> <p>Signature: </p> <p>Date: 30/07/2024</p>
---------------------	---

**Annexes**

**Annex 1: Revised Workplan**

*[Please provide a revised workplan including activities completed, ongoing and postponed. The workplan results chain column should reflect the project logframe's results chain. Please see the suggested template attached to this email.]*

