

PBF June 2026 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2026-05-20

2026-05-20

Name and title of person submitting the report *

Ali Muntasir

E-mail of person submitting the report *

ali.muntasir@undp.org

Name and title of person who approved the report *

Nadja Wuensche Head Peacebuilding and Governance

Have all fund recipients for this project contributed to the report? *

Yes

No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

Yes

No

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

Yes No

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Country of project implementation *

- Ethiopia Kenya Madagascar
 Mozambique Somalia South Sudan
 Sudan Other, Specify

Other, please specify *

Project Title *

- 00121172: PBF secretariat and peacebuilding project Sudan
 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
 00125403: Support to the Sudanese Peace Process
 00131661: Peacebuilding and Human Rights in Support of Durable Solutions for IDPs and Affected Communities: The Right to Adequate Housing in West Darfur
 00133949: Strengthening Capacities for Peace and Social Cohesion in Kassala and Red Sea States Sudan
 00133950: Strengthening the Security - Climate Nexus in Gedaref Sudan
 00140081: Empowering Women Civil Society Leaders as Peacebuilders
 00140082: Empowerment of youth for peace and effective political participation Red Sea State Sudan.
 Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2021-01-05

2021-01-05

Project End Date *

2026-01-29

2026-01-29

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost Extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost Extensions
- NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- Yes
- No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- Yes
- No

Is funding disbursed either into a national or regional trust fund? *

- Yes
- No

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the convening agency recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
 Yes, other UN recipients only
 Yes, other non-UN recipients only
 Yes, both UN and non-UN recipients

Please select other UN recipients

*

Select all that apply

- UNDP: United Nations Development Programme
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UN Department of Peace Operations
- Other, Specify

Other, Please specify

*

Please select other non-UN recipients

- ACTED
- Action Aid UK
- AAITG (ActionAid the Gambia)
- AEDE
- African Centre for the Constructive Resolution of Disputes (ACCORD)
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
- Avocats Sans Frontières
- Avocats Sans Frontières Belgium
- Avocats sans frontières Canada
- Ayuda en Accion
- BIRN - Balkan Investigative Reporting Network
- BIOM -Youth Ecological Movemen
- CARE International UK
- Centre d'étude et de coopération internationale (CECI) - BF
- Christian Aid Ireland
- COIPRODEN
- Concern Worldwide
- Conexion Guatemala
- COOPI - Cooperazione Internazionale
- CORD Burundi
- CORDAID
- Corporacion Sisma Mujer
- CRS - Catholic Relief Services
- DanChurchAid
- Danish Refugee Council
- EQUITAS
- Fund for Congolese Women
- Fundacion Estudios Superior (FESU)
- Fundación Mi Sangre (FMS)
- Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
- Geneva Centre for Security Sector Governance (DCAF)
- HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
- ICTJ (International Center for Transitional Justice)
- Instituto Holandes para Democracia Multipartidaria (NIMD)
- Integrity Watch
- International Alert
- International Rescue Committee
- Interpeace
- Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
- MLAL - ProgettoMondo
- MSIS-TATAO
- NIMD (Netherlands Institute for Multiparty Democracy)
- Nonviolent Peaceforce
- Norwegian Refugee Council (NRC)
- Nile Sustainable Development Organization - NSDO
- OCNH-Organisation des Citoyens pour une Nouvelle Haïti
- OIKOS
- ONG Adkoul - ONG Adkoul
- ONG AZHAR
- OXFAM
- Peace Direct
- Plan International
- PNG UN Country Fund
- Red de Instituciones por los Derechos de la Niñez
- ROI - Roza Otunbayeva Initiati
- Saferworld
- Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- Save the Children
- Search for Common Ground (SFCG)
- SIHA (Strategic Initiative for Women in the Horn of Africa)
- SismaMujer
- SOS Sahel Sudan
- Stichting Impunity Watch
- Tearfund
- The Carter Center, Inc.
- Trocaire
- War Child
- War Childhood Museum (WCM)
- World Vision International
- World Vision Myanmar
- ZOA
- blank_placeholder
- Other, Please specify

Other, Please specify

*

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

3

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Norwegian Refugee Council

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

774466

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

774466

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

774466

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Supported 15,322 (10,210F; 5,112M) displacement-affected communities in North Darfur and West Darfur to claim and exercise their housing, land, and property (HLP) rights, enjoy improved access to services and protection through increased access to legal documentation (national identity cards, birth registration, marriage registration) and peaceful resolution of disputes over land and natural resources. All activities were conducted in El Fasher and Kutum localities of North Darfur state and Geneina and Kreinik localities of West Darfur state. Provided information, counselling, legal assistance (ICLA) and training services on HLP rights including collaborative dispute resolution (CDR) and legal identity and civil documentation. A total of 15,322 (10,210F; 5,112M) unique beneficiaries were reached; 8,973 (6,442F; 2,531M) in North Darfur state and 6,349 (3,768F; 2,581M) in West Darfur state including men, women, girls, and boys depending on their specific needs in line with the project design.

2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

Academic institute

What is the name of the Implementing Partner *

Peace Research Institute/ Khartoum University

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

75050.00

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

75050.00

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

75050.00

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Engaged a team of national experts to support UNITAMS and UNCT on the peacebuilding in complementarity with the PBF Secretariat Project.

Provided capacity building support to Peace and Development Centers (PDCs) Darfur, Kordufan, and East regions in complementarity with the PBF Secretariat Project.

Facilitated a participatory and an inclusive community dialogue and reconciliation fora in conflict-affected states in partnership with PDCs.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

UN agency

What is the name of the Implementing Partner *

United Nations System Staff College

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

110000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

110000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

110000

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Develop thematic conflict sensitivity materials

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNDP: United Nations Development Programme	* 2893620	* 2893620	* 2893620	100%
	*	*	*	%

UNHCR: United Nations High Commission er for Refugees	1106380	1106380	1106380	100%
				%
				%
				%
				%
				%
				%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	4000000	4000000	4000000	100%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **100%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

30

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1200000**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

1234241

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1200000**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

1234245

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

SSPP Budget 2026 PBF16_financial report-21_40_14.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- Yes
- No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

The project encountered difficulties in coordinating with the steering committee due to the national crisis set off by the military coup of 25 October 2021 and most recently the war between the Sudanese Armed Forces (SAF) and the paramilitary Rapid Support Forces (RSF) that started 15 April 2023, both of which resulted in the absence of a civilian-led government. The Steering Committee thus has not met since the October 2021 military coup

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Staff Recruitment *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Collection of baselines *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Identification of beneficiaries *

- Not Started Initiated Partially Completed
 Completed Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 3000 characters

n.a

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

Yes

No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

The project was initiated in 2021 following the completion of key preparatory and start up activities, including recruitment of core project staff, onboarding of technical advisors, and contracting of national partners such as Peace and Development Centers (PDCs), academic institutions, CSOs, and UN entities. Collaboration frameworks were established with UNITAMS, the PBF Secretariat, UN Women, UNFPA, UNHCR, UNSSC, and other UNCT members to ensure coherence, complementarity, and joint delivery.

However, project implementation was significantly affected by contextual shocks. Following the October 2021 military takeover, UNDP and UNHCR revised the original project and requested a 15 month no cost extension in November 2022. The reprogrammed project was approved by PBF on 10 April 2023, and implementation progressed through adaptive programming. Joint UN conflict and peacebuilding assessments were conducted in seven states; national consultants and UNVs were deployed; training curricula and analytical tools were developed; and crisis responsive modalities (remote engagement, regional partnerships, and UNCT led platforms) were used. Institutional partnerships with the National Peace Commission and Peace and Development Centers were maintained, including technical assistance, communications support, printing and dissemination of the Juba Peace Agreement, and support to high level dialogues and community based peace initiatives.

However, the outbreak of war between SAF and RSF on 15 April 2023 necessitated another rapid adaptation. Ongoing insecurity, access constraints, and institutional disruptions—particularly in Darfur—affected engagement with national counterparts, implementing partners, and beneficiaries, and prevented completion of a baseline survey. In response, UNDP submitted a second reprogramming request in September 2023, which was approved in January 2024, to support social cohesion and food security in Gedaref and North Darfur, reflecting both contextual realities and recalibration of UNDP's operational footprint. However, an escalation of the conflict in al Jazeera state in December 2023 hindered implementation, leading to the project's final phase that supported a Women, Peace and Security Advisor position in the Resident Coordinator Office. This final programmatic reformulation, which involved two no-cost extensions (18 months approved in October 2024, and 4 months approved in October 2025), was based on the outcome of a series of consultative workshops on the transition of key tasks from UNITAMS to the UNCT following the mission's withdrawal in February 2024, which identified Women Peace and Security as a key gap. This phase was fully implemented by UNDP, after UNHCR completed involvement in the project in 2023.

Significant progress was achieved under the reprogrammed Women, Peace and Security outcome through establishment of the UNCT Gender Thematic Working Group and the WPS Task Force (May 2025), capacity building of 174 UN and partner personnel, and support to networking and learning among Sudanese women peacebuilders at local and diaspora levels.

Overall, while implementation timelines and modalities were repeatedly disrupted by conflict and political instability, the project remained operational, with preparatory activities completed and implementation adapted to maintain relevance, strengthen institutional and national capacities, and continue contributing to peacebuilding outcomes under highly constrained conditions.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

The previous reporting period and reprogrammed Outcome 4 centred on the empowerment of WPS agenda , identifying these women as the principal beneficiaries. Gender mainstreaming training provided to civil society and UN agencies to promote WPS agenda and women centric approaches in peacebuilding and negotiations.

Is the project 1+ year in implementation? *

Yes

No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

Yes

No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

The SSPP project demonstrates a strong underlying continuity despite multiple re-programming phases driven by a highly volatile context. At its core, the project consistently aimed to sustain peacebuilding engagement in Sudan, even as entry points shifted from support to a national peace agreement, to community-level livelihoods and social cohesion, and finally to coordination and policy-oriented functions. A key thread across all phases was the effort to link national-level processes with local realities—recognizing that sustainable peace requires both institutional frameworks and community-level ownership. Similarly, the project maintained a steady focus on strengthening capacities, systems, and analytical tools that could support more conflict-sensitive and adaptive programming. Importantly, the experience also reflects a continuous balancing of the “hardware” and “software” of peacebuilding—combining tangible support and service delivery with dialogue, trust-building, and inclusive participation—while its adaptive design itself emerged as a central element of continuity, allowing the project to remain relevant as conditions rapidly changed.

Although the WPS phase did not yield measurable outcome-level change within the reporting period, it generated a significant catalytic effect, particularly through the Norway contribution, which helped sustain and scale peacebuilding engagement at a critical juncture. This support enabled the strengthening of UN system-wide coordination, including the WPS Task Force and Advisor function, thereby improving coherence and strategic positioning for future interventions. At the same time, it bridged high-level policy gains—such as the CRSV Framework and Action Plan—with grassroots action by supporting women peacebuilders actively engaged in local conflict prevention, social cohesion, and mediation efforts. In line with workshop findings, this catalytic role is best understood as reinforcing the enabling environment for peacebuilding: expanding inclusive participation, advancing WPS commitments, and strengthening locally driven approaches that can feed into broader mediation and recovery processes.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

Report on SSPP - Lessons and Learnings Workshop - April 2026_fh_PBF Secretariat_CNI (002)-21_54_5.docx



PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1

2

3

4

5

more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.

Outcome 2: *

Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.

Outcome 3: *

Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State.

Outcome 4: *

Women's participation and empowerment in peacebuilding processes in Sudan are enhanced through the advancement of the Women, Peace and Security Agenda

Outcome 5: *

Outcome 6: *

Outcome 7:

*

Outcome 8:

*

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: Peacebuilding, peacemaking and implementation of peace agreements advance progress toward a peaceful and democratic transition.**

O C 1	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	# of relevant commissions of Juba Peace Agreement are established and functional.	No relevant commissions established	2	2 JPA commissions have been supported, the National Peace Commission and Darfur Permeant Ceasefire Committee	2 JPA commissions have been supported, the National Peace Commission and Darfur Permeant Ceasefire Committee	N/A

<p>1. 2</p>	<p># of community members aware about JPA terms and provisions at different levels (sub national and national support)</p>	<p>Unknown levels of popular support for peace agreement and peace process (2020)</p>	<p>30,000 -in Darfur Region (including 40% women) 25,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials</p>	<p>- The project in collaboration with the National Peace Commissioner produced and distributed 10,000 copies of the JPA document across the five regional JPA tracks, reaching a wide audience of stakeholders and beneficiaries. - The project developed a track-specific summary of the JPA document in consultation with the JPA signatories and under the guidance of the Peace Commissioner, to highlight the key points and commitments of each track. - The project delivered four high-level workshops in Darfur in collaboration with the JPA signatories, the Peace Commissioner and the government, where 1,200 stakeholders were briefed on the JPA and its implementation. - The project facilitated 35 dialogues</p>	<p>- The project in collaboration with the National Peace Commissioner produced and distributed 10,000 copies of the JPA document across the five regional JPA tracks, reaching a wide audience of stakeholders and beneficiaries. - The project developed a track-specific summary of the JPA document in consultation with the JPA signatories and under the guidance of the Peace Commissioner, to highlight the key points and commitments of each track. - The project delivered four high-level workshops in Darfur in collaboration with the JPA signatories, the Peace Commissioner and the government, where 1,200 stakeholders were briefed on the JPA and its implementation. - The project facilitated 35 dialogues</p>	<p>N/A</p>
-----------------	--	---	--	---	---	------------

				sessions through the peace centers in Darfur, Kordofan, East regions and Khartoum were JPA were discussed, and approached to engage local communities and civil society in the peace process explored	sessions through the peace centers in Darfur, Kordofan, East regions and Khartoum were JPA were discussed, and approached to engage local communities and civil society in the peace process explored	
1.3						
1.4						
1.5						

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1

Mechanisms and processes of JPA architecture supported

Output 1.2

Advocacy and Communications campaign conducted

Output 1.3

Support provided to peace talks with non-signatory armed groups.

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 1.1: Mechanisms and processes of JPA architecture supported**

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	# of equipment and technical support provided to the NPC	None, to inadequate support provided	Equipped with necessary IT equipment (laptops, printers, ...) and technical support and tool for communication (communication specialist and website)	The project has supported the NPC with IT equipment which will enable it to operate effectively once its organizational structure is finalized	The project has supported the NPC with IT equipment which will enable it to operate effectively once its organizational structure is finalized	N/A
1. 1. 2	# of equipment and technical support provided to the PCC	Inadequate support provided	PCC equipped with necessary IT equipment (laptops, printers, ...) and tools for communication and community outreach	None	None	The escalation of violence in the region in April 2023 and prevented implementation
1. 1. 3						

1. 1. 4						
1. 1. 5						

<p>1. 2. 1</p>	<p>The escalation of violence in the region in April 2023 and prevented implementation</p>	<p>Weak public understanding of provisions of JPA (2020)</p>	<p>15,000 -in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 government officials</p>	<p>The project supported the development of the NPC website, which is ready for launch and intended to offer communication and outreach services to the communities involved in the peace process and to the public. The projects supported printing and distributing 10,000 JPA copies across the five track regions. Additionally, high-level workshops have been held in Darfur to raise awareness and support for the agreement among key stakeholders, as a necessary step for its successful implementation.</p>	<p>The project supported the development of the NPC website, which is ready for launch and intended to offer communication and outreach services to the communities involved in the peace process and to the public. The projects supported printing and distributing 10,000 JPA copies across the five track regions. Additionally, high-level workshops have been held in Darfur to raise awareness and support for the agreement among key stakeholders, as a necessary step for its successful implementation.</p>	
<p>1. 2. 2</p>	<p>Equipment and capacities established to raise awareness on JPA and peace process in Blue Nile</p>	<p>0</p>	<p>Installation of MW Peace radio station</p>	<p>none</p>	<p>none</p>	<p>The escalation of violence in the region in April 2023 prevented implementation of this activity.</p>

1. 2. 3	# of Community members in Darfur Reported understanding of PCC mandate and role	0	15,000 -in Darfur Region (including 40% women) 10,000 local communities and IDPs 2,000 community leaders and native administration 2,000 CSOs (including women and youth groups) 1,000 Government officials	The project has supported the design and development of the PCC visual identity in consultation with UNITAMS, the government of Sudan and the signatories of the JPA. Additionally, the project supported to produce and disseminate communication and outreach materials to its five offices in Darfur	The project has supported the design and development of the PCC visual identity in consultation with UNITAMS, the government of Sudan and the signatories of the JPA. Additionally, the project supported to produce and disseminate communication and outreach materials to its five offices in Darfur	The escalation of violence in the region in April 2023 prevented implementation of this activity.
1. 2. 4						
1. 2. 5						

» **Output 1.3: Support provided to peace talks with non-signatory armed groups.**

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1	# of parties express satisfaction with UNITAMS/UNCT facilitation	SPLM-N Abdelaziz Al-Hilu has requested UNITAMS/UNCT inputs to mediation effort, to inform process and decision-making of parties	70% of surveyed individuals	Support provided to the Technical Secretariat of the Juba Peace Talks through UNITAMS	Support provided to the Technical Secretariat of the Juba Peace Talks through UNITAMS	the data on this indicator cannot be collected under the current political and security situation.
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Sudan has an 'infrastructure for peace' established and engaged in peacemaking and peacebuilding at national and sub-national levels.

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	# of CSOs, including women-led and youth-led groups, actively promoting social cohesion in target 'hotspots' participating in early warning systems and/or engaged regularly in conflict resolution dialogue and processes	Unknown number of CSOs currently supporting	50	95 CSOs in addition to 22 Women led CSOs	95 CSOs in addition to 22 Women led CSOs	n/a
2. 2	# of assessments and joint analysis supported by UNITAMS and UNCT to enhance joint understanding of conflict dynamics and drivers	0	7	7	7 assessments have been completed	

2. 3	# of sub-regional initiatives for conflict prevention and responses, attended by Sudanese officials	0	4	0	0	The escalation of violence the region in April 2023 and prior delays in JPA implementation posed a significant challenge in achieving this outcome
2. 4						
2. 5						

How many outputs does outcome 2 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1

Civil society mobilised and capacitated

Output 2.2

Key elements of the evidence-base for peacebuilding in place.

Output 2.3

Relevant regional and international capacities for peace enhanced

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 2.1: Civil society mobilised and capacitated**

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

<p>2. 1. 1</p>	<p># of forums and workshops organized for CSOs to contribute to peacemaking and peacebuilding processes</p>	<p>TBD</p>	<p>80</p>	<p>44 peacebuilding dialogues confidence building fora have been conducted in partnership with Peace Research Institute (PRI) and Peace and Development Centers (PDCs) in the five Darfur states, West and South Kordofan, Blue Nile, and East Sudan States of Kassala, and Gedarif during the period from September to November 2022, to strengthen social cohesion and build consensus around JPA and local peace issues utilizing initial data and issues highlighted in the peacebuilding assessment (where applicable)</p> <p>3 workshops have been conducted</p>	<p>44 peacebuilding dialogues confidence building fora have been conducted in partnership with Peace Research Institute (PRI) and Peace and Development Centers (PDCs) in the five Darfur states, West and South Kordofan, Blue Nile, and East Sudan States of Kassala, and Gedarif during the period from September to November 2022, to strengthen social cohesion and build consensus around JPA and local peace issues utilizing initial data and issues highlighted in the peacebuilding assessment (where applicable)</p> <p>3 workshops have been conducted</p>	<p>The escalation of violence in the region in April 2023 posed a significant challenge to the project outcome and disrupted the planned activities</p>
------------------------	--	------------	-----------	--	--	---

2. 1. 2	# of women groups capacitated to reflect the gender issues and concerns in peacemaking and implementation processes (2021-2023)	TBD	20	22 women led organizations and networks capacitated to effectively participate in peace processes	22 women led organizations and networks capacitated to effectively participate in peace processes	N/A
2. 1. 3	# of CSOs trained on, and mainstreaming conflict sensitivity in their programming and implementation	0	Target: 1500 participated in the conflict sensitivity online modules (English and Arabic versions)	522 participants	522 participants	The violence outbreak in April 2023 limited access to the necessary digital infrastructure for connecting to online materials
2. 1. 4						
2. 1. 5						

» **Output 2.2: Key elements of the evidence-base for peacebuilding in place.**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	# of CDR structures mapping assessments conducted in North and West Darfur States	0	1 assessment	1 assessment conducted in North and West Darfur in 2023	1 assessment conducted in North and West Darfur in 2023	N/A
2. 2. 2	# of assessments conducted on women's access to HLP rights	0	1	1 assessment completed	1 assessment completed	N/A
2. 2. 3	# of individuals (disaggregated by group, gender and age) who received support (information, counselling and legal assistance including collaborative disputes) on HLP, and legal and personal documentation.	0	10,000 (80% IDPs)	9,288 (8,050 F & 1,238 M) IDPs reached	9,288 (8,050 F & 1,238 M) IDPs reached	N/A
2. 2. 4						

2. 2. 5						
---------------	--	--	--	--	--	--

» **Output 2.3: Relevant regional and international capacities for peace enhanced**

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1	# of IGAD workshops/ consultations at sub national level and national organized	0	4	none	none	The escalation of violence in the region in April 2023 posed a significant challenge to implement this activity.

<p>2. 3. 2</p>	<p># of conflict sensitivity materials developed</p>	<p>0</p>	<p>3</p>	<p>8 training modules have been developed as part of the conflict sensitivity online course developed with UNDP and UNSSC.</p> <p>The PBF Secretariat, in collaboration with UNSSC, UNDP, IOM and the Conflict Sensitivity Facility, held a 3-day ToT in March 2023, with 26 participants (7 F, 19 M) from the UN, CSOs and academia across Sudan.</p> <p>6 thematic seminars conducted, and 2 community of practice meetings organized.</p>	<p>8 training modules have been developed as part of the conflict sensitivity online course developed with UNDP and UNSSC.</p> <p>The PBF Secretariat, in collaboration with UNSSC, UNDP, IOM and the Conflict Sensitivity Facility, held a 3-day ToT in March 2023, with 26 participants (7 F, 19 M) from the UN, CSOs and academia across Sudan.</p> <p>6 thematic seminars conducted, and 2 community of practice meetings organized.</p>	
<p>2. 3. 3</p>	<p># of capacities developed to facilitate conflict sensitivity training</p>	<p>0</p>	<p>25 peace ambassadors are trained</p>	<p>26 participants from UN agencies and CSOs capacities has been developed through a TOT in partnership with UNSSC and PBF</p>	<p>26 participants from UN agencies and CSOs capacities has been developed through a TOT in partnership with UNSSC and PBF</p>	<p>N/A</p>

2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» **Outcome 3: Social Cohesion and Peaceful coexistence among internally displaced persons (IDPs) and the host communities improved in El Gadarif State.**

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3.1	% of community members reporting a decrease in tribal/communal conflicts by gender.	TBC	75%	None	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities under this outcome
3.2	% of community members has access to basic services and livelihood opportunities	TBD	75%	None	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities under this outcome
3.3						
3.4						
3.5						

How many outputs does outcome 3 have?

1 2 3 **4** 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Affected IDP and host community households have access to critical services

Output 3.2

The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved.

Output 3.3

Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through sports activities

Output 3.4

Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 3.1: Affected IDP and host community households have access to critical services**

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	# of households benefiting from infrastructure rehabilitated/developed by age and gender.	0	4,000 (60% women)	None	None	Escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3.1.2	, # of infrastructure rehabilitated/ developed (by type)	0	2 water yards rehabilitated 13 solar streetlights provided	None	None	Escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3.1.3						
3.1.4						

3. 1. 5						
---------------	--	--	--	--	--	--

» **Output 3.2: The food and livelihood security of affected households (including IDPs, refugees, and host communities) improved.**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1	# of vulnerable households supported with assets to start productive activities; disaggregated by gender	0	2,000 (40% women)	0 Household supported and 1 Community identified for micro grants Needs Assessment finalized	0 Household supported and 1 Community identified for micro grants Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» **Output 3.3: Trust, confidence, and social cohesion among conflicting tribes and affected communities improved through sports activities**

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1	# of youth and women groups supported with civic education training and grants - in kind	TBD	10	0 youth and women groups supported and 1 Communities identified in Alfao Needs Assessment finalized	0 youth and women groups supported and 1 Communities identified in Alfao Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3. 2	# of social cohesion activities organized by the youth and women groups	TBD	5	0 social cohesion activities organized. Needs Assessment finalized	0 social cohesion activities organized. Needs Assessment finalized	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 3. 3						
3. 3. 4						

3. 3. 5						
---------------	--	--	--	--	--	--

» **Output 3.4: Peaceful coexistence promoted between farmer and pastoralist communities through peacebuilding stabilization interventions in North Darfur**

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1	# of sedentary farmers received agricultural tools (plows, hoes, pesticide sprayers)	0	630 (50% female, 50% male)	None	None	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 2	# of nomads received solar mobile charger	0	387 (40% female, 60% male)	0 youth and women nomads received solar mobile chargers	0 youth and women nomads received solar mobile chargers	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 3	# of localized peacebuilding initiatives created by beneficiaries of stabilization grants and in-kind support	0	4	0 youth and women groups received grants	0 youth and women groups received grants	The escalation of violence in Aljazeera and spillover effect into the project localities disrupted the implementation of activities
3. 4. 4						

3. 4. 5						
---------------	--	--	--	--	--	--

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4: Women's participation and empowerment in peacebuilding processes in Sudan are enhanced through the advancement of the Women, Peace and Security Agenda

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1	% increase of women participating in peace talks and political processes targeted by the project (disaggregated by age and community group	Diaspora civil society participation in peace talks	30%	0	0	During the reporting period there were no peace talks and political process for Sudan.although women were consulted by the Secretary General's Personal Envoy for Sudan with support from the WPS Advisor.
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened

Output 4.2

Enabling the meaningful, capacitated participation of women and civil society in peace processes at all levels

Output 4.3

Community-level peacebuilding initiatives led by women's groups are supported to advance local-level ceasefire agreements

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» **Output 4.1: UN Country Team's capacity to address gender-specific challenges and promote women's participation in peace processes is strengthened**

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1	WPS Advisor recruited in the RCO	no	Yes	WPS Advisor recruited in January 2025	WPS Advisor recruited in January 2025	
4.1.2	# of workshops conducted on WPS	0	4	4	4	It was envisioned that one WPS workshop would be conducted every quarter, however in the reporting period 8 workshops were conducted reaching 174 participants, with 150 female and 24 male
4.1.3	average # of participants attending WPS workshops (disaggregated by sex)	0	20 (15 women, 5 men)	174 (150 female and 24 male)	174 (150 female and 24 male)	There was a high demand for the training which made the project reach more people

4. 1. 4	WPS coordination mechanism established and meeting regularly	0	Yes, a Women Peace and Security Task force and the Gender Thematic Working Group were established they meet monthly	Yes	yes	In the reporting period 2 coordination meetings were held
4. 1. 5						

» Output 4.2: Enabling the meaningful, capacitated participation of women and civil society in peace processes at all levels

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1	# of women trained (disaggregated by community group)	0	40	0	0	The training were to be conducted in May 2025, however the security situation in Port Sudan required us to reschedule the workshop and later cancelled
4. 2. 2	# of trained women actively applying negotiation, conflict resolution, and advocacy skills in political and peace processes	0	40	0	0	
4. 2. 3	% improvement in understanding of key topics after trainings	0	75%	0	0	

4. 2. 4	# government institutions and CSOs receiving expert assistance (disaggregated by state)	0	10	0	0	
4. 2. 5	% positive feedback from stakeholders on the effectiveness and relevance of expert assistance	0	50%	0	0	

» **Output 4.3: Community-level peacebuilding initiatives led by women's groups are supported to advance local-level ceasefire agreements**

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1	# of assessments conducted on local-level ceasefire agreements across Sudan with a focus on women and youth	0	1 Assessment finalized	1 Assessment finalized	1 Assessment finalized	
4. 3. 2	# of strategic recommendations developed for supporting local-level peace actors and peace pockets	0	10	10	10	
4. 3. 3	# of networking events established for community peacebuilders.	0	2	1 networking virtual event bringing women peacebuilders at the community level and those in the diaspora organised in collaboration with UN Personal envoy office on 8 May 2025	1 networking virtual event bringing women peacebuilders at the community level and those in the diaspora organised in collaboration with UN Personal envoy office on 8 May 2025	

<p>4. 3. 4</p>	<p># of collaboration initiatives formed among community peacebuilders as a result of the networking events, with a focus on local-level ceasefires</p>	<p>0</p>	<p>2</p>	<p>0</p>	<p>0</p>	
<p>4. 3. 5</p>	<p># of traditional and social media campaigns conducted to amplify the voices of women in peace processes.</p>	<p>0</p>	<p>1</p>	<p>0</p>	<p>0</p>	

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	N/A				
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	N/A		
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with with local/grassroots Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Collaboration across agencies improved information sharing, reduced duplication of efforts, and enabled more coherent responses to evolving conflict dynamics. The project partnerships reinforced a more integrated approach to peacebuilding, linking humanitarian, development, and peace efforts under a shared strategic framework.

Please explain one of the selected options

Please limit your response to 3000 characters.

Strengthened partnerships within UN agencies were achieved through enhanced coordination mechanisms, including joint planning and alignment of programmatic priorities. Agencies such as UNDP, UN Women, and UNHCR worked more closely together to align their technical expertise and comparative advantages in support of shared peacebuilding objectives. The Resident Coordinator's Office played a central role in convening actors and facilitating inter-agency dialogue, ensuring greater strategic coherence and joint decision-making

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with *

- Strengthened partnerships with IFIs
- Strengthened partnerships between UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

The project partnered with local academic institutions the PRI university of Khartoum to support the generation of context-specific conflict analysis and strengthen peacebuilding knowledge infrastructure. This collaboration helped ground programming in locally informed evidence and contributed to building sustainable national capacity for peace research and analysis.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (including GBV)
- Women
- Youth
- Children
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

During the reporting period, no formal monitoring activities were conducted due to the outbreak of conflict in Sudan in April 2023 and its further escalation in December 2023, which severely constrained access, disrupted operations, and limited the ability to carry out field-based verification or data collection. As the situation evolved, the project underwent multiple revisions and reprogramming phases to adapt to the changing context, through coordination-focused approaches. Consequently, standard monitoring mechanisms such as field visits, beneficiary tracking, and structured progress assessments could not be implemented, and no concrete monitoring activities were undertaken, only one was on the WPS for lessons learnt after the project ended

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- Yes
- No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Over its lifetime, the project went through four project amendments, reflecting three major iterations and several no-cost extensions, reflecting the extent to which it was shaped by Sudan's rapidly changing political and conflict environment.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

· **Conflict Sensitivity Modules** · **Peacebuilding Assessments** · **Housing, Land, and Property (HLP) Right Assessments** · **Durable Solutions Strategy** · **Crisis Risk Dashboard**

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

Yes

No

Please provide a brief description *

Please limit your response to 3000 characters.

A survey with training participants on gender mainstreaming for WPS was conducted in June 2025 while a lessons learned session was organised in April 2026 to capture key lessons learned during the project implementation period and recommendations.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

Yes

No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

Yes

No

Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

30000

If project will end in next six months, is your upcoming evaluation on track?

- Yes
- No
- Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

A lesson learnt workshop was conducted and the report is attached

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:				

» **Catalytic Effect**

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- Yes
- No

How many funders or grants has the project received additional non-PBF funding from **since the project started?** *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- Yes
 No

If yes, please select the relevant option below: *

- Some catalytic effect
 Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *

Please limit your response to 3000 characters.

A comprehensive exit strategy has been incorporated into the updated project document submitted to the Peacebuilding Fund (PBF). Advancing the WPS agenda in Sudan is a long-term process that requires sustained and targeted efforts beyond the limited timeframe of this project. In this context, the Resident Coordinator, with support from the Joint Secretariat of the Sudan Multi-Partner Trust Fund (MPTF) and the PBF, actively engaged in resource mobilization efforts to ensure continuity. These efforts successfully resulted in securing USD 3 million from the Government of Norway to support the continuation of WPS programming over a two-year period, providing a critical bridge beyond the project's closure.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	Survey for WPS training	A survey with the participants was conducted in June 2025	Participants expressed appreciation for the training, noting that it was highly informative and engaging. They valued the practical examples and participatory approach used during the sessions, which helped clarify key concepts and made the content relatable to their work. Overall, the training was seen as a valuable capacity-building exercise, with participants expressing interest in more regular sessions and deeper dives into related topics.
Event 2			
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.
