

PBF June 2026 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velastegui@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2026-06-14

Name and title of person submitting the report *

Jonathan Madaki, Programme Specialist

E-mail of person submitting the report *

jonathan.madaki@undp.org

Name and title of person who approved the report *

Nadine Rugwe, Governance and Peacebuilding Advisor

Have all fund recipients for this project contributed to the report? *

- Yes
 No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- Yes
 No
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- Yes No

Please select the geographical region in which the project is implemented		
<input type="radio"/> Asia and the Pacific	<input type="radio"/> Central & Southern Africa	<input type="radio"/> East Africa
<input type="radio"/> Europe and Central Asia	<input type="radio"/> Global	<input type="radio"/> Latin America and the Caribbean
<input type="radio"/> Middle East and North Africa	<input type="radio"/> West Africa	
Country of project implementation		*
Other, please specify		*
Project Title		*
Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document		*
<i>EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities</i>		

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Please select the title of the project for which you are submitting the report *

- 00122834/5: Creating peace dividends for women and youth through increased cross-border trade and strengthened food security
- 00124132/3/4: Les jeunes, tisserands de la paix dans les régions transfrontalières du Gabon, Cameroun et Tchad
- 00125232/3: Lutte contre la traite des personnes et les trafics illicites et la criminalité organisée qui y sont liées entre la RCA et le Cameroun
- 00130007/8: Promoting community stabilization in border communities through durable solutions for mixed migration flows and effective border management between Angola and the DRC
- Other, Specify
- 00130614/5/6: AILP : Appui aux Initiatives Locales de promotion de la Paix
- 00128878/9: Consolider la Cohésion Sociale transfrontalière entre la Côte d'Ivoire et la Guinée pour une meilleure compréhension et anticipation des risques et le renforcement de la confiance et de la collaboration entre les acteurs locaux
- 00119702/3: Cross border engagement between Cote d'Ivoire and Liberia to reinforce social cohesion and border security - Phase II
- 00120162/4/5: Promotion d'une transhumance pacifique dans la région du Liptako-Gourma
- 00129587/8: Renforcer la gouvernance des zones frontalières pour consolider la cohésion sociale et prévenir les conflits
- 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal
- 00140260_1_2: Programme d'appui à la prévention des conflits et de l'extrémisme violent dans les zones frontalières du Bénin du Burkina Faso et du Togo Phase 2
- 00119957_8: Femmes et gestion des conflits liés aux ressources naturelles
- 00133730_1: Projet transfrontalier d'appui au renforcement de la sécurité communautaire à la gestion et la prévention des conflits liés à la transhumance et la gestion des ressources naturelles
- 00140187_8: Projet relatif à la promotion de la gouvernance transfrontalière inclusive et au renforcement de la résilience des populations en vue d'atténuer les risques sécuritaires dans les espaces frontaliers
- 00140412_3_4_5: Promoting CSO-led peacebuilding initiatives in the Lake Chad Basin sub-region
- 00140380_1: Appui à la prévention des conflits et renforcement de la résilience économique des communautés transfrontalières de Guinée & du Mali
- 00141025_6: GOLA-REAP - Resilience Empowerment Access and Peacebuilding along Liberia and Sierra Leone border
- 00141306_7_8: Investissement transfrontalier autour de la gestion de l'eau, de la sécurité climatique et de la consolidation de la paix dans les espaces frontaliers de la Mauritanie, du Mali et du Sénégal
- Other, Specify

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

- Angola
- Burundi
- Cameroon
- Central African Republic
- Chad
- Congo, The Democratic Republic
- Gabon
- Lesotho
- Malawi
- Rwanda
- Sao Tome and Principe
- Zimbabwe
- Other, Specify
- Benin
- Burkina Faso
- Cote D'Ivoire
- Gambia
- Ghana
- Guinea
- Guinea-Bissau
- Liberia
- Mali
- Mauritania
- Niger
- Nigeria
- Senegal
- Sierra Leone
- Togo
- Other, Specify

Other, Please specify *

Project Start Date (Date of first transfer) *

2023-11-17

Project End Date *

2026-08-02

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost Extensions
- NO, No Extensions

Will this project be requesting an extension? *

YES, Cost Extension

YES, No Cost Extension

YES, Both Cost and No Cost Extensions

NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

Yes

No

If so, around which month do you expect to submit the request? *

January February March

April May June

July August September

October November December

Is the current project end date within 6 months? *

Yes

No

Is funding disbursed either into a national or regional trust fund? *

Yes

No

If yes, please select which *

National Trust Fund

Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

UN entity

Non-UN Entity

Please select the convening agency recipient *

UNDP: United Nations Development Programme IOM: International Organization for Migration

UNICEF: United Nations Children's Fund

OHCHR: Office of the United Nations High Commissioner for Human Rights

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund

FAO: Food and Agriculture Organization WFP: World Food Programme

UNHABITAT: United Nations Human Settlements Programme

UNESCO: United Nations Educational, Scientific and Cultural Organization

UNEP: United Nations Environment Programme ILO: International Labour Organization

WHO: World Health Organization PAHO/WHO

UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime

UNOPS: United Nations Office for Project Services

UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre

UNDPO Other, Specify

Other, Please specify *

.....

Are there other recipients for this project? *

No other recipients

Yes, other UN recipients only

Yes, other non-UN recipients only

Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

UNDP: United Nations Development Programme IOM: International Organization for Migration

UNICEF: United Nations Children's Fund

OHCHR: Office of the United Nations High Commissioner for Human Rights

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund

FAO: Food and Agriculture Organization WFP: World Food Programme

UNHABITAT: United Nations Human Settlements Programme

UNESCO: United Nations Educational, Scientific and Cultural Organization

UNEP: United Nations Environment Programme ILO: International Labour Organization

WHO: World Health Organization PAHO/WHO

UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime

UNOPS: United Nations Office for Project Services

UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre

UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- | | | |
|--|--|---|
| <input type="checkbox"/> ACTED | <input type="checkbox"/> Action Aid UK | <input type="checkbox"/> AAITG (ActionAid the Gambia) |
| <input type="checkbox"/> AEDE | <input type="checkbox"/> African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Ayuda en Accion |
| <input type="checkbox"/> BIRN - Balkan Investigative Reporting Network | <input type="checkbox"/> BIOM -Youth Ecological Movemen | |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | |
| <input type="checkbox"/> Christian Aid Ireland | <input type="checkbox"/> COIPRODEN | <input type="checkbox"/> Concern Worldwide |
| <input type="checkbox"/> Conexion Guatemala | <input type="checkbox"/> COOPI - Cooperazione Internazionale | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> CORDAID | <input type="checkbox"/> Corporacion Sisma Mujer | <input type="checkbox"/> CRS - Catholic Relief Services |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Danish Refugee Council | <input type="checkbox"/> EQUITAS |
| <input type="checkbox"/> Fund for Congolese Women | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fundación Mi Sangre (FMS) |
| <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | |
| <input type="checkbox"/> Geneva Centre for Security Sector Governance (DCAF) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> ICTJ (International Center for Transitional Justice) | |
| <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | <input type="checkbox"/> Integrity Watch | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> International Rescue Committee | <input type="checkbox"/> Interpeace |
| <input type="checkbox"/> Kvinna till Kvinna Foundation | <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MLAL - ProgettoMondo | <input type="checkbox"/> MSIS-TATAO |
| <input type="checkbox"/> NIMD (Netherlands Institute for Multiparty Democracy) | <input type="checkbox"/> Nonviolent Peaceforce | |
| <input type="checkbox"/> Norwegian Refugee Council (NRC) | <input type="checkbox"/> Nile Sustainable Development Organization - NSDO | |
| <input type="checkbox"/> OCNH-Organisation des Citoyens pour une Nouvelle Haïti | <input type="checkbox"/> OIKOS | |
| <input type="checkbox"/> ONG Adkoul - ONG Adkoul | <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM |
| <input type="checkbox"/> Peace Direct | <input type="checkbox"/> Plan International | <input type="checkbox"/> PNG UN Country Fund |
| <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | <input type="checkbox"/> ROI - Roza Otunbayeva Initiati | |
| <input type="checkbox"/> Saferworld | <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | |
| <input type="checkbox"/> Save the Children | <input type="checkbox"/> Search for Common Ground (SFCG) | |
| <input type="checkbox"/> SIHA (Strategic Initiative for Women in the Horn of Africa) | <input type="checkbox"/> SismaMujer | |
| <input type="checkbox"/> SOS Sahel Sudan | <input type="checkbox"/> Stichting Impunity Watch | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> The Carter Center, Inc. | <input type="checkbox"/> Trocaire | <input type="checkbox"/> War Child |
| <input type="checkbox"/> War Childhood Museum (WCM) | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> blank_placeholder | <input type="checkbox"/> Other, Please specify |

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

56

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

10

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Action locale pour un développement participatif et autogéré (ADELPA) Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

54352.92

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Empowerment and Inclusion of Women & Social Cohesion activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Action pour la sécurité alimentaire et le développement durable (SAHELI) - Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
54352.92

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
54352.92

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Empowerment and Inclusion of Women's and youths & Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Association des jeunes femmes de Mora (AJEFMO) Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
54336.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
54336.45

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Empowerment and Inclusion of Women's & Social Cohesion Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Action pour le Développement durable en Afrique (ADDA) Cameroon

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
54328.22

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
54328.22

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Empowerment and Inclusion of Women's & Youth Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Association Pour La Redynamisation De L'elevage Au Niger (AREN) - Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The prevention of conflicts related to pastoralism and the establishment of monitoring and early warning systems.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Development et la Promotion de la Race Bovine Kouri (KOURI) - Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Building Community resilience and capacities of vulnerable persons

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Association Nigerienne pour la Promotion des Jeunes (ANPJ) Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Youth engagement and empowerment

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Alternative Espace Citoyen (AEC) Niger

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
55000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Citizen participation and human rights

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Integrated Women, Youths & Child Foundation (IWAYEC Foundation) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
22246

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16428.57

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Security and Human Rights, and Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Women in the New Nigeria and Youth Empowerment Initiative (WINN) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
18461

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
13845.5

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Security and Human Rights, and Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Sorasun Foundation(SF) Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
25852.4

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
20000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Dorcas Sisters Foundation (DSF) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
19727.1

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
15000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Centre for Social Change & Economic Development Nigeria (CSCED) Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
22771.81

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17477.25

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremism activities and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Civil Society for Poverty Eradication (CISCOPE) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
22804.71

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17502.5

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremism activities and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Third World Relief Foundation - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
21392.86

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
20000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Inter-Action Initiative for Community Development - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
23525.68

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16949.37

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Tallafi Initiative for Child and Women Development (TIWOD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
15278.77

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
11820

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremist activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Debbie Kauna Foundation (DKF) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
14981.47

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
11589

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremism activities and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Today For Tomorrow Initiative (TFT) -Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
14981.47

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
11590

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremist Activities and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Hope Interactive (HI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16417.04

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
12600

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Women for Peace and Social Development Initiative (WPSDI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
10944.7

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
8400

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 National women's and youth CSO
 Subnational women's and youth CSO
 Other

Other, Please specify

What is the name of the Implementing Partner *

Alheri Peace Building and Empowerment Foundation - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

20202

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19226.25

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

DDRRR of persons associated with extremist and violent Boko Haram armed groups and Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Pioneers Reproductive Health and Youth Association (PREHYA) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
25635

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
1515125

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
DDRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 National women's and youth CSO
 Subnational women's and youth CSO
 Other

Other, Please specify

What is the name of the Implementing Partner *

Better Living Foundation and Capacity Development (BEFCAD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

17891.28

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Security and Human Rights and the Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Future Enabled Children Initiative (FECH) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
15240.72

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
11500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Life Helpers Initiative (LHI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
13252.8

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
10000

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremist Activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Centre for Advocacy, Transparency and Accountability Initiative (CATAI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
22801.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Jami Al Hakeem Foundation - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
22801.45

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Security and Human Rights and the Prevention of Violent Extremism activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Child Protection and Peer Learning Initiative (CPPLI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
26746.1

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
20527.5

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremist activities and peace building

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
The Pastoral Resolve (PARE) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
18856.8

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
14472.5

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremist Activities and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Pamcare Community Initiative (PCCI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
21827

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16370.27

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Intercommunity for African Development Initiative (IADI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
21827

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16369.27

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Adamawa People with Disabilities and Vulnerable Support Initiative (ADPWDVSI) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17115.67

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
13136.19

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The DRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Horn of Hope Vision for Peace and Community Development of Nigeria (HOHVIPAD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
12074.89

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
9266.42

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The DDRRR of persons associated with extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Against All Odds Foundation (AGAOF) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16412.34

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
12596.39

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The prevention of extremist and violent Boko Haram armed groups

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Taimako Community Development Initiative, Yobe - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
14030

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
10522.96

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Communal Resilience Support Initiative (CORSIN) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
16911

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
12682.95

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Hope for Street Children and Vulnerable people Foundation (HOPLE) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
15459

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
11594.58

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Lake Chad Peace and Development Initiative (LCPD) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

27395

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

20546.55

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The Security and Human Rights, peacebuilding

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Yobe Young Generation Development Association (YOYGEDA) - Nigeria

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
18264

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
13697.7

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Prevention of Violent Extremism and Building Peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Zireenza Support Foundation (ZSF) Nigeria Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
34016.84

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
34016.84

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
11629.44

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Prevention of Violent Extremism and the Promotion of Peace through Security and Human Rights.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Action de Solidarité pour les Droits Humains et la Démocratie (ASDHD) - Cameroon Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17368.98

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
17368.98

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
5210.69

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
The Prevention of Violent Extremism and the Promotion of Peace through Security and Human Rights.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Society For Women and Girlchild Empowerment (SWOGE) - Nigeria Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
34602.72

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
34602.72

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
10378.02

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Peacebuilding and Resilience: Enhancing Community Cohesion and Security

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Dynamique des Jeunes pour une Synergie de Developementintgre (SYJEDI - Cameroon Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
13191.44

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
13191.44

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
3139.08

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Peacebuilding and Resilience: Enhancing Community Cohesion and Security

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Concern for Women and Children Development Foundation (COWACDI) - Nigeria Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
25328.32

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
25328.32

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
7598.49

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Empowerment, including women and youth, preventing violent extremism, and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Action Citoyenne Intègre (ACI) - Cameroon Cross border

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
23452.33

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
23453.33

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
6391.23

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Empowerment, including women and youth, preventing violent extremism, and building peace.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Association Humanitaire Pour Le Développement Socio-Sanitaire (AHDSS) - Chad Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
35096.84

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
35096.84

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
10529.05

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

ABWABOUL-KHAIR (ONG ABWABOUL-KHAIR - Niger Crossborder

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19.65756

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19.65756

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

6843.8

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Volontaires Nigériens pour le développement (ONG-VND/NUR) - Niger (Crossborder activities)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
3546340

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
3546340

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
10469.76

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 National women's and youth CSO
 Subnational women's and youth CSO
 Other

Other, Please specify

What is the name of the Implementing Partner *

l'Analphabétisme, pour le Droit de l'Enfant la non-violence et le Sida (ALCADEVs) - Chad (Crossborder activities)

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14490.89

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

14490.89

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

4079.33

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preventing violent extremism and building peace

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Action Tchadienne pour pour la Promotion des Initiatives Rurales (ATPIR) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
42857

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
37656

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Prevention of conflicts related to pastoralism, and a monitoring and early warning mechanism.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 National women's and youth CSO
 Subnational women's and youth CSO
 Other

Other, Please specify

What is the name of the Implementing Partner *

Réseau des Associations et Groupement des Femmes Handicapées du Tchad (RAGHT) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21428

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18828

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Civic education, public information and awareness, and human rights

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *
Action pour la Promotion, Santé, Environnement et la Lutte contre la Pénurie Alimentaire (APSELPA) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
21428

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
18828

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *
Please use a dot (.) as decimal separator, instead of a comma (,)
0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Community development and environmental protection

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 National women's and youth CSO
 Subnational women's and youth CSO
 Other

Other, Please specify

What is the name of the Implementing Partner *

Collectif des Observateurs Nationaux pour les Consultations Électorales (CONCEL) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

21428

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

18857

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Inter-community and cross-border social cohesion

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

National youth CSO
 National women's CSO
 Other National CSO
 Subnational youth CSO
 Subnational women's CSO
 Other subnational CSO
 Regional CSO
 Regional Organisation
 International NGO
 Governmental entity
 National women's and youth CSO
 Subnational women's and youth CSO
 Other

Other, Please specify

What is the name of the Implementing Partner *

L'Association pour l'Action Humanitaire et le Développement Durable (ACHDR) - Chad

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

42857

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

37656

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Community development and environmental protection; Inter-community and cross-border social cohesion

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Lake Chad Basin Commission

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

337500

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

167500

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

- Organise one regional workshop, bringing together the CSOs who were selected for funding in the context of the regional and national calls (outcomes 1 and 2) to share experiences regarding project implementation, its contribution to TAP delivery, and future funding opportunities.
- Undertake joint monitoring/learning visits in project locations in Chad (Lac and Hadjer Lamis regions) to enhance dialogue and mutual accountability in the funded peacebuilding initiatives.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

TOTAL	3500021	3500021	2383957.36	68.1 1%
--------------	----------------	----------------	-------------------	--------------------

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **68.11%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» **Gender-responsive Budgeting**

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

44.34

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1551909.31**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *


Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 1057046.69**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Final Consolidated 5th progress report template PRE PAC regional LCB June 2026-15_57_55.xlsx 

Project Markers

Please select the Gender Marker Associated with this project *

Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)

Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE

Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

Risk marker 0 = low risk to achieving outcomes

Risk marker 1 = medium risk to achieving outcomes

Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- Yes
- No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The last project board meeting took place in October 2025, which approved a no-cost extension to allow for the completion of the remaining activities. An online meeting of the Regional Technical Committee is scheduled for August 2026, after the remaining activities have been finalised.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.
Please limit your response to 3000 characters

Over the past six months, the project strengthened engagement with government institutions across participating countries through regular dialogue on implementation progress and the status of the second funding tranche. These engagements increased the participation of relevant line ministries in project activities and facilitated the endorsement and signature of no-cost extension documents, ensuring continuity of implementation. Project governance mechanisms continued to support coordination among governors' offices, regional institutions, civil society organisations (CSOs), and implementing partners. Regular meetings and oversight processes strengthened monitoring, accountability, and alignment with Territorial Action Plans (TAPs) and national development priorities. In Niger, the Governorate of Diffa maintained close oversight through coordination meetings and field monitoring missions. During the reporting period, the Deputy Secretary General and technical services convened two meetings with implementing partners, strengthening oversight and reaffirming the Governorate's commitment to project completion.

In Nigeria, the Adamawa and Yobe State Emergency Management Agencies (SEMAs) and the Borno State Ministry of Reconstruction, Rehabilitation and Resettlement (MRRR) supported responsive implementation. The National Technical Committee (NTC) provided technical guidance, monitored progress, and supported the quality of peacebuilding interventions. Regular updates to NTC members, governors' offices, and government stakeholders strengthened institutional ownership and sustained support for project activities. A planned joint monitoring mission involving NTC members could not take place due to delays in the disbursement of the second funding tranche.

In Chad, government engagement was reinforced through the December 2025 Stabilisation Programme Technical Committee meeting, which brought together representatives of the Hadjer-Lamis Governorate and the five CSOs receiving grants. The meeting strengthened coordination between the Stabilisation Programme and PBF-funded interventions, identified synergies with partner-funded initiatives, and improved alignment of security, livelihood, infrastructure, and environmental interventions, contributing to resilience and self-reliance objectives.

In Cameroon, despite the completion of field activities, collaboration with the governors of the Far North and North Regions remained strong. The country also continued to participate actively in regional coordination processes, including Regional Technical Committee and Project Board meetings. Ongoing dialogue with national authorities has positioned Cameroon for future regional stabilisation initiatives and efforts to restore eligibility for Peacebuilding Fund support.

At the regional level, sustained engagement with the Lake Chad Basin Commission, the Peacebuilding Fund Secretariat in Chad, and RCO focal points enhanced project visibility. As a result, the CSO-led implementation model has gained recognition as an effective approach for advancing localisation and community-driven stabilisation efforts across the Lake Chad Basin region.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

Not Started Initiated Partially Completed
 Completed Not Applicable

Staff Recruitment *

Not Started Initiated Partially Completed
 Completed Not Applicable

Collection of baselines *

Not Started Initiated Partially Completed
 Completed Not Applicable

Identification of beneficiaries *

Not Started Initiated Partially Completed
 Completed Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Please limit your response to 3000 characters

Since its initiation, the project has made significant progress in completing key preparatory activities, laying a solid foundation for the main implementation phase. UNDP appointed national project officers, an Administration and Finance Officer, and seconded a Programme Specialist to serve as Programme Manager to steer the day-to-day management and coordination of both the regional and the national level implementation. While a MEAL Officer was recruited through the LCBC administrative process to strengthen institutional coordination and monitoring capacity. Through multi-level planning and coordination meetings with representatives from all four countries, the project developed and validated Annual Work Plans, CSO selection criteria, and reporting mechanisms, ensuring alignment with national priorities. Work plans were reviewed and approved by the Project Board in collaboration with government offices, technical committees, UNDP, LCBC, and the RCO. As a result of these efforts, the project has successfully selected and funded 55 local CSOs, forming 19 consortia through joint proposals. To support quality implementation and adaptive programming, a pre- and post-evaluation was conducted to assess participant knowledge and workshop effectiveness, generating insights that are now informing the refinement of future capacity-building sessions.

At the community level, these CSOs are collaborating with community-based organisations and grassroots associations across the TAP locations. Partners completed critical groundwork, including community entry and stakeholder engagement, and mobilised community members through advocacy and sensitisation meetings. This process has fostered local ownership and promoted the active inclusion of women, youth, and persons with disabilities (PWDs) in project planning and implementation, strengthening trust, acceptance, and sustainability at the grassroots level. The initiative has also supported the peaceful reintegration of internally displaced persons and resettled former associates of insurgent groups. Across the four countries, more than 500 local CSO members have been trained and supported in grant proposal development, gender mainstreaming, and project implementation, contributing to enhanced community resilience, social cohesion, and economic empowerment, particularly for women and youth across the region.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

Yes

No

If no, please provide an explanation *

Please limit your response to 6000 characters

The project has already delivered tangible results in pilot locations, demonstrating the effectiveness of its community-led stabilisation approach. However, delays in the release of the second tranche of funding have affected the implementation timeline and pace of activity delivery, despite the no-cost extension granted until 2 August 2026. Subject to the receipt of the second tranche funds in April 2026, all planned activities remain achievable. An additional implementation and financial closure period required would allow for the completion of approved activities, full utilization of allocated resources, achievement of intended outputs and outcomes, consolidation of community-level gains, regional learning and knowledge-sharing, completion of the final evaluation, and strengthening of sustainability mechanisms.

Project progress summary

Please limit your response to 6000 characters

Across the four countries, the project delivered extensive capacity-building for communities and CSOs, strengthening local structures and advancing peacebuilding outcomes.

In Nigeria, across Adamawa, Borno, and Yobe States, CSO consortia jointly implemented interventions on early warning, psychosocial support, human rights, and the prevention of violent extremism through a coordinated and integrated approach. This collaboration expanded outreach and efficiency, directly benefiting over 3,300 people, including more than 1,700 in Adamawa, 1,400 in Borno, and 250 beneficiaries through each consortium in Yobe, demonstrating the added value of collective CSO action in delivering community-led stabilisation outcomes. Specifically, progress was made in strengthening CSO institutional capacity and community resilience in Adamawa. A total of 540 community members and leaders were trained in peacebuilding, conflict management, MHPSS, early warning, and dialogue, improving their ability to prevent violence and manage disputes. Over 100 security personnel (including youth volunteers) received training on human rights and conflict-sensitive approaches, contributing to improved mediation, de-escalation, and safer community engagement. Support for 150 former associates of armed groups, including psychosocial assistance and vocational training, enhanced reintegration and economic self-reliance. Additionally, 50 members of local mediation committees strengthened their conflict-resolution skills, while three rehabilitated handpumps restored water access for over 500 residents. Social cohesion activities reached 1,000+ participants, including women, youth, and persons with disabilities, with inclusive sports events such as the first disability-inclusive football match in Gulak—fostering unity and dialogue. Overall, these results strengthened community resilience and peace structures across Borno, Yobe, and Adamawa.

Cameroon: A community needs assessment guided tailored interventions in Kolofata, Limani, and Amchidé. Peace committees and women mediators were established (Kolofata: 21 members; Limani: 25; Amchidé: 20), while sensitisation on women's rights reached 475 people. Community dialogues involving 720 participants helped resolve disputes related to IDP reintegration, water management, agropastoral tensions, and family issues. Water point conflicts were addressed through newly formed management committees that ensured equitable access. These initiatives restored communication among previously divided neighbours and strengthened social cohesion. Four CBOs were supported, benefiting 80 members, and 10 women's associations received sewing machines to boost local livelihoods. Training for 20 youth associations and 9 community groups improved agricultural productivity for 150 people, while women's groups were supported in tree seedling production to reinforce income and environmental sustainability. Beneficiaries in Mayo Oulo and Limani reported increased earnings and expanded production capacity.

Niger: Through CSO-led campaigns and radio programmes, 24 journalists from eight stations were trained in conflict-sensitive reporting, leading to 24 radio broadcasts that reached an estimated 500,000 people. Livelihood resilience interventions included vaccination of 69,211 livestock, improving animal health and reducing economic losses. Construction of 200 km of firebreaks protected 10,000 hectares of pasture, ensuring fodder for 25,000 livestock and reducing resource-related conflicts. Five community project management committees (30% women) were established and trained to lead local development. Women's empowerment included training 50 women in sustainable agriculture and conflict management, while a 3-hectare market gardening site supported 125 women, who earned 600,000 FCFA through Cash for Work and gained tools and water access via solar boreholes. Youth platforms and sports events involving 50+ youth promoted peer dialogue and unity.

Chad: National-level implementation advanced with the selection and mobilisation of five CSOs, and the creation of the National Technical Committee, strengthening coordination between CSOs and government institutions. Training on human rights and socio-security dialogue in Hadjer-Lamis and Lac reached 686 beneficiaries, including women and youth, enhancing understanding of rights and improving community dialogue. Sensitisation campaigns in Guité and Koulikimé reached around 20,000 people, 70% of whom were youth, encouraging participation in peace and social cohesion efforts. These achievements increased CSO capacity, reinforced governance mechanisms, and promoted community-led peacebuilding.

Cross-Border Results: The project strengthened regional collaboration through joint CSO action, governance structures, and community-level peacebuilding. Five CSO groups (10 organisations) jointly developed proposals, signed grants, and launched activities. A regional CSO learning workshop facilitated cross-country experience sharing. Four Regional Technical Committee meetings and two Project Board meetings ensured coordination and oversight, complemented by joint monitoring missions in Niger, Cameroon, and Nigeria, with Chad scheduled next. Community safety advanced through education support to 200 out-of-school refugee children in Wuro Harde, following a peace accord between refugees, IDPs, and host communities. Child protection networks were strengthened to respond to abuse, support livelihoods, and implement initiatives such as community road repairs. Peace platforms supported weekly mediations and dialogue sessions, resulting in the first agreements on livestock management and land boundaries. Women's and youth groups were linked to local businesses for skills development and financial inclusion. Human rights and security-dialogue training in Hadjer-Lamis and Lac reached 450 beneficiaries, enhancing participation and community ownership of peace and security processes. Collectively, these cross-border and national interventions strengthened CSO capacity, improved governance, enhanced safety and social cohesion, and empowered vulnerable groups, laying a solid foundation for sustainable, locally led peacebuilding across the Lake Chad Basin.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date *

Please limit your response to 3000 characters

The Empowerment and Inclusion of Women and Youth (Pillar 9) remained a central component of project implementation, contributing to the Regional Strategy for the Stabilisation, Recovery and Resilience of Boko Haram-affected areas of the Lake Chad Basin. Across participating countries, the project strengthened the capacity of civil society organisations (CSOs) to integrate gender and youth perspectives into peacebuilding, recovery, and social cohesion initiatives. Through targeted training, mentoring, community dialogues, and awareness campaigns, women, youth, and persons with disabilities were empowered to play more active roles in local peacebuilding and decision-making processes.

Gender mainstreaming was systematically integrated into project activities, including dedicated capacity-building sessions on gender-sensitive approaches to peacebuilding, community recovery, mediation, prevention of gender-based violence (GBV), and the empowerment of women and youth. These efforts enhanced the knowledge and skills of participating CSOs and community actors, contributing to more inclusive and responsive interventions. Capacity-building activities recorded strong participation by women and youth, with women representing nearly half of participants and youth accounting for a significant majority in several interventions.

The project also promoted women's leadership and agency through support to women-led organisations, women's associations, female mediators, and community peace structures. Across the intervention areas, women strengthened their capacities in leadership, negotiation, project management, mediation, and community engagement, enabling them to contribute more effectively to conflict prevention and social cohesion efforts. Several women-led groups developed community initiatives and microprojects addressing local priorities, while peer-learning platforms facilitated knowledge exchange and collective action.

Youth inclusion was prioritised through the identification and engagement of youth-led organisations and youth peace clubs, ensuring that young people were represented in community recovery and peacebuilding processes. Training programmes were tailored to address the specific needs and perspectives of youth, strengthening their role as agents of positive change within their communities.

The project further adopted an intersectional approach by supporting organisations representing women with disabilities and ensuring the participation of persons with disabilities in community activities. Targeted outreach and proactive beneficiary identification helped remove barriers to participation and increased the representation of traditionally marginalised groups.

Beyond participation, the project contributed to positive behavioural and social change. Community awareness activities on gender equality, positive masculinity, and GBV prevention encouraged greater engagement of men and boys in promoting women's rights and protection, while strengthening community mechanisms for addressing violence and discrimination.

Is the project 1+ year in implementation? *

Yes

No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

Yes

No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

The project has delivered measurable outcomes in livelihoods, reconciliation, and social cohesion across target communities. Coordination between CSOs and state authorities has improved, ensuring activities align with local priorities and strengthening oversight. CSOs also demonstrated greater resource mobilisation capacity, 27% successfully securing additional funding beyond the PBF-UNDP project between 2024 and 2025, reflecting increased institutional resilience and sustainability.

It is noteworthy to mention the following implementing partners whose work across the countries shows early signs of progress.

Consortium 3 - Cross-border activities (Nigeria and Cameroon).
 Zireenza Support Foundation (ZSF) Nigeria and Action de Solidarité pour les Droits Humains et la Démocratie (ASDHD) - Cameroon

The partnership between ZSF and ASDHD strengthened cross-border peacebuilding and social cohesion through inclusive community dialogue and dispute resolution. It led to the signing of a peace accord between refugees, IDPs, and host communities, fostering reconciliation and trust. As a result, 200 out-of-school refugee children were enrolled in primary schools in Wuro Harde, supported by an additional NGN 30 million mobilised, enhancing access to education and promoting community stability in the Lake Chad Basin.
 1. <https://drive.google.com/file/d/19ZCH9Px7fxDOQpoxhp0CYtwLXeOt3r1N/view?usp=sharing>

Consortium 12 - National Implementation Nigeria.
 Adamawa People with Disabilities and Vulnerable Support Initiative (ADPWDVSI); Against All Odds Foundation (AGAOF), and Horn of Hope Vision for Peace and Development (HOHVIPAD).

Through the joint project “Empowering Communities in Adamawa State for Sustainable Peace and Development,” the consortium strengthened early warning systems and community dialogue in Madagali and Michika. Over 150 former Boko Haram associates were supported with psychosocial care, vocational training in trades such as sewing, welding, and shoemaking and reintegrated, while more than 300 youths and women gained vocational and livelihood skills. These efforts have enhanced inclusion of persons with disabilities, improved economic self-reliance, and reduced community vulnerability to violent extremism. These efforts have enhanced economic self-reliance, reduced stigma, and strengthened social cohesion within the communities.

2. https://cowacdiofficemy.sharepoint.com/personal/hmuhammad_cowacdi_org/_layouts/15/stream.aspx?id=%2Fpersonal%2Fhmuhammad%5Fcowacdi%5F%2FDocuments%2FUNDP%2FReports%2FSkill%20Acquisition%2FSkill%20acquisition%20Graduation%2Emp4&referrer=StreamWeb

Association pour la Redynamisation de l'Élevage au Niger (AREN) - Diffa , Niger
 AREN facilitated the reconciliation of long-divided Fulani and Arab pastoralist groups in Albourdj, resolving water access conflicts and establishing an inclusive water point management system that strengthened social cohesion. The project vaccinated over 49,000 cattle—prioritizing women's herds—improving livestock health and local economies, while constructing 200 km of firebreak barriers that protected grazing areas for 4,860 people, enhancing climate resilience and pastoralist livelihoods in Diffa.

https://undpmy.sharepoint.com/:v/g/person/chafai_sayadi_undp_org/IQBjOFLqFQikQr_wOsiSdHRSAVuptWkm6P-VV3tHxAM6EkM?e=yvshot

Association des Jeunes Femmes de Mora (AJEFMO) - Far north Cameroon
 AJEFMO has strengthened women's livelihoods and social cohesion by training women's groups in nursery management, seedling marketing, and climate-smart agriculture, while equipping women in Mayo Oulo with tailoring skills, sewing machines, and support for genetically improved maize and rice cultivation. These interventions have increased household incomes, enhanced women's financial autonomy, and stimulated local economies through the creation of homegrown microenterprises. As a result, women-led groups secured a contract to supply over 10,000 seedlings to a donor-funded afforestation project, reinforcing environmental restoration and sustainable community development.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

1. <https://drive.google.com/file/d/19ZCH9Px7fxDOQpoxhp0CYtwLXeOt3r1N/view?usp=sharing>

File attachment

[Click here to upload file. \(< 10MB\)](#)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: Outcome 1: Increased collaboration between CSOs in the Lake Chad Basin region to implement effective peacebuilding activities in their countries in line with the eight TAPs	*
Outcome 2: Outcome 2: Increased regional and cross-border collaboration and engagement between CSOs across the 8 territories of the Lake Chad Basin region	*
Outcome 3:	*
Outcome 4:	*
Outcome 5:	*
Outcome 6:	*
Outcome 7:	*
Outcome 8:	*
Additional Outcomes <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>	*

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Outcome 1: Increased collaboration between CSOs in the Lake Chad Basin region to implement effective peacebuilding activities in their countries in line with the eight TAPs

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
1. 1	Additional resources mobilised by civil society to implement TAPs interventions by type and source	0	40%	0	3.6%	CSOs continue to face challenges in resource mobilisation, as most remain heavily dependent on PBF allocations, with only a few successfully securing additional funding or in-kind contributions.
1. 2	Community members' perception of the CSO-led Peacebuilding initiatives and its contributions to sustained peace in their communities	0	40%	0	84%	
1. 3						
1. 4						
1. 5						

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1

Output 1.1: CSOs, under a CSO group, jointly implement CSO-designed peacebuilding priorities in line with the TAPs in the LCB region and have increased capacities and skills to implement peacebuilding activities.

Output 1.2

Output 1.3

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Output 1.1: CSOs, under a CSO group, jointly implement CSO-designed peacebuilding priorities in line with the TAPs in the LCB region and have increased capacities and skills to implement peacebuilding activities.

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Number of collaborative CSO-led peacebuilding projects contributing to the TAPs that are funded by the project	0	20	0	55	
1. 1. 2	Number of CSO groups that are formed to contribute to TAPs implementation.	0	40	0	32	Due to the individual number of selected in Niger, Cameroon and Chad
1. 1. 3	% of CSOs in the project report improved confidence in their ability to design and implement projects that meet community needs and minimum donor funding requirements.	0	40%	0	58%	
1. 1. 4						
1. 1. 5						

» Output 1.2:

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1						
1. 2. 2						
1. 2. 3						
1. 2. 4						
1. 2. 5						

» Output 1.3:

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 3. 1						
1. 3. 2						
1. 3. 3						
1. 3. 4						
1. 3. 5						

» Output 1.4:

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» Output 1.5:

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2: Outcome 2: Increased regional and cross-border collaboration and engagement between CSOs across the 8 territories of the Lake Chad Basin region

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1	% of CSOs supported by the project who report improved regional collaboration between CSOs in the Lake Chad Basin region	0	40%	0	60%	Exceeded progress target due to increased interest in localised initiatives led by local CSOs as reported
2. 2	Perception of local authorities (Governors' Offices and local/community authorities such LGA or Prefect/sub-Prefect) on the contribution of CSO-led peacebuilding activities to the TAPs	0	40%	80%		Local authorities, notably the governor and their team, the prefect and the sub-prefect in all three countries, all recognised the usefulness of partner CSOs in promoting peace and social cohesion.
2. 3						
2. 4						
2. 5						

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1

Output 2.1: CSOs-led regional and cross border peacebuilding projects are developed and funded

Output 2.2

Output 2.2: The Regional CSO Platform is reinforced to play its role of regional CSO convener and for enhanced facilitation of CSOs peer-to-peer learning

Output 2.3

Output 2.4

Output 2.5

Other Outputs
If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1: Output 2.1: CSOs-led regional and cross border peacebuilding projects are developed and funded

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1	Number of collaborative regional CSO-led peacebuilding projects funded that contribute to the priority pillars of the TAPs that are funded	0	10	0	20	
2. 1. 2	Number of CSOs who report improved confidence in design and implement regional projects that respond to community needs in line with the priority pillars of TAPs	0	10	0	10	
2. 1. 3						
2. 1. 4						
2. 1. 5						

» Output 2.2: Output 2.2: The Regional CSO Platform is reinforced to play its role of regional CSO convener and for enhanced facilitation of CSOs peer-to-peer learning

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1	Number of joint monitoring/learning visits, joint review workshops, and regional workshops supported. and/or convened by the Regional CSO Platform	0	3	0	3	
2. 2. 2	CSOs' perception of the value-added of the Regional CSO Platform's activities and its contribution to their capacity to engage in TAPs implementation and promote peer-to-peer learning	0	40%	0	75%	
2. 2. 3						
2. 2. 4						
2. 2. 5						

» Output 2.3:

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» Output 2.4:

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» Output 2.5:

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» Output 3.2:

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» Output 3.3:

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Develop a policy brief on the localised peacebuilding initiative in the LCBC region	August 2026	All Countries	Project Stakeholders	Provide recommendations to strengthen localised approach to peace building in the LCB region.
Event 2	Regional Technical Committee Meeting	August 2026	Online	Project Stakeholders	Provide technical guidance on the implementation of activities

Event 3	Organise a regional workshop, bringing together the CSOs selected for funding in the context of the regional and national calls (outcomes 1 and 2)	September 2026	TBD	All benefiting CSOs	Provide an opportunity to take stock of lessons learned and share experiences regarding project implementation, its contribution to TAP delivery, and future funding Opportunities.
Event 4	Undertake Joint monitoring/learning visits to project sites	July 2026	Selected project TAPs in Chad	Project Stakeholders	To assess the progress of implementation across the countries based on work done by beneficiaries' CSOs and enhance dialogue and mutual accountability in the funded peacebuilding initiatives.

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Pastoralist – Community member	<p>Baltram: Preventing pastoral conflicts to restore social cohesion. In Hadjer-Lamis Province, the locality of Baltram long affected by recurrent pastoral conflicts due to stray small ruminants damaging farmlands previously relied on state security brigades to resolve disputes in the absence of local dialogue mechanisms.</p> <p>To address this, the project supported the establishment of a 9-member Conflict Management Committee, including 3 women, trained in prevention and mediation. The committee shifted community understanding toward prevention and launched sustained awareness efforts promoting night-time herd surveillance and respect for cultivated land.</p>	<p>With the backing of local leaders, these sensitisation campaigns helped change behaviour, leading to reduced crop damage, fewer land-use tensions, and the widespread adoption of night herding practices. As a result, Baltram has recorded a significant decline in conflicts and strengthened community cohesion and peaceful coexistence," explains Mr Khala Garb.</p>

2	Beneficiary / Community Mobilizer	<p>- Empowering Community Peacebuilders: Before the project, Aisha, a host community member from Old Maiduguri, often felt powerless when disputes arose in her neighborhood. Conflicts among residents, particularly over shared resources such as water, frequently escalated due to the absence of structured dialogue and mediation mechanisms, leading to strained relationships and recurring tensions within the community.</p> <p>Through the project's peacebuilding and community engagement initiatives, Aisha was trained as a community mobilizer and equipped with practical skills in conflict resolution, dialogue facilitation, and community sensitization. She soon applied these skills when a dispute between two neighbors over water spillage affecting a shared walkway threatened community harmony. Drawing on her training, Aisha intervened promptly, engaged the community leadership, and facilitated a fair and inclusive dialogue between the parties. The dispute was peacefully resolved, restoring trust and harmony within the neighborhood</p>	<p>Reflecting on her experience, Aisha noted that the project gave her the confidence and skills to become an agent of peace in her community. Her successful mediation earned her the respect of community members and even led a neighboring community to seek her support in resolving another dispute. Today, Aisha is recognized as a trusted peace advocate whose efforts are strengthening social cohesion and fostering peaceful coexistence across communities. Aisha Ibrahim, Community Mobilizer, Old Maiduguri</p>
3	IDP Camp Chairman	<p>Strengthening Social Cohesion and Restoring Dignity in Shuwari Camp. Before the project, residents of Shuwari Camp faced severe marginalisation, psychological trauma, and persistent tensions with surrounding host communities. As Camp Chairman, Baba Yohana struggled to maintain order and uphold dignity in a context marked by aid dependency, limited social protection, and the exclusion of camp residents from wider municipal development processes. Through the interventions of the IWAYEC/WINN consortium, Shuwari Camp benefited from structured psychosocial support services, joint peacebuilding workshops bringing together IDPs and host communities, and targeted economic empowerment initiatives. These interventions helped restore a sense of dignity and agency among residents, strengthened trust and social cohesion with neighboring communities, and created pathways toward sustainable local integration or dignified return.</p>	<p>"Life in Shuwari Camp often felt like being forgotten by the world. We lived with daily tensions, both within the camp and in our relations with surrounding communities. This project changed that by restoring our dignity. By bringing us together with host communities to build peace and livelihoods, it has helped us move from isolation toward partnership and renewed hope for the future," Baba Yohana, Shuwari Camp Chairman, noted.</p>

4	Beneficiary / Youth Representative	<p>Before the project, youth in Jiddari faced severe social exclusion, high unemployment, and deep mistrust from both security agencies and traditional authorities. With limited access to civic engagement platforms or livelihood opportunities, young people like Mustapha were highly vulnerable to marginalization, social unrest, and recruitment into illicit activities, further weakening community cohesion.</p> <p>Through the project's interventions, Mustapha and other youth leaders received intensive training in conflict transformation, early warning and reporting mechanisms, and entrepreneurship skills. The establishment of structured, youth-led peace networks, linked directly to community leadership and dialogue platforms, helped shift local perceptions. As a result, youth previously viewed as a security concern are now increasingly recognized as key partners in promoting community safety, cohesion, and local development.</p>	<p>"Before the IWAYEC and WINN consortium launched this project, youth in Jiddari felt completely sidelined. We were often blamed for community challenges but rarely included in efforts to address them. This training changed everything. It not only equipped us with skills but also restored our voice. Today, elders listen to us, and we are working together to safeguard our community and build a more peaceful future," Bulama Mustapha, Youth Representative, Jiddari</p>
---	------------------------------------	---	--

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

Hajja Gana Bukar, a 21-year-old internally displaced person from Kuya Ward in Monguno LGA, Borno State, is a nursing mother whose life was deeply affected after she lost her husband in a landmine explosion. The tragedy left her grieving and struggling with severe insomnia. In search of relief, she was introduced by a friend to a drug called Priton, which initially helped her sleep but gradually led to dependency, affecting her well-being, relationships, and social life.

Following a vulnerability assessment, she was enrolled in a Mental Health and Psychosocial Support (MHPSS) workshop. Through the training, she gained a better understanding of trauma and stress management and learned healthier coping strategies for grief. She also became more aware of the importance of seeking professional medical support. "I used to buy the drug every day, but it stopped helping me sleep," she shared. "Now I have learned to go to the hospital for proper care when I face this kind of problem."

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

[Click here to upload file. \(< 10MB\)](#)

File 2

OPTIONAL

[Click here to upload file. \(< 10MB\)](#)

File 3

OPTIONAL

[Click here to upload file. \(< 10MB\)](#)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

<p>Link 1 OPTIONAL</p>
<p>Link 2 OPTIONAL</p>
<p>Link 3 OPTIONAL</p>
<p>Please tick the applicable change based on above narrative.</p>
<p>How we worked: *</p> <p><i>Please select up to 3.</i></p> <p><input type="checkbox"/> Enhanced digitization</p> <p><input checked="" type="checkbox"/> Innovative ways of working</p> <p><input checked="" type="checkbox"/> Mobilized additional resources</p> <p><input type="checkbox"/> Improved or initiated policy frameworks</p> <p><input checked="" type="checkbox"/> Strengthened capacities</p> <p><input checked="" type="checkbox"/> Partnered with with local/grassroots Civil Society Organizations</p> <p><input type="checkbox"/> Expanding coalitions & galvanizing political will</p> <p><input type="checkbox"/> Strengthened partnerships with IFIs</p> <p><input type="checkbox"/> Strengthened partnerships with UN Agencies</p>
<p>Please explain one of the selected options</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>This project fosters collaboration among CSO partners to create synergy in joint activities, combining efforts towards a common goal and preventing duplication. At the beginning of the project, the project team actively engaged with various stakeholders, particularly governmental bodies, and civil society organisations (CSOs) in the targeted area. This identifies how the project's activities could complement existing initiatives and development frameworks</p>
<p>Please explain one of the selected options</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>The project is engaging with partners and donors within the framework of institutional support to strengthen local civil society organisations' capacities to enhance coordination and form partnerships to better position themselves to attract donor funding. As a result, AFDB has provided \$2,600,000 in support of DIMS II to digitise the CSO LCBC directory and enhance functionality.</p>
<p>Please explain one of the selected options</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>Capacity-building for our partners has primarily centred on proposal submission and enhancing their capacities in designing, planning, and implementing joint projects. For instance, 55 CSOs CSO groups strengthened their institutional capacities in project cycle management and improved their knowledge of financial management and their knowledge and capacities in thematic areas (e.g. human rights& security, DRRR, peacebuilding and PVE)]</p>
<p>Who are we working with *</p> <p><input checked="" type="checkbox"/> Strengthened partnerships with IFIs</p> <p><input type="checkbox"/> Strengthened partnerships between UN Agencies</p> <p><input checked="" type="checkbox"/> Partnered with local civil society organizations</p> <p><input type="checkbox"/> Partnered with local academia</p> <p><input type="checkbox"/> Partnered with sub-national entities</p> <p><input type="checkbox"/> Partnered with national entities</p> <p><input type="checkbox"/> Partnered with local volunteers</p>
<p>Please explain</p> <p><i>Please limit your response to 3000 characters</i></p> <p>Within the framework of strengthening local civil societies' coordination and partnership mechanism, we are engaging with AFDB to support the digitalisation of the LCBC CSOs' information directory DIMS, to enhance coordination and partnership across different thematic areas for the CSOs in the region. Funding proposal being finalised]</p>

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (including GBV)
- Women
- Youth
- Children
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

NA

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

Yes

No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Outcome Indicator 1: Additional resources mobilised by civil society to implement TAP interventions, by type and source. Baseline data This reflects incremental progress in resource mobilisation and a growing capacity among some CSOs to leverage diverse funding sources to sustain and scale TAP interventions from 2022 to 2024 indicate that only 27% (9 CSOs) successfully mobilised additional resources beyond the PBF-LCB project to implement their Technical Assistance Plans (TAPs). Disaggregated by type, 2 were women-led, 1 was women- and youth-led, 2 were youth-led, and 4 were neither women- nor youth-led. The sources of these additional resources varied: women-led CSOs attracted private sector funding; the women- and youth-led CSO mobilised support through community contributions; youth-led CSOs secured funding from international donors and community initiatives, while other CSOs obtained grants primarily from international partners.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Focus group discussion, survey and community engagement during monitoring visits

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

Yes

No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

Yes
 No

Please provide a brief description *

Please limit your response to 3000 characters.

A Grievance Redress Mechanism (GRM) for the project has been established. The project team has ensured the establishment of community feedback mechanisms in the joint proposal of the CSOs. Moreover, there was a specific session on Community Feedback and Response/Grievance Redress Mechanism (CARM/GRM) during the capacity-building training for the CSOs. Team follow-up in quarter 3 to assess the operationalisation of the feedback mechanism and collate all feedback, review actions taken to close feedback loops and act on pending feedback

» Evaluation

Is the project on track to conduct its evaluation? *

Yes
 No
 Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

70000

If project will end in next six months, is your upcoming evaluation on track?

Yes
 No
 Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

The project evaluation is planned during the third quarter of 2026. The recruitment process for the end-of-project evaluation consultant has been launched. Given that project activities are still ongoing, the evaluation start date is September 2026 to ensure that all project components and results are adequately assessed

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	Jonathan Madaki	UNDP	Programme Specialist	jonathan.madaki@undp.org

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

Yes
 No

How many funders or grants has the project received additional non-PBF funding from since the project started? *

2

<p>If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project since it started, as well as specifically during this reporting period</p> <p><i>Please enter each funding agent and their contributions separately</i></p>	
<p>Name of Funder *</p> <p>AFDB - through project team mobilization</p>	
<p>Amount mobilized since project's start (USD) *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>2600000</p>	
<p>Amount mobilized during reporting period (USD) *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>	2
<p>If yes, please indicate name of all funding agencies and respective amounts of additional non-PBF funding support that has been leveraged by the project since it started, as well as specifically during this reporting period</p> <p><i>Please enter each funding agent and their contributions separately</i></p>	
<p>Name of Funder *</p> <p>UNHCR- through beneficiary CSO Zireenza Support Foundation</p>	
<p>Amount mobilized since project's start (USD) *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>20000</p>	
<p>Amount mobilized during reporting period (USD) *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>-2</p>	
<p>Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *</p> <p><input checked="" type="radio"/> Yes</p> <p><input type="radio"/> No</p>	
<p>If yes, please select the relevant option below: *</p> <p><input checked="" type="radio"/> Some catalytic effect</p> <p><input type="radio"/> Significant catalytic effect</p>	
<p>If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so</p> <p><i>Please limit your response to 3000 characters.</i></p> <p>- Through its cross-border peacebuilding efforts targeting internally displaced persons, the project has had a catalytic effect on stability and education, facilitating the enrolment of 200 out-of-school refugee children from Cameroon into primary schools in Wuro Harde, with school bags provided to support their learning (Nigeria and Cameroon regional activities)</p> <p>- In Niger, the government is actively promoting sustainability by addressing priority needs identified during community engagement that fall outside the project's scope. For example, in Albourdj, the government plans to construct sanitary facilities, a critical gap highlighted during assessments, which will complement the project's interventions and ensure a more comprehensive response to community needs.</p> <p>- Some project beneficiaries, CSOs in Nigeria, have been motivated to engage more with initiatives related to the humanitarian-development-peace nexus. The project team have provided reference letters to potential donors for some CSOs.</p> <p>- The project's training of women's associations in nursery management and seedling marketing has catalysed income growth, environmental restoration, and community cooperation. Women-led groups have since secured a contract to supply over 10,000 seedlings to a donor-funded afforestation project, reinforcing the initiative's sustainability and impact.</p>	

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The proposals submitted by the selected Civil Society Organisation (CSO) groups were carefully guided to include a section on sustainability by prioritising the revitalization of existing community mechanisms and platforms rather than creating parallel structures. This approach ensures continuity, relevance, and local ownership of peacebuilding efforts.

By strengthening CSOs' institutional capacities, including resource mobilisation, financial management, and leadership development, the project has empowered women and youth-led associations, community leaders, and local actors to independently sustain peace and social cohesion. These community-led structures are now better equipped to carry forward the project's gains beyond its lifecycle.

In terms of financial sustainability, through the dedicated capacity building provided to the CSOs across the countries, the organisation has mobilised additional resources to support the work being done on the ground.

As a key sustainability milestone, the project contributed to the development of the DIMS platform, adopting DIMS as a single gateway for selecting and supporting CSOs and CBOs involved in peacebuilding. To deepen this impact, the project has attracted interest from partners, which resulted in securing funding from the African Development Bank (AfDB) to digitise and upgrade the DIMS directory. This will enhance coordination, visibility, and access to funding opportunities for local organisations, positioning them for long-term engagement beyond the current project.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Across the participating countries, CSO partners consistently requested a project extension during coordination meetings to allow sufficient time for the implementation of planned activities and the full utilization of available funds. This need was largely driven by delays in the disbursement of the second tranche of funding, which affected implementation timelines and the scheduling of several key activities.

Specifically in Niger, the project faced additional implementation challenges following the detention of one of the contracted CSOs, NGO AEC, by the Nigerien authorities after it had fully utilized the first tranche of USD 38,500. As a result, UNDP terminated the organisation's contract. Following a competitive selection process, the remaining funds from the second tranche were reallocated to NGO AREN to complete the outstanding project activities. The fragile security context in Niger also led the authorities to mandate the compulsory use of security escorts during field visits to project sites. The additional costs associated with these escorts constrained monitoring and supervision activities and placed further pressure on the project budget.

In light of these challenges, coupled with the significant needs identified at the community level, stakeholders recommended extending the project duration and considering increased budget allocations in future initiatives. Such measures would enhance the project's responsiveness, support the sustainability of results, and strengthen its impact within target communities.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	Technical Committee Meeting	The technical committee reviewed the implementation and validated the joint monitoring mission report. The RTC recommends exception waiver be made to allow selection from CSOs not registered in DIMs, to fast-track the implementation in Chad, due to challenges of receiving eligible proposals from CSOs registered in DIMs, based on the outcome of the competitive evaluation process.	The meeting commended the notable progress recorded in the Chad country window and the regional cross-border activities, which have shown significant improvement, from 0% in Chad and 7% in the regional cross-border window reported during the inaugural Board Meeting to 92% and 90% respectively.
Event 2	Project Board meeting	Discussed and approved the steering committee's terms of reference. Annual work plan for 2025/26 and progress report on project implementation from January 2024 to October 2025. Reviewed and approved recommendations.	Updated terms of reference to allow for the participation of Resident Coordinators of the other three countries. Approved the 9-month no-cost extension and the 2025/26 extension work plan.
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your financial report in excel format to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velastegui@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.