

PBF June 2026 Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2026-06-15

Name and title of person submitting the report *

Kuvanych Koshoev, UNDP Peacebuilding Project officer

E-mail of person submitting the report *

kuvanych.koshoev@undp.org

Name and title of person who approved the report *

Zhenishbek Arzymatov, UNDP Team Leader, Public Effectiveness and Responsive Institutions cluste

Have all fund recipients for this project contributed to the report? *

Yes

No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

Yes

No

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

Yes No

Please select the geographical region in which the project is implemented

- Asia and the Pacific
- Europe and Central Asia
- Middle East and North Africa
- Central & Southern Africa
- Global
- West Africa
- East Africa
- Latin America and the Caribbean

Country of project implementation *

- Albania
- Kyrgyzstan
- North Macedonia
- Uzbekistan
- Bosnia and Herzegovina
- Moldova
- Serbia
- Other, Specify
- Kosovo (As per UNSCR 1244)
- Montenegro
- Tajikistan

Other, please specify *

Project Title *

- 00129739: Inclusive governance and shared identity for sustainable peace and development
- 00130462: Supporting young people's peacebuilding participation in Kyrgyzstan: integrating a youth-led mental health and psychosocial support (MHPSS) approach
- 00134228: PBF Secretariat Support to Joint Steering Committee and PRF projects
- 00140010: Strengthening national capacities for conflict prevention and peacebuilding
- 00140074: Blossoming Aigul - Capacitated Women Civil Society Organizations sustaining peace in Kyrgyzstan
- 00140782: Enabling youth-inclusive political processes and promoting the political participation of young women and men from diverse backgrounds in Kyrgyzstan
- 00140982: Women of Ferghana Valley at the Frontlines of Climate Resilience Adaptation and Peace
- 00141101: Strengthening capacities of institutions and border communities of Kyrgyzstan for increased cooperation with Uzbekistan
- 00141244: Empowering Youth to Building Bridges for Social Cohesion
- 00141500: Empowering the state and municipal institutions and civil society to promote dialogue and a culture of peace
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- Asia and the Pacific
 Central & Southern Africa
 East Africa
 Europe and Central Asia
 Global
 Latin America and the Caribbean
 Middle East and North Africa
 West Africa

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2025-04-02

Project End Date *

2027-03-26

Has this project received an extension? *

- YES, Cost Extension
 YES, No Cost Extension
 YES, Both Cost and No Cost Extensions
 NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
 YES, No Cost Extension
 YES, Both Cost and No Cost Extensions
 NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- Yes
 No

If so, around which month do you expect to submit the request? *

- | | | |
|-------------------------------|--------------------------------|---------------------------------|
| <input type="radio"/> January | <input type="radio"/> February | <input type="radio"/> March |
| <input type="radio"/> April | <input type="radio"/> May | <input type="radio"/> June |
| <input type="radio"/> July | <input type="radio"/> August | <input type="radio"/> September |
| <input type="radio"/> October | <input type="radio"/> November | <input type="radio"/> December |

Is the current project end date within 6 months? *

- Yes
 No

Is funding disbursed either into a national or regional trust fund? *

- Yes
 No

If yes, please select which *

- National Trust Fund
 Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the convening agency recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
 Yes, other UN recipients only
 Yes, other non-UN recipients only
 Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients

- ACTED
- AEDE
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
- Avocats Sans Frontières
- Avocats Sans Frontières Belgium
- Avocats sans frontières Canada
- Ayuda en Accion
- BIRN - Balkan Investigative Reporting Network
- BIOM -Youth Ecological Movemen
- CARE International UK
- Centre d'étude et de coopération internationale (CECI) - BF
- Christian Aid Ireland
- COIPRODEN
- Concern Worldwide
- Conexion Guatemala
- COOPI - Cooperazione Internazionale
- CORD Burundi
- CORDAID
- Corporacion Sisma Mujer
- CRS - Catholic Relief Services
- DanChurchAid
- Danish Refugee Council
- EQUITAS
- Fund for Congolese Women
- Fundacion Estudios Superior (FESU)
- Fundación Mi Sangre (FMS)
- Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
- Geneva Centre for Security Sector Governance (DCAF)
- HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
- ICTJ (International Center for Transitional Justice)
- Instituto Holandes para Democracia Multipartidaria (NIMD)
- Integrity Watch
- International Alert
- International Rescue Committee
- Interpeace
- Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
- MLAL - ProgettoMondo
- MSIS-TATAO
- NIMD (Netherlands Institute for Multiparty Democracy)
- Nonviolent Peaceforce
- Norwegian Refugee Council (NRC)
- Nile Sustainable Development Organization - NSDO
- OCNH-Organisation des Citoyens pour une Nouvelle Haïti
- OIKOS
- ONG Adkoul - ONG Adkoul
- ONG AZHAR
- OXFAM
- Peace Direct
- Plan International
- PNG UN Country Fund
- Red de Instituciones por los Derechos de la Niñez
- ROI - Roza Otunbayeva Initiati
- Saferworld
- Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- Save the Children
- Search for Common Ground (SFCG)
- SIHA (Strategic Initiative for Women in the Horn of Africa)
- SismaMujer
- SOS Sahel Sudan
- Stichting Impunity Watch
- Tearfund
- The Carter Center, Inc.
- Trocaire
- War Child
- War Childhood Museum (WCM)
- World Vision International
- World Vision Myanmar
- ZOA
- blank_placeholder
- Other, Please specify

Other, Please specify

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

9

To how many implementing partners has the project transferred money **during this calendar period** ?

(for June reports: January-June;

for November reports: January-December (anticipated);

for final reports: full project duration)

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Public Fund "Women's Peace Bank"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,980

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,980

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,980

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

CSO promoted community-based crime prevention in border areas by establishing and strengthening local crime prevention committees and coordination mechanisms involving police, local authorities, and civil society. It supported implementation of the national Law on "Crime Prevention" and the "Safe Borders" Action Plan, conducted an analysis of prevalent crimes, and will next develop local prevention plans with co-financing from local budgets. 2

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

State Enterprise "Ukuk"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,979

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,979

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,979

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Development of the "Electronic Border" mobile application aimed to provide citizens and visitors of the Kyrgyz Republic with official and up-to-date information on the procedures for crossing the state border such as what documents are required, how long the wait will be, what items are permitted and what is prohibited, and whether the border crossing is open.

3

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

CSO providing legal aid

What is the name of the Implementing Partner *

Public Association "Lawyers of the Fergana Valley Without Borders"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

44,985

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13,495

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

13,495

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

The most significant peacebuilding achievement during the reporting period was the establishment of a functioning multi-stakeholder legal assistance and referral network across five border districts of Osh, Batken, and Jalal-Abad oblasts. Through two formal cooperation agreements, five district coordination platforms, and five communication and mentoring groups involving more than 96 stakeholders, the project created sustainable mechanisms for addressing grievances related to migration, citizenship, registration, documentation, labor rights, and access to public services.

As a result, 33 beneficiaries, including 21 women, received direct legal assistance, while 176 local stakeholders enhanced their knowledge and capacity to address legal concerns affecting border communities.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Association of Legal Entities Association of Legal Clinics of Kyrgyzstan

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19,550

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,775

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

9,775

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

One of the key peacebuilding contributions during the reporting period was the strengthening of links between universities, legal institutions, and communities in border regions through the development of legal clinics in three universities and the engagement of 48 student-clinicians in legal awareness and primary legal assistance activities. Through two specialized training courses, six online capacity-building sessions, and six outreach initiatives, the project expanded opportunities for community members, migrants, and youth to access legal information and guidance on issues such as migration, documentation, labor rights, and social protection. This is particularly relevant in border areas where limited awareness of rights and procedures can contribute to misunderstandings, unresolved grievances, and mistrust toward institutions.

During the reporting period, 52 law students strengthened their knowledge and practical skills in legal counselling and migration-related issues, with post-training assessments showing an average 15% increase in knowledge. Legal awareness messages and information materials disseminated through digital platforms reached more than 32,500 people.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

Local CSO specializes on adults education

What is the name of the Implementing Partner *

PF KAEA

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

39,200

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

27,440

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

27,440

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Established and supported local dialogue platforms involving employers, local authorities, state migration services and community representatives to improve coordination on labour migration and employment opportunities for migrants from Uzbekistan. Organized and conducted mobile job fairs in near-border locations at selected checkpoints in Osh, Batken, Jalal Abad regions, facilitating direct interaction between local employers and migrant workers from Uzbekistan.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

CSO specializes on human trafficking

What is the name of the Implementing Partner *

PF Blagodot

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

19,451

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

13,616

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *

Please use a dot (.) as decimal separator, instead of a comma (,)

13,616

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

Preparing training materials on referral mechanisms of victims of trafficking specifically tailored for law enforcement authorities, community leaders, youth activists in pilot districts; Conducting four two-day training sessions bringing together participants from government agencies, civil sector and NGO from Uzbekistan to exchange experiences and develop joint approaches to cross-border human trafficking cases. The training was focused on the practical application of Kyrgyz Government Resolution No. 493, safe referral principles, and ethical standards when working with victims of trafficking. Participants learned the algorithm of actions for entities of National Referral Mechanism and gained practical skills in identifying potential victims of trafficking, communicating with them, and providing support.

7

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

What is the name of the Implementing Partner *

Public Association "Peaceful Initiatives"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *

Please use a dot (.) as decimal separator, instead of a comma (,)

50,000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period**? *

Please use a dot (.) as decimal separator, instead of a comma (,)

0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *

Please limit your response to 1500 characters

During the reporting period, the Implementing Partner, Public Association "Peaceful Initiatives", initiated the support of the local initiatives of the Community Prevention Centers, youth group, women's group, local government bodies/initiatives aimed at improving security conditions in border communities/other initiatives aimed at the cultural and humanitarian development of cross-border cooperation between the Kyrgyz Republic and the Republic of Uzbekistan.

8

Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- National women's and youth CSO
- Subnational women's and youth CSO
- Other

Other, Please specify

CSO specializes on business grant support, income generating activities among the youth

<p>What is the name of the Implementing Partner *</p> <p>Public Fund "Fair and Sustainable Development Solutions»</p>
<p>What is the planned total amount (in USD) for the overall duration of the project to be disbursed to this implementing partner? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>122,000</p>
<p>What is the total amount (in USD) disbursed to the implementing partner since the project's start? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>What is the total amount (in USD) disbursed to the implementing partner during this calendar period? *</p> <p><i>Please use a dot (.) as decimal separator, instead of a comma (,)</i></p> <p>0</p>
<p>Briefly describe the main activities carried out by the Implementing Partner during this calendar period *</p> <p><i>Please limit your response to 1500 characters</i></p> <p>To support at least 9 local youth-oriented businesses selected and supported with the engagement of local young people, including women through providing knowledge, mentorship, provision of necessary goods and services</p>
<p>Please list all of the project's implementing partners and the amounts (in USD) transferred to each, both since the project's start, and specifically during this calendar period</p>
<p>Please select the type of organisation which best describes the type of implementing partner *</p> <ul style="list-style-type: none"> <input type="radio"/> National youth CSO <input type="radio"/> National women's CSO <input checked="" type="radio"/> Other National CSO <input type="radio"/> Subnational youth CSO <input type="radio"/> Subnational women's CSO <input type="radio"/> Other subnational CSO <input type="radio"/> Regional CSO <input type="radio"/> Regional Organisation <input type="radio"/> International NGO <input type="radio"/> Governmental entity <input type="radio"/> National women's and youth CSO <input type="radio"/> Subnational women's and youth CSO <input type="radio"/> Other
<p>Other, Please specify</p> <p>CSO specializes on Juvenile issues, child protection</p>

9

What is the name of the Implementing Partner *
Public Fund "Insan"

What is the planned total amount (in USD) for the **overall duration of the project** to be disbursed to this implementing partner? *
Please use a dot (.) as decimal separator, instead of a comma (,)
 5000

What is the total amount (in USD) disbursed to the implementing partner **since the project's start?** *
Please use a dot (.) as decimal separator, instead of a comma (,)
 0

What is the total amount (in USD) disbursed to the implementing partner **during this calendar period?** *
Please use a dot (.) as decimal separator, instead of a comma (,)
 0

Briefly describe the main activities carried out by the Implementing Partner during this calendar period *
Please limit your response to 1500 characters
Strengthen the capacity of the State Border Service of the Kyrgyz Republic to ensure safe, dignified, and rights-based border management and equip border officers with practical tools to protect and respond effectively to the needs of women and children, prevent exploitation and trafficking, and promote child- and gender-sensitive procedures in daily practice.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization
 Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.
*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in full US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in full US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)

UNDP: United Nations Development Programme	923,000	923,000	707,429	76.64%
				%
IOM: International Organization for Migration	475,000	475,000	271,463	57.15%
UNODC: United Nations Office on Drugs and Crime	602,000	602,000	360,556	59.89%
				%
				%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	2000	2000	1339.45	66.9 7%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **66.97%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

32.34

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 646.8**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 433.18**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Budget_UNDP_UNODC_IOM_11 June 2026-16_32_15.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- Yes
- No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The last Joint steering committee (JSC) was held on 20 June 2024, the next JSC is scheduled on 23 June 2026.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with.

Please limit your response to 3000 characters

At the national level, in line with prior agreement with the Ministry for Foreign Affairs (MFA), the project provided critical IT equipment to operationalize the Monitoring Centre to enhance coordination, monitoring, and streamline the delivery of consular services for Kyrgyz citizens and foreigners. This contributes to the project's peacebuilding objectives by strengthening institutional responsiveness, transparency, and access to services. Improved access to reliable services and information promotes safer, more regular migration and mobility, strengthens protection of rights, and enhances confidence.

Engagement with the State Border Service, resulted in a series of capacity-building trainings for more than 120 border officers on child and gender sensitive procedures, conflict prevention and prevention of human trafficking and migrant smuggling. The "Digital Border" mobile application for Android and iOS was fully finalized in cooperation with the State Enterprise "UKUK" and the Border Service of the Kyrgyz Republic, the official launch ceremony of the application scheduled on 15 July 2026.

Engagement with the State Tax Service to enhance institutional coordination on issues related to cross-border labour mobility, increasing awareness among labour migrants and Kyrgyz employers regarding tax obligations, legal employment requirements, and compliance with national legislation. As a result, a jointly agreed concept for a public information campaign was developed and submitted to the national partner for implementation.

Cooperations with the State Institution "Kyzmat", operating under the Administrative Department of the President of the Kyrgyz Republic, (responsible for citizen registration and access to digital public services), resulting in an agreement to jointly implement an information campaign aimed at improving migrants' awareness of registration procedures, obtaining a Personal Identification Number (PIN), and accessing public services. The campaign will provide practical guidance on the steps required for legal residence and employment in the Kyrgyz Republic, including registration, access to digital government services, payment of taxes, and compliance with relevant administrative requirements.

Project staff also agreed with the Ombudsman's Office to involve their representatives in the analysis of migrant workers' rights.

At the provincial and local level, the project closely collaborated with the Offices of the Plenipotentiary Representatives of the President in Osh, Jalal-Abad, and Batken provinces and district administrations in pilot areas to promote inter-cultural dialogue and community engagement. The project closely collaborated with the local authorities, police and local border check points to develop and endorse local crime prevention action plans, which include resource sharing from local budgets. These plans are aligned with local development initiatives with broader peacebuilding objectives.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

Not Started Initiated Partially Completed
 Completed Not Applicable

Staff Recruitment *

Not Started Initiated Partially Completed
 Completed Not Applicable

Collection of baselines *

Not Started Initiated Partially Completed
 Completed Not Applicable

Identification of beneficiaries *

Not Started Initiated Partially Completed
 Completed Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Please limit your response to 3000 characters

The project has successfully finalized the contracting of implementing partners (IPs):

- **Public Foundation "Blagodat"** - to conduct capacity-building activities for local authorities and community leaders, focusing on case management and gender-sensitive service provision, including identification, referral, and assistance to vulnerable migrants and victims of trafficking.
- **Kyrgyz Association for Adult Education (KAEA)** - to implement dialogue platforms and job fairs, facilitating engagement between local authorities, employers, and migrant communities, and promoting safe and regular labor migration practices.
- **To strengthen access to justice and legal protection for migrants and vulnerable populations**, the project partnered with the Association of Legal Clinics of Kyrgyzstan providing primary legal aid and the Public Foundation "Ferghana Lawyers Without Borders" providing qualified legal aid for people who are not meet compliance criteria for the state guaranteed free legal aid. Through this partnership, legal awareness campaigns, consultations, and legal aid services will be provided to migrants, returnees, and border communities, while also strengthening referral mechanisms and cooperation between legal service providers and local authorities.
- **Public Foundation "Ulybka"**. The partnership foresees the implementation of activities aimed at establishing dialogue platforms, conducting training based on the Community Engagement and Policing (CEP) methodology, and introducing community-level mini-grant mechanisms.
- **Low Value Grant** was signed with the Public Association "Peaceful Initiatives" for Batken Province to support the local initiatives of the Community Prevention Centers, youth group, women's group, local government bodies/initiatives aimed at improving security conditions in border communities/other initiatives aimed at the cultural and humanitarian development of cross-border cooperation between the Kyrgyz Republic and the Republic of Uzbekistan.
- **Responsible Party Agreement with the Public Fund "Fair and Sustainable Development Solutions"** - to support at least 9 local youth-oriented businesses selected and supported with the engagement of local young people, including women through providing knowledge, mentorship, provision of necessary goods and services
- **Public Fund "Insan"** - to strengthen the capacity of the State Border Service of the Kyrgyz Republic to ensure safe, dignified, and rights-based border management and equip border officers with practical tools to protect and respond effectively to the needs of women and children, prevent exploitation and trafficking, and promote child- and gender-sensitive procedures in daily practice.
- **Three specialized consultants** - to support analytical outputs and evidence-based programming, covering socio-economic analysis of Uzbek migrants, migration and human rights frameworks, and regulatory reviews. Media Consultant and Osh-based Monitoring Specialist strengthen visibility, oversight, and reporting.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- Yes
- No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary

Please limit your response to 6000 characters

Building on baseline findings that identified strong levels of intercommunity trust but persistent gaps in confidence in public institutions and awareness of migration- and border-related services, the project focused on strengthening people-centred service delivery, safe mobility, and opportunities for positive interaction. The project's approach is based on the premise that improved access to services and information reduces grievances, strengthens trust in institutions, facilitates safe and orderly mobility, and ultimately contributes to social cohesion in border areas.

To strengthen confidence in formal institutions and improve access to grievance-resolution mechanisms, the project expanded legal information, counselling, and protection services. More than 52 law students strengthened their legal counselling capacities, while digital awareness campaigns on migrant rights reached over 32,500 people. A multi-stakeholder legal assistance and referral network was established across five border districts in Osh, Batken, and Jalal-Abad oblasts through cooperation agreements, district coordination platforms, and communication groups involving over 96 stakeholders. As a result, 33 beneficiaries, including 21 women, received legal assistance, 176 local stakeholders enhanced their capacity to address migration- and rights-related concerns, and five district legal aid specialists received mentoring support. These efforts strengthened accessible and trusted mechanisms for addressing grievances related to migration, documentation, labour rights, and access to services.

The project also strengthened institutional capacities for safe and orderly mobility. Following earlier agreements with the Ministry of Foreign Affairs, IT equipment was provided to the Monitoring Centre to support the digitalization and streamlining of 30 consular services for Kyrgyz citizens abroad and foreign nationals. In parallel, the project strengthened people-centred border management through the installation and operationalization of video surveillance systems at eight pilot Border Crossing Points along the Kyrgyz-Uzbek border. The upgraded monitoring infrastructure enhances operational coordination, transparency, and responsiveness, contributing to safer and more efficient cross-border movement of people and goods. National ownership was reinforced through an in-kind contribution of approximately USD 30,000 from the Border Service.

To improve public access to reliable border information, the project developed and launched the "Digital Border" mobile application on Google Play and the Apple App Store. Together with the previously installed Milestone Systems software, these investments improve information availability, inter-agency coordination, predictability of border procedures, and confidence in border management institutions.

Recognizing that stronger institutions alone are insufficient to sustain social cohesion, the project also expanded opportunities for dialogue and positive interaction. More than 4,500 participants from Kyrgyzstan, Uzbekistan, and Tajikistan engaged in community dialogue, cultural, tourism, and entrepreneurship platforms, including the Flower Festival "Flowers – Messengers of Unity and Peace," the international tourism festival "My Dream Kyrgyzstan," and the VII International Tourism Festival "Salam, Osh! 2026." These platforms strengthened cross-border networks, promoted cultural exchange, facilitated discussion of practical barriers affecting communities and businesses, and reinforced trust and cooperation among neighbouring communities. Among raised issues on the dialogue platforms were streamlining the procedures for issuing excise stamps for small and medium-sized businesses, lack of an accredited laboratory to conduct GMO testing in order to reduce processing times and improve access to services.

To support longer-term institutional change, conflict-sensitive local planning processes with district administrations initiated the integration of migration-related priorities into district development plans for 2026–2027. Trainings for local authorities, law enforcement agencies, and social service providers strengthened capacities to identify, protect, and refer vulnerable migrants and victims of trafficking. In parallel, an information campaign was developed to address misinformation, promote positive perceptions of migrants' socio-economic contributions, and increase awareness of safe and regular migration. Sustainability was further strengthened through collaboration with the Ombudsman's Office, which incorporated migrant rights analysis into its annual workplan and committed to jointly publishing the findings.

Collectively, these interventions contributed to safer, more regular, and rights-based mobility, strengthened confidence in public institutions, and created more opportunities for constructive interaction and cooperation across border communities.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date

Please limit your response to 3000 characters

Gender equality, women's empowerment, and youth inclusion have been systematically integrated across project design and implementation. The project applies a conflict-sensitive and inclusive approach to ensure that women, youth, migrants, and other vulnerable groups are not only beneficiaries but also active participants in decision-making, dialogue, and service delivery processes.

Targeted efforts were made to improve women's access to information, legal assistance, and protection services. Of the 33 beneficiaries who received legal support through the project-supported referral network, 21 were women. Gender-sensitive approaches were integrated into capacity-building activities for border officers, local authorities, law enforcement agencies, and service providers, with particular attention to the identification and protection of women migrants, victims of trafficking, children, and other vulnerable groups. Training programmes strengthened participants' understanding of human rights standards, gender-responsive service provision, and referral mechanisms.

Women and youth were actively engaged in dialogue platforms, cross-border cooperation initiatives, and community events. Festivals and cooperation activities supported under the Batken-Fergana and Osh-Andijan Road Maps provided inclusive spaces for participation by women entrepreneurs, youth leaders, civil society representatives, and local communities from Kyrgyzstan, Uzbekistan, and Tajikistan. These initiatives promoted people-to-people engagement, strengthened social cohesion, and increased opportunities for women and young people to contribute to local development and peacebuilding processes.

Youth empowerment was further supported through capacity-building activities for law students, who enhanced their legal counselling skills and contributed to expanding access to legal information and services within their communities. Youth-focused dialogue sessions during cross-border events also promoted leadership, cooperation, and engagement in peacebuilding and regional development initiatives.

The project's baseline assessment and ongoing monitoring disaggregate data by sex and age, allowing the project to track participation and outcomes for women and youth and adapt interventions where needed. By addressing barriers to access, promoting inclusive participation, and strengthening the capacities of institutions to respond to the specific needs of women and young people, the project contributes to more equitable, responsive, and sustainable peacebuilding outcomes.

Is the project 1+ year in implementation? *

- Yes
 No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

- Yes
 No

If yes, please provide concrete examples of such peacebuilding results

Please limit your response to 6000 characters

Compared with 2025, the border context in 2026 is characterized less by unresolved interstate border issues and increasingly by the need to manage rapidly growing cross-border mobility, trade, tourism, and labour migration. Continued normalization of Kyrgyzstan-Uzbekistan relations has led to higher volumes of people and goods crossing the border, placing additional pressure on border infrastructure, local administrations, and frontline institutions. In response, both countries have introduced practical measures such as expanded checkpoint operations, optimization of border-crossing procedures, and strengthened inter-agency cooperation. While these developments reflect positive progress in bilateral relations, they also create new challenges related to service delivery, management of grievances, protection of vulnerable travellers, and public confidence in border institutions. In this context, the project's focus on people-centred border governance, institutional coordination, grievance-resolution mechanisms, and cross-border dialogue remains highly relevant for ensuring that increased connectivity translates into greater trust and cooperation.

While it remains premature to confirm long-term transformative impacts, the project is already demonstrating early outcome-level peacebuilding results through strengthened institutional mechanisms for cooperation, grievance management, and economic engagement in the Kyrgyzstan-Uzbekistan border areas.

A key outcome-level result has been the operationalization of the Batken-Fergana and Osh-Andijan interregional Road Maps as functioning mechanisms for dialogue, coordination, and joint problem-solving. During the reporting period, these platforms enabled local authorities, civil society organizations, community representatives, and private sector actors to jointly address cross-border challenges related to labour mobility, trade, tourism, and local development. As a result, cooperation on cross-border issues is increasingly taking place through structured and institutionalized channels rather than ad hoc interactions, strengthening local capacities to manage shared challenges and fostering greater trust between stakeholders on both sides of the border.

This was demonstrated by improvements implemented at the Ak-Kyya border crossing point following issues raised through Road Map dialogue platforms and consultations with local stakeholders. Priorities identified through the dialogue process informed concrete actions by local authorities to improve the border crossing environment and facilitate cross-border mobility. Using local budget resources, authorities widened a 200-metre section of the access road, installed street lighting, constructed pedestrian walkways, and provided seating areas for travellers. These measures improved the safety, accessibility, and quality of services at the border while demonstrating the responsiveness of local institutions to concerns jointly identified by communities and cross-border stakeholders. In addition, discussions facilitated through the Road Map process contributed to arrangements for organized tourist groups and generated plans to establish municipal market shelters for local agricultural and handicraft products, creating additional opportunities for cross-border trade and livelihoods. The example illustrates how the Road Maps are evolving from coordination frameworks into practical mechanisms for collaborative problem-solving, enabling local authorities and communities to jointly identify priorities, mobilize resources, and implement solutions. By reducing practical barriers to mobility and economic exchange, these interventions contribute to increased people-to-people contact, stronger institutional trust, and more sustainable cross-border cooperation between communities in Kyrgyzstan and Uzbekistan.

Another significant outcome-level result is the establishment of a multi-stakeholder legal assistance and referral network across five border districts in Osh, Batken, and Jalal-Abad regions. Through formal cooperation arrangements, district coordination platforms, and communication mechanisms involving local authorities, legal aid providers, and civil society organizations, communities now have improved access to structured channels for addressing migration, documentation, registration, and labour-related grievances. This has strengthened the capacity of local institutions to respond to community concerns in a timely and coordinated manner, increased trust in local mechanisms for addressing citizens' concerns, and improved cooperation among service providers.

The project has also contributed to changes in institutional practice within border management institutions. In May 2026, a potentially contentious incident at the Kaitpas border crossing point involving a traveller demanding preferential passage outside established procedures was resolved through dialogue, adherence to standard operating procedures, and coordination between Kyrgyz and Uzbek border authorities. The incident was managed without escalation or disruption to border operations, demonstrating the practical application of conflict-sensitive and people-centred approaches promoted through the project. While representing an individual case, it provides evidence that strengthened institutional capacities are beginning to influence operational practice and contribute to the constructive management of tensions in a sensitive border environment.

National institutions are increasingly assuming ownership of project-supported initiatives. The Ombudsman's Office has incorporated the analysis of migrant workers' rights into its annual workplan and committed to jointly producing related analytical outputs. This demonstrates growing institutional commitment to rights-based

migration governance and strengthens prospects for sustaining project-supported peacebuilding gains beyond the project period.

Taken together, these developments indicate an emerging shift toward more responsive, cooperative, and accountable institutional arrangements for managing cross-border relations, addressing grievances, and preventing tensions at both local and interregional levels.

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

https://kaktus.media/doc/546253_grajdanin_uzbekistana_polez_v_draky_s_kyrgyzstanskimi_pogranichnikami_na_kpp.html

File attachment

Нажмите для загрузки файла. (<10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

- 1
- 2
- 3
- 4
- 5
- more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

In the context of growing cross-border relations Kyrgyzstani border communities and relevant government agencies have strengthened cooperation capacities, gender-sensitive, safe and orderly border management and enhanced opportunities for positive interactions with their Uzbek counterparts.

Outcome 2:

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» **Outcome 1: In the context of growing cross-border relations Kyrgyzstani border communities and relevant government agencies have strengthened cooperation capacities, gender-sensitive, safe and orderly border management and enhanced opportunities for positive interactions with their Uzbek counterparts.**

O C 1	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)

<p>1. 1</p>	<p>Outcome Indicator 1.a Proportion of people in border areas of Kyrgyzstan who report increased trust in people from other communities across the border, disaggregated by age and gender (SRF Indicator 3.a.)</p>	<p>71.9%</p>	<p>at least + 5%</p>	<p>0</p>	<p>0</p>	<p>Direct component (68.0%) = respondents who directly reported increased trust when asked a trust-related question. • Composite component (81.0%) = respondents who demonstrated trust through related proxy questions (e.g., willingness to cooperate, positive perceptions of interaction, expectations for future cooperation, behavioral indicators of trust). • Integrated baseline value (71.9%) = the final baseline figure calculated by combining the direct and composite measures according to the consultant's methodology.</p>
-----------------	--	---------------------	-----------------------------	-----------------	-----------------	---

1. 2	Outcome Indicator 2.a Proportion of people living in border communities who are confident in the performance of formal and informal local institutions in preventing and mitigating conflicts, disaggregated by age- and gender.	29.4%	at least 20% increase	0	0	Integrated baseline value (Direct component: 7.3%; Composite component: 81.0%)
1. 3	Outcome Indicator 3.a Proportion of people who have had positive interaction with someone from another country disaggregated by age and gender (SRF Indicator 3.b)	68.3%	at least 20% increase	0	0	Integrated baseline value (Direct component: 88.5%; Composite component: 21.2%)
1. 4						
1. 5						

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1

Relevant authorities have strengthened capacities for multi-sectoral development programming and effective human rights compliant and responsive border and human mobility management.

Output 1.2

Local authorities in border communities are able to address the needs of foreign migrants from Uzbekistan for information, protection, and other services.

Output 1.3

Communities in selected border locations have improved knowledge, skills and capacities to cooperate and create positive interactions with Uzbek counterparts

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Relevant authorities have strengthened capacities for multi-sectoral development programming and effective human rights compliant and responsive border and human mobility management.

1. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 1. 1	Number of youth- and gender inclusive dialogue platforms established, and cooperation plans devised to bring together local authorities, law enforcement and community members on expanding cooperation with Uzbekistan.	0	5	8	0	
1. 1. 2	% increase in awareness of local authorities, communities and migrant workers on border crossing regimes/regulations disaggregated by age and gender	56.0%	30% increase	0	0	Integrated baseline value (Direct component: 53.4%; Composite component: 62.0%)

1. 1. 3	% of knowledge increase among border officials/law enforcement on safe and orderly human mobility, counter-trafficking and smuggling, gender-sensitive and child friendly border management disaggregated by age and gender.	34%	at least 30 increase of knowledge of participants/officials (at least 10 per cent women) working at Kyrgyz-Uzbek border	72%	72%	
1. 1. 4	# of modern procedures and technical means introduced for safe and orderly human mobility in line with international standards	0	at least 3	2	2	in progress
1. 1. 5	# of border crossing points equipped with technical means to facilitate safe and orderly human mobility and border management	0	8	8	8	completed

» **Output 1.2: Local authorities in border communities are able to address the needs of foreign migrants from Uzbekistan for information, protection, and other services.**

1. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 2. 1	% of people living in border communities who believe local authorities effectively deliver legal aid services for local communities, including vulnerable group	56.0%	+3%	0	0	Report presents the same baseline figure and methodology as indicator 1.2
1. 2. 2	# of people living in border areas who believe on the positive impact of foreign migrants to the local socio-economic development, disaggregated by age and gender	71.6%	1500	0	0	Integrated baseline value (Direct component: 62.8%; Composite component: 92.2%)
1. 2. 3	# of reported cases by check points (BCPs) and/or people crossing the border with positive reactions on "mother and child rooms", disaggregated by age and gender	0	3	0	0	

1. 2. 4						
1. 2. 5						

» Output 1.3: Communities in selected border locations have improved knowledge, skills and capacities to cooperate and create positive interactions with Uzbek counterparts

1. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

<p>1. 3. 1</p>	<p>% of people who believe positive interactions with neighbouring countries improved, disaggregated by age and gender</p>	<p>60.8%</p>	<p>+5%</p>	<p>0</p>	<p>0</p>	<p>The 60.8% is the overall baseline for the entire surveyed population (1,500 respondents). The male and female figures are not additional percentages to be added; they show how this overall result differs by gender. 62.3% 59.4% The report notes that the slightly higher result among men is associated with greater participation in cross-border trade, labor mobility, and economic activities. Women's somewhat lower score is linked to more limited mobility opportunities and greater reliance on safe and socially accepted forms of interaction Age disaggregation: Youth (18-25) 58.7%; Older persons (66+) 64.1%</p>
------------------------	---	---------------------	-------------------	-----------------	-----------------	--

<p>1. 3. 2</p>	<p># of successful partnership cases established among neighbouring communities, CSOs, private sector, businesses, creative and IT industry</p>	<p>0</p>	<p>at least 9 by one on each target location</p>	<p>3</p>	<p>3</p>	
<p>1. 3. 3</p>	<p># of intercultural dialogue events organized at the local level with participation of young men and women from both sides.</p>	<p>0</p>	<p>At least 4</p>	<p>3</p>	<p>6</p>	<p>Yr mairamy (Batken); Salam Osh 2025; Festival Dostuk; International festival "Cooperation and traditions" held in Aydarken town in 2025; Salam-Osh - 2026; Kadamzhai youth festival - 2026; a Flower festival -"FLOWERS ARE MESSENGERS OF UNITY AND PEACE"</p>

<p>1. 3. 4</p>	<p># people and foreign migrants with raised awareness on the mutual job opportunities at the target cross border communities, disaggregated by age and gender.</p>	<p>0</p>	<p>300 people (30% female, 30% youth)</p>	<p>100</p>	<p>100</p>	<p>On May 20, 2026, a job fair was held in Osh together with Kara-Suu District Administration in the form of mobile consultation booths. Seasonal migrants in the city's border area near the "Dostuk" checkpoint were able to quickly receive expert assistance on issues related to safe and regulated employment.</p>
<p>1. 3. 5</p>						

» **Output 1.4:**

1. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 4. 1						
1. 4. 2						
1. 4. 3						
1. 4. 4						
1. 4. 5						

» **Output 1.5:**

1. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1. 5. 1						
1. 5. 2						
1. 5. 3						
1. 5. 4						
1. 5. 5						

» Outcome 2:

O C 2	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
2. 1						
2. 2						
2. 3						
2. 4						
2. 5						

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 2

Output 2.1

Output 2.2

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 2.1:

2. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 1. 1						
2. 1. 2						
2. 1. 3						
2. 1. 4						
2. 1. 5						

» **Output 2.2:**

2. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 2. 1						
2. 2. 2						
2. 2. 3						
2. 2. 4						
2. 2. 5						

» **Output 2.3:**

2. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 3. 1						
2. 3. 2						
2. 3. 3						
2. 3. 4						
2. 3. 5						

» **Output 2.4:**

2. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 4. 1						
2. 4. 2						
2. 4. 3						
2. 4. 4						
2. 4. 5						

» **Output 2.5:**

2. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2. 5. 1						
2. 5. 2						
2. 5. 3						
2. 5. 4						
2. 5. 5						

» Outcome 3:

O C 3	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
3. 1						
3. 2						
3. 3						
3. 4						
3. 5						

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 3.1:

3. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 1. 1						
3. 1. 2						
3. 1. 3						
3. 1. 4						
3. 1. 5						

» **Output 3.2:**

3. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 2. 1						
3. 2. 2						
3. 2. 3						
3. 2. 4						
3. 2. 5						

» **Output 3.3:**

3. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 3. 1						
3. 3. 2						
3. 3. 3						
3. 3. 4						
3. 3. 5						

» Output 3.4:

3. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 4. 1						
3. 4. 2						
3. 4. 3						
3. 4. 4						
3. 4. 5						

» Output 3.5:

3. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3. 5. 1						
3. 5. 2						
3. 5. 3						
3. 5. 4						
3. 5. 5						

» Outcome 4:

O C 4	Outcome Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)
4. 1						
4. 2						
4. 3						
4. 4						
4. 5						

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 4.1:

4. 1	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 1. 1						
4. 1. 2						
4. 1. 3						
4. 1. 4						
4. 1. 5						

» Output 4.2:

4. 2	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 2. 1						
4. 2. 2						
4. 2. 3						
4. 2. 4						
4. 2. 5						

» Output 4.3:

4. 3	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 3. 1						
4. 3. 2						
4. 3. 3						
4. 3. 4						
4. 3. 5						

» Output 4.4:

4. 4	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 4. 1						
4. 4. 2						
4. 4. 3						
4. 4. 4						
4. 4. 5						

» Output 4.5:

4. 5	Output Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress since project's start <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4. 5. 1						
4. 5. 2						
4. 5. 3						
4. 5. 4						
4. 5. 5						
<p>If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *</p>						

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	Grant support to local initiatives	2026	Jalalabad, Batken, Osh provinces	Local people living in the border pilots of the Jalal-Abad, Batken and Osh provinces; youth and women-led CSOs, local communities	To support locally driven initiatives in line with Road Maps
Event 2	Intercultural dialogue event	2026	Jalalabad, Batken, Osh provinces	Offices of the Plenipotentiary Representatives of the President in Jalal-Abad, Batken and Osh provinces; local people living in the border pilots, youth and women-led CSOs, local communities, local business	Cultural exchange for strengthening positive interaction engaging local communities and migrants
Event 3	Awareness raising campaign on "Digital Border" mobile application	2026	Across the country	Local, border Population and foreigners	Raising awareness on functionality of mobile application and its benefits

Event 4	Job Fairs to facilitate employment opportunities and link local populations and migrants with private sector actors	June-July 2026	Ala-Buka, Aravan, Osh city, Kyzyl-Kiya, Kadamjay	Targeted audience is facilitating direct contact between employers and migrants (at least 100-150 people per location). Minimum of 10 local companies will attend the job fairs to offer opportunities for local population and migrants.	Event objective is to reduce the adverse drivers and risks of irregular migration by providing timely access to job opportunities and legal consultations in border areas. The activity aims to ensure direct interaction between employers and migrants and raise awareness about the benefits of formal employment and associated safety risks, disseminate information on available job opportunities across different sectors
----------------	---	----------------	--	---	---

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
- ii. The impact of the project in their lives
- iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1			
2			

3			
----------	--	--	--

4			
----------	--	--	--

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.
Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project
OPTIONAL

File 1
OPTIONAL
<https://www.undp.org/kyrgyzstan/news/vii-international-tourism-festival-salam-osh>

File 2
OPTIONAL
<https://www.undp.org/kyrgyzstan/news/my-dream-kyrgyzstan-festival-brings-border-communities-together-advance-coopera>

File 3
OPTIONAL
https://www.linkedin.com/posts/festivals-that-bring-people-together-serve-ugcPost-7470320509939802112-hgi5/?utm_source

You can also add upto 3 links to online resources which illustrate the human impact of the project
OPTIONAL

Link 1
OPTIONAL
https://www.youtube.com/watch?v=Irm_IFPiPu0

Link 2
OPTIONAL
<https://www.instagram.com/p/DYe9w8HCMLF/?igsh=MWgyOWFkanN2YXVvaw%3D%3D>

Link 3
OPTIONAL
https://www.instagram.com/p/DWYORH3iBti/?igsh=cGk1bWwzcXE2ancz&img_index=5

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with with local/grassroots Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

modern surveillance systems for border crossing points and development of mobile application "Electronic Borders". The mobile application aimed to provide citizens and visitors of the Kyrgyz Republic with official and up-to-date information on the procedures for crossing the state border

Please explain one of the selected options

Please limit your response to 3000 characters.

**120 border officers raised their capacity on child and gender sensitive procedures, conflict prevention and prevention of human trafficking and migrant smuggling.
52 law students from three universities strengthened their legal counselling capacities;
176 local stakeholders enhanced their capacity to address legal concerns**

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with *

- Strengthened partnerships with IFIs
- Strengthened partnerships between UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Association of Electronic Commerce of the Kyrgyz Republic- project supported study tour of the members of the Associations from the Kyrgyz Republic to Tashkent in 2025 and facilitated the meetings with their counterparts and other business partners in Uzbekistan,

Public Fund "Women's Peace Bank- CSO promoted community-based crime prevention in border areas

Public Association "Lawyers of the Fergana Valley Without Borders- legal assistance and referral network across five border districts of Osh, Batken, and Jalal-Abad oblasts

Association of Legal Entities Association of Legal Clinics of Kyrgyzstan- strengthening of links between universities, legal institutions, capacity building of the legal clinics in three universities, and primary legal assistance activities
PF KAEA-local dialogue platforms involving employers, local authorities, state migration services and community representatives to improve coordination on labour migration and employment opportunities for migrants from Uzbekistan

PF Blagodat- training materials on referral mechanisms of victims of trafficking specifically tailored for

law enforcement authorities, community leaders, youth activists in pilot districts; Conducting training sessions

Public Association "Peaceful Initiatives"- initiated the support of the local initiatives of the Community Prevention Centers, youth group, women's group, local government bodies/initiatives aimed at improving security conditions in border communities/other initiatives aimed at the cultural and humanitarian development of cross-border cooperation between the Kyrgyz Republic and the Republic of Uzbekistan

Plenipotentiary Representatives of the President in Osh, Batken and Jalal-abad provinces, Mayor's offices in Kadamjai, Osh cities. The project supported different dialogue platforms, cross-border cooperation initiatives, and community events under the Batken-Fergana, Osh-Andijan, Jalal-Abad-Namangan Road Maps between border province of the Kyrgyz Republic and Uzbek Republic State

Border Service - on training of the border staff and on mobile «Digital Border" mobile application, National Investment Agency under the President of the Kyrgyz Republic- dialogue platforms on cross border trade, economic cooperation,

The Kyrgyz Export Development and Promotion Center under the Ministry of Economy and Commerce of the Kyrgyz Republic-capacity building of the business-exporters,

The Department of Tourism under the Ministry of Economy and Commerce of the Kyrgyz Republic- project supported the participation of the tourist companies and Department's focal points of the Kyrgyz Republic in the International Tourist Fair TITF-2025 in Tashkent in November 2025,

Institution of Akyikatchy (Ombudsman) of the Kyrgyz Republic- analysis of migrant workers' rights,

State Tax Service under the Cabinet of Ministers- awareness among labour migrants and Kyrgyz employers regarding tax obligations, legal employment requirements, and compliance with national legislation,

State Institution "Kyzmat" under the Administration of the President of the Kyrgyz Republic- information campaign aimed at improving migrants' awareness of registration procedures

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (including GBV)
- Women
- Youth
- Children
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Yes. A comprehensive baseline study was completed during the reporting period, covering 1,500 respondents in target border communities of Batken, Osh, and Jalal-Abad regions. The study established baseline values for all project outcome indicators and provided sex-, age-, and region-disaggregated data.

The baseline findings indicate that 71.9% of respondents report increased trust in people from communities across the border; 29.4% express confidence in the ability of formal and informal local institutions to prevent and resolve conflicts; and 68.3% report positive experiences of interaction with people from another country. In addition, 71.6% of respondents recognize the positive contribution of foreign migrants to local socio-economic development, while 60.8% believe that positive interactions with neighboring countries have improved.

The baseline study also identified key opportunities and challenges related to social cohesion, cross-border cooperation, migration, institutional trust, and access to information. The findings will serve as the reference point for measuring progress and project impact throughout implementation and at endline.

Key monitoring activities undertaken during the reporting period included:

- **Completion of a comprehensive baseline assessment covering target border communities in Batken, Osh, and Jalal-Abad regions to establish baseline values for project indicators and assess perceptions related to social cohesion, cross-border cooperation, migration, institutional trust, and access to information.**
- **Regular monitoring of project activities implemented by UNDP, IOM, and UNODC, including review of activity reports, participant records, and training evaluations.**
- **Collection and verification of sex- and age-disaggregated beneficiary data from trainings, consultations, dialogue platforms, awareness-raising initiatives, and community events.**
- **Monitoring of capacity-building activities through pre- and post-training assessments to measure changes in participants' knowledge and skills.**
- **Ongoing coordination meetings among participating UN agencies and implementing partners to review implementation progress, identify challenges, and agree on corrective actions where required.**
- **Monitoring of communication and outreach activities, including tracking participation and reach of awareness-raising campaigns and information dissemination efforts.**
- **Regular review of progress against the project Results Framework and annual workplan to ensure alignment with project targets and expected outcomes.**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

Yes

No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Yes. A comprehensive baseline study is completed, report can be shared.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Baseline report, contractors reports, monitoring reports, LoPs, photos

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information [link](#)

Yes

No

Please provide a brief description *

Please limit your response to 3000 characters.

Baseline report can shared

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. [link](#)

Yes

No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

Yes

No

Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

65000

If project will end in next six months, is your upcoming evaluation on track?

Yes

No

Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email

Please mention the focal person responsible for sharing the final evaluation report with the PBF:				
---	--	--	--	--

» **Catalytic Effect**

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? * <input type="radio"/> Yes <input checked="" type="radio"/> No
How many funders or grants has the project received additional non-PBF funding from since the project started ? *
Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. * <input checked="" type="radio"/> Yes <input type="radio"/> No
If yes, please select the relevant option below: * <input checked="" type="radio"/> Some catalytic effect <input type="radio"/> Significant catalytic effect
If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so * <i>Please limit your response to 3000 characters.</i> The project has demonstrated some catalytic effect by leveraging national ownership and encouraging partner institutions to invest their own human, technical and organizational resources in sustaining project-supported initiatives. In addition to direct project investments, national partners provided significant non-financial contributions, including staff time, facilities, technical expertise, local budget allocations and an estimated USD 30,000 in-kind contribution for border monitoring infrastructure, enhancing sustainability and increasing the overall value of the intervention.

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project

Please limit your response to 3000 characters.

The project has taken concrete steps to ensure the sustainability of peacebuilding gains by strengthening local ownership and fostering durable cross-border and inter-community networks that will remain active beyond the project's duration.

At the institutional level, cooperation with the Plenipotentiary Representatives of the President in Osh, Jalal-Abad, and Batken provinces, as well as with regional authorities in Andijan, Namangan, and Fergana (Uzbekistan), has led to the operationalization of the Regional "Road Maps" - 2025, 2026 frameworks that translate peacebuilding priorities into actionable, government-owned plans. These mechanisms ensure the continuation of structured dialogue, joint planning, and cross-border coordination after the project ends.

In the border management domain, collaboration with the State Border Service on introducing video surveillance systems, constructing "Mother and Child" rooms, and developing the "Electronic Border" mobile application has laid the foundation for transparent, gender-sensitive, and rights-based border governance. These interventions are institutionalized within government systems, ensuring sustainability through state ownership, budgetary integration, and alignment with national security and migration strategies.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

<p>Event 1</p>	<p>Baseline Survey</p>	<p>Perception Baseline survey is completed.</p>	<p>The baseline survey conducted among 1,500 respondents in target border communities of Batken, Osh, and Jalal-Abad regions found a strong foundation for cross-border cooperation and social cohesion. The study revealed high levels of intercommunity trust (71.9%), positive experiences or willingness to interact with people from neighboring countries (68.3%), and recognition of the positive contribution of migrants to local socio-economic development (71.6%). A majority of respondents (60.8%) reported that interactions with neighboring countries have improved, while 78.8% expressed optimism that trust and cooperation will continue to grow. At the same time, the survey identified important challenges, including low confidence in the capacity of formal and informal institutions to prevent and resolve conflicts (29.4%) and only moderate awareness of border crossing procedures and regulations (56.0%). The findings indicate that while social trust and readiness for cooperation are already well established, further efforts are needed to strengthen institutional legitimacy, improve access to information, expand opportunities for meaningful interaction, and support the participation of women, youth, and vulnerable groups in cross-border cooperation processes.</p>
<p>Event 2</p>			

Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your financial report in excel format to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.